

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

Report Date: 4/15/2014

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

[energy.gov/NEPA](http://energy.gov/NEPA)

Active Environmental Impact Statements (EISs)	58	Active Environmental Assessments (EAs)	55
Supplement Analyses	3	Approved EAs; Seeking confirmation of distribution	1
		Supplement Analyses	0
Total Actions	61	Total Actions	56

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	1
Supplement Analyses Completed	0	Supplement Analyses Completed	0

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Advanced Research Projects Agency - Energy.....	1
Electricity Delivery and Energy Reliability.....	1
Environmental Management.....	2
Oak Ridge Office.....	4
Portsmouth/Paducah Project Office.....	4
Richland Operations Office.....	4
Fossil Energy.....	5
National Energy Technology Laboratory.....	6
Legacy Management.....	7
Loan Programs.....	7
National Nuclear Security Administration.....	8
Defense Programs.....	8
Los Alamos Field Office.....	9
Nevada Field Office.....	9
Sandia Field Office.....	9
Savannah River Operations Office.....	10
Power Administrations.....	10
Bonneville Power Administration.....	10
Western Area Power Administration.....	12

### ENVIRONMENTAL ASSESSMENTS

Berkeley Site Office.....	18
Science.....	18
Energy Efficiency and Renewable Energy.....	18
Fermi Site Office.....	19
Science.....	19
Fossil Energy.....	19
Golden Field Office.....	20
Energy Efficiency and Renewable Energy.....	20
Idaho Operations Office.....	22
Nuclear Energy.....	22
Loan Programs.....	22
Los Alamos Field Office.....	22

### ENVIRONMENTAL ASSESSMENTS (Cont.)

National Nuclear Security Administration.....	22
National Energy Technology Laboratory.....	23
Electricity Delivery and Energy Reliability.....	23
National Nuclear Security Administration.....	23
Oak Ridge Office.....	23
Environmental Management.....	23
Portsmouth/Paducah Project Office.....	24
Environmental Management.....	24
Power Administrations.....	24
Bonneville Power Administration.....	24
Western Area Power Administration.....	27
Richland Operations Office.....	30
Environmental Management.....	30
Rocky Mountain Oilfield Testing Center.....	30
Fossil Energy.....	30
Stanford Linear Accelerator Center Site Office.....	31
Science.....	31
Abbreviations of NEPA Terms and Milestones.....	32
Abbreviations of DOE Program and Field Offices.....	33

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014	2014	2014	2014	Milestones Accomplished	Comments
		Apr	May	Jun	Jul		
<b>Advanced Research Projects Agency - Energy</b>							
<a href="#">DOE/EIS-0481</a> Engineered High Energy Crops Programmatic EIS	<a href="#">Jonathan Burbaum, ARPA-E</a>  John Jediny  <i>Rachel Rosenthal, GC-51</i>					EIS Determination 2/6/2012 <a href="#">NOI</a> 6/21/2013 Scoping Meeting(s) 7/9/2013- 7/17/2013  DEIS NOA	EIS-0481 was formerly titled Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS. NOI (78 FR 37533). Scoping meetings held in Lexington, KY, Jackson, MS, and Raleigh, NC, and online. Scoping period closed 7/22/13.
<b>Electricity Delivery and Energy Reliability</b>							
<a href="#">DOE/EIS-0447</a> Presidential Permit Application, Champlain Hudson Power Express Transmission Line Project, New York	<a href="#">Brian Mills, OE</a>  Yardena Mansoor  <i>Jocelyn Gutierrez, GC-51</i> <i>Stephen Smith, GC-51</i>				FEIS App	EIS Determination 4/8/2010 <a href="#">NOI</a> 6/18/2010 Scoping Meeting(s) 7/8/2010- 7/16/2010  <a href="#">Amended NOI</a> 4/30/2012 <a href="#">DEIS NOA</a> 11/1/2013 Public Hearing(s) 11/18/2013- 11/20/2013  EPA Rating EC-2 FEIS NOA	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, U.S. Coast Guard, and USFWS are cooperating agencies. NOI (75 FR 34720). Scoping meetings held in Bridgeport, CT, and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Amended NOI (77 FR 25472). Scoping period on revised scope closed 6/14/12. EPA NOA (78 FR 65643). DOE NOA (78 FR 65622); DOE date correction notice (78 FR 66695). Public hearings held in East Elmhurst, Plattsburgh, Schenectady, and Stony Point, NY. DOE notice of comment period extension (78 FR 76140; 12/16/13). Comment period closed 1/15/14.
<a href="#">DOE/EIS-0459</a> Hawaii Clean Energy Programmatic EIS	<a href="#">Jane Summerson, OE</a>  Yardena Mansoor  <i>Rachel Rosenthal, GC-51</i>	DEIS App	PH			EIS Determination 9/13/2010 <a href="#">NOI</a> 12/14/2010 <a href="#">Scoping Meeting(s)</a> 2/1/2011- 2/5/2011  <a href="#">Amended NOI</a> 8/10/2012 Scoping Meeting(s) 9/11/2012- 9/20/2012  DEIS NOA Public Hearing(s)	NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua- Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, USGS, Marine Corps, Department of the Navy, and USDA/Natural Resources Conservation Service are cooperating agencies. Scoping period closed 10/9/12. DOE NOA expected 4/18/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0463</a> Presidential Permit Application, Northern Pass Transmission, New Hampshire	<u>Brian Mills, OE</u>  Carrie Abravanel  Angela Foster, GC-51 Christy King-Gilmore, GC-51					EIS Determination 11/16/2010 <a href="#">NOI</a> 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 <a href="#">Amended NOI</a> 9/6/2013 <a href="#">Scoping Meeting(s)</a> 9/23/2013- 9/26/2013  DEIS NOA	EPA (Region 1), USFS-White Mountain National Forest, USCOE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). 2011 scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Additional scoping meetings held in Colebrook, Concord, Plymouth, and Whitefield. Scoping period closed 11/5/13.
<a href="#">DOE/EIS-0486</a> Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee	<u>Jane Summerson, EE</u>  Carrie Abravanel  Angela Foster, GC-51					<a href="#">NOI</a> 12/21/2012 <a href="#">Scoping Meeting(s)</a> 1/22/2013- 2/21/2013, 3/4/2013  DEIS NOA	EPA (Region 4 & 6), Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), BIA, TVA, and USCOE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in Oklahoma, Arkansas, and Tennessee. Public scoping period closed 3/21/13.
<b>Environmental Management</b>							
<a href="#">DOE/EIS-0327</a> Disposition of Scrap Metals Programmatic EIS	<u>Gene Chou, EM</u>  Yardena Mansoor  Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination 1/19/2001 <a href="#">NOI</a> 7/12/2001 Scoping Meeting(s) 7/31/2001- 10/18/2001  DEIS NOA	NOI (66 FR 36562). Scoping period closed 11/9/01. DOE intends to cancel this PEIS.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0375</a> Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	<u><a href="#">Theresa Kliczewski, EM</a></u>  Vivian Bowie  <u><a href="#">Ed LeDuc, GC-51</a></u> <u><a href="#">Heather Thacker, GC-52</a></u>					EIS Determination 2/28/2005 <u><a href="#">ANOI</a></u> 5/11/2005 <u><a href="#">NOI</a></u> 7/23/2007 Scoping Meeting(s) 8/13/2007-9/10/2007 <u><a href="#">DEIS NOA</a></u> 2/25/2011 Public Hearing(s) 4/19/2011-5/25/2011 <u><a href="#">EPA Rating</a></u> EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.
<a href="#">DOE/EIS-0402</a> Santa Susana Field Laboratory Area IV, California	<u><a href="#">Stephanie Jennings, EM</a></u>  Carrie Abravanel  <u><a href="#">Steve Miller, GC-51</a></u>					EIS Determination 7/19/2007 <u><a href="#">ANOI</a></u> 10/17/2007 <u><a href="#">NOI</a></u> 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 <u><a href="#">Amended NOI</a></u> 2/7/2014 Scoping Meeting(s) 2/27/2014-3/1/2014  DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. Amended NOI (79 FR 7439). Scoping meetings held in Simi Valley and Agoura Hills/Calabasas, CA. Scoping period ended 4/2/14.
DOE/EIS-0423 Storage and Management of Elemental Mercury	<u><a href="#">David Levenstein, EM</a></u>  Jim Sanderson  <u><a href="#">Tracy Getz, GC-51</a></u>					EIS Determination 3/11/2009 <u><a href="#">NOI</a></u> 7/2/2009 <u><a href="#">Scoping Meeting(s)</a></u> 7/21/2009-8/13/2009 <u><a href="#">DEIS NOA</a></u> 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010 <u><a href="#">EPA Rating</a></u> LO <u><a href="#">FEIS NOA</a></u> 1/28/2011 <u><a href="#">SEIS NOI</a></u> 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014	2014	2014	2014	Milestones Accomplished	Comments
		Apr	May	Jun	Jul		
<a href="#">DOE/EIS-0423-S1</a> Long-Term Management and Storage of Elemental Mercury Supplemental Environmental Impact Statement	<a href="#">David Levenstein, EM</a>  <a href="#">Jim Sanderson</a>  <a href="#">Tracy Getz, GC-51</a>					<a href="#">SEIS NOI</a> 6/5/2012 Scoping Meeting(s) 6/26/2012-6/28/2012 <a href="#">DSEIS NOA</a> 4/19/2013 <a href="#">Public Hearing(s)</a> 5/7/2013-5/9/2013 EPA Rating EC-2 <a href="#">FSEIS NOA</a> 10/4/2013 ROD	SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844).
<b>Oak Ridge Office</b>							
<a href="#">DOE/EIS-0305-SA-01</a> Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	<a href="#">Karen Deacon, OR</a>  <a href="#">Vivian Bowie</a>  <a href="#">Tracy Getz, GC-51</a>					SA Determination 4/2/2011 SA Approved	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste of the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).
<b>Portsmouth/Paducah Project Office</b>							
<a href="#">DOE/EIS-0359-SA-01</a> Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site	<a href="#">Jack Zimmerman, PPPO</a>  <a href="#">Lee Jessee</a>  <a href="#">Tracy Getz, GC-51</a>					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).
<a href="#">DOE/EIS-0360-SA-01</a> Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site	<a href="#">Jack Zimmerman, PPPO</a>  <a href="#">Lee Jessee</a>  <a href="#">Tracy Getz, GC-51</a>					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).
<b>Richland Operations Office</b>							
<a href="#">DOE/EIS-0467</a> Hanford Site Natural Gas Pipeline, Richland, Washington	<a href="#">Doug Chapin, RL</a>  <a href="#">Carrie Abravanel</a>  <a href="#">Dean Monroe, GC-51</a>					EIS Determination 2/17/2011 <a href="#">NOI</a> 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA	NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period ended 2/22/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments
<b>Fossil Energy</b>							
<a href="#">DOE/EIS-0487</a> Freeport LNG Liquefaction Project, Brazoria County, Texas	<u><a href="#">Marc Talbert, FE</a></u>  Yardena Mansoor  Ed LeDuc, GC-51					Coop Agency Deter 8/20/2012 <u>NOI</u> 7/25/2012 Scoping Meeting(s) 8/9/2012 <u>DEIS NOA</u> 3/21/2014 Public Hearing(s) 4/16/2014 EPA Rating	FERC is the lead agency; DOE is a cooperating agency. FERC NOI to prepare EA (76 FR 53440; 8/26/11) and Supplemental NOI to prepare EIS (77 FR 43589). Scoping meeting held in Lake Jackson, TX. Scoping period closed 8/20/12. FERC DEIS NOA 3/14/14. EPA DEIS NOA (79 FR 15741). Public hearing held in Lake Jackson. Comment period closes 5/5/14.
<a href="#">DOE/EIS-0488</a> Cameron Liquefaction Project, Cameron Parish, Louisiana	<u><a href="#">Lisa Tracy, FE</a></u>  Yardena Mansoor  Ed LeDuc, GC-51					Coop Agency Deter 8/20/2012 <u>NOI</u> 8/13/2012 Scoping Meeting(s) 8/21/2012 <u>DEIS NOA</u> 1/17/2014 Public Hearing(s) 2/13/2014 EPA Rating EC-2 FEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48145). Scoping meeting held in Sulphur, LA. Scoping period closed 9/4/12. EPA DEIS NOA (79 FR 3200). FERC DEIS NOA (79 FR 3197; 1/17/14). Public hearing held in Sulphur, LA. Comment period closed 3/3/14.
<a href="#">DOE/EIS-0489</a> Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	<u><a href="#">Marc Talbert, FE</a></u>  Yardena Mansoor  Ed LeDuc, GC-51					Coop Agency Deter 8/20/2012 <u>NOI</u> 8/13/2012 <u>Scoping Meeting(s)</u> 8/27/2012- 10/11/2012  DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12.
<a href="#">DOE/EIS-0491</a> Lake Charles Liquefaction Project, Calcasieu Parish, Louisiana	<u><a href="#">Lisa Tracy, FE</a></u>  Yardena Mansoor  Ed LeDuc, GC-51					<u>NOI</u> 9/20/2012 Scoping Meeting(s) 10/3/2012 <u>NOI</u> 3/28/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC supplemental NOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13.
<a href="#">DOE/EIS-0492</a> Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	<u><a href="#">Marc Talbert, FE</a></u>  Yardena Mansoor  Ed LeDuc, GC-51					Coop Agency Deter 9/28/2012 <u>NOI</u> 9/28/2012 Scoping Meeting(s) 10/15/2012- 10/18/2012  DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014	2014	2014	2014	Milestones Accomplished	Comments
		Apr	May	Jun	Jul		
<a href="#">DOE/EIS-0493</a> Corpus Christi LNG Terminal and Pipeline Project, Nueces and San Patricio Counties, Texas	<a href="#">Lisa Tracy, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter Scoping Meeting(s) DEIS NOA 6/8/2012 6/26/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 34034) announced intent to prepare an EA. Scoping meeting held in Portland, Texas. Scoping period closed 7/2/12. In October 2012, FERC announced, without issuing a new NOI, that it would prepare an EIS, rather than an EA.
<a href="#">DOE/EIS-0494</a> Excelerate Liquefaction Solutions Lavaca Bay LNG Project, Calhoun and Jackson Counties, Texas	<a href="#">Lisa Tracy, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA 3/5/2013 3/12/2013 3/21/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13.
<a href="#">DOE/EIS-0497</a> CE FLNG Project, Plaquemines Parish, Louisiana	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA 12/12/2013 12/12/2013 12/18/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Public scoping meeting held in Buras, LA. Scoping period closed 1/6/14.
<a href="#">DOE/EIS-0498</a> Magnolia Liquefied Natural Gas Project, Calcasieu Parish, Louisiana	<a href="#">Lisa Tracy, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA 12/17/2013 6/25/2013 7/11/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 38024). Scoping meeting held in Lake Charles, LA. Scoping period closed 7/19/13.
<b>National Energy Technology Laboratory</b>							
<a href="#">DOE/EIS-0431</a> Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, Kern County, California	<a href="#">Bill Gwilliam, NETL</a> <a href="#">Fred Pozzuto, NETL</a>  <a href="#">Denise Freeman</a>  <a href="#">Ed LeDuc, GC-51</a>					<a href="#">NOI</a> Scoping Meeting(s) <a href="#">Amended NOI</a> Scoping Meeting(s) <a href="#">DEIS NOA</a> <a href="#">Public Hearing(s)</a>  EPA Rating FEIS NOA 4/6/2010 4/14/2010 6/19/2012 7/12/2012 7/19/2013 9/17/2013- 9/18/2013  EC-2	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13.) Public hearings held in Buttonwillow, CA. Comment period extended through 10/1/13.  EIS/PSA is on hold due to lack of a sequestration site.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments
<b>Legacy Management</b>							
<a href="#">DOE/EIS-0472</a> Programmatic Environmental Impact Statement for the Uranium Leasing Program	<a href="#">Ray Plieness, LM</a>  Vivian Bowie  Steve Dove, GC-31 Steve Miller, GC-51		ROD			EIS Determination 6/15/2011 <a href="#">NOI</a> 6/21/2011 NOI 7/2/2011 Scoping Meeting(s) 8/8/2011-8/11/2011 <a href="#">DEIS NOA</a> 3/15/2013 Public Hearing(s) 4/22/2013-4/25/2013 EPA Rating EC-2 <a href="#">FEIS NOA</a> 3/21/2014 ROD	NOI (76 FR 36097). Supplemental NOI (76 FR 43678). Public scoping meetings held in Montrose, Telluride, and Naturita, CO; and Monticello, UT. There are 14 cooperating agencies: EPA, BLM, Colorado Dept. of Transportation, Colorado Dept. of Reclamation and Mine Safety, Colorado Dept of Parks and Wildlife, Mesa County, Montrose County, San Juan County, San Miguel County, Southern Ute Indian Tribe, Pueblo de Cochiti Tribe, Pueblo de Isleta Tribe, Pueblo of Acoma Tribe, and the Navajo Nation. EPA DEIS NOA (78 FR 16500). DOE DEIS NOA (78 FR 16484). Public hearings held in Grand Junction, Montrose, Telluride, and Naturita, CO. DEIS comment period extended through 5/31/13 (78 FR 23926); and reopened to 7/1/13 (78 FR 33090). FEIS NOA (79 FR 15741).
<b>Loan Programs</b>							
<a href="#">DOE/EIS-0428</a> Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi	<a href="#">Todd Stribley, LP</a>  Jeffrey Dorman  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 10/29/2009 <a href="#">NOI</a> 11/12/2009 Scoping Meeting(s) 12/1/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.
<a href="#">DOE/EIS-0429</a> Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana	<a href="#">Todd Stribley, LP</a>  Jeffrey Dorman  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 10/29/2009 <a href="#">NOI</a> 11/12/2009 Scoping Meeting(s) 12/3/2009 <a href="#">Amended NOI</a> 6/22/2012 Scoping Meeting(s) 7/9/2012-7/12/2012 DEIS NOA	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency. Additional scoping meetings held in Gilbertsville, KY; Brownsville, TN; and Greenwood, MS. Public comment period ended 7/23/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished		Comments	
<a href="#">DOE/EIS-0432</a> Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to- Liquids, Carbon County, Wyoming	<a href="#">Lynn Alexander, LP</a>  <a href="#">Jeffrey Dorman</a>  <a href="#">Angela Foster, GC-51</a> <a href="#">Ed LeDuc, GC-51</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	11/13/2009 11/27/2009 12/16/2009	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.	
<a href="#">DOE/EIS-0468</a> Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio	<a href="#">Matt McMillen, LP</a>  <a href="#">Jim Sanderson</a>  <a href="#">Ed LeDuc, GC-51</a>					EIS Determination <a href="#">EIS Adoption</a> ROD	3/2/2010 5/20/2011	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.	
<a href="#">DOE/EIS-0470</a> Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound	<a href="#">Todd Stribley, LP</a>  <a href="#">Jeffrey Dorman</a>  <a href="#">Ed LeDuc, GC-51</a>					EIS Determination <a href="#">EIS Adoption</a> ROD	3/16/2011 12/31/2012	DOE adopted this FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management) on 1/21/09 in combination with two EAs (2010 and 2011). Adoption (77 FR 77076). Review period extended through 3/11/13 (78 FR 9388; 2/8/13).	
<a href="#">DOE/EIS-0471</a> Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho	<a href="#">Matt McMillen, LP</a>  <a href="#">Jim Sanderson</a>  <a href="#">Ed LeDuc, GC-51</a>					EIS Determination <a href="#">EIS Adoption</a> ROD	2/2/2011 5/20/2011	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model.	
<b>National Nuclear Security Administration</b>									
<b>Defense Programs</b>									
<a href="#">DOE/EIS-0288-S1</a> Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	<a href="#">Curtis Chambellan, NA</a>  <a href="#">Jim Sanderson</a>  <a href="#">Ed LeDuc, GC-51</a>					DSEIS App	SEIS Determination <a href="#">NOI</a> Scoping Meeting(s) DSEIS NOA	12/6/2010 9/28/2011 10/20/2011	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments	
<b>Los Alamos Field Office</b>								
<a href="#">DOE/EIS-0380</a> Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico	<a href="#">George Rael, LASO</a>  Ralph Barr  <a href="#">Dean Monroe, GC-51</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s) <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> <a href="#">ROD</a> <a href="#">ROD</a> <a href="#">AROD</a> ROD	9/15/2004 1/5/2005 1/19/2005 7/7/2006 8/8/2006- 8/10/2006 LO 5/16/2008 9/26/2008 7/10/2009 7/8/2011	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected.
<a href="#">DOE/EIS-0388</a> Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	<a href="#">Steve Fong, LASO</a>  Ralph Barr  <a href="#">Christy King-Gilmore, GC-51</a>		DEIS App			EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA	6/30/2005 11/29/2005 12/13/2005- 12/15/2005	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
<b>Nevada Field Office</b>								
<a href="#">DOE/EIS-0426</a> Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada	<a href="#">Linda Cohn, NSO</a>  Jim Sanderson  <a href="#">Dean Monroe, GC-51</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> ROD	3/16/2009 7/24/2009 9/10/2009- 9/18/2009 7/29/2011 9/20/2011- 9/28/2011 EC-2 2/22/2013	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the draft SWEIS extended through 12/2/11.
<b>Sandia Field Office</b>								
<a href="#">DOE/EIS-0466</a> Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	<a href="#">John Weckerle, SSO</a>  Ralph Barr  <a href="#">Dean Monroe, GC-51</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  Scoping Meeting(s) DEIS NOA	2/18/2011 6/24/2011 7/12/2011- 7/13/2011 9/1/2011	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments
<b>Savannah River Operations Office</b>							
<a href="#">DOE/EIS-0283-S2</a> Surplus Plutonium Disposition Supplemental Environmental Impact Statement	<a href="#">Sachiko McAlhany, NA</a>  Carrie Abravanel  Tracy Getz, GC-51					SEIS Determination 8/17/2006 <a href="#">NOI</a> 3/28/2007 Scoping Meeting(s) 4/17/2007- 4/19/2007 <a href="#">Amended NOI</a> 7/19/2010 Scoping Meeting(s) 8/3/2010- 8/26/2010 <a href="#">Amended NOI</a> 1/12/2012 Scoping Meeting(s) 2/2/2012 <a href="#">DSEIS NOA</a> 7/27/2012 Public Hearing(s) 8/21/2012- 9/13/2012, 9/18/2012  EPA Rating LO FSEIS NOA	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL. Under departmental review.
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
<a href="#">DOE/EIS-0393</a> Montanore Project, Montana	<a href="#">Gene Lynard, BPA</a>  Yardena Mansoor					EIS Determination 1/3/2005 <a href="#">NOI</a> 7/14/2005 Scoping Meeting(s) 8/16/2005- 8/18/2005 <a href="#">DEIS NOA</a> 2/27/2009 Public Hearing(s) 4/16/2009 <a href="#">EPA Rating</a> EU-3 SDEIS NOA 9/23/2011 Public Hearing(s) 10/25/2011 <a href="#">EPA Rating</a> EO-2 FEIS NOA	USFS and Montana DEQ are co- leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. SDEIS NOA (76 FR 59125). Comment period closed 12/21/11. Public hearing held in Libby, MT.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014	2014	2014	2014	Milestones Accomplished	Comments
		Apr	May	Jun	Jul		
<a href="#">DOE/EIS-0419</a> Whistling Ridge Energy Project, Skamania County, Washington	<a href="#">Andrew Montano, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 3/17/2009 <a href="#">NOI</a> 4/21/2009 Scoping Meeting(s) 5/6/2009- 5/7/2009 <a href="#">DEIS NOA</a> 5/28/2010 Public Hearing(s) 6/16/2010- 6/17/2010 <a href="#">EPA Rating</a> LO <a href="#">FEIS NOA</a> 9/2/2011 ROD	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Scoping meetings held in Stevenson, WA. Scoping period closed 5/18/09. DEIS NOA (75 FR 30023). Public hearings held in Underwood and Stevenson, WA. Comment period closed 8/27/10. FEIS NOA (76 FR 54767).
<a href="#">DOE/EIS-0424</a> Klickitat Hatchery Complex Program, Klickitat and Yakima Counties, Washington	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 5/20/2009 <a href="#">NOI</a> 7/17/2009 Scoping Meeting(s) 8/4/2009- 8/31/2009 <a href="#">DEIS NOA</a> 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA	Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11.
<a href="#">DOE/EIS-0436</a> I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington	<a href="#">Nancy Wittpenn, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 9/21/2009 <a href="#">NOI</a> 10/13/2009 Scoping Meeting(s) 10/27/2009- 11/7/2009 <a href="#">DEIS NOA</a> 11/23/2012 Public Hearing(s) 1/10/2013- 2/6/2013 EPA Rating EC-2 FEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13.
<a href="#">DOE/EIS-0451</a> Hooper Springs Transmission Project, Caribou County, Idaho	<a href="#">Tish Eaton, BPA</a>  <a href="#">Yardena Mansoor</a>		SDEIS App			EIS Determination 6/21/2010 <a href="#">NOI</a> 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA 3/8/2013 Public Hearing(s) 4/3/2013 EPA Rating EC-2 SDEIS NOA	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping period closed 8/9/10. DEIS NOA (78 FR 15011). Public hearing held in Soda Springs, ID. Comment period closed 4/22/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0484</a> Montana-to-Washington Transmission System Upgrade Project; Washington, Idaho and Montana	<a href="#">Kimberly R. St. Hilaire, BPA</a>  Yardena Mansoor					EIS Determination 3/20/2012 <a href="#">NOI</a> 5/3/2012 Scoping Meeting(s) 5/22/2012- 5/23/2012 Scoping Meeting(s) 6/12/2012- 6/13/2012 DEIS NOA	NOI (77 FR 26275). Scoping meetings held in Lewiston, ID; Spokane, WA; and Missoula and St. Regis, MT. Scoping period closed 7/2/12. Based on scoping comments, BPA is considering additional substation sites; BPA reopened scoping 8/23/13. Scoping period closed 10/31/13. DEIS planned for September 2014.
<a href="#">DOE/EIS-0495</a> Walla Walla Basin Spring Chinook Hatchery Program; Oregon and Washington	<a href="#">Judy Woodward, BPA</a>  Yardena Mansoor	DEIS App				EIS Determination 3/20/2013 <a href="#">NOI</a> 3/28/2013 Scoping Meeting(s) 4/16/2013- 4/17/2013 DEIS NOA	NOI (78 FR 18967). Scoping meetings held in Milton- Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13.
<b>Western Area Power Administration</b>							
<a href="#">DOE/EIS-0370</a> Windy Gap Firing Project, Colorado	<a href="#">James Hartman, WAPA</a>  Yardena Mansoor					EIS Determination 7/1/2003 <a href="#">NOI</a> 9/8/2003 Scoping Meeting(s) 9/30/2003- 10/2/2003 <a href="#">DEIS NOA</a> 8/29/2008 Public Hearing(s) 10/7/2008- 10/9/2008 <a href="#">EPA Rating</a> EO-2 <a href="#">FEIS NOA</a> 12/9/2011 ROD	BOR is the lead Federal agency; WAPA is a cooperating agency. NOI (68 FR 52955). Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972).
<a href="#">DOE/EIS-0408</a> Upper Great Plains Wind Energy Programmatic EIS	<a href="#">Nick Stas, WAPA</a>  Yardena Mansoor		FEIS App			<a href="#">NOI</a> 9/11/2008 Scoping Meeting(s) 9/30/2008- 10/2/2008 <a href="#">DEIS NOA</a> 3/22/2013 <a href="#">Public Hearing(s)</a> 4/30/2013- 5/2/2013 EPA Rating LO FEIS NOA	USFWS (Region 6) is co-lead agency; Bureau of Indian Affairs, Bureau of Reclamation, and Rural Utilities Service are cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD; Bismark, ND; and Billings, MT. Scoping period closed 11/10/08. EPA DEIS NOA (78 FR 17662). WAPA DEIS NOA (78 FR 17653). Public hearings held in Billings, MT; Bismark, ND; and Sioux Falls, SD. Comment period closed 5/21/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0417</a> South Mountain Freeway Project, Arizona	<a href="#">Linda Marianito, WAPA</a>  Yardena Mansoor					Coop Agency Deter 3/12/2009 <a href="#">DEIS NOA</a> 4/26/2013 Public Hearing(s) 5/21/2013 EPA Rating 3 FEIS NOA	Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers. DEIS NOA (78 FR 24743). Comment period closed 7/24/13. FEIS expected in second quarter of 2014.
<a href="#">DOE/EIS-0433-S1</a> Keystone XL Pipeline Supplemental EIS (Montana, South Dakota, and Nebraska)	<a href="#">Rod O'Sullivan, WAPA</a>  Carrie Abravanel					Coop Agency Deter 7/3/2012 NOI 6/15/2012 <a href="#">DSEIS NOA</a> 3/8/2013 Public Hearing(s) 4/18/2013 EPA Rating EO-2 <a href="#">FSEIS NOA</a> 2/7/2014	The Department of State (DOS) is the lead agency; DOE is a cooperating agency. DOS NOI (77 FR 36032; 6/15/12). Public scoping closed 7/30/12. EPA DSEIS NOA (78 FR 15011). Public meeting to be held 4/18/13 in Grand Island, NE (78 FR 18665; 3/27/13). Public comment period on the DSEIS closed 4/22/13. EPA FSEIS NOA (79 FR 7450).
<a href="#">DOE/EIS-0438</a> Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming	<a href="#">Mark Wieringa, WAPA</a>  Yardena Mansoor					EIS Determination 1/6/2010 <a href="#">NOI</a> 1/14/2010 Scoping Meeting(s) 1/26/2010- 1/27/2010 <a href="#">DEIS NOA</a> 10/5/2012 Public Hearing(s) 10/29/2012- 10/30/2012 EPA Rating EC-2 FEIS NOA	Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency. NOI (75 FR 2138). Scoping meetings held in Cheyenne and Laramie, WY. Scoping period closed 3/1/10. NOA (77 FR 60986). Public hearings held in Laramie and Cheyenne, WY. Comment period closed 11/19/12. Project on hold by applicant.
<a href="#">DOE/EIS-0441</a> Mohave County Wind Farm Project, Mohave County, Arizona	<a href="#">Mark Wieringa, WAPA</a>  Yardena Mansoor					Coop Agency Deter 9/1/2009 <a href="#">NOI</a> 11/20/2009 Scoping Meeting(s) 12/8/2009- 12/10/2009 <a href="#">Amended NOI</a> 7/26/2010 Scoping Meeting(s) 8/24/2010- 8/26/2010 <a href="#">DEIS NOA</a> 4/27/2012 Public Hearing(s) 5/14/2012- 5/17/2012 EPA Rating EC-2 <a href="#">FEIS NOA</a> 5/17/2013 ROD	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0442</a> Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands, Colorado, Nebraska, and Utah	<u><a href="#">James Hartman, WAPA</a></u>  Yardena Mansoor					EIS Determination 9/11/2008 <a href="#">NOI</a> 4/8/2010 Scoping Meeting(s) 4/22/2010-4/26/2010 <a href="#">DEIS NOA</a> 9/27/2013 Public Hearing(s) 10/23/2013 EPA Rating LO FEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13.
<a href="#">DOE/EIS-0450</a> TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada	<u><a href="#">Steve Blazek, WAPA</a></u>  Yardena Mansoor					EIS Determination 4/30/2010 <a href="#">NOI</a> 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011 <a href="#">DEIS NOA</a> 6/28/2013 Public Hearing(s) 8/14/2013-9/6/2013 EPA Rating EC-1 FEIS NOA	RELATED TO RECOVERY ACT PROJECT.  BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11. EPA DEIS NOA (78 FR 38975). BLM-WAPA DEIS NOA (78 FR 40163; 7/3/13). 13 public hearings held in five states. Comment period closed 9/30/13.
<a href="#">DOE/EIS-0469</a> Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota	<u><a href="#">Rod O'Sullivan, WAPA</a></u>  Yardena Mansoor					EIS Determination 7/7/2011 <a href="#">NOI</a> 7/20/2011 Scoping Meeting(s) 7/26/2011 <a href="#">DEIS NOA</a> 3/22/2013 Public Hearing(s) 4/10/2013 EPA Rating LO <a href="#">NOI</a> 11/20/2013 Scoping Meeting(s) 12/11/2013 SDEIS NOA	FWS is a cooperating agency. NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13. Change in project requires supplement to DEIS. SDEIS NOI (78 FR 69664). Additional scoping meeting held in Welton.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0474</a> Southline Transmission Project, Arizona and New Mexico	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		PH			EIS Determination 7/11/2011 <a href="#">NOI</a> 4/4/2012 Scoping Meeting(s) 5/18/2012- 5/27/2012 DEIS NOA 4/11/2014 Public Hearing(s)	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12. EPA DEIS NOA (79 FR 20197); BLM and WAPA DEIS NOA (79 FR 20225; 4/11/14). Public hearings to be held May 6-22 in same cities as the scoping meetings. Comment period closes 7/10/14.
<a href="#">DOE/EIS-0477</a> San Juan Basin Energy Connect Project, San Juan County, New Mexico and La Plata County, Colorado	<u>James Hartman, WAPA</u>  Yardena Mansoor					Coop Agency Deter 11/28/2011 <a href="#">NOI</a> 1/25/2011 DEIS NOA 3/14/2014 Public Hearing(s) 4/8/2014- 4/9/2014 EPA Rating	BLM - Farmington Field Office is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11. DEIS NOA (79 FR 14530). Public hearings held in Ignacio, CO and Farmington, NM. Comment period closes 4/28/14.
<a href="#">DOE/EIS-0478</a> Antelope Valley Station to Naset Transmission Project; Mercer, Dunn, Billings, Williams, McKenzie, and Mountrail Counties, North Dakota	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor					Coop Agency Deter 1/24/2012 <a href="#">NOI</a> 11/2/2011 Scoping Meeting(s) 11/15/2011- 11/16/2011 <a href="#">DEIS NOA</a> 12/7/2012 Public Hearing(s) 1/15/2013- 1/16/2013 EPA Rating EC-2 <a href="#">SDEIS NOA</a> 12/20/2013 Public Hearing(s) 1/16/2014 EPA Rating LO FEIS NOA	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Scoping closed 12/2/11. DEIS NOA (77 FR 73029). Public hearings held in Killdeer and Williston, ND. Comment period closed 1/22/13. RUS NOI (78 FR 50027; 8/16/13) to prepare supplement to the DEIS. EPA SDEIS NOA (78 FR 77121). RUS SDEIS NOA (79 FR 2407; 1/14/14.) Public hearing in Watford City, ND. Comment period closed 2/3/14.
<a href="#">DOE/EIS-0479</a> North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u>  Yardena Mansoor					Coop Agency Deter 12/12/2011 DEIS NOA	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Apr	2014 May	2014 Jun	2014 Jul	Milestones Accomplished	Comments												
<a href="#">DOE/EIS-0480</a> Long Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona	<u>David Bennion, WAPA</u>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA <table border="0"> <tr><td>1/11/2012</td><td></td></tr> <tr><td>7/6/2011</td><td></td></tr> <tr><td>11/7/2011-</td><td></td></tr> <tr><td>11/17/2011</td><td></td></tr> </table>	1/11/2012		7/6/2011		11/7/2011-		11/17/2011		BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12.				
1/11/2012																			
7/6/2011																			
11/7/2011-																			
11/17/2011																			
<a href="#">DOE/EIS-0483</a> Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		DEIS App			EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  Scoping Meeting(s)  DEIS NOA <table border="0"> <tr><td>2/7/2012</td><td></td></tr> <tr><td>4/17/2012</td><td></td></tr> <tr><td>8/6/2012-</td><td></td></tr> <tr><td>8/7/2012</td><td></td></tr> <tr><td>10/2/2012-</td><td></td></tr> <tr><td>10/4/2012</td><td></td></tr> </table>	2/7/2012		4/17/2012		8/6/2012-		8/7/2012		10/2/2012-		10/4/2012		Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12.
2/7/2012																			
4/17/2012																			
8/6/2012-																			
8/7/2012																			
10/2/2012-																			
10/4/2012																			
<a href="#">DOE/EIS-0485</a> Interconnection of the Grande Prairie Wind Farm, Holt County, Nebraska	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor			DEIS App		EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA <table border="0"> <tr><td>4/6/2012</td><td></td></tr> <tr><td>4/16/2012</td><td></td></tr> <tr><td>4/24/2012</td><td></td></tr> </table>	4/6/2012		4/16/2012		4/24/2012		NOI (77 FR 22569). Scoping meeting held in O'Neill, NE. Scoping period closed 5/16/12.						
4/6/2012																			
4/16/2012																			
4/24/2012																			
<a href="#">DOE/EIS-0496</a> San Luis Transmission Project, Alameda, Merced, San Joaquin and Stanislaus Counties, California	<u>Don Lash, WAPA</u>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA <table border="0"> <tr><td>9/18/2013</td><td></td></tr> <tr><td>11/22/2013</td><td></td></tr> <tr><td>1/8/2014-</td><td></td></tr> <tr><td>1/9/2014</td><td></td></tr> </table>	9/18/2013		11/22/2013		1/8/2014-		1/9/2014		Bureau of Reclamation is a cooperation agency. NOI (78 FR 70035). Scoping meetings to be held 1/8-9/14 in Tracy and Santa Nella, CA. Scoping period closes 1/21/14. The San Luis & Delta-Mendota Water Authority is the lead agency for the purposes of the environmental impact report. Scoping Meetings held in Tracy and Santa Nella, CA. Scoping period closed 1/21/14.				
9/18/2013																			
11/22/2013																			
1/8/2014-																			
1/9/2014																			

# ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Berkeley Site Office</b>			
<b>Science</b>			
<a href="#">DOE/EA-1924</a> Consolidation and Relocation of Lawrence Berkeley National Laboratory (LBNL) OffSite Research Programs to a New Off-Site Location that also Allows for Future Growth, San Francisco East Bay Area, California	<a href="#">Kim Abbott, BSO</a>  <a href="#">Lee Jessee</a>	EA Determination 3/21/2012 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Draft EA is being prepared.
<b>Energy Efficiency and Renewable Energy</b>			
<a href="#">DOE/EA-1778</a> Proposed Rule, 10 CFR 433 Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High and Low-Rise Residential Bldgs and 10 CFR 435	<a href="#">Mohammed Khan, EE</a>  <a href="#">Denise Freeman</a>	EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking. The draft rule was submitted to the White House Office of Management and Budget for review on 8/31/11.
<a href="#">DOE/EA-1872</a> Proposed Amendment, 10 CFR 433 and 10 CFR 435, Energy Efficiency and Sustainable Design Standards for New Federal Buildings	<a href="#">Mohammed Khan, EE</a>  <a href="#">Denise Freeman</a>	EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 5/28/10 (75 FR 29933) and a draft EA was prepared to support the rulemaking.
<a href="#">DOE/EA-1926</a> Final Rule, 10 CFR 435, "Energy Efficiency Standards for New Federal Low-Rise Residential Buildings," Baseline Updates	<a href="#">Mohammed Khan, EE</a>  <a href="#">Denise Freeman</a>	EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI	Draft EA has been prepared to support the rulemaking. The draft rule is under review by the Office of Management and Budget.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<b>Fermi Site Office</b>				
<b>Science</b>				
<a href="#">DOE/EA-1943</a> Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois	<u><a href="#">Rick Hersemann, FSO</a></u>  <u><a href="#">Lee Jessee</a></u>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/21/2012  IL, SD	Draft EA is being prepared. Informational meetings held in Batavia, Illinois on 5/23/13 and in Lead, South Dakota on 6/25-26/13.
<b>Fossil Energy</b>				
<a href="#">DOE/EA-1942</a> Cove Point Liquefaction Project, Lusby, Maryland	<u><a href="#">Lisa Tracy, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>  <u><a href="#">Ed LeDuc, GC-51</a></u>	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	9/24/2012  MD, VA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59601; 9/28/12). Scoping meetings held 10/9/12 in Lusby, MD and 10/10/12 in Ashburn, VA. Scoping period closed 10/24/12.
<a href="#">DOE/EA-1963</a> Elba Liquefaction Project, Savannah, Georgia	<u><a href="#">Marc Talbert, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	4/19/2013  GA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13.
<a href="#">DOE/EA-1971</a> Golden Pass LNG Export and Pipeline Project, Texas and Louisiana	<u><a href="#">Lisa Tracy, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	9/19/2013  LA, TX	FERC is the lead agency; DOE is a cooperating agency. FERC issued NOI to prepare an EA by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held 10/2/13 in Starks, LA, and 10/3/13 in Sabine Pass, TX. Scoping period closed 10/19/13.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<a href="#">DOE/EA-1983</a> Sabine Pass Liquefaction Expansion Project, Cameron Parish, Louisiana	<a href="#">Lisa Tracy, FE</a>  <a href="#">Yardena Mansoor</a>	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	7/18/2013  LA	FERC is the lead agency; DOE is a cooperating agency. FERC issued an NOI to prepare an EA (78 FR 35625; 6/13/2013). Scoping meetings held 6/18-19 in Sulphur and Kinder, LA. Public scoping period closed 7/10/13.
<b>Golden Field Office</b>				
<b>Energy Efficiency and Renewable Energy</b>				
<a href="#">DOE/EA-1852</a> Cloud County Community College Wind Energy Project, Kansas	<a href="#">Casey Strickland, GO</a>  <a href="#">Denise Freeman</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/10/2010  KS	The project was previously put on hold to resolve technical issues. The issues have been resolved and EA preparation is underway.
<a href="#">DOE/EA-1914</a> National Renewable Energy Laboratory (NREL) National Wind Technology Center (NWTC) Site-Wide Environmental Assessment, Golden, Colorado	<a href="#">Amy Van Dercook, GO</a>  <a href="#">Denise Freeman</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	4/27/2011 1/8/2014 CO	Final EA preparation is underway.
<a href="#">DOE/EA-1949</a> Admiralty Inlet Pilot Tidal Energy Project, Snohomish County, Washington	<a href="#">Laura Margason, GO</a>  <a href="#">Denise Freeman</a>	Coop Agency Deter <a href="#">Transmittal to State</a> State(s) EA Approved EA Distributed FONSI	11/13/2012 1/22/2013 WA  8/14/2013	FERC is the lead agency. DOE is a cooperating agency. FERC issued a final EA 8/9/13. DOE will decide whether to adopt the EA and issue a FONSI after the project is issued a license.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1968</a> Site-Wide Environmental Assessment of the National Renewable Energy Laboratory's South Table Mountain Site, Golden, Colorado	<u><a href="#">Robert Smith, GO</a></u>  <u><a href="#">Denise Freeman</a></u>	EA Determination 1/24/2012 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Draft EA preparation is underway.
<a href="#">DOE/EA-1970</a> Fishermen's Energy LLC Offshore Wind Demonstration Project, offshore Atlantic City, New Jersey	<u><a href="#">Lori Gray, GO</a></u>  <u><a href="#">John Jediny</a></u>	EA Determination 2/1/2013 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	Draft EA preparation is underway.
DOE/EA-1985 Virginia Offshore Wind Technology Advancement Project (VOWTAP), 24 nautical miles offshore of Virginia Beach, Virginia	<u><a href="#">Kristin Kerwin, GO</a></u>  <u><a href="#">John Jediny</a></u>	EA Determination 3/25/2014 Transmittal to State State(s) VA EA Approved EA Distributed FONSI	
DOE/EA-1986 Gulf Offshore Wind Demonstration Project (GOWind), off the coast of Port Isabel, Texas	<u><a href="#">Lori Gray, GO</a></u>  <u><a href="#">John Jediny</a></u>	EA Determination 2/18/2014 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Idaho Operations Office</b>			
<b>Nuclear Energy</b>			
DOE/EA-1984  Proposed Disposition of Five Signature Properties at the Idaho National Laboratory	<a href="#"><u>Dan Shirley, ID</u></a>  <a href="#"><u>Lee Jessee</u></a>	EA Determination 12/13/2013 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Draft EA is being prepared.
<b>Loan Programs</b>			
<a href="#"><u>DOE/EA-1841</u></a>  Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York	<a href="#"><u>Carol Hammel-Smith, LP</u></a>  <a href="#"><u>John Jediny</u></a>	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	EA on hold.
<a href="#"><u>DOE/EA-1849-S1</u></a>  Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada	<a href="#"><u>Matt McMillen, LP</u></a>  <a href="#"><u>John Jediny</u></a>	EA Determination 8/14/2013 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	
<b>Los Alamos Field Office</b>			
<b>National Nuclear Security Administration</b>			
DOE/EA-1962  Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54	<a href="#"><u>George Henckel, LASO</u></a>  <a href="#"><u>Ralph Barr</u></a>	EA Determination 3/28/2013 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>National Energy Technology Laboratory</b>			
<b>Electricity Delivery and Energy Reliability</b>			
<a href="#">DOE/EA-1752</a> Pacific Gas & Electric Company (PG&E) Compressed Air Energy Storage (CAES) Compression Testing Phase Project, San Joaquin County, California	<a href="#">Joe Zambelli, NETL</a>  <a href="#">Yardena Mansoor</a>	EA Determination 3/2/2010 Transmittal to State 11/16/2013 State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Public comment period closed 12/31/13.
<b>National Nuclear Security Administration</b>			
<a href="#">DOE/EA-1919</a> Recycle of Scrap Metals Originating from Radiological Areas	<a href="#">Jane Summerson, NNSA</a>  <a href="#">Carrie Abravanel</a>	EA Determination 12/19/2011 <a href="#">Transmittal to State</a> 12/12/2012 State(s) US EA Approved EA Distributed FONSI	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12).
<b>Oak Ridge Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1599</a> Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications	<a href="#">Steve Cooke, OR</a>  <a href="#">Yardena Mansoor</a>	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Comment period closed 8/15/08. EA is on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Portsmouth/Paducah Project Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1856</a> Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio	<u><a href="#">Greg Simonton, PPPO</a></u>  Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	State and public reviews are planned for January 2015.
<a href="#">DOE/EA-1927</a> Transfer of the Paducah Gaseous Diffusion Plant in Paducah, Kentucky	<u><a href="#">Pete Yerace, EMCBC</a></u>  Yardena Mansoor	EA Determination 4/23/2012 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	State and public reviews are planned for late Summer 2014.
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
<a href="#">DOE/EA-1891</a> Alvey-Fairview Transmission Line Rebuild Project, Douglas and Coos Counties, Oregon	<u><a href="#">Douglas Corkran, BPA</a></u>  Yardena Mansoor	EA Determination 6/15/2011 <a href="#">Transmittal to State</a> 2/7/2014 State(s) OR EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping meetings held in Sutherlin and Cottage Grove, OR. Scoping period closed 12/28/11. Draft EA comment period closed 3/3/14.
<a href="#">DOE/EA-1895</a> Lolo Creek Permanent Weir and Fish Trapping Facility Construction Near town of Weippe, Clearwater County, Idaho	<u><a href="#">Daniel Gambetta, BPA</a></u>  Yardena Mansoor	EA Determination 7/6/2011 <a href="#">Transmittal to State</a> 1/29/2013 State(s) ID EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping period closed 12/2/11. Draft EA comment period closed 3/1/13. Project is on stand-by to re-evaluate purpose and need.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<a href="#">DOE/EA-1937</a> Pacific Direct Current Intertie (PDCI) Upgrade Project, Lake, Jefferson, Crook, Deschutes, and Wasco Counties, Oregon	<u><a href="#">Claire D. McClory, BPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/3/2012 1/31/2014 OR	BLM is a cooperating agency. Scoping meetings held 10/9/12 in Lakeview, OR; 10/10/12 in Prineville, OR; and 10/11/12 in The Dalles, OR. Scoping period closed 10/29/12. Draft EA comment period closed 3/3/14.
<a href="#">DOE/EA-1945</a> Northern Mid-Columbia Joint Project, Douglas and Chelan Counties, Washington	<u><a href="#">Kimberly R. St. Hilaire, BPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/2/2012 WA	Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Draft EA planned for April 2014.
<a href="#">DOE/EA-1946</a> Salem-Albany Transmission Line Rebuild Project, Polk, Benton, Marion, and Linn Counties, Oregon	<u><a href="#">Kara Hempy-Mayer, BPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/11/2012 OR	Scoping meetings held 1/16-17/13 in Monmouth and Albany, OR. Scoping period closed 1/31/13. Draft EA planned for May 2014.
<a href="#">DOE/EA-1950</a> Grand Coulee-Creston Transmission Line Rebuild, Towns of Coulee Dam, Creston and Wilbur, Washington	<u><a href="#">Andrew Montano, BPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	11/13/2012 12/16/2013 WA	Scoping meetings held 1/9-10/13 in Coulee Dam and 3/13/13 in Wilbur, WA. Scoping period closed 3/27/13. Public meetings held 1/7-8/14 in Coulee Dam and Wilbur, WA. Draft EA comment period closed 2/3/14. Final EA planned for May 2014.
<a href="#">DOE/EA-1951</a> Midway-Moxee Rebuild and Midway-Grandview Upgrade Transmission Line, Benton and Yakima Counties, Washington	<u><a href="#">Kimberly R. St. Hilaire, BPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/12/2012 WA	Scoping meeting held 2/20/13 in Moxee, WA. Scoping period closed 3/8/13. Scoping reopened 9/27/13. Scoping meeting held 10/16/13 in Grandview, WA. Scoping period closed 10/31/13. Draft EA planned for Spring 2015.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1952</a> Lane-Wendson Transmission Line Rebuild Project, Lane County, Oregon	<u><a href="#">Doug Corkran, BPA</a></u>  Yardena Mansoor	EA Determination 12/20/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meetings held 4/2-3/13 in Florence and Veneta, OR. Scoping period closed 4/22/13. Draft EA planned for Summer 2014.
<a href="#">DOE/EA-1959</a> Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington	<u><a href="#">Nancy Weintraub, BPA</a></u>  Yardena Mansoor	EA Determination 3/28/2013 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	BPA and USDA Forest Service are joint lead agencies. Scoping period closed 5/13/13. Draft EA planned for April 2014.
<a href="#">DOE/EA-1961</a> Kalispell-Kerr Transmission Line Rebuild Project, Kalispell and Polson, Montana	<u><a href="#">Justin T. Moffett, BPA</a></u>  Yardena Mansoor	<u><a href="#">EA Determination</a></u> 4/5/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA planned for November 2014.
<a href="#">DOE/EA-1967</a> Hills Creek-Lookout Point Transmission Line Rebuild, Lane County, Oregon	<u><a href="#">Justin T. Moffett, BPA</a></u>  Yardena Mansoor	<u><a href="#">EA Determination</a></u> 6/10/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for January 2015.
<a href="#">DOE/EA-1969</a> Clark Fork River Delta Restoration, Bonner County, Idaho	<u><a href="#">Jenna E. Peterson, BPA</a></u>  Yardena Mansoor	<u><a href="#">EA Determination</a></u> 7/3/2013 Transmittal to State 1/29/2014 State(s) ID EA Approved EA Distributed FONSI	BLM and USCOE are cooperating agencies. Scoping meeting held 7/31/13 in Sandpoint, ID. Scoping period closed 8/19/13. Draft EA comment period closed 3/3/14.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1973 Kootenai River Restoration at Bonners Ferry, Boundary County, Idaho	<u>Edward Gresh, BPA</u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/11/2013  ID	Scoping meeting to be held 2/26/14 at Bonners Ferry, ID. Scoping period closed 3/10/14.
<u>DOE/EA-1974</u> Wallooskee-Youngs Confluence Restoration Project, Clatsop County, Oregon	<u>Jesse Wilson, BPA</u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/11/2013  OR	USCOE is a cooperating agency. Scoping meeting held 1/14/14 in Astoria, OR. Scoping period closed 1/27/14. Draft EA planned for June 2014.
<u>DOE/EA-1980</u> Spar Canyon-Round Valley Access Road System Improvements, Custer County, Idaho	<u>Jeffrey Maslow, BPA</u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	2/12/2014  ID	BLM plans to be a cooperating agency.
<u>DOE/EA-1981</u> Bonneville-Hood River Transmission Line Rebuild, Multnomah and Hood River Counties, Oregon	<u>Katey Grange, BPA</u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	2/12/2014  OR	Scoping meeting held 3/20/14 in Hood River, OR. Scoping period closes 4/21/14.
<b>Western Area Power Administration</b>				
<u>DOE/EA-1581</u> Sand Hills Wind Project, Wyoming	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	11/17/2006 5/31/2011 WY	BLM is the lead agency; WAPA is a cooperating agency. BLM, State of Wyoming, and tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period closed 6/14/11.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<a href="#">DOE/EA-1671</a> Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California	<u><a href="#">Linda Marianito, WAPA</a></u>  Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	5/11/2009  AZ, CA	Bureau of Indian Affairs is the lead agency; WAPA is a cooperating agency as of 5/11/09.
<a href="#">DOE/EA-1880</a> Big Bend to Witten Transmission Line Project, South Dakota	<u><a href="#">Rod O'Sullivan, WAPA</a></u>  Carrie Abravanel	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	4/12/2011  SD	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. Proposed action is related to Keystone XL project (see DOE/EIS-0433-S1). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
<a href="#">DOE/EA-1902</a> Northern Wind Interconnection Project, Summit, South Dakota	<u><a href="#">Lou Hanebury, WAPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/2/2011  SD	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11. Draft EA expected Spring 2014.
<a href="#">DOE/EA-1948</a> Gila-North Gila Rebuild and Upgrade Project, Yuma County, Arizona	<u><a href="#">Matthew Bilsbarrow, WAPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed <u><a href="#">FONSI</a></u>	10/24/2012 12/18/2013 AZ 2/28/2014 3/26/2014 3/21/2014	Bureau of Reclamation is a cooperating agency. Scoping meeting held 2/7/13 in Yuma, AZ. Scoping period closed 2/21/13. Public comment period closed 1/21/14.
<a href="#">DOE/EA-1955</a> Campbell County Wind Project, Pollock, South Dakota	<u><a href="#">Tom Atkinson, WAPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	1/22/2013  SD	Draft EA planned for Spring 2014.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1966</a> Sunflower Wind Project, Hebron, North Dakota	<u><a href="#">Lou Hanebury, WAPA</a></u>  Yardena Mansoor	EA Determination      6/7/2013 Transmittal to State State(s)                      ND EA Approved EA Distributed FONSI	Scoping meeting held 8/22/13 in Dickensen, ND.
<a href="#">DOE/EA-1972</a> ED2 Saguaro No. 2 115-kV Transmission Line Rebuild Project for Central Arizona Project near Eloy, Pinal County, Arizona	<u><a href="#">Matthew Bilsbarrow, WAPA</a></u>  Yardena Mansoor	EA Determination      11/5/2013 Transmittal to State State(s)                      AZ EA Approved EA Distributed FONSI	Bureau of Reclamation, Bureau of Indian Affairs, and San Carlos Irrigation Project are cooperating agencies. Scoping meeting held 3/25/14 in Casa Grande, AZ.
DOE/EA-1978 Sand Creek Winds, McCone County, Montana	<u><a href="#">Greg Liebelt, WAPA</a></u>  Yardena Mansoor	EA Determination      9/6/2013 Transmittal to State State(s)                      MT EA Approved EA Distributed FONSI	
DOE/EA-1979 Summit Wind Farm, Summit, South Dakota	<u><a href="#">Micah Reuber, WAPA</a></u>  Yardena Mansoor	EA Determination      10/1/2013 Transmittal to State State(s)                      SD EA Approved EA Distributed FONSI	
<a href="#">DOE/EA-1982</a> Parker-Davis Transmission System Programmatic Operations and Maintenance Project; Arizona, California, and Nevada	<u><a href="#">Sean Heath, WAPA</a></u>  Yardena Mansoor	EA Determination      2/12/2014 Transmittal to State State(s)                      AZ, CA, NV EA Approved EA Distributed FONSI	WAPA is the lead agency. Bureau of Reclamation (Lower Colorado Regional Office) and U.S. Forest Service (Coronado National Forest) are cooperating agencies.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1707</a> Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington	<a href="#">Kevin Leary, RL</a>  <a href="#">Carrie Abravanel</a>	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. DOE anticipates issuing the final EA in Summer 2014.
<a href="#">DOE/EA-1915</a> Conveyance of Approximately 1,641 Acres of Unimproved Land to the Tri- City Development Council, the Local Community Reuse Organization, Richland, Washington	<a href="#">Paula Call, RL</a>  <a href="#">Carrie Abravanel</a>  <a href="#">Dean Monroe, GC-51</a>	EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	DOE issued an NOI on 9/19/12 (77 FR 58112). The 30-day scoping period closed 10/19/12. DOE anticipates issuing the draft EA in August 2014.
<b>Rocky Mountain Oilfield Testing Center</b>			
<b>Fossil Energy</b>			
<a href="#">DOE/EA-1956</a> Site-Wide Environmental Assessment for the Divestiture of Rocky Mountain Oilfield Testing Center and Naval Petroleum Reserve No. 3, Natrona County, Wyoming	<a href="#">Michael Taylor, RMOTC</a>  <a href="#">Yardena Mansoor</a>	EA Determination 7/15/2012 Transmittal to State 3/11/2014 State(s) WY EA Approved EA Distributed FONSI	Public comment period closed 4/14/14.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Stanford Linear Accelerator Center Site Office</b>			
<b>Science</b>			
DOE/EA-1975 Proposed LINAC Coherent Light Source-II Project at the SLAC National Accelerator Laboratory, Menlo Park, California	<u>Mitzi Heard, SLAC</u>  Lee Jessee	EA Determination      10/22/2013 Transmittal to State State(s)                      CA EA Approved EA Distributed FONSI	

## Abbreviations of NEPA Terms and Milestones

<b>ANOI</b>	- Advance Notice of Intent	<b>FSEIS</b>	- Final Supplemental Environmental Impact Statement
<b>Amen. NOI</b>	- Amended Notice of Intent	<b>F/W</b>	- Floodplain/Wetlands
<b>AROD</b>	- Amended Record of Decision	<b>FY</b>	- Fiscal Year
<b>App Req</b>	- Approval Request for Draft or Final Environmental Impact Statement	<b>MAP</b>	- Mitigation Action Plan
<b>CX</b>	- Categorical Exclusion	<b>NDM</b>	- NEPA Document Manager
<b>DEIS</b>	- Draft Environmental Impact Statement	<b>NOA</b>	- Notice of Availability
<b>DSEIS</b>	- Draft Supplemental Environmental Impact Statement	<b>NOI</b>	- Notice of Intent
<b>EA</b>	- Environmental Assessment	<b>PEIS</b>	- Programmatic Environmental Impact Statement
<b>EIR</b>	- Environmental Impact Report (California)	<b>PFONSI</b>	- Proposed Finding of No Significant Impact
<b>EIS</b>	- Environmental Impact Statement	<b>PH</b>	- Public Hearings
<b>FEIS</b>	- Final Environmental Impact Statement	<b>ROD</b>	- Record of Decision
<b>FONSI</b>	- Finding of No Significant Impact	<b>SA</b>	- Supplement Analysis
<b>FR</b>	- Federal Register	<b>Scp Mtg.</b>	- Public Scoping Meeting(s)
		<b>SEIS</b>	- Supplemental EIS

## Abbreviations of Other Agencies

<b>BLM</b>	- Bureau of Land Management	<b>NASA</b>	- National Aeronautics and Space Administration
<b>BOEM</b>	- Bureau of Ocean Energy Management	<b>NPS</b>	- National Park Service
<b>BOR</b>	- Bureau of Reclamation	<b>NRC</b>	- Nuclear Regulatory Commission
<b>DOD</b>	- Department of Defense	<b>USDA</b>	- U.S. Department of Agriculture
<b>EPA</b>	- Environmental Protection Agency	<b>USCOE</b>	- U.S. Army Corps of Engineers
<b>FAA</b>	- Federal Aviation Administration	<b>USFWS</b>	- U.S. Fish and Wildlife Service
		<b>USFS</b>	- U.S. Forest Service

<b>EPA Rating of Draft EISs</b> (Paraphrase) <u>Environmental Impacts of Proposed Federal Activities</u>
<p><b>LO: Lack of Objection</b></p> <p>EPA review has not identified any potential impacts requiring changes to the proposal.</p> <p><b>EC: Environmental Concerns</b></p> <p>EPA review has identified environmental impacts that should be avoided to fully protect the environment.</p> <p><b>EO: Environmental Objections</b></p> <p>EPA review has identified significant impacts that must be avoided to adequately protect the environment.</p> <p><b>EU: Environmentally Unsatisfactory</b></p> <p>EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.</p>
<p><u><b>Adequacy of Draft EIS</b></u></p>
<p><b>1. Adequate</b></p> <p>The EIS's treatment of impacts and alternatives is adequate.</p>
<p><b>2. Insufficient Information</b></p> <p>The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.</p>
<p><b>3. Inadequate</b></p> <p>The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.</p>

## ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

### DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

### Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCFO	- Kansas City Field Office
LAFO	- Los Alamos Field Office
LFO	- Livermore Field Office
NETL	- National Energy Technology Laboratory
NNSA-AL	- NNSA/Albuquerque Complex
NPO	- NNSA Production Office (Pantex/Y-12)
NFO	- Nevada Field Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
RMOTC	- Rocky Mountain Oilfield Testing Center
SLAC SO	- Stanford Linear Accelerator Center Site Office
SR	- Savannah River Operations Office
SFO	- Sandia Field Office
WVDP	- West Valley Demonstration Project