



September 23, 2013

U.S. Department of Energy  
Office of Fossil Energy  
Natural Gas Regulatory Activities  
Docket Room FE-34  
P.O. Box 44375  
Washington, D.C. 20026-4375  
Attention: Office of Natural Gas Regulatory Activities

**Re: Cameron LNG, LLC  
DOE/FE Order No. 3059  
FE Docket No. 11-145-LNG  
Semi-Annual Report**

Dear Office of Natural Gas Regulatory Activities:

On January 17, 2012, in DOE/FE Order No. 3059, the U.S. Department of Energy, Office of Fossil Energy, granted to Cameron LNG, LLC ("Cameron LNG") a long-term, multi-contract authorization to export liquefied natural gas ("LNG") to Free Trade Agreement nations. One of the conditions of that authorization is that Cameron LNG file semi-annual written reports (on or before April 1 and October 1 of each year) describing the progress of the planned liquefaction facility from which Cameron LNG will export LNG. Cameron LNG hereby submits the semi-annual report for the six-month period ending September 30, 2013.

On December 7, 2012, Cameron LNG filed an application with the Federal Energy Regulatory Commission ("FERC") pursuant to Section 3 of the Natural Gas Act for authorization to construct and operate the facilities necessary to export LNG. That application is currently pending before FERC. In addition, Cameron LNG is currently engaged in project development activities. These include: (i) finalization of engineering and construction design for the proposed liquefaction facilities; (ii) negotiations with engineering procurement and construction companies; and (iii) negotiations with financial institutions for the financing of the project. Based on the anticipated timing of receipt of necessary authorizations and the project construction schedule, Cameron LNG estimates that the first liquefaction train will be completed and placed in operation by year-end 2017, the second liquefaction train will be completed and placed in operation in the first half of 2018, and the third liquefaction train

Cameron LNG, LLC Semi-Annual Report  
FE Docket No. 11-145-LNG

will be completed and placed in operation by year-end 2018. Cameron LNG has executed long-term contracts with project customers for export of LNG from the project.

Please contact me with any questions regarding this filing.

Respectfully submitted,

/s/ William D. Rapp

William D. Rapp

101 Ash Street

San Diego, CA 92101

(619) 699-5050

wrapp@sempraglobal.com

*On Behalf of Cameron LNG, LLC*