

**RECEIVED**

**By Docket Room at 4:07 PM Sept. 30, 2013**

John S. Decker jdecker@velaw.com  
Tel +1.202.639.6599 Fax +1.202.879.8899

September 30, 2013

Larine Moore  
Office of Natural Gas Regulatory Activities  
U.S. Department of Energy  
FE-34  
P.O. Box 44375  
Washington, DC 20026

Re: *Main Pass Energy Hub, LLC*, DOE/FE Docket No. 12-114-LNG  
Semi-Annual Report

Dear Ms. Moore:

Pursuant to Ordering Paragraph I of DOE/FE Order No. 3220, Main Pass Energy Hub, LLC (“MPEH”) hereby submits its semi-annual report describing the progress of the proposed liquefaction facility.<sup>1</sup> Development activities are continuing, and initial discussions with the Maritime Administration have been conducted regarding an application for authorization to construct the Main Pass Energy Hub™ Deepwater Port. Contract negotiations with prospective counterparties are ongoing, and MPEH is exploring potential long-term gas supply arrangements. MPEH expects the first floating liquefaction storage and offloading vessel at the Main Pass Energy Hub™ Deepwater Port to begin exporting LNG during the 2016-2017 timeframe.

Please contact me if you have any questions.

Respectfully submitted,

/s/ John S. Decker

John S. Decker  
*Attorney for Main Pass Energy Hub, LLC*

---

<sup>1</sup> *Main Pass Energy Hub, LLC*, DOE/FE Order No. 3220 (Jan. 4, 2013).