

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: 8/18/2014

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

energy.gov/NEPA

Active Environmental Impact Statements (EISs)	62	Active Environmental Assessments (EAs)	52
Supplement Analyses	4	Approved EAs; Seeking confirmation of distribution	2
		Supplement Analyses	0
Total Actions	66	Total Actions	54

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	2
Supplement Analyses Completed	0	Supplement Analyses Completed	0

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Advanced Research Projects Agency - Energy.....	1
Electricity Delivery and Energy Reliability.....	1
Environmental Management.....	3
Oak Ridge Office.....	5
Portsmouth/Paducah Project Office.....	5
Richland Operations Office.....	5
Fossil Energy.....	6
National Energy Technology Laboratory.....	8
Loan Programs.....	8
National Nuclear Security Administration.....	10
Defense Programs.....	10
Los Alamos Field Office.....	10
Nevada Field Office.....	10
Sandia Field Office.....	11
Savannah River Operations Office.....	11
Power Administrations.....	11
Bonneville Power Administration.....	11
Western Area Power Administration.....	13

ENVIRONMENTAL ASSESSMENTS

Energy Efficiency and Renewable Energy.....	19
Environmental Management.....	20
Fermi Site Office.....	20
Science.....	20
Fossil Energy.....	20
National Energy Technology Laboratory.....	21
Golden Field Office.....	21
Energy Efficiency and Renewable Energy.....	21
Idaho Operations Office.....	22
Nuclear Energy.....	22
Loan Programs.....	23
Los Alamos Field Office.....	23
National Nuclear Security Administration.....	23

ENVIRONMENTAL ASSESSMENTS (Cont.)

National Nuclear Security Administration.....	23
Oak Ridge Office.....	24
Environmental Management.....	24
Portsmouth/Paducah Project Office.....	24
Environmental Management.....	24
Power Administrations.....	25
Bonneville Power Administration.....	25
Western Area Power Administration.....	27
Richland Operations Office.....	30
Environmental Management.....	30
Rocky Mountain Oilfield Testing Center.....	31
Fossil Energy.....	31
Stanford Linear Accelerator Center Site Office.....	31
Science.....	31
Abbreviations of NEPA Terms and Milestones.....	32
Abbreviations of DOE Program and Field Offices.....	33

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
Advanced Research Projects Agency - Energy							
DOE/EIS-0481 Engineered High Energy Crops Programmatic EIS	Jonathan Burbaum, ARPA-E Jeffrey Dorman John Jediny Rachel Rosenthal, GC-51				DEIS App Req	EIS Determination 2/6/2012 NOI 6/21/2013 Scoping Meeting(s) 7/9/2013- 7/17/2013 DEIS NOA	EIS-0481 was formerly titled Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS. NOI (78 FR 37533). Scoping meetings held in Lexington, KY, Jackson, MS, and Raleigh, NC, and online. Scoping period closed 7/22/13.
Electricity Delivery and Energy Reliability							
DOE/EIS-0447 Presidential Permit Application, Champlain Hudson Power Express Transmission Line Project, New York	Brian Mills, OE Yarden Mansoor Jocelyn Gutierrez, GC-51 Stephen Smith, GC-51		ROD			EIS Determination 4/8/2010 NOI 6/18/2010 Scoping Meeting(s) 7/8/2010- 7/16/2010 Amended NOI 4/30/2012 DEIS NOA 11/1/2013 Public Hearing(s) 11/18/2013- 11/20/2013 EPA Rating EC-2 FEIS NOA 8/15/2014 ROD	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, U.S. Coast Guard, and USFWS are cooperating agencies. NOI (75 FR 34720). Scoping meetings held in Bridgeport, CT, and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Amended NOI (77 FR 25472). Scoping period on revised scope closed 6/14/12. EPA NOA (78 FR 65643). DOE NOA (78 FR 65622); DOE date correction notice (78 FR 66695). Public hearings held in East Elmhurst, Plattsburgh, Schenectady, and Stony Point, NY. DOE notice of comment period extension (78 FR 76140; 12/16/13). Comment period closed 1/15/14. FEIS NOA (79 FR 48140).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
DOE/EIS-0459 Hawaii Clean Energy Programmatic EIS	<u>Jane Summerson, OE</u> Yardena Mansoor Rachel Rosenthal, GC-51					EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011- 2/5/2011 Amended NOI 8/10/2012 Scoping Meeting(s) 9/11/2012- 9/20/2012 DEIS NOA 4/18/2014 Public Hearing(s) 5/12/2014- 5/22/2014 EPA Rating EC-2 FEIS NOA	NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua-Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, Marine Corps, U.S. Navy, and USDA/Natural Resources Conservation Service are cooperating agencies. Scoping period closed 10/9/12. EPA DEIS NOA (79 FR 21917). DOE DEIS NOA (79 FR 21909). Public hearings held on 6 islands. Comment period closed 7/17/14.
DOE/EIS-0463 Presidential Permit Application, Northern Pass Transmission, New Hampshire	<u>Brian Mills, OE</u> Carrie Abravanel Angela Foster, GC-51 Christy King-Gilmore, GC-51				DEIS App Req DEIS App	EIS Determination 11/16/2010 NOI 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 Amended NOI 9/6/2013 Scoping Meeting(s) 9/23/2013- 9/26/2013 DEIS NOA	EPA (Region 1), USFS-White Mountain National Forest, USCOE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). 2011 scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Additional scoping meetings held in Colebrook, Concord, Plymouth, and Whitefield. Scoping period closed 11/5/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
DOE/EIS-0486 Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee	<u>Jane Summerson, EE</u> Carrie Abravanel Angela Foster, GC-51			DEIS App Req DEIS App		NOI Scoping Meeting(s) DEIS NOA 12/21/2012 1/22/2013- 2/21/2013, 3/4/2013	EPA (Region 4 & 6), Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), BIA, TVA, and USCOE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in Oklahoma, Arkansas, and Tennessee. Public scoping period closed 3/21/13.
DOE/EIS-0499 Great Northern Transmission Line, Minnesota	<u>Julie Smith, OE</u> Carrie Abravanel Ed LeDuc, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA 5/9/2014 6/27/2014 7/16/2014- 7/24/2014	NOI (79 FR 36493). Scoping meetings 7/16-24/14. Scoping period closed 8/11/14.
DOE/EIS-0503 New England Clean Power Link Environmental Impact Statement	<u>Brian Mills, OE</u> Brad Mehaffy Ed LeDuc, GC-51	NOI	Scp Mtg.			EIS Determination NOI Scoping Meeting(s) 7/10/2014	
Environmental Management							
DOE/EIS-0327 Disposition of Scrap Metals Programmatic EIS	<u>Gene Chou, EM</u> Yardena Mansoor Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA 1/19/2001 7/12/2001 7/31/2001- 10/18/2001	NOI (66 FR 36562). Scoping period closed 11/9/01. DOE intends to cancel this PEIS.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
DOE/EIS-0375 Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	<u>Theresa Kliczewski, EM</u> Vivian Bowie <u>Ed LeDuc, GC-51</u> <u>Heather Thacker, GC-52</u>					EIS Determination 2/28/2005 <u>ANOI</u> 5/11/2005 <u>NOI</u> 7/23/2007 Scoping Meeting(s) 8/13/2007- 9/10/2007 <u>DEIS NOA</u> 2/25/2011 Public Hearing(s) 4/19/2011- 5/25/2011 <u>EPA Rating</u> EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.
DOE/EIS-0402 Santa Susana Field Laboratory Area IV, California	<u>Stephanie Jennings, EM</u> Carrie Abravanel <u>Steve Miller, GC-51</u>					EIS Determination 7/19/2007 <u>ANOI</u> 10/17/2007 <u>NOI</u> 5/16/2008 Scoping Meeting(s) 7/22/2008- 7/24/2008 <u>Amended NOI</u> 2/7/2014 Scoping Meeting(s) 2/27/2014- 3/1/2014 DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. Amended NOI (79 FR 7439). Scoping meetings held in Simi Valley and Agoura Hills/Calabasas, CA. Scoping period closed 4/2/14. USCOE and NASA are cooperating agencies.
DOE/EIS-0423 Storage and Management of Elemental Mercury	<u>David Levenstein, EM</u> Jim Sanderson <u>Tracy Getz, GC-51</u>					EIS Determination 3/11/2009 <u>NOI</u> 7/2/2009 <u>Scoping Meeting(s)</u> 7/21/2009- 8/13/2009 <u>DEIS NOA</u> 1/29/2010 Public Hearing(s) 2/23/2010- 3/9/2010 <u>EPA Rating</u> LO <u>FEIS NOA</u> 1/28/2011 <u>SEIS NOI</u> 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished		Comments
DOE/EIS-0423-S1 Long-Term Management and Storage of Elemental Mercury Supplemental Environmental Impact Statement	David Levenstein, EM Jim Sanderson Tracy Getz, GC-51					SEIS NOI Scoping Meeting(s) DSEIS NOA Public Hearing(s) EPA Rating FSEIS NOA ROD	6/5/2012 6/26/2012- 6/28/2012 4/19/2013 5/7/2013- 5/9/2013 EC-2 10/4/2013	SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844).
Oak Ridge Office								
DOE/EIS-0305-SA-01 Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	Karen Deacon, OR Vivian Bowie Tracy Getz, GC-51					SA Determination SA Approved	4/2/2011	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste of the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).
Portsmouth/Paducah Project Office								
DOE/EIS-0359-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site	Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51					SA Determination SA Approved	7/19/2006	SA includes DOE/EIS-0360-SA- 01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states and NRC's rulemaking.
DOE/EIS-0360-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site	Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51					SA Determination SA Approved	7/19/2006	SA includes DOE/EIS-0359-SA- 01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states and NRC's rulemaking.
Richland Operations Office								
DOE/EIS-0222-SA-02 Hanford Comprehensive Land-Use Plan Environmental Impact Statement (HCP-EIS) Supplement Analysis	Diori Kreske, RL Carrie Abravanel					SA Determination	11/12/2013	
DOE/EIS-0467 Hanford Site Natural Gas Pipeline, Richland, Washington	Doug Chapin, RL Carrie Abravanel Dean Monroe, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA	2/17/2011 1/23/2012 2/9/2012	NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period closed 2/22/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff <u>Attorney</u>	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments	
Fossil Energy								
DOE/EIS-0487 Freeport LNG Liquefaction Project, Brazoria County, Texas	<u>Marc Talbert, FE</u> Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD	8/20/2012 7/25/2012 8/9/2012 3/21/2014 4/16/2014 EC-2 6/27/2014	FERC is the lead agency; DOE is a cooperating agency. FERC NOI to prepare EA (76 FR 53440; 8/26/11) and Supplemental NOI to prepare EIS (77 FR 43589). Scoping meeting held in Lake Jackson, TX. Scoping period closed 8/20/12. FERC DEIS NOA 3/14/14. EPA DEIS NOA (79 FR 15741). Public hearing held in Lake Jackson. Comment period closed 5/5/14. FERC FEIS NOA (79 FR 35345; 6/20/14). EPA FEIS NOA (79 FR 36511).
DOE/EIS-0488 Cameron Liquefaction Project, Cameron Parish, Louisiana	<u>Lisa Tracy, FE</u> Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD	8/20/2012 8/13/2012 8/21/2012 1/17/2014 2/13/2014 EC-2 5/9/2014	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48145). Scoping meeting held in Sulphur, LA. Scoping period closed 9/4/12. EPA DEIS NOA (79 FR 3200). FERC DEIS NOA (79 FR 3197; 1/17/14). Public hearing held in Sulphur, LA. Comment period closed 3/3/14. EPA FEIS NOA (79 FR 26750). FERC FEIS NOA (79 FR 26244; 5/7/14.) EPA notice of DOE adoption (79 FR 48140; 8/15/14).
DOE/EIS-0489 Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	<u>Marc Talbert, FE</u> Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	8/20/2012 8/13/2012 8/27/2012- 10/11/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12.
DOE/EIS-0491 Lake Charles Liquefaction Project, Calcasieu Parish, Louisiana	<u>Lisa Tracy, FE</u> Yardena Mansoor Ed LeDuc, GC-51					NOI Scoping Meeting(s) NOI DEIS NOA	9/20/2012 10/3/2012 3/28/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC supplemental NOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
DOE/EIS-0492 Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	<u>Marc Talbert, FE</u> Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 9/28/2012 9/28/2012 10/15/2012-10/18/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12.
DOE/EIS-0493 Corpus Christi LNG Terminal and Pipeline Project, Nueces and San Patricio Counties, Texas	<u>Lisa Tracy, FE</u> Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA 6/8/2012 6/26/2012 6/20/2014 7/15/2014 EC-2	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 34034) announced intent to prepare an EA. Scoping meeting held in Portland, Texas. Scoping period closed 7/2/12. In October 2012, FERC announced, without issuing a new NOI, that it would prepare an EIS, rather than an EA. FERC issued the DEIS on 6/13/14; FERC DEIS NOA (79 FR 35344; 6/20/2014). EPA DEIS NOA (79 FR 35346). Public hearing held 7/15/14 in Portland, Texas. DEIS comment period closed 8/4/14.
DOE/EIS-0494 Excelsior Liquefaction Solutions Lavaca Bay LNG Project, Calhoun and Jackson Counties, Texas	<u>Lisa Tracy, FE</u> Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 3/5/2013 3/12/2013 3/21/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13.
DOE/EIS-0497 CE FLNG Project, Plaquemines Parish, Louisiana	<u>Marc Talbert, FE</u> Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 12/12/2013 12/12/2013 12/18/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Public scoping meeting held in Buras, LA. Scoping period closed 1/6/14.
DOE/EIS-0498 Magnolia Liquefied Natural Gas Project, Calcasieu Parish, Louisiana	<u>Lisa Tracy, FE</u> Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 12/17/2013 6/25/2013 7/11/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 38024). Scoping meeting held in Lake Charles, LA. Scoping period closed 7/19/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished		Comments
DOE/EIS-0501 Golden Pass LNG Export and Pipeline Project, Texas and Louisiana	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter Scoping Meeting(s) NOI DEIS NOA	9/19/2013 10/2/2013- 10/3/2013 10/16/2013	(Formerly DOE/EA-1971.) FERC is the lead agency; DOE is a cooperating agency. FERC announced intent to prepare an EA -- by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held in Starks, LA, and Sabine Pass, TX. Scoping period closed 10/19/13. In June 2014, FERC announced that due to project modifications, it would prepare an EIS.
DOE/EIS-0504 Gulf LNG Liquefaction Project, Jackson County Mississippi	Lisa Tracy, FE Yardena Mansoor	Scp Mtg.				Coop Agency Deter NOI Scoping Meeting(s)	7/31/2014 8/11/2014	FERC is the lead agency. DOE is a cooperating agency. FERC posted NOI 7/31/14. FERC NOI (79 FR 46793). Scoping meeting to be held 8/18/14 in Moss Point, Mississippi. Scoping period closes 9/1/14.
National Energy Technology Laboratory								
DOE/EIS-0431 Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, Kern County, California	Bill Gwilliam, NETL Fred Pozzuto, NETL Denise Freeman Ed LeDuc, GC-51					NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	4/6/2010 4/14/2010 6/19/2012 7/12/2012 7/19/2013 9/17/2013- 9/18/2013 EC-2	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13.) Public hearings held in Buttonwillow, CA. Comment period extended through 10/1/13. EIS/Preliminary Staff Assessment (PSA) is on hold due to lack of a sequestration site.
Loan Programs								
DOE/EIS-0428 Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi	Todd Stribley, LP Jeffrey Dorman Ed LeDuc, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA	10/29/2009 11/12/2009 12/1/2009	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished		Comments
DOE/EIS-0429 Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana	Todd Stribley, LP Jeffrey Dorman Ed LeDuc, GC-51					EIS Determination NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA	10/29/2009 11/12/2009 12/3/2009 6/22/2012 7/9/2012- 7/12/2012	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency. Additional scoping meetings held in Gilbertsville, KY; Brownsville, TN; and Greenwood, MS. Scoping period closed 7/23/12.
DOE/EIS-0432 Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to- Liquids, Carbon County, Wyoming	Lynn Alexander, LP Jeffrey Dorman Angela Foster, GC-51 Ed LeDuc, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA	11/13/2009 11/27/2009 12/16/2009	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.
DOE/EIS-0468 Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio	Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51					EIS Determination EIS Adoption ROD	3/2/2010 5/20/2011	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.
DOE/EIS-0470 Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound	Todd Stribley, LP Jeffrey Dorman Ed LeDuc, GC-51					EIS Determination EIS Adoption ROD	3/16/2011 12/31/2012	DOE adopted this FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management) on 1/21/09 in combination with two EAs (2010 and 2011). Adoption (77 FR 77076). Review period extended through 3/11/13 (78 FR 9388; 2/8/13).
DOE/EIS-0471 Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho	Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51					EIS Determination EIS Adoption ROD	2/2/2011 5/20/2011	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014	2014	2014	2014	Milestones Accomplished	Comments
		Aug	Sep	Oct	Nov		
National Nuclear Security Administration							
Defense Programs							
DOE/EIS-0288-S1 Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	Curtis Chambellan, NA Jim Sanderson Ed LeDuc, GC-51		PH			SEIS Determination 12/6/2010 NOI 9/28/2011 Scoping Meeting(s) 10/20/2011 DSEIS NOA 8/15/2014 Public Hearing(s)	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN. DEIS NOA (79 FR 48140). Comment period closes 9/22/14.
Los Alamos Field Office							
DOE/EIS-0380 Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico	Karen Oden, LASO Ralph Barr Dean Monroe, GC-51					EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006-8/10/2006 EPA Rating LO FEIS NOA 5/16/2008 ROD 9/26/2008 ROD 7/10/2009 AROD 7/8/2011 ROD	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected.
DOE/EIS-0388 Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	Steve Fong, LASO Ralph Barr Rachel Rosenthal, GC-51	DEIS App				EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005-12/15/2005 DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
Nevada Field Office							
DOE/EIS-0426 Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada	Linda Cohn, NSO Jim Sanderson Dean Monroe, GC-51					EIS Determination 3/16/2009 NOI 7/24/2009 Scoping Meeting(s) 9/10/2009-9/18/2009 DEIS NOA 7/29/2011 Public Hearing(s) 9/20/2011-9/28/2011 EPA Rating EC-2 FEIS NOA 2/22/2013 ROD	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the draft SWEIS extended through 12/2/11.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
Sandia Field Office							
DOE/EIS-0466 Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	John Weckerle, SSO Ralph Barr Dean Monroe, GC-51				DEIS App	EIS Determination 2/18/2011 NOI 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.
Savannah River Operations Office							
DOE/EIS-0283-S2 Surplus Plutonium Disposition Supplemental Environmental Impact Statement	Sachiko McAlhany, NA Carrie Abravanel Tracy Getz, GC-51					SEIS Determination 8/17/2006 NOI 3/28/2007 Scoping Meeting(s) 4/17/2007-4/19/2007 Amended NOI 7/19/2010 Scoping Meeting(s) 8/3/2010-8/26/2010 Amended NOI 1/12/2012 Scoping Meeting(s) 2/2/2012 DSEIS NOA 7/27/2012 Public Hearing(s) 8/21/2012-9/13/2012, 9/18/2012 EPA Rating LO FSEIS NOA	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL. Under departmental review.
Power Administrations							
Bonneville Power Administration							
DOE/EIS-0393 Montanore Project, Montana	Gene Lynard, BPA Yardena Mansoor					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 9/23/2011 Public Hearing(s) 10/25/2011 EPA Rating EO-2 FEIS NOA	USFS and Montana DEQ are co-leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. SDEIS NOA (76 FR 59125). Comment period closed 12/21/11. Public hearing held in Libby, MT.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
DOE/EIS-0419 Whistling Ridge Energy Project, Skamania County, Washington	Katey Grange, BPA Yardena Mansoor		SA			EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009-5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010-6/17/2010 EPA Rating LO FEIS NOA 9/2/2011 SA	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Scoping meetings held in Stevenson, WA. Scoping period closed 5/18/09. DEIS NOA (75 FR 30023). Public hearings held in Underwood and Stevenson, WA. Comment period closed 8/27/10. FEIS NOA (76 FR 54767).
DOE/EIS-0424 Klickitat Hatchery Complex Program, Klickitat and Yakima Counties, Washington	Donald Rose, BPA Yardena Mansoor					EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009-8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA	Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11.
DOE/EIS-0436 I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington	Nancy Wittpenn, BPA Yardena Mansoor					EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009-11/7/2009 DEIS NOA 11/23/2012 Public Hearing(s) 1/10/2013-2/6/2013 EPA Rating EC-2 FEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13.
DOE/EIS-0451 Hooper Springs Transmission Project, Caribou County, Idaho	Tish Eaton, BPA Yardena Mansoor					EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA 3/8/2013 Public Hearing(s) 4/3/2013 EPA Rating EC-2 SDEIS NOA 5/9/2014 Public Hearing(s) 5/27/2014 EPA Rating LO FEIS NOA	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping period closed 8/9/10. DEIS NOA (78 FR 15011). Public hearing held in Soda Springs. Comment period closed 4/22/13. BPA announced availability of SDEIS on 5/1/14. EPA SDEIS NOA (79 FR 26750). Public hearing held in Soda Springs. Comment period closed 8/7/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished		Comments
DOE/EIS-0484 Montana-to-Washington Transmission System Upgrade Project; Washington, Idaho and Montana	Kimberly St. Hilaire, BPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA	3/20/2012 5/3/2012 5/22/2012- 6/14/2012	NOI (77 FR 26275). Scoping meetings held in Lewiston, ID; Spokane, WA; and Missoula and St. Regis, MT. Scoping period closed 7/2/12. Based on scoping comments, BPA is considering additional substation sites; BPA reopened scoping 8/23/13. Scoping period closed 10/31/13. DEIS planned for December 2014.
DOE/EIS-0495 Walla Walla Basin Spring Chinook Hatchery Program; Oregon and Washington	Donald Rose, BPA Yardena Mansoor			DEIS App		EIS Determination NOI Scoping Meeting(s) DEIS NOA	3/20/2013 3/28/2013 4/16/2013- 4/17/2013	NOI (78 FR 18967). Scoping meetings held in Milton- Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13. Additional scoping 6/2/14 - 7/1/14 on modified proposal and new alternative.
DOE/EIS-0500 Crystal Springs Hatchery Program, Town of Springfield, and Bingham, Custer, and Lemhi Counties, Idaho	Donald Rose, BPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA	5/15/2014 5/27/2014 6/10/2014- 6/12/2014	US Forest Service is a cooperating agency. NOI (79 FR 30112). Public scoping meetings held in Fort Hall, Salmon, and Challis, Idaho. Scoping period closed 7/7/14.
DOE/EIS-0502 Hot Springs to Anaconda Transmission Line Rebuild Project, Montana	Douglas Corkran, BPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA	7/8/2014 7/11/2014 7/29/2014- 7/31/2014	NOI (79 FR 40094). Scoping meetings held in Missoula, Dixon, and Deer Lodge, Montana. Scoping period closed 8/12/14.
Western Area Power Administration								
DOE/EIS-0370 Windy Gap Firing Project, Colorado	James Hartman, WAPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD	7/1/2003 9/8/2003 9/30/2003- 10/2/2003 8/29/2008 10/7/2008- 10/9/2008 EO-2 12/9/2011	BOR is the lead Federal agency; WAPA is a cooperating agency. NOI (68 FR 52955). Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
DOE/EIS-0408 Upper Great Plains Wind Energy Programmatic EIS	Matt Marsh, WAPA Yardena Mansoor	FEIS App				NOI 9/11/2008 Scoping Meeting(s) 9/30/2008- 10/2/2008 DEIS NOA 3/22/2013 Public Hearing(s) 4/30/2013- 5/2/2013 EPA Rating LO FEIS NOA	USFWS (Region 6) is co-lead agency; Bureau of Indian Affairs, Bureau of Reclamation, and Rural Utilities Service are cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD; Bismark, ND; and Billings, MT. Scoping period closed 11/10/08. EPA DEIS NOA (78 FR 17662). WAPA DEIS NOA (78 FR 17653). Public hearings held in Billings, MT; Bismark, ND; and Sioux Falls, SD. Comment period closed 5/21/13.
DOE/EIS-0417 South Mountain Freeway Project, Arizona	Linda Marianito, WAPA Yardena Mansoor					Coop Agency Deter 3/12/2009 DEIS NOA 4/26/2013 Public Hearing(s) 5/21/2013 EPA Rating 3 FEIS NOA	Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers. DEIS NOA (78 FR 24743). Comment period closed 7/24/13.
DOE/EIS-0433-S1 Keystone XL Pipeline Supplemental EIS (Montana, South Dakota, and Nebraska)	Rod O'Sullivan, WAPA Carrie Abravanel					Coop Agency Deter 7/3/2012 NOI 6/15/2012 DSEIS NOA 3/8/2013 Public Hearing(s) 4/18/2013 EPA Rating EO-2 FSEIS NOA 2/7/2014	The Department of State (DOS) is the lead agency; DOE is a cooperating agency. DOS NOI (77 FR 36032; 6/15/12). Public scoping closed 7/30/12. EPA DSEIS NOA (78 FR 15011). Public meeting to be held 4/18/13 in Grand Island, NE (78 FR 18665; 3/27/13). Public comment period on the DSEIS closed 4/22/13. EPA FSEIS NOA (79 FR 7450).
DOE/EIS-0441 Mohave County Wind Farm Project, Mohave County, Arizona	Mark Wieringa, WAPA Yardena Mansoor					Coop Agency Deter 9/1/2009 NOI 11/20/2009 Scoping Meeting(s) 12/8/2009- 12/10/2009 Amended NOI 7/26/2010 Scoping Meeting(s) 8/24/2010- 8/26/2010 DEIS NOA 4/27/2012 Public Hearing(s) 5/14/2012- 5/17/2012 EPA Rating EC-2 FEIS NOA 5/17/2013 ROD	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
DOE/EIS-0442 Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands, Colorado, Nebraska, and Utah	James Hartman, WAPA Yardena Mansoor					EIS Determination 9/11/2008 NOI 4/8/2010 Scoping Meeting(s) 4/22/2010-4/26/2010 DEIS NOA 9/27/2013 Public Hearing(s) 10/23/2013 EPA Rating LO FEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13.
DOE/EIS-0450 TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada	Steve Blazek, WAPA Yardena Mansoor					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011 DEIS NOA 6/28/2013 Public Hearing(s) 8/14/2013-9/6/2013 EPA Rating EC-1 FEIS NOA	RELATED TO RECOVERY ACT PROJECT. BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11. EPA DEIS NOA (78 FR 38975). BLM-WAPA DEIS NOA (78 FR 40163; 7/3/13). 13 public hearings held in five states. Comment period closed 9/30/13.
DOE/EIS-0469 Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota	Rod O'Sullivan, WAPA Yardena Mansoor					EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA 3/22/2013 Public Hearing(s) 4/10/2013 EPA Rating LO NOI 11/20/2013 Scoping Meeting(s) 12/11/2013 SDEIS NOA	FWS is a cooperating agency. NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13. Change in project requires supplement to DEIS. SDEIS NOI (78 FR 69664). Additional scoping meeting held in Wilton.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
DOE/EIS-0474 Southline Transmission Project, Arizona and New Mexico	<u>Mark Wieringa, WAPA</u> Yardena Mansoor					EIS Determination 7/11/2011 NOI 4/4/2012 Scoping Meeting(s) 5/18/2012- 5/27/2012 DEIS NOA 4/11/2014 Public Hearing(s) 5/6/2014- 5/22/2014 EPA Rating EC-2 FEIS NOA	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12. EPA DEIS NOA (79 FR 20197); BLM and WAPA DEIS NOA (79 FR 20224; 4/11/14). Public hearings held in same cities as the scoping meetings. Comment period closed 7/10/14.
DOE/EIS-0477 San Juan Basin Energy Connect Project, San Juan County, New Mexico and La Plata County, Colorado	<u>James Hartman, WAPA</u> Yardena Mansoor					Coop Agency Deter 11/28/2011 NOI 1/25/2011 DEIS NOA 3/14/2014 Public Hearing(s) 4/8/2014- 4/9/2014 EPA Rating LO FEIS NOA	BLM - Farmington Field Office is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11. DEIS NOA (79 FR 14530). Public hearings held in Ignacio, CO and Farmington, NM. Comment period extended through 5/20/14.
DOE/EIS-0478 Antelope Valley Station to Neset Transmission Project; Mercer, Dunn, Billings, Williams, McKenzie, and Mountrail Counties, North Dakota	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor		ROD			Coop Agency Deter 1/24/2012 NOI 11/2/2011 Scoping Meeting(s) 11/15/2011- 11/16/2011 DEIS NOA 12/7/2012 Public Hearing(s) 1/15/2013- 1/16/2013 EPA Rating EC-2 SDEIS NOA 12/20/2013 Public Hearing(s) 1/16/2014 EPA Rating LO FEIS NOA 5/30/2014 ROD	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Scoping closed 12/2/11. DEIS NOA (77 FR 73029). Public hearings held in Killdeer and Williston, ND. Comment period closed 1/22/13. RUS NOI (78 FR 50027; 8/16/13) to prepare supplement to the DEIS. EPA SDEIS NOA (78 FR 77121). RUS SDEIS NOA (79 FR 2407; 1/14/14.) Public hearing in Watford City, ND. Comment period closed 2/3/14. EPA FEIS NOA (79 FR 31085).
DOE/EIS-0479 North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u> Yardena Mansoor					Coop Agency Deter 12/12/2011 DEIS NOA	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Aug	2014 Sep	2014 Oct	2014 Nov	Milestones Accomplished	Comments
DOE/EIS-0480 Long Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona	<u>David Bennion, WAPA</u> Yardena Mansoor					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12.
DOE/EIS-0483 Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado	<u>Mark Wieringa, WAPA</u> Yardena Mansoor	DEIS App				EIS Determination NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12.
DOE/EIS-0485 Interconnection of the Grande Prairie Wind Farm, Holt County, Nebraska	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	NOI (77 FR 22569). Scoping meeting held in O'Neill, NE. Scoping period closed 5/16/12. EPA DEIS NOA (79 FR 35346). Public hearing held in O'Neill. DEIS comment period closed 8/4/14.
DOE/EIS-0496 San Luis Transmission Project, Alameda, Merced, San Joaquin and Stanislaus Counties, California	<u>Don Lash, WAPA</u> Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA	Bureau of Reclamation is a cooperation agency. NOI (78 FR 70035). Scoping meetings held in Tracy and Santa Nella, CA. The San Luis & Delta-Mendota Water Authority is the lead agency for the purposes of the environmental impact report. Scoping Meetings held in Tracy and Santa Nella, CA. Scoping period closed 1/21/14.

ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Energy Efficiency and Renewable Energy			
DOE/EA-1778 Proposed Rule, 10 CFR 433 and 10 CFR 435 for Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High- and Low-Rise Residential Bldgs	Sarah Jensen, EE Denise Freeman	EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking. Supplemental Notice of Proposed Rulemaking prepared and transmitted to the Office of Management and Budget on 7/9/14.
DOE/EA-1872 Proposed Amendment, 10 CFR 433 and 10 CFR 435, Energy Efficiency and Sustainable Design Standards for New Federal Buildings	Sarah Jensen, EE Denise Freeman	EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 5/28/10 (75 FR 29933) and a draft EA was prepared to support the rulemaking.
DOE/EA-1926 Final Rule, 10 CFR 435, "Energy Efficiency Standards for New Federal Low-Rise Residential Buildings," Baseline Updates	Sarah Jensen, EE Denise Freeman	EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI	Draft EA has been prepared to support the rulemaking.
DOE/EA-1991 Green Building Certification Program, Rule 10 CFR 433 and 10 CFR 435	Sarah Jensen, EE Denise Freeman	EA Determination 8/12/2014 Transmittal to State State(s) US EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
Environmental Management				
DOE/EA-1977 Acceptance and Disposition of Used Nuclear Fuel Containing U.S.-Origin Highly Enriched Uranium from the Federal Republic of Germany	Maxine Maxted, EM Carrie Abravanel	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	1/16/2014 GA, SC	EA NOI (79 FR 32256; 6/4/14). Scoping meeting held 6/24/14 in North Augusta, SC. Scoping period closed 7/21/14.
Fermi Site Office				
Science				
DOE/EA-1943 Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois	Rick Hersemann, FSO Lee Jessee	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/21/2012 IL, SD	Draft EA is being prepared. Informational meetings held in Batavia, Illinois on 5/23/13 and in Lead, South Dakota on 6/25-26/13. Draft EA anticipated late Summer 2014.
Fossil Energy				
DOE/EA-1942 Cove Point Liquefaction Project, Lusby, Maryland	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51	Coop Agency Deter Transmittal to State State(s) EA Adopted EA Distributed FONSI	9/24/2012 5/15/2014 MD, VA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59601; 9/28/12). Scoping meetings held 10/9/12 in Lusby, MD, and 10/10/12 in Ashburn, VA. Scoping period closed 10/24/12. On 5/15/14, FERC issued the draft EA and an EA Notice of Availability. FERC EA NOA (79 FR 29435; 5/23/14). Public comment meeting held 5/31/14 in Lusby. Comment period closed 6/16/14.
DOE/EA-1963 Elba Liquefaction Project, Savannah, Georgia	Marc Talbert, FE Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adopted EA Distributed FONSI	4/19/2013 GA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1983 Sabine Pass Liquefaction Expansion Project, Cameron Parish, Louisiana	Lisa Tracy, FE Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adopted EA Distributed FONSI	7/18/2013 LA	FERC is the lead agency; DOE is a cooperating agency. FERC issued an NOI to prepare an EA (78 FR 35625; 6/13/2013). Scoping meetings held 6/18-19/13 in Sulphur and Kinder, LA. Public scoping period closed 7/10/13.
National Energy Technology Laboratory				
DOE/EA-1616A National Carbon Capture Center Project at Southern Company Services' Power Systems Development Facility near Wilsonville, Alabama	John Ganz, NETL Denise Freeman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	4/8/2014 6/9/2014 AL	EA is currently undergoing review.
Golden Field Office				
Energy Efficiency and Renewable Energy				
DOE/EA-1852 Cloud County Community College Wind Energy Project, Kansas	Casey Strickland, GO Denise Freeman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/10/2010 KS	The project was previously put on hold to resolve technical issues. The issues have been resolved and EA preparation is underway.
DOE/EA-1949 Admiralty Inlet Pilot Tidal Energy Project, Snohomish County, Washington	Laura Margason, GO Denise Freeman	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	11/13/2012 1/22/2013 WA 8/14/2013	FERC is the lead agency. DOE is a cooperating agency. FERC issued a final EA 8/9/13. DOE will decide whether to adopt the EA and issue a FONSI after the project is issued a license. DOE's proposed action is to potentially provide financial assistance to support the design, construction, deployment, and monitoring of the project.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1968 Site-Wide Environmental Assessment of the National Renewable Energy Laboratory's South Table Mountain Site, Golden, Colorado	Robert Smith, GO Denise Freeman	EA Determination 1/24/2012 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Draft EA preparation is underway.
DOE/EA-1970 Fishermen's Energy LLC Offshore Wind Demonstration Project, offshore Atlantic City, New Jersey	Lori Gray, GO John Jediny	EA Determination 7/16/2014 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	Draft EA preparation is underway.
DOE/EA-1985 Virginia Offshore Wind Technology Advancement Project (VOWTAP), 24 nautical miles offshore of Virginia Beach, Virginia	Kristin Kerwin, GO John Jediny	EA Determination 3/20/2014 Transmittal to State State(s) VA EA Approved EA Distributed FONSI	Public scoping period closed 4/14/14.
Idaho Operations Office			
Nuclear Energy			
DOE/EA-1984 Proposed Disposition of Five Signature Properties at the Idaho National Laboratory	Dan Shirley, ID Lee Jessee	EA Determination 12/13/2013 Transmittal to State 5/29/2014 State(s) ID EA Approved EA Distributed FONSI	Comment period on draft EA closed 6/30/14.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Loan Programs			
DOE/EA-1841 Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York	Carol Hammel-Smith, LP John Jediny	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	EA on hold.
DOE/EA-1849-S1 Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada	Matt McMillen, LP John Jediny	EA Determination 8/14/2013 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	
Los Alamos Field Office			
National Nuclear Security Administration			
DOE/EA-1962 Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54	George Henckel, LASO Ralph Barr	EA Determination 3/28/2013 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
National Nuclear Security Administration			
DOE/EA-1919 Recycle of Scrap Metals Originating from Radiological Areas	Jane Summerson, NNSA Carrie Abravanel	EA Determination 12/19/2011 Transmittal to State 12/12/2012 State(s) US EA Approved EA Distributed FONSI	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12).

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Oak Ridge Office			
Environmental Management			
DOE/EA-1599 Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications	<u>Steve Cooke, OR</u> Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Comment period closed 8/15/08. EA is on hold.
Portsmouth/Paducah Project Office			
Environmental Management			
DOE/EA-1856 Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio	<u>Greg Simonton, PPPO</u> Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	State and public reviews are planned for January 2015.
DOE/EA-1927 Transfer of the Paducah Gaseous Diffusion Plant in Paducah, Kentucky	<u>Pete Yerace, EMCBC</u> Yardena Mansoor	EA Determination 4/23/2012 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	State and public reviews are planned for Fall of 2014.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Power Administrations			
Bonneville Power Administration			
DOE/EA-1895 Lolo Creek Permanent Weir and Fish Trapping Facility Construction Near town of Weippe, Clearwater County, Idaho	Donald Rose, BPA Yardena Mansoor	EA Determination 7/6/2011 Transmittal to State 1/29/2013 State(s) ID EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping period closed 12/2/11. Draft EA comment period closed 3/1/13. Project is on stand-by to re-evaluate purpose and need.
DOE/EA-1937 Pacific Direct Current Intertie Upgrade, Lake, Jefferson, Crook, Deschutes, and Wasco Counties, Oregon	Gene Lynard, BPA Yardena Mansoor	EA Determination 8/3/2012 Transmittal to State 1/31/2014 State(s) OR EA Approved 8/1/2014 EA Distributed 8/14/2014 FONSI 8/1/2014	BLM is a cooperating agency. Scoping meetings held 10/9/12 in Lakeview, OR; 10/10/12 in Prineville, OR; and 10/11/12 in The Dalles, OR. Scoping period closed 10/29/12. Draft EA comment period closed 3/3/14.
DOE/EA-1945 Northern Mid-Columbia Joint Project, Douglas and Chelan Counties, Washington	Kimberly R. St. Hilaire, BPA Yardena Mansoor	EA Determination 10/2/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Draft EA planned for October 2014.
DOE/EA-1946 Salem-Albany Transmission Line Rebuild Project, Polk, Benton, Marion, and Linn Counties, Oregon	Douglas Corkran, BPA Yardena Mansoor	EA Determination 10/11/2012 Transmittal to State 7/3/2014 State(s) OR EA Approved EA Distributed FONSI	Scoping meetings held 1/16-17/13 in Monmouth and Albany, OR. Scoping period closed 1/31/13. Draft EA public meetings to be held 7/23-24/14 in Independence and Albany, OR. Draft EA comment period closed 8/6/14. Final EA planned for December 2014.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1951 Midway-Moxee Rebuild and Midway-Grandview Upgrade Transmission Line, Benton and Yakima Counties, Washington	<u>Kimberly St. Hilaire, BPA</u> Yardena Mansoor	EA Determination 12/12/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 2/20/13 in Moxee, WA. Scoping period closed 3/8/13. Scoping reopened 9/27/13. Scoping meeting held 10/16/13 in Grandview, WA. Scoping period closed 10/31/13. Draft EA planned for Spring 2015.
DOE/EA-1952 Lane-Wendson Transmission Line Rebuild Project, Lane County, Oregon	<u>Doug Corkran, BPA</u> Yardena Mansoor	EA Determination 12/20/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meetings held 4/2-3/13 in Florence and Veneta, OR. Scoping period closed 4/22/13. Draft EA planned for Fall 2014.
DOE/EA-1959 Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington	<u>Donald Rose, BPA</u> Yardena Mansoor	EA Determination 3/28/2013 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	BPA and USDA Forest Service are joint lead agencies. Scoping period closed 5/13/13. Draft EA planned for October 2014.
DOE/EA-1961 Kalispell-Kerr Transmission Line Rebuild Project, Kalispell and Polson, Montana	<u>Justin Moffett, BPA</u> Yardena Mansoor	EA Determination 4/5/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA planned for December 2014.
DOE/EA-1967 Hills Creek-Lookout Point Transmission Line Rebuild, Lane County, Oregon	<u>Justin Moffett, BPA</u> Yardena Mansoor	EA Determination 6/10/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for April 2015.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1973 Kootenai River Restoration at Bonners Ferry, Boundary County, Idaho	Donald Rose, BPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/11/2013 ID	Scoping meeting held 2/26/14 at Bonners Ferry, ID. Scoping period closed 3/10/14. Draft EA planned for October 2014.
DOE/EA-1974 Wallooskee-Youngs Confluence Restoration Project, Clatsop County, Oregon	Donald Rose, BPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/11/2013 OR	USCOE is a cooperating agency. Scoping meeting held 1/14/14 in Astoria, OR. Scoping period closed 1/27/14. Draft EA planned for October 2014.
DOE/EA-1980 Spar Canyon-Round Valley Access Road System Improvements, Custer County, Idaho	Jeffrey Maslow, BPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	2/12/2014 ID	BLM is a co-lead agency. Scoping period closes 9/2/14.
DOE/EA-1981 Bonneville-Hood River Transmission Line Rebuild, Multnomah and Hood River Counties, Oregon	Katey Grange, BPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	2/12/2014 OR	Scoping meeting held 3/20/14 in Hood River, OR. Scoping period closed 4/21/14. Draft EA planned for Summer 2015.
Western Area Power Administration				
DOE/EA-1581 Sand Hills Wind Project, Wyoming	Rod O'Sullivan, WAPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Adopted EA Distributed FONSI	11/17/2006 5/31/2011 WY	BLM is the lead agency; WAPA is a cooperating agency. BLM, State of Wyoming, and tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period closed 6/14/11.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1611-S1 Modification of the Western Area Power Administration Interconnect Agreement for Colorado Highlands Wind Project, Logan County, Colorado	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination 3/25/2014 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	This supplemental EA is for the proposed expansion of a wind energy project originally analyzed in WAPA's 2009 EA.
DOE/EA-1671 Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California	<u>Linda Marianito, WAPA</u> Yardena Mansoor	Coop Agency Deter 5/11/2009 Transmittal to State State(s) AZ, CA EA Adopted EA Distributed FONSI	Bureau of Indian Affairs is the lead agency; WAPA is a cooperating agency.
DOE/EA-1880 Big Bend to Witten Transmission Line Project, South Dakota	<u>Rod O'Sullivan, WAPA</u> Carrie Abravanel	EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. Proposed action is related to Keystone XL project (see DOE/EIS-0433-S1). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
DOE/EA-1902 Northern Wind Interconnection Project, Summit, South Dakota	<u>Lou Hanebury, WAPA</u> Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11.
DOE/EA-1955 Campbell County Wind Project, Pollock, South Dakota	<u>Tom Atkinson, WAPA</u> Yardena Mansoor	EA Determination 1/22/2013 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1966 Sunflower Wind Project, Hebron, North Dakota	<u>Lou Hanebury, WAPA</u> Yardena Mansoor	EA Determination 6/7/2013 Transmittal to State 5/19/2014 State(s) ND EA Approved EA Distributed FONSI	Scoping meeting held 8/22/13 in Dickensen, ND. Draft EA review period closed 6/20/14.
DOE/EA-1972 ED2 Saguaro No. 2 115-kV Transmission Line Rebuild Project for Central Arizona Project near Eloy, Pinal County, Arizona	<u>Matthew Bilsbarrow, WAPA</u> Yardena Mansoor	EA Determination 11/5/2013 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Bureau of Reclamation, Bureau of Indian Affairs, and San Carlos Irrigation Project are cooperating agencies. Scoping meeting held 3/25/14 in Casa Grande, AZ.
DOE/EA-1978 Sand Creek Winds, McCone County, Montana	<u>Greg Liebelt, WAPA</u> Yardena Mansoor	EA Determination 9/6/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
DOE/EA-1979 Summit Wind Farm, Summit, South Dakota	<u>Micah Reuber, WAPA</u> Yardena Mansoor	EA Determination 10/1/2013 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	
DOE/EA-1982 Parker-Davis Transmission System Programmatic Operations and Maintenance Project; Arizona, California, and Nevada	<u>Sean Heath, WAPA</u> Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) AZ, CA, NV EA Approved EA Distributed FONSI	WAPA is the lead agency. Bureau of Reclamation (Lower Colorado Regional Office) and U.S. Forest Service (Coronado National Forest) are cooperating agencies.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1987 Parker-Headgate Rock and Parker-Bouse Reroute Project; San Bernardino County California, and La Paz County, Arizona	Jhnida Dockens, WAPA Yardena Mansoor	EA Determination 4/16/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Scoping meeting held 6/3/14 in Parker, Arizona. Scoping period closed 6/17/14. Bureau of Indian Affairs, Bureau of Reclamation, and the Colorado River Indian Tribes are cooperating agencies.
DOE/EA-1989 Cliffrose Solar Energy Interconnection Project near Kingman, Mohave County, Arizona	Matthew Bilsbarrow, WAPA Yardena Mansoor	EA Determination 8/5/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
DOE/EA-1990 Ridgenose Solar Energy Interconnection Project, Mohave County, Arizona	Sean Heath, WAPA Yardena Mansoor	EA Determination 8/7/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
Richland Operations Office			
Environmental Management			
DOE/EA-1707 Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington	Kevin Leary, RL Carrie Abravanel	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1915 Conveyance of Approximately 1,641 Acres of Unimproved Land to the Tri-City Development Council, the Local Community Reuse Organization, Richland, Washington	<u>Paula Call, RL</u> Carrie Abravanel Dean Monroe, GC-51	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	11/23/2011 WA	DOE issued an NOI on 9/19/12 (77 FR 58112). The 30-day scoping period closed 10/19/12. DOE anticipates issuing the draft EA in October 2014.
Rocky Mountain Oilfield Testing Center				
Fossil Energy				
DOE/EA-1956 Site-Wide Environmental Assessment for the Divestiture of Rocky Mountain Oilfield Testing Center and Naval Petroleum Reserve No. 3, Natrona County, Wyoming	<u>Michael Taylor, RMOTC</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	7/15/2012 3/11/2014 WY	Public comment period closed 4/14/14.
Stanford Linear Accelerator Center Site Office				
Science				
DOE/EA-1975 LINAC Coherent Light Source-II Project at the SLAC National Accelerator Laboratory, Menlo Park, California	<u>Mitzi Heard, SLAC</u> Lee Jessee	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/22/2013 6/3/2014 CA 7/31/2014 8/14/2014 7/31/2014	Comment period closed 7/7/14.

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	FSEIS	- Final Supplemental Environmental Impact Statement
Amen. NOI	- Amended Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	MAP	- Mitigation Action Plan
CX	- Categorical Exclusion	NDM	- NEPA Document Manager
DEIS	- Draft Environmental Impact Statement	NOA	- Notice of Availability
DSEIS	- Draft Supplemental Environmental Impact Statement	NOI	- Notice of Intent
EA	- Environmental Assessment	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Meeting(s)
		SEIS	- Supplemental EIS

Abbreviations of Other Agencies

BLM	- Bureau of Land Management	NASA	- National Aeronautics and Space Administration
BOEM	- Bureau of Ocean Energy Management	NPS	- National Park Service
BOR	- Bureau of Reclamation	NRC	- Nuclear Regulatory Commission
DOD	- Department of Defense	USDA	- U.S. Department of Agriculture
EPA	- Environmental Protection Agency	USCOE	- U.S. Army Corps of Engineers
FAA	- Federal Aviation Administration	USFWS	- U.S. Fish and Wildlife Service
		USFS	- U.S. Forest Service

EPA Rating of Draft EISs (Paraphrase) <u>Environmental Impacts of Proposed Federal Activities</u>
<p>LO: Lack of Objection</p> <p>EPA review has not identified any potential impacts requiring changes to the proposal.</p> <p>EC: Environmental Concerns</p> <p>EPA review has identified environmental impacts that should be avoided to fully protect the environment.</p> <p>EO: Environmental Objections</p> <p>EPA review has identified significant impacts that must be avoided to adequately protect the environment.</p> <p>EU: Environmentally Unsatisfactory</p> <p>EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.</p>
<p><u>Adequacy of Draft EIS</u></p>
<p>1. Adequate</p> <p>The EIS's treatment of impacts and alternatives is adequate.</p>
<p>2. Insufficient Information</p> <p>The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.</p>
<p>3. Inadequate</p> <p>The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.</p>

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCFO	- Kansas City Field Office
LAFO	- Los Alamos Field Office
LFO	- Livermore Field Office
NETL	- National Energy Technology Laboratory
NNSA-AL	- NNSA/Albuquerque Complex
NPO	- NNSA Production Office (Pantex/Y-12)
NFO	- Nevada Field Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
RMOTC	- Rocky Mountain Oilfield Testing Center
SLAC SO	- Stanford Linear Accelerator Center Site Office
SR	- Savannah River Operations Office
SFO	- Sandia Field Office
WVDP	- West Valley Demonstration Project