

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: 5/18/2015

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

energy.gov/NEPA

Active Environmental Impact Statements (EISs)	63	Active Environmental Assessments (EAs)	53
Supplement Analyses	5	Approved EAs; Seeking confirmation of distribution	2
		Supplement Analyses	0
Total Actions	68	Total Actions	55

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	2	EAs Completed/Canceled	3
Supplement Analyses Completed	3	Supplement Analyses Completed	0

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Advanced Research Projects Agency - Energy.....	1
Electricity Delivery and Energy Reliability.....	1
Environmental Management.....	3
Oak Ridge Office.....	5
Portsmouth/Paducah Project Office.....	5
Richland Operations Office.....	5
Fossil Energy.....	5
National Energy Technology Laboratory.....	9
Loan Programs.....	9
National Nuclear Security Administration.....	10
Defense Programs.....	10
Los Alamos Field Office.....	10
Sandia Field Office.....	11
Savannah River Operations Office.....	11
Power Administrations.....	12
Bonneville Power Administration.....	12
Western Area Power Administration.....	15

ENVIRONMENTAL ASSESSMENTS

Brookhaven Site Office.....	21
Science.....	21
Energy Efficiency and Renewable Energy.....	21
Environmental Management.....	22
Fermi Site Office.....	22
Science.....	22
Fossil Energy.....	22
Golden Field Office.....	23
Energy Efficiency and Renewable Energy.....	23
Loan Programs.....	24
Los Alamos Field Office.....	24
Environmental Management.....	24
National Nuclear Security Administration.....	24
National Energy Technology Laboratory.....	25

ENVIRONMENTAL ASSESSMENTS (Cont.)

Fossil Energy.....	25
National Nuclear Security Administration.....	25
NNSA Production Office (Pantex, Y-12).....	25
National Nuclear Security Administration.....	25
Oak Ridge Office.....	26
Environmental Management.....	26
Portsmouth/Paducah Project Office.....	27
Environmental Management.....	27
Power Administrations.....	27
Bonneville Power Administration.....	27
Western Area Power Administration.....	30
Richland Operations Office.....	33
Environmental Management.....	33
Savannah River Operations Office.....	33
Environmental Management.....	33
Abbreviations of NEPA Terms and Milestones.....	34
Abbreviations of DOE Program and Field Offices.....	35

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
Advanced Research Projects Agency - Energy							
DOE/EIS-0481 Engineered High Energy Crop Programs Programmatic EIS	<u>Jonathan Burbaum, ARPA-E</u> Jeffrey Dorman Rachel Rosenthal, GC-51		FEIS App Req			EIS Determination 2/6/2012 NOI 6/21/2013 Scoping Meeting(s) 7/9/2013-7/17/2013 DEIS NOA 1/16/2015 Public Hearing(s) 2/17/2015-2/26/2015 EPA Rating LO FEIS NOA	EIS-0481 was formerly titled Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS. NOI (78 FR 37533). Scoping meetings held in Lexington, KY, Jackson, MS, and Raleigh, NC, and online. Scoping period closed 7/22/13. EPA DEIS NOA (80 FR 2414). DOE DEIS NOA (80 FR 2404). Public hearings to be held 2/17/15 in Washington, DC, and 2/24/15 and 2/26/15 online. DEIS public comment period closed 3/17/15.
Electricity Delivery and Energy Reliability							
DOE/EIS-0459 Hawaii Clean Energy Programmatic EIS	<u>Jane Summerson, EE</u> Yardena Mansoor Rachel Rosenthal, GC-51		FEIS App Req	FEIS App		EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011-2/5/2011 Amended NOI 8/10/2012 Scoping Meeting(s) 9/11/2012-9/20/2012 DEIS NOA 4/18/2014 Public Hearing(s) 5/12/2014-5/22/2014 EPA Rating EC-2 FEIS NOA	NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua-Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, Marine Corps, U.S. Navy, and USDA/Natural Resources Conservation Service are cooperating agencies. Scoping period closed 10/9/12. EPA DEIS NOA (79 FR 21917). DOE DEIS NOA (79 FR 21909). Public hearings held on 6 islands. Comment period closed 7/17/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0463 Northern Pass Transmission Line Project, New Hampshire	<u>Brian Mills, OE</u> Carrie Abravanel Angela Foster, GC-51		DEIS App Req			EIS Determination 11/16/2010 <u>NOI</u> 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 <u>Amended NOI</u> 9/6/2013 <u>Scoping Meeting(s)</u> 9/23/2013- 9/26/2013 DEIS NOA	EPA (Region 1), USFS-White Mountain National Forest, USCOE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). 2011 scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Additional scoping meetings held in Colebrook, Concord, Plymouth, and Whitefield. Scoping period closed 11/5/13. DEIS is anticipated in Summer 2015.
DOE/EIS-0486 Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee	<u>Jane Summerson, OE</u> Carrie Abravanel Angela Foster, GC-51					<u>NOI</u> 12/21/2012 <u>Scoping Meeting(s)</u> 1/22/2013- 2/21/2013, 3/4/2013 <u>DEIS NOA</u> 12/19/2014 Public Hearing(s) 1/26/2015- 2/19/2015 EPA Rating LO FEIS NOA	EPA (Region 4 & 6), Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), BIA, TVA, and USCOE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in OK, AR, TN. Public scoping period closed 3/21/13. EPA DEIS NOA (79 FR 75800); DOE DEIS NOA (79 FR 15132; 12/17/14). Public hearings planned 1/26/15 - 2/19/15 in OK, AR, TN, and TX. EPA and DOE FR correction notices (79 FR 78088 and 79 FR 78079; 12/29/14). DOE comment period extension notice (80 FR 7850; 2/12/15). DOE extended the DEIS comment period to 4/20/15. FEIS is anticipated in October 2015.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0499 Great Northern Transmission Line, Minnesota	Julie Smith, OE Carrie Abravanel Ed LeDuc, GC-51		DEIS App Req			EIS Determination 5/9/2014 NOI 6/27/2014 Scoping Meeting(s) 7/16/2014- 7/24/2014 DEIS NOA	EPA (Region 5), USCOE, and USFWS are cooperating agencies. NOI (79 FR 36493). Scoping meetings 7/16-24/14. Scoping period closed 8/11/14. DEIS is anticipated in June 2015.
DOE/EIS-0503 New England Clean Power Link Environmental Impact Statement	Brian Mills, OE Brad Mehaffy Ed LeDuc, GC-51	DEIS App				EIS Determination 7/10/2014 NOI 8/26/2014 Scoping Meeting(s) 9/16/2014- 9/17/2014 DEIS NOA	USCOE (New England Region), EPA (Region 1), and U.S. Coast Guard are cooperating agencies. NOI (79 FR 50901). Scoping meetings were held in Burlington and Rutland, VT. Scoping period closed 10/10/14.
Environmental Management							
DOE/EIS-0327 Disposition of Scrap Metals Programmatic EIS	Gene Chou, EM Yardena Mansoor Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001- 10/18/2001 DEIS NOA	NOI (66 FR 36562). Scoping period closed 11/9/01. DOE intends to cancel this PEIS.
DOE/EIS-0375 Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	Theresa Kliczewski, EM Vivian Bowie Ed LeDuc, GC-51 Heather Thacker, GC-52					EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007- 9/10/2007 DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011- 5/25/2011 EPA Rating EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0402 Santa Susana Field Laboratory Area IV, California	<u>Stephanie Jennings, EM</u> Carrie Abravanel Steve Miller, GC-51					EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 Amended NOI 2/7/2014 Scoping Meeting(s) 2/27/2014-3/1/2014 DEIS NOA	USCOE, NASA, and the Santa Ynez Band of Chumash Indians are cooperating agencies. EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. Amended NOI (79 FR 7439). Scoping meetings held in Simi Valley and Agoura Hills/Calabasas, CA. Scoping period closed 4/2/14. DEIS is anticipated in October 2015.
DOE/EIS-0423 Storage and Management of Elemental Mercury	<u>David Levenstein, EM</u> Emily Orlor Tracy Getz, GC-51					EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009-8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010 EPA Rating LO FEIS NOA 1/28/2011 SEIS NOI 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
DOE/EIS-0423-S1 Long-Term Management and Storage of Elemental Mercury Supplemental Environmental Impact Statement	<u>David Levenstein, EM</u> Emily Orlor Tracy Getz, GC-51					SEIS NOI 6/5/2012 Scoping Meeting(s) 6/26/2012-6/28/2012 DSEIS NOA 4/19/2013 Public Hearing(s) 5/7/2013-5/9/2013 EPA Rating EC-2 FSEIS NOA 10/4/2013 ROD	SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
Oak Ridge Office							
DOE/EIS-0305-SA-01 Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	Karen Deacon, OR Vivian Bowie Tracy Getz, GC-51					SA Determination 4/2/2011 SA Approved	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste at the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).
Portsmouth/Paducah Project Office							
DOE/EIS-0359-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site	Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold.
DOE/EIS-0360-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site	Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold.
Richland Operations Office							
DOE/EIS-0222-SA-02 Hanford Comprehensive Land-Use Plan Environmental Impact Statement (HCP-EIS) Supplement Analysis	Diori Kreske, RL Carrie Abravanel					SA Determination 11/12/2013 SA Approved	
DOE/EIS-0467 Hanford Site Natural Gas Pipeline, Richland, Washington	Doug Chapin, RL Carrie Abravanel Dean Monroe, GC-51					EIS Determination 2/17/2011 NOI 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA	NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period closed 2/22/12. DOE has postponed preparation of this EIS.
Fossil Energy							
DOE/EIS-0444-SA-01 Supplement Analysis for the Texas Clean Energy Project Final Environmental Impact Statement	Cliff Whyte, NETL Denise Freeman					SA Determination 9/29/2011 SA Approved 5/6/2015	DOE has determined a SEIS is not required.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0489 Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12. FERC issued a DEIS NOA on 11/7/14 (79 FR 68433;11/17/14). EPA DEIS NOA (79 FR 68242). Public hearings held in Coos Bay, Roseburg, Canyonville, Medford, Klamath Falls, and Malin, OR. DEIS comment period closed 2/13/15.
DOE/EIS-0491 Lake Charles Liquefaction Project; Calcasieu Parish, Louisiana	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) SNOI DEIS NOA Public Hearing(s) EPA Rating	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC SNOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13. FERC DEIS NOA (80 FR 20489; 4/16/15). EPA DEIS NOA (80 FR 21242). Public hearing held in Sulphur. DEIS public comment period closes 6/1/15.
DOE/EIS-0492 Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0493 Corpus Christi LNG Terminal and Pipeline Project; Nueces and San Patricio Counties, Texas	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 6/8/2012 Scoping Meeting(s) 6/26/2012 DEIS NOA 6/20/2014 Public Hearing(s) 7/15/2014 EPA Rating EC-2 FEIS NOA 10/17/2014 EIS Adoption 4/24/2015 ROD	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 34034) announced intent to prepare an EA. Scoping meeting held in Portland, Texas. Scoping period closed 7/2/12. In October 2012, FERC announced, without issuing a new NOI, that it would prepare an EIS, rather than an EA. FERC issued the DEIS on 6/13/14; FERC DEIS NOA (79 FR 35344; 6/20/2014). EPA DEIS NOA (79 FR 35346). Public hearing held in Portland, Texas. DEIS comment period closed 8/4/14. FERC FEIS NOA (79 FR 62130; 10/16/14). EPA FEIS NOA (79 FR 62436). FERC Order authorizing the project 12/30/14. EPA notice of DOE adoption (80 FR 22992).
DOE/EIS-0494 Excelsior Liquefaction Solutions Lavaca Bay LNG Project; Calhoun and Jackson Counties, Texas	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 3/5/2013 NOI 3/12/2013 Scoping Meeting(s) 3/21/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13.
DOE/EIS-0497 CE FLNG Project; Plaquemines Parish, Louisiana	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 12/12/2013 NOI 12/12/2013 Scoping Meeting(s) 12/18/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Scoping meeting held in Buras, LA. Scoping period closed 1/6/14.
DOE/EIS-0498 Magnolia LNG and Lake Charles Expansion Projects; Calcasieu Parish, Louisiana	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 12/17/2013 NOI 6/25/2013 Scoping Meeting(s) 7/11/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 38024). Scoping meeting held in Lake Charles, LA. Scoping period closed 7/19/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0501 Golden Pass LNG Export and Pipeline Project; Texas and Louisiana	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 9/19/2013 Scoping Meeting(s) 10/2/2013-10/3/2013 NOI 10/16/2013 DEIS NOA	(Formerly DOE/EA-1971.) FERC is the lead agency; DOE is a cooperating agency. FERC announced intent to prepare an EA -- by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held in Starks, LA, and Sabine Pass, TX. Scoping period closed 10/19/13. In June 2014, FERC announced that due to project modifications, it would prepare an EIS.
DOE/EIS-0504 Gulf LNG Liquefaction Project; Jackson County, Mississippi	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 7/31/2014 NOI 8/11/2014 Scoping Meeting(s) 8/18/2014 DEIS NOA	FERC is the lead agency. DOE is a cooperating agency. FERC posted NOI 7/31/14. FERC NOI (79 FR 46793). Scoping meeting held in Moss Point, Mississippi. Scoping period closed 9/15/14.
DOE/EIS-0508 Downeast LNG Import-Export Project; Robbinston, Maine	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 10/14/2014 NOI 10/14/2014 Scoping Meeting(s) 10/22/2014 SNOI 11/6/2014 DEIS NOA	FERC issued an NOI (79 FR 61630) for the proposed Downeast LNG Import-Export Project. This SEIS will supplement FERC's May 2014 EIS for the proposed Downeast LNG Import Project. DOE is a cooperating agency in the SEIS. Scoping meeting held in Robbinston, ME. FERC issued an SNOI 10/29/14 extending the scoping period from 11/3/14 to 12/1/14.
DOE/EIS-0509 Mississippi River LNG Project; Plaquemines Parish, Louisiana	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 10/14/2014 NOI 10/14/2014 Scoping Meeting(s) 10/23/2014 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. NOI (79 FR 61633). Scoping meeting held in Belle Chasse, LA. Scoping period closed 11/3/14.
DOE/EIS-0510 Calcasieu Pass Project; Cameron Parish, Louisiana	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 1/20/2015 NOI 1/28/2015 Scoping Meeting(s) 2/5/2015 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 4558). Scoping meeting held in Cameron, LA. Scoping period closed on 2/19/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished		Comments
DOE/EIS-0512 Alaska LNG Project; Alaska	Ben Nussdorf, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s)	3/4/2015 3/13/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 13366). Scoping meetings will be announced in a separate notice. Public scoping period closes 12/4/15.
DOE/EIS-0513 Jacksonville Project; Jacksonville, Florida	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) SNOI DEIS NOA	4/1/2015 3/2/2015 3/12/2015 4/1/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI issued 2/24/15 announced public scoping meeting in Jacksonville, Florida. FERC NOI (80 FR 11190). FERC Supplemental NOI (80 FR 17426). Public scoping period closed 4/24/15.
National Energy Technology Laboratory								
DOE/EIS-0431 Hydrogen Energy California Project, Kern County, California	Fred Pozzuto, NETL Denise Freeman Ed LeDuc, GC-51					NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	4/6/2010 4/14/2010 6/19/2012 7/12/2012 7/19/2013 9/17/2013- 9/18/2013 EC-2	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13.) Public hearings held in Buttonwillow, CA. Comment period extended through 10/1/13. Real estate and permitting activities are ongoing.
Loan Programs								
DOE/EIS-0468 Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio	Matt McMillen, LP Bill Ostrum Ed LeDuc, GC-51					EIS Determination EIS Adoption ROD	3/2/2010 5/20/2011	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.
DOE/EIS-0471 Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho	Matt McMillen, LP Bill Ostrum Ed LeDuc, GC-51					EIS Determination EIS Adoption ROD	2/2/2011 5/20/2011	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re-evaluating its global business model.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished		Comments
DOE/EIS-0511 Aguirre Offshore GasPort Project; Puerto Rico	Matt McMillen, LP Yardena Mansoor					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Meetings FEIS NOA EIS Adoption	9/18/2014 3/5/2012 3/20/2012- 3/21/2012 8/15/2014 9/9/2014 2/27/2015	FERC is the lead agency; DOE is a cooperating agency. NOI (77 FR 13117). Scoping meetings held in Towns of Guayama and Salinas, PR. Scoping period closed 3/30/12. EPA DEIS NOA (79 FR 48140). FERC DEIS NOA (79 FR 48137). Public hearings held in Guayama and Salinas. DEIS comment period closed 9/29/14. FERC FEIS NOA (80 FR 10474; 2/26/15). EPA FEIS NOA (80 FR 10683).
National Nuclear Security Administration								
Defense Programs								
DOE/EIS-0288-S1 Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	Curtis Chambellan, NA Bill Ostrum Ed LeDuc, GC-51	FSEIS App Req	FSEIS App			SEIS Determination NOI Scoping Meeting(s) DSEIS NOA Public Hearing(s) EPA Rating FSEIS NOA	12/6/2010 9/28/2011 10/20/2011 8/15/2014 9/9/2014- 9/10/2014 EC-2	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN. DEIS NOA (79 FR 48140). Comment period closed 9/22/14.
Los Alamos Field Office								
DOE/EIS-0380 Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico	Karen Oden, LASO Ralph Barr Dean Monroe, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD ROD AROD ROD	9/15/2004 1/5/2005 1/19/2005 7/7/2006 8/8/2006- 8/10/2006 LO 5/16/2008 9/26/2008 7/10/2009 7/8/2011	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected.
DOE/EIS-0388 Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	Steve Fong, LASO Ralph Barr Rachel Rosenthal, GC-51			DEIS App		EIS Determination NOI Scoping Meeting(s) DEIS NOA	6/30/2005 11/29/2005 12/13/2005- 12/15/2005	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
Sandia Field Office							
DOE/EIS-0466 Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	<u>John Weckerle, SSO</u> Ralph Barr Dean Monroe, GC-51		DEIS App			EIS Determination 2/18/2011 <u>NOI</u> 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.
Savannah River Operations Office							
DOE/EIS-0283-S2 Surplus Plutonium Disposition Supplemental Environmental Impact Statement	<u>Sachiko McAlhany, NA</u> Carrie Abravanel Tracy Getz, GC-51					SEIS Determination 8/17/2006 <u>NOI</u> 3/28/2007 Scoping Meeting(s) 4/17/2007-4/19/2007 <u>Amended NOI</u> 7/19/2010 Scoping Meeting(s) 8/3/2010-8/26/2010 <u>Amended NOI</u> 1/12/2012 Scoping Meeting(s) 2/2/2012 <u>DSEIS NOA</u> 7/27/2012 Public Hearing(s) 8/21/2012-9/13/2012, 9/18/2012 EPA Rating LO <u>FSEIS NOA</u> 5/8/2015 ROD	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL. EPA FEIS NOA (80 FR 26559). The Final SEIS does not identify a preferred alternative. Once a preferred alternative is identified, DOE will announce its preference in a Federal Register notice. DOE would publish a record of decision no sooner than 30 days after its announcement of a preferred alternative.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished		Comments
Power Administrations								
Bonneville Power Administration								
DOE/EIS-0393 Montanore Project; Kootenai National Forest, Lincoln County, Montana	Gene Lynam, BPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating SDEIS NOA Public Hearing(s) EPA Rating FEIS NOA	1/3/2005 7/14/2005 8/16/2005-8/18/2005 2/27/2009 4/16/2009 EU-3 10/6/2011 10/25/2011 EO-2	USFS (Kootenai National Forest) and Montana DEQ are co-leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 8939) and (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. USFS SEIS NOI (76 FR 41192; 7/13/11). SDEIS NOA (76 FR 62405). Public hearing held in Libby, MT. Comment period closed 12/21/11. USFS announced issuance of FEIS and its draft ROD 3/27/15.
DOE/EIS-0419 Whistling Ridge Energy Project; Skamania County, Washington	Katey Grange, BPA Yardena Mansoor			SA ROD		EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA SA ROD	3/17/2009 4/21/2009 5/6/2009-5/7/2009 5/28/2010 6/16/2010-6/17/2010 LO 9/2/2011	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Scoping meetings held in Stevenson, WA. Scoping period closed 5/18/09. DEIS NOA (75 FR 30023). Public hearings held in Underwood and Stevenson, WA. Comment period closed 8/27/10. FEIS NOA (76 FR 54767). Supplement Analysis will address project adjustments.
DOE/EIS-0424 Klickitat Hatchery Complex Program; Klickitat and Yakima Counties, Washington	Donald Rose, BPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	5/20/2009 7/17/2009 8/4/2009-8/31/2009 7/29/2011 8/10/2011 EC-2	Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0436 I-5 Corridor Reinforcement Project; Multnomah County, Oregon, and Cowlitz and Clark Counties, Washington	<u>Nancy Wittpenn, BPA</u> Yardena Mansoor					EIS Determination 9/21/2009 <u>NOI</u> 10/13/2009 Scoping Meeting(s) 10/27/2009- 11/7/2009 <u>DEIS NOA</u> 11/23/2012 Public Hearing(s) 1/10/2013- 2/6/2013 EPA Rating EC-2 FEIS NOA	RELATED TO RECOVERY ACT PROJECT. USCOE, Washington Energy Facility Site Evaluation Council, Oregon Department of Energy, and Cowlitz and Clark Counties (Washington) are cooperating agencies. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13. FEIS planned for late 2015.
DOE/EIS-0495 Walla Walla Basin Spring Chinook Hatchery Program; Umatilla County, Oregon	<u>Donald Rose, BPA</u> Yardena Mansoor					EIS Determination 3/20/2013 <u>NOI</u> 3/28/2013 Scoping Meeting(s) 4/16/2013- 4/17/2013 <u>DEIS NOA</u> 10/3/2014 Public Hearing(s) 10/29/2014- 10/30/2014 EPA Rating LO FEIS NOA	The Confederated Tribes of the Umatilla Indian Reservation and Oregon Department of Fish and Wildlife are cooperating agencies. NOI (78 FR 18967). Scoping meetings held in Milton- Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13. Additional scoping 6/2/14 - 7/1/14 on modified proposal and new alternative. EPA NOA (79 FR 59767). Public hearings held in Dayton and Milton-Freewater 10/29/14 and 10/30/14. Public comment period closed 11/24/14. FEIS planned for Winter 2015.
DOE/EIS-0500 Crystal Springs Hatchery Program; Town of Springfield, and Bingham, Custer, and Lemhi Counties, Idaho	<u>Jenna Peterson, BPA</u> Yardena Mansoor					EIS Determination 5/15/2014 <u>NOI</u> 5/27/2014 Scoping Meeting(s) 6/10/2014- 6/12/2014 DEIS NOA	US Forest Service is a cooperating agency. NOI (79 FR 30112). Public scoping meetings held in Fort Hall, Salmon, and Challis, Idaho. Scoping period closed 7/7/14. DEIS planned for September 2015.
DOE/EIS-0502 Hot Springs to Anaconda Transmission Line Rebuild Project; Montana	<u>Douglas Corkran, BPA</u> Yardena Mansoor					EIS Determination 7/8/2014 <u>NOI</u> 7/11/2014 Scoping Meeting(s) 7/29/2014- 7/31/2014 DEIS NOA	NOI (79 FR 40094). Scoping meetings held in Missoula, Dixon, and Deer Lodge, Montana. Scoping period closed 8/12/14. DEIS planned for Summer 2016.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0505 Vantage to Pomona Heights 230 kV Transmission Line Project; Yakima, Grant, Benton and Kittitas Counties, Washington	Katey Grange, BPA Yardena Mansoor					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating SDEIS NOA Public Hearing(s) EPA Rating FEIS NOA	BLM is the lead agency; BPA is a cooperating agency. BLM NOI (75 FR 429). Scoping meetings held in Selah and Mattawa, Washington. Scoping period closed 3/8/10. DEIS NOA (78 FR 756). Public hearings held in Mattawa and Selah, WA. DEIS comment period closed 2/19/13. SDEIS NOA (80 FR 41). SDEIS public hearings held in Mattawa and Selah, WA. Comment period on the SDEIS closed 2/17/15.
DOE/EIS-0506 Crooked River Valley Rehabilitation Project; Idaho County, Idaho	Brenda Aguirre, BPA Yardena Mansoor		ROD			Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption ROD	U.S. Forest Service is the lead agency; BPA is a cooperating agency. USFS NOI (77 FR 73976). Scoping meetings held in Grangeville and Elk City, Idaho. Scoping period closed 1/29/13. DEIS NOA (79 FR 17538). DEIS public hearings held in Grangeville and Elk City, Idaho. DEIS comment period closed 5/12/14. FEIS NOA (80 FR 9266).
DOE/EIS-0507 Boardman-Hemingway Transmission Line; Oregon and Idaho	Gene Lynard, BPA Yardena Mansoor					Coop Agency Deter NOI Scoping Meeting(s) NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating EIS Adoption	BLM and USFS are joint lead agencies; BPA is a cooperating agency. NOI (73 FR 52944). Scoping meetings held in Marsing, Idaho, and in Baker, Boardman, Island City, Ontario, and Pendleton, Oregon. Scoping period closed 11/14/08. After changes in the proposed route, the EIS process was re-initiated with second NOI (765 FR 44008). Scoping meetings held in Marsing, Idaho, and in Baker, Boardman, Burns, La Grande, Ontario, and Pendleton, Oregon. Scoping period closed 9/27/10. DEIS NOA (79 FR 75800). DEIS comment period closed 3/19/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0433-S1 Keystone XL Pipeline Supplemental EIS (Montana, South Dakota, and Nebraska)	<u>Rod O'Sullivan, WAPA</u> Carrie Abravanel					Coop Agency Deter 7/3/2012 NOI 6/15/2012 DSEIS NOA 3/8/2013 Public Hearing(s) 4/18/2013 EPA Rating EO-2 FSEIS NOA 2/7/2014	The Department of State (DOS) is the lead agency; DOE is a cooperating agency. DOS NOI (77 FR 36032; 6/15/12). Public scoping closed 7/30/12. EPA DSEIS NOA (78 FR 15011). Public meeting to be held 4/18/13 in Grand Island, NE (78 FR 18665; 3/27/13). Public comment period on the DSEIS closed 4/22/13. EPA FSEIS NOA (79 FR 7450).
DOE/EIS-0441 Mohave County Wind Farm Project; Mohave County, Arizona	<u>Mark Wieringa, WAPA</u> Yardena Mansoor					Coop Agency Deter 9/1/2009 NOI 11/20/2009 Scoping Meeting(s) 12/8/2009-12/10/2009 Amended NOI 7/26/2010 Scoping Meeting(s) 8/24/2010-8/26/2010 DEIS NOA 4/27/2012 Public Hearing(s) 5/14/2012-5/17/2012 EPA Rating EC-2 FEIS NOA 5/17/2013 EIS Adoption	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173).
DOE/EIS-0442 Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands; Colorado, Nebraska, and Utah	<u>Cynthia Adornetto, WAPA</u> Yardena Mansoor					EIS Determination 9/11/2008 NOI 4/8/2010 Scoping Meeting(s) 4/22/2010-4/26/2010 DEIS NOA 9/27/2013 Public Hearing(s) 10/23/2013 EPA Rating LO FEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0450 TransWest Express Transmission Project in Wyoming, Colorado, Utah, and Nevada	Steve Blazek, WAPA Yardena Mansoor					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011 DEIS NOA 6/28/2013 Public Hearing(s) 8/14/2013-9/6/2013 EPA Rating EC-1 FEIS NOA 5/1/2015 ROD	RELATED TO RECOVERY ACT PROJECT. BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11. EPA DEIS NOA (78 FR 38975). BLM-WAPA DEIS NOA (78 FR 40163; 7/3/13). 13 public hearings held in five states. Comment period closed 9/30/13. EPA FEIS NOA (80 FR 24915).
DOE/EIS-0469 Wilton IV Wind Energy Center Project; Burleigh County, North Dakota	Rod O'Sullivan, WAPA Yardena Mansoor					EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA 3/22/2013 Public Hearing(s) 4/10/2013 EPA Rating LO NOI 11/20/2013 Scoping Meeting(s) 12/11/2013 SDEIS NOA	FWS is a cooperating agency. NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13. Change in project requires supplement to DEIS. SDEIS NOI (78 FR 69664). Additional scoping meeting held in Wilton.
DOE/EIS-0474 Southline Transmission Project; Arizona and New Mexico	Mark Wieringa, WAPA Yardena Mansoor	FEIS App				EIS Determination 7/11/2011 NOI 4/4/2012 Scoping Meeting(s) 5/18/2012-5/27/2012 DEIS NOA 4/11/2014 Public Hearing(s) 5/6/2014-5/22/2014 EPA Rating EC-2 FEIS NOA	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12. EPA DEIS NOA (79 FR 20197); BLM and WAPA DEIS NOA (79 FR 20224; 4/11/14). Public hearings held in same cities as the scoping meetings. Comment period closed 7/10/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0477 San Juan Basin Energy Connect Project; San Juan County, New Mexico, and La Plata County, Colorado	<u>Tim Snowden, WAPA</u> Yardena Mansoor					Coop Agency Deter NOI DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	BLM - Farmington Field Office is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11. DEIS NOA (79 FR 14530). Public hearings held in Ignacio, CO and Farmington, NM. Comment period extended through 5/20/14.
DOE/EIS-0479 North-of-the-Delta Offstream Storage Project; Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u> Yardena Mansoor					Coop Agency Deter DEIS NOA	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01). California Department of Water Resources, the lead state agency for California Environmental Quality Act purposes, issued a Preliminary Administrative Draft EIR/EIS in May 2014.
DOE/EIS-0480 Long-Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam; Arizona	<u>Shara Capron, WAPA</u> Yardena Mansoor		DEIS App			Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held online and in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12.
DOE/EIS-0483 Estes to Flatiron Transmission Lines Rebuild Project; Larimer County, Colorado	<u>Mark Wieringa, WAPA</u> Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12. DEIS NOA (79 FR 56365). Public hearings held in Loveland and Estes Park. DEIS comment period closed 11/14/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 May	2015 Jun	2015 Jul	2015 Aug	Milestones Accomplished	Comments
DOE/EIS-0485 Interconnection of the Grande Prairie Wind Farm; Holt County, Nebraska	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor					EIS Determination 4/6/2012 NOI 4/16/2012 Scoping Meeting(s) 4/24/2012 DEIS NOA 6/20/2014 Public Hearing(s) 7/1/2014 EPA Rating EC-2 FEIS NOA 1/16/2015 ROD 4/28/2015	NOI (77 FR 22569). Scoping meeting held in O'Neill, NE. Scoping period closed 5/16/12. EPA DEIS NOA (79 FR 35346). Public hearing held in O'Neill. DEIS comment period closed 8/4/14. FEIS NOA (80 FR 2414). ROD (80 FR 23538).
DOE/EIS-0496 San Luis Transmission Project; Alameda, Merced, San Joaquin, and Stanislaus Counties, California	<u>Don Lash, WAPA</u> Yardena Mansoor			DEIS App		EIS Determination 9/18/2013 NOI 11/22/2013 Scoping Meeting(s) 1/8/2014-1/9/2014 DEIS NOA	Bureau of Reclamation is a cooperating agency. NOI (78 FR 70035). Scoping meetings held in Tracy and Santa Nella, CA. The San Luis & Delta-Mendota Water Authority is the lead agency for the purposes of the environmental impact report. Scoping Meetings held in Tracy and Santa Nella, CA. Scoping period closed 1/21/14.
DOE/EIS-0514 Sacramento 500-kilovolt Transmission Line (SAC-500) Project; California	<u>Andrew Montano, WAPA</u> Yardena Mansoor					EIS Determination 4/15/2015 NOI	
DOE/EIS-0515 Bay Delta Conservation Plan; Sacramento-San Joaquin Delta, California	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor		SDEIS App			Coop Agency Deter 4/15/2015 NOI 1/24/2008 NOI 2/13/2009 Scoping Meeting(s) 3/6/2009-3/26/2009 DEIS NOA 12/13/2013 Public Hearing(s) 1/15/2014-2/12/2014 SDEIS NOA	BOR, FWS, and NMFS are joint lead agencies; Western is a cooperating agency for joint EIS/EIR. NOI (73 FR 4178). Second NOI (74 FR 7257). 12 public scoping meetings held in California locations. Public scoping period closed 5/14/09. EPA DEIS NOA (78 FR 75919). Agencies' DEIS NOA (78 FR 75939; 12/13/13). 12 public hearings held in California locations. DEIS comment period closed 7/29/14. Intent to prepare SDEIS announced 8/27/14.
DOE/EIS-0516 Clean Path Energy Center Interconnection Request EIS	<u>Andrew Montano, WAPA</u> Yardena Mansoor					EIS Determination 5/12/2015 NOI	

ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Brookhaven Site Office			
Science			
DOE/EA-2010 Alternating Gradient Synchrotron (AGS) Complex Improvements at Brookhaven National Laboratory, Upton, New York	<u>Caroline Polanish, BHSO</u> Lee Jessee	EA Determination 5/8/2015 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	
Energy Efficiency and Renewable Energy			
DOE/EA-1778 Proposed Rule, 10 CFR Part 433 and 10 CFR Part 435, "Fossil Fuel-Generated Energy Consumption Reduction for New Federal Buildings and Major Renovations of Federal Buildings"	<u>Sarah Jensen, EE</u> Denise Freeman	EA Determination 3/12/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking. Supplemental Notice of Proposed Rulemaking prepared and transmitted to the Office of Management and Budget on 7/9/14. The Supplemental Notice of Proposed Rulemaking was published 10/14/14 (79 FR 61693). The draft EA was published 10/14/14.
DOE/EA-1926 Final Rule, 10 CFR 435, "Energy Efficiency Standards for New Federal Low-Rise Residential Buildings," Baseline Updates	<u>Sarah Jensen, EE</u> Denise Freeman	EA Determination 4/17/2012 State(s) US EA Approved EA Distributed FONSI	Draft EA has been prepared to support the rulemaking (posted online 5/31/13).
DOE/EA-2001 Energy Efficiency Design Standards: New Federal Commercial and Multi-Family High-Rise Residential Buildings and New Federal Low-Rise Residential Buildings	<u>Sarah Jensen, EE</u> Denise Freeman	EA Determination 12/17/2014 State(s) US EA Approved EA Distributed FONSI	Draft EA is being prepared.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
Environmental Management				
DOE/EA-1977 Acceptance and Disposition of Used Nuclear Fuel Containing U.S.-Origin Highly Enriched Uranium from the Federal Republic of Germany	Maxine Maxted, EM Carrie Abravanel	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	1/16/2014 GA, SC	EA NOI (79 FR 32256; 6/4/14). Scoping meeting held 6/24/14 in North Augusta, SC. Scoping period closed 7/21/14. Draft EA is anticipated in June 2015.
Fermi Site Office				
Science				
DOE/EA-1943 Long Baseline Neutrino Facility (LBNF) / Deep Underground Neutrino Experiment (DUNE) at Fermilab, Batavia, Illinois	Rick Hersemann, FSO Lee Jessee	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/21/2012 IL, SD	Draft EA is being prepared. Informational meetings held in Batavia, IL on 5/23/13 and in Lead, SD on 6/25-26/13. A revised draft EA is expected to be distributed for public comment in June.
Fossil Energy				
DOE/EA-1963 Elba Liquefaction Project; Savannah, Georgia	Marc Talbert, FE Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	4/19/2013 GA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13.
DOE/EA-1983 Sabine Pass Liquefaction Expansion Project; Cameron Parish, Louisiana	James Ward, FE Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	7/18/2013 12/12/2014 LA	FERC is the lead agency; DOE is a cooperating agency. FERC issued an NOI to prepare an EA (78 FR 35625; 6/13/2013). Scoping meetings held 6/18-19/13 in Sulphur and Kinder, LA. Public scoping period closed 7/10/13. FERC issued EA for public comment 12/12/14 and NOA (79 FR 76997; 12/23/14). EA comment period closed 1/12/15. FERC Order, issued 4/6/15, approved the project and responded to comments on the EA.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Golden Field Office			
Energy Efficiency and Renewable Energy			
DOE/EA-1970 Fishermen's Energy LLC Offshore Wind Demonstration Project, offshore Atlantic City, New Jersey	Lori Gray, GO John Jediny	EA Determination 7/16/2014 Transmittal to State 2/25/2015 State(s) NJ EA Approved EA Distributed FONSI	USCOE is a cooperating agency for this EA. Public meeting held 3/10/15 in Atlantic City, NJ. Public comment period closed 4/3/15.
DOE/EA-1985 Virginia Offshore Wind Technology Advancement Project (VOWTAP), 24 nautical miles offshore of Virginia Beach, Virginia	Kristin Kerwin, GO John Jediny	EA Determination 3/20/2014 Transmittal to State State(s) VA EA Approved EA Distributed FONSI	Draft EA is being prepared.
DOE/EA-1992 Funding for Principle Power, Inc., for the WindFloat Pacific Offshore Wind Demonstration Project, offshore of Coos Bay, Oregon	Diana Heyder, GO Denise Freeman	EA Determination 8/5/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Draft EA is being prepared.
DOE/EA-2004 Seneca Nation of Indians Wind Turbine Project, Cattaraugus Territory, Chautauqua County, Irving, New York	Casey Strickland, GO Denise Freeman	EA Determination 2/3/2014 Transmittal to State EA Approved EA Distributed FONSI	Seneca Nation of Indians is a co-lead with DOE. Scoping period closed 2/4/15. Draft EA is being prepared.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Loan Programs			
DOE/EA-1841 Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York	Carol Hammel-Smith, LP John Jediny	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	EA on hold.
DOE/EA-1849-S1 Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada	Matt McMillen, LP John Jediny	EA Determination 8/14/2013 Transmittal to State 9/1/2014 State(s) NV EA Approved EA Distributed FONSI	Draft Supplemental EA issued September 2014.
Los Alamos Field Office			
Environmental Management			
DOE/EA-2005 Mortandad Canyon Chromium Project, New Mexico	Karen Oden, LASO Ralph Barr	EA Determination 1/16/2015 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
National Nuclear Security Administration			
DOE/EA-1962 Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54, Los Alamos, New Mexico	George Henckel, LASO Ralph Barr	EA Determination 3/28/2013 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
National Energy Technology Laboratory			
Fossil Energy			
DOE/EA-1976 Emera CNG, LLC, Compressed Natural Gas Project, Port of Palm Beach, Florida	Fred Pozzuto, NETL Denise Freeman	EA Determination 1/14/2014 Transmittal to State 2/12/2015 State(s) FL EA Approved EA Distributed FONSI	Public comment period for Draft EA closed 3/18/15. Final EA preparation is underway.
National Nuclear Security Administration			
DOE/EA-1919 Recycle of Scrap Metals Originating from Radiological Areas	Jane Summerson, NNSA Carrie Abravanel	EA Determination 12/19/2011 Transmittal to State 12/12/2012 State(s) US EA Approved EA Distributed FONSI	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12).
DOE/EA-2009 Uranium Lease and Take-Back Program for the Domestic Production of Molybdenum-99 for Medical Use	Peter Karcz, NA-23 Bill Ostrum	EA Determination 4/23/2015 Transmittal to State State(s) EA Approved EA Distributed FONSI	
NNSA Production Office (Pantex, Y-12)			
National Nuclear Security Administration			
DOE/EA-1993 Proposed High Explosive Science & Engineering Project, Pantex Plant, Amarillo, Texas	Jack Zanger, NPO Ralph Barr	EA Determination 2/6/2014 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1997 Construction Landfill Expansion, Pantex Plant, Amarillo, Texas	<u>Jack Zanger, NPO</u> Ralph Barr	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/21/2014 TX	EA is on hold.
Oak Ridge Office				
Environmental Management				
DOE/EA-1599 Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications	<u>Steve Cooke, OR</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/17/2007 6/13/2008 KY, TN	Comment period closed 8/15/08. EA is on hold.
DOE/EA-2000 Proposed Land Transfer to Develop a General Aviation Airport at the East Tennessee Technology Park Heritage Center, Oak Ridge, Tennessee	<u>David Adler, EM</u> Brad Mehaffy	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/22/2014 TN	
DOE/EA-2011 Proposed Release of Three Parasitoids for the Biological Control of the Emerald Ash Borer (<i>Agilus</i> <i>Planipennis</i>) in the Continental United States	<u>Jim Elmore, OR</u> Yardena Mansoor	State(s) EA Adoption EA Distributed FONSI	US 5/7/2015 5/12/2015 5/7/2015	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
Portsmouth/Paducah Project Office				
Environmental Management				
DOE/EA-1856 Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes; Piketon, Ohio	Greg Simonton, PPPO Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/23/2010 OH	State and public reviews of draft EA are planned for October 2015.
DOE/EA-1927 Paducah Gaseous Diffusion Plant Potential Land and Facilities Transfers; McCracken County, Kentucky	Pete Yerace, EMCBC Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	4/23/2012 KY	State and public reviews of draft EA are planned for mid-2015.
Power Administrations				
Bonneville Power Administration				
DOE/EA-1945 Northern Mid-Columbia Joint Project; Douglas and Chelan Counties, Washington	Kimberly St. Hilaire, BPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/2/2012 11/17/2014 WA	Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Public meetings to be held 12/9-10/14 in Rock Island and Malaga, WA. Draft EA review period closed 1/14/15. Final EA planned for December 2015.
DOE/EA-1951 Midway-Moxee Rebuild and Midway-Grandview Upgrade Transmission Line; Benton and Yakima Counties, Washington	Kimberly St. Hilaire, BPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/12/2012 WA	Scoping meeting held 2/20/13 in Moxee, WA. Scoping period closed 3/8/13. Scoping reopened 9/27/13. Scoping meeting held 10/16/13 in Grandview, WA. Scoping period closed 10/31/13. Draft EA planned for July 2015.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1952 Lane-Wendson Transmission Line Rebuild Project; Lane County, Oregon	<u>Doug Corkran, BPA</u> Yardena Mansoor	EA Determination 12/20/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping meetings held 4/2-3/13 in Florence and Veneta, OR. Scoping period closed 4/22/13. Draft EA planned for December 2015.
DOE/EA-1959 Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington	<u>Donald Rose, BPA</u> Yardena Mansoor	EA Determination 3/28/2013 <u>Transmittal to State</u> 12/24/2014 State(s) WA EA Approved EA Distributed FONSI	BPA and USDA Forest Service are joint lead agencies. Scoping period closed 5/13/13. Draft EA comment period closed 2/9/15. Final EA planned for July 2015.
DOE/EA-1961 Kalispell-Kerr Transmission Line Rebuild Project; Kalispell and Polson, Montana	<u>Justin Moffett, BPA</u> Yardena Mansoor	EA Determination 4/5/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA planned for July 2015.
DOE/EA-1967 Hills Creek-Lookout Point Transmission Line Rebuild; Lane County, Oregon	<u>Justin Moffett, BPA</u> Yardena Mansoor	<u>EA Determination</u> 6/10/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for August 2015.
DOE/EA-1973 Kootenai River Habitat Restoration at Bonners Ferry; Boundary County, Idaho	<u>Donald Rose, BPA</u> Yardena Mansoor	EA Determination 12/11/2013 <u>Transmittal to State</u> 2/3/2015 State(s) ID EA Approved EA Distributed FONSI	Scoping meeting held 2/26/14 at Bonners Ferry, ID. Scoping period closed 3/10/14. Public meeting held 2/18/15 in Bonners Ferry. Draft EA review period closed 3/5/15. Final EA planned for May 2015.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1974 Wallooskee-Youngs Confluence Restoration Project; Clatsop County, Oregon	<u>Donald Rose, BPA</u> Yardena Mansoor	EA Determination 12/11/2013 Transmittal to State 12/29/2014 State(s) OR EA Approved EA Distributed FONSI	U.S. Army Corps of Engineers is a cooperating agency. Scoping meeting held 1/14/14 in Astoria, OR. Scoping period closed 1/27/14. Draft EA comment period closed 1/28/15. Final EA planned for June 2015.
DOE/EA-1980 Spar Canyon-Round Valley Access Road System Improvements; Custer County, Idaho	<u>Jeffrey Maslow, BPA</u> Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is a co-lead agency. Scoping period closed 9/2/14. Draft EA planned for July 2015.
DOE/EA-1981 Bonneville-Hood River Transmission Line Rebuild; Multnomah and Hood River Counties, Oregon	<u>Katey Grange, BPA</u> Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 3/20/14 in Hood River, OR. Scoping period closed 4/21/14. Draft EA planned for early 2016.
DOE/EA-1995 Trestle Bay Ecosystem Restoration Project; Clatsop County, Oregon	<u>Donald Rose, BPA</u> Yardena Mansoor	EA Determination 8/18/2014 Transmittal to State 2/13/2015 State(s) OR EA Adoption EA Distributed FONSI	U.S. Army Corps of Engineers is the lead agency; BPA is a cooperating agency. Final EA planned for June 2015.
DOE/EA-1996 Glass Butte Radio Station; Lake County, Oregon	<u>Gene Lynard, BPA</u> Yardena Mansoor	Coop Agency Deter 4/4/2013 Transmittal to State State(s) OR EA Adoption EA Distributed FONSI	BLM is the lead agency; BPA is a cooperating agency. Scoping period closed 07/31/13. Draft EA planned for early 2016.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1998 Upper Columbia Spring Chinook and Steelhead Acclimation Project; Chelan County, Washington	Jenna Peterson, BPA Yardena Mansoor	EA Determination 9/24/2014 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public scoping meetings to be held 4/22-23/15 in Leavenworth and Winthrop, WA. Public scoping period closed 5/4/15.
DOE/EA-2006 Programmatic Environmental Assessment for the Columbia Estuary Ecosystem Restoration Program	Donald Rose, BPA Yardena Mansoor	Coop Agency Deter 2/9/2015 Transmittal to State State(s) OR, WA EA Adoption EA Distributed FONSI	U.S. Army Corps of Engineers is the lead agency; BPA is a cooperating agency.
Western Area Power Administration			
DOE/EA-1796 Department of Energy Loan Guarantee to Sempra Generation for the Mesquite Solar Energy Project near Gillespie, Arizona	Cynthia Adornetto, WAPA Yardena Mansoor	EA Determination 6/18/2010 Transmittal to State 12/30/2010 EA Approved 2/22/2011 EA Distributed 2/22/2011 FONSI 2/22/2011 FONSI. 5/1/2015	EA and initial FONSI issued by LP. WAPA FONSI is for its decision whether to enter into a Power Purchase Agreement to purchase, on behalf of the Navy, the renewable energy that would be generated by Part 2 of Mesquite Solar.
DOE/EA-1880 Big Bend to Witten Transmission Line Project; South Dakota	Rod O'Sullivan, WAPA Carrie Abravanel	EA Determination 4/12/2011 Transmittal to State 1/21/2015 State(s) SD EA Adoption EA Distributed FONSI	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. Proposed action is related to Keystone XL project (see DOE/EIS-0433-S1). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11. RUS EA NOA (80 FR 4535; 1/28/15). Public comment period extended to 3/30/15 (80 FR 8848; 2/19/15).
DOE/EA-1902 Northern Wind Project; Roberts County, South Dakota	Lou Hanebury, WAPA Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State 11/18/2014 State(s) SD EA Approved EA Distributed FONSI	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11. Draft EA comment period closed 12/22/14.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1955 Campbell County Wind Project; Pollock, South Dakota	<u>Tom Atkinson, WAPA</u> Yardena Mansoor	EA Determination 1/22/2013 Transmittal to State 7/28/2014 State(s) SD EA Approved EA Distributed FONSI	Draft EA review period closed 9/2/14.
DOE/EA-1972 Electric District 2 to Saguaro No. 2 Transmission Line Rebuild; Pinal County, Arizona	<u>Matthew Bilbarrow, WAPA</u> Yardena Mansoor	EA Determination 11/5/2013 Transmittal to State 11/20/2014 State(s) AZ EA Approved 3/13/2015 EA Distributed 3/13/2015 FONSI	Bureau of Reclamation, Bureau of Indian Affairs, and the BIA San Carlos Irrigation Project are cooperating agencies. Scoping meeting held 3/25/14 in Casa Grande, AZ. Draft EA comment period closed 12/23/14.
DOE/EA-1978 Sand Creek Winds; McCone County, Montana	<u>Greg Liebelt, WAPA</u> Yardena Mansoor	EA Determination 9/6/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
DOE/EA-1979 SummitWind Farm; Grant and Roberts Counties, South Dakota	<u>Micah Reuber, WAPA</u> Yardena Mansoor	EA Determination 10/1/2013 Transmittal to State 12/1/2014 State(s) SD EA Approved EA Distributed FONSI	Draft EA comment period closed 12/29/14.
DOE/EA-1982 Parker-Davis Transmission System Routine Operations and Maintenance Project and Proposed Integrated Vegetation Management Program; Arizona, California, and Nevada	<u>Sean Heath, WAPA</u> Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State 12/4/2014 State(s) AZ, CA, NV EA Approved EA Distributed FONSI	WAPA is the lead agency. Bureau of Reclamation (Lower Colorado Regional Office) and U.S. Forest Service (Coronado National Forest) are cooperating agencies. Draft EA comment period closed 1/6/15.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1987 Parker-Headgate Rock and Parker-Bouse Reroute Project; San Bernardino County California, and La Paz County, Arizona	<u>Johnida Dockens, WAPA</u> Yardena Mansoor	EA Determination 4/16/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Scoping meeting held 6/3/14 in Parker, Arizona. Scoping period closed 6/17/14. Bureau of Indian Affairs, Bureau of Reclamation, and the Colorado River Indian Tribes are cooperating agencies.
DOE/EA-1989 Cliffrose Solar Energy Interconnection Project; near Kingman, Mohave County, Arizona	<u>Matthew Bilsbarrow, WAPA</u> Yardena Mansoor	EA Determination 8/5/2014 Transmittal to State 5/6/2015 State(s) AZ EA Approved EA Distributed FONSI	Draft EA review period closes 6/8/15.
DOE/EA-1990 Ridgenose Solar Energy Interconnection Project; Mohave County, Arizona	<u>Sean Heath, WAPA</u> Yardena Mansoor	EA Determination 8/7/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
DOE/EA-2007 Groton-Ordway 115-kV Transmission Line; Groton, South Dakota	<u>Micah Reuber, WAPA</u> Yardena Mansoor	EA Determination 3/19/2015 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	WAPA no longer has a proposed action, and withdrew EA determination 5/15.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Richland Operations Office			
Environmental Management			
DOE/EA-1707 Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington	<u>Kevin Leary, RL</u> Carrie Abravanel	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. EA is on hold.
DOE/EA-1915 Conveyance of Approximately 1,641 Acres of Unimproved Land to the Tri- City Development Council, the Local Community Reuse Organization, Richland, Washington	<u>Paula Call, RL</u> Carrie Abravanel Dean Monroe, GC-51	EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	DOE issued an NOI on 9/19/12 (77 FR 58112). The 30-day scoping period closed 10/19/12. Draft EA is anticipated in June 2015.
Savannah River Operations Office			
Environmental Management			
DOE/EA-1999 Proposal to Permit 750 Acres at the Savannah River Site for Use by the State of South Carolina Military Department	<u>Steve Danker, SR</u> Bill Ostrum	EA Determination 9/12/2014 Transmittal to State State(s) SC EA Approved EA Distributed FONSI	

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
Amen. NOI	- Amended Notice of Intent	FY	- Fiscal Year
AROD	- Amended Record of Decision	MAP	- Mitigation Action Plan
App Req	- Approval Request for Draft or Final Environmental Impact Statement	NDM	- NEPA Document Manager
CX	- Categorical Exclusion	NHPA	- National Historic Preservation Act
DEIS	- Draft Environmental Impact Statement	NOA	- Notice of Availability
DSEIS	- Draft Supplemental Environmental Impact Statement	NOI	- Notice of Intent
EA	- Environmental Assessment	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Meeting(s)
FSEIS	- Final Supplemental Environmental Impact Statement	SDEIS	- Supplement to the Draft Environmental Impact Statement
		SEIS	- Supplemental EIS
		SNOI	- Supplemental NOI

Abbreviations of Other Agencies

BIA	- Bureau of Indian Affairs	NASA	- National Aeronautics and Space Administration
BLM	- Bureau of Land Management	NPS	- National Park Service
BOEM	- Bureau of Ocean Energy Management	NRC	- Nuclear Regulatory Commission
BOR	- Bureau of Reclamation	USDA	- U.S. Department of Agriculture
DOD	- Department of Defense	USCOE	- U.S. Army Corps of Engineers
EPA	- Environmental Protection Agency	USFWS	- U.S. Fish and Wildlife Service
FAA	- Federal Aviation Administration	USFS	- U.S. Forest Service

EPA Rating of Draft EISs (Paraphrase) <u>Environmental Impacts of Proposed Federal Activities</u>	
<p>LO: Lack of Objection</p> <p>EPA review has not identified any potential impacts requiring changes to the proposal.</p> <p>EC: Environmental Concerns</p> <p>EPA review has identified environmental impacts that should be avoided to fully protect the environment.</p> <p>EO: Environmental Objections</p> <p>EPA review has identified significant impacts that must be avoided to adequately protect the environment.</p> <p>EU: Environmentally Unsatisfactory</p> <p>EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.</p>	<p style="text-align: center;"><u>Adequacy of Draft EIS</u></p> <p>1. Adequate</p> <p>The EIS's treatment of impacts and alternatives is adequate.</p> <p>2. Insufficient Information</p> <p>The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.</p> <p>3. Inadequate</p> <p>The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.</p>

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCFO	- Kansas City Field Office
LAFO	- Los Alamos Field Office
LFO	- Livermore Field Office
NETL	- National Energy Technology Laboratory
NNSA-AL	- NNSA/Albuquerque Complex
NPO	- NNSA Production Office (Pantex/Y-12)
NFO	- Nevada Field Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SR	- Savannah River Operations Office
SFO	- Sandia Field Office
WVDP	- West Valley Demonstration Project