

## EM Major Procurements as of 8/21/15

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (<http://hqInc.doe.gov/Forecast>) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. [Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.](#)

| Site   | Acquisition Description/ Category   | Contracting Office | Solicitation Method | Contract Type                    | Estimated Dollar Range | Pre-Solicitation Conference/ Industry Meetings | Draft-Solicitation | Synopsis   | Solicitation | Receipt of Proposal | Anticipated Evaluations Complete/Award |
|--|---|--------------------|---------------------|----------------------------------|------------------------|--|--------------------|------------|--------------|---------------------|--|
| OR A-E Contract                                    | <a href="http://emtransuranic.oro.doe.gov/">http://emtransuranic.oro.doe.gov/</a>   | Oak Ridge          | A-E Brooks Act      | Hybrid FP/CPAF                   | \$20-\$40M             | 3/1/2014                                       | 3/10/2014          | 3/10/2014  | 11/14/2014   | 1/15/2015           | 3/30/2015                              |
| Hanford 222-S Lab Services                         | <a href="http://www.emcbc.doe.gov/SEB/hanfordlab/">http://www.emcbc.doe.gov/SEB/hanfordlab/</a>   | EMCBC              | Small Business      | Fixed Price                      | \$40M-\$60M            | N/A  | 2/28/2014          | 12/16/2013 | 6/4/2014     | 8/7/2014            | 5/28/2015                              |
| Paducah Infrastructure                             | <a href="https://www.emcbc.doe.gov/SEB/PaducahInfrastructure/">https://www.emcbc.doe.gov/SEB/PaducahInfrastructure/</a>   | EMCBC              | Small Business      | Fixed Price with Cost Plus Award | \$50M-\$80M            | 6/24/2014                                      | 6/10/2014          | 4/28/2014  | 10/6/2014    | 12/12/2014          | 6/17/2015                              |
| OR TRU WASTE PROCESSING (TWPC) Operations Contract | <a href="http://www.oakridge.doe.gov/external/twpc-seb/Welcome/tabid/885/Default.aspx">http://www.oakridge.doe.gov/external/twpc-seb/Welcome/tabid/885/Default.aspx</a> | Oak Ridge          | Small Business      | Fixed Price/Fixed Unit Rate/CPAF | \$170-\$190M           | 7/8/2014                                       | 6/30/2014          | 6/19/2014  | 10/14/2014   | 12/23/2014          | 6/18/2015                              |
| Portsmouth Infrastructure                          | <a href="https://www.emcbc.doe.gov/SEB/PortsmouthISS/">https://www.emcbc.doe.gov/SEB/PortsmouthISS/</a>   | EMCBC              | Small Business      | Fixed Price with Cost Plus Award | \$120-\$160M           | 7/15/2014                                      | 7/2/2014           | 6/6/2014   | 12/9/2014    | 3/12/2015           | Oct-Dec 2015                           |
| Carlsbad TAC                                       | <a href="https://www.emcbc.doe.gov/SEB/CTAC/">https://www.emcbc.doe.gov/SEB/CTAC/</a>   | EMCBC              | Small Business      | FFP/T&M Hybrid                   | \$30M - \$50M          | N/A  | 12/22/2014         | 10/22/2014 | 4/1/2015     | 5/14/2015           | Oct-Dec 2015                           |
| Idaho NRC Licensed Facilities                      | <a href="https://www.emcbc.doe.gov/SEB/NRC/">https://www.emcbc.doe.gov/SEB/NRC/</a>   | EMCBC              | Small Business      | Firm-Fixed-Price                 | \$25M-\$50M            | 10/29/2014                                     | 1/20/2015          | 9/15/2014  | 3/31/2015    | 5/8/2015            | Nov-Jan 2016                           |
| Idaho Core   | <a href="https://www.emcbc.doe.gov/SEB/ICPCORE/">https://www.emcbc.doe.gov/SEB/ICPCORE/</a>   | EMCBC              | Unrestricted        | Cost-Plus-Incentive-Fee (Hybrid) | \$1.3B-\$1.7B          | 10/9/2014                                      | 12/22/2014         | 9/9/2014   | 3/13/2015    | 5/12/2015           | Dec-Feb 2016                           |

