

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

Report Date: 1/15/2016

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

[energy.gov/NEPA](http://energy.gov/NEPA)

Active Environmental Impact Statements (EISs)	57	Active Environmental Assessments (EAs)	47
Supplement Analyses	5	Approved EAs; Seeking confirmation of distribution	3
		Supplement Analyses	0
Total Actions	62	Total Actions	50

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	4
Supplement Analyses Completed	0	Supplement Analyses Completed	0

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Electricity Delivery and Energy Reliability.....	1
Environmental Management.....	3
Oak Ridge Office.....	4
Fossil Energy.....	5
National Energy Technology Laboratory.....	9
Loan Programs.....	9
National Nuclear Security Administration.....	9
Defense Programs.....	10
Los Alamos Field Office.....	10
Sandia Field Office.....	10
Savannah River Operations Office.....	11
Nuclear Energy.....	11
Idaho Operations Office.....	11
Power Administrations.....	12
Bonneville Power Administration.....	12
Western Area Power Administration.....	14

### ENVIRONMENTAL ASSESSMENTS

Brookhaven Site Office.....	20
Science.....	20
Electricity Delivery and Energy Reliability.....	20
Energy Efficiency and Renewable Energy.....	20
Environmental Management.....	21
Fossil Energy.....	21
Golden Field Office.....	21
Energy Efficiency and Renewable Energy.....	21
Legacy Management.....	22
Loan Programs.....	22
Los Alamos Field Office.....	23
Environmental Management.....	23
National Energy Technology Laboratory.....	23
Fossil Energy.....	23
National Nuclear Security Administration.....	23

### ENVIRONMENTAL ASSESSMENTS (Cont.)

Defense Programs.....	24
NNSA Production Office (Pantex, Y-12).....	24
National Nuclear Security Administration.....	24
Oak Ridge Office.....	24
Environmental Management.....	24
Pacific Northwest Site Office.....	25
Science.....	25
Portsmouth/Paducah Project Office.....	25
Environmental Management.....	25
Power Administrations.....	26
Bonneville Power Administration.....	26
Western Area Power Administration.....	28
Richland Operations Office.....	31
Environmental Management.....	31
Sandia Field Office.....	31
Defense Programs.....	31
National Nuclear Security Administration.....	31
Savannah River Operations Office.....	31
Environmental Management.....	31
Western Area Power Administration.....	32
Abbreviations of NEPA Terms and Milestones.....	33
Abbreviations of DOE Program and Field Offices.....	34

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<b>Electricity Delivery and Energy Reliability</b>							
<a href="#">DOE/EIS-0463</a> Northern Pass Transmission Line Project, New Hampshire	<u><a href="#">Brian Mills, OE</a></u>  Carrie Abravanel  Angela Foster, GC-51					EIS Determination 11/16/2010 <u><a href="#">NOI</a></u> 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011  <u><a href="#">Amended NOI</a></u> 9/6/2013 <u><a href="#">Scoping Meeting(s)</a></u> 9/23/2013- 9/26/2013 <u><a href="#">DEIS NOA</a></u> 7/31/2015 <u><a href="#">SNOI</a></u> 9/30/2015 <u><a href="#">SDEIS NOA</a></u> 11/20/2015 Public Hearing(s) EPA Rating	EPA (Region 1), USFS-White Mountain National Forest, USACE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). 2011 scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Additional scoping meetings held in Colebrook, Concord, Plymouth, and Whitefield. Scoping period closed 11/5/13. EPA DEIS NOA (80 FR 45652). SNOI (80 FR 58725). EPA SDEIS NOA (80 FR 72719). DOE notice of public hearings (80 FR 72716; 11/20/15). EPA notice of public comment period extension (80 FR 76980; 12/11/15). DEIS and SDEIS comment period extended to 4/4/16. DOE postponed public hearings previously scheduled for 12/2015.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0486</a> Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee	<u>Jane Summerson, OE</u>  Carrie Abravanel  Angela Foster, GC-51	ROD				NOI 12/21/2012 Scoping Meeting(s) 1/22/2013- 2/21/2013, 3/4/2013 DEIS NOA 12/19/2014 Public Hearing(s) 1/26/2015- 2/19/2015 EPA Rating LO FEIS NOA 11/13/2015 ROD	EPA (Region 4 & 6), Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), BIA, TVA, and USACE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in OK, AR, TN. Public scoping period closed 3/21/13. EPA DEIS NOA (79 FR 75800); DOE DEIS NOA (79 FR 75132; 12/17/14). Public hearings in OK, AR, TN, and TX. EPA and DOE FR correction notices (79 FR 78088 and 79 FR 78079; 12/29/14). DOE comment period extension notice (80 FR 7850; 2/12/15). DOE extended the DEIS comment period to 4/20/15. EPA FEIS NOA (80 FR 70206). DOE FEIS NOA (80 FR 70192).
<a href="#">DOE/EIS-0499</a> Great Northern Transmission Line, Minnesota	<u>Julie Smith, OE</u>  Carrie Abravanel  Ed LeDuc, GC-51			ROD		EIS Determination 5/9/2014 NOI 6/27/2014 Scoping Meeting(s) 7/16/2014- 7/24/2014 DEIS NOA 6/26/2015 Public Hearing(s) 7/15/2015- 7/22/2015 EPA Rating EC-2 FEIS NOA 11/6/2015 ROD	EPA (Region 5), USACE, USFWS, and Red Lake Band of Chippewa Indians are cooperating agencies. NOI (79 FR 36493). Scoping meetings 7/16-24/14. Scoping period closed 8/11/14. EPA DEIS NOA (80 FR 36803). DOE DEIS NOA (80 FR 36795). Public hearings held in Roseau, Baudette, Littlefork, International Falls, Kelliher Bigfork, and Grand Rapids, MN. Public comment period closed 8/10/15. EPA FEIS NOA (80 FR 68867). ROD anticipated in March 2016.
<a href="#">DOE/EIS-0503</a> New England Clean Power Link Environmental Impact Statement	<u>Brian Mills, OE</u>  Brad Mehaffy  Ed LeDuc, GC-51					EIS Determination 7/10/2014 NOI 8/26/2014 Scoping Meeting(s) 9/16/2014- 9/17/2014 DEIS NOA 6/12/2015 Public Hearing(s) 7/15/2015- 7/16/2015 EPA Rating EC-2 FEIS NOA 11/6/2015 ROD	USACE (New England Region), EPA (Region 1), and U.S. Coast Guard are cooperating agencies. NOI (79 FR 50901). Scoping meetings were held in Burlington and Rutland, VT. Scoping period closed 10/10/14. EPA DEIS NOA (80 FR 33519) and DOE DEIS NOA (80 FR 33510). Public hearings held in South Burlington and Rutland. Public comment period closed 8/11/15. EPA FEIS NOA (80 FR 68867).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<b>Environmental Management</b>							
<a href="#">DOE/EIS-0375</a> Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	<u><a href="#">Theresa Kliczewski, EM</a></u>  Vivian Bowie  Ed LeDuc, GC-51 Heather Thacker, GC-52	FEIS App				EIS Determination 2/28/2005 <a href="#">ANOI</a> 5/11/2005 <a href="#">NOI</a> 7/23/2007 Scoping Meeting(s) 8/13/2007-9/10/2007 <a href="#">DEIS NOA</a> 2/25/2011 Public Hearing(s) 4/19/2011-5/25/2011 EPA Rating EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.
<a href="#">DOE/EIS-0402</a> Santa Susana Field Laboratory Area IV, California	<u><a href="#">Stephanie Jennings, EM</a></u>  Carrie Abravanel  Steve Miller, GC-51			DEIS App		EIS Determination 7/19/2007 <a href="#">ANOI</a> 10/17/2007 <a href="#">NOI</a> 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 <a href="#">Amended NOI</a> 2/7/2014 Scoping Meeting(s) 2/27/2014-3/1/2014  DEIS NOA	USACE, NASA, and the Santa Ynez Band of Chumash Indians are cooperating agencies. EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. Amended NOI (79 FR 7439). Scoping meetings held in Simi Valley and Agoura Hills/Calabasas, CA. Scoping period closed 4/2/14. DEIS is anticipated in April 2016.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished		Comments
<a href="#">DOE/EIS-0423</a> Storage and Management of Elemental Mercury	<a href="#">David Levenstein, EM</a>  Emily Orler  Tracy Getz, GC-51					EIS Determination <a href="#">NOI</a> <a href="#">Scoping Meeting(s)</a>  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating <a href="#">FEIS NOA</a> <a href="#">SEIS NOI</a> ROD	3/11/2009 7/2/2009 7/21/2009- 8/13/2009 1/29/2010 2/23/2010- 3/9/2010 LO 1/28/2011 6/5/2012	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
<a href="#">DOE/EIS-0423-S1</a> Long-Term Management and Storage of Elemental Mercury Supplemental Environmental Impact Statement	<a href="#">David Levenstein, EM</a>  Emily Orler  Tracy Getz, GC-51					<a href="#">SEIS NOI</a> Scoping Meeting(s)  <a href="#">DSEIS NOA</a> <a href="#">Public Hearing(s)</a>  EPA Rating <a href="#">FSEIS NOA</a> ROD	6/5/2012 6/26/2012- 6/28/2012 4/19/2013 5/7/2013- 5/9/2013 EC-2 10/4/2013	SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844).
<b>Oak Ridge Office</b>								
DOE/EIS-0203-SA-07; DOE/ EIS-0250F-S-1-SA-02  Proposed Shipment of Commercial Spent Nuclear Fuel to Oak Ridge National Laboratory for Research and Development Purposes	<a href="#">Jim Elmore, OR</a>  Bill Ostrum  Tracy Getz, GC-51					SA Approved	12/28/2015	
<a href="#">DOE/EIS-0305-SA-01</a> Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	<a href="#">Karen Deacon, OR</a>  Vivian Bowie  Tracy Getz, GC-51					SA Determination SA Approved	4/2/2011	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste at the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<b>Fossil Energy</b>							
<a href="#">DOE/EIS-0489</a> Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> <a href="#">Scoping Meeting(s)</a>  <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> EIS Adoption	8/20/2012 8/13/2012 8/27/2012-10/11/2012 11/14/2014 12/8/2014-12/13/2014 EC-2 10/9/2015  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12. FERC issued a DEIS NOA on 11/7/14 (79 FR 68433;11/17/14). EPA DEIS NOA (79 FR 68242). Public hearings held in Coos Bay, Roseburg, Canyonville, Medford, Klamath Falls, and Malin, OR. DEIS comment period closed 2/13/15. FERC FEIS NOA 10/6/15 (80 FR 60381). EPA FEIS NOA (80 FR 61207).
<a href="#">DOE/EIS-0491</a> Lake Charles Liquefaction Project; Calcasieu Parish, Louisiana	<a href="#">James Ward, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) <a href="#">SNOI</a> <a href="#">DEIS NOA</a> Public Hearing(s) EPA Rating FEIS NOA EIS Adoption	9/20/2012 9/20/2012 10/3/2012 3/28/2013 4/17/2015 5/7/2015 EC-2 8/14/2015  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC SNOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13. FERC DEIS NOA (80 FR 20489; 4/16/15). EPA DEIS NOA (80 FR 21242). Public hearing held in Sulphur. DEIS public comment period closed 6/1/15. EPA FEIS NOA (80 FR 48854). FERC Order approving project issued 12/17/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0492</a> Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> <a href="#">Public Hearing(s)</a>  EPA Rating FEIS NOA	9/28/2012 9/28/2012 10/15/2012- 10/18/2012 8/14/2015 9/14/2015- 9/24/2015 EC-2  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12. DEIS NOA (80 FR 48854). FERC DEIS NOA (80 FR 48098; 8/11/15). Public hearings in Kent, Sedro-Woolley, Snohomish, Chehalis, Ridgefield, and Kelso, WA, and Astoria and Vernonia, OR. DEIS public comment period closed 10/6/15.
<a href="#">DOE/EIS-0494</a> Excelerate Liquefaction Solutions Lavaca Bay LNG Project; Calhoun and Jackson Counties, Texas	<a href="#">James Ward, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	3/5/2013 3/12/2013 3/21/2013  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13.
<a href="#">DOE/EIS-0497</a> CE FLNG Project; Plaquemines Parish, Louisiana	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	12/12/2013 12/12/2013 12/18/2013  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Scoping meeting held in Buras, LA. Scoping period closed 1/6/14.
<a href="#">DOE/EIS-0498</a> Magnolia LNG and Lake Charles Expansion Projects; Calcasieu Parish, Louisiana	<a href="#">James Ward, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) <a href="#">DEIS NOA</a> Public Hearing(s) <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> EIS Adoption	12/17/2013 6/25/2013 7/11/2013 7/24/2015 9/3/2015 EC-2 11/20/2015  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 38024). Scoping meeting held in Lake Charles, LA. Scoping period closed 7/19/13. EPA DEIS NOA (80 FR 44103). FERC DEIS NOA (80 FR 44093). Public hearing held in Lake Charles, LA. FERC FEIS NOA (80 FR 72431; 11/19/15). EPA FEIS NOA (80 FR 72719).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0501</a> Golden Pass LNG Export and Pipeline Project; Texas and Louisiana	<u><a href="#">James Ward, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>  <u><a href="#">Ed LeDuc, GC-51</a></u>					Coop Agency Deter 9/19/2013 Scoping Meeting(s) 10/2/2013-10/3/2013 <u><a href="#">NOI</a></u> 10/16/2013 DEIS NOA	(Formerly DOE/EA-1971.) FERC is the lead agency; DOE is a cooperating agency. FERC announced intent to prepare an EA -- by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held in Starks, LA, and Sabine Pass, TX. Scoping period closed 10/19/13. In June 2014, FERC announced that due to project modifications, it would prepare an EIS.
<a href="#">DOE/EIS-0504</a> Gulf LNG Liquefaction Project; Jackson County, Mississippi	<u><a href="#">James Ward, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>  <u><a href="#">Ed LeDuc, GC-51</a></u>					Coop Agency Deter 7/31/2014 <u><a href="#">NOI</a></u> 8/11/2014 Scoping Meeting(s) 8/18/2014 DEIS NOA	FERC is the lead agency. DOE is a cooperating agency. FERC posted NOI 7/31/14. FERC NOI (79 FR 46793). Scoping meeting held in Moss Point, MS. Scoping period closed 9/15/14.
<a href="#">DOE/EIS-0508</a> Downeast LNG Import-Export Project; Robbinston, Maine	<u><a href="#">Marc Talbert, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>  <u><a href="#">Ed LeDuc, GC-51</a></u>					Coop Agency Deter 10/14/2014 <u><a href="#">NOI</a></u> 10/14/2014 Scoping Meeting(s) 10/22/2014 <u><a href="#">SNOI</a></u> 11/6/2014 DEIS NOA	FERC issued an NOI (79 FR 61630) for the proposed Downeast LNG Import-Export Project. This SEIS will supplement FERC's May 2014 EIS for the proposed Downeast LNG Import Project. DOE is a cooperating agency in the SEIS. Scoping meeting held in Robbinston, ME. FERC issued an SNOI 10/29/14 extending the scoping period from 11/3/14 to 12/1/14.
<a href="#">DOE/EIS-0509</a> Mississippi River LNG Project; Plaquemines Parish, Louisiana	<u><a href="#">James Ward, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>  <u><a href="#">Ed LeDuc, GC-51</a></u>					Coop Agency Deter 10/14/2014 <u><a href="#">NOI</a></u> 10/14/2014 Scoping Meeting(s) 10/23/2014 <u><a href="#">SNOI</a></u> 10/6/2015 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. NOI (79 FR 61633). Scoping meeting held in Belle Chasse, LA. Scoping period closed 11/3/14. Supplemental NOI for changes to proposed project (80 FR 60377). Comment period closed 10/30/15.
<a href="#">DOE/EIS-0510</a> Calcasieu Pass Project; Cameron Parish, Louisiana	<u><a href="#">Marc Talbert, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>  <u><a href="#">Ed LeDuc, GC-51</a></u>					Coop Agency Deter 1/20/2015 <u><a href="#">NOI</a></u> 1/28/2015 Scoping Meeting(s) 2/5/2015 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 4558). Scoping meeting held in Cameron, LA. Scoping period closed 2/19/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0512</a> Alaska LNG Project; Alaska	<a href="#">Ben Nussdorf, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> <a href="#">Scoping Meeting(s)</a>  <a href="#">Scoping Meeting(s)</a>  DEIS NOA	3/4/2015 3/13/2015 10/27/2015- 10/29/2015 11/17/2015- 11/19/2015  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 13366). FERC notice of scoping meetings (80 FR 62064; 10/15/15). Scoping meetings held in Nikiski, Kaktovik, Houston, Barrow, Trapper Creek, and Nuiqsut, Alaska. FERC supplementary notice of scoping meetings (80 FR 66733; 10/27/15). Scoping meetings held in Coldfoot, Healy, Tyonek, Nenana, Anchorage, and Fairbanks, Alaska. Public scoping period closed 12/4/15.
<a href="#">DOE/EIS-0513</a> Jacksonville Project; Jacksonville, Florida	<a href="#">James Ward, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) <a href="#">SNOI</a> DEIS NOA	4/1/2015 3/2/2015 3/12/2015 4/1/2015  FERC is the lead agency; DOE is a cooperating agency. FERC NOI issued 2/24/15 announced public scoping meeting in Jacksonville, FL. FERC NOI (80 FR 11190). FERC Supplemental NOI (80 FR 17426). Public scoping period closed 4/24/15.
<a href="#">DOE/EIS-0517</a> Port Arthur Liquefaction Project and Port Arthur Pipeline Project; Jefferson and Orange Counties, Texas, and Cameron Parish, Louisiana	<a href="#">Ben Nussdorf, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	6/24/2015 7/2/2015 7/13/2015  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 38189). Scoping meeting held in Port Arthur, TX. Scoping period closed 7/24/15.
<a href="#">DOE/EIS-0518</a> Annova LNG Brownsville Project; Cameron County, Texas	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	7/30/2015 7/30/2015 8/11/2015  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45525). Scoping meeting held in Port Isabel, TX. Scoping period closed 8/24/15.
<a href="#">DOE/EIS-0519</a> Rio Grande LNG Project and Rio Bravo Pipeline Project; Kleberg, Kenedy, Willacy, and Cameron Counties, Texas	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA	7/30/2015 7/30/2015 8/10/2015- 8/13/2015  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45517). Scoping meetings held in Raymondville, Port Isabel, and Kingsville, TX. Scoping period closed 8/24/15.
<a href="#">DOE/EIS-0520</a> Texas LNG Project; Cameron County, Texas	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	7/30/2015 7/30/2015 8/11/2015  FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45520). Scoping meeting held in Port Isabel, TX. Scoping period closed 8/24/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished		Comments
<b>National Energy Technology Laboratory</b>								
<a href="#">DOE/EIS-0431</a> Hydrogen Energy California Project, Kern County, California	<a href="#">Pierina Fayish, NETL</a>  Brad Mehaffy  Ed LeDuc, GC-51					<a href="#">NOI</a> Scoping Meeting(s) <a href="#">Amended NOI</a> Scoping Meeting(s) <a href="#">DEIS NOA</a> <a href="#">Public Hearing(s)</a>  EPA Rating FEIS NOA	4/6/2010 4/14/2010 6/19/2012 7/12/2012 7/19/2013 9/17/2013- 9/18/2013  EC-2	NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13). Public hearings held in Buttonwillow, CA. Comment period closed 10/1/13.
<b>Loan Programs</b>								
<a href="#">DOE/EIS-0468</a> Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio	<a href="#">Matt McMillen, LP</a>  Bill Ostrum  Ed LeDuc, GC-51					EIS Determination <a href="#">EIS Adoption</a> ROD	3/2/2010 5/20/2011	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.
<a href="#">DOE/EIS-0471</a> Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho	<a href="#">Matt McMillen, LP</a>  Bill Ostrum  Ed LeDuc, GC-51					EIS Determination <a href="#">EIS Adoption</a> ROD	2/2/2011 5/20/2011	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model.
<a href="#">DOE/EIS-0511</a> Aguirre Offshore GasPort Project; Puerto Rico	<a href="#">Matt McMillen, LP</a>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Meetings EPA Rating <a href="#">FEIS NOA</a> EIS Adoption	9/18/2014 3/5/2012 3/20/2012- 3/21/2012 8/15/2014 9/9/2014 EC-2 2/27/2015	FERC is the lead agency; DOE is a cooperating agency. NOI (77 FR 13117). Scoping meetings held in Towns of Guayama and Salinas, PR. Scoping period closed 3/30/12. EPA DEIS NOA (79 FR 48140). FERC DEIS NOA (79 FR 48137). Public hearings held in Guayama and Salinas. DEIS comment period closed 9/29/14. FERC FEIS NOA (80 FR 10474; 2/26/15). EPA FEIS NOA (80 FR 10683).
<b>National Nuclear Security Administration</b>								
DOE/EIS-0279-SA-03; DOE/ EIS-0387-SA-01 Supplement Analysis for the Uranium Lease and Take Back Programs for Production of Molybdenum-99 for Medical Use (ULTB Supplement Analysis)	<a href="#">Peter Karcz, NA-23</a>  Bill Ostrum					SA Determination SA Approved	10/19/2015	

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016	2016	2016	2016	Milestones Accomplished	Comments	
		Jan	Feb	Mar	Apr			
<b>Defense Programs</b>								
<a href="#">DOE/EIS-0288-S1</a> Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	<a href="#">Curtis Chambellan, NA</a>  Bill Ostrum  Ed LeDuc, GC-51	FSEIS App				SEIS Determination <a href="#">NOI</a> Scoping Meeting(s) <a href="#">DSEIS NOA</a> Public Hearing(s)  EPA Rating FSEIS NOA	12/6/2010 9/28/2011 10/20/2011 8/15/2014 9/9/2014-9/10/2014 EC-2	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN. DEIS NOA (79 FR 48140). Comment period closed 9/22/14.
<b>Los Alamos Field Office</b>								
<a href="#">DOE/EIS-0388</a> Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	<a href="#">Steve Fong, LAFO</a>  Ralph Barr  Rachel Rosenthal, GC-51		DEIS App Req			EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA	6/30/2005 11/29/2005 12/13/2005-12/15/2005	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe, and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
<b>Sandia Field Office</b>								
<a href="#">DOE/EIS-0466</a> Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	<a href="#">Susan Lacy, AL</a>  Ralph Barr  Dean Monroe, GC-51					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  Scoping Meeting(s) DEIS NOA	2/18/2011 6/24/2011 7/12/2011-7/13/2011 9/1/2011	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened 8/12/11-9/12/11. Two additional scoping meetings were held in Albuquerque.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<b>Savannah River Operations Office</b>							
<a href="#">DOE/EIS-0283-S2</a> Surplus Plutonium Disposition Supplemental Environmental Impact Statement	<u><a href="#">Sachiko McAlhany, NA</a></u>  Carrie Abravanel  Tracy Getz, GC-51					SEIS Determination 8/17/2006 <a href="#">NOI</a> 3/28/2007 Scoping Meeting(s) 4/17/2007- 4/19/2007 <a href="#">Amended NOI</a> 7/19/2010 Scoping Meeting(s) 8/3/2010- 8/26/2010 <a href="#">Amended NOI</a> 1/12/2012 Scoping Meeting(s) 2/2/2012 <a href="#">DSEIS NOA</a> 7/27/2012 Public Hearing(s) 8/21/2012- 9/13/2012, 9/18/2012  EPA Rating LO <a href="#">FSEIS NOA</a> 5/8/2015 ROD	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL. EPA FEIS NOA (80 FR 26559). Notice of preferred alternative (80 FR 80348; 12/24/15).
<b>Nuclear Energy</b>							
<b>Idaho Operations Office</b>							
DOE/EIS-0203-SA-08; DOE/ EIS-0279-SA-04  Supplement Analysis on the Shipment of Advanced Test Reactor Spent Nuclear Fuel from the Idaho National Laboratory to the Savannah River Site for Processing	<u><a href="#">Jack Depperschmidt, ID</a></u>  Emily Orler  Dean Monroe, GC-51					SA Determination 12/16/2015 SA Approved	
Supplement Analysis - Two Proposed Shipments of Commercial Spent Nuclear Fuel to Idaho National Laboratory for Research and Development Purposes	<u><a href="#">Jack Depperschmidt, ID</a></u>  Emily Orler  Dean Monroe, GC-51					Draft SA 6/11/2015 SA Approved	SA evaluates DOE/EIS-0203 and DOE/EIS-250F-S1 to determine if further NEPA documentation is required. Public comment period closed 7/13/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished		Comments
<b>Power Administrations</b>								
<b>Bonneville Power Administration</b>								
<a href="#">DOE/EIS-0393</a> Montanore Project; Kootenai National Forest, Lincoln County, Montana	<a href="#">Tish Eaton, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s) EPA Rating <a href="#">SDEIS NOA</a> Public Hearing(s) EPA Rating <a href="#">FEIS NOA</a> EIS Adoption	1/3/2005 7/14/2005 8/16/2005-8/18/2005 2/27/2009 4/16/2009 EU-3 10/6/2011 10/25/2011 EO-2 12/18/2015	USFS (Kootenai National Forest) and Montana DEQ are co-leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 8939) and (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. USFS SEIS NOI (76 FR 41192; 7/13/11). SDEIS NOA (76 FR 62405). Public hearing held in Libby, MT. Comment period closed 12/21/11. FEIS NOA (80 FR 79041).
<a href="#">DOE/EIS-0424</a> Klickitat Hatchery Complex Program; Klickitat and Yakima Counties, Washington	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s) EPA Rating SDEIS NOA	5/20/2009 7/17/2009 8/4/2009-8/31/2009 7/29/2011 8/10/2011 EC-2	Washington Department of Fish and Wildlife, National Marine Fisheries Service, BIA, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11. (Potential design changes under consideration.) SDEIS anticipated in late 2016.
<a href="#">DOE/EIS-0436</a> I-5 Corridor Reinforcement Project; Multnomah County, Oregon, and Cowlitz and Clark Counties, Washington	<a href="#">Nancy Wittpenn, BPA</a>  <a href="#">Yardena Mansoor</a>	FEIS App				EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating FEIS NOA	9/21/2009 10/13/2009 10/27/2009-11/7/2009 11/23/2012 1/10/2013-2/6/2013 EC-2	USACE, Washington Energy Facility Site Evaluation Council, Oregon Department of Energy, and Cowlitz and Clark Counties (Washington) are cooperating agencies. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0495</a> Walla Walla Basin Spring Chinook Hatchery Program; Umatilla County, Oregon	<u><a href="#">Donald Rose, BPA</a></u>  Yardena Mansoor					EIS Determination    3/20/2013 <u>NOI</u> 3/28/2013 Scoping Meeting(s)    4/16/2013- 4/17/2013 <u>DEIS NOA</u> 10/3/2014 Public Hearing(s)        10/29/2014- 10/30/2014 EPA Rating                LO FEIS NOA	The Confederated Tribes of the Umatilla Indian Reservation and Oregon Department of Fish and Wildlife are cooperating agencies. NOI (78 FR 18967). Scoping meetings held in Milton-Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13. Additional scoping 6/2/14 - 7/1/14 on modified proposal and new alternative. EPA NOA (79 FR 59767). Public hearings held in Dayton and Milton-Freewater. Public comment period closed 11/24/14. FEIS planned for Fall 2016.
<a href="#">DOE/EIS-0500</a> Crystal Springs Hatchery Program; Town of Springfield, and Bingham, Custer, and Lemhi Counties, Idaho	<u><a href="#">Jenna Peterson, BPA</a></u>  Yardena Mansoor					EIS Determination    5/15/2014 <u>NOI</u> 5/27/2014 Scoping Meeting(s)    6/10/2014- 6/12/2014 DEIS NOA	USFS is a cooperating agency. NOI (79 FR 30112). Public scoping meetings held in Fort Hall, Salmon, and Challis, ID. Scoping period closed 7/7/14. DEIS planned for early 2016.
<a href="#">DOE/EIS-0502</a> Hot Springs to Anaconda Transmission Line Rebuild Project; Montana	<u><a href="#">Douglas Corkran, BPA</a></u>  Yardena Mansoor					EIS Determination    7/8/2014 <u>NOI</u> 7/11/2014 Scoping Meeting(s)    7/29/2014- 7/31/2014 DEIS NOA	NOI (79 FR 40094). Scoping meetings held in Missoula, Dixon, and Deer Lodge, MT. Scoping period closed 8/12/14. DEIS planned for Summer 2016.
<a href="#">DOE/EIS-0505</a> Vantage to Pomona Heights 230 kV Transmission Line Project; Yakima, Grant, Benton and Kittitas Counties, Washington	<u><a href="#">Katey Grange, BPA</a></u>  Yardena Mansoor					Coop Agency Deter    11/15/2012 <u>NOI</u> 1/5/2010 Scoping Meeting(s)    2/3/2010- 2/4/2010 <u>DEIS NOA</u> 1/4/2013 Public Hearing(s)        2/3/2013- 2/4/2013 EPA Rating                EC-2 <u>SDEIS NOA</u> 1/2/2015 Public Hearing(s)        1/28/2015- 1/29/2015 <u>EPA Rating</u> EC-2 FEIS NOA	BLM is the lead agency; BPA is a cooperating agency. BLM NOI (75 FR 429). Scoping meetings held in Selah and Mattawa, WA. Scoping period closed 3/8/10. DEIS NOA (78 FR 756). Public hearings held in Mattawa and Selah, WA. DEIS comment period closed 2/19/13. SDEIS NOA (80 FR 41). SDEIS public hearings held in Mattawa and Selah, WA. Comment period on the SDEIS closed 2/17/15. FEIS planned for Summer 2016.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0507</a> Boardman-Hemingway Transmission Line; Oregon and Idaho	<a href="#">Katey Grange, BPA</a>  <a href="#">Yardena Mansoor</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> FEIS NOA EIS Adoption	BLM and USFS are joint lead agencies; BPA is a cooperating agency. NOI (73 FR 52944). Scoping meetings held in Marsing, ID, and in Baker, Boardman, Island City, Ontario, and Pendleton, OR. Scoping period closed 11/14/08. After changes in the proposed route, the EIS process was re-initiated with second NOI (765 FR 44008). Scoping meetings held in Marsing, ID, and in Baker, Boardman, Burns, La Grande, Ontario, and Pendleton, OR. Scoping period closed 9/27/10. DEIS NOA (79 FR 75800). DEIS comment period closed 3/19/15.
<a href="#">DOE/EIS-0522</a> Melvin R. Sampson Hatchery, Yakama Basin Coho Program; Kittitas County, Washington	<a href="#">Dave Goodman, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	NOI (80 FR 70770). Scoping meeting held in Ellensburg, Washington. Scoping period closed 1/4/16. Draft EIS planned for Fall 2016.
<b>Western Area Power Administration</b>							
<a href="#">DOE/EIS-0370</a> Windy Gap Firing Project; Colorado	<a href="#">Rod O'Sullivan, WAPA</a>  <a href="#">Yardena Mansoor</a>	ROD				EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> EIS Adoption ROD	BOR is the lead Federal agency; WAPA is a cooperating agency. NOI (68 FR 52955). Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972). BOR ROD issued 12/19/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0441</a> Mohave County Wind Farm Project; Mohave County, Arizona	<u><a href="#">Mark Wieringa, WAPA</a></u>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">Amended NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating <a href="#">FEIS NOA</a> EIS Adoption	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173).
<a href="#">DOE/EIS-0442</a> Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands; Colorado, Nebraska, and Utah	<u><a href="#">Mark Wieringa, WAPA</a></u>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s) EPA Rating FEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13.
<a href="#">DOE/EIS-0450</a> TransWest Express Transmission Project; Wyoming, Colorado, Utah, and Nevada	<u><a href="#">Steve Blazek, WAPA</a></u>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating <a href="#">FEIS NOA</a> ROD	BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11. EPA DEIS NOA (78 FR 38975). BLM-WAPA DEIS NOA (78 FR 40163; 7/3/13). 13 public hearings held in five states. Comment period closed 9/30/13. EPA FEIS NOA (80 FR 24915). BLM and WAPA FEIS NOA (80 FR 24962; 5/1/15).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0469</a> Wilton IV Wind Energy Center; Burleigh County, North Dakota	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor					EIS Determination 7/7/2011 <a href="#">NOI</a> 7/20/2011 Scoping Meeting(s) 7/26/2011 <a href="#">DEIS NOA</a> 3/22/2013 Public Hearing(s) 4/10/2013 EPA Rating LO <a href="#">NOI</a> 11/20/2013 Scoping Meeting(s) 12/11/2013 SDEIS NOA	USFWS is a cooperating agency. NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13. Change in project requires supplement to DEIS. SDEIS NOI (78 FR 69664). Additional scoping meeting held in Wilton.
<a href="#">DOE/EIS-0474</a> Southline Transmission Line Project; Arizona and New Mexico	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		ROD			EIS Determination 7/11/2011 <a href="#">NOI</a> 4/4/2012 Scoping Meeting(s) 5/18/2012-5/27/2012 <a href="#">DEIS NOA</a> 4/11/2014 Public Hearing(s) 5/6/2014-5/22/2014 EPA Rating EC-2 <a href="#">FEIS NOA</a> 11/6/2015 ROD	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12. EPA DEIS NOA (79 FR 20197); BLM and WAPA DEIS NOA (79 FR 20224; 4/11/14). Public hearings held in same cities as the scoping meetings. Comment period closed 7/10/14. EPA FEIS NOA (80 FR 68867). BLM and Western joint FEIS NOA (80 FR 69693; 11/10/15).
<a href="#">DOE/EIS-0477</a> San Juan Basin Energy Connect Project; San Juan County, New Mexico, and La Plata County, Colorado	<u>Tim Snowden, WAPA</u>  Yardena Mansoor					Coop Agency Deter 11/28/2011 <a href="#">NOI</a> 1/25/2011 DEIS NOA 3/14/2014 Public Hearing(s) 4/8/2014-4/9/2014 EPA Rating LO FEIS NOA	BLM (Farmington Field Office) is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11. DEIS NOA (79 FR 14530). Public hearings held in Ignacio, CO and Farmington, NM. Comment period extended through 5/20/14.
<a href="#">DOE/EIS-0479</a> North-of-the-Delta Offstream Storage Project; Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u>  Yardena Mansoor					Coop Agency Deter 12/12/2011 DEIS NOA	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01). California Department of Water Resources, the lead state agency for California Environmental Quality Act purposes, issued a Preliminary Administrative Draft EIR/EIS in May 2014.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0480</a> Long-Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam; Arizona	<a href="#">Shane Capron, WAPA</a>  Yardena Mansoor		PH			Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA Public Hearing(s)	BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held online and in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12. BOR and NPS issued DEIS NOA (81 FR 963; 1/8/16). EPA DEIS NOA (81 FR 2214). Public hearings to be held 2/22/16 and 2/25/16 in Flagstaff and Phoenix, AZ. Webinars to be held 2/16/16 and 3/1/16. DEIS comment period closes 4/7/16.
<a href="#">DOE/EIS-0483</a> Estes to Flatiron Transmission Lines Rebuild Project; Larimer County, Colorado	<a href="#">Mark Wieringa, WAPA</a>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating FEIS NOA	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. USFS is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12. DEIS NOA (79 FR 56365). Public hearings held in Loveland and Estes Park. DEIS comment period closed 11/14/14.
<a href="#">DOE/EIS-0496</a> San Luis Transmission Project; Alameda, Merced, San Joaquin, and Stanislaus Counties, California	<a href="#">Don Lash, WAPA</a>  Yardena Mansoor	FEIS App				EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating FEIS NOA	BOR is a cooperating agency. NOI (78 FR 70035). Scoping meetings held in Tracy and Santa Nella, CA. The San Luis & Delta-Mendota Water Authority is the lead agency for the purposes of the environmental impact report. Scoping Meetings held in Tracy and Santa Nella, CA. Scoping period closed 1/21/14. DEIS NOA (80 FR 42491). Public hearings held in Tracy and Los Banos, CA. DEIS comment period closed 8/31/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Jan	2016 Feb	2016 Mar	2016 Apr	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0514</a> Colusa-Sutter (CoSu) Transmission Line Project; California	<a href="#">Andrew Montano, WAPA</a>  Yardena Mansoor	Scp Mtg.	Scp Mtg.			EIS Determination 4/15/2015 <a href="#">NOI</a> 12/18/2015 Scoping Meeting(s)	Sacramento Municipal Utility District is joint lead in the EIS/EIR. NOI (80 FR 79037). Scoping meetings to be held 1/12/16-2/4/16 in Colusa, Sutter, Arbuckle, and Yuba City, CA. Scoping period closes 3/4/16.
<a href="#">DOE/EIS-0515</a> Bay Delta Conservation Plan; Sacramento-San Joaquin Delta, California	<a href="#">Andrew Montano, WAPA</a>  Yardena Mansoor					Coop Agency Deter 4/15/2015 <a href="#">NOI</a> 1/24/2008 <a href="#">NOI</a> 2/13/2009 Scoping Meeting(s) 3/6/2009- 3/26/2009 <a href="#">DEIS NOA</a> 12/13/2013 Public Hearing(s) 1/15/2014- 2/12/2014 <a href="#">SDEIS NOA</a> 7/17/2015 Public Hearing(s) 7/28/2015- 7/29/2015 EPA Rating 3 FEIS NOA	BOR, USFWS, and National Marine Fisheries Service are joint lead agencies; Western is a cooperating agency for joint EIS/EIR. NOI (73 FR 4178). Second NOI (74 FR 7257). 12 public scoping meetings held in California locations. Public scoping period closed 5/14/09. EPA DEIS NOA (78 FR 75919). Agencies' DEIS NOA (78 FR 75939; 12/13/13). 12 public hearings held in California locations. DEIS comment period closed 7/29/14. After modified preferred alternative announced, intent to prepare SDEIS announced 8/27/14. SDEIS NOA (80 FR 42491). Public hearings in Sacramento and Walnut Grove, CA. SDEIS comment period closed 10/30/15.
<a href="#">DOE/EIS-0516</a> Clean Path Energy Center Interconnection Request EIS	<a href="#">Andrew Montano, WAPA</a>  Yardena Mansoor					EIS Determination 5/12/2015 NOI	
<a href="#">DOE/EIS-0521</a> Incorporating Gunnison Sage-Grouse Conservation Measures into Resource Management Plans	<a href="#">Tim Langer, WAPA</a>  Yardena Mansoor					Coop Agency Deter 8/7/2015 <a href="#">NOI</a> 7/18/2014 Scoping Meeting(s) 8/4/2014- 8/7/2014 DEIS NOA	BLM is the lead agency; WAPA is a cooperating agency. BLM NOI (79 FR 42033). Scoping meetings held in Denver, Gunnison, Montrose, and Dove Creek, CO. Scoping period closed 8/22/14.

# ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Brookhaven Site Office</b>			
<b>Science</b>			
DOE/EA-2010 Alternating Gradient Synchrotron (AGS) Complex Improvements at Brookhaven National Laboratory, Upton, New York	<u>Caroline Polanish, BHSO</u>  Lee Jessee	EA Determination 5/8/2015 Transmittal to State 9/16/2015 State(s) NY EA Approved EA Distributed FONSI	
<b>Electricity Delivery and Energy Reliability</b>			
DOE/EA-2019 ITC Lake Erie Connector, Erie County, Pennsylvania	<u>Brian Mills, OE</u>  Brad Mehaffy	EA Determination 8/28/2015 Transmittal to State State(s) PA EA Approved EA Distributed FONSI	USACE is a cooperating agency.
<b>Energy Efficiency and Renewable Energy</b>			
<a href="#">DOE/EA-1778</a> Proposed Rule, 10 CFR Part 433 and 10 CFR Part 435, "Fossil Fuel-Generated Energy Consumption Reduction for New Federal Buildings and Major Renovations of Federal Buildings"	<u>Roak Parker, EE</u>  Brad Mehaffy	EA Determination 3/12/2010 Transmittal to State 10/1/2010 Transmittal to State 10/14/2014 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was issued (10/1/2010) to support the rulemaking. Supplemental Notice of Proposed Rulemaking was published 10/14/14 (79 FR 61693). Draft EA for the Supplemental Notice of Proposed Rulemaking was issued 10/14/14. Draft EA comment period closed 12/15/14.
<a href="#">DOE/EA-2020</a> Energy Efficiency Design Standards for New Federal Low-Rise Residential Buildings	<u>Roak Parker, EE</u>  Brad Mehaffy	EA Determination 6/11/2015 Transmittal to State State(s) US EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-2021 Energy Conservation Standards for Manufactured Housing	<a href="#">Roak Parker, GO</a>  Brad Mehaffy	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/30/2015  US	
<b>Environmental Management</b>				
<a href="#">DOE/EA-1977</a> Acceptance and Disposition of Used Nuclear Fuel Containing U.S.-Origin Highly Enriched Uranium from the Federal Republic of Germany	<a href="#">Maxine Maxted, EM</a>  Carrie Abravanel	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	1/16/2014 1/15/2016 GA, SC	EA NOI (79 FR 32256; 6/4/14). Scoping meeting held 6/24/14 in North Augusta, SC. Scoping period closed 7/21/14. Draft EA issued on 1/15/16. Public comment period ends 3/7/16.
<b>Fossil Energy</b>				
<a href="#">DOE/EA-1963</a> Elba Liquefaction Project; Savannah, Georgia	<a href="#">Marc Talbert, FE</a>  Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	4/19/2013  GA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13.
<b>Golden Field Office</b>				
<b>Energy Efficiency and Renewable Energy</b>				
<a href="#">DOE/EA-1970</a> Fishermen's Energy LLC Offshore Wind Demonstration Project, offshore Atlantic City, New Jersey	<a href="#">Lori Gray, GO</a>  Brad Mehaffy	EA Determination <a href="#">Transmittal to State</a> State(s) EA Approved EA Distributed FONSI	7/16/2014 2/25/2015 NJ 12/21/2015 1/6/2016 12/21/2015	USACE is a cooperating agency. Public meeting held 3/10/15 in Atlantic City, NJ. Public comment period closed 4/3/15.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<a href="#">DOE/EA-1992</a> Funding for Principle Power, Inc., for the WindFloat Pacific Offshore Wind Demonstration Project, offshore of Coos Bay, Oregon	<a href="#">Diana Heyder, GO</a>  Brad Mehaffy	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	8/5/2014  OR	BOEM is the lead agency; DOE is a cooperating agency. BOEM EA NOI 5/19/14 (79 FR 30876). Public scoping meetings held 6/17/14 in Coos Bay. Scoping period closed 7/28/14.
<b>Legacy Management</b>				
DOE/EA-2028 Revised Groundwater Compliance Action Plan at Tuba City, Arizona, UMRCA Title I Site	<a href="#">Richard Bush, LM</a>  Vivian Bowie	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/18/2015  AZ	
<b>Loan Programs</b>				
<a href="#">DOE/EA-1841</a> Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York	<a href="#">Carol Hammel-Smith, LP</a>  Jeffrey Dorman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/19/2010  NY	EA on hold.
<a href="#">DOE/EA-1849-S1</a> Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada	<a href="#">Matt McMillen, LP</a>  Jeffrey Dorman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/14/2013 9/1/2014  NV	Draft Supplemental EA issued September 2014.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<b>Los Alamos Field Office</b>				
<b>Environmental Management</b>				
<a href="#">DOE/EA-1962</a> Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54, Los Alamos, New Mexico	<a href="#">Steve Fong, LAFO</a>  Ralph Barr	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/28/2013  NM	EA on hold.
<b>National Energy Technology Laboratory</b>				
<b>Fossil Energy</b>				
<a href="#">DOE/EA-2012</a> Strategic Test Well(s) Planning and Drilling for Long-Term Methane Hydrate Production Testing in Alaska; Alaska Northslope, Prudhoe Bay Region	<a href="#">Jesse Garcia, NETL</a>  Brad Mehaffy	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	5/26/2015  AK	The project is on hold.
<b>National Nuclear Security Administration</b>				
<a href="#">DOE/EA-1919</a> Recycle of Scrap Metals Originating from Radiological Areas	<a href="#">Jane Summerson, NNSA</a>  Carrie Abravanel	EA Determination <a href="#">Transmittal to State</a> State(s) EA Approved EA Distributed FONSI	12/19/2011 12/12/2012  US	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12). EA is on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Defense Programs</b>			
<a href="#">DOE/EA-2024</a> Environmental Assessment for Gap Material Plutonium - Transport, Receipt, and Processing	<u>Ross Matzkin-Bridger, NNSA</u>  Carrie Abravanel	EA Determination 6/23/2015 Transmittal to State 12/4/2015 State(s) SC EA Approved 12/28/2015 EA Distributed 12/28/2015 <a href="#">FONSI</a> 12/28/2015	
<b>NNSA Production Office (Pantex, Y-12)</b>			
<b>National Nuclear Security Administration</b>			
<a href="#">DOE/EA-1993</a> Proposed High Explosive Science & Engineering Project, Pantex Plant, Amarillo, Texas	<u>Jack Zanger, NPO</u>  Ralph Barr	EA Determination 2/6/2014 Transmittal to State 8/20/2015 State(s) TX EA Approved EA Distributed FONSI	Public comment period closed 9/21/15.
<a href="#">DOE/EA-1997</a> Construction Landfill Expansion, Pantex Plant, Amarillo, Texas	<u>Jack Zanger, NPO</u>  Ralph Barr	EA Determination 8/21/2014 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	
<b>Oak Ridge Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1599</a> Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications	<u>Steve Cooke, OR</u>  Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Comment period closed 8/15/08. EA is on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-2000</a> Proposed Land Transfer to Develop a General Aviation Airport at the East Tennessee Technology Park Heritage Center, Oak Ridge, Tennessee	<u>David Adler, EM</u>  Brad Mehaffy	EA Determination 10/22/2014 Transmittal to State 7/31/2015 State(s) TN EA Approved EA Distributed FONSI	Draft EA comment period closed 8/31/15.
<b>Pacific Northwest Site Office</b>			
<b>Science</b>			
DOE/EA-2025 Pacific Northwest National Laboratory Site Future Development, Richland, Washington	<u>Tom McDermott, PNSO</u>  Lee Jessee	EA Determination 10/30/2015 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
DOE/EA-2026 Biosafety Level 3 Operations at Existing Biomedical Research Facilities, Pacific Northwest National Laboratory, Richland, Washington	<u>Lance Mamiya, PNSO</u>  Carrie Abravanel	EA Determination 10/21/2015 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Draft EA planned for February 2016.
<b>Portsmouth/Paducah Project Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1856</a> Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes; Piketon, Ohio	<u>Greg Simonton, PPRO</u>  Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	State and public reviews of draft EA are planned for December 2016.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1927</a> Paducah Gaseous Diffusion Plant Potential Land and Facilities Transfers; McCracken County, Kentucky	<u><a href="#">Pete Yerace, EMCBC</a></u>  Yardena Mansoor	EA Determination 4/23/2012 Transmittal to State 6/12/2015 State(s) KY EA Approved 12/14/2015 EA Distributed 1/8/2016 FONSI 12/14/2015	Public hearing 7/9/15 in Paducah, Kentucky. Draft EA comment period closed 7/27/15.
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
<a href="#">DOE/EA-1945</a> Northern Mid-Columbia Joint Project; Douglas and Chelan Counties, Washington	<u><a href="#">Kimberly St. Hilaire, BPA</a></u>  Yardena Mansoor	EA Determination 10/2/2012 <u><a href="#">Transmittal to State</a></u> 11/17/2014 State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Public meetings held 12/9-10/14 in Rock Island and Malaga, WA. Draft EA review period closed 1/14/15. Final EA planned for February 2016.
<a href="#">DOE/EA-1951</a> Midway-Moxee Rebuild and Midway- Grandview Upgrade Transmission Line; Benton and Yakima Counties, Washington	<u><a href="#">Kimberly St. Hilaire, BPA</a></u>  Yardena Mansoor	EA Determination 12/12/2012 Transmittal to State 7/17/2015 State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 2/20/13 in Moxee, WA. Scoping period closed 3/8/13. Scoping reopened 9/27/13. Scoping meeting held 10/16/13 in Grandview, WA. Scoping period closed 10/31/13. Public meeting held 8/24/15 in Moxee, Washington. Draft EA comment period closed 10/9/15. Final EA planned for February 2016.
<a href="#">DOE/EA-1952</a> Lane-Wendson No. 1 Transmission Line Rebuild Project; Lane County, Oregon	<u><a href="#">Doug Corkran, BPA</a></u>  Yardena Mansoor	EA Determination 12/20/2012 Transmittal to State 11/30/2015 State(s) OR EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping meetings held 4/2-3/13 in Florence and Veneta, OR. Scoping period closed 4/22/13. Draft EA comment period closed 1/4/16.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1959</a> Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington	<u><a href="#">Donald Rose, BPA</a></u>  Yardena Mansoor	EA Determination 3/28/2013 <a href="#">Transmittal to State</a> 12/24/2014 State(s) WA EA Approved EA Distributed FONSI	BPA and USFS are joint lead agencies. Scoping period closed 5/13/13. Draft EA comment period closed 2/9/15. Final EA planned for February 2016.
<a href="#">DOE/EA-1961</a> KalisPELL-Kerr Transmission Line Rebuild Project; Kalispell and Polson, Montana	<u><a href="#">Justin Moffett, BPA</a></u>  Yardena Mansoor	EA Determination 4/5/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA planned for February 2016.
<a href="#">DOE/EA-1967</a> Hills Creek-Lookout Point Transmission Line Rebuild; Lane County, Oregon	<u><a href="#">Justin Moffett, BPA</a></u>  Yardena Mansoor	<a href="#">EA Determination</a> 6/10/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for February 2016.
<a href="#">DOE/EA-1980</a> Spar Canyon-Round Valley Access Road System Improvements; Custer County, Idaho	<u><a href="#">Jennifer Corwin, BPA</a></u>  Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is a co-lead agency. Scoping period closed 9/2/14. Draft EA planned for early 2016.
<a href="#">DOE/EA-1981</a> Bonneville-Hood River Transmission Line Rebuild; Multnomah and Hood River Counties, Oregon	<u><a href="#">Katey Grange, BPA</a></u>  Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 3/20/14 in Hood River, OR. Scoping period closed 4/21/14. Draft EA planned for early 2016.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<a href="#">DOE/EA-1996</a> Glass Butte Radio Station; Lake County, Oregon	<a href="#">Douglas Corkran, BPA</a>  Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	4/4/2013  OR	BLM is the lead agency; BPA is a cooperating agency. Scoping period closed 07/31/13. Draft EA planned for early 2016.
<a href="#">DOE/EA-1998</a> Upper Columbia Spring Chinook and Steelhead Acclimation Project; Chelan County, Washington	<a href="#">Jenna Peterson, BPA</a>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/24/2014  WA	Public scoping meetings held 4/22-23/15 in Leavenworth and Winthrop, WA. Public scoping period closed 5/4/15. Draft EA planned for early 2016.
<a href="#">DOE/EA-2006</a> Columbia Estuary Ecosystem Restoration Program	<a href="#">Donald Rose, BPA</a>  Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	2/9/2015  OR, WA	USACE is the lead agency; BPA is a cooperating agency. Scoping period closed 11/4/15. Draft EA planned for early 2016.
<a href="#">DOE/EA-2027</a> Steigerwald Floodplain Restoration Project; Clark County, Washington	<a href="#">Dave Goodman, BPA</a>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/9/2015  WA	USFWS and USACE are cooperating agencies. Public scoping meeting held 1/14/16 in Washougal, WA. Scoping period closes 1/27/16.
<b>Western Area Power Administration</b>				
<a href="#">DOE/EA-1880</a> Big Bend to Witten Transmission Line Project; South Dakota	<a href="#">Steve Blazek, WAPA</a>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	4/12/2011 1/21/2015  SD	Rural Utilities Services (RUS), initially the lead agency, issued EA NOI (76 FR 20311) with Western as a cooperating agency. Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11. RUS EA NOA (80 FR 4535; 1/28/15). Public comment period extended to 3/30/15 (80 FR 8848; 2/19/15). RUS is no longer involved in the proposed action. Western is now the lead agency.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1902</a> Northern Wind Project; Roberts County, South Dakota	<u><a href="#">Lou Hanebury, WAPA</a></u>  Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State 11/18/2014 State(s) SD EA Approved EA Distributed FONSI	USFWS is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11. Draft EA comment period closed 12/22/14.
<a href="#">DOE/EA-1978</a> Sand Creek Winds; McCone County, Montana	<u><a href="#">Greg Liebelt, WAPA</a></u>  Yardena Mansoor	EA Determination 9/6/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
<a href="#">DOE/EA-1987</a> Parker-Headgate Rock and Parker-Bouse Reroute Project; San Bernardino County California, and La Paz County, Arizona	<u><a href="#">Johnida Dockens, WAPA</a></u>  Yardena Mansoor	EA Determination 4/16/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Scoping meeting held 6/3/14 in Parker, Arizona. Scoping period closed 6/17/14. BIA, BOR, and the Colorado River Indian Tribes are cooperating agencies.
<a href="#">DOE/EA-2008</a> Colorado River Storage Project Programmatic Operations and Management; Coconino, Maricopa, Navajo, and Yavapai Counties (Arizona) and San Juan County (Utah)	<u><a href="#">Steve Blazek, WAPA</a></u>  Yardena Mansoor	EA Determination 3/31/2015 Transmittal to State State(s) AZ, UT EA Approved EA Distributed FONSI	
<a href="#">DOE/EA-2013</a> Herbicide Application at Three Substations; Imperial County (California), Maricopa and Yuma Counties (Arizona)	<u><a href="#">Johnida Dockens, WAPA</a></u>  Yardena Mansoor	EA Determination 5/27/2015 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	BLM is a co-lead agency.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2016 Willow Creek Wind Farm; Newell, South Dakota	<u>Micah Reuber, WAPA</u>  Yardena Mansoor	EA Determination 6/4/2015 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	
DOE/EA-2018 Front Range Midway Solar Project; El Paso County, Colorado	<u>Andrew Montano, WAPA</u>  Yardena Mansoor	EA Determination 7/20/2015 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
<u>DOE/EA-2022</u> Sleeping Giant Hydropower Project; Lewis and Clark County, Montana	<u>Micah Reuber, WAPA</u>  Yardena Mansoor	Coop Agency Deter 10/8/2015 Transmittal to State 10/13/2015 State(s) MT EA Adoption 1/11/2016 EA Distributed 1/11/2016 <u>FONSI</u> 1/11/2016	BOR is the lead agency; Western is a cooperating agency. Public meeting on draft EA 10/22/15. Draft EA public comment period closed 11/13/15.
<u>DOE/EA-2023</u> Crossman Peak Communications Facility; Mohave County, Arizona	<u>Matthew Bilsbarrow, WAPA</u>  Yardena Mansoor	EA Determination 11/2/2015 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	BLM (Lake Havasu Field Office) is a cooperating agency.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1707</a> Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington	<a href="#">Kevin Leary, RL</a>  <a href="#">Carrie Abravanel</a>	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. EA is on hold.
<b>Sandia Field Office</b>			
<b>Defense Programs</b>			
<b>National Nuclear Security Administration</b>			
<a href="#">DOE/EA-2015</a> Construction and Operation of an Advanced Brayton Cycle Power- conversion System in the 5 Megawatt (MW) to 10MW class at Sandia National Laboratories, New Mexico	<a href="#">Bill Wechsler, NNSA</a>  <a href="#">Ralph Barr</a>	EA Determination 6/17/2015 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1999</a> Proposal to Permit 750 Acres and New Training Operations at the Savannah River Site for Use by the State of South Carolina National Guard (SCNG)	<a href="#">Tracy Williams, SR</a>  <a href="#">Bill Ostrum</a>	EA Determination 9/12/2014 Transmittal to State State(s) SC EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>			
DOE/EA-2029 Beaver Hill Wind Farm; Wilbaux, Montana	<u>Micah Reuber, WAPA</u>  Yardena Mansoor	EA Determination 1/8/2016 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	

**Abbreviations of NEPA Terms and Milestones**

ANOI	Advance Notice of Intent	F/W	Floodplain/Wetlands
Amen. NOI	Amended Notice of Intent	FY	Fiscal Year
AROD	Amended Record of Decision	MAP	Mitigation Action Plan
App Req	Approval Request for Draft or Final Environmental Impact Statement	NDM	NEPA Document Manager
CX	Categorical Exclusion	NHPA	National Historic Preservation Act
DEIS	Draft Environmental Impact Statement	NOA	Notice of Availability
DSEIS	Draft Supplemental Environmental Impact Statement	NOI	Notice of Intent
EA	Environmental Assessment	PEIS	Programmatic Environmental Impact Statement
EIR	Environmental Impact Report (California)	PFONSI	Proposed Finding of No Significant Impact
EIS	Environmental Impact Statement	PH	Public Hearings
FEIS	Final Environmental Impact Statement	ROD	Record of Decision
FONSI	Finding of No Significant Impact	SA	Supplement Analysis
FR	Federal Register	Scp Mtg.	Public Scoping Meeting(s)
FSEIS	Final Supplemental Environmental Impact Statement	SDEIS	Supplement to the Draft Environmental Impact Statement
		SEIS	Supplemental EIS
		SNOI	Supplemental NOI

**Abbreviations of Other Agencies**

BIA	Bureau of Indian Affairs	FERC	Federal Energy Regulatory Commission
BLM	Bureau of Land Management	NASA	National Aeronautics and Space Administration
BOEM	Bureau of Ocean Energy Management	NPS	National Park Service
BOR	Bureau of Reclamation	NRC	Nuclear Regulatory Commission
DOD	Department of Defense	USDA	U.S. Department of Agriculture
DTSC	California Department of Toxic Substances Control	USACE	U.S. Army Corps of Engineers
EPA	Environmental Protection Agency	USFWS	U.S. Fish and Wildlife Service
FAA	Federal Aviation Administration	USFS	U.S. Forest Service

**EPA Rating of Draft EISs**

(Paraphrase)

**Environmental Impacts of Proposed Federal Activities**

**LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

**EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

**EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

**EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

**Adequacy of Draft EIS**

**1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

**2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

**3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

### DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

### Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCFO	- Kansas City Field Office
LAFO	- Los Alamos Field Office
LFO	- Livermore Field Office
NETL	- National Energy Technology Laboratory
NNSA-AL	- NNSA/Albuquerque Complex
NPO	- NNSA Production Office (Pantex/Y-12)
NFO	- Nevada Field Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SR	- Savannah River Operations Office
SFO	- Sandia Field Office
WVDP	- West Valley Demonstration Project