

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

Report Date: 5/13/2016

This chart represents anticipated activity and is not a commitment for documentation or dates, nor a commitment that DOE will adopt the document when it acts as a cooperating agency in preparation of an EIS or EA.

This chart is available on the DOE NEPA Web site at  
[energy.gov/NEPA](http://energy.gov/NEPA)

Active Environmental Impact Statements (EISs)	54	Active Environmental Assessments (EAs)	45
Supplement Analyses	3	Approved EAs; Seeking confirmation of distribution	2
		Supplement Analyses	0
Total Actions	57	Total Actions	47

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	1
Supplement Analyses Completed	0	Supplement Analyses Completed	0

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Electricity Delivery and Energy Reliability.....	1
Environmental Management.....	2
Hanford.....	4
Oak Ridge Office.....	4
Fossil Energy.....	4
National Energy Technology Laboratory.....	8
Loan Programs.....	8
National Nuclear Security Administration.....	9
Defense Programs.....	9
Los Alamos Field Office.....	9
Sandia Field Office.....	9
Nuclear Energy.....	9
Idaho Operations Office.....	9
Power Administrations.....	10
Bonneville Power Administration.....	10
Western Area Power Administration.....	12
Savannah River Site.....	17

### ENVIRONMENTAL ASSESSMENTS

Brookhaven Site Office.....	19
Science.....	19
Electricity Delivery and Energy Reliability.....	19
Energy Efficiency and Renewable Energy.....	19
Environmental Management.....	20
Fossil Energy.....	20
Golden Field Office.....	21
Energy Efficiency and Renewable Energy.....	21
Legacy Management.....	21
Loan Programs.....	21
Los Alamos Field Office.....	22
Environmental Management.....	22
National Energy Technology Laboratory.....	22
Fossil Energy.....	22

### ENVIRONMENTAL ASSESSMENTS (Cont.)

National Nuclear Security Administration.....	22
NNSA Production Office (Pantex, Y-12).....	23
National Nuclear Security Administration.....	23
Pacific Northwest Site Office.....	23
Science.....	23
Portsmouth/Paducah Project Office.....	24
Environmental Management.....	24
Power Administrations.....	24
Bonneville Power Administration.....	24
Western Area Power Administration.....	26
Richland Operations Office.....	28
Environmental Management.....	28
Sandia Field Office.....	29
Defense Programs.....	29
National Nuclear Security Administration.....	29
Savannah River Operations Office.....	29
Environmental Management.....	29
Abbreviations of NEPA Terms and Milestones.....	30
Abbreviations of DOE Program and Field Offices.....	31

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<b>Electricity Delivery and Energy Reliability</b>							
<a href="#">DOE/EIS-0463</a> Northern Pass Transmission Line Project, New Hampshire	<u><a href="#">Brian Mills, OE</a></u>  Brian Costner  <u><a href="#">Angela Foster, GC-51</a></u>					EIS Determination 11/16/2010 <u><a href="#">NOI</a></u> 2/11/2011 Scoping Meeting(s) 3/14/2011-3/20/2011  <u><a href="#">Amended NOI</a></u> 9/6/2013 <u><a href="#">Scoping Meeting(s)</a></u> 9/23/2013-9/26/2013 <u><a href="#">DEIS NOA</a></u> 7/31/2015 <u><a href="#">SNOI</a></u> 9/30/2015 <u><a href="#">SDEIS NOA</a></u> 11/20/2015 <u><a href="#">Public Hearing(s)</a></u> 3/7/2016-3/11/2016  EPA Rating EC-2	EPA (Region 1), USFS-White Mountain National Forest, USACE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Scoping period closed 11/5/13. EPA DEIS NOA (80 FR 45652). SNOI (80 FR 58725). EPA SDEIS NOA (80 FR 72719). EPA notice of public comment period extension (80 FR 76980; 12/11/15). DEIS and SDEIS comment period extended to 4/4/16. DOE notice of public hearings (81 FR 5995; 2/4/16). Public hearings held in Colebrook, Concord, Waterville Valley, and Whitefield, NH. Public comment period closed 4/4/16.
<a href="#">DOE/EIS-0499</a> Great Northern Transmission Line, Minnesota	<u><a href="#">Julie Smith, OE</a></u>  Juliet Bochicchio  <u><a href="#">Ed LeDuc, GC-51</a></u>	ROD				EIS Determination 5/9/2014 <u><a href="#">NOI</a></u> 6/27/2014 Scoping Meeting(s) 7/16/2014-7/24/2014  <u><a href="#">DEIS NOA</a></u> 6/26/2015 Public Hearing(s) 7/15/2015-7/22/2015  EPA Rating EC-2 <u><a href="#">FEIS NOA</a></u> 11/6/2015 ROD	EPA (Region 5), USACE, USFWS, and Red Lake Band of Chippewa Indians are cooperating agencies. NOI (79 FR 36493). Scoping meetings 7/16-24/14. Scoping period closed 8/11/14. EPA DEIS NOA (80 FR 36803). DOE DEIS NOA (80 FR 36795). Public hearings held in Roseau, Baudette, Littlefork, International Falls, Kelliher Bigfork, and Grand Rapids, MN. Public comment period closed 8/10/15. EPA FEIS NOA (80 FR 68867).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0503</a> New England Clean Power Link Environmental Impact Statement	<u><a href="#">Brian Mills, OE</a></u>  Brad Mehaffy  Ed LeDuc, GC-51					EIS Determination      7/10/2014 <a href="#">NOI</a> 8/26/2014 Scoping Meeting(s)      9/16/2014- 9/17/2014 <a href="#">DEIS NOA</a> 6/12/2015 Public Hearing(s)            7/15/2015- 7/16/2015 EPA Rating                      EC-2 <a href="#">FEIS NOA</a> 11/6/2015 ROD	USACE (New England Region), EPA (Region 1), and U.S. Coast Guard are cooperating agencies. NOI (79 FR 50901). Scoping meetings were held in Burlington and Rutland, VT. Scoping period closed 10/10/14. EPA DEIS NOA (80 FR 33519) and DOE DEIS NOA (80 FR 33510). Public hearings held in South Burlington and Rutland. Public comment period closed 8/11/15. EPA FEIS NOA (80 FR 68867).
<b>Environmental Management</b>							
DOE/EIS-0359-S1; DOE/EIS-0360-S1 Supplemental EIS for Disposition of Depleted Uranium Oxide Conversion Product Generated from DOE's Inventory of Depleted Uranium Hexafluoride	<u><a href="#">Julie Smith, OE</a></u>  Bill Ostrum  Tracy Getz, GC-51		NOI			SEIS Determination      3/9/2016 NOI	
<a href="#">DOE/EIS-0375</a> Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	<u><a href="#">Theresa Kliczewski, EM</a></u>  Vivian Bowie  Ed LeDuc, GC-51 Heather Thacker, GC-52					EIS Determination      2/28/2005 <a href="#">ANOI</a> 5/11/2005 <a href="#">NOI</a> 7/23/2007 Scoping Meeting(s)      8/13/2007- 9/10/2007 <a href="#">DEIS NOA</a> 2/25/2011 Public Hearing(s)            4/19/2011- 5/25/2011 EPA Rating                      EC-2 <a href="#">FEIS NOA</a> 3/4/2016 ROD	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0402</a> Santa Susana Field Laboratory Area IV, California	<u><a href="#">Stephanie Jennings, EM</a></u>  Janine Cefalu  Steve Miller, GC-51		DEIS NOA			EIS Determination 7/19/2007 <a href="#">ANOI</a> 10/17/2007 <a href="#">NOI</a> 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 <a href="#">Amended NOI</a> 2/7/2014 Scoping Meeting(s) 2/27/2014-3/1/2014  DEIS NOA	USACE, NASA, and the Santa Ynez Band of Chumash Indians are cooperating agencies. EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. Amended NOI (79 FR 7439). Scoping meetings held in Simi Valley and Agoura Hills/Calabasas, CA. Scoping period closed 4/2/14.
<a href="#">DOE/EIS-0423</a> Long-Term Management and Storage of Elemental Mercury	<u><a href="#">David Levenstein, EM</a></u>  Emily Orler  Tracy Getz, GC-51					EIS Determination 3/11/2009 <a href="#">NOI</a> 7/2/2009 <a href="#">Scoping Meeting(s)</a> 7/21/2009-8/13/2009 <a href="#">DEIS NOA</a> 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010  EPA Rating LO <a href="#">FEIS NOA</a> 1/28/2011 <a href="#">SEIS NOI</a> 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
<a href="#">DOE/EIS-0423-S1</a> Long-Term Management and Storage of Elemental Mercury Supplemental Environmental Impact Statement	<u><a href="#">David Levenstein, EM</a></u>  Emily Orler  Tracy Getz, GC-51					<a href="#">SEIS NOI</a> 6/5/2012 Scoping Meeting(s) 6/26/2012-6/28/2012  <a href="#">DSEIS NOA</a> 4/19/2013 <a href="#">Public Hearing(s)</a> 5/7/2013-5/9/2013  EPA Rating EC-2 <a href="#">FSEIS NOA</a> 10/4/2013 ROD	SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<b>Hanford</b>							
DOE/EIS-0524 Disposal of Decommissioned, Defueled USS ENTERPRISE (CVN 65) and NIMITZ Class Naval Reactor Plants	<u>Richard Marvin, DON</u>  Bill Ostrum  Angela Foster, GC-51		NOI			Coop Agency Deter NOI 11/20/2015	NOI expected in June 2016. Department of the Navy is the lead agency. DOE is a cooperating agency.
<b>Oak Ridge Office</b>							
<a href="#">DOE/EIS-0305-SA-01</a> Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	<u>Karen Deacon, OR</u>  Vivian Bowie  Tracy Getz, GC-51					SA Determination SA Approved 4/2/2011	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste at the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).
<b>Fossil Energy</b>							
<a href="#">DOE/EIS-0489</a> Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	<u>Kyle Moorman, FE</u>  Yardena Mansoor  Ed LeDuc, GC-51					Coop Agency Deter <a href="#">NOI</a> <a href="#">Scoping Meeting(s)</a> <a href="#">DEIS NOA</a> Public Hearing(s) <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> EIS Adoption 8/20/2012 8/13/2012 8/27/2012- 10/11/2012 11/14/2014 12/8/2014- 12/13/2014 EC-2 10/9/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12. FERC issued a DEIS NOA on 11/7/14 (79 FR 68433;11/17/14). EPA DEIS NOA (79 FR 68242). Public hearings held in Coos Bay, Roseburg, Canyonville, Medford, Klamath Falls, and Malin, OR. DEIS comment period closed 2/13/15. FERC FEIS NOA 10/6/15 (80 FR 60381). EPA FEIS NOA (80 FR 61207).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments	
<a href="#">DOE/EIS-0491</a> Lake Charles Liquefaction Project; Calcasieu Parish, Louisiana	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) <a href="#">SNOI</a> <a href="#">DEIS NOA</a> Public Hearing(s) EPA Rating <a href="#">FEIS NOA</a> EIS Adoption	9/20/2012 9/20/2012 10/3/2012 3/28/2013 4/17/2015 5/7/2015 EC-2 8/14/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC SNOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13. FERC DEIS NOA (80 FR 20489; 4/16/15). EPA DEIS NOA (80 FR 21242). Public hearing held in Sulphur. DEIS public comment period closed 6/1/15. EPA FEIS NOA (80 FR 48854). FERC Order approving project issued 12/17/15.
<a href="#">DOE/EIS-0492</a> Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> <a href="#">Public Hearing(s)</a>  EPA Rating FEIS NOA	9/28/2012 9/28/2012 10/15/2012-10/18/2012 8/14/2015 9/14/2015-9/24/2015 EC-2	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12. DEIS NOA (80 FR 48854). FERC DEIS NOA (80 FR 48098; 8/11/15). Public hearings in Kent, Sedro-Woolley, Snohomish, Chehalis, Ridgefield, and Kelso, WA, and Astoria and Vernonia, OR. DEIS public comment period closed 10/6/15.
<a href="#">DOE/EIS-0494</a> Excelerate Liquefaction Solutions Lavaca Bay LNG Project; Calhoun and Jackson Counties, Texas	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	3/5/2013 3/12/2013 3/21/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13.
<a href="#">DOE/EIS-0497</a> CE FLNG Project; Plaquemines Parish, Louisiana	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	12/12/2013 12/12/2013 12/18/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Scoping meeting held in Buras, LA. Scoping period closed 1/6/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0498</a> Magnolia LNG and Lake Charles Expansion Projects; Calcasieu Parish, Louisiana	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) <a href="#">DEIS NOA</a> Public Hearing(s) <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> EIS Adoption	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 38024). Scoping meeting held in Lake Charles, LA. Scoping period closed 7/19/13. EPA DEIS NOA (80 FR 44103). FERC DEIS NOA (80 FR 44093). Public hearing held in Lake Charles, LA. FERC FEIS NOA (80 FR 72431; 11/19/15). EPA FEIS NOA (80 FR 72719).
<a href="#">DOE/EIS-0501</a> Golden Pass LNG Export and Pipeline Project; Texas and Louisiana	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter Scoping Meeting(s)  <a href="#">NOI</a> <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating	(Formerly DOE/EA-1971.) FERC is the lead agency; DOE is a cooperating agency. FERC announced intent to prepare an EA -- by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held in Starks, LA, and Sabine Pass, TX. Scoping period closed 10/19/13. In June 2014, FERC announced that due to project modifications, it would prepare an EIS. EPA DEIS NOA (81 FR 18852). Public hearings held in Starks and Sabine Pass. DEIS comment period closed 5/16/16.
<a href="#">DOE/EIS-0504</a> Gulf LNG Liquefaction Project; Jackson County, Mississippi	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	FERC is the lead agency. DOE is a cooperating agency. FERC posted NOI 7/31/14. FERC NOI (79 FR 46793). Scoping meeting held in Moss Point, MS. Scoping period closed 9/15/14.
<a href="#">DOE/EIS-0508</a> Downeast LNG Import-Export Project; Robbinston, Maine	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) <a href="#">SNOI</a> DEIS NOA	FERC issued an NOI (79 FR 61630) for the proposed Downeast LNG Import-Export Project. This SEIS will supplement FERC's May 2014 EIS for the proposed Downeast LNG Import Project. DOE is a cooperating agency in the SEIS. Scoping meeting held in Robbinston, ME. FERC issued an SNOI 10/29/14 extending the scoping period from 11/3/14 to 12/1/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016	2016	2016	2016	Milestones Accomplished	Comments
		May	Jun	Jul	Aug		
<a href="#">DOE/EIS-0509</a> Mississippi River LNG Project; Plaquemines Parish, Louisiana	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) <a href="#">SNOI</a> DEIS NOA 10/14/2014 10/14/2014 10/23/2014 10/6/2015	FERC is the lead agency; DOE is a cooperating agency. NOI (79 FR 61633). Scoping meeting held in Belle Chasse, LA. Scoping period closed 11/3/14. Supplemental NOI for changes to proposed project (80 FR 60377). Comment period closed 10/30/15.
<a href="#">DOE/EIS-0510</a> Calcasieu Pass Project; Cameron Parish, Louisiana	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA 1/20/2015 1/28/2015 2/5/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 4558). Scoping meeting held in Cameron, LA. Scoping period closed 2/19/15.
<a href="#">DOE/EIS-0512</a> Alaska LNG Project; Alaska	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> <a href="#">Scoping Meeting(s)</a>  <a href="#">Scoping Meeting(s)</a> DEIS NOA 3/4/2015 3/13/2015 10/27/2015- 10/29/2015 11/17/2015- 11/19/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 13366). FERC notice of scoping meetings (80 FR 62064; 10/15/15). Scoping meetings held in Nikiski, Kaktovik, Houston, Barrow, Trapper Creek, and Nuiqsut, Alaska. FERC supplementary notice of scoping meetings (80 FR 66733; 10/27/15). Scoping meetings held in Coldfoot, Healy, Tyonek, Nenana, Anchorage, and Fairbanks, Alaska. Public scoping period closed 12/4/15.
<a href="#">DOE/EIS-0513</a> Jacksonville Project; Jacksonville, Florida	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) <a href="#">SNOI</a> DEIS NOA 4/1/2015 3/2/2015 3/12/2015 4/1/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI issued 2/24/15 announced public scoping meeting in Jacksonville, FL. FERC NOI (80 FR 11190). FERC Supplemental NOI (80 FR 17426). Public scoping period closed 4/24/15.
<a href="#">DOE/EIS-0517</a> Port Arthur Liquefaction Project and Port Arthur Pipeline Project; Jefferson and Orange Counties, Texas, and Cameron Parish, Louisiana	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA 6/24/2015 7/2/2015 7/13/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 38189). Scoping meeting held in Port Arthur, TX. Scoping period closed 7/24/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016	2016	2016	2016	Milestones Accomplished	Comments
		May	Jun	Jul	Aug		
<a href="#">DOE/EIS-0518</a> Annova LNG Brownsville Project; Cameron County, Texas	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 7/30/2015 7/30/2015 8/11/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45525). Scoping meeting held in Port Isabel, TX. Scoping period closed 8/24/15.
<a href="#">DOE/EIS-0519</a> Rio Grande LNG Project and Rio Bravo Pipeline Project; Kleberg, Kenedy, Willacy, and Cameron Counties, Texas	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA 7/30/2015 7/30/2015 8/10/2015- 8/13/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45517). Scoping meetings held in Raymondville, Port Isabel, and Kingsville, TX. Scoping period closed 8/24/15.
<a href="#">DOE/EIS-0520</a> Texas LNG Project; Cameron County, Texas	<a href="#">Kyle Moorman, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA 7/30/2015 7/30/2015 8/11/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45520). Scoping meeting held in Port Isabel, TX. Scoping period closed 8/24/15.
<b>National Energy Technology Laboratory</b>							
<a href="#">DOE/EIS-0431</a> Hydrogen Energy California Project, Kern County, California	<a href="#">Pierina Fayish, NETL</a>  <a href="#">Brad Mehaffy</a>  <a href="#">Ed LeDuc, GC-51</a>					<a href="#">NOI</a> Scoping Meeting(s) <a href="#">Amended NOI</a> Scoping Meeting(s) <a href="#">DEIS NOA</a> <a href="#">Public Hearing(s)</a>  EPA Rating FEIS NOA 4/6/2010 4/14/2010 6/19/2012 7/12/2012 7/19/2013 9/17/2013- 9/18/2013 EC-2	NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13). Public hearings held in Buttonwillow, CA. Comment period closed 10/1/13.
<b>Loan Programs</b>							
<a href="#">DOE/EIS-0511</a> Aguirre Offshore GasPort Project; Puerto Rico	<a href="#">Matt McMillen, LP</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Meetings EPA Rating <a href="#">FEIS NOA</a> EIS Adoption 9/18/2014 3/5/2012 3/20/2012- 3/21/2012 8/15/2014 9/9/2014 EC-2 2/27/2015	FERC is the lead agency; DOE is a cooperating agency. NOI (77 FR 13117). Scoping meetings held in Towns of Guayama and Salinas, PR. Scoping period closed 3/30/12. EPA DEIS NOA (79 FR 48140). FERC DEIS NOA (79 FR 48137). Public hearings held in Guayama and Salinas. DEIS comment period closed 9/29/14. FERC FEIS NOA (80 FR 10474; 2/26/15). EPA FEIS NOA (80 FR 10683).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished		Comments
<b>National Nuclear Security Administration</b>								
<b>Defense Programs</b>								
<a href="#">DOE/EIS-0288-S1</a> Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	<a href="#">Curtis Chambellan, NA</a>  Bill Ostrum  <a href="#">Ed LeDuc, GC-51</a>					SEIS Determination <a href="#">NOI</a> Scoping Meeting(s) <a href="#">DSEIS NOA</a> Public Hearing(s)  EPA Rating <a href="#">FSEIS NOA</a> ROD	12/6/2010 9/28/2011 10/20/2011 8/15/2014 9/9/2014-9/10/2014 EC-2 3/4/2016	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN. DEIS NOA (79 FR 48140). Comment period closed 9/22/14. FSEIS NOA (81 FR 11557). TVA adopted 3/4/16.
<b>Los Alamos Field Office</b>								
<a href="#">DOE/EIS-0388</a> Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	<a href="#">Steve Fong, LAFO</a>  Ralph Barr  <a href="#">Rachel Rosenthal, GC-51</a>				DEIS	EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA	6/30/2005 11/29/2005 12/13/2005-12/15/2005	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe, and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
<b>Sandia Field Office</b>								
<a href="#">DOE/EIS-0466</a> Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	<a href="#">Susan Lacy, SFO</a>  Ralph Barr  <a href="#">Dean Monroe, GC-51</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  Scoping Meeting(s) DEIS NOA	2/18/2011 6/24/2011 7/12/2011-7/13/2011 9/1/2011	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened 8/12/11-9/12/11. Two additional scoping meetings were held in Albuquerque.
<b>Nuclear Energy</b>								
<b>Idaho Operations Office</b>								
DOE/EIS-0203-SA-06; DOE/EA-1148-SA-01; DOE/EIS-0250F-S-1-SA-03 Supplement Analysis - Two Proposed Shipments of Commercial Spent Nuclear Fuel to Idaho National Laboratory for Research and Development Purposes	<a href="#">Jack Depperschmidt, ID</a>  Emily Orlor  <a href="#">Dean Monroe, GC-51</a>					<a href="#">Draft SA</a> SA Approved	6/11/2015	SA evaluates DOE/EIS-0203 and DOE/EIS-0250F-S1 to determine if further NEPA documentation is required. Public comment period closed 7/13/15. SA is on hold. Scope of proposal was reduced by the decision to send one shipment to Oak Ridge (DOE/EIS-0203-SA-07; DOE/EIS-0250-S1-SA-02).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
<a href="#">DOE/EIS-0393</a> Montanore Project; Kootenai National Forest, Lincoln County, Montana	<u><a href="#">Tish Eaton, BPA</a></u>  Yardena Mansoor					EIS Determination 1/3/2005 <u>NOI</u> 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 <u>DEIS NOA</u> 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 <u>SDEIS NOA</u> 10/6/2011 Public Hearing(s) 10/25/2011 EPA Rating EO-2 <u>FEIS NOA</u> 12/18/2015 EIS Adoption	USFS (Kootenai National Forest) and Montana DEQ are co-leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 8939) and (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. USFS SEIS NOI (76 FR 41192; 7/13/11). SDEIS NOA (76 FR 62405). Public hearing held in Libby, MT. Comment period closed 12/21/11. FEIS NOA (80 FR 79041).
<a href="#">DOE/EIS-0424</a> Klickitat Hatchery Complex Program; Klickitat and Yakima Counties, Washington	<u><a href="#">Gregory Smith, BPA</a></u>  Yardena Mansoor					EIS Determination 5/20/2009 <u>NOI</u> 7/17/2009 Scoping Meeting(s) 8/4/2009-8/31/2009 <u>DEIS NOA</u> 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 SDEIS NOA	Washington Department of Fish and Wildlife, National Marine Fisheries Service, BIA, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11. (Potential design changes under consideration.) SDEIS anticipated in late 2016.
<a href="#">DOE/EIS-0436</a> I-5 Corridor Reinforcement Project; Multnomah County, Oregon, and Cowlitz and Clark Counties, Washington	<u><a href="#">Nancy Wittpenn, BPA</a></u>  Yardena Mansoor					EIS Determination 9/21/2009 <u>NOI</u> 10/13/2009 Scoping Meeting(s) 10/27/2009-11/7/2009 <u>DEIS NOA</u> 11/23/2012 Public Hearing(s) 1/10/2013-2/6/2013 EPA Rating EC-2 <u>FEIS NOA</u> 2/12/2016 ROD	USACE, Washington Energy Facility Site Evaluation Council, Oregon Department of Energy, and Cowlitz and Clark Counties (Washington) are cooperating agencies. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13. FEIS NOA (81 FR 7538).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0495</a> Walla Walla Basin Spring Chinook Hatchery Program; Umatilla County, Oregon	<a href="#">Jenna Peterson, BPA</a>  Yardena Mansoor					EIS Determination    3/20/2013 <a href="#">NOI</a> 3/28/2013 Scoping Meeting(s)    4/16/2013- 4/17/2013 <a href="#">DEIS NOA</a> 10/3/2014 Public Hearing(s)        10/29/2014- 10/30/2014 EPA Rating                LO FEIS NOA	The Confederated Tribes of the Umatilla Indian Reservation and Oregon Department of Fish and Wildlife are cooperating agencies. NOI (78 FR 18967). Scoping meetings held in Milton-Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13. Additional scoping 6/2/14 - 7/1/14 on modified proposal and new alternative. EPA NOA (79 FR 59767). Public hearings held in Dayton and Milton-Freewater. Public comment period closed 11/24/14. FEIS planned for Fall 2016.
<a href="#">DOE/EIS-0500</a> Crystal Springs Hatchery Program; Town of Springfield, and Bingham, Custer, and Lemhi Counties, Idaho	<a href="#">Jenna Peterson, BPA</a>  Yardena Mansoor					EIS Determination    5/15/2014 <a href="#">NOI</a> 5/27/2014 Scoping Meeting(s)    6/10/2014- 6/12/2014 DEIS NOA	USFS is a cooperating agency. NOI (79 FR 30112). Public scoping meetings held in Fort Hall, Salmon, and Challis, ID. Scoping period closed 7/7/14. DEIS planned for July 2016.
<a href="#">DOE/EIS-0502</a> Hot Springs to Anaconda Transmission Line Rebuild Project; Montana	<a href="#">Douglas Corkran, BPA</a>  Yardena Mansoor					EIS Determination    7/8/2014 <a href="#">NOI</a> 7/11/2014 Scoping Meeting(s)    7/29/2014- 7/31/2014 DEIS NOA	NOI (79 FR 40094). Scoping meetings held in Missoula, Dixon, and Deer Lodge, MT. Scoping period closed 8/12/14. DEIS planned for Summer 2016.
<a href="#">DOE/EIS-0505</a> Vantage to Pomona Heights 230 kV Transmission Line Project; Yakima, Grant, Benton and Kittitas Counties, Washington	<a href="#">Katey Grange, BPA</a>  Yardena Mansoor					Coop Agency Deter    11/15/2012 <a href="#">NOI</a> 1/5/2010 Scoping Meeting(s)    2/3/2010- 2/4/2010 <a href="#">DEIS NOA</a> 1/4/2013 Public Hearing(s)        2/3/2013- 2/4/2013 EPA Rating                EC-2 <a href="#">SDEIS NOA</a> 1/2/2015 Public Hearing(s)        1/28/2015- 1/29/2015 <a href="#">EPA Rating</a> EC-2 FEIS NOA	BLM is the lead agency; BPA is a cooperating agency. BLM NOI (75 FR 429). Scoping meetings held in Selah and Mattawa, WA. Scoping period closed 3/8/10. DEIS NOA (78 FR 756). Public hearings held in Mattawa and Selah, WA. DEIS comment period closed 2/19/13. SDEIS NOA (80 FR 41). SDEIS public hearings held in Mattawa and Selah, WA. Comment period on the SDEIS closed 2/17/15. FEIS planned for Summer 2016.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0507</a> Boardman-Hemingway Transmission Line; Oregon and Idaho	<a href="#">Katey Grange, BPA</a>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> FEIS NOA EIS Adoption	BLM and USFS are joint lead agencies; BPA is a cooperating agency. NOI (73 FR 52944). Scoping meetings held in Marsing, ID, and in Baker, Boardman, Island City, Ontario, and Pendleton, OR. Scoping period closed 11/14/08. After changes in the proposed route, the EIS process was re-initiated with second NOI (765 FR 44008). Scoping meetings held in Marsing, ID, and in Baker, Boardman, Burns, La Grande, Ontario, and Pendleton, OR. Scoping period closed 9/27/10. DEIS NOA (79 FR 75800). DEIS comment period closed 3/19/15. FEIS planned for Summer 2016.
<a href="#">DOE/EIS-0522</a> Melvin R. Sampson Hatchery, Yakama Basin Coho Program; Kittitas County, Washington	<a href="#">Dave Goodman, BPA</a>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	NOI (80 FR 70770). Scoping meeting held in Ellensburg, Washington. Scoping period closed 1/4/16. Draft EIS planned for Fall 2016.
<b>Western Area Power Administration</b>							
<a href="#">DOE/EIS-0441</a> Mohave County Wind Farm Project; Mohave County, Arizona	<a href="#">Mark Wieringa, WAPA</a>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">Amended NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating <a href="#">FEIS NOA</a> EIS Adoption	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished		Comments
<a href="#">DOE/EIS-0442</a> Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands; Colorado, Nebraska, and Utah	<a href="#">Melissa Ardis, WAPA</a>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s) EPA Rating FEIS NOA	9/11/2008 4/8/2010 4/22/2010- 4/26/2010 9/27/2013 10/23/2013 LO	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13.
<a href="#">DOE/EIS-0450</a> TransWest Express Transmission Project; Wyoming, Colorado, Utah, and Nevada	<a href="#">Steve Blazek, WAPA</a>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating <a href="#">FEIS NOA</a> ROD	4/30/2010 1/4/2011 1/25/2011- 3/10/2011 6/28/2013 8/14/2013- 9/6/2013 EC-1 5/1/2015	BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11. EPA DEIS NOA (78 FR 38975). BLM-WAPA DEIS NOA (78 FR 40163; 7/3/13). 13 public hearings held in five states. Comment period closed 9/30/13. EPA FEIS NOA (80 FR 24915). BLM and WAPA FEIS NOA (80 FR 24962; 5/1/15).
<a href="#">DOE/EIS-0469</a> Wilton IV Wind Energy Center; Burleigh County, North Dakota	<a href="#">Mark Wieringa, WAPA</a>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s) <a href="#">DEIS NOA</a> Public Hearing(s) EPA Rating <a href="#">NOI</a> Scoping Meeting(s) SDEIS NOA	7/7/2011 7/20/2011 7/26/2011 3/22/2013 4/10/2013 LO 11/20/2013 12/11/2013	USFWS is a cooperating agency. NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13. Change in project requires supplement to DEIS. SDEIS NOI (78 FR 69664). Additional scoping meeting held in Wilton.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0474</a> Southline Transmission Line Project; Arizona and New Mexico	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor					EIS Determination 7/11/2011 <a href="#">NOI</a> 4/4/2012 Scoping Meeting(s) 5/18/2012-5/27/2012 <a href="#">DEIS NOA</a> 4/11/2014 Public Hearing(s) 5/6/2014-5/22/2014 EPA Rating EC-2 <a href="#">FEIS NOA</a> 11/6/2015 <a href="#">ROD</a> 4/14/2016 ROD	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12. EPA DEIS NOA (79 FR 20197); BLM and WAPA DEIS NOA (79 FR 20224; 4/11/14). Public hearings held in same cities as the scoping meetings. Comment period closed 7/10/14. EPA FEIS NOA (80 FR 68867). BLM and WAPA joint FEIS NOA (80 FR 69693; 11/10/15). WAPA ROD (81 FR 22076; 4/14/16). WAPA plans to issue a second ROD.
<a href="#">DOE/EIS-0477</a> San Juan Basin Energy Connect Project; San Juan County, New Mexico, and La Plata County, Colorado	<u>Tim Snowden, WAPA</u>  Yardena Mansoor					Coop Agency Deter 11/28/2011 <a href="#">NOI</a> 1/25/2011 DEIS NOA 3/14/2014 Public Hearing(s) 4/8/2014-4/9/2014 EPA Rating LO FEIS NOA	BLM (Farmington Field Office) is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11. DEIS NOA (79 FR 14530). Public hearings held in Ignacio, CO and Farmington, NM. Comment period extended through 5/20/14.
<a href="#">DOE/EIS-0479</a> North-of-the-Delta Offstream Storage Project; Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u>  Yardena Mansoor					Coop Agency Deter 12/12/2011 DEIS NOA	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01). California Department of Water Resources, the lead state agency for California Environmental Quality Act purposes, issued a Preliminary Administrative Draft EIR/EIS in May 2014.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0480</a> Long-Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam; Arizona	<u>Shane Capron, WAPA</u>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA Public Hearing(s)  EPA Rating FEIS NOA	BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held online and in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12. BOR and NPS issued DEIS NOA (81 FR 963; 1/8/16). EPA DEIS NOA (81 FR 2214). Public hearings held in Flagstaff and Phoenix, AZ. Webinars held 2/16/16 and 3/1/16. DEIS comment period closed 4/7/16.
<a href="#">DOE/EIS-0483</a> Estes to Flatiron Transmission Lines Rebuild Project; Larimer County, Colorado	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating FEIS NOA	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. USFS is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12. DEIS NOA (79 FR 56365). Public hearings held in Loveland and Estes Park. DEIS comment period closed 11/14/14.
<a href="#">DOE/EIS-0496</a> San Luis Transmission Project; Alameda, Merced, San Joaquin, and Stanislaus Counties, California	<u>Don Lash, WAPA</u>  Yardena Mansoor					EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating <a href="#">FEIS NOA</a> <a href="#">ROD</a>	BOR is a cooperating agency. NOI (78 FR 70035). Scoping meetings held in Tracy and Santa Nella, CA. The San Luis & Delta-Mendota Water Authority is the lead agency for the purposes of the environmental impact report. Scoping Meetings held in Tracy and Santa Nella, CA. Scoping period closed 1/21/14. DEIS NOA (80 FR 42491). Public hearings held in Tracy and Los Banos, CA. DEIS comment period closed 8/31/15. FEIS NOA (81 FR 16175). ROD (81 FR 28065).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0514</a> Colusa-Sutter (CoSu) Transmission Line Project; California	<a href="#">Andrew Montano, WAPA</a>  Yardena Mansoor					EIS Determination 4/15/2015 <a href="#">NOI</a> 12/18/2015 Scoping Meeting(s) 1/12/2016- 2/4/2016  DEIS NOA	Sacramento Municipal Utility District is joint lead in the EIS/EIR. NOI (80 FR 79037). Scoping meetings held in Colusa, Sutter, Arbuckle, and Yuba City, CA. Notice of scoping extension (81 FR 6257; 2/5/16). Scoping period closed 4/18/16.
<a href="#">DOE/EIS-0515</a> Bay Delta Conservation Plan; Sacramento-San Joaquin Delta, California	<a href="#">Andrew Montano, WAPA</a>  Yardena Mansoor					Coop Agency Deter 4/15/2015 <a href="#">NOI</a> 1/24/2008 <a href="#">NOI</a> 2/13/2009 Scoping Meeting(s) 3/6/2009- 3/26/2009  <a href="#">DEIS NOA</a> 12/13/2013 Public Hearing(s) 1/15/2014- 2/12/2014  <a href="#">SDEIS NOA</a> 7/17/2015 Public Hearing(s) 7/28/2015- 7/29/2015  EPA Rating 3 FEIS NOA	BOR, USFWS, and National Marine Fisheries Service are joint lead agencies; Western is a cooperating agency for joint EIS/EIR. NOI (73 FR 4178). Second NOI (74 FR 7257). 12 public scoping meetings held in California locations. Public scoping period closed 5/14/09. EPA DEIS NOA (78 FR 75919). Agencies' DEIS NOA (78 FR 75939; 12/13/13). 12 public hearings held in California locations. DEIS comment period closed 7/29/14. After modified preferred alternative announced, intent to prepare SDEIS announced 8/27/14. SDEIS NOA (80 FR 42491). Public hearings in Sacramento and Walnut Grove, CA. SDEIS comment period closed 10/30/15.
<a href="#">DOE/EIS-0516</a> Clean Path Energy Center Interconnection Request EIS	<a href="#">Melissa Ardis, WAPA</a>  Yardena Mansoor					EIS Determination 5/12/2015 NOI	
<a href="#">DOE/EIS-0521</a> Incorporating Gunnison Sage-Grouse Conservation Measures into Resource Management Plans	<a href="#">Tim Langer, WAPA</a>  Yardena Mansoor					Coop Agency Deter 8/7/2015 <a href="#">NOI</a> 7/18/2014 Scoping Meeting(s) 8/4/2014- 8/7/2014  DEIS NOA	BLM is the lead agency; WAPA is a cooperating agency. BLM NOI (79 FR 42033). Scoping meetings held in Denver, Gunnison, Montrose, and Dove Creek, CO. Scoping period closed 8/22/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 May	2016 Jun	2016 Jul	2016 Aug	Milestones Accomplished	Comments
<b>Savannah River Site</b>							
DOE/EIS-0220-SA-02; DOE/ EIS-0279-SA-06  Supplement Analysis for Disposition of Mk-18A Targets at Savannah River Site	<u>Tracy Williams, SR</u>  Bill Ostrum					SA Determination 5/18/2015 Draft SA	

# ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Brookhaven Site Office</b>			
<b>Science</b>			
<a href="#">DOE/EA-2010</a> Alternating Gradient Synchrotron (AGS) Complex Improvements at Brookhaven National Laboratory, Upton, New York	<a href="#">Caroline Polanish, BHSO</a>  <a href="#">Lee Jessee</a>	EA Determination 5/8/2015 Transmittal to State 4/7/2016 State(s) NY EA Approved EA Distributed FONSI	Draft EA posted on DOE NEPA website 4/8/16.
<b>Electricity Delivery and Energy Reliability</b>			
<a href="#">DOE/EA-2019</a> ITC Lake Erie Connector, Erie County, Pennsylvania	<a href="#">Brian Mills, OE</a>  <a href="#">Brad Mehaffy</a>	EA Determination 8/28/2015 Transmittal to State State(s) PA EA Approved EA Distributed FONSI	USACE is a cooperating agency.
<b>Energy Efficiency and Renewable Energy</b>			
<a href="#">DOE/EA-1778</a> Proposed Rule, 10 CFR Part 433 and 10 CFR Part 435, "Fossil Fuel-Generated Energy Consumption Reduction for New Federal Buildings and Major Renovations of Federal Buildings"	<a href="#">Roak Parker, EE</a>  <a href="#">Brad Mehaffy</a>	EA Determination 3/12/2010 Transmittal to State 10/1/2010 Transmittal to State 10/14/2014 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was issued (10/1/2010) to support the rulemaking. Supplemental Notice of Proposed Rulemaking was published 10/14/14 (79 FR 61693). Draft EA for the Supplemental Notice of Proposed Rulemaking was issued 10/14/14. Draft EA comment period closed 12/15/14.
<a href="#">DOE/EA-2020</a> Energy Efficiency Design Standards for New Federal Low-Rise Residential Buildings	<a href="#">Roak Parker, EE</a>  <a href="#">Brad Mehaffy</a>	EA Determination 6/11/2015 Transmittal to State 1/11/2016 State(s) US EA Approved EA Distributed FONSI	Draft EA comment period closed 1/26/16.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2021 Energy Conservation Standards for Manufactured Housing	<u>Roak Parker, GO</u>  Brad Mehaffy	EA Determination 9/30/2015 Transmittal to State State(s) US EA Approved EA Distributed FONSI	
DOE/EA-2035 Sustainable Design Standards for New Federal Buildings and Major Renovations	<u>Roak Parker, GO</u>  Brad Mehaffy	EA Determination 3/2/2016 Transmittal to State State(s) US EA Approved EA Distributed FONSI	
<b>Environmental Management</b>			
<u>DOE/EA-1977</u> Acceptance and Disposition of Used Nuclear Fuel Containing U.S.-Origin Highly Enriched Uranium from the Federal Republic of Germany	<u>Maxine Maxted, EM</u>  Brian Costner	EA Determination 1/16/2014 Transmittal to State 1/15/2016 State(s) GA, SC EA Approved EA Distributed FONSI	EA NOI (79 FR 32256; 6/4/14). Scoping meeting held 6/24/14 in North Augusta, SC. Scoping period closed 7/21/14. Draft EA issued on 1/15/16. DOE EA NOA (81 FR 4023; 1/25/16). Public meeting held 2/4/16 in North Augusta, SC. DOE public comment period ended 3/25/16.
<b>Fossil Energy</b>			
<u>DOE/EA-1963</u> Elba Liquefaction Project; Chatham, Hart, Jefferson, and Effingham Counties, Georgia, and Jasper County, South Carolina	<u>Kyle Moorman, FE</u>  Yardena Mansoor	Coop Agency Deter 4/19/2013 Transmittal to State 2/5/2016 State(s) GA EA Adoption EA Distributed FONSI	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13. On 2/5/16, FERC issued the EA and a notice of availability (81 FR 7336; 2/11/16); EA comment period closed 3/7/16.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Golden Field Office</b>			
<b>Energy Efficiency and Renewable Energy</b>			
<a href="#">DOE/EA-1992</a> Funding for Principle Power, Inc., for the WindFloat Pacific Offshore Wind Demonstration Project, offshore of Coos Bay, Oregon	<a href="#">Diana Heyder, GO</a>  Brad Mehaffy	Coop Agency Deter 8/5/2014 Transmittal to State State(s) OR EA Adoption EA Distributed FONSI	BOEM is the lead agency; DOE is a cooperating agency. BOEM EA NOI 5/19/14 (79 FR 30876). Public scoping meetings held 6/17/14 in Coos Bay. Scoping period closed 7/28/14.
<b>Legacy Management</b>			
DOE/EA-2028 Revised Groundwater Compliance Action Plan at Tuba City, Arizona, UMRCA Title I Site	<a href="#">Richard Bush, LM</a>  Vivian Bowie	EA Determination 12/18/2015 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
<b>Loan Programs</b>			
<a href="#">DOE/EA-1849-S1</a> Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada	<a href="#">Matt McMillen, LP</a>  Jeffrey Dorman	EA Determination 8/14/2013 Transmittal to State 9/1/2014 State(s) NV EA Approved EA Distributed FONSI	Draft Supplemental EA issued September 2014.
DOE/EA-2037 1366 Technologies Loan Guarantee	<a href="#">Matt McMillen, LP</a>  Bill Ostrum	EA Determination 4/14/2016 Transmittal to State State(s) EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Los Alamos Field Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1962</a> Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54, Los Alamos, New Mexico	<u><a href="#">Lee Bishop, LAFO</a></u>  Ralph Barr	EA Determination 3/28/2013 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	EA on hold.
<b>National Energy Technology Laboratory</b>			
DOE/EA-2034 Advanced Ultrasupercritical (AUSC) Component Testing; Youngstown, Ohio	<u><a href="#">Pierina Fayish, NETL</a></u>  Brad Mehaffy	EA Determination 2/4/2016 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
<b>Fossil Energy</b>			
<a href="#">DOE/EA-2012</a> Strategic Test Well(s) Planning and Drilling for Long-Term Methane Hydrate Production Testing in Alaska; Alaska Northslope, Prudhoe Bay Region	<u><a href="#">Jesse Garcia, NETL</a></u>  Brad Mehaffy	EA Determination 5/26/2015 Transmittal to State State(s) AK EA Approved EA Distributed FONSI	The project is on hold.
<b>National Nuclear Security Administration</b>			
<a href="#">DOE/EA-1919</a> Recycle of Scrap Metals Originating from Radiological Areas	<u><a href="#">Jane Summerson, NNSA</a></u>  Yardena Mansoor	EA Determination 12/19/2011 <a href="#">Transmittal to State</a> 12/12/2012 State(s) US EA Approved EA Distributed FONSI	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12). EA is on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2031 Construction and Operation of the NNSA Albuquerque Complex Project, Albuquerque, New Mexico	<u>Karen Oden, SFO</u>  Ralph Barr	EA Determination 1/29/2016 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>NNSA Production Office (Pantex, Y-12)</b>			
<b>National Nuclear Security Administration</b>			
<u>DOE/EA-1993</u> Proposed High Explosive Science & Engineering Project, Pantex Plant, Amarillo, Texas	<u>Jack Zanger, NPO</u>  Ralph Barr	EA Determination 2/6/2014 Transmittal to State 8/20/2015 State(s) TX EA Approved EA Distributed FONSI	Public comment period closed 9/21/15.
<u>DOE/EA-1997</u> Construction Landfill Expansion, Pantex Plant, Amarillo, Texas	<u>Jack Zanger, NPO</u>  Ralph Barr	EA Determination 8/21/2014 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	
<b>Pacific Northwest Site Office</b>			
<b>Science</b>			
DOE/EA-2025 Pacific Northwest National Laboratory Site Future Development, Richland, Washington	<u>Tom McDermott, PNSO</u>  Lee Jessee	EA Determination 10/30/2015 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<b>Portsmouth/Paducah Project Office</b>				
<b>Environmental Management</b>				
<a href="#">DOE/EA-1856</a> Conveyance of Real Property at the Portsmouth Gaseous Diffusion Plant in Pike County, Ohio	<u><a href="#">Greg Simonton, PPPO</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/23/2010  OH	State and public reviews of draft EA are planned for December 2016.
<b>Power Administrations</b>				
<b>Bonneville Power Administration</b>				
<a href="#">DOE/EA-1952</a> Lane-Wendson No. 1 Transmission Line Rebuild Project; Lane County, Oregon	<u><a href="#">Doug Corkran, BPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed <u><a href="#">FONSI</a></u>	12/20/2012 11/30/2015 OR 4/19/2016 5/5/2016 4/19/2016	BLM is a cooperating agency. Scoping meetings held 4/2-3/13 in Florence and Veneta, OR. Scoping period closed 4/22/13. Draft EA comment period closed 1/4/16.
<a href="#">DOE/EA-1959</a> Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington	<u><a href="#">Donald Rose, BPA</a></u>  Yardena Mansoor	EA Determination <u><a href="#">Transmittal to State</a></u> State(s) EA Approved EA Distributed FONSI	3/28/2013 12/24/2014 WA 3/14/2016 3/30/2016	BPA and USFS are joint lead agencies. Scoping period closed 5/13/13. Draft EA comment period closed 2/9/15.
<a href="#">DOE/EA-1961</a> Kalispell-Kerr Transmission Line Rebuild Project; Kalispell and Polson, Montana	<u><a href="#">Justin Moffett, BPA</a></u>  Yardena Mansoor	EA Determination <u><a href="#">Transmittal to State</a></u> State(s) EA Approved EA Distributed FONSI	4/5/2013 2/1/2016 MT	Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA comment period closed 3/1/16. Final EA planned for August 2016.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1967</a> Hills Creek-Lookout Point Transmission Line Rebuild; Lane County, Oregon	<a href="#">Justin Moffett, BPA</a>  Yardena Mansoor	<a href="#">EA Determination</a> 6/10/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for October 2016.
<a href="#">DOE/EA-1980</a> Spar Canyon-Round Valley Access Road System Improvements; Custer County, Idaho	<a href="#">Jennifer Corwin, BPA</a>  Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is a co-lead agency. Scoping period closed 9/2/14. Draft EA planned for Summer 2016.
<a href="#">DOE/EA-1981</a> Bonneville-Hood River Transmission Line Rebuild; Multnomah and Hood River Counties, Oregon	<a href="#">Katey Grange, BPA</a>  Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 3/20/14 in Hood River, OR. Scoping period closed 4/21/14. Draft EA planned for Summer 2016.
<a href="#">DOE/EA-1996</a> Glass Butte Radio Station; Lake County, Oregon	<a href="#">Douglas Corkran, BPA</a>  Yardena Mansoor	Coop Agency Deter 4/4/2013 Transmittal to State State(s) OR EA Adoption EA Distributed FONSI	BLM is the lead agency; BPA is a cooperating agency. Scoping period closed 07/31/13. Draft EA planned for Fall 2016.
<a href="#">DOE/EA-1998</a> Upper Columbia Spring Chinook and Steelhead Acclimation Project; Chelan County, Washington	<a href="#">Jenna Peterson, BPA</a>  Yardena Mansoor	EA Determination 9/24/2014 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public scoping meetings held 4/22-23/15 in Leavenworth and Winthrop, WA. Public scoping period closed 5/4/15. Draft EA planned for July 2016.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-2006</a> Columbia Estuary Ecosystem Restoration Program	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>	Coop Agency Deter 2/9/2015 Transmittal to State 4/15/2016 State(s) OR, WA EA Adoption EA Distributed FONSI	USACE is a cooperating agency. Scoping period closed 11/4/15. Draft EA comment period closes 5/23/16. Final EA planned for July 2016.
<a href="#">DOE/EA-2027</a> Steigerwald Floodplain Restoration Project; Clark County, Washington	<a href="#">Dave Goodman, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination 12/9/2015 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	USFWS and USACE are cooperating agencies. Public scoping meeting held 1/14/16 in Washougal, WA. Scoping period closed 1/27/16. Draft EA planned for October 2016.
<a href="#">DOE/EA-2030</a> Middle Entiat River Habitat Restoration Project; Chelan County, Washington	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination 1/26/2016 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping period closed 2/2/16. Draft EA planned for July 2016.
<a href="#">DOE/EA-2032</a> Bird Track Springs Fish Habitat Enhancement Project; Union County, Oregon	<a href="#">Daniel Gambetta, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination 2/10/2016 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	USFS (Wallowa-Whitman National Forest) is a joint lead agency. Scoping period closed 3/15/16. Draft EA planned for February 2017.
<b>Western Area Power Administration</b>			
<a href="#">DOE/EA-1880</a> Big Bend to Witten Transmission Line Project; South Dakota	<a href="#">Melissa Ardis, WAPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination 4/12/2011 Transmittal to State 1/21/2015 State(s) SD EA Approved EA Distributed FONSI	Rural Utilities Services (RUS), initially the lead agency, issued EA NOI (76 FR 20311) with Western as a cooperating agency. Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11. RUS EA NOA (80 FR 4535; 1/28/15). Public comment period extended to 3/30/15 (80 FR 8848; 2/19/15). RUS is no longer involved in the proposed action. Western is now the lead agency.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1902</a> Northern Wind Project; Roberts County, South Dakota	<u><a href="#">Lou Hanebury, WAPA</a></u>  Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State 11/18/2014 State(s) SD EA Approved EA Distributed FONSI	USFWS is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11. Draft EA comment period closed 12/22/14.
<a href="#">DOE/EA-1978</a> Sand Creek Winds; McCone County, Montana	<u><a href="#">Greg Liebelt, WAPA</a></u>  Yardena Mansoor	EA Determination 9/6/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
<a href="#">DOE/EA-1987</a> Parker-Headgate Rock and Parker-Bouse Reroute Project; San Bernardino County California, and La Paz County, Arizona	<u><a href="#">Steve Blazek, WAPA</a></u>  Yardena Mansoor	EA Determination 4/16/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Scoping meeting held 6/3/14 in Parker, Arizona. Scoping period closed 6/17/14. BIA, BOR, and the Colorado River Indian Tribes are cooperating agencies.
<a href="#">DOE/EA-2008</a> Colorado River Storage Project Programmatic Operations and Management; Coconino, Maricopa, Navajo, and Yavapai Counties (Arizona) and San Juan County (Utah)	<u><a href="#">Steve Blazek, WAPA</a></u>  Yardena Mansoor	EA Determination 3/31/2015 Transmittal to State State(s) AZ, UT EA Approved EA Distributed FONSI	
DOE/EA-2016 Willow Creek Wind Farm; Newell, South Dakota	<u><a href="#">Micah Reuber, WAPA</a></u>  Yardena Mansoor	EA Determination 6/4/2015 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2018 Front Range Midway Solar Project; El Paso County, Colorado	<u>Andrew Montano, WAPA</u>  Yardena Mansoor	EA Determination 7/20/2015 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
<u>DOE/EA-2023</u> Crossman Peak Communications Facility; Mohave County, Arizona	<u>Matthew Bilsbarrow, WAPA</u>  Yardena Mansoor	EA Determination 11/2/2015 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	BLM (Lake Havasu Field Office) is a cooperating agency.
DOE/EA-2029 Beaver Hill Wind Farm; Wilbaux, Montana	<u>Micah Reuber, WAPA</u>  Yardena Mansoor	EA Determination 1/8/2016 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
<u>DOE/EA-1707</u> Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington	<u>Doug Hildebrand, RL</u>  Janine Cefalu	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. EA is on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2033 Upgrade of the North Loop 230kV Electric Transmission Line, Hanford Site, Richland, Washintgon	<u>Doug Chapin, RL</u>  Janine Cefalu	EA Determination 2/1/2016 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
DOE/EA-2038 Benton-Othello 115-kV Transmission Line Rebuild Project; Hanford Site, Richland Washington	<u>Randall Krekel, RL</u>  Yardena Mansoor	EA Determination 4/6/2016 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
<b>Sandia Field Office</b>			
<b>Defense Programs</b>			
<b>National Nuclear Security Administration</b>			
DOE/EA-2015 Construction and Operation of an Advanced Brayton Cycle Power-conversion System in the 5 Megawatt (MW) to 10MW class at Sandia National Laboratories, New Mexico	<u>Bill Wechsler, NNSA</u>  Ralph Barr	EA Determination 6/17/2015 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
<u>DOE/EA-1999</u> Proposal to Permit 750 Acres and New Training Operations at the Savannah River Site for Use by the State of South Carolina National Guard (SCNG)	<u>Tracy Williams, SR</u>  Bill Ostrum	EA Determination 9/12/2014 Transmittal to State State(s) SC EA Approved EA Distributed FONSI	

**Abbreviations of NEPA Terms and Milestones**

ANOI	Advance Notice of Intent	F/W	Floodplain/Wetlands
Amen. NOI	Amended Notice of Intent	FY	Fiscal Year
AROD	Amended Record of Decision	MAP	Mitigation Action Plan
App Req	Approval Request for Draft or Final Environmental Impact Statement	NDM	NEPA Document Manager
CX	Categorical Exclusion	NHPA	National Historic Preservation Act
DEIS	Draft Environmental Impact Statement	NOA	Notice of Availability
DSEIS	Draft Supplemental Environmental Impact Statement	NOI	Notice of Intent
EA	Environmental Assessment	PEIS	Programmatic Environmental Impact Statement
EIR	Environmental Impact Report (California)	PFONSI	Proposed Finding of No Significant Impact
EIS	Environmental Impact Statement	PH	Public Hearings
FEIS	Final Environmental Impact Statement	ROD	Record of Decision
FONSI	Finding of No Significant Impact	SA	Supplement Analysis
FR	Federal Register	Scp Mtg.	Public Scoping Meeting(s)
FSEIS	Final Supplemental Environmental Impact Statement	SDEIS	Supplement to the Draft Environmental Impact Statement
		SEIS	Supplemental EIS
		SNOI	Supplemental NOI

**Abbreviations of Other Agencies**

BIA	Bureau of Indian Affairs	FERC	Federal Energy Regulatory Commission
BLM	Bureau of Land Management	NASA	National Aeronautics and Space Administration
BOEM	Bureau of Ocean Energy Management	NPS	National Park Service
BOR	Bureau of Reclamation	NRC	Nuclear Regulatory Commission
DOD	Department of Defense	USDA	U.S. Department of Agriculture
DTSC	California Department of Toxic Substances Control	USACE	U.S. Army Corps of Engineers
EPA	Environmental Protection Agency	USFWS	U.S. Fish and Wildlife Service
FAA	Federal Aviation Administration	USFS	U.S. Forest Service

**EPA Rating of Draft EISs**

(Paraphrase)

**Environmental Impacts of Proposed Federal Activities**

**LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

**EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

**EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

**EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

**Adequacy of Draft EIS**

**1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

**2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

**3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

### DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

### Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCFO	- Kansas City Field Office
LAFO	- Los Alamos Field Office
LFO	- Livermore Field Office
NETL	- National Energy Technology Laboratory
NNSA-AL	- NNSA/Albuquerque Complex
NPO	- NNSA Production Office (Pantex/Y-12)
NFO	- Nevada Field Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SR	- Savannah River Operations Office
SFO	- Sandia Field Office
WVDP	- West Valley Demonstration Project