

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

Report Date: 4/17/2012

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

[energy.gov/NEPA](http://energy.gov/NEPA)

Active Environmental Impact Statements (EISs)	54	Active Environmental Assessments (EAs)	38
Supplement Analyses	2	Approved EAs; Seeking confirmation of distribution	7
Other/Undetermined	13	Supplement Analyses	0
Total Actions	69	Other/Undetermined	19
		Total Actions	64

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	6
Supplement Analyses Completed	0	Supplement Analyses Completed	0

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Advanced Research Projects Agency - Energy.....	1
Electricity Delivery and Energy Reliability.....	1
Energy Efficiency and Renewable Energy.....	3
Golden Field Office.....	4
Environmental Management.....	4
Portsmouth/Paducah Project Office.....	6
Richland Operations Office.....	7
River Protection.....	8
Fossil Energy.....	8
National Energy Technology Laboratory.....	8
Legacy Management.....	11
Loan Programs.....	11
National Nuclear Security Administration.....	16
Defense Programs.....	16
Kansas City Site Office.....	17
Los Alamos Site Office.....	17
Nevada Site Office.....	18
Sandia Site Office.....	19
Savannah River Operations Office.....	19
Nuclear Energy.....	20
Power Administrations.....	20
Bonneville Power Administration.....	20
Western Area Power Administration.....	25

### ENVIRONMENTAL ASSESMENTS

Berkeley Site Office.....	37
Science.....	37
Energy Efficiency and Renewable Energy.....	37
Fermi Site Office.....	38
Science.....	38
Fossil Energy.....	38
Golden Field Office.....	38
Energy Efficiency and Renewable Energy.....	38

### ENVIRONMENTAL ASSESMENTS (Cont.)

Fossil Energy.....	41
Loan Programs.....	41
National Energy Technology Laboratory.....	43
Electricity Delivery and Energy Reliability.....	43
Energy Efficiency and Renewable Energy.....	43
Fossil Energy.....	44
National Nuclear Security Administration.....	45
Oak Ridge Office.....	45
Environmental Management.....	45
Portsmouth/Paducah Project Office.....	45
Power Administrations.....	46
Bonneville Power Administration.....	46
Southwestern Power Administration.....	47
Western Area Power Administration.....	48
Richland Operations Office.....	50
Environmental Management.....	50
Sandia Site Office.....	51
National Nuclear Security Administration.....	51
Abbreviations of NEPA Terms and Milestones.....	52
Abbreviations of DOE Program and Field Offices.....	53

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
<b>Advanced Research Projects Agency - Energy</b>							
Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS  DOE/EIS-0481	<u>Mathew Dunne, ARPA-E</u>  Jeffrey Dorman  <u>Rachel Rosenthal, GC-51</u>					EIS Determination 2/6/2012 NOI	The PEIS encompasses the scope of two PEISs originally identified in the EIS determination.
<b>Electricity Delivery and Energy Reliability</b>							
Designation of Energy Corridors on Federal Land in 39 States  DOE/EIS-0406	<u>Brian Mills, OE</u>  Yardena Mansoor  <u>Felix Amerasinghe, GC-51</u>					EIS Determination 4/29/2008 ANOI 10/3/2008 NOI	DOE and BLM are co-lead agencies. USFS and DOD are cooperating agencies. ANOI (73 FR 57613). Comment period closed 12/2/08. Notice of cancellation in preparation.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Presidential Permit Application, Energia Sierra Juarez Transmission Line, California  DOE/EIS-0414	<u><a href="#">Jerry Pell, OE</a></u>  Connie Chen  <u><a href="#">Ed LeDuc, GC-51</a></u>	FEIS App		ROD		EIS Determination 1/28/2009 NOI 2/25/2009 DEIS NOA 9/17/2010 Public Hearing(s) 10/5/2010- 10/7/2010  EPA Rating EC-2 FEIS NOA ROD	DOE issued NOI to prepare EA with public scoping (73 FR 45218; 8/4/08; DOE/EA-1608). EA scoping meeting held 8/28/08 in Jacumba, CA. Based on comments received, DOE is preparing an EIS but did not hold additional scoping meetings. EIS NOI (74 FR 8517). The County of San Diego is a cooperating agency. DEIS NOA (75 FR 57018). Public hearings on DEIS held in Jacumba, Boulevard, and San Diego, CA. Comment period on the DEIS ended 11/1/10.
Presidential Permit Application, Champlain Hudson Power Express Transmission Line Project, New York  DOE/EIS-0447	<u><a href="#">Brian Mills, OE</a></u>  Julie Smith  <u><a href="#">Ed LeDuc, GC-51</a></u>	Amen. NOI				EIS Determination 4/8/2010 NOI 6/18/2010 Scoping Meeting(s) 7/8/2010- 7/16/2010  Amended NOI	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, and USFWS are cooperating agencies. NOI (75 FR 34720). Public scoping meetings were held in Bridgeport, CT and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Scoping report issued December 2010.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Presidential Permit Application, Northern Pass Transmission, New Hampshire  DOE/EIS-0463	<u><a href="#">Brian Mills, OE</a></u>  Connie Chen  Anne Finken, GC-51 Christy King-Gilmore, GC-51					EIS Determination 11/16/2010 NOI 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011  Amended NOI	NOI (76 FR 7828). Scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period ended 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 until DOE provides further notice (76 FR 34969).

### Energy Efficiency and Renewable Energy

Programmatic Environmental Impact Statement for the Hawaii Clean Energy Initiative  DOE/EIS-0459	<u><a href="#">Jane Summerson, EE</a></u>  Yardena Mansoor  Anne Finken, GC-51					EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011- 2/5/2011  Amended NOI	NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lana'i City, HI (76 FR 2095). Scoping report issued May 2011. Based on scoping comments, DOE decided to issue an amended NOI. (DOE Office of Electricity Delivery and Energy Reliability is a joint sponsor.) The Bureau of Ocean Energy Management (BOEM) and State of Hawaii are cooperating agencies. Amended NOI to be issued in Spring 2012.
--	--	--	--	--	--	--	---

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
<b>Golden Field Office</b>							
Solar Energy Development in Six Southwestern States Programmatic EIS  DOE/EIS-0403	<u>Jane Summerson, EE</u>  Carrie Moeller  Ed LeDuc, GC-51		FEIS App Req	FEIS App		EIS Determination 12/13/2007 NOI 5/29/2008 Scoping Meeting(s) 6/16/2008-6/26/2008 DEIS NOA 12/17/2010 Public Hearing(s) 2/2/2011-3/10/2011 EPA Rating EO-2 SDEIS NOA 10/28/2011 EPA Rating EC-2 FEIS NOA	BLM and DOE are co-lead agencies. NOI (73 FR 30908). Scoping period extended (73 FR 38443; 7/7/08). Notice of 2nd scoping period (74 FR 31307; 6/30/09); extended to 9/14/09 (74 FR 37051; 7/27/09). EPA DEIS NOA (75 FR 78992). 14 public mtgs held in 6 states, DC. DEIS public comment period extended to 4/15/11 (3/18/11; 76 FR 14969); extended to 5/2/11. EPA SDEIS NOA (76 FR 66925). BLM and DOE SDEIS NOA (76 FR 66958; 10/28/11). SDEIS comment period ended 1/27/12; 5 public mtgs held in 4 states.
<b>Environmental Management</b>							
Disposition of Scrap Metals Programmatic EIS  DOE/EIS-0327	<u>Gene Chou, EM</u>  Yardena Mansoor  Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001-10/18/2001  DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. DOE intends to cancel this PEIS.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Disposal of Greater-than-Class-C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste  DOE/EIS-0375	<u>Arnie Edelman, EM</u>  Vivian Bowie  Ed LeDuc, GC-51 Heather Thacker, GC-52					EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007- 9/10/2007 DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011- 5/25/2011 EPA Rating EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period ended 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period ended 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period ended 6/27/11.
Santa Susana Field Laboratory Area IV, California  DOE/EIS-0402	<u>Stephanie Jennings, EM</u>  Julie Smith  Steve Miller, GC-51					EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008- 7/24/2008  DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA Region 9, CA EPA (DTSC), and NASA invited to cooperate 8/14/08; all declined. EPA performing radiological characterization; DTSC chemical characterization; DOE cultural, biological characterization. EIS preparation on hold until characterizations complete.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Storage and Management of Elemental Mercury  DOE/EIS-0423	<u>David Levenstein, EM</u>  Jim Sanderson  Tracy Getz, GC-51					EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009- 8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010- 3/9/2010 EPA Rating LO FEIS NOA 1/28/2011 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. Notice of additional scoping meeting and extension of comment period published on 7/24/09 (74 FR 36684). DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS ended 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated.
<b>Portsmouth/Paducah Project Office</b>							
Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site  DOE/EIS-0359-SA-01	<u>Jack Zimmerman, PPPO</u>  Lee Jessee  Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA- 01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45- day comment period ended 5/18/07. On hold pending completion of resolution with affected states.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site  DOE/EIS-0360-SA-01	<u>Jack Zimmerman, PPPO</u>  Lee Jessee  Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period ended 5/18/07. On hold pending completion of resolution with affected states.
<b>Richland Operations Office</b>							
Hanford Site Natural Gas Pipeline, Richland, Washington  DOE/EIS-0467	<u>Doug Chapin, RL</u>  Carrie Moeller  Dean Monroe, GC-51					EIS Determination 2/17/2011 NOI 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA	NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period ended 2/22/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
<b>River Protection</b>							
Hanford Tank Closure and Waste Management, Richland, Washington  DOE/EIS-0391	<u>Mary Burandt, ORP</u>  Carrie Moeller  Dean Monroe, GC-51		FEIS App Req			EIS Determination 1/6/2006 NOI 2/2/2006 Scoping Meeting(s) 3/21/2006-3/28/2006 DEIS NOA 10/30/2009 Public Hearing(s) 1/26/2010-3/8/2010 EPA Rating EO-2 SA 2/8/2012 FEIS NOA	NOI (71 FR 5655). Scoping extended to 4/10/06 (71 FR 8569; 2/17/06). DEIS NOA (74 FR 56194). Modification of preferred alternatives (74 FR 67189; 12/18/09). DEIS public hearings (75 FR 1048, 1/8/10; 75 FR 3902, 1/25/10) held in WA, ID, and OR. DEIS comment period extended to 5/3/10 (75 FR 13268; 3/19/10). EPA Region 10 and WA Dept. of Ecology are cooperating agencies. Based on the SA, which considered inventory updates and other new info, DOE determined that a new DEIS or SEIS is not required.
<b>Fossil Energy</b>							
<b>National Energy Technology Laboratory</b>							
Mesaba Energy Project Itasca County, Minnesota  DOE/EIS-0382	<u>Richard Hargis, NETL</u>  Denise Freeman  Steve Smith, GC-51					EIS Determination 6/6/2005 NOI 10/5/2005 Scoping Meeting(s) 10/25/2005-10/26/2005 DEIS NOA 11/9/2007 Public Hearing(s) 11/27/2007-11/28/2007 EPA Rating EO-2 FEIS NOA 11/20/2009	NOI (70 FR 58207). State of Minnesota Department of Commerce is co-lead agency; USCOE and USFS are cooperating agencies. State of Minnesota conducted public scoping meetings in September 2006. DOE DEIS NOA (72 FR 63169; 11/08/07). EPA DEIS NOA (72 FR 63579). Public hearings held in Taconite and Hoyt Lakes, MN. Comment period ended 1/11/08. FEIS NOA (74 FR 60260). ROD schedule uncertain.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, California  DOE/EIS-0431	<u>Bill Gwilliam, NETL</u> <u>Fred Pozzuto, NETL</u>  Denise Freeman  Ed LeDuc, GC-51		Amen. NOI			NOI 4/6/2010 Scoping Meeting(s) 4/14/2010 Amended NOI	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 17397). An amended NOI is expected to be issued in May 2012 due to project design and ownership changes.
FutureGen 2.0 Program, Meredosia, Illinois  DOE/EIS-0460	<u>Paul Detwiler, NETL</u> <u>Cliff Whyte, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 11/9/2010 NOI 5/23/2011 Scoping Meeting(s) 6/7/2011- 6/9/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (76 FR 29728). Public scoping meetings were held in Taylorville, Tuscola, and Jacksonville, IL. Scoping period ended 6/22/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Lake Charles Carbon Capture and Storage (CCS) Project in Calcasieu Parish, Louisiana  DOE/EIS-0464	<u>Pierina Fayish, NETL</u> <u>Jesse Garcia, NETL</u>  Denise Freeman					EIS Determination 12/21/2010 NOI 4/29/2011 Scoping Meeting(s) 5/16/2011-5/17/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (76 FR 24007). Public scoping meetings were held in Pearland, TX and Westlake, LA. Scoping period ended 5/29/11.
W.A. Parish Post-Combustion CO2 Capture and Sequestration Project (PCCS), Fort Bend County, Texas  DOE/EIS-0473	<u>Mark Lusk, NETL</u> <u>Mark McKoy, NETL</u>  Denise Freeman		DEIS App Req	DEIS App		EIS Determination 7/6/2011 NOI 11/14/2011 Scoping Meeting(s) 11/30/2011-12/1/2011  DEIS NOA	NOI (76 FR 70429). Public scoping meetings held in Needville and Edna, TX.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
<b>Legacy Management</b>							
Programmatic Environmental Impact Statement for the Uranium Leasing Program  DOE/EIS-0472	<u>Tracy Ribeiro, LM</u>  Vivian Bowie  Steve Miller, GC-51					EIS Determination 6/15/2011 NOI 6/21/2011 Scoping Meeting(s) 8/8/2011- 8/11/2011  DEIS NOA	NOI (76 FR 36097). Supplemental NOI published in FR on 7/21/11 (76 FR 43678). Public scoping meetings held in Montrose, Telluride, and Naturita, CO; and Monticello, UT. There are 10 cooperating agencies: EPA, BLM, Colorado Dept. of Transportation, Colorado Dept. of Reclamation and Mine Safety, Mesa County, Montrose County, San Juan County, San Miguel County, Southern Ute Indian Tribe, and the Navajo Nation.
<b>Loan Programs</b>							
Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi  DOE/EIS-0428	<u>Alistair Leslie, LP</u>  Jeffrey Dorman  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/1/2009  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana  DOE/EIS-0429	<u>Alistair Leslie, LP</u>  Jeffrey Dorman  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51			Amen. NOI		EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/3/2009 Amended NOI	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency.
Department of Energy Loan Guarantee for Taylorville Energy Center, Taylorville, Illinois  DOE/EIS-0430	<u>Angela Colamaria, LP</u>  Jeffrey Dorman  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 9/30/2009 NOI 10/9/2009 Scoping Meeting(s) 10/28/2009 DEIS NOA	NOI issued (74 FR 52228). Public scoping meeting held in Taylorville, IL.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal- to-Liquids, Carbon County, Wyoming  DOE/EIS-0432	<u>Lynn Alexander, LP</u>  Jeffrey Dorman  Angela Foster, GC-51 Ed LeDuc, GC-51					EIS Determination 11/13/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.
Department of Energy Loan Guarantee to AES for the Proposed Daggett Ridge Wind Farm, San Bernardino County, California  DOE/EIS-0446	<u>Lynn Alexander, LP</u>  Julie Smith  Ed LeDuc, GC-51					Cooperating Agency Determination 3/16/2010 NOI 11/23/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	BLM (BLM Barstow Field Office (CA)) lead agency. BLM NOI (74 FR 61166). Scoping meeting held in Barstow, CA. EIS/EIR with San Bernardino County as Joint Lead.  DEIS is on hold due to concerns by DOD related to potential radar system interference.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Department of Energy Loan Guarantee To Support Construction of Phase II of the Mid-Atlantic Power Pathway Transmission Line Project in Maryland and Delaware  DOE/EIS-0465	<u><i>Sharon Thomas, LP</i></u>  <i>Yardena Mansoor</i>  <i>Ed LeDuc, GC-51</i>					EIS Determination 2/22/2011 NOI 3/4/2011 Scoping Meeting(s) 3/22/2011- 3/24/2011  DEIS NOA	NOI (76 FR 12088). Scoping meetings held in Prince Frederick, MD; Cambridge, MD; and Millsboro, DE. Project on hold.
Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio  DOE/EIS-0468	<u><i>Matt McMillen, LP</i></u>  <i>Jim Sanderson</i>  <i>Ed LeDuc, GC-51</i>					EIS Determination 3/2/2010 EIS Adoption 5/20/2011 ROD	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound  DOE/EIS-0470	<u><a href="#">Alistair Leslie, LP</a></u>  Julie Smith  <u><a href="#">Ed LeDuc, GC-51</a></u>					EIS Determination 3/16/2011 EIS Adoption	DOE may adopt an FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management, Regulation and Enforcement) on 1/21/09. DOE EIS adoption is on hold.
Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho  DOE/EIS-0471	<u><a href="#">Matt McMillen, LP</a></u>  Jim Sanderson  <u><a href="#">Ed LeDuc, GC-51</a></u>					EIS Determination 2/2/2011 EIS Adoption 5/20/2011 ROD	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Proposed Units 3 and 4 at the Vogtle Electric Generating Plant  DOE/EIS-0476	<u>Matt McMillen, LP</u>  Jim Sanderson  Ed LeDuc, GC-51					EIS Determination 4/1/2011 EIS Adoption 2/17/2012 ROD	DOE has adopted both NRC EISs associated with this project (i.e., NUREG-1872 and -1947). Adoption (77 FR 9652).
<b>National Nuclear Security Administration</b>							
<b>Defense Programs</b>							
Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina  DOE/EIS-0288-S1	<u>Curtis Chambellan, NA</u>  Jim Daniel  Ed LeDuc, GC-51					SEIS Determination 12/6/2010 NOI 9/28/2011 Scoping Meeting(s) 10/20/2011 DSEIS NOA	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
<b>Kansas City Site Office</b>							
Environmental Impact Statement for the Disposition of the Bannister Federal Complex; Kansas City, Missouri  DOE/EIS-0475	<u><i>Nathan Gorn, KCSO</i></u>  Ralph Barr  <i>Rachel Rosenthal, GC-51</i>			DEIS App Req	DEIS App	EIS Determination 1/3/2012 NOI 1/23/2012 Scoping Meeting(s) 2/13/2012 DEIS NOA	NOI (77 FR 3259). General Services Administration is a cooperating agency. Scoping meeting held in Kansas City, MO. The public scoping period ended 2/22/12.
<b>Los Alamos Site Office</b>							
Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico  DOE/EIS-0380	<u><i>George Rael, LASO</i></u>  Ralph Barr  <i>Dean Monroe, GC-51</i>					EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006-8/10/2006  EPA Rating LO FEIS NOA 5/16/2008 ROD 9/26/2008 ROD 7/10/2009 AROD 7/8/2011 ROD	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period ended 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico  DOE/EIS-0388	<u>John Tegtmeier, LASO</u>  Ralph Barr  Christy King-Gilmore, GC-51					EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005-12/15/2005  DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
<b>Nevada Site Office</b>							
Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada  DOE/EIS-0426	<u>Linda Cohn, NSO</u>  Jim Sanderson  Dean Monroe, GC-51					EIS Determination 3/16/2009 NOI 7/24/2009 Scoping Meeting(s) 9/10/2009-9/18/2009 DEIS NOA 7/29/2011 Public Hearing(s) 9/20/2011-9/28/2011  EPA Rating EC-2 FEIS NOA	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the Draft SWEIS extended through 12/2/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
<b>Sandia Site Office</b>							
Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico  DOE/EIS-0466	<u>Jeanette Norte, SSO</u>  Ralph Barr  Dean Monroe, GC-51					EIS Determination 2/18/2011 NOI 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.
<b>Savannah River Operations Office</b>							
Surplus Plutonium Disposition Supplemental Environmental Impact Statement  DOE/EIS-0283-S2	<u>Sachico McAlhane, NA</u>  Brian Costner  Tracy Getz, GC-51		DSEIS App Req	DSEIS App		SEIS Determination 8/17/2006 NOI 3/28/2007 Scoping Meeting(s) 4/17/2007-4/19/2007 Amended NOI 7/19/2010 Scoping Meeting(s) 8/3/2010-8/26/2010 Amended NOI 1/12/2012 Scoping Meeting(s) 2/2/2012 DSEIS NOA	Original NOI (72 FR 14543). Scoping meetings held in Aiken and Columbia, SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in Tanner, AL; Chattanooga, TN; North Augusta, SC; and Carlsbad and Santa Fe, NM. Second public scoping period ended 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period ended 3/12/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
<b>Nuclear Energy</b>							
Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems  DOE/EIS-0373	<u>Alice Caponiti, NE</u>  Lee Jessee  Kathy Martin, GC-52					EIS Determination 10/19/2004 NOI 11/16/2004 Scoping Meeting(s) 12/6/2004-12/17/2004 DEIS NOA 7/1/2005 Public Hearing(s) 7/18/2005-7/28/2005 EPA Rating LO FEIS NOA	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period ended 8/29/05. EIS on hold.
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects  DOE/EIS-0340	<u>Mickey Carter, BPA</u>  Julie Smith					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002-1/17/2002 DEIS NOA 5/23/2003 Public Hearing(s) 6/9/2003-6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 SA 3/23/2006 ROD	USFWS and USFS are cooperating agencies. NOI (66 FR 58721). Scoping closed on 1/31/02; meetings held in Imnaha, Lostine, and La Grande, OR. Replaces EA-1365. DEIS NOA (68 FR 28212). Comment period ended 7/7/03. Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. Project deferred because of funding constraints until 2014.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Montanore Project, Montana DOE/EIS-0393	<u>Gene Lynard, BPA</u>  Julie Smith					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 9/23/2011 EPA Rating EO-2 FEIS NOA	USFS and Montana DEQ are co-leads and BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping ended 9/15/05. DEIS NOA (74 FR 9817). Public hearing held in Libby, MT. Comment period extended from 5/29/09 to 6/29/09 (74 FR 27034; 6/5/09). SDEIS NOA (76 FR 59125). Public comment period closed 12/21/11. Public meeting was held, 10/25/11, in Libby, MT.
Whistling Ridge Energy Project, Skamania County, Washington DOE/EIS-0419	<u>Andrew Montano, BPA</u>  Julie Smith					EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009-5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010-6/17/2010  EPA Rating LO FEIS NOA 9/2/2011 ROD	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Public scoping meetings held in Stevenson, WA. DEIS NOA (75 FR 30023). Public hearings on the DEIS held in Underwood and Stevenson, WA. Comment period closed on 8/27/10. FEIS NOA (76 FR 54767). DOE ROD on hold due to lawsuit against State of Washington.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Klickitat Hatchery Complex Program, Washington  DOE/EIS-0424	<u>Hannah Dondy-Kaplan, BPA</u>  Julie Smith	FEIS App				EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009- 8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA	NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation accepted invitations to be cooperating agencies. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11.
Mid-Columbia Coho Restoration, Washington  DOE/EIS-0425	<u>Nancy Weintraub, BPA</u>  Julie Smith					EIS Determination 6/1/2009 NOI 7/30/2009 Scoping Meeting(s) 8/20/2009- 8/21/2009 DEIS NOA 6/24/2011 Public Hearing(s) 7/13/2011- 7/14/2011  EPA Rating EC-2 FEIS NOA 3/9/2012 ROD	NOI (74 FR 38001). Scoping meetings held in Leavenworth and Twisp, WA. Scoping period closed 9/15/09. DEIS NOA (76 FR 37111). Public hearings held in Leavenworth and Twisp. Comment period closed 8/22/11. FEIS NOA (77 FR 14360). DOE ROD on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington  DOE/EIS-0436	<u>Nancy Wittpenn, BPA</u>  Julie Smith					EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009- 11/7/2009  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview and Camas, WA, and Gresham, OR. Scoping period extended through 12/14/09. Four additional public meetings were held in August and September 2010. DEIS is anticipated in Spring 2012.
Hooper Springs Project, Caribou County, Idaho  DOE/EIS-0451	<u>John Barco, BPA</u>  Julie Smith					EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010  DEIS NOA	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping comment period closed 8/9/10. DEIS is anticipated in Summer 2012.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Albany-Eugene Rebuild Project, Lane and Linn Counties, Oregon  DOE/EIS-0457	<u>Doug Corkran, BPA</u>  Julie Smith	FEIS App	ROD			EIS Determination 9/14/2010 NOI 10/29/2010 Scoping Meeting(s) 11/16/2010- 11/17/2010 DEIS NOA 1/20/2012 Public Hearing(s) 2/22/2012 EPA Rating LO FEIS NOA ROD	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 66750). Scoping meetings held in Harrisburg and Albany, OR. Scoping comment period closed 11/30/10. DEIS NOA (77 FR 2979). Comment period on DEIS closed 3/5/12.
Montana-to-Washington Transmission System Upgrade Project  DOE/EIS-0484	<u>Andrew Montano, BPA</u>  Julie Smith	NOI	Scp Mtg.	Scp Mtg.		EIS Determination 3/20/2012 NOI Scoping Meeting(s)	Scoping meetings planned in Lewiston, ID; Spokane, WA; and Missoula, St. Regis, and Poulson, MT.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>							
Windy Gap Firming Project, Colorado  DOE/EIS-0370	<u>James Hartman, WAPA</u>  Yardena Mansoor					EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003- 10/2/2003 DEIS NOA 8/29/2008 Public Hearing(s) 10/7/2008- 10/9/2008 EPA Rating EO-2 FEIS NOA 12/9/2011 ROD	NOI (68 FR 52955). BOR is the lead Federal agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period ended 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period ended 10/28/08. BOR extended public comment period to 12/29/08. BOR NOA (76 FR 74074; 11/30/11). NOA (76 FR 76972).
Granby Pumping Plant Switchyard - Windy Gap Substation Transmission Line Rebuild, Grand County, Colorado  DOE/EIS-0400	<u>James Hartman, WAPA</u>  Yardena Mansoor	PH				EIS Determination 6/29/2007 NOI 8/10/2007 Scoping Meeting(s) 8/30/2007 DEIS NOA 3/30/2012 Public Hearing(s)	Based on potential for significant impacts identified during preparation of EA, WAPA decided not to complete DOE/EA-1520 and to prepare an EIS. USFS, BLM, and Grand County are cooperating agencies. Public workshops / scoping meetings held 7/28/05 and 11/25/06, during EA process. NOI (72 FR 45040). Scoping meeting held in Granby, CO. Scoping period ended 9/17/07. DEIS NOA (77 FR 19281). Public hearing 4/24/12 in Granby, CO. Public comment period closes 5/29/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Los Vaqueros Reservoir Expansion Project, California  DOE/EIS-0404	<u>David Young, WAPA</u>  Yardena Mansoor					NOI 12/20/2005 Scoping Meeting(s) 1/24/2006- 1/26/2006 DEIS NOA 2/27/2009 Public Hearing(s) 3/23/2009- 4/2/2009 EPA Rating EC-2 FEIS NOA 4/9/2010	BOR is the lead Federal Agency. DOE became a cooperating agency on 2/1/08. BOR NOI 12/20/05. Scoping meetings held in Sacramento, Livermore, and Concord, CA. DEIS NOA (74 FR 8939). Public hearings held in Sacramento, Livermore, Dublin, Concord, and Oakley, CA. Public comment period ended 4/21/09. BOR FEIS NOA (75 FR 13301). EPA FEIS NOA (75 FR 18204). BOR ROD issued 3/11/11. Based on project changes, WAPA has no action, and therefore will not adopt the EIS or issue a ROD.
Upper Great Plains Programmatic Wind EIS  DOE/EIS-0408	<u>Nick Stas, WAPA</u>  Yardena Mansoor		DEIS App			EIS Determination 9/2/2008 NOI 9/11/2008 Scoping Meeting(s) 9/30/2008- 10/2/2008  DEIS NOA	USFWS (Region 6) is co-lead agency. Rural Utilities Service and BOR are cooperating agencies. Montana, South Dakota, and the Bureau of Indian Affairs are potential cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD, Bismark, ND, and Billings, MT.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Searchlight Wind Energy Project, Searchlight, Nevada  DOE/EIS-0413	<u>Matthew Blevins, WAPA</u>  Yardena Mansoor					EIS Determination 6/26/2008 NOI 12/16/2008 Scoping Meeting(s) 1/27/2009- 1/29/2009 Scoping Meeting(s) 6/25/2009 DEIS NOA 1/20/2012 Public Hearing(s) 2/21/2012- 2/23/2012  EPA Rating	BLM Las Vegas Field Office is Federal lead agency; WAPA is cooperating agency. BLM NOI (73 FR 73677). Scoping meetings held in Searchlight, Laughlin, and Boulder City, NV. DEIS NOA (77 FR 2999), DEIS public comment period closes 4/18/12. Public hearings held in same locations as scoping meetings.
South Mountain Freeway Project, Arizona  DOE/EIS-0417	<u>John Holt, WAPA</u>  Yardena Mansoor	DEIS NOA				Cooperating Agency Determination 3/12/2009 DEIS NOA	Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Grapevine Canyon Wind Project, Coconino County, Arizona  DOE/EIS-0427	<u>Matthew Blevins, WAPA</u>  Yardena Mansoor	FEIS App	ROD			EIS Determination 7/15/2009 NOI 7/24/2009 Scoping Meeting(s) 8/10/2009- 8/11/2009 DEIS NOA 7/23/2010 Public Hearing(s) 8/17/2010- 8/18/2010 EPA Rating EC-2 FEIS NOA ROD	USFS and Arizona State Land Department are cooperating agencies. NOI (74 FR 36689). Scoping meetings held in Mormon Lake and Flagstaff, AZ. Public scoping period ended 8/28/09. DEIS NOA (75 FR 43161). Public hearings held in Mormon Lake and Flagstaff, AZ.
Interconnection of the Buffalo Ridge III Wind Project, Brookings and Deuel Counties, South Dakota  DOE/EIS-0437	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor					EIS Determination 11/17/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI (74 FR 62298). Scoping meeting held in Clear Lake, SD. On hold at applicant's request; NEPA process planned to resume July 2012.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming  DOE/EIS-0438	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		DEIS App			EIS Determination 1/6/2010 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010- 1/27/2010  DEIS NOA	NOI (75 FR 2138). Scoping meetings held in Cheyenne and Laramie, WY. Scoping period closed 3/1/10. Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency.
Quartzsite Solar Energy Project, La Paz County, Arizona  DOE/EIS-0440	<u>Liana Reilly, WAPA</u>  Yardena Mansoor		FEIS App			EIS Determination 12/21/2009 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010- 1/28/2010  DEIS NOA 11/10/2011 Public Hearing(s) 12/13/2011- 12/14/2011  EPA Rating EC-2 FEIS NOA	NOI (75 FR 2133). BLM, Arizona Department of Environmental Quality, and Arizona Game and Fish Department are cooperating agencies. Scoping meetings held 1/26-28/10 in Yuma, Parker, and Quartzsite, AZ. Scoping period closed 2/16/10. EPA DEIS NOA (76 FR 70130). WAPA DEIS NOA (76 FR 70125; 11/10/11). The comment period closed on 2/10/12. Public hearings held in Yuma and Quartzsite, AZ.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Mohave County Wind Farm Project, Mohave County, Arizona  DOE/EIS-0441	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		DEIS NOA			Cooperating Agency Determination 9/1/2009 NOI 11/20/2009 Scoping Meeting(s) 12/8/2009- 12/10/2009 Scoping Meeting(s) 8/24/2010- 8/26/2010  DEIS NOA	BLM is the lead Federal agency, WAPA is a cooperating agency. NOI (74 FR 60289). Initial scoping period ended 1/10/10, with meetings in Dolan Springs, Kingman, and White Hills, AZ. Due to change in project scope, additional scoping meetings held in same locations.
Forest Service Reauthorization of Transmission Lines on Forest Service Lands in Colorado, Utah and Nebraska for Routine Maintenance Practices including Changes in Vegetation Management  DOE/EIS-0442	<u>James Hartman, WAPA</u>  Yardena Mansoor					EIS Determination 9/11/2008 NOI 4/8/2010 Scoping Meeting(s) 4/22/2010- 4/26/2010  DEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings in Denver and Grand Junction, CO; and Vernal, UT. Public scoping closed 5/26/10.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada  DOE/EIS-0450	<u>Steve Blazek, WAPA</u>  Yardena Mansoor					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). Scoping period (90 days) closed 4/4/11. BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website.
Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota  DOE/EIS-0469	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		DEIS App			EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011  DEIS NOA	NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI issued. Scoping period closed 9/6/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Southline Transmission Project, Arizona and New Mexico  DOE/EIS-0474	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		Scp Mtg.			EIS Determination 7/11/2011 NOI 4/4/2012 Scoping Meeting(s)	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings to be announced; scoping period to close on the later of 6/4/12 or 15 days after the last public scoping meeting.
San Juan Basin Energy Connect Project, San Juan County, New Mexico and La Plata County, Colorado  DOE/EIS-0477	<u>James Hartman, WAPA</u>  Yardena Mansoor					Cooperating Agency Determination 11/28/2011 NOI 1/25/2011 DEIS NOA	BLM - Farmington Field Office is lead agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and in Ignacio, CO. Public scoping period ended 4/1/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Antelope Valley Station to Neset Transmission Project  DOE/EIS-0478	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor					Cooperating Agency Determination 1/24/2012 Scoping Meeting(s) 11/15/2011- 11/16/2011  DEIS NOA	Rural Utilities Service (RUS) is the lead Federal agency. WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Public scoping closed 12/2/11.
North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California  DOE/EIS-0479	<u>Gerald Robbins, WAPA</u>  Yardena Mansoor					Cooperating Agency Determination 12/12/2011  DEIS NOA	Bureau of Reclamation (BOR) is the lead Federal agency. BOR NOI (66 FR 56708; 11/9/01).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Long Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona  DOE/EIS-0480	<u>David Bennion, WAPA</u>  Yardena Mansoor					Cooperating Agency Determination 1/11/2012 NOI 7/6/2011 Scoping Meeting(s) 11/7/2011-11/17/2011  DEIS NOA	Bureau of Reclamation (BOR) and National Park Service (NPS) are joint lead federal agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meeting announcement (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period ended 1/31/12.
Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado  DOE/EIS-0483	<u>Tim Snowden, WAPA</u>  Yardena Mansoor					EIS Determination 2/7/2012 NOI 4/17/2012 Scoping Meeting(s)	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS for this proposal. US Forest Service is a cooperating agency. NOI (77 FR 22774). The public scoping period will close on 7/16/12. WAPA will announce scoping meetings in Estes Park and Loveland, Colorado, in local media and on the project website.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Apr	2012 May	2012 Jun	2012 Jul	Milestones Accomplished	Comments
Interconnection of the Grande Prairie Wind Farm, Holt County, Nebraska  DOE/EIS-0485	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	Scp Mtg.				EIS Determination 4/6/2012 NOI 4/16/2012 Scoping Meeting(s)	NOI (77 FR 22569). Scoping meeting will be held in O'Neill, NE on 4/24/12. Public scoping period will close on 5/16/12.

# ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Berkeley Site Office</b>			
<b>Science</b>			
Consolidation and Relocation of Lawrence Berkeley National Laboratory (LBNL) OffSite Research Programs to a New Off-Site Location that also Allows for Future Growth, San Francisco East Bay Area, California  DOE/EA-1924	<a href="#"><u>Kim Abbott, GO</u></a>  <a href="#"><u>Lee Jessee</u></a>	EA Determination 3/21/2012 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
<b>Energy Efficiency and Renewable Energy</b>			
Proposed Rule, 10 CFR 433 and 435, Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High and Low-Rise Residential Bldgs  DOE/EA-1778	<a href="#"><u>Michael Erbesfeld, EE</u></a>  <a href="#"><u>Denise Freeman</u></a>	EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking.
Energy Efficiency and Sustainable Design Standards for New Federal Buildings  DOE/EA-1872	<a href="#"><u>Michael Erbesfeld, EE</u></a>  <a href="#"><u>Denise Freeman</u></a>	EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 5/28/10 (75 FR 29933) and a draft EA was prepared to support the rulemaking.
Final Rule, 10 CFR 433, "Energy Efficiency Standards for New Federal Commercial and Multi-Family High-Rise Residential Buildings" RIN 1904-AC60 (Fed Bldg Update to 90.1-2010)  DOE/EA-1918	<a href="#"><u>Michael Erbesfeld, EE</u></a>  <a href="#"><u>Denise Freeman</u></a>	EA Determination 12/6/2011 Transmittal to State State(s) US EA Approved EA Distributed FONSI	Draft EA is being prepared.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Fermi Site Office</b>			
<b>Science</b>			
Proposed Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois  DOE/EA-1799	<u>Peter Siebach, CH</u>  Lee Jessee  Tracy Getz, GC-51	EA Determination 6/21/2010 Transmittal to State State(s) IL, SD EA Approved EA Distributed FONSI	Project is on hold, awaiting information concerning alternatives.
<b>Fossil Energy</b>			
Sabine Pass Liquefaction Project, Cameron Parish, Louisiana  DOE/EA-1845	<u>John Anderson, FE</u>  Yardena Mansoor	EA Determination 9/30/2010 Transmittal to State 12/16/2011 State(s) LA EA Approved 12/16/2011 EA Distributed 12/16/2011 FONSI	Federal Energy Regulatory Commission (FERC) is the Federal lead agency; DOE is a cooperating agency. FERC issued NOI to prepare EA on 10/29/10. Scoping comment period closed 11/29/10. FERC issued a final EA for state and public review, with comments due by 1/27/12. A FONSI is included in FERC's Order, which addresses comments received on the EA.
<b>Golden Field Office</b>			
<b>Energy Efficiency and Renewable Energy</b>			
Renewable Fuel Heat Plant Improvements at the National Renewable Energy Laboratory, Golden, Colorado (DOE/EA-1573-S1)  DOE/EA-1573-S1	<u>Rob Smith, GO</u>  Denise Freeman	EA Determination 5/9/2011 Transmittal to State 2/3/2012 State(s) CO EA Approved 4/9/2012 EA Distributed 4/17/2012 FONSI 4/9/2012	This EA is a Supplemental EA to DOE/EA-1573 (July 2007). The Notice of Scoping was issued on 5/25/11 and comments were due by 6/16/11. Public comment period for draft EA ended on 3/5/12.
White Earth Tribal Nation Wind Energy Project, White Earth Reservation, Minnesota  DOE/EA-1809	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 9/1/2009 Transmittal to State 3/1/2012 State(s) MN EA Approved EA Distributed FONSI	Comment period on the draft EA ended 3/30/12.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
NewPage Corporation Wood Biomass to Liquid Fuel, Wisconsin Rapids, Wisconsin  DOE/EA-1811	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 5/13/2010 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	EA is on hold.
Flambeau River BioFuels, Inc., Proposed Wood Biomass-to-Liquid Fuel Biorefinery, Park Falls, Wisconsin  DOE/EA-1850	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 7/28/2009 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	Notice of scoping issued 12/3/10. Comments on the proposed scope of the EA were due by 1/5/11. Draft EA in preparation.
Old Town Fuel and Fiber Proposed Demonstration-Scale Integrated Biorefinery in Old Town, Maine  DOE/EA-1888	<u>Christopher Carusona, GO</u>  Denise Freeman	EA Determination 5/20/2011 Transmittal to State 8/15/2011 State(s) ME EA Approved EA Distributed FONSI	Scoping period closed 6/21/11. Comments on draft EA were due 8/29/11. EA is on hold.
Canby Cascaded Geothermal Development System, Canby, California  DOE/EA-1893	<u>Casey Strickland, GO</u>  Denise Freeman	EA Determination 2/23/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	This is a joint NEPA/CEQA document. EA is on hold.
AltaRock's Newberry Volcano EGS Demonstration near Bend, Oregon  DOE/EA-1897	<u>Casey Strickland, GO</u>  Denise Freeman	EA Determination 6/29/2010 Transmittal to State 12/23/2011 State(s) OR EA Approved 4/5/2012 EA Distributed 4/16/2012 FONSI 4/5/2012	BLM is lead agency; DOE is cooperating agency. Public comment period on draft EA ended on 1/25/12. On 4/5/12, BLM issued its Decision Record based on the EA and DOE adopted the EA and issued a FONSI.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
KSU Zond Wind Energy Project, Manhattan, Kansas  DOE/EA-1903	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 3/4/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI	EA is on hold.
National Renewable Energy Laboratory (NREL) National Wind Technology Center (NWTC) Site- Wide Environmental Assessment, Golden, Colorado  DOE/EA-1914	<u>Amy Van Dercook, GO</u>  Denise Freeman	EA Determination 4/27/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Draft EA preparation is underway.
Proposed Cobscook Bay Tidal Energy Project, Cobscook Bay, Washington County, Maine  DOE/EA-1916	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 4/8/2011 Transmittal to State 1/11/2012 State(s) ME EA Approved 3/16/2012 EA Distributed 4/16/2012 FONSI 3/16/2012	FERC is the lead agency. Notice of Availability of Draft EA published on 1/11/12 (77 FR 1674). Comment period closed 2/3/12. DOE issued a FONSI and a Notice of Wetland Action based on the adoption of this FERC EA.
Wave Energy Test Facility Project, Newport, Oregon  DOE/EA-1917	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 10/18/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Draft EA preparation is underway.
Commonwealth of the Northern Mariana Islands - PSS Green Energy Schools Project  DOE/EA-1923	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 4/5/2012 Transmittal to State State(s) EA Approved EA Distributed FONSI	Draft EA preparation is underway.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Midnight Point and Mahogany Geothermal Exploration Projects, Glass Buttes, Oregon  DOE/EA-1925	<u>Casey Strickland, GO</u>  Denise Freeman	EA Determination 2/9/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Draft EA in preparation.
<b>Fossil Energy</b>			
Yukon Biomass Heating and Diesel Power Plant Project, Fort Yukon, Alaska  DOE/EA-1922	<u>Christopher Carusona, GO</u>  Denise Freeman	EA Determination 3/16/2012 Transmittal to State State(s) AK EA Approved EA Distributed FONSI	
<b>Loan Programs</b>			
Department of Energy Loan Guarantee to Highlands Ethanol, LLC., for the Cellulosic Ethanol Facility in Highlands County, Florida  DOE/EA-1694	<u>Sharon Thomas, LP</u>  Carrie Moeller	EA Determination 9/1/2009 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold.
Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York  DOE/EA-1841	<u>Alistair Leslie, LP</u>  Jeffrey Dorman	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	EA on hold.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Imperial Solar Energy Center West, California  DOE/EA-1843	<u>Matt McMillen, LP</u>  Julie Smith  Ed LeDuc, GC-51	EA Determination 9/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.
Imperial Solar Energy Center South, California  DOE/EA-1844	<u>Matt McMillen, LP</u>  Julie Smith  Ed LeDuc, GC-51	EA Determination 8/20/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.
Department of Energy Loan Guarantee to Kior, Inc., for Biorefinery Facilities in Georgia, Mississippi, and Texas  DOE/EA-1865	<u>Matt McMillen, LP</u>  Carrie Moeller	EA Determination 2/8/2011 Transmittal to State State(s) GA, MS, TX EA Approved EA Distributed FONSI	EA on hold.
Department of Energy Loan Guarantee to NRG Energy, Inc., for the St. Lucie County Plasma Energy Project  DOE/EA-1874	<u>Matt McMillen, LP</u>  Julie Smith	EA Determination 3/11/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold. Awaiting decision by applicant on whether to proceed.
Department of Energy Loan Guarantee to Southwestern Solar Power, LLC for the Southwestern Solar Power Project in Palmdale, California, and near Tucson, Arizona  DOE/EA-1878	<u>Matt McMillen, LP</u>  Julie Smith	EA Determination 4/1/2011 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	EA on hold.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>National Energy Technology Laboratory</b>			
<b>Electricity Delivery and Energy Reliability</b>			
Smart Grid, New York State Gas & Electric, Compressed Air Energy Storage (CAES) Demonstration Plant, near Watkins Glen, Schuyler County, New York  DOE/EA-1751	<u>Fred Pozzuto, NETL</u>  Connie Chen	EA Determination 3/2/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Project on hold at the request of the applicant.
Smart Grid, Pacific Gas & Electric, Advanced Compressed Air Energy Storage (CAES) in Porous Rock Formation, San Francisco, California  DOE/EA-1752	<u>Fred Pozzuto, NETL</u>  Connie Chen	EA Determination 3/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Ongoing preliminary geologic characterization for site selection.
<b>Energy Efficiency and Renewable Energy</b>			
Seattle Steam Company Combined Heat and Power at Post Street in Downtown Seattle, Washington  DOE/EA-1741	<u>Mark Lusk, NETL</u>  Denise Freeman	EA Determination 1/27/2010 Transmittal to State 6/16/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Changes in project scope are being discussed. Project on hold.
Silver Peak Area Geothermal Exploration Project Environmental Assessment  DOE/EA-1921	<u>Bill Gwilliam, NETL</u>  Denise Freeman	EA Determination 3/29/2010 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	While DOE is formally cooperating on this BLM-led EA, DOE and BLM plan to jointly issue the document.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Fossil Energy</b>			
Phase II ICCS Initiative Funding Award for Calera Corporation, Moss Landing, California  DOE/EA-1831	<u>Jesse Garcia, NETL</u>  Denise Freeman	EA Determination 8/25/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Project scope is being revised. Project is on hold.
Midwest Regional Carbon Sequestration Partnership (MRCSP) Phase II Michigan Basin Project in Chester Township, Michigan  DOE/EA-1835	<u>Pierina Fayish, NETL</u>  Denise Freeman	EA Determination 8/10/2010 Transmittal to State State(s) MI EA Approved EA Distributed FONSI	Project and EA are on hold, pending project changes.
Boston Architectural College's Urban Sustainability Initiative Renovation of Green Alley #444, Boston, Massachusetts  DOE/EA-1885	<u>Fred Pozzuto, NETL</u>  Denise Freeman	EA Determination 4/27/2011 Transmittal to State 12/12/2011 State(s) MA EA Approved 3/16/2012 EA Distributed 4/16/2012 FONSI 3/16/2012	
Big Sky Regional Carbon Sequestration Partnership - Phase III: Large Volume CO2 Injection-Site Characterization, Well Drilling, and Infrastructure Development, Injection, MVA, and Site Closure, Toole County, Montana  DOE/EA-1886	<u>Bill Gwilliam, NETL</u>  Denise Freeman	EA Determination 5/5/2011 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Draft EA in preparation.
Southwest Regional Partnership on Carbon Sequestration Phase III Gordon Creek Project near Price, Utah in Carbon County  DOE/EA-1898	<u>Mark Lusk, NETL</u>  Denise Freeman	EA Determination 8/16/2011 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	Project is on hold.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>National Nuclear Security Administration</b>			
Recycle of Scrap Metals Originating from Radiological Areas  DOE/EA-1919	<u>Jane Summerson, NNSA</u>  Brian Costner	EA Determination 12/19/2011 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Oak Ridge Office</b>			
<b>Environmental Management</b>			
Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications  DOE/EA-1599	<u>Steve Cooke, OR</u>  Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Public review period 6/13/08 - 8/15/08. EA is on hold.
Proposed Changes to the Sanitary Biosolids Land Application Program on the Oak Ridge Reservation, Oak Ridge, Tennessee  DOE/EA-1779	<u>David Adler, EM</u>  Yardena Mansoor	EA Determination 2/10/2010 Transmittal to State 6/24/2011 State(s) TN EA Approved 2/13/2012 EA Distributed 3/23/2012 FONSI 2/13/2012	State and public review ended 8/8/11.
<b>Portsmouth/Paducah Project Office</b>			
Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio  DOE/EA-1856	<u>Greg Simonton, PPO</u>  Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	EA in preparation. State and public review planned for December 2012.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Transmission Services Facility, Clark County, Washington  DOE/EA-1693	<u>Stephanie Breeden, BPA</u>  Julie Smith	EA Determination 8/14/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 9/29/09. Comment period closed 10/29/09. NEPA review on hold.
Okanogan Adult Chinook Management Project, Malott, Okanogan County, Washington  DOE/EA-1838	<u>Mickey Carter, BPA</u>  Julie Smith	EA Determination 9/16/2010 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping postponed while testing continues on adult chinook capture tools.
Creston-Bell Rebuild Project, Spokane and Lincoln Counties, Washington  DOE/EA-1855	<u>Stephanie Breeden, BPA</u>  Julie Smith	EA Determination 1/13/2011 Transmittal to State 4/11/2012 State(s) WA EA Approved EA Distributed FONSI	Public meetings held 3/31/11 in Spokane and Lincoln Counties, WA. Comment period on draft EA closes 4/25/12. Final EA anticipated late Spring or early Summer 2012.
Alvey-Fairview 230-kV Transmission Line Rebuild Lane, Douglas and Coos Counties, Oregon  DOE/EA-1891	<u>Douglas Corkran, BPA</u>  Julie Smith	EA Determination 6/15/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Public scoping period closed 12/28/11. Scoping meetings held on 11/30/11 in Sutherlin, OR, and on 12/7/11 in Cottage Grove, OR.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Lolo Creek Permanent Weir Construction Near town of Weippe, Clearwater County, Idaho  DOE/EA-1895	<u>Daniel Gambetta, BPA</u>  Julie Smith	EA Determination 7/6/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is co-lead agency. In response to its public scoping letter, BPA accepted comments on the scope of the EA through 12/2/11.
Kootenai River Native Fish Conservation Aquaculture Program, Bonners Ferry, Boundary County, Idaho  DOE/EA-1901	<u>Edward Gresh, BPA</u>  Julie Smith	EA Determination 9/8/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BPA accepted comments on the scope of the EA through 11/14/11. Draft EA anticipated for public review Summer 2012.
Midway-Benton No. 1 Rebuild Project, near town of Desert Aire, Benton County, Washington  DOE/EA-1912	<u>Katey Grange, BPA</u>  Julie Smith	EA Determination 10/20/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public scoping period closed 12/14/11. Draft EA anticipated for public review early Summer 2012.
Springfield Sockeye Hatchery Project, Springfield, Bingham County, Idaho  DOE/EA-1913	<u>Jenna E. Peterson, BPA</u>  Julie Smith	EA Determination 12/6/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Public comment period on draft EA closed 1/16/12. Final EA and FONSI anticipated May 2012.
<b>Southwestern Power Administration</b>			
Herbicide Application within Transmission Line Rights-of-Way in the Ozark-St. Francis National Forest, Arkansas  DOE/EA-1629	<u>Mistie Pilcher, SWPA</u>  Yardena Mansoor	EA Determination 5/28/2008 Transmittal to State State(s) AR EA Approved EA Distributed FONSI	USFS is the lead Federal agency; SWPA is a cooperating agency. SWPA continues preparation of the biological evaluation. State and public review of the draft EA anticipated August 2012.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>			
Sand Hills Wind Project, Wyoming DOE/EA-1581	<u>John Stover, WAPA</u>  Yardena Mansoor	EA Determination 11/17/2006 Transmittal to State 5/31/2011 State(s) WY EA Approved EA Distributed FONSI	BLM is lead Federal agency, WAPA is cooperating agency. BLM, State of Wyoming, tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period ended 6/14/11.
Windy Hollow Wind Project, Laramie County, Wyoming DOE/EA-1610	<u>John Stover, WAPA</u>  Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	Applicant revised project. Public scoping ended 7/5/11. Public open house held in Harriman, WY on 7/14/11.
Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California DOE/EA-1671	<u>Liana Reilly, WAPA</u>  Yardena Mansoor	EA Determination 5/11/2009 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	Bureau of Indian Affairs is lead Federal Agency; WAPA is a cooperating agency as of 5/11/09.
Limon Wind Project, Lincoln County, Colorado DOE/EA-1825	<u>John Stover, WAPA</u>  Yardena Mansoor	EA Determination 8/3/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Proponent has placed project on hold.
Vegetation Management on the Glen Canyon-Pinnacle Peak Transmission Lines Spanning the Coconino National Forest, Coconino County, Arizona DOE/EA-1863	<u>Linette King, WAPA</u>  Yardena Mansoor	EA Determination 2/4/2011 Transmittal to State 11/8/2011 State(s) AZ EA Approved EA Distributed FONSI	Comment period ended 12/29/11. Forest Service is a cooperating agency.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Big Bend to Witten Transmission Line Project, South Dakota  DOE/EA-1880	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	WAPA is a cooperating agency; Rural Utilities Service is the lead Federal agency. Proposed action is connected to Keystone XL project (see DOE/EIS-0433). Rural Utilities Service EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
Invenergy Interconnection for the Wray Wind Energy Project, Town of Wray, Yuma County, Colorado  DOE/EA-1884	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 4/7/2011 Transmittal to State 2/29/2012 State(s) CO EA Approved EA Distributed FONSI	Public comment period closed 4/6/12.
Williston to Stateline Transmission Line Project, Mountrail Williams Electric Cooperative, Williston, North Dakota  DOE/EA-1896	<u>Greg Liebelt, WAPA</u>  Yardena Mansoor	EA Determination 7/1/2011 Transmittal to State 1/3/2012 State(s) ND EA Approved EA Distributed FONSI	Public scoping meeting held 7/6/11. Public comment period closed 2/3/12.
Northern Wind Interconnection Project, Summit, South Dakota  DOE/EA-1902	<u>Lou Hanebury, WAPA</u>  Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period ended 11/10/11.
South Table Wind Project, Kimball County, Nebraska  DOE/EA-1909	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 9/20/2011 Transmittal to State 2/29/2012 State(s) NE EA Approved EA Distributed FONSI	Public comment period closed 4/6/12.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington  DOE/EA-1707	<u>Kevin Leary, RL</u>  Carrie Moeller	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  State and public review period extended through 7/15/10. Washington Department of Ecology is a cooperating agency. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that ended 10/13/11. DOE anticipates issuing the final EA in Summer 2012.
Integrated Vegetation Management on the Hanford Site, Richland, Washington  DOE/EA-1728	<u>Steve Stites, RL</u>  Carrie Moeller	EA Determination 8/17/2009 Transmittal to State 8/15/2011 State(s) WA EA Approved 3/13/2012 EA Distributed 4/3/2012 FONSI 3/13/2012	Public review period closed 9/19/11.
Disposal of Decommissioned, Defueled Naval Reactor Plants From USS Enterprise (CVN 65) at the Hanford Site, Richland, Washington  DOE/EA-1889	<u>Woody Russell, RL</u>  Carrie Moeller	EA Determination 1/8/2009 Transmittal to State 10/30/2011 State(s) WA EA Approved EA Distributed FONSI	Department of Navy is the lead agency; DOE is a cooperating agency. DOE plans to adopt the EA. Comment period closed on 11/30/11.
Transfer of Title of Approximately 1,641 Acres of Unimproved Land to the Tri-City Development Council (TRIDEC), the Local Community Reuse Organization (CRO)  DOE/EA-1915	<u>Paula Call, RL</u>  Carrie Moeller  <u>Dean Monroe, GC-51</u>	EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Sandia Site Office</b>			
<b>National Nuclear Security Administration</b>			
Environmental Assessment for the Operations, Consolidation, and Upgrades at the Office of Secure Transportation Western Command Site, Albuquerque, New Mexico  DOE/EA-1906	<a href="#"><u>Lisa Swift, NA</u></a>  <a href="#"><u>Jim Sanderson</u></a>	EA Determination 8/1/2011 Transmittal to State 4/1/2012 State(s) NM EA Approved EA Distributed FONSI	Public review of draft EA ends 4/30/12.

## Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	FSEIS	- Final Supplemental Environmental Impact Statement
Amen. NOI	- Amended Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	MAP	- Mitigation Action Plan
BLM	- Bureau of Land Management	NDM	- NEPA Document Manager
CX	- Categorical Exclusion	NOA	- Notice of Availability
DEIS	- Draft Environmental Impact Statement	NOI	- Notice of Intent
DSEIS	- Draft Supplemental Environmental Impact Statement	PEIS	- Programmatic Environmental Impact Statement
EA	- Environmental Assessment	PFONSI	- Proposed Finding of No Significant Impact
EIR	- Environmental Impact Report (California)	PH	- Public Hearings
EIS	- Environmental Impact Statement	ROD	- Record of Decision
FEIS	- Final Environmental Impact Statement	SA	- Supplement Analysis
FONSI	- Finding of No Significant Impact	Scp Mtg.	- Public Scoping Period/Meeting(s)
FR	- Federal Register	SEIS	- Supplemental EIS

## Abbreviations of Other Agencies

BLM	- Bureau of Land Management	NPS	- National Park Service
BOR	- Bureau of Reclamation	NRC	- Nuclear Regulatory Commission
CEC	- California Energy Commission	USCOE	- U.S. Army Corps of Engineers
DOD	- Department of Defense	USFWS	- U.S. Fish and Wildlife Service
EPA	- Environmental Protection Agency	USFS	- U.S. Forest Service
NASA	- National Aeronautics and Space Administration		

## EPA Rating of Draft EISs

(Paraphrase)

### Environmental Impacts of Proposed Federal Activities

**LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

**EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

**EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

**EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

### Adequacy of Draft EIS

**1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

**2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

**3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

### DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
MA	- Office of Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

### Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPR	- Naval Petroleum Reserves
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OR	- Oak Ridge Office
ORD	- Office of Repository Development
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
PXSO	- Pantex Site Office
RL	- Richland Operations Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project
YSO	- Y-12 Site Office