

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: 1/16/2013

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

energy.gov/NEPA

Active Environmental Impact Statements (EISs)	55	Active Environmental Assessments (EAs)	49
Supplement Analyses	5	Approved EAs; Seeking confirmation of distribution	3
Other/Undetermined	9	Supplement Analyses	0
Total Actions	69	Other/Undetermined	12
		Total Actions	64

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	3
Supplement Analyses Completed	0	Supplement Analyses Completed	0

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Advanced Research Projects Agency - Energy.....	1
Electricity Delivery and Energy Reliability.....	1
Energy Efficiency and Renewable Energy.....	2
Environmental Management.....	2
Oak Ridge Office.....	3
Portsmouth/Paducah Project Office.....	4
Richland Operations Office.....	4
River Protection.....	4
Fossil Energy.....	5
National Energy Technology Laboratory.....	6
Legacy Management.....	7
Loan Programs.....	7
National Nuclear Security Administration.....	8
Defense Programs.....	8
Los Alamos Site Office.....	9
Nevada Site Office.....	9
NNSA Production Office (Pantex, Y-12).....	9
Sandia Site Office.....	10
Savannah River Operations Office.....	10
Nuclear Energy.....	10
Power Administrations.....	11
Bonneville Power Administration.....	11
Western Area Power Administration.....	13

ENVIRONMENTAL ASSESMENTS

Berkeley Site Office.....	19
Science.....	19
Brookhaven Site Office.....	19
Science.....	19
Energy Efficiency and Renewable Energy.....	19
Fermi Site Office.....	20
Science.....	20
Fossil Energy.....	20

ENVIRONMENTAL ASSESMENTS (Cont.)

Golden Field Office.....	21
Energy Efficiency and Renewable Energy.....	21
Kansas City Site Office.....	23
National Nuclear Security Administration.....	23
Loan Programs.....	23
National Energy Technology Laboratory.....	25
Electricity Delivery and Energy Reliability.....	25
Energy Efficiency and Renewable Energy.....	25
Fossil Energy.....	26
National Nuclear Security Administration.....	26
Oak Ridge Office.....	26
Environmental Management.....	26
Portsmouth/Paducah Project Office.....	27
Environmental Management.....	27
Power Administrations.....	27
Bonneville Power Administration.....	27
Southwestern Power Administration.....	30
Western Area Power Administration.....	31
Richland Operations Office.....	32
Environmental Management.....	32
Abbreviations of NEPA Terms and Milestones.....	33
Abbreviations of DOE Program and Field Offices.....	34

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
Advanced Research Projects Agency - Energy							
DOE/EIS-0481 Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS	<u>Brian Plunkett, ARPA-E</u> Jeffrey Dorman Rachel Rosenthal, GC-51					EIS Determination 2/6/2012 NOI	Preparation of this PEIS is on hold.
Electricity Delivery and Energy Reliability							
DOE/EIS-0447 Presidential Permit Application, Champlain Hudson Power Express Transmission Line Project, New York	<u>Brian Mills, OE</u> Julie Smith Christy King-Gilmore, GC-51 Stephen Smith, GC-51					EIS Determination 4/8/2010 <u>NOI</u> 6/18/2010 Scoping Meeting(s) 7/8/2010-7/16/2010 <u>Amended NOI</u> 4/30/2012 DEIS NOA	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, and USFWS are cooperating agencies. NOI (75 FR 34720). Public scoping meetings were held in Bridgeport, CT, and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Amended NOI (77 FR 25472). Public comment period on revised scope of EIS closed 6/14/12. DEIS anticipated Spring 2013.
DOE/EIS-0463 Presidential Permit Application, Northern Pass Transmission, New Hampshire	<u>Brian Mills, OE</u> Julie Smith Anne Finken, GC-51 Christy King-Gilmore, GC-51					EIS Determination 11/16/2010 <u>NOI</u> 2/11/2011 Scoping Meeting(s) 3/14/2011-3/20/2011 Amended NOI	NOI (76 FR 7828). Scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 until DOE provides further notice (76 FR 34969).
DOE/EIS-0486 Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee	<u>Jane Summerson, EE</u> Carrie Moeller Angela Foster, GC-51	Scp Mtg.	Scp Mtg.			<u>NOI</u> 12/21/2012 Scoping Meeting(s)	NOI (77 FR 75623). EPA, Natural Resources Conservation Service (Arkansas office), USFWS - Region 2, TVA, and the Tulsa and Memphis Districts of USCOE are cooperating agencies. 12 scoping meetings to be held in Oklahoma, Arkansas, and Tennessee. Public scoping period closes 3/21/13.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
Energy Efficiency and Renewable Energy							
DOE/EIS-0459 Hawaii Clean Energy Programmatic EIS	Jane Summerson, EE Yardena Mansoor Anne Finken, GC-51					EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011- 2/5/2011 Amended NOI 8/10/2012 Scoping Meeting(s) 9/11/2012- 9/20/2012 DEIS NOA	(DOE/OE is a joint sponsor.) NOI (75 FR 77859). Initial scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Based on scoping and other factors, DOE amended NOI. Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua-Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, USGS, Marine Corps, USDA/Natural Resources Conservation Service are cooperating agencies. Public scoping closed 10/9/12.
Environmental Management							
DOE/EIS-0327 Disposition of Scrap Metals Programmatic EIS	Gene Chou, EM Yardena Mansoor Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001- 10/18/2001 DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. DOE intends to cancel this PEIS.
DOE/EIS-0375 Disposal of Greater-than-Class-C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	Arnie Edelman, EM Vivian Bowie Ed LeDuc, GC-51 Heather Thacker, GC-52					EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007- 9/10/2007 DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011- 5/25/2011 EPA Rating EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
DOE/EIS-0402 Santa Susana Field Laboratory Area IV, California	Stephanie Jennings, EM Carrie Moeller Steve Miller, GC-51					EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA Region 9, CA EPA (DTSC), and NASA invited to cooperate; all declined. EPA, DTSC, DOE performing chemical, cultural, and biological characterization. EIS on hold until characterizations complete. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12.
DOE/EIS-0423 Storage and Management of Elemental Mercury	David Levenstein, EM Jim Sanderson Tracy Getz, GC-51					EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009-8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010 EPA Rating LO FEIS NOA 1/28/2011 SEIS NOI 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
DOE/EIS-0423-S1 Storage and Management of Elemental Mercury Supplemental Environmental Impact Statement	David Levenstein, EM Jim Sanderson Tracy Getz, GC-51	DSEIS App Req	DSEIS App			SEIS NOI 6/5/2012 Scoping Meeting(s) 6/26/2012-6/28/2012 DSEIS NOA	SEIS NOI (77 FR 33204). Scoping meetings held in Carlsbad and Albuquerque, NM.
Oak Ridge Office							
DOE/EIS-0305-SA-01 Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	Karen Deacon, OR Vivian Bowie Tracy Getz, GC-51					SA Determination 4/2/2011 SA Approved	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste of the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
Portsmouth/Paducah Project Office							
DOE/EIS-0359-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site	Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).
DOE/EIS-0360-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site	Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).
Richland Operations Office							
DOE/EIS-0467 Hanford Site Natural Gas Pipeline, Richland, Washington	Doug Chapin, RL Carrie Moeller Dean Monroe, GC-51					EIS Determination 2/17/2011 NOI 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA	NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period ended 2/22/12.
River Protection							
DOE/EIS-0391 Hanford Tank Closure and Waste Management, Richland, Washington	Mary Burandt, ORP Carrie Moeller Dean Monroe, GC-51					EIS Determination 1/6/2006 NOI 2/2/2006 Scoping Meeting(s) 3/21/2006-3/28/2006 DEIS NOA 10/30/2009 Public Hearing(s) 1/26/2010-3/8/2010 EPA Rating EO-2 SA 2/8/2012 FEIS NOA 12/14/2012 ROD	NOI (71 FR 5655). Scoping extended to 4/10/06 (71 FR 8569; 2/17/06). DEIS NOA (74 FR 56194). Modification of preferred alternatives (74 FR 67189; 12/18/09). DEIS public hearings (75 FR 1048, 1/8/10; 75 FR 3902, 1/25/10) held in WA, ID, and OR. DEIS comment period extended to 5/3/10 (75 FR 13268; 3/19/10). EPA Region 10 and WA Dept. of Ecology are cooperating agencies. Based on an SA, which considered inventory updates and other new info, DOE determined that a new DEIS or SEIS is not required. FEIS EPA NOA (77 FR 74479); DOE NOA (77 FR 74472).

Title, Location EIS Number	<u>Document Manager</u>	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
	GC-54 Staff Attorney						
Fossil Energy							
DOE/EIS-0487 Freeport LNG Liquefaction Project, Brazoria County, Texas	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 8/20/2012 7/25/2012 8/9/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI to prepare EA (76 FR 53440; 8/26/11) and Supplemental NOI to prepare EIS (77 FR 43589). Public scoping meeting in Lake Jackson, TX. Public scoping closed 8/20/12.
DOE/EIS-0488 Cameron Pipeline Expansion Project and Cameron LNG Liquefaction Project, Cameron Parish, Louisiana	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 8/20/2012 8/13/2012 8/21/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48145). Public scoping meeting in Sulfur, LA. Public scoping closed 9/4/12.
DOE/EIS-0489 Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 8/20/2012 8/13/2012 8/27/2012- 10/11/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Public scoping meetings in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Public scoping closed 10/29/12.
DOE/EIS-0491 Lake Charles Liquefaction Project, Calcasieu Parish, Louisiana	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51					NOI Scoping Meeting(s) DEIS NOA 9/20/2012 10/3/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Public scoping meeting in Sulphur, LA. Public scoping closed 10/15/12.
DOE/EIS-0492 Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 9/28/2012 9/28/2012 10/15/2012- 10/18/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Public scoping meetings for the Export Project in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Public scoping will close on 12/24/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
DOE/EIS-0493 Corpus Christi LNG Terminal and Pipeline Project, Nueces and San Patricio Counties, Texas	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51					EIS Determination 6/8/2012 Scoping Meeting(s) 6/26/2012 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 34034) announced intent to prepare an EA. Public scoping meeting in Portland, Texas. Public scoping closed on 7/2/12. In October 2012, FERC announced that it would prepare an EIS, rather than an EA.
National Energy Technology Laboratory							
DOE/EIS-0431 Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, Kern County, California	Bill Gwilliam, NETL Fred Pozzuto, NETL Denise Freeman Ed LeDuc, GC-51		DEIS App Req			NOI 4/6/2010 Scoping Meeting(s) 4/14/2010 Amended NOI 6/19/2012 Scoping Meeting(s) 7/12/2012 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12.
DOE/EIS-0460 FutureGen 2.0 Program, Meredosia, Illinois	Paul Detwiler, NETL Cliff Whyte, NETL Denise Freeman Ed LeDuc, GC-51					EIS Determination 11/9/2010 NOI 5/23/2011 Scoping Meeting(s) 6/7/2011-6/9/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 29728). Public scoping meetings were held in Taylorville, Tuscola, and Jacksonville, IL. Scoping period closed 6/22/11.
DOE/EIS-0464 Lake Charles Carbon Capture and Storage (CCS) Project in Calcasieu Parish, Louisiana	Pierina Fayish, NETL Jesse Garcia, NETL Denise Freeman					EIS Determination 12/21/2010 NOI 4/29/2011 Scoping Meeting(s) 5/16/2011-5/17/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 24007). Public scoping meetings were held in Pearland, TX and Westlake, LA. Scoping period closed 5/29/11.
DOE/EIS-0473 W.A. Parish Post-Combustion CO2 Capture and Sequestration Project (PCCS), Fort Bend County, Texas	Mark Lusk, NETL Mark McKoy, NETL Denise Freeman					EIS Determination 7/6/2011 NOI 11/14/2011 Scoping Meeting(s) 11/30/2011-12/1/2011 DEIS NOA 9/21/2012 Public Hearing(s) 10/10/2012-10/11/2012 EPA Rating LO	NOI (76 FR 70429). Public scoping meetings held in Needville and Edna, TX. DEIS NOA (77 FR 58539). DOE DEIS NOA (77 FR 58533).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
Legacy Management							
DOE/EIS-0472 Programmatic Environmental Impact Statement for the Uranium Leasing Program	<u>Ray Plienness, LM</u> Vivian Bowie Steve Miller, GC-51	DEIS App Req DEIS App				EIS Determination 6/15/2011 NOI 6/21/2011 Scoping Meeting(s) 8/8/2011-8/11/2011 DEIS NOA	NOI (76 FR 36097). Supplemental NOI published in FR on 7/21/11 (76 FR 43678). Public scoping meetings held in Montrose, Telluride, and Naturita, CO; and Monticello, UT. There are 10 cooperating agencies: EPA, BLM, Colorado Dept. of Transportation, Colorado Dept. of Reclamation and Mine Safety, Mesa County, Montrose County, San Juan County, San Miguel County, Southern Ute Indian Tribe, and the Navajo Nation.
Loan Programs							
DOE/EIS-0428 Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi	<u>Carol Hammel-Smith, LP</u> Jeffrey Dorman Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/1/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.
DOE/EIS-0429 Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana	<u>Todd Stribley, LP</u> Jeffrey Dorman Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/3/2009 Amended NOI 6/22/2012 Scoping Meeting(s) 7/9/2012-7/12/2012 DEIS NOA	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency. Additional scoping meetnigs held in Gilbertsville, KY; Brownsville, TN; and Greenwood, MS. Public comment period ended 7/23/12.
DOE/EIS-0430 Department of Energy Loan Guarantee for Taylorville Energy Center, Taylorville, Illinois	<u>Angela Colamaria, LP</u> Jeffrey Dorman Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 9/30/2009 NOI 10/9/2009 Scoping Meeting(s) 10/28/2009 DEIS NOA	NOI issued (74 FR 52228). Public scoping meeting held in Taylorville, IL.
DOE/EIS-0432 Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to-Liquids, Carbon County, Wyoming	<u>Lynn Alexander, LP</u> Jeffrey Dorman Angela Foster, GC-51 Ed LeDuc, GC-51					EIS Determination 11/13/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013	2013	2013	2013	Milestones Accomplished	Comments
		Jan	Feb	Mar	Apr		
DOE/EIS-0468 Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio	Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51					EIS Determination 3/2/2010 EIS Adoption 5/20/2011 ROD	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.
DOE/EIS-0470 Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound	Todd Stribley, LP Julie Smith Ed LeDuc, GC-51					EIS Determination 3/16/2011 EIS Adoption 12/31/2012 ROD	DOE has adopted this FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management) on 1/21/09 in combination with two EAs (2010 and 2011). Adoption (77 FR 77076).
DOE/EIS-0471 Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho	Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51					EIS Determination 2/2/2011 EIS Adoption 5/20/2011 ROD	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model.
DOE/EIS-0476 Department of Energy Loan Guarantee for Proposed Units 3 and 4 at the Vogtle Electric Generating Plant	Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51					EIS Determination 4/1/2011 EIS Adoption 2/17/2012 ROD	DOE has adopted both NRC EISs associated with this project (i.e., NUREG-1872 and -1947). Adoption (77 FR 9652). Project on hold.
National Nuclear Security Administration							
Defense Programs							
DOE/EIS-0288-S1 Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	Curtis Chambellan, NA Jim Daniel Ed LeDuc, GC-51	DSEIS App				SEIS Determination 12/6/2010 NOI 9/28/2011 Scoping Meeting(s) 10/20/2011 DSEIS NOA	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
Los Alamos Site Office							
DOE/EIS-0380 Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico	<u>George Rael, LASO</u> Ralph Barr Dean Monroe, GC-51					EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006-8/10/2006 EPA Rating LO FEIS NOA 5/16/2008 ROD 9/26/2008 ROD 7/10/2009 AROD 7/8/2011 ROD	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected.
DOE/EIS-0388 Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	<u>Steve Fong, LASO</u> Ralph Barr Christy King-Gilmore, GC-51	DEIS App Req	DEIS App			EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005-12/15/2005 DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
Nevada Site Office							
DOE/EIS-0426 Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada	<u>Linda Cohn, NSO</u> Jim Sanderson Dean Monroe, GC-51		FEIS NOA	ROD		EIS Determination 3/16/2009 NOI 7/24/2009 Scoping Meeting(s) 9/10/2009-9/18/2009 DEIS NOA 7/29/2011 Public Hearing(s) 9/20/2011-9/28/2011 EPA Rating EC-2 FEIS NOA ROD	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the draft SWEIS extended through 12/2/11. FEIS expected to be issued in February 2013.
NNSA Production Office (Pantex, Y-12)							
DOE/EIS-0225-SA-05 Supplemental Analysis for the Final Environmental Impact Statement for the Continued Operation of the Pantex Plant and Associated Storage of Nuclear Weapon Components	<u>Jim Barrows, NNSA-PO</u> Ralph Barr					SA Determination 1/5/2012 SA Approved	Draft SA issued 8/9/12. The 30-day comment period closed 9/7/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
Sandia Site Office							
DOE/EIS-0466 Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	John Weckerle, SSO Ralph Barr Dean Monroe, GC-51					EIS Determination 2/18/2011 NOI 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.
Savannah River Operations Office							
DOE/EIS-0283-S2 Surplus Plutonium Disposition Supplemental Environmental Impact Statement	Sachiko McAlhany, NA Brian Costner Tracy Getz, GC-51		FSEIS App Req			SEIS Determination 8/17/2006 NOI 3/28/2007 Scoping Meeting(s) 4/17/2007-4/19/2007 Amended NOI 7/19/2010 Scoping Meeting(s) 8/3/2010-8/26/2010 Amended NOI 1/12/2012 Scoping Meeting(s) 2/2/2012 DSEIS NOA 7/27/2012 Public Hearing(s) 8/21/2012-9/13/2012, 9/18/2012 EPA Rating	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL.
Nuclear Energy							
DOE/EIS-0310-SA-2 Plutonium-238 Production for Radioisotope Power Systems for National Aeronautics and Space Administration and National Security Missions	Alice Caponiti, NE Lee Jessee					NOI 1/9/2013 SA Approved	NOI (78 FR 1848).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
DOE/EIS-0373 Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems	<u>Alice Caponiti, NE</u> Lee Jessee Kathy Martin, GC-52					EIS Determination 10/19/2004 NOI 11/16/2004 Scoping Meeting(s) 12/6/2004-12/17/2004 DEIS NOA 7/1/2005 Public Hearing(s) 7/18/2005-7/28/2005 EPA Rating LO	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period closed 8/29/05. EIS is cancelled (78 FR 1848).
Power Administrations							
Bonneville Power Administration							
DOE/EIS-0340 Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects	<u>Mickey Carter, BPA</u> Yardena Mansoor					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002-1/17/2002 DEIS NOA 5/23/2003 Public Hearing(s) 6/9/2003-6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 SA 3/23/2006 ROD	USFWS and USFS are cooperating agencies. NOI (66 FR 58721). Scoping closed 1/31/02; meetings held in Imnaha, Lostine, and La Grande, OR. Replaces EA-1365. DEIS NOA (68 FR 28212). Comment period ended 7/7/03. Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. Project deferred because of funding constraints until 2014.
DOE/EIS-0393 Montanore Project, Montana	<u>Gene Lynard, BPA</u> Yardena Mansoor					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 9/23/2011 EPA Rating EO-2 FEIS NOA	USFS and Montana DEQ are co-leads and BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping closed 9/15/05. DEIS NOA (74 FR 9817). Public hearing held in Libby, MT. Comment period extended from 5/29/09 to 6/29/09 (74 FR 27034; 6/5/09). SDEIS NOA (76 FR 59125). Public comment period closed 12/21/11. Public meeting was held, 10/25/11, in Libby, MT.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
DOE/EIS-0419 Whistling Ridge Energy Project, Skamania County, Washington	Andrew Montano, BPA Yardena Mansoor					EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009-5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010-6/17/2010 EPA Rating LO FEIS NOA 9/2/2011 ROD	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Public scoping meetings held in Stevenson, WA. DEIS NOA (75 FR 30023). Public hearings on the DEIS held in Underwood and Stevenson, WA. Comment period closed 8/27/10. FEIS NOA (76 FR 54767). DOE ROD on hold due to pending litigation.
DOE/EIS-0424 Klickitat Hatchery Complex Program, Washington	Hannah Dondy-Kaplan, BPA Yardena Mansoor					EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009-8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA	NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation accepted invitations to be cooperating agencies. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11.
DOE/EIS-0436 I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington	Nancy Wittpenn, BPA Yardena Mansoor					EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009-11/7/2009 DEIS NOA 11/23/2012 Public Hearing(s)	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview and Camas, WA, and Gresham, OR. Scoping period extended through 12/14/09. DEIS NOA (77 FR 70161). Public meetings held in Camas, WA, on 1/10/13 & in Amboy, WA, on 1/12/13. Public meetings planned for Battle Ground, WA, on 1/23/13; Longview, WA, on 2/2/13; Castle Rock, OR, on 2/4/13; and Vancouver, WA, on 2/6/13. Comment period closes 3/1/13. FEIS anticipated 2014.
DOE/EIS-0451 Hooper Springs Project, Caribou County, Idaho	Katey Grange, BPA Yardena Mansoor		DEIS App			EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping comment period closed 8/9/10.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
DOE/EIS-0484 Montana-to-Washington Transmission System Upgrade Project	Andrew Montano, BPA Yardena Mansoor					EIS Determination 3/20/2012 NOI 5/3/2012 Scoping Meeting(s) 5/22/2012- 5/23/2012 Scoping Meeting(s) 6/12/2012- 6/14/2012 DEIS NOA	NOI (77 FR 26275). Scoping meetings held in Lewiston, ID; Spokane, WA; and Missoula, St. Regis, and Poulson, MT. Scoping comment period extended to 7/2/12.
Western Area Power Administration							
DOE/EIS-0370 Windy Gap Firing Project, Colorado	James Hartman, WAPA Yardena Mansoor					EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003- 10/2/2003 DEIS NOA 8/29/2008 Public Hearing(s) 10/7/2008- 10/9/2008 EPA Rating EO-2 FEIS NOA 12/9/2011	NOI (68 FR 52955). BOR is the lead Federal agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 10/28/08. BOR extended public comment period to 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972).
DOE/EIS-0400 Granby Pumping Plant Switchyard - Windy Gap Substation Transmission Line Rebuild, Grand County, Colorado	James Hartman, WAPA Yardena Mansoor		FEIS App			EIS Determination 6/29/2007 NOI 8/10/2007 Scoping Meeting(s) 8/30/2007 DEIS NOA 3/30/2012 Public Hearing(s) 4/24/2012 EPA Rating LO FEIS NOA	Based on potential for significant impacts identified during preparation of EA, WAPA decided not to complete DOE/EA-1520 and to prepare an EIS. USFS, BLM, and Grand County are cooperating agencies. Public workshops / scoping meetings held 7/28/05 and 11/25/06, during EA process. NOI (72 FR 45040). Scoping meeting held in Granby, CO. Scoping period closed 9/17/07. DEIS NOA (77 FR 19281). Public hearing 4/24/12 in Granby, CO. Public comment period closed 5/29/12.
DOE/EIS-0408 Upper Great Plains Programmatic Wind EIS	Nick Stas, WAPA Yardena Mansoor		DEIS App			EIS Determination 9/2/2008 NOI 9/11/2008 Scoping Meeting(s) 9/30/2008- 10/2/2008 DEIS NOA	USFWS (Region 6) is co-lead agency. Bureau of Indian Affairs, Bureau of Reclamation, and Rural Utilities Service are cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD; Bismark, ND; and Billings, MT.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
DOE/EIS-0413 Searchlight Wind Energy Project, Searchlight, Nevada	<u>Matthew Blevins, WAPA</u> Yardena Mansoor		ROD			Coop Agency Deter NOI 6/26/2008 12/16/2008 Scoping Meeting(s) 1/27/2009- 1/29/2009 Scoping Meeting(s) 6/25/2009 DEIS NOA 1/20/2012 Public Hearing(s) 2/21/2012- 2/23/2012 EPA Rating EC-2 FEIS NOA 12/14/2012 ROD	BLM Las Vegas Field Office is Federal lead agency; WAPA is cooperating agency. BLM NOI (73 FR 73677). Scoping meetings held in Searchlight, Laughlin, and Boulder City, NV. DEIS NOA (77 FR 2999), DEIS public comment period closed 4/18/12. Public hearings held in same locations as scoping meetings. FEIS NOA (77 FR 74479).
DOE/EIS-0417 South Mountain Freeway Project, Arizona	<u>John Holt, WAPA</u> Yardena Mansoor					Coop Agency Deter 3/12/2009 DEIS NOA	Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers.
DOE/EIS-0433-S1 Keystone XL Pipeline Supplemental EIS (Montana, South Dakota, and Nebraska)	<u>Rod O'Sullivan, WAPA</u> Carrie Moeller					Coop Agency Deter 7/3/2012 DSEIS NOA	The Department of State (DOS) is the lead agency; DOE is a cooperating agency. DOS NOI (77 FR 36032; 6/15/12). Public scoping closed 7/30/12.
DOE/EIS-0438 Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming	<u>Mark Wieringa, WAPA</u> Yardena Mansoor					EIS Determination 1/6/2010 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010- 1/27/2010 DEIS NOA 10/5/2012 Public Hearing(s) 10/29/2012- 10/30/2012 EPA Rating EC-2 FEIS NOA	NOI (75 FR 2138). Scoping meetings held in Cheyenne and Laramie, WY. Scoping period closed 3/1/10. Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency. NOA (77 FR 60986). Public hearings held in Laramie and Cheyenne, WY. Comment period closed 11/19/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
DOE/EIS-0440 Quartzsite Solar Energy Project, La Paz County, Arizona	Liana Reilly, WAPA Yardena Mansoor		ROD			EIS Determination 12/21/2009 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010-1/28/2010 DEIS NOA 11/10/2011 Public Hearing(s) 12/13/2011-12/14/2011 EPA Rating EC-2 FEIS NOA 12/21/2012 ROD	NOI (75 FR 2133). BLM, Arizona Department of Environmental Quality, and Arizona Game and Fish Department are cooperating agencies. Scoping meetings held 1/26-28/10 in Yuma, Parker, and Quartzsite, AZ. Scoping period closed 2/16/10. EPA DEIS NOA (76 FR 70130). WAPA DEIS NOA (76 FR 70125; 11/10/11). The comment period closed 2/10/12. Public hearings held in Yuma and Quartzsite, AZ. EPA FEIS NOA (77 FR 75632). WAPA FEIS NOA (77 FR 76477; 12/28/12).
DOE/EIS-0441 Mohave County Wind Farm Project, Mohave County, Arizona	Mark Wieringa, WAPA Yardena Mansoor	FEIS App				Coop Agency Deter 9/1/2009 NOI 11/20/2009 Scoping Meeting(s) 12/8/2009-12/10/2009 Amended NOI 7/26/2010 Scoping Meeting(s) 8/24/2010-8/26/2010 DEIS NOA 4/27/2012 Public Hearing(s) 5/14/2012-5/17/2012 EPA Rating EC-2 FEIS NOA	BLM is the lead Federal agency, WAPA is a cooperating agency. NOI (74 FR 60289). Initial scoping period closed 1/10/10, with meetings in Dolan Springs, Kingman, and White Hills, AZ. Due to change in project scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings on DEIS held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Public comment period closed 6/11/12.
DOE/EIS-0442 Forest Service Reauthorization of Transmission Lines on Forest Service Lands in Colorado, Utah and Nebraska for Routine Maintenance Practices including Changes in Vegetation Management	James Hartman, WAPA Yardena Mansoor					EIS Determination 9/11/2008 NOI 4/8/2010 Scoping Meeting(s) 4/22/2010-4/26/2010 DEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings in Denver and Grand Junction, CO; and Vernal, UT. Public scoping closed 5/26/10.
DOE/EIS-0450 TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada	Steve Blazek, WAPA Yardena Mansoor					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). Scoping period (90 days) closed 4/4/11. BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2013 Jan	2013 Feb	2013 Mar	2013 Apr	Milestones Accomplished	Comments
DOE/EIS-0469 Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota	Rod O'Sullivan, WAPA Yardena Mansoor	DEIS App				EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA	NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI issued. Scoping period closed 9/6/11.
DOE/EIS-0474 Southline Transmission Project, Arizona and New Mexico	Mark Wieringa, WAPA Yardena Mansoor					EIS Determination 7/11/2011 NOI 4/4/2012 Scoping Meeting(s) 5/18/2012-5/27/2012 DEIS NOA	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Public scoping period extended through 7/5/12.
DOE/EIS-0477 San Juan Basin Energy Connect Project, San Juan County, New Mexico and La Plata County, Colorado	James Hartman, WAPA Yardena Mansoor					Coop Agency Deter 11/28/2011 NOI 1/25/2011 DEIS NOA	BLM - Farmington Field Office is lead agency. BLM NOI (76 FR 4371). WAPA is a cooperating agency. Scoping meetings held in Farmington and Aztec, NM, and in Ignacio, CO. Public scoping period closed 4/1/11.
DOE/EIS-0478 Antelope Valley Station to Naset Transmission Project; Mercer, Dunn, Billings, Williams, McKenzie, and Mountrail Counties, North Dakota	Rod O'Sullivan, WAPA Yardena Mansoor					Coop Agency Deter 1/24/2012 NOI 11/2/2011 Scoping Meeting(s) 11/15/2011-11/16/2011 DEIS NOA 12/7/2012 Public Hearing(s) 1/15/2013-1/16/2013 EPA Rating	Rural Utilities Service (RUS) is the lead Federal agency. WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Public scoping closed 12/2/11. DEIS NOA (77 FR 73029). Public hearings in Killdeer and Williston, ND. Public comment period closes 1/22/13.
DOE/EIS-0479 North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California	Gerald Robbins, WAPA Yardena Mansoor					Coop Agency Deter 12/12/2011 DEIS NOA	BOR is the lead Federal agency. WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01).
DOE/EIS-0480 Long Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona	David Bennion, WAPA Yardena Mansoor					Coop Agency Deter 1/11/2012 NOI 7/6/2011 Scoping Meeting(s) 11/7/2011-11/17/2011 DEIS NOA	BOR and NPS are joint lead federal agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12.

ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Berkeley Site Office			
Science			
Consolidation and Relocation of Lawrence Berkeley National Laboratory (LBNL) OffSite Research Programs to a New Off-Site Location that also Allows for Future Growth, San Francisco East Bay Area, California DOE/EA-1924	Kim Abbott, BSO Lee Jessee	EA Determination 3/21/2012 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Brookhaven Site Office			
Science			
White-Tailed Deer Management at Brookhaven National Lab, Upton, New York DOE/EA-1928	Caroline Polish, BSO Lee Jessee	EA Determination 4/27/2012 Transmittal to State 10/23/2012 State(s) NY EA Approved EA Distributed FONSI	
Energy Efficiency and Renewable Energy			
Proposed Rule, 10 CFR 433 and 435, Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High and Low-Rise Residential Bldgs DOE/EA-1778	Kym Carey, EE Denise Freeman	EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking.
Proposed Amendment, 10 CFR 433 and 10 CFR 435, Energy Efficiency and Sustainable Design Standards for New Federal Buildings DOE/EA-1872	Kym Carey, EE Denise Freeman	EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 5/28/10 (75 FR 29933) and a draft EA was prepared to support the rulemaking.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Final Rule, 10 CFR 433, "Energy Efficiency Standards for New Federal Commercial and Multi-Family High-Rise Residential Buildings" RIN 1904-AC60 (Fed Bldg Update to 90.1-2010) DOE/EA-1918	Kym Carey, EE Denise Freeman	EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI	Draft EA is being prepared.
Energy Efficiency Design Standards for New Federal Low-Rise Residential Buildings RIN 1904 - AC61 (Fed Bldg Update to 2012 IECC) DOE/EA-1926	Kym Carey, EE Denise Freeman	EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI	
Fermi Site Office			
Science			
Long Baseline Neutrino Experiment (LBNE) DOE/EA-1943	Rick Hersemann, FSO Lee Jessee	EA Determination 9/21/2012 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
Fossil Energy			
Cove Point Liquefaction Project, Lusby, Maryland DOE/EA-1942	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51	Coop Agency Deter 9/24/2012 Transmittal to State State(s) MD, VA EA Approved EA Distributed FONSI	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59601; 9/28/12). Public scoping meetings 10/9/12 in Lusby, MD and 10/10/12 in Ashburn, VA. Public scoping closed on 10/24/12.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Golden Field Office			
Energy Efficiency and Renewable Energy			
Deepwater Offshore Floating Wind Turbine Testing and Demonstration Project, Castine Harbor, Castine, Maine DOE/EA-1792S	Laura Margason, GO Denise Freeman	EA Determination 4/12/2012 Transmittal to State 1/10/2013 State(s) ME EA Approved EA Distributed FONSI	Public comment period ends 1/27/13.
Canby Geothermal Development Project, Canby, California DOE/EA-1893	Casey Strickland, GO Denise Freeman	EA Determination 2/23/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Project is on hold.
KSU Zond Wind Energy Project, Manhattan, Kansas DOE/EA-1903	Laura Margason, GO Denise Freeman	EA Determination 3/4/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI	Preliminary draft EA scheduled to be completed in January 2013.
National Renewable Energy Laboratory (NREL) National Wind Technology Center (NWTC) Site-Wide Environmental Assessment, Golden, Colorado DOE/EA-1914	Amy Van Dercook, GO Denise Freeman	EA Determination 4/27/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Draft EA is being prepared.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Yukon Biomass Heating and Diesel Power Plant Project, Fort Yukon, Alaska DOE/EA-1922	Casey Strickland, GO Denise Freeman	EA Determination 3/16/2012 Transmittal to State State(s) AK EA Approved EA Distributed FONSI	Draft EA is being prepared.
Green Energy School Wind Turbine Project, Saipan, Commonwealth of the Northern Mariana Islands DOE/EA-1923	Melissa Rossiter, GO Denise Freeman	EA Determination 4/5/2012 Transmittal to State 10/12/2012 State(s) EA Approved EA Distributed FONSI	Final EA is being prepared.
Midnight Point and Mahogany Geothermal Exploration Projects, Glass Buttes, Oregon DOE/EA-1925	Casey Strickland, GO Denise Freeman	EA Determination 2/9/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	BLM is the lead agency and DOE is a cooperating agency. Draft EA is being revised prior to posting for public comment period.
Brady Hot Springs Well 15-12 Hydro-Stimulation EA DOE/EA-1944	Casey Strickland, GO Denise Freeman	Coop Agency Deter 10/2/2012 Transmittal to State 11/21/2012 State(s) NV EA Approved EA Distributed FONSI	BLM is lead agency; DOE and BOR are cooperating agencies.
Admiralty Inlet Pilot Tidal Energy Project, Snohomish County, Washington DOE/EA-1949	Laura Margason, GO Denise Freeman	Coop Agency Deter 11/13/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	The Federal Energy Regulatory Commission is the lead agency. DOE is a cooperating agency. Draft EA is expected to be issued by the end of January 2013.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
Kansas City Site Office				
National Nuclear Security Administration				
Environmental Assessment for the Transfer of the Kansas City Plant, Kansas City, Missouri DOE/EA-1947	<u>Nathan Gorn, KCSO</u> Ralph Barr	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/11/2012 KS, MO	Public information meeting held 12/11/12. NOI issued 11/30/12 (77 FR 71414).
Loan Programs				
Department of Energy Loan Guarantee to Highlands Ethanol, LLC, for the Cellulosic Ethanol Facility in Highlands County, Florida DOE/EA-1694	<u>Sharon Thomas, LP</u> Carrie Moeller	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/1/2009 FL	On hold.
Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York DOE/EA-1841	<u>Carol Hammel-Smith, LP</u> Jeffrey Dorman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/19/2010 NY	EA on hold.
Imperial Solar Energy Center West, California DOE/EA-1843	<u>Matt McMillen, LP</u> Julie Smith Ed LeDuc, GC-51	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/2/2010 CA	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Imperial Solar Energy Center South, California DOE/EA-1844	<u>Matt McMillen, LP</u> Julie Smith <u>Ed LeDuc, GC-51</u>	EA Determination 8/20/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.
Department of Energy Loan Guarantee to Kior, Inc., for Biorefinery Facilities in Georgia, Mississippi, and Texas DOE/EA-1865	<u>Matt McMillen, LP</u> Carrie Moeller	EA Determination 2/8/2011 Transmittal to State State(s) GA, MS, TX EA Approved EA Distributed FONSI	EA on hold.
Department of Energy Loan Guarantee to NRG Energy, Inc., for the St. Lucie County Plasma Energy Project, Florida DOE/EA-1874	<u>Matt McMillen, LP</u> Julie Smith	EA Determination 3/11/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold. Awaiting decision by applicant on whether to proceed.
Department of Energy Loan Guarantee to Southwestern Solar Power, LLC for the Southwestern Solar Power Project in Palmdale, California, and near Tucson, Arizona DOE/EA-1878	<u>Matt McMillen, LP</u> Julie Smith	EA Determination 4/1/2011 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	EA on hold.
Federal Loan Guarantee for Montana Advanced Biofuels, LLC DOE/EA-1940	<u>Sharon Thomas, LP</u> Jeffrey Dorman <u>Ed LeDuc, GC-51</u>	EA Determination 9/5/2012 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
National Energy Technology Laboratory				
Electricity Delivery and Energy Reliability				
Smart Grid, New York State Gas Electric, Compressed Air Energy Storage (CAES) Demonstration Plant, near Watkins Glen, Schuyler County, New York DOE/EA-1751	<u>Fred Pozzuto, NETL</u> Julie Smith	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/2/2010 NY	RELATED TO RECOVERY ACT PROJECT. Project cancelled by applicant.
Smart Grid, Pacific Gas Electric, Advanced Compressed Air Energy Storage (CAES) in Porous Rock Formation, San Francisco, California DOE/EA-1752	<u>Fred Pozzuto, NETL</u> Julie Smith	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/2/2010 CA	RELATED TO RECOVERY ACT PROJECT. Ongoing preliminary geologic characterization for site selection.
Energy Efficiency and Renewable Energy				
Silver Peak Area Geothermal Exploration Project Environmental Assessment, Nevada DOE/EA-1921	<u>Bill Gwilliam, NETL</u> Denise Freeman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/29/2010 10/11/2012 NV 12/20/2012 12/20/2012	RELATED TO RECOVERY ACT PROJECT. While DOE is formally cooperating on this BLM-led EA, DOE and BLM jointly issued the document. DOE issued the FONSI.
Reese Technology Center Wind and Battery Integration Project, Lubbock County, Texas DOE/EA-1939	<u>Joe Zambelli, NETL</u> Denise Freeman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/20/2012 11/16/2012 TX	RELATED TO RECOVERY ACT PROJECT. Public comment period for draft EA closed 12/17/12.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Fossil Energy			
Big Sky Regional Carbon Sequestration Partnership - Phase III: Large Volume CO2 Injection-Site Characterization, Well Drilling, and Infrastructure Development, Injection, MVA, and Site Closure, Toole County, Montana DOE/EA-1886	Bill Gwilliam, NETL Denise Freeman	EA Determination 5/5/2011 Transmittal to State 8/31/2012 State(s) MT EA Approved EA Distributed FONSI	
Southwest Regional Partnership on Carbon Sequestration Phase III Gordon Creek Project near Price, Utah in Carbon County DOE/EA-1898	Mark Lusk, NETL Denise Freeman	EA Determination 8/16/2011 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	EA is likely to be cancelled; new project and site being selected.
National Nuclear Security Administration			
Recycle of Scrap Metals Originating from Radiological Areas DOE/EA-1919	Jane Summerson, NNSA Carrie Moeller	EA Determination 12/19/2011 Transmittal to State 12/12/2012 State(s) EA Approved EA Distributed FONSI	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13.
Oak Ridge Office			
Environmental Management			
Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications DOE/EA-1599	Steve Cooke, OR Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Public review period 6/13/08 - 8/15/08. EA is on hold.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Proposed Changes to Parcel ED-1 Land Uses, Utility Infrastructure, and Natural Area Management Responsibility, Oak Ridge, Tennessee DOE/EA-1936	Gary Hartman, OR Yardena Mansoor	EA Determination 6/11/2012 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	EA on hold.
Portsmouth/Paducah Project Office			
Environmental Management			
Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio DOE/EA-1856	Greg Simonton, PPPO Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	State and public review planned for August 2013.
Conveyance of Land and Facilities at the Paducah Gaseous Diffusion Plant for Economic Development Purposes, Paducah, Kentucky DOE/EA-1927	Robert Smith, PPPO Yardena Mansoor	EA Determination 4/23/2012 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	State and public review planned for July 2013.
Power Administrations			
Bonneville Power Administration			
Transmission Services Facility, Clark County, Washington DOE/EA-1693	Gene Lynard, BPA Yardena Mansoor	EA Determination 8/14/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 9/29/09. Comment period closed 10/29/09. NEPA review on hold.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Okanogan Adult Chinook Management Project, Malott, Okanogan County, Washington DOE/EA-1838	Mickey Carter, BPA Yardena Mansoor	EA Determination 9/16/2010 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping postponed while testing continues on adult chinook capture tools.
Alvey-Fairview 230-kV Transmission Line Rebuild Lane, Douglas and Coos Counties, Oregon DOE/EA-1891	Douglas Corkran, BPA Yardena Mansoor	EA Determination 6/15/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Public scoping period closed 12/28/11. Scoping meetings held on 11/30/11 in Sutherlin, OR, and on 12/7/11 in Cottage Grove, OR.
Lolo Creek Permanent Weir Construction Near town of Weippe, Clearwater County, Idaho DOE/EA-1895	Daniel Gambetta, BPA Yardena Mansoor	EA Determination 7/6/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is co-lead agency. Scoping comments accepted through 12/2/11.
Kootenai River Native Fish Conservation Aquaculture Program, Bonners Ferry, Boundary County, Idaho DOE/EA-1901	Edward Gresh, BPA Yardena Mansoor	EA Determination 9/8/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Scoping comments accepted through 11/14/11. Public information meeting held on 5/30/12 in Bonner's Ferry, ID.
Midway-Benton No. 1 Rebuild Project, near town of Desert Aire, Benton County, Washington DOE/EA-1912	Katey Grange, BPA Yardena Mansoor	EA Determination 10/20/2011 Transmittal to State 6/29/2012 State(s) WA EA Approved 12/6/2012 EA Distributed 1/15/2013 FONSI 12/6/2012	Public scoping period closed 12/14/11. Public comment period on draft EA closed 7/23/12.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Keeler-Forest Grove, Forest Grove-Tillamook Line No. 1 Line Rebuild Project, Washington and Tillamook Counties, Oregon DOE/EA-1931	Claire D. McClory, BPA Yardena Mansoor	EA Determination 7/17/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Public scoping meeting held 9/5/12 in Forest Grove, OR; and 9/12/12 in Tillamook, OR. Public scoping period closed 12/24/12. EA anticipated Spring/Summer 2013.
Bass Lake Native Fish Restoration, Eureka, Lincoln County, Montana DOE/EA-1932	Hannah Dondy-Kaplan, BPA Yardena Mansoor	EA Determination 7/11/2012 Transmittal to State 8/9/2012 State(s) MT EA Approved EA Distributed FONSI	Public comment period on draft EA closed 10/9/12. Final EA anticipated February 2013.
Pacific Direct Current Intertie (PDCI) Upgrade Project, Lake, Jefferson, Crook, Deschutes, and Wasco Counties, Oregon DOE/EA-1937	Claire D. McClory, BPA Yardena Mansoor	EA Determination 8/3/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Public scoping meetings held 10/9/12 in Lakeview, OR; 10/10/12 in Prineville, OR; and 10/11/12 in The Dalles, OR. Public scoping period closed 10/29/12.
Boyer-Tillamook No.1 Transmission Line Access Road Maintenance Project, Tillamook and Yamhill Counties, Oregon DOE/EA-1941	Kara Hempy-Mayer, BPA Julie Smith	EA Determination 9/4/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	
Northern Mid-Columbia Joint Project, Douglas and Chelan Counties, Washington DOE/EA-1945	Kimberly R. St. Hilaire, BPA Julie Smith	EA Determination 10/2/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public scoping meeting held 11/14/12 in East Wenatchee, WA. Public scoping period closed 12/14/12.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Salem-Albany Transmission Line Rebuild Project, Polk, Benton, Marion, and Linn counties, Oregon DOE/EA-1946	<u>Karen Hempy-Mayer, BPA</u> Julie Smith	EA Determination 10/11/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meetings to be held on 1/16/13 in Monmouth, OR and 1/17/13 in Albany, OR. Public scoping period closes on 1/31/13.
Grand Coulee-Creston Transmission Line Rebuild, Towns of Coulee Dam, Creston and Wilbur, Washington DOE/EA-1950	<u>Andrew Montano, BPA</u> Julie Smith	EA Determination 11/13/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public scoping meetings to be held 1/9/13 in Coulee Dam, WA, and on 1/10/13 in Wilbur, WA. Public scoping period closes 1/28/13.
Midway-Moxee Transmission Line Rebuild Project, Benton and Yakima Counties, Washington DOE/EA-1951	<u>Kimberly R. St. Hilaire, BPA</u> Julie Smith	EA Determination 12/12/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
Lane-Wendsom No. 1, 115-kV Transmission Line Rebuild Project, Lane County, Oregon DOE/EA-1952	<u>Doug Corkran, BPA</u> Yardena Mansoor	EA Determination 12/20/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	
Southwestern Power Administration			
Herbicide Application within Transmission Line Rights-of-Way in the Ozark-St. Francis National Forest, Arkansas DOE/EA-1629	<u>Darlene Low, SWPA</u> Yardena Mansoor	EA Determination 5/28/2008 Transmittal to State State(s) AR EA Approved EA Distributed FONSI	USFS is the lead Federal agency; SWPA is a cooperating agency. State and public review of the draft EA anticipated early 2013.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Western Area Power Administration			
Sand Hills Wind Project, Wyoming DOE/EA-1581	Rod O'Sullivan, WAPA Yardena Mansoor	EA Determination 11/17/2006 Transmittal to State 5/31/2011 State(s) WY EA Approved EA Distributed FONSI	BLM is lead Federal agency, WAPA is cooperating agency. BLM, State of Wyoming, tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period closed 6/14/11. BLM reports that the EA is delayed pending action by the applicant.
Windy Hollow Wind Project, Laramie County, Wyoming DOE/EA-1610	Rod O'Sullivan, WAPA Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	Applicant revised project. Public scoping closed 7/5/11. Public open house held in Harriman, WY on 7/14/11. EA is on hold.
Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California DOE/EA-1671	Liana Reilly, WAPA Yardena Mansoor	Coop Agency Deter 5/11/2009 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	Bureau of Indian Affairs is lead Federal Agency; WAPA is a cooperating agency as of 5/11/09.
Limon Wind Project, Lincoln County, Colorado DOE/EA-1825	Rod O'Sullivan, WAPA Yardena Mansoor	EA Determination 8/3/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Proponent has placed project on hold.
Big Bend to Witten Transmission Line Project, South Dakota DOE/EA-1880	Rod O'Sullivan, WAPA Carrie Moeller	EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	WAPA is a cooperating agency; Rural Utilities Service (RUS) is the lead Federal agency. Proposed action is connected to Keystone XL project (see DOE/EIS-0433). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Invenergy Interconnection for the Wray Wind Energy Project, Town of Wray, Yuma County, Colorado DOE/EA-1884	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination 4/7/2011 Transmittal to State 2/29/2012 State(s) CO EA Approved 12/27/2012 EA Distributed 1/10/2013 FONSI 12/27/2012	Public comment period closed 4/6/12.
Northern Wind Interconnection Project, Summit, South Dakota DOE/EA-1902	<u>Lou Hanebury, WAPA</u> Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11.
Gila North Gila Rebuild and Upgrade Project, Yuma County, Arizona DOE/EA-1948	<u>Matthew Bilsbarrow, WAPA</u> Yardena Mansoor	EA Determination 10/24/2012 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Western anticipates that Bureau of Reclamation and Army Corps of Engineers will be cooperating agencies.
Richland Operations Office			
Environmental Management			
Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington DOE/EA-1707	<u>Kevin Leary, RL</u> Carrie Moeller	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. DOE anticipates issuing the final EA in Summer 2013.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Conveyance of Title of Approximately 1,641 Acres of Unimproved Land to the Tri-City Development Council (TRIDEC), the Local Community Reuse Organization (CRO) DOE/EA-1915	<i>Paula Call, RL</i> Carrie Moeller <i>Dean Monroe, GC-51</i>	EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	DOE issued an NOI on 9/19/12 (77 FR 58112). The 30-day scoping period closed 10/19/12.
Expansion of Active Borrow Areas on the Hanford Site, Richland, Washington DOE/EA-1934	<i>Paula Call, RL</i> Carrie Moeller	EA Determination 7/27/2012 Transmittal to State 12/6/2012 State(s) WA EA Approved EA Distributed FONSI	The public comment period for the draft EA closed 1/14/13.

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	FSEIS	- Final Supplemental Environmental Impact Statement
Amen. NOI	- Amended Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	MAP	- Mitigation Action Plan
CX	- Categorical Exclusion	NDM	- NEPA Document Manager
DEIS	- Draft Environmental Impact Statement	NOA	- Notice of Availability
DSEIS	- Draft Supplemental Environmental Impact Statement	NOI	- Notice of Intent
EA	- Environmental Assessment	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Meeting(s)
		SEIS	- Supplemental EIS

Abbreviations of Other Agencies

BLM	- Bureau of Land Management	NASA	- National Aeronautics and Space Administration
BOEM	- Bureau of Ocean Energy Management	NPS	- National Park Service
BOR	- Bureau of Reclamation	NRC	- Nuclear Regulatory Commission
CEC	- California Energy Commission	USDA	- U.S. Department of Agriculture
DOD	- Department of Defense	USCOE	- U.S. Army Corps of Engineers
EPA	- Environmental Protection Agency	USFWS	- U.S. Fish and Wildlife Service
FAA	- Federal Aviation Administration	USFS	- U.S. Forest Service

EPA Rating of Draft EISs (Paraphrase) <u>Environmental Impacts of Proposed Federal Activities</u>	
<p>LO: Lack of Objection</p> <p>EPA review has not identified any potential impacts requiring changes to the proposal.</p> <p>EC: Environmental Concerns</p> <p>EPA review has identified environmental impacts that should be avoided to fully protect the environment.</p> <p>EO: Environmental Objections</p> <p>EPA review has identified significant impacts that must be avoided to adequately protect the environment.</p> <p>EU: Environmentally Unsatisfactory</p> <p>EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.</p>	<p style="text-align: center;"><u>Adequacy of Draft EIS</u></p> <p>1. Adequate</p> <p>The EIS's treatment of impacts and alternatives is adequate.</p> <p>2. Insufficient Information</p> <p>The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.</p> <p>3. Inadequate</p> <p>The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.</p>

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
MA	- Office of Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPR	- Naval Petroleum Reserves
NNSA-PO	- NNSA Production Office (Pantex/Y-12)
NNSA-AL	- NNSA/Albuquerque Complex
NSO	- Nevada Site Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project