

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: 3/18/2013

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at
energy.gov/NEPA

Active Environmental Impact Statements (EISs)	57	Active Environmental Assessments (EAs)	48
Supplement Analyses	4	Approved EAs; Seeking confirmation of distribution	3
Other/Undetermined	7	Supplement Analyses	0
Total Actions	68	Other/Undetermined	11
		Total Actions	62

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	6
Supplement Analyses Completed	0	Supplement Analyses Completed	0

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Advanced Research Projects Agency - Energy.....	1
Electricity Delivery and Energy Reliability.....	1
Energy Efficiency and Renewable Energy.....	2
Environmental Management.....	2
Oak Ridge Office.....	3
Portsmouth/Paducah Project Office.....	4
Richland Operations Office.....	4
River Protection.....	4
Fossil Energy.....	5
National Energy Technology Laboratory.....	6
Legacy Management.....	7
Loan Programs.....	7
National Nuclear Security Administration.....	9
Defense Programs.....	9
Los Alamos Site Office.....	9
Nevada Site Office.....	10
Sandia Site Office.....	10
Savannah River Operations Office.....	10
Nuclear Energy.....	11
Power Administrations.....	11
Bonneville Power Administration.....	11
Western Area Power Administration.....	13

ENVIRONMENTAL ASSESMENTS

Berkeley Site Office.....	19
Science.....	19
Brookhaven Site Office.....	19
Science.....	19
Energy Efficiency and Renewable Energy.....	19
Fermi Site Office.....	20
Science.....	20
Fossil Energy.....	20
Golden Field Office.....	21

ENVIRONMENTAL ASSESMENTS (Cont.)

Energy Efficiency and Renewable Energy.....	21
Kansas City Site Office.....	23
National Nuclear Security Administration.....	23
Loan Programs.....	23
National Energy Technology Laboratory.....	25
Electricity Delivery and Energy Reliability.....	25
Energy Efficiency and Renewable Energy.....	25
Fossil Energy.....	25
National Nuclear Security Administration.....	26
Oak Ridge Office.....	26
Environmental Management.....	26
Portsmouth/Paducah Project Office.....	27
Environmental Management.....	27
Power Administrations.....	27
Bonneville Power Administration.....	27
Southwestern Power Administration.....	30
Western Area Power Administration.....	30
Richland Operations Office.....	32
Environmental Management.....	32
Rocky Mountain Oilfield Testing Center.....	33
Fossil Energy.....	33
Abbreviations of NEPA Terms and Milestones.....	34
Abbreviations of DOE Program and Field Offices.....	35

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished	Comments
Advanced Research Projects Agency - Energy							
DOE/EIS-0481 Dedicated Energy Crops Programmatic EIS	<u>Brian Plunkett, ARPA-E</u> Jeffrey Dorman <i>Rachel Rosenthal, GC-51</i>		ANOI			EIS Determination 2/6/2012 ANOI	EIS-0481 was formerly titled, Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS.
Electricity Delivery and Energy Reliability							
DOE/EIS-0447 Presidential Permit Application, Champlain Hudson Power Express Transmission Line Project, New York	<u>Brian Mills, OE</u> Yardena Mansoor <i>Christy King-Gilmore, GC-51</i> <i>Stephen Smith, GC-51</i>			DEIS App Req		EIS Determination 4/8/2010 NOI 6/18/2010 Scoping Meeting(s) 7/8/2010- 7/16/2010 Amended NOI 4/30/2012 DEIS NOA	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, and USFWS are cooperating agencies. NOI (75 FR 34720). Scoping meetings held in Bridgeport, CT, and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Amended NOI (77 FR 25472). Scoping period on revised scope closed 6/14/12.
DOE/EIS-0463 Presidential Permit Application, Northern Pass Transmission, New Hampshire	<u>Brian Mills, OE</u> Jeffrey Dorman <i>Anne Finken, GC-51</i> <i>Christy King-Gilmore, GC-51</i>					EIS Determination 11/16/2010 NOI 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 Amended NOI	NOI (76 FR 7828). Scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 until DOE provides further notice (76 FR 34969).
DOE/EIS-0486 Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee	<u>Jane Summerson, EE</u> Carrie Abravanel <i>Angela Foster, GC-51</i>					NOI 12/21/2012 Scoping Meeting(s) 1/22/2013- 2/21/2013, 3/4/2013 DEIS NOA	EPA, Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), TVA, and USCOE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in Oklahoma, Arkansas, and Tennessee. Public scoping period closes 3/21/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished		Comments
Energy Efficiency and Renewable Energy								
DOE/EIS-0459 Hawaii Clean Energy Programmatic EIS	Jane Summerson, EE Yardena Mansoor Anne Finken, GC-51					EIS Determination NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA	9/13/2010 12/14/2010 2/1/2011- 2/5/2011 8/10/2012 9/11/2012- 9/20/2012	(DOE/OE is a joint sponsor.) NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua-Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, USGS, Marine Corps, USDA/Natural Resources Conservation Service are cooperating agencies. Scoping period closed 10/9/12.
Environmental Management								
DOE/EIS-0327 Disposition of Scrap Metals Programmatic EIS	Gene Chou, EM Yardena Mansoor Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA	1/19/2001 7/12/2001 7/31/2001- 10/18/2001	NOI (66 FR 36562). Scoping period closed 11/9/01. DOE intends to cancel this PEIS.
DOE/EIS-0375 Disposal of Greater-than-Class-C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	Arnie Edelman, EM Vivian Bowie Ed LeDuc, GC-51 Heather Thacker, GC-52					EIS Determination ANOI NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	2/28/2005 5/11/2005 7/23/2007 8/13/2007- 9/10/2007 2/25/2011 4/19/2011- 5/25/2011 EC-2	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished	Comments
DOE/EIS-0402 Santa Susana Field Laboratory Area IV, California	Stephanie Jennings, EM Carrie Abravanel Steve Miller, GC-51					EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008- 7/24/2008 DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA Region 9, CA EPA (DTSC), and NASA invited to cooperate; all declined. EPA, DTSC, DOE performing chemical, cultural, and biological characterization. EIS on hold until characterizations complete. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12.
DOE/EIS-0423 Storage and Management of Elemental Mercury	David Levenstein, EM Jim Sanderson Tracy Getz, GC-51					EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009- 8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010- 3/9/2010 EPA Rating LO FEIS NOA 1/28/2011 SEIS NOI 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
DOE/EIS-0423-S1 Storage and Management of Elemental Mercury Supplemental Environmental Impact Statement	David Levenstein, EM Jim Sanderson Tracy Getz, GC-51	DSEIS App		PH		SEIS NOI 6/5/2012 Scoping Meeting(s) 6/26/2012- 6/28/2012 DSEIS NOA Public Hearing(s)	SEIS NOI (77 FR 33204). Scoping meetings held in Carlsbad and Albuquerque, NM.
Oak Ridge Office							
DOE/EIS-0305-SA-01 Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	Karen Deacon, OR Vivian Bowie Tracy Getz, GC-51					SA Determination 4/2/2011 SA Approved	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste of the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013	2013	2013	2013	Milestones Accomplished	Comments
		Mar	Apr	May	Jun		
Portsmouth/Paducah Project Office							
DOE/EIS-0359-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site	Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).
DOE/EIS-0360-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site	Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).
Richland Operations Office							
DOE/EIS-0467 Hanford Site Natural Gas Pipeline, Richland, Washington	Doug Chapin, RL Carrie Abravanel Dean Monroe, GC-51					EIS Determination 2/17/2011 NOI 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA	NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period ended 2/22/12.
River Protection							
DOE/EIS-0391 Hanford Tank Closure and Waste Management, Richland, Washington	Mary Burandt, ORP Carrie Abravanel Dean Monroe, GC-51					EIS Determination 1/6/2006 NOI 2/2/2006 Scoping Meeting(s) 3/21/2006-3/28/2006 DEIS NOA 10/30/2009 Public Hearing(s) 1/26/2010-3/8/2010 EPA Rating EO-2 SA 2/8/2012 FEIS NOA 12/14/2012 ROD	NOI (71 FR 5655). Scoping extended to 4/10/06 (71 FR 8569; 2/17/06). DEIS NOA (74 FR 56194). Modification of preferred alternatives (74 FR 67189; 12/18/09). DEIS public hearings (75 FR 1048, 1/8/10; 75 FR 3902, 1/25/10) held in WA, ID, and OR. DEIS comment period extended to 5/3/10 (75 FR 13268; 3/19/10). EPA Region 10 and WA Dept. of Ecology are cooperating agencies. FEIS EPA NOA (77 FR 74479); DOE NOA (77 FR 74472). DOE notice of preferred alternative for certain tanks (78 FR 15358; 3/11/13).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013	2013	2013	2013	Milestones Accomplished	Comments
		Mar	Apr	May	Jun		
Fossil Energy							
DOE/EIS-0487 Freeport LNG Liquefaction Project, Brazoria County, Texas	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 8/20/2012 7/25/2012 8/9/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI to prepare EA (76 FR 53440; 8/26/11) and Supplemental NOI to prepare EIS (77 FR 43589). Scoping meeting held in Lake Jackson, TX. Scoping period closed 8/20/12.
DOE/EIS-0488 Cameron Pipeline Expansion Project and Cameron LNG Liquefaction Project, Cameron Parish, Louisiana	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 8/20/2012 8/13/2012 8/21/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48145). Scoping meeting held in Sulfur, LA. Scoping period closed 9/4/12.
DOE/EIS-0489 Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 8/20/2012 8/13/2012 8/27/2012- 10/11/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12.
DOE/EIS-0491 Lake Charles Liquefaction Project, Calcasieu Parish, Louisiana	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51					NOI Scoping Meeting(s) DEIS NOA 9/20/2012 10/3/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC plans to issue supplemental NOI for additional proposed facilities.
DOE/EIS-0492 Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 9/28/2012 9/28/2012 10/15/2012- 10/18/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed on 12/24/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished		Comments
DOE/EIS-0493 Corpus Christi LNG Terminal and Pipeline Project, Nueces and San Patricio Counties, Texas	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter Scoping Meeting(s) DEIS NOA	6/8/2012 6/26/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 34034) announced intent to prepare an EA. Scoping meeting held in Portland, Texas. Scoping period closed on 7/2/12. In October 2012, FERC announced, without issuing a new NOI, that it would prepare an EIS, rather than an EA.
DOE/EIS-0494 Excelerate Liquefaction Solutions Lavaca Bay LNG Project, Calhoun and Jackson Counties, Texas	Lisa Tracy, FE Yardena Mansoor	Scp Mtg.				Coop Agency Deter NOI Scoping Meeting(s)	3/5/2013 3/12/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting to be held 3/21/13 in Port Lavaca, TX. Scoping period will close on 4/4/13.
National Energy Technology Laboratory								
DOE/EIS-0431 Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, Kern County, California	Bill Gwilliam, NETL Fred Pozzuto, NETL Denise Freeman Ed LeDuc, GC-51		DEIS App Req			NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA	4/6/2010 4/14/2010 6/19/2012 7/12/2012	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12.
DOE/EIS-0460 FutureGen 2.0 Program, Meredosia, Illinois	Paul Detwiler, NETL Cliff Whyte, NETL Denise Freeman Ed LeDuc, GC-51	DEIS App Req	DEIS App			EIS Determination NOI Scoping Meeting(s) DEIS NOA	11/9/2010 5/23/2011 6/7/2011- 6/9/2011	RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 29728). Public scoping meetings were held in Taylorville, Tuscola, and Jacksonville, IL. Scoping period closed 6/22/11.
DOE/EIS-0464 Lake Charles Carbon Capture and Storage (CCS) Project in Calcasieu Parish, Louisiana	Pierina Fayish, NETL Jesse Garcia, NETL Denise Freeman		DEIS App			EIS Determination NOI Scoping Meeting(s) DEIS NOA	12/21/2010 4/29/2011 5/16/2011- 5/17/2011	RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 24007). Public scoping meetings were held in Pearland, TX and Westlake, LA. Scoping period closed 5/29/11.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished	Comments
DOE/EIS-0473 W.A. Parish Post-Combustion CO2 Capture and Sequestration Project (PCCS), Fort Bend County, Texas	<u>Mark Lusk, NETL</u> <u>Mark McKoy, NETL</u> Denise Freeman		ROD			EIS Determination 7/6/2011 <u>NOI</u> 11/14/2011 Scoping Meeting(s) 11/30/2011-12/1/2011 <u>DEIS NOA</u> 9/21/2012 Public Hearing(s) 10/10/2012-10/11/2012 <u>FEIS NOA</u> 3/8/2013 EPA Rating LO ROD	NOI (76 FR 70429). Public scoping meetings held in Needville and Edna, TX. DEIS NOA (77 FR 58539). DOE DEIS NOA (77 FR 58533).
Legacy Management							
DOE/EIS-0472 Programmatic Environmental Impact Statement for the Uranium Leasing Program	<u>Ray Plienness, LM</u> Vivian Bowie <u>Steve Miller, GC-51</u>		PH			EIS Determination 6/15/2011 <u>NOI</u> 6/21/2011 Scoping Meeting(s) 8/8/2011-8/11/2011 <u>DEIS NOA</u> 3/15/2013 <u>DEIS NOA</u> 3/15/2013 Public Hearing(s)	NOI (76 FR 36097). Supplemental NOI published in FR on 7/21/11 (76 FR 43678). Public scoping meetings held in Montrose, Telluride, and Naturita, CO; and Monticello, UT. There are 10 cooperating agencies: EPA, BLM, Colorado Dept. of Transportation, Colorado Dept. of Reclamation and Mine Safety, Mesa County, Montrose County, San Juan County, San Miguel County, Southern Ute Indian Tribe, and the Navajo Nation. EPA DEIS NOA (78 FR 16500). DOE DEIS NOA (78 FR 78 FR 16484). Four public hearings to be held 4/22-25/13 in Grand Junction, Montrose, Telluride, and Naturita, CO.
Loan Programs							
DOE/EIS-0428 Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi	<u>Carol Hammel-Smith, LP</u> Jeffrey Dorman <u>Christy King-Gilmore, GC-51</u> <u>Ed LeDuc, GC-51</u>					EIS Determination 10/29/2009 <u>NOI</u> 11/12/2009 Scoping Meeting(s) 12/1/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished		Comments
DOE/EIS-0429 Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana	Todd Stribley, LP Jeffrey Dorman Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA	10/29/2009 11/12/2009 12/3/2009 6/22/2012 7/9/2012- 7/12/2012	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency. Additional scoping meetings held in Gilbertsville, KY; Brownsville, TN; and Greenwood, MS. Public comment period ended 7/23/12.
DOE/EIS-0430 Department of Energy Loan Guarantee for Taylorville Energy Center, Taylorville, Illinois	Angela Colamaria, LP Jeffrey Dorman Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA	9/30/2009 10/9/2009 10/28/2009	NOI issued (74 FR 52228). Public scoping meeting held in Taylorville, IL.
DOE/EIS-0432 Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to- Liquids, Carbon County, Wyoming	Lynn Alexander, LP Jeffrey Dorman Angela Foster, GC-51 Ed LeDuc, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA	11/13/2009 11/27/2009 12/16/2009	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.
DOE/EIS-0468 Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio	Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51					EIS Determination EIS Adoption ROD	3/2/2010 5/20/2011	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.
DOE/EIS-0470 Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound	Todd Stribley, LP Jeffrey Dorman Ed LeDuc, GC-51					EIS Determination EIS Adoption ROD	3/16/2011 12/31/2012	DOE has adopted this FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management) on 1/21/09 in combination with two EAs (2010 and 2011). Adoption (77 FR 77076). Review period extended through 3/11/13 (78 FR 9388; 2/8/13).
DOE/EIS-0471 Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho	Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51					EIS Determination EIS Adoption ROD	2/2/2011 5/20/2011	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished		Comments
DOE/EIS-0476 Department of Energy Loan Guarantee for Proposed Units 3 and 4 at the Vogtle Electric Generating Plant	Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51					EIS Determination EIS Adoption ROD	4/1/2011 2/17/2012	DOE has adopted both NRC EISs associated with this project (i.e., NUREG-1872 and -1947). Adoption (77 FR 9652). Project on hold.
National Nuclear Security Administration								
Defense Programs								
DOE/EIS-0288-S1 Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	Curtis Chambellan, NA Jim Daniel Ed LeDuc, GC-51	DSEIS App				SEIS Determination NOI Scoping Meeting(s) DSEIS NOA	12/6/2010 9/28/2011 10/20/2011	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN.
Los Alamos Site Office								
DOE/EIS-0380 Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico	George Rael, LASO Ralph Barr Dean Monroe, GC-51					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD ROD AROD ROD	9/15/2004 1/5/2005 1/19/2005 7/7/2006 8/8/2006- 8/10/2006 LO 5/16/2008 9/26/2008 7/10/2009 7/8/2011	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected.
DOE/EIS-0388 Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	Steve Fong, LASO Ralph Barr Christy King-Gilmore, GC-51	DEIS App Req	DEIS App		PH	EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s)	6/30/2005 11/29/2005 12/13/2005- 12/15/2005	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished	Comments
Nevada Site Office							
DOE/EIS-0426 Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada	Linda Cohn, NSO Jim Sanderson Dean Monroe, GC-51		ROD			EIS Determination 3/16/2009 NOI 7/24/2009 Scoping Meeting(s) 9/10/2009-9/18/2009 DEIS NOA 7/29/2011 Public Hearing(s) 9/20/2011-9/28/2011 EPA Rating EC-2 FEIS NOA 2/22/2013 ROD	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the draft SWEIS extended through 12/2/11.
Sandia Site Office							
DOE/EIS-0466 Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	John Weckerle, SSO Ralph Barr Dean Monroe, GC-51					EIS Determination 2/18/2011 NOI 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.
Savannah River Operations Office							
DOE/EIS-0283-S2 Surplus Plutonium Disposition Supplemental Environmental Impact Statement	Sachiko McAlhany, NA Carrie Abravanel Tracy Getz, GC-51	FSEIS App Req	FSEIS App		ROD	SEIS Determination 8/17/2006 NOI 3/28/2007 Scoping Meeting(s) 4/17/2007-4/19/2007 Amended NOI 7/19/2010 Scoping Meeting(s) 8/3/2010-8/26/2010 Amended NOI 1/12/2012 Scoping Meeting(s) 2/2/2012 DSEIS NOA 7/27/2012 Public Hearing(s) 8/21/2012-9/13/2012, 9/18/2012 EPA Rating LO ROD FSEIS NOA	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL.

EIS Number Title, Location	<u>Document Manager</u>	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished	Comments
	GC-54 Staff Attorney						
Nuclear Energy							
DOE/EIS-0310-SA-02 Plutonium-238 Production for Radioisotope Power Systems	Alice Caponiti, NE Lee Jessee					NOI SA Approved 1/9/2013	NOI (78 FR 1848).
Power Administrations							
Bonneville Power Administration							
DOE/EIS-0340 Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects	Mickey Carter, BPA Yardena Mansoor					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002- 1/17/2002 DEIS NOA 5/23/2003 Public Hearing(s) 6/9/2003- 6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 SA 3/23/2006	After starting review as EA-1385, BPA made an EIS determination. USFWS and USFS are cooperating agencies. NOI (66 FR 58721). Scoping meetings held in Imnaha, Lostine, and La Grande, OR. Scoping period closed 1/31/02. DEIS NOA (68 FR 28212). Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. Comment period closed 7/7/03. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. ROD for construction deferred pending NOAA Fisheries approval of Hatchery Genetics Management Plan and availability of funding.
DOE/EIS-0393 Montanore Project, Montana	Gene Lynard, BPA Yardena Mansoor					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005- 8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 9/23/2011 Public Hearing(s) 10/25/2011 EPA Rating EO-2 FEIS NOA	USFS and Montana DEQ are co- leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. SDEIS NOA (76 FR 59125). Comment period closed 12/21/11. Public hearing held in Libby, MT. FEIS anticipated July 2013.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished	Comments
DOE/EIS-0419 Whistling Ridge Energy Project, Skamania County, Washington	Andrew Montano, BPA Yardena Mansoor					EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009-5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010-6/17/2010 EPA Rating LO FEIS NOA 9/2/2011 ROD	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Scoping meetings held in Stevenson, WA. Scoping period closed 5/18/09. DEIS NOA (75 FR 30023). Public hearings held in Underwood and Stevenson, WA. Comment period closed 8/27/10. FEIS NOA (76 FR 54767). DOE ROD on hold due to a legal challenge against the state site certificate.
DOE/EIS-0424 Klickitat Hatchery Complex Program, Washington	Hannah Dondy-Kaplan, BPA Yardena Mansoor				FEIS App	EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009-8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA	Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11.
DOE/EIS-0436 I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington	Nancy Wittpenn, BPA Yardena Mansoor					EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009-11/7/2009 DEIS NOA 11/23/2012 Public Hearing(s) 1/10/2013-2/6/2013 EPA Rating	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closes 3/25/13. FEIS anticipated 2014.
DOE/EIS-0451 Hooper Springs Transmission Project, Caribou County, Idaho	Tish Eaton, BPA Yardena Mansoor		PH			EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA 3/8/2013 Public Hearing(s)	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping period closed 8/9/10. DEIS NOA (78 FR 15011). Public hearings to be held 4/3/13 in Soda Springs, ID. Comment period closes 4/22/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished		Comments
DOE/EIS-0484 Montana-to-Washington Transmission System Upgrade Project; Washington, Idaho and Montana	Andrew Montano, BPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA	3/20/2012 5/3/2012 5/22/2012- 5/23/2012 6/12/2012- 6/13/2012	NOI (77 FR 26275). Scoping meetings held in Lewiston, ID; Spokane, WA; and Missoula and St. Regis, MT. Scoping period closed 7/2/12.
Western Area Power Administration								
DOE/EIS-0370 Windy Gap Firing Project, Colorado	James Hartman, WAPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD	7/1/2003 9/8/2003 9/30/2003- 10/2/2003 8/29/2008 10/7/2008- 10/9/2008 EO-2 12/9/2011	BOR is the lead Federal agency; WAPA is a cooperating agency. NOI (68 FR 52955). Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972).
DOE/EIS-0400 Granby Pumping Plant Switchyard - Windy Gap Substation Transmission Line Rebuild, Grand County, Colorado	James Hartman, WAPA Yardena Mansoor			FEIS App		EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	6/29/2007 8/10/2007 8/30/2007 3/30/2012 4/24/2012 LO	Based on potential for significant impacts identified during preparation of EA, WAPA decided not to complete DOE/EA-1520 and to prepare an EIS. USFS, BLM, and Grand County are cooperating agencies. Public workshops / scoping meetings held 7/28/05 and 11/25/06, during EA process. NOI (72 FR 45040). Scoping meeting held in Granby, CO. Scoping period closed 9/17/07. DEIS NOA (77 FR 19281). Public hearing held in Granby, CO. Comment period closed 5/29/12.
DOE/EIS-0408 Upper Great Plains Programmatic Wind EIS	Nick Stas, WAPA Yardena Mansoor	DEIS App				EIS Determination NOI Scoping Meeting(s) DEIS NOA	9/2/2008 9/11/2008 9/30/2008- 10/2/2008	USFWS (Region 6) is co-lead agency; Bureau of Indian Affairs, Bureau of Reclamation, and Rural Utilities Service are cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD; Bismark, ND; and Billings, MT. Scoping period closed 11/10/08.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished		Comments
DOE/EIS-0413 Searchlight Wind Energy Project, Searchlight, Nevada	Matthew Blevins, WAPA Yardena Mansoor		ROD			Coop Agency Deter NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD	6/26/2008 12/16/2008 1/27/2009- 1/29/2009 6/25/2009 1/20/2012 2/21/2012- 2/23/2012 EC-2 12/14/2012	BLM Las Vegas Field Office is Federal lead agency; WAPA is cooperating agency. BLM NOI (73 FR 73677). Scoping meetings held in Searchlight, Laughlin, and Boulder City, NV. DEIS NOA (77 FR 2999). DEIS public comment period closed 4/18/12. Public hearings held in same locations as scoping meetings. FEIS NOA (77 FR 74479).
DOE/EIS-0417 South Mountain Freeway Project, Arizona	John Holt, WAPA Yardena Mansoor					Coop Agency Deter DEIS NOA	3/12/2009	Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers.
DOE/EIS-0433-S1 Keystone XL Pipeline Supplemental EIS (Montana, South Dakota, and Nebraska)	Rod O'Sullivan, WAPA Carrie Abravanel					Coop Agency Deter NOI DSEIS NOA Public Hearing(s)	7/3/2012 6/15/2012 3/8/2013	The Department of State (DOS) is the lead agency; DOE is a cooperating agency. DOS NOI (77 FR 36032; 6/15/12). Public scoping closed 7/30/12. EPA DSEIS NOA (78 FR 15011). Public comment period on the DSEIS ends 4/22/13.
DOE/EIS-0438 Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming	Mark Wieringa, WAPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	1/6/2010 1/14/2010 1/26/2010- 1/27/2010 10/5/2012 10/29/2012- 10/30/2012 EC-2	Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency. NOI (75 FR 2138). Scoping meetings held in Cheyenne and Laramie, WY. Scoping period closed 3/1/10. NOA (77 FR 60986). Public hearings held in Laramie and Cheyenne, WY. Comment period closed 11/19/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished	Comments
DOE/EIS-0440 Quartzsite Solar Energy Project, La Paz County, Arizona	Liana Reilly, WAPA Yardena Mansoor		ROD			EIS Determination 12/21/2009 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010-1/28/2010 DEIS NOA 11/10/2011 Public Hearing(s) 12/13/2011-12/14/2011 EPA Rating EC-2 FEIS NOA 12/21/2012 ROD	BLM, Arizona Department of Environmental Quality, and Arizona Game and Fish Department are cooperating agencies. NOI (75 FR 2133). Scoping meetings held 1/26-28/10 in Yuma, Parker, and Quartzsite, AZ. Scoping period closed 2/16/10. EPA DEIS NOA (76 FR 70130). WAPA DEIS NOA (76 FR 70125; 11/10/11). Public hearings held in Yuma and Quartzsite, AZ. Comment period closed 2/10/12. EPA FEIS NOA (77 FR 75632). WAPA FEIS NOA (77 FR 76477; 12/28/12).
DOE/EIS-0441 Mohave County Wind Farm Project, Mohave County, Arizona	Mark Wieringa, WAPA Yardena Mansoor		FEIS App			Coop Agency Deter 9/1/2009 NOI 11/20/2009 Scoping Meeting(s) 12/8/2009-12/10/2009 Amended NOI 7/26/2010 Scoping Meeting(s) 8/24/2010-8/26/2010 DEIS NOA 4/27/2012 Public Hearing(s) 5/14/2012-5/17/2012 EPA Rating EC-2 FEIS NOA	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12.
DOE/EIS-0442 Forest Service Reauthorization of Transmission Lines on Forest Service Lands in Colorado, Utah and Nebraska for Routine Maintenance Practices including Changes in Vegetation Management	James Hartman, WAPA Yardena Mansoor				DEIS App	EIS Determination 9/11/2008 NOI 4/8/2010 Scoping Meeting(s) 4/22/2010-4/26/2010 DEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished	Comments
DOE/EIS-0450 TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada	Steve Blazek, WAPA Yardena Mansoor					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11.
DOE/EIS-0469 Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota	Rod O'Sullivan, WAPA Yardena Mansoor	DEIS App				EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA	NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11.
DOE/EIS-0474 Southline Transmission Project, Arizona and New Mexico	Mark Wieringa, WAPA Yardena Mansoor					EIS Determination 7/11/2011 NOI 4/4/2012 Scoping Meeting(s) 5/18/2012-5/27/2012 DEIS NOA	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12.
DOE/EIS-0477 San Juan Basin Energy Connect Project, San Juan County, New Mexico and La Plata County, Colorado	James Hartman, WAPA Yardena Mansoor		DEIS NOA			Coop Agency Deter 11/28/2011 NOI 1/25/2011 DEIS NOA	BLM - Farmington Field Office is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11.
DOE/EIS-0478 Antelope Valley Station to Neset Transmission Project; Mercer, Dunn, Billings, Williams, McKenzie, and Mountrail Counties, North Dakota	Rod O'Sullivan, WAPA Yardena Mansoor					Coop Agency Deter 1/24/2012 NOI 11/2/2011 Scoping Meeting(s) 11/15/2011-11/16/2011 DEIS NOA 12/7/2012 Public Hearing(s) 1/15/2013-1/16/2013 EPA Rating EC-2	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Scoping closed 12/2/11. DEIS NOA (77 FR 73029). Public hearings held in Killdeer and Williston, ND. Comment period closed 1/22/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 Mar	2013 Apr	2013 May	2013 Jun	Milestones Accomplished	Comments
DOE/EIS-0479 North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u> Yardena Mansoor					Coop Agency Deter DEIS NOA 12/12/2011	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01).
DOE/EIS-0480 Long Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona	<u>David Bennion, WAPA</u> Yardena Mansoor					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 1/11/2012 7/6/2011 11/7/2011- 11/17/2011	BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12.
DOE/EIS-0483 Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado	<u>Tim Snowden, WAPA</u> Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA 2/7/2012 4/17/2012 8/6/2012- 8/7/2012 10/2/2012- 10/4/2012	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12.
DOE/EIS-0485 Interconnection of the Grande Prairie Wind Farm, Holt County, Nebraska	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA 4/6/2012 4/16/2012 4/24/2012	NOI (77 FR 22569). Scoping meeting held in O'Neill, NE. Scoping period closed 5/16/12.

ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Berkeley Site Office			
Science			
DOE/EA-1924 Consolidation and Relocation of Lawrence Berkeley National Laboratory (LBNL) OffSite Research Programs to a New Off-Site Location that also Allows for Future Growth, San Francisco East Bay Area, California	Kim Abbott, BSO Lee Jessee	EA Determination 3/21/2012 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Draft EA is under preparation.
Brookhaven Site Office			
Science			
DOE/EA-1928 White-Tailed Deer Management at Brookhaven National Lab, Upton, New York	Caroline Polish, BHSO Lee Jessee	EA Determination 4/27/2012 Transmittal to State 10/23/2012 State(s) NY EA Approved EA Distributed FONSI	
Energy Efficiency and Renewable Energy			
DOE/EA-1778 Proposed Rule, 10 CFR 433 and 435, Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High and Low-Rise Residential Bldgs	Kym Carey, EE Denise Freeman	EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking.
DOE/EA-1872 Proposed Amendment, 10 CFR 433 and 10 CFR 435, Energy Efficiency and Sustainable Design Standards for New Federal Buildings	Kym Carey, EE Denise Freeman	EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 5/28/10 (75 FR 29933) and a draft EA was prepared to support the rulemaking.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1918 Final Rule, 10 CFR 433, "Energy Efficiency Standards for New Federal Commercial and Multi-Family High-Rise Residential Buildings" RIN 1904-AC60 (Fed Bldg Update to 90.1-2010)	<i>Kym Carey, EE</i> <i>Denise Freeman</i>	EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI	Draft EA is being prepared.
DOE/EA-1926 Energy Efficiency Design Standards for New Federal Low-Rise Residential Buildings RIN 1904 - AC61 (Fed Bldg Update to 2012 IECC)	<i>Kym Carey, EE</i> <i>Denise Freeman</i>	EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI	
Fermi Site Office			
Science			
DOE/EA-1943 Long Baseline Neutrino Experiment (LBNE)	<i>Rick Hersemann, FSO</i> <i>Lee Jessee</i>	EA Determination 9/21/2012 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
Fossil Energy			
DOE/EA-1942 Cove Point Liquefaction Project, Lusby, Maryland	<i>Lisa Tracy, FE</i> <i>Yardena Mansoor</i> <i>Ed LeDuc, GC-51</i>	Coop Agency Deter 9/24/2012 Transmittal to State State(s) MD, VA EA Approved EA Distributed FONSI	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59601; 9/28/12). Scoping meetings held 10/9/12 in Lusby, MD and 10/10/12 in Ashburn, VA. Scoping period closed 10/24/12.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Golden Field Office			
Energy Efficiency and Renewable Energy			
DOE/EA-1792S Deepwater Offshore Floating Wind Turbine Testing and Demonstration Project, Castine Harbor, Castine, Maine	Laura Margason, GO Denise Freeman	EA Determination 4/12/2012 Transmittal to State 1/10/2013 State(s) ME EA Approved EA Distributed FONSI	Final EA is being prepared.
DOE/EA-1893 Canby Geothermal Development Project, Canby, California	Casey Strickland, GO Denise Freeman	EA Determination 2/23/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Project is on hold.
DOE/EA-1903 KSU Zond Wind Energy Project, Manhattan, Kansas	Laura Margason, GO Denise Freeman	EA Determination 3/4/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI	Draft EA is being prepared.
DOE/EA-1914 National Renewable Energy Laboratory (NREL) National Wind Technology Center (NWTC) Site-Wide Environmental Assessment, Golden, Colorado	Amy Van Dercook, GO Denise Freeman	EA Determination 4/27/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Draft EA is being prepared.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1922 Yukon Biomass Heating and Diesel Power Plant Project, Fort Yukon, Alaska	<u>Casey Strickland, GO</u> Denise Freeman	EA Determination 3/16/2012 Transmittal to State 2/20/2013 State(s) AK EA Approved EA Distributed FONSI	Comment period closes 3/27/13.
DOE/EA-1923 Green Energy School Wind Turbine Project, Saipan, Commonwealth of the Northern Mariana Islands	<u>Melissa Ardis, GO</u> Denise Freeman	EA Determination 4/5/2012 Transmittal to State 10/12/2012 State(s) EA Approved 1/15/2013 EA Distributed 3/15/2013 FONSI 1/15/2013	
DOE/EA-1925 Midnight Point and Mahogany Geothermal Exploration Projects, Glass Buttes, Oregon	<u>Casey Strickland, GO</u> Denise Freeman	EA Determination 2/9/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	BLM is the lead agency and DOE is a cooperating agency. Draft EA is being revised prior to posting for public comment period.
DOE/EA-1944 Brady Hot Springs Well 15-12 Hydro-Stimulation EA	<u>Casey Strickland, GO</u> Denise Freeman	Coop Agency Deter 10/2/2012 Transmittal to State 11/21/2012 State(s) NV EA Approved 1/17/2013 EA Distributed 3/18/2013 FONSI 1/17/2013	BLM is lead agency; DOE and BOR are cooperating agencies.
DOE/EA-1949 Admiralty Inlet Pilot Tidal Energy Project, Snohomish County, Washington	<u>Laura Margason, GO</u> Denise Freeman	Coop Agency Deter 11/13/2012 Transmittal to State 1/22/2013 State(s) WA EA Approved EA Distributed FONSI	The Federal Energy Regulatory Commission is the lead agency. DOE is a cooperating agency. Final EA is being prepared.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1957 Cabin Creek Biomass Facility, Placer County, California	<u>Kristin Kerwin, GO</u> Denise Freeman	EA Determination 5/20/11 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Kansas City Site Office			
National Nuclear Security Administration			
<u>DOE/EA-1947</u> Environmental Assessment for the Transfer of the Kansas City Plant, Kansas City, Missouri	<u>Nathan Gorn, KCSO</u> Ralph Barr	EA Determination 10/11/2012 Transmittal to State 2/12/2013 State(s) KS, MO EA Approved EA Distributed FONSI	Public information meeting held 12/11/12. NOI issued 11/30/12 (77 FR 71414).
Loan Programs			
<u>DOE/EA-1694</u> Department of Energy Loan Guarantee to Highlands Ethanol, LLC, for the Cellulosic Ethanol Facility in Highlands County, Florida	<u>Sharon Thomas, LP</u> John Jediny	EA Determination 9/1/2009 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold.
<u>DOE/EA-1841</u> Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York	<u>Carol Hammel-Smith, LP</u> John Jediny	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	EA on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1843 Imperial Solar Energy Center West, California	<u>Matt McMillen, LP</u> John Jediny <u>Ed LeDuc, GC-51</u>	EA Determination 9/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.
DOE/EA-1865 Department of Energy Loan Guarantee to Kior, Inc., for Biorefinery Facilities in Georgia, Mississippi, and Texas	<u>Matt McMillen, LP</u> John Jediny	EA Determination 2/8/2011 Transmittal to State State(s) GA, MS, TX EA Approved EA Distributed FONSI	EA on hold.
DOE/EA-1874 Department of Energy Loan Guarantee to NRG Energy, Inc., for the St. Lucie County Plasma Energy Project, Florida	<u>Matt McMillen, LP</u> John Jediny	EA Determination 3/11/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold. Awaiting decision by applicant on whether to proceed.
DOE/EA-1940 Federal Loan Guarantee for Montana Advanced Biofuels, LLC	<u>Sharon Thomas, LP</u> John Jediny <u>Ed LeDuc, GC-51</u>	EA Determination 9/5/2012 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	EA on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
National Energy Technology Laboratory				
Electricity Delivery and Energy Reliability				
DOE/EA-1752 Smart Grid, Pacific Gas & Electric, Advanced Compressed Air Energy Storage (CAES) in Porous Rock Formation, San Francisco, California	Fred Pozzuto, NETL Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/2/2010 CA	RELATED TO RECOVERY ACT PROJECT. Ongoing preliminary geologic characterization for site selection.
Energy Efficiency and Renewable Energy				
DOE/EA-1921 Silver Peak Area Geothermal Exploration Project Environmental Assessment, Nevada	Bill Gwilliam, NETL Denise Freeman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/29/2010 10/11/2012 NV 12/20/2012 3/15/2013 12/20/2012	RELATED TO RECOVERY ACT PROJECT. While DOE is formally cooperating on this BLM-led EA, DOE and BLM jointly issued the document. DOE issued the FONSI.
DOE/EA-1939 Reese Technology Center Wind and Battery Integration Project, Lubbock County, Texas	Joe Zambelli, NETL Denise Freeman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/20/2012 11/16/2012 TX	RELATED TO RECOVERY ACT PROJECT. Final EA is being prepared.
Fossil Energy				
DOE/EA-1886 Big Sky Regional Carbon Sequestration Partnership - Phase III: Large Volume CO2 Injection-Site Characterization, Well Drilling, and Infrastructure Development, Injection, MVA, and Site Closure, Toole County, Montana	Bill Gwilliam, NETL Denise Freeman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	5/5/2011 8/31/2012 MT	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1898 Southwest Regional Partnership on Carbon Sequestration Phase III Gordon Creek Project near Price, Utah in Carbon County	Mark Lusk, NETL Denise Freeman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/16/2011 UT	EA cancelled.
National Nuclear Security Administration				
DOE/EA-1919 Recycle of Scrap Metals Originating from Radiological Areas	Jane Summerson, NNSA Carrie Abravanel	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/19/2011 12/12/2012	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12).
Oak Ridge Office				
Environmental Management				
DOE/EA-1599 Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications	Steve Cooke, OR Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/17/2007 6/13/2008 KY, TN	Comment period closed 8/15/08. EA is on hold.
DOE/EA-1936 Proposed Changes to Parcel ED-1 Land Uses, Utility Infrastructure, and Natural Area Management Responsibility, Oak Ridge, Tennessee	Gary Hartman, OR Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	6/11/2012 TN	EA on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Portsmouth/Paducah Project Office			
Environmental Management			
DOE/EA-1856 Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio	Greg Simonton, PPPO Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	State and public review planned for August 2013.
DOE/EA-1927 Transfer of the Paducah Gaseous Diffusion Plant in Paducah, Kentucky	Pete Yerace, EMCBC Yardena Mansoor	EA Determination 4/23/2012 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	State and public review planned for July 2013.
Power Administrations			
Bonneville Power Administration			
DOE/EA-1693 Transmission Services Facility, Clark County, Washington	Gene Lynard, BPA Yardena Mansoor	EA Determination 8/14/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 9/29/09. Comment period closed 10/29/09. Project cancelled.
DOE/EA-1838 Okanogan Adult Chinook Management Project, Malott, Okanogan County, Washington	Mickey Carter, BPA Yardena Mansoor	EA Determination 9/16/2010 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping postponed while testing continues on adult chinook capture tools.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1891 Alvey-Fairview 230-kV Transmission Line Rebuild Lane, Douglas and Coos Counties, Oregon	<u>Douglas Corkran, BPA</u> Yardena Mansoor	EA Determination 6/15/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping meetings held in Sutherlin and Cottage Grove, OR. Scoping period closed 12/28/11. EA planned for 2014.
DOE/EA-1895 Lolo Creek Permanent Weir Construction Near town of Weippe, Clearwater County, Idaho	<u>Daniel Gambetta, BPA</u> Yardena Mansoor	EA Determination 7/6/2011 <u>Transmittal to State</u> 1/29/2013 State(s) ID EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping period closed 12/2/11. Draft EA comment period closed 3/1/13.
DOE/EA-1901 Kootenai River White Sturgeon and Burbot Hatcheries Program, Bonners Ferry, Boundary County, Idaho	<u>Edward Gresh, BPA</u> Yardena Mansoor	EA Determination 9/8/2011 <u>Transmittal to State</u> 2/15/2013 State(s) ID EA Approved EA Distributed FONSI	Scoping period closed 11/14/11. Scoping meeting held in Bonner's Ferry, ID on 5/30/12. Draft EA comment period closes 3/18/13.
DOE/EA-1931 Keeler to Tillamook Line Rebuild Project, Washington and Tillamook Counties, Oregon	<u>Claire D. McClory, BPA</u> Yardena Mansoor	EA Determination 7/17/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meetings held 9/5/12 in Forest Grove, OR, and 9/12/12 in Tillamook, OR. Scoping period closed 12/24/12. Draft EA planned for July 2013.
DOE/EA-1932 Bass Lake Native Fish Restoration, Eureka, Lincoln County, Montana	<u>Hannah Dondy-Kaplan, BPA</u> Yardena Mansoor	EA Determination 7/11/2012 <u>Transmittal to State</u> 8/9/2012 State(s) MT EA Approved EA Distributed FONSI	Draft EA comment period closed 10/9/12. Project cancelled.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1937 Pacific Direct Current Intertie (PDCI) Upgrade Project, Lake, Jefferson, Crook, Deschutes, and Wasco Counties, Oregon	<u>Claire D. McClory, BPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/3/2012 OR	Scoping meetings held 10/9/12 in Lakeview, OR; 10/10/12 in Prineville, OR; and 10/11/12 in The Dalles, OR. Scoping period closed 10/29/12. Draft EA planned for November 2013.
DOE/EA-1941 Boyer-Tillamook Access Road Improvement Project, Tillamook and Yamhill Counties, Oregon	<u>Kara Hempy-Mayer, BPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/4/2012 OR	Scoping period closes 3/22/13.
DOE/EA-1945 Northern Mid-Columbia Joint Project, Douglas and Chelan Counties, Washington	<u>Kimberly R. St. Hilaire, BPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/2/2012 WA	Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Draft EA planned for February 2014.
DOE/EA-1946 Salem-Albany Transmission Line Rebuild Project, Polk, Benton, Marion, and Linn Counties, Oregon	<u>Karen Hempy-Mayer, BPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/11/2012 OR	Scoping meetings held in Monmouth and Albany, OR. Scoping period closed 1/31/13.
DOE/EA-1950 Grand Coulee-Creston Transmission Line Rebuild, Towns of Coulee Dam, Creston and Wilbur, Washington	<u>Andrew Montano, BPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	11/13/2012 WA	Scoping meetings in Coulee Dam and Wilbur, WA. Scoping period closes 3/27/13.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1951 Midway-Moxee Transmission Line Rebuild Project, Benton and Yakima Counties, Washington	<u>Kimberly R. St. Hilaire, BPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/12/2012 WA	Scoping meeting in Moxee, WA. Scoping period closed 3/8/13.
DOE/EA-1952 Lane-Wendsom No. 1, 115-kV Transmission Line Rebuild Project, Lane County, Oregon	<u>Doug Corkran, BPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/20/2012 OR	
Southwestern Power Administration				
<u>DOE/EA-1629</u> Herbicide Application within Transmission Line Rights-of-Way in the Ozark-St. Francis National Forest, Arkansas	<u>Ron Szatmary, SWPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	5/28/2008 AR	USFS is the lead agency; SWPA is a cooperating agency.
Western Area Power Administration				
<u>DOE/EA-1581</u> Sand Hills Wind Project, Wyoming	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	11/17/2006 5/31/2011 WY	BLM is the lead agency; WAPA is a cooperating agency. BLM, State of Wyoming, and tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period closed 6/14/11. BLM reports that the EA is delayed pending action by the applicant.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1610 Windy Hollow Wind Project, Laramie County, Wyoming	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	Applicant revised project. Scoping period closed 7/5/11. Scoping meeting held in Harriman, WY on 7/14/11. EA is on hold.
DOE/EA-1671 Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California	<u>Liana Reilly, WAPA</u> Yardena Mansoor	Coop Agency Deter 5/11/2009 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	Bureau of Indian Affairs is lead Federal Agency; WAPA is a cooperating agency as of 5/11/09.
DOE/EA-1825 Limon Wind Project, Lincoln County, Colorado	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination 8/3/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Proponent has placed project on hold.
DOE/EA-1880 Big Bend to Witten Transmission Line Project, South Dakota	<u>Rod O'Sullivan, WAPA</u> Carrie Abravanel	EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. Proposed action is connected to Keystone XL project (see DOE/EIS-0433). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
DOE/EA-1902 Northern Wind Interconnection Project, Summit, South Dakota	<u>Lou Hanebury, WAPA</u> Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1948 Gila North Gila Rebuild and Upgrade Project, Yuma County, Arizona	Matthew Bilsbarrow, WAPA Yardena Mansoor	EA Determination 10/24/2012 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	WAPA anticipates that Bureau of Reclamation and Army Corps of Engineers will be cooperating agencies. Scoping meeting held 2/7/13 in Yuma, AZ. Scoping period closed 2/21/13.
DOE/EA-1955 Campbell County Wind Project, Pollock, South Dakota	Tom Atkinson, WAPA Yardena Mansoor	EA Determination 1/22/2013 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	
Richland Operations Office			
Environmental Management			
DOE/EA-1707 Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington	Kevin Leary, RL Carrie Abravanel	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. DOE anticipates issuing the final EA in Summer 2013.
DOE/EA-1915 Conveyance of Approximately 1,641 Acres of Unimproved Land to the Tri-City Development Council (TRIDEC), the Local Community Reuse Organization (CRO)	Paula Call, RL Carrie Abravanel Dean Monroe, GC-51	EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	DOE issued an NOI on 9/19/12 (77 FR 58112). The 30-day scoping period closed 10/19/12.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1934 Expansion of Active Borrow Areas on the Hanford Site, Richland, Washington	<u>Paula Call, RL</u> Carrie Abravanel	EA Determination 7/27/2012 Transmittal to State 12/6/2012 State(s) WA EA Approved EA Distributed FONSI	The public comment period for the draft EA closed 1/14/13.
Rocky Mountain Oilfield Testing Center			
Fossil Energy			
DOE/EA-1956 Site-Wide Environmental Assessment for the Divestiture of the Rocky Mountain Oilfield Testing Center and Naval Petroleum Reserve No. 3., Casper, Wyoming	<u>Michael Taylor, RMOTC</u> Yardena Mansoor	EA Determination 7/15/2012 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	FSEIS	- Final Supplemental Environmental Impact Statement
Amen. NOI	- Amended Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	MAP	- Mitigation Action Plan
CX	- Categorical Exclusion	NDM	- NEPA Document Manager
DEIS	- Draft Environmental Impact Statement	NOA	- Notice of Availability
DSEIS	- Draft Supplemental Environmental Impact Statement	NOI	- Notice of Intent
EA	- Environmental Assessment	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Meeting(s)
		SEIS	- Supplemental EIS

Abbreviations of Other Agencies

BLM	- Bureau of Land Management	NASA	- National Aeronautics and Space Administration
BOEM	- Bureau of Ocean Energy Management	NPS	- National Park Service
BOR	- Bureau of Reclamation	NRC	- Nuclear Regulatory Commission
CEC	- California Energy Commission	USDA	- U.S. Department of Agriculture
DOD	- Department of Defense	USCOE	- U.S. Army Corps of Engineers
EPA	- Environmental Protection Agency	USFWS	- U.S. Fish and Wildlife Service
FAA	- Federal Aviation Administration	USFS	- U.S. Forest Service

EPA Rating of Draft EISs (Paraphrase) <u>Environmental Impacts of Proposed Federal Activities</u>
<p>LO: Lack of Objection</p> <p>EPA review has not identified any potential impacts requiring changes to the proposal.</p>
<p>EC: Environmental Concerns</p> <p>EPA review has identified environmental impacts that should be avoided to fully protect the environment.</p>
<p>EO: Environmental Objections</p> <p>EPA review has identified significant impacts that must be avoided to adequately protect the environment.</p>
<p>EU: Environmentally Unsatisfactory</p> <p>EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.</p>
<p><u>Adequacy of Draft EIS</u></p>
<p>1. Adequate</p> <p>The EIS's treatment of impacts and alternatives is adequate.</p>
<p>2. Insufficient Information</p> <p>The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.</p>
<p>3. Inadequate</p> <p>The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.</p>

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
MA	- Office of Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPR	- Naval Petroleum Reserves
NNSA-PO	- NNSA Production Office (Pantex/Y-12)
NNSA-AL	- NNSA/Albuquerque Complex
NSO	- Nevada Site Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
RMOTC	- Rocky Mountain Oilfield Testing Center
SLAC SO	- Stanford Linear Accelerator Center Site Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project