

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: 10/15/2012

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

energy.gov/NEPA

Active Environmental Impact Statements (EISs)	56	Active Environmental Assessments (EAs)	49
Supplement Analyses	4	Approved EAs; Seeking confirmation of distribution	3
Other/Undetermined	10	Supplement Analyses	0
Total Actions	70	Other/Undetermined	13
		Total Actions	65

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	4
Supplement Analyses Completed	0	Supplement Analyses Completed	0

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Advanced Research Projects Agency - Energy.....	1
Electricity Delivery and Energy Reliability.....	1
Energy Efficiency and Renewable Energy.....	3
Environmental Management.....	3
Oak Ridge Office.....	6
Portsmouth/Paducah Project Office.....	6
Richland Operations Office.....	7
River Protection.....	8
Fossil Energy.....	8
National Energy Technology Laboratory.....	11
Legacy Management.....	13
Loan Programs.....	14
National Nuclear Security Administration.....	18
Defense Programs.....	18
Kansas City Site Office.....	19
Los Alamos Site Office.....	19
Nevada Site Office.....	20
Pantex Site Office.....	21
Sandia Site Office.....	21
Savannah River Operations Office.....	22
Nuclear Energy.....	22
Power Administrations.....	23
Bonneville Power Administration.....	23
Western Area Power Administration.....	26

ENVIRONMENTAL ASSESMENTS

Berkeley Site Office.....	37
Science.....	37
Brookhaven Site Office.....	37
Science.....	37
Energy Efficiency and Renewable Energy.....	37
Fermi Site Office.....	38
Science.....	38

ENVIRONMENTAL ASSESMENTS (Cont.)

Fossil Energy.....	38
Golden Field Office.....	39
Energy Efficiency and Renewable Energy.....	39
Loan Programs.....	41
National Energy Technology Laboratory.....	43
Electricity Delivery and Energy Reliability.....	43
Energy Efficiency and Renewable Energy.....	43
Fossil Energy.....	44
National Nuclear Security Administration.....	44
Oak Ridge Office.....	45
Environmental Management.....	45
Portsmouth/Paducah Project Office.....	45
Environmental Management.....	45
Power Administrations.....	46
Bonneville Power Administration.....	46
Southwestern Power Administration.....	48
Western Area Power Administration.....	49
Richland Operations Office.....	51
Environmental Management.....	51
Abbreviations of NEPA Terms and Milestones.....	52
Abbreviations of DOE Program and Field Offices.....	53

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Advanced Research Projects Agency - Energy							
Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS DOE/EIS-0481	<u>Brian Plunkett, ARPA-E</u> Jeffrey Dorman <u>Rachel Rosenthal, GC-51</u>					EIS Determination 2/6/2012 NOI	The PEIS encompasses the scope of two PEISs originally identified in the EIS determination.
Electricity Delivery and Energy Reliability							
Presidential Permit Application, Champlain Hudson Power Express Transmission Line Project, New York DOE/EIS-0447	<u>Brian Mills, OE</u> Julie Smith <u>Christy King-Gilmore, GC-51</u> <u>Stephen Smith, GC-51</u>					EIS Determination 4/8/2010 <u>NOI</u> 6/18/2010 Scoping Meeting(s) 7/8/2010- 7/16/2010 <u>Amended NOI</u> 4/30/2012 DEIS NOA	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, and USFWS are cooperating agencies. NOI (75 FR 34720). Public scoping meetings were held in Bridgeport, CT, and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Amended NOI (77 FR 25472). Public comment period on revised scope of EIS closed 6/14/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Presidential Permit Application, Northern Pass Transmission, New Hampshire DOE/EIS-0463	<u>Brian Mills, OE</u> Julie Smith <u>Anne Finken, GC-51</u> <u>Christy King-Gilmore, GC-51</u>					EIS Determination 11/16/2010 <u>NOI</u> 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 Amended NOI	NOI (76 FR 7828). Scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 until DOE provides further notice (76 FR 34969).
Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee DOE/EIS-0486	<u>Jane Summerson, EE</u> Yarden Mansoor <u>Angela Foster, GC-51</u>			NOI		EIS Determination 7/16/2012 NOI	

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Energy Efficiency and Renewable Energy							
Hawaii Clean Energy Programmatic EIS DOE/EIS-0459	<i>Jane Summerson, EE</i> Yardena Mansoor <i>Anne Finken, GC-51</i>					EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011-2/5/2011 Amended NOI 8/10/2012 Scoping Meeting(s) 9/11/2012-9/20/2012 DEIS NOA	(DOE/EERE is a joint sponsor.) NOI (75 FR 77859). Initial scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Based on scoping and other factors, DOE amended NOI. Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua-Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, USDA/Natural Resources Conservation Service are cooperating agencies. Public scoping closed 10/9/12.
Environmental Management							
Disposition of Scrap Metals Programmatic EIS DOE/EIS-0327	<i>Gene Chou, EM</i> Yardena Mansoor <i>Ed LeDuc, GC-51</i> <i>Steve Miller, GC-51</i>					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001-10/18/2001 DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. DOE intends to cancel this PEIS.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Disposal of Greater-than-Class-C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste DOE/EIS-0375	<u>Arnie Edelman, EM</u> Vivian Bowie <u>Ed LeDuc, GC-51</u> <u>Heather Thacker, GC-52</u>			FEIS App Req		EIS Determination 2/28/2005 <u>ANOI</u> 5/11/2005 <u>NOI</u> 7/23/2007 Scoping Meeting(s) 8/13/2007-9/10/2007 <u>DEIS NOA</u> 2/25/2011 Public Hearing(s) 4/19/2011-5/25/2011 <u>EPA Rating</u> EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.
Santa Susana Field Laboratory Area IV, California DOE/EIS-0402	<u>Stephanie Jennings, EM</u> Julie Smith <u>Steve Miller, GC-51</u>					EIS Determination 7/19/2007 <u>ANOI</u> 10/17/2007 <u>NOI</u> 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA Region 9, CA EPA (DTSC), and NASA invited to cooperate; all declined. EPA, DTSC, DOE performing chemical, cultural, and biological characterization. EIS on hold until characterizations complete. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Storage and Management of Elemental Mercury DOE/EIS-0423	<u>David Levenstein, EM</u> Jim Sanderson Tracy Getz, GC-51					EIS Determination 3/11/2009 <u>NOI</u> 7/2/2009 <u>Scoping Meeting(s)</u> 7/21/2009-8/13/2009 <u>DEIS NOA</u> 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010 <u>EPA Rating</u> LO <u>FEIS NOA</u> 1/28/2011 <u>SEIS NOI</u> 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
Storage and Management of Elemental Mercury Supplemental Environmental Impact Statement DOE/EIS-0423-S1	<u>David Levenstein, EM</u> Jim Sanderson Tracy Getz, GC-51					<u>SEIS NOI</u> 6/5/2012 Scoping Meeting(s) 6/26/2012-6/28/2012 DSEIS NOA	SEIS NOI (77 FR 33204). Scoping meetings held in Carlsbad and Albuquerque, NM.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Oak Ridge Office							
Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee DOE/EIS-0305-SA-01	<u>Bill McMillan, OR</u> Vivian Bowie Tracy Getz, GC-51					SA Determination 4/2/2011 SA Approved	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste of the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000). Amended ROD anticipated.
Portsmouth/Paducah Project Office							
Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site DOE/EIS-0359-SA-01	<u>Jack Zimmerman, PPPO</u> Lee Jessee Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site DOE/EIS-0360-SA-01	<u>Jack Zimmerman, PPPQ</u> Lee Jessee Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).
Richland Operations Office							
Hanford Site Natural Gas Pipeline, Richland, Washington DOE/EIS-0467	<u>Doug Chapin, RL</u> Carrie Moeller Dean Monroe, GC-51					EIS Determination 2/17/2011 NOI 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA	NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period ended 2/22/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
River Protection							
Hanford Tank Closure and Waste Management, Richland, Washington DOE/EIS-0391	<u>Mary Burandt, ORP</u> Carrie Moeller Dean Monroe, GC-51	FEIS App				EIS Determination 1/6/2006 <u>NOI</u> 2/2/2006 Scoping Meeting(s) 3/21/2006- 3/28/2006 <u>DEIS NOA</u> 10/30/2009 <u>Public Hearing(s)</u> 1/26/2010- 3/8/2010 <u>EPA Rating</u> EO-2 <u>SA</u> 2/8/2012 FEIS NOA	NOI (71 FR 5655). Scoping extended to 4/10/06 (71 FR 8569; 2/17/06). DEIS NOA (74 FR 56194). Modification of preferred alternatives (74 FR 67189; 12/18/09). DEIS public hearings (75 FR 1048, 1/8/10; 75 FR 3902, 1/25/10) held in WA, ID, and OR. DEIS comment period extended to 5/3/10 (75 FR 13268; 3/19/10). EPA Region 10 and WA Dept. of Ecology are cooperating agencies. Based on an SA, which considered inventory updates and other new info, DOE determined that a new DEIS or SEIS is not required.
Fossil Energy							
Freeport LNG Liquefaction Project, Brazoria County, Texas DOE/EIS-0487	<u>Marc Talbert, FE</u> Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 8/20/2012 NOI 7/25/2012 Scoping Meeting(s) 8/9/2012 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI to prepare EA (76 FR 53440; 8/26/11) and Supplemental NOI to prepare EIS (77 FR 43589). Public scoping meeting in Lake Jackson, TX. Scoping closed 8/20/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments			
Cameron Pipeline Expansion Project and Cameron LNG Liquefaction Project, Cameron Parish, Louisiana DOE/EIS-0488	Lisa Tracy, FE Yarden Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA <table border="0" style="float: right; margin-left: 20px;"> <tr><td>8/20/2012</td></tr> <tr><td>8/13/2012</td></tr> <tr><td>8/21/2012</td></tr> </table>	8/20/2012	8/13/2012	8/21/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48145). Public scoping meeting in Sulfur, LA. Scoping closed 9/4/12.
8/20/2012										
8/13/2012										
8/21/2012										
Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon) DOE/EIS-0489	Marc Talbert, FE Yarden Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA <table border="0" style="float: right; margin-left: 20px;"> <tr><td>8/20/2012</td></tr> <tr><td>8/13/2012</td></tr> <tr><td>8/27/2012- 10/11/2012</td></tr> </table>	8/20/2012	8/13/2012	8/27/2012- 10/11/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Public scoping meetings in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period extended to 10/29/12.
8/20/2012										
8/13/2012										
8/27/2012- 10/11/2012										

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Lake Charles Liquefaction Project, Calcasieu Parish, Louisiana DOE/EIS-0491	Lisa Tracy, FE Yarden Mansoor Ed LeDuc, GC-51					NOI 9/20/2012 Scoping Meeting(s) 10/3/2012 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Public scoping meeting n Sulphur, LA. Public scoping closed 10/15/12.
Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington) DOE/EIS-0492	Marc Talbert, FE Yarden Mansoor Ed LeDuc, GC-51	Scp Mtg.				Coop Agency Deter 9/28/2012 NOI 9/28/2012 Scoping Meeting(s)	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Public scoping meetings for the Export Project 10/15/12-10/18/12 in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project 10/15/12-10/18/12 in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Public scoping will close on 11/8/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
National Energy Technology Laboratory							
Mesaba Energy Project Itasca County, Minnesota DOE/EIS-0382	<u>Paul Detwiler, NETL</u> <u>Cliff Whyte, NETL</u> Denise Freeman Steve Smith, GC-51					EIS Determination 6/6/2005 NOI 10/5/2005 Scoping Meeting(s) 10/25/2005-10/26/2005 DEIS NOA 11/9/2007 Public Hearing(s) 11/27/2007-11/28/2007 EPA Rating EO-2 FEIS NOA 11/20/2009	NOI (70 FR 58207). State of Minnesota Department of Commerce is co-lead agency; USCOE and USFS are cooperating agencies. State of Minnesota conducted public scoping meetings in September 2006. DOE DEIS NOA (72 FR 63169; 11/08/07). EPA DEIS NOA (72 FR 63579). Public hearings held in Taconite and Hoyt Lakes, MN. Comment period closed 1/11/08. FEIS NOA (74 FR 60260). ROD schedule uncertain.
Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, Kern County, California DOE/EIS-0431	<u>Bill Gwilliam, NETL</u> <u>Fred Pozzuto, NETL</u> Denise Freeman Ed LeDuc, GC-51					NOI 4/6/2010 Scoping Meeting(s) 4/14/2010 Amended NOI 6/19/2012 Scoping Meeting(s) 7/12/2012 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
FutureGen 2.0 Program, Meredosia, Illinois DOE/EIS-0460	<u>Paul Detwiler, NETL</u> <u>Cliff Whyte, NETL</u> Denise Freeman <u>Ed LeDuc, GC-51</u>					EIS Determination 11/9/2010 <u>NOI</u> 5/23/2011 Scoping Meeting(s) 6/7/2011- 6/9/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 29728). Public scoping meetings were held in Taylorville, Tuscola, and Jacksonville, IL. Scoping period closed 6/22/11.
Lake Charles Carbon Capture and Storage (CCS) Project in Calcasieu Parish, Louisiana DOE/EIS-0464	<u>Pierina Fayish, NETL</u> <u>Jesse Garcia, NETL</u> Denise Freeman					EIS Determination 12/21/2010 <u>NOI</u> 4/29/2011 Scoping Meeting(s) 5/16/2011- 5/17/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 24007). Public scoping meetings were held in Pearland, TX and Westlake, LA. Scoping period closed 5/29/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
W.A. Parish Post-Combustion CO2 Capture and Sequestration Project (PCCS), Fort Bend County, Texas DOE/EIS-0473	Mark Lusk, NETL Mark McKoy, NETL Denise Freeman					EIS Determination 7/6/2011 NOI 11/14/2011 Scoping Meeting(s) 11/30/2011-12/1/2011 DEIS NOA 9/21/2012 Public Hearing(s) 10/10/2012-10/11/2012 EPA Rating	NOI (76 FR 70429). Public scoping meetings held in Needville and Edna, TX. DEIS NOA (77 FR 58539). DOE DEIS NOA (77 FR 58533).

Legacy Management							
Programmatic Environmental Impact Statement for the Uranium Leasing Program DOE/EIS-0472	Ray Plieness, LM Vivian Bowie Steve Miller, GC-51			DEIS App Req		EIS Determination 6/15/2011 NOI 6/21/2011 Scoping Meeting(s) 8/8/2011-8/11/2011 DEIS NOA	NOI (76 FR 36097). Supplemental NOI published in FR on 7/21/11 (76 FR 43678). Public scoping meetings held in Montrose, Telluride, and Naturita, CO; and Monticello, UT. There are 10 cooperating agencies: EPA, BLM, Colorado Dept. of Transportation, Colorado Dept. of Reclamation and Mine Safety, Mesa County, Montrose County, San Juan County, San Miguel County, Southern Ute Indian Tribe, and the Navajo Nation.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Loan Programs							
Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi DOE/EIS-0428	<u>Carol Hammel-Smith, LP</u> Jeffrey Dorman <u>Christy King-Gilmore, GC-51</u> <u>Ed LeDuc, GC-51</u>					EIS Determination 10/29/2009 <u>NOI</u> 11/12/2009 Scoping Meeting(s) 12/1/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.
Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana DOE/EIS-0429	<u>Todd Stribley, LP</u> Jeffrey Dorman <u>Christy King-Gilmore, GC-51</u> <u>Ed LeDuc, GC-51</u>					EIS Determination 10/29/2009 <u>NOI</u> 11/12/2009 Scoping Meeting(s) 12/3/2009 <u>Amended NOI</u> 6/22/2012 Scoping Meeting(s) 7/9/2012-7/12/2012 DEIS NOA	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency. Additional scoping meetnigs held in Gilbertsville, KY; Brownsville, TN; and Greenwood, MS. Public comment period ended 7/23/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Taylorville Energy Center, Taylorville, Illinois DOE/EIS-0430	<u>Angela Colamaria, LP</u> Jeffrey Dorman Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 9/30/2009 <u>NOI</u> 10/9/2009 Scoping Meeting(s) 10/28/2009 DEIS NOA	NOI issued (74 FR 52228). Public scoping meeting held in Taylorville, IL.
Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to-Liquids, Carbon County, Wyoming DOE/EIS-0432	<u>Lynn Alexander, LP</u> Jeffrey Dorman Angela Foster, GC-51 Ed LeDuc, GC-51					EIS Determination 11/13/2009 <u>NOI</u> 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments						
Department of Energy Loan Guarantee to AES for the Proposed Daggett Ridge Wind Farm, San Bernardino County, California DOE/EIS-0446	<u>Lynn Alexander, LP</u> Julie Smith <u>Ed LeDuc, GC-51</u>					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA <table border="0" style="width: 100%;"> <tr> <td style="width: 50%;"></td> <td style="width: 50%; text-align: right;">3/16/2010</td> </tr> <tr> <td></td> <td style="text-align: right;">11/23/2009</td> </tr> <tr> <td></td> <td style="text-align: right;">12/16/2009</td> </tr> </table>		3/16/2010		11/23/2009		12/16/2009	BLM (BLM Barstow Field Office (CA)) lead agency. BLM NOI (74 FR 61166). Scoping meeting held in Barstow, CA. EIS/EIR with San Bernardino County as Joint Lead. Applicant withdrew loan guarantee application. EIS cancelled.
	3/16/2010												
	11/23/2009												
	12/16/2009												
Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio DOE/EIS-0468	<u>Matt McMillen, LP</u> Jim Sanderson <u>Ed LeDuc, GC-51</u>					EIS Determination EIS Adoption ROD <table border="0" style="width: 100%;"> <tr> <td style="width: 50%;"></td> <td style="width: 50%; text-align: right;">3/2/2010</td> </tr> <tr> <td></td> <td style="text-align: right;">5/20/2011</td> </tr> </table>		3/2/2010		5/20/2011	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.		
	3/2/2010												
	5/20/2011												

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound DOE/EIS-0470	<u>Todd Stribley, LP</u> Julie Smith <u>Ed LeDuc, GC-51</u>					EIS Determination 3/16/2011 EIS Adoption	DOE may adopt an FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management) on 1/21/09. No schedule for adoption has been developed.
Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho DOE/EIS-0471	<u>Matt McMillen, LP</u> Jim Sanderson <u>Ed LeDuc, GC-51</u>					EIS Determination 2/2/2011 <u>EIS Adoption</u> 5/20/2011 ROD	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re-evaluating its global business model.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Proposed Units 3 and 4 at the Vogtle Electric Generating Plant DOE/EIS-0476	<u>Matt McMillen, LP</u> Jim Sanderson <u>Ed LeDuc, GC-51</u>					EIS Determination 4/1/2011 EIS Adoption 2/17/2012 ROD	DOE has adopted both NRC EISs associated with this project (i.e., NUREG-1872 and -1947). Adoption (77 FR 9652). Project on hold.
National Nuclear Security Administration							
Defense Programs							
Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina DOE/EIS-0288-S1	<u>Curtis Chambellan, NA</u> Jim Daniel <u>Ed LeDuc, GC-51</u>			DSEIS App Req		SEIS Determination 12/6/2010 NOI 9/28/2011 Scoping Meeting(s) 10/20/2011 DSEIS NOA	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Kansas City Site Office							
Disposition of the Bannister Federal Complex, Kansas City, Missouri DOE/EIS-0475	<u>Nathan Gorn, KCSO</u> Ralph Barr <u>Rachel Rosenthal, GC-51</u>					EIS Determination 1/3/2012 <u>NOI</u> 1/23/2012 Scoping Meeting(s) 2/13/2012 DEIS NOA	NOI (77 FR 3259). General Services Administration is a cooperating agency. Scoping meeting held in Kansas City, MO. The public scoping period closed 2/22/12.
Los Alamos Site Office							
Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico DOE/EIS-0380	<u>George Rael, LASO</u> Ralph Barr <u>Dean Monroe, GC-51</u>					EIS Determination 9/15/2004 <u>NOI</u> 1/5/2005 Scoping Meeting(s) 1/19/2005 <u>DEIS NOA</u> 7/7/2006 Public Hearing(s) 8/8/2006-8/10/2006 <u>EPA Rating</u> LO <u>FEIS NOA</u> 5/16/2008 <u>ROD</u> 9/26/2008 <u>ROD</u> 7/10/2009 <u>AROD</u> 7/8/2011 ROD	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Pantex Site Office							
Supplemental Analysis for the Final Environmental Impact Statement for the Continued Operation of the Pantex Plant and Associated Storage of Nuclear Weapon Components DOE/EIS-0225-SA-05	<u>Jim Barrows, PXSQ</u> Ralph Barr					SA Determination 1/5/2012 SA Approved	Draft SA issued 8/9/12. The 30-day comment period closed 9/7/12.
Sandia Site Office							
Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico DOE/EIS-0466	<u>John Weckerle, SSO</u> Ralph Barr <i>Dean Monroe, GC-51</i>					EIS Determination 2/18/2011 NOI 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments	
Savannah River Operations Office								
Surplus Plutonium Disposition Supplemental Environmental Impact Statement DOE/EIS-0283-S2	Sachiko McAlhany, NA Brian Costner Tracy Getz, GC-51					SEIS Determination NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DSEIS NOA Public Hearing(s) EPA Rating	8/17/2006 3/28/2007 4/17/2007- 4/19/2007 7/19/2010 8/3/2010- 8/26/2010 1/12/2012 2/2/2012 7/27/2012 8/21/2012- 9/13/2012, 9/18/2012	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings to be held in Los

Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL.

Nuclear Energy								
Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems DOE/EIS-0373	Alice Caponiti, NE Lee Jessee Kathy Martin, GC-52					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	10/19/2004 11/16/2004 12/6/2004- 12/17/2004 7/1/2005 7/18/2005- 7/28/2005 LO	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period closed 8/29/05. EIS on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Power Administrations							
Bonneville Power Administration							
Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects DOE/EIS-0340	Mickey Carter, BPA Julie Smith					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002-1/17/2002 DEIS NOA 5/23/2003 Public Hearing(s) 6/9/2003-6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 SA 3/23/2006 ROD	USFWS and USFS are cooperating agencies. NOI (66 FR 58721). Scoping closed 1/31/02; meetings held in Imnaha, Lostine, and La Grande, OR. Replaces EA-1365. DEIS NOA (68 FR 28212). Comment period ended 7/7/03. Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. Project deferred because of funding constraints until 2014.
Montanore Project, Montana DOE/EIS-0393	Gene Lynard, BPA Julie Smith					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 9/23/2011 EPA Rating EO-2 FEIS NOA	USFS and Montana DEQ are co-leads and BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping closed 9/15/05. DEIS NOA (74 FR 9817). Public hearing held in Libby, MT. Comment period extended from 5/29/09 to 6/29/09 (74 FR 27034; 6/5/09). SDEIS NOA (76 FR 59125). Public comment period closed 12/21/11. Public meeting was held, 10/25/11, in Libby, MT.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Whistling Ridge Energy Project, Skamania County, Washington DOE/EIS-0419	Andrew Montano, BPA Julie Smith					EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009-5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010-6/17/2010 EPA Rating LO FEIS NOA 9/2/2011 ROD	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Public scoping meetings held in Stevenson, WA. DEIS NOA (75 FR 30023). Public hearings on the DEIS held in Underwood and Stevenson, WA. Comment period closed 8/27/10. FEIS NOA (76 FR 54767). DOE ROD on hold due to pending litigation.
Klickitat Hatchery Complex Program, Washington DOE/EIS-0424	Hannah Dondy-Kaplan, BPA Julie Smith					EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009-8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA	NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation accepted invitations to be cooperating agencies. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington DOE/EIS-0436	Nancy Wittpenn, BPA Julie Smith		DEIS App			EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009-11/7/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview and Camas, WA, and Gresham, OR. Scoping period extended through 12/14/09. Four additional public meetings were held in August and September 2010.
Hooper Springs Project, Caribou County, Idaho DOE/EIS-0451	Katey Grange, BPA Julie Smith					EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping comment period closed 8/9/10. DEIS anticipated Winter 2012-2013. FEIS anticipated Spring 2013.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Montana-to-Washington Transmission System Upgrade Project DOE/EIS-0484	Andrew Montano, BPA Julie Smith					EIS Determination 3/20/2012 NOI 5/3/2012 Scoping Meeting(s) 5/22/2012- 5/23/2012 Scoping Meeting(s) 6/12/2012- 6/14/2012 DEIS NOA	NOI (77 FR 26275). Scoping meetings held in Lewiston, ID; Spokane, WA; and Missoula, St. Regis, and Poulson, MT. Scoping comment period extended to 7/2/12. DEIS anticipated Fall 2012.
Western Area Power Administration							
Windy Gap Firing Project, Colorado DOE/EIS-0370	James Hartman, WAPA Yardena Mansoor		ROD			EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003- 10/2/2003 DEIS NOA 8/29/2008 Public Hearing(s) 10/7/2008- 10/9/2008 EPA Rating EO-2 FEIS NOA 12/9/2011 ROD	NOI (68 FR 52955). BOR is the lead Federal agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 10/28/08. BOR extended public comment period to 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Granby Pumping Plant Switchyard - Windy Gap Substation Transmission Line Rebuild, Grand County, Colorado DOE/EIS-0400	James Hartman, WAPA Yardena Mansoor					EIS Determination 6/29/2007 NOI 8/10/2007 Scoping Meeting(s) 8/30/2007 DEIS NOA 3/30/2012 Public Hearing(s) 4/24/2012 EPA Rating LO FEIS NOA	Based on potential for significant impacts identified during preparation of EA, WAPA decided not to complete DOE/EA-1520 and to prepare an EIS. USFS, BLM, and Grand County are cooperating agencies. Public workshops / scoping meetings held 7/28/05 and 11/25/06, during EA process. NOI (72 FR 45040). Scoping meeting held in Granby, CO. Scoping period closed 9/17/07. DEIS NOA (77 FR 19281). Public hearing 4/24/12 in Granby, CO. Public comment period closed 5/29/12.
Upper Great Plains Programmatic Wind EIS DOE/EIS-0408	Nick Stas, WAPA Yardena Mansoor		DEIS App			EIS Determination 9/2/2008 NOI 9/11/2008 Scoping Meeting(s) 9/30/2008-10/2/2008 DEIS NOA	USFWS (Region 6) is co-lead agency. Bureau of Indian Affairs, Bureau of Reclamation, and Rural Utilities Service are cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD; Bismark, ND; and Billings, MT.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Searchlight Wind Energy Project, Searchlight, Nevada DOE/EIS-0413	<u>Matthew Blevins, WAPA</u> Yardena Mansoor					Coop Agency Deter NOI 6/26/2008 12/16/2008 Scoping Meeting(s) 1/27/2009- 1/29/2009 Scoping Meeting(s) 6/25/2009 DEIS NOA 1/20/2012 Public Hearing(s) 2/21/2012- 2/23/2012 EPA Rating FEIS NOA EC-2	BLM Las Vegas Field Office is Federal lead agency; WAPA is cooperating agency. BLM NOI (73 FR 73677). Scoping meetings held in Searchlight, Laughlin, and Boulder City, NV. DEIS NOA (77 FR 2999), DEIS public comment period closed 4/18/12. Public hearings held in same locations as scoping meetings.
South Mountain Freeway Project, Arizona DOE/EIS-0417	<u>John Holt, WAPA</u> Yardena Mansoor					Coop Agency Deter 3/12/2009 DEIS NOA	Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming DOE/EIS-0438	Mark Wieringa, WAPA Yardena Mansoor	PH				EIS Determination 1/6/2010 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010-1/27/2010 DEIS NOA 10/5/2012 Public Hearing(s)	NOI (75 FR 2138). Scoping meetings held in Cheyenne and Laramie, WY. Scoping period closed 3/1/10. Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency. NOA (77 FR 60986). Comment period ends 11/19/12. Public hearings to be held 10/29-30/12 in Laramie and Cheyenne, WY.
Quartzsite Solar Energy Project, La Paz County, Arizona DOE/EIS-0440	Liana Reilly, WAPA Yardena Mansoor		FEIS App			EIS Determination 12/21/2009 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010-1/28/2010 DEIS NOA 11/10/2011 Public Hearing(s) 12/13/2011-12/14/2011 EPA Rating EC-2 FEIS NOA	NOI (75 FR 2133). BLM, Arizona Department of Environmental Quality, and Arizona Game and Fish Department are cooperating agencies. Scoping meetings held 1/26-28/10 in Yuma, Parker, and Quartzsite, AZ. Scoping period closed 2/16/10. EPA DEIS NOA (76 FR 70130). WAPA DEIS NOA (76 FR 70125; 11/10/11). The comment period closed 2/10/12. Public hearings held in Yuma and Quartzsite, AZ.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Mohave County Wind Farm Project, Mohave County, Arizona DOE/EIS-0441	Mark Wieringa, WAPA Yarden Mansoor					Coop Agency Deter NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	BLM is the lead Federal agency, WAPA is a cooperating agency. NOI (74 FR 60289). Initial scoping period closed 1/10/10, with meetings in Dolan Springs, Kingman, and White Hills, AZ. Due to change in project scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings on DEIS held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Public comment period closed 6/11/12.
Forest Service Reauthorization of Transmission Lines on Forest Service Lands in Colorado, Utah and Nebraska for Routine Maintenance Practices including Changes in Vegetation Management DOE/EIS-0442	James Hartman, WAPA Yarden Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings in Denver and Grand Junction, CO; and Vernal, UT. Public scoping closed 5/26/10.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada DOE/EIS-0450	Steve Blazek, WAPA Yardena Mansoor					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). Scoping period (90 days) closed 4/4/11. BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website.
Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota DOE/EIS-0469	Mark Wieringa, WAPA Yardena Mansoor		DEIS App			EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA	NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI issued. Scoping period closed 9/6/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Southline Transmission Project, Arizona and New Mexico DOE/EIS-0474	Mark Wieringa, WAPA Yardena Mansoor					EIS Determination 7/11/2011 NOI 4/4/2012 Scoping Meeting(s) 5/18/2012-5/27/2012 DEIS NOA	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Public scoping period extended through 7/5/12.
San Juan Basin Energy Connect Project, San Juan County, New Mexico and La Plata County, Colorado DOE/EIS-0477	James Hartman, WAPA Yardena Mansoor					Coop Agency Deter 11/28/2011 NOI 1/25/2011 DEIS NOA	BLM - Farmington Field Office is lead agency. BLM NOI (76 FR 4371). WAPA is a cooperating agency. Scoping meetings held in Farmington and Aztec, NM, and in Ignacio, CO. Public scoping period closed 4/1/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments				
Antelope Valley Station to Neset Transmission Project DOE/EIS-0478	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA <table border="0" style="float: right;"> <tr> <td>1/24/2012</td> </tr> <tr> <td>11/2/2011</td> </tr> <tr> <td>11/15/2011-</td> </tr> <tr> <td>11/16/2011</td> </tr> </table>	1/24/2012	11/2/2011	11/15/2011-	11/16/2011	Rural Utilities Service (RUS) is the lead Federal agency. WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Public scoping closed 12/2/11.
1/24/2012											
11/2/2011											
11/15/2011-											
11/16/2011											
North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California DOE/EIS-0479	<u>Gerald Robbins, WAPA</u> Yardena Mansoor					Coop Agency Deter DEIS NOA <table border="0" style="float: right;"> <tr> <td>12/12/2011</td> </tr> </table>	12/12/2011	BOR is the lead Federal agency. WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01).			
12/12/2011											

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Long Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona DOE/EIS-0480	<u>David Bennion, WAPA</u> Yarden Mansoor					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	BOR and NPS are joint lead federal agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12.
Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado DOE/EIS-0483	<u>Tim Snowden, WAPA</u> Yarden Mansoor					EIS Determination NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS for this proposal. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Public scoping extended through 10/19/12.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2012 Oct	2012 Nov	2012 Dec	2013 Jan	Milestones Accomplished	Comments
Interconnection of the Grande Prairie Wind Farm, Holt County, Nebraska DOE/EIS-0485	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor					EIS Determination 4/6/2012 <u>NOI</u> 4/16/2012 Scoping Meeting(s) 4/24/2012 DEIS NOA	NOI (77 FR 22569). Scoping meeting held in O'Neill, NE. Public scoping period closed 5/16/12.
Boulder City/US 93 Corridor Study, Clark County, Nevada DOE/EIS-0490	<u>Liana Reilly, WAPA</u> Yardena Mansoor	ROD				<u>EIS Adoption</u> 10/12/2012 ROD	The Federal Highway Administration prepared an EIS and issued a ROD in 2005 for proposed improvements to the U.S. Highway 93 corridor from Henderson to Boulder City, Nevada. Western, a cooperating agency, intends to issue a ROD for modifications to Western's transmission system and facilities needed to accommodate project construction. EPA Notice of Adoption (77 FR 62235).

ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Berkeley Site Office			
Science			
Consolidation and Relocation of Lawrence Berkeley National Laboratory (LBNL) OffSite Research Programs to a New Off-Site Location that also Allows for Future Growth, San Francisco East Bay Area, California DOE/EA-1924	Kim Abbott, BSO Lee Jessee	EA Determination 3/21/2012 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Brookhaven Site Office			
Science			
White-Tailed Deer Management at Brookhaven National Lab, Upton, New York DOE/EA-1928	Caroline Polanish, BSO Lee Jessee	EA Determination 4/27/2012 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	
Energy Efficiency and Renewable Energy			
Proposed Rule, 10 CFR 433 and 435, Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High and Low-Rise Residential Bldgs DOE/EA-1778	Michael Erbesfeld, EE Denise Freeman	EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking.
Proposed Amendment, 10 CFR 433 and 10 CFR 435, Energy Efficiency and Sustainable Design Standards for New Federal Buildings DOE/EA-1872	Michael Erbesfeld, EE Denise Freeman	EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 5/28/10 (75 FR 29933) and a draft EA was prepared to support the rulemaking.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Final Rule, 10 CFR 433, "Energy Efficiency Standards for New Federal Commercial and Multi-Family High-Rise Residential Buildings" RIN 1904-AC60 (Fed Bldg Update to 90.1-2010) DOE/EA-1918	Michael Erbesfeld, EE Denise Freeman	EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI	Draft EA is being prepared.
Energy Efficiency Design Standards for New Federal Low-Rise Residential Buildings RIN 1904 - AC61 (Fed Bldg Update to 2012 IECC) DOE/EA-1926	Michael Erbesfeld, EE Denise Freeman	EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI	
Fermi Site Office			
Science			
Long Baseline Neutrino Experiment (LBNE) DOE/EA-1943	Rick Hersemann, FSO Lee Jessee	EA Determination 9/21/2012 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
Fossil Energy			
Cove Point Liquefaction Project, Lusby, Maryland DOE/EA-1942	Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51	Coop Agency Deter 9/24/2012 Transmittal to State State(s) MD, VA EA Approved EA Distributed FONSI	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59601; 9/28/12). Public scoping meetings 10/9/12 in Lusby MD and 10/10/12 in Ashburn, VA. Public scoping will close on 10/24/12.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Golden Field Office			
Energy Efficiency and Renewable Energy			
Old Town Fuel and Fiber Proposed Demonstration-Scale Integrated Biorefinery in Old Town, Maine DOE/EA-1888	Christopher Carusona, GO Denise Freeman	EA Determination 5/20/2011 Transmittal to State 8/16/2012 State(s) ME EA Approved 9/25/2012 EA Distributed FONSI 9/25/2012	
Canby Geothermal Development Project, Canby, California DOE/EA-1893	Casey Strickland, GO Denise Freeman	EA Determination 2/23/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Draft EA under review.
KSU Zond Wind Energy Project, Manhattan, Kansas DOE/EA-1903	Laura Margason, GO Denise Freeman	EA Determination 3/4/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI	EA process reinitiated. Scoping starting late October 2012. Consultations have been initiated.
National Renewable Energy Laboratory (NREL) National Wind Technology Center (NWTC) Site-Wide Environmental Assessment, Golden, Colorado DOE/EA-1914	Amy Van Dercook, GO Denise Freeman	EA Determination 4/27/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Initiating scoping process and planning an informational meeting for the public.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Yukon Biomass Heating and Diesel Power Plant Project, Fort Yukon, Alaska DOE/EA-1922	Christopher Carusona, GO Denise Freeman	EA Determination 3/16/2012 Transmittal to State State(s) AK EA Approved EA Distributed FONSI	Draft EA preparation is underway.
Green Energy School Wind Turbine Project, Saipan, Commonwealth of the Northern Mariana Islands DOE/EA-1923	Melissa Rossiter, GO Denise Freeman	EA Determination 4/5/2012 Transmittal to State State(s) EA Approved EA Distributed FONSI	Draft EA preparation is underway.
Midnight Point and Mahogany Geothermal Exploration Projects, Glass Buttes, Oregon DOE/EA-1925	Casey Strickland, GO Denise Freeman	EA Determination 2/9/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Draft EA in preparation. BLM is the lead agency and DOE is a cooperating agency.
Yakama Nation Drop 4 Hydropower Project, Yakama, Washington DOE/EA-1933	Christopher Carusona, GO Denise Freeman	Coop Agency Deter 7/12/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	The Bureau of Indian Affairs issued a final EA on 7/13/12. DOE is reviewing the EA to determine sufficiency.
To'Hajilee Solar Project, Bernalillo County, New Mexico DOE/EA-1935	Christopher Carusona, GO Denise Freeman	EA Determination 8/3/2012 Transmittal to State State(s) NM EA Approved 9/18/2012 EA Distributed FONSI 9/18/2012	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Brady Hot Springs Well 15-12 Hydro-Stimulation EA DOE/EA-1944	<u>Casey Strickland, GO</u> Denise Freeman	Coop Agency Deter 10/2/2012 Transmittal to State State(s) EA Approved EA Distributed FONSI	BLM is lead agency; DOE and BOR are cooperating agencies.
Loan Programs			
Department of Energy Loan Guarantee to Highlands Ethanol, LLC, for the Cellulosic Ethanol Facility in Highlands County, Florida DOE/EA-1694	<u>Sharon Thomas, LP</u> Carrie Moeller	EA Determination 9/1/2009 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold.
Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York DOE/EA-1841	<u>Carol Hammel-Smith, LP</u> Jeffrey Dorman	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	EA on hold.
Imperial Solar Energy Center West, California DOE/EA-1843	<u>Matt McMillen, LP</u> Julie Smith Ed LeDuc, GC-51	EA Determination 9/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.
Imperial Solar Energy Center South, California DOE/EA-1844	<u>Matt McMillen, LP</u> Julie Smith Ed LeDuc, GC-51	EA Determination 8/20/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Kior, Inc., for Biorefinery Facilities in Georgia, Mississippi, and Texas DOE/EA-1865	<u>Matt McMillen, LP</u> Carrie Moeller	EA Determination 2/8/2011 Transmittal to State State(s) GA, MS, TX EA Approved EA Distributed FONSI	EA on hold.
Department of Energy Loan Guarantee to NRG Energy, Inc., for the St. Lucie County Plasma Energy Project, Florida DOE/EA-1874	<u>Matt McMillen, LP</u> Julie Smith	EA Determination 3/11/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold. Awaiting decision by applicant on whether to proceed.
Department of Energy Loan Guarantee to Southwestern Solar Power, LLC for the Southwestern Solar Power Project in Palmdale, California, and near Tucson, Arizona DOE/EA-1878	<u>Matt McMillen, LP</u> Julie Smith	EA Determination 4/1/2011 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	EA on hold.
Federal loan guarantee for Montana Advanced Biofuels, LLC DOE/EA-1940	<u>Sharon Thomas, LP</u> Jeffrey Dorman <u>Ed LeDuc, GC-51</u>	EA Determination 9/5/2012 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
National Energy Technology Laboratory			
Electricity Delivery and Energy Reliability			
Smart Grid, New York State Gas Electric, Compressed Air Energy Storage (CAES) Demonstration Plant, near Watkins Glen, Schuyler County, New York DOE/EA-1751	<u>Fred Pozzuto, NETL</u> Julie Smith	EA Determination 3/2/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Project on hold at the request of the applicant.
Smart Grid, Pacific Gas Electric, Advanced Compressed Air Energy Storage (CAES) in Porous Rock Formation, San Francisco, California DOE/EA-1752	<u>Fred Pozzuto, NETL</u> Julie Smith	EA Determination 3/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Ongoing preliminary geologic characterization for site selection.
Energy Efficiency and Renewable Energy			
Silver Peak Area Geothermal Exploration Project Environmental Assessment, Nevada DOE/EA-1921	<u>Bill Gwilliam, NETL</u> Denise Freeman	EA Determination 3/29/2010 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. While DOE is formally cooperating on this BLM-led EA, DOE and BLM plan to jointly issue the document. Draft EA in preparation.
Reese Technology Center Wind and Battery Integration Project, Lubbock County, Texas DOE/EA-1939	<u>Joe Zambelli, NETL</u> Denise Freeman	EA Determination 8/20/2012 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Draft EA in preparation.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Fossil Energy			
Phase II ICCS Initiative Funding Award for Calera Corporation, Moss Landing, California DOE/EA-1831	Joe Zambelli, NETL Denise Freeman	EA Determination 8/25/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. EA cancelled. Transferred to CX (9/17/12).
Big Sky Regional Carbon Sequestration Partnership - Phase III: Large Volume CO2 Injection-Site Characterization, Well Drilling, and Infrastructure Development, Injection, MVA, and Site Closure, Toole County, Montana DOE/EA-1886	Bill Gwilliam, NETL Denise Freeman	EA Determination 5/5/2011 Transmittal to State 8/31/2012 State(s) MT EA Approved EA Distributed FONSI	30-day comment period on draft EA closed 10/2/12.
Southwest Regional Partnership on Carbon Sequestration Phase III: Gordon Creek Project near Price, Utah in Carbon County DOE/EA-1898	Mark Lusk, NETL Denise Freeman	EA Determination 8/16/2011 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	EA on hold as project looks for new field site.
National Nuclear Security Administration			
Recycle of Scrap Metals Originating from Radiological Areas DOE/EA-1919	Jane Summerson, NNSA Carrie Moeller	EA Determination 12/19/2011 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Oak Ridge Office			
Environmental Management			
Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications DOE/EA-1599	Steve Cooke, OR Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Public review period 6/13/08 - 8/15/08. EA is on hold.
Proposed Changes to Parcel ED-1 Land Uses, Utility Infrastructure, and Natural Area Management Responsibility, Oak Ridge, Tennessee DOE/EA-1936	Gary Hartman, OR Yardena Mansoor	EA Determination 6/11/2012 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
Portsmouth/Paducah Project Office			
Environmental Management			
Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio DOE/EA-1856	Greg Simonton, PPPO Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	EA in preparation. State and public review planned for August 2013.
Conveyance of Land and Facilities at the Paducah Gaseous Diffusion Plant for Economic Development Purposes, Paducah, Kentucky DOE/EA-1927	Robert Smith, PPPO Yardena Mansoor	EA Determination 4/23/2012 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Power Administrations			
Bonneville Power Administration			
Transmission Services Facility, Clark County, Washington DOE/EA-1693	Stephanie Breeden, BPA Julie Smith	EA Determination 8/14/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 9/29/09. Comment period closed 10/29/09. NEPA review on hold.
Okanogan Adult Chinook Management Project, Malott, Okanogan County, Washington DOE/EA-1838	Mickey Carter, BPA Julie Smith	EA Determination 9/16/2010 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping postponed while testing continues on adult chinook capture tools.
Alvey-Fairview 230-kV Transmission Line Rebuild Lane, Douglas and Coos Counties, Oregon DOE/EA-1891	Douglas Corkran, BPA Julie Smith	EA Determination 6/15/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Public scoping period closed 12/28/11. Scoping meetings held on 11/30/11 in Sutherlin, OR, and on 12/7/11 in Cottage Grove, OR. Draft EA expected Fall 2012.
Lolo Creek Permanent Weir Construction Near town of Weippe, Clearwater County, Idaho DOE/EA-1895	Daniel Gambetta, BPA Julie Smith	EA Determination 7/6/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is co-lead agency. In response to its public scoping letter, BPA accepted comments on the scope of the EA through 12/2/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Kootenai River Native Fish Conservation Aquaculture Program, Bonners Ferry, Boundary County, Idaho DOE/EA-1901	<u>Edward Gresh, BPA</u> Julie Smith	EA Determination 9/8/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BPA accepted comments on the scope of the EA through 11/14/11. Draft EA anticipated for public review Summer 2012. Public information meeting held on 5/30/12 in Bonner's Ferry, ID.
Midway-Benton No. 1 Rebuild Project, near town of Desert Aire, Benton County, Washington DOE/EA-1912	<u>Katey Grange, BPA</u> Julie Smith	EA Determination 10/20/2011 Transmittal to State 6/29/2012 State(s) WA EA Approved EA Distributed FONSI	Public scoping period closed 12/14/11. Public comment period on draft EA closed 7/23/12. Final EA anticipated Fall/Winter 2012.
Keeler-Forest Grove, Forest Grove-Tillamook Line No. 1 Line Rebuild Project, Washington and Tillamook Counties, Oregon DOE/EA-1931	<u>Claire D. McClory, BPA</u> Julie Smith	EA Determination 7/17/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Public scoping meeting held 9/5/12 in Forest Grove, OR; and 9/12/12 in Tillamook, OR. Public scoping period closes 12/24/12. Draft EA anticipated for public review, Spring/Summer 2013.
Bass Lake Native Fish Restoration, Eureka, Lincoln County, Montana DOE/EA-1932	<u>Hannah Dondy-Kaplan, BPA</u> Julie Smith	EA Determination 7/11/2012 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Public scoping period closed 10/9/12.
Pacific Direct Current Intertie (PDCI) Upgrade Project, Lake, Jefferson, Crook, Deschutes, and Wasco Counties, Oregon DOE/EA-1937	<u>Claire D. McClory, BPA</u> Julie Smith	EA Determination 8/3/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Public scoping meetings held 10/9/12 in Lakeview, OR; 10/10/12 in Prineville, OR; and 10/11/12 in The Dalles, OR.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Boyer-Tillamook No.1 Transmission Line Access Road Maintenance Project, Tillamook and Yamhill Counties, Oregon DOE/EA-1941	<u>Kara Hempy-Mayer, BPA</u> Julie Smith	EA Determination 9/4/2012 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Northern Mid-Columbia Joint Project, Douglas and Chelan Counties, Washington DOE/EA-1945	<u>Kimberly R. St. Hilaire, BPA</u> Julie Smith	EA Determination 10/2/2012 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Salem-Albany Transmission Line Rebuild Project, Polk, Benton, Marion, and Linn counties, Oregon DOE/EA-1946	<u>Karen Hempy-Mayer, BPA</u> Julie Smith	EA Determination 10/11/2012 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Southwestern Power Administration			
Herbicide Application within Transmission Line Rights-of-Way in the Ozark-St. Francis National Forest, Arkansas DOE/EA-1629	<u>Darlene Low, SWPA</u> Yardena Mansoor	EA Determination 5/28/2008 Transmittal to State State(s) AR EA Approved EA Distributed FONSI	USFS is the lead Federal agency; SWPA is a cooperating agency. State and public review of the draft EA anticipated late 2012.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Western Area Power Administration			
Sand Hills Wind Project, Wyoming DOE/EA-1581	John Stover, WAPA Yardena Mansoor	EA Determination 11/17/2006 Transmittal to State 5/31/2011 State(s) WY EA Approved EA Distributed FONSI	BLM is lead Federal agency, WAPA is cooperating agency. BLM, State of Wyoming, tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period closed 6/14/11. BLM reports that the EA is delayed pending action by the applicant.
Windy Hollow Wind Project, Laramie County, Wyoming DOE/EA-1610	John Stover, WAPA Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	Applicant revised project. Public scoping closed 7/5/11. Public open house held in Harriman, WY on 7/14/11. EA is on hold.
Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California DOE/EA-1671	Liana Reilly, WAPA Yardena Mansoor	Coop Agency Deter 5/11/2009 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	Bureau of Indian Affairs is lead Federal Agency; WAPA is a cooperating agency as of 5/11/09.
Limon Wind Project, Lincoln County, Colorado DOE/EA-1825	John Stover, WAPA Yardena Mansoor	EA Determination 8/3/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Proponent has placed project on hold.
Vegetation Management on the Glen Canyon-Pinnacle Peak Transmission Lines Spanning the Coconino National Forest, Coconino County, Arizona DOE/EA-1863	Linda Hughes, WAPA Yardena Mansoor	EA Determination 2/4/2011 Transmittal to State 11/8/2011 State(s) AZ EA Approved EA Distributed FONSI	Comment period closed 12/29/11. Forest Service is a cooperating agency.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Big Bend to Witten Transmission Line Project, South Dakota DOE/EA-1880	<u>Rod O'Sullivan, WAPA</u> Carrie Moeller	EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	WAPA is a cooperating agency; Rural Utilities Service (RUS) is the lead Federal agency. Proposed action is connected to Keystone XL project (see DOE/EIS-0433). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
Invenergy Interconnection for the Wray Wind Energy Project, Town of Wray, Yuma County, Colorado DOE/EA-1884	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination 4/7/2011 Transmittal to State 2/29/2012 State(s) CO EA Approved EA Distributed FONSI	Public comment period closed 4/6/12.
Northern Wind Interconnection Project, Summit, South Dakota DOE/EA-1902	<u>Lou Hanebury, WAPA</u> Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11.
South Table Wind Project, Kimball County, Nebraska DOE/EA-1909	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination 9/20/2011 Transmittal to State 2/29/2012 State(s) NE EA Approved 8/28/2012 EA Distributed 10/10/2012 FONSI 8/28/2012	Public comment period closed 4/6/12.
Grieve Unit CO2 Enhanced Recovery Project, Natrona County, Wyoming DOE/EA-1938	<u>Matthew Blevins, WAPA</u> Yardena Mansoor	State(s) WY EA Adopted 9/13/2012 EA Distributed 10/12/2012 FONSI 9/13/2012	WAPA adopted a Bureau of Land Management EA issued in July 2012.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
Richland Operations Office				
Environmental Management				
Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington DOE/EA-1707	<u>Kevin Leary, RL</u> Carrie Moeller	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/19/2009 5/13/2010 WA	RELATED TO RECOVERY ACT PROJECT. Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. DOE anticipates issuing the final EA in December 2012.
Disposal of Decommissioned, Defueled Naval Reactor Plants From USS Enterprise (CVN 65) at the Hanford Site, Richland, Washington DOE/EA-1889	<u>Woody Russell, RL</u> Carrie Moeller	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	1/8/2009 10/30/2011 WA	Department of Navy is the lead agency; DOE is a cooperating agency. Comment period closed 11/30/11. The Department of the Navy issued its FONSI 8/23/12.
Conveyance of Title of Approximately 1,641 Acres of Unimproved Land to the Tri-City Development Council (TRIDEC), the Local Community Reuse Organization (CRO) DOE/EA-1915	<u>Paula Call, RL</u> Carrie Moeller Dean Monroe, GC-51	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	11/23/2011 WA	DOE issued an NOI on 9/19/12 (77 FR 58112). 30-day scoping period closes 10/19/12.
Expansion of Active Borrow Areas on the Hanford Site, Richland, Washington DOE/EA-1934	<u>Paula Call, RL</u> Carrie Moeller	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	7/27/2012 WA	DOE anticipates issuing the draft EA in November 2012.

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	FSEIS	- Final Supplemental Environmental Impact Statement
Amen. NOI	- Amended Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	MAP	- Mitigation Action Plan
BLM	- Bureau of Land Management	NDM	- NEPA Document Manager
CX	- Categorical Exclusion	NOA	- Notice of Availability
DEIS	- Draft Environmental Impact Statement	NOI	- Notice of Intent
DSEIS	- Draft Supplemental Environmental Impact Statement	PEIS	- Programmatic Environmental Impact Statement
EA	- Environmental Assessment	PFONSI	- Proposed Finding of No Significant Impact
EIR	- Environmental Impact Report (California)	PH	- Public Hearings
EIS	- Environmental Impact Statement	ROD	- Record of Decision
FEIS	- Final Environmental Impact Statement	SA	- Supplement Analysis
FONSI	- Finding of No Significant Impact	Scp Mtg.	- Public Scoping Period/Meeting(s)
FR	- Federal Register	SEIS	- Supplemental EIS

Abbreviations of Other Agencies

BLM	- Bureau of Land Management	NASA	- National Aeronautics and Space Administration
BOEM	- Bureau of Ocean Energy Management	NPS	- National Park Service
BOR	- Bureau of Reclamation	NRC	- Nuclear Regulatory Commission
CEC	- California Energy Commission	USDA	- U.S. Department of Agriculture
DOD	- Department of Defense	USCOE	- U.S. Army Corps of Engineers
EPA	- Environmental Protection Agency	USFWS	- U.S. Fish and Wildlife Service
FAA	- Federal Aviation Administration	USFS	- U.S. Forest Service

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
MA	- Office of Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPR	- Naval Petroleum Reserves
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OR	- Oak Ridge Office
ORD	- Office of Repository Development
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
PXSO	- Pantex Site Office
RL	- Richland Operations Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project
YSO	- Y-12 Site Office