

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

Report Date: 12/16/2011

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

[energy.gov/NEPA](http://energy.gov/NEPA)

Active Environmental Impact Statements (EISs)	46	Active Environmental Assessments (EAs)	86
Supplement Analyses	3	Approved EAs; Seeking confirmation of distribution	9
Other/Undetermined	10	Other/Undetermined	14
Total Actions	59	Total Actions	109

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	4	EAs Completed/Canceled	34
Supplement Analyses Completed	1		

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Electricity Delivery and Energy Reliability.....	1
Energy Efficiency and Renewable Energy.....	3
Golden Field Office.....	3
Environmental Management.....	4
Portsmouth/Paducah Project Office.....	6
Richland Operations Office.....	7
River Protection.....	7
Fossil Energy.....	8
National Energy Technology Laboratory.....	8
Legacy Management.....	11
Loan Programs.....	11
National Nuclear Security Administration.....	16
Defense Programs.....	16
Los Alamos Site Office.....	17
Nevada Site Office.....	18
Sandia Site Office.....	18
Savannah River Operations Office.....	19
Nuclear Energy.....	19
Power Administrations.....	20
Bonneville Power Administration.....	20
Western Area Power Administration.....	24

### ENVIRONMENTAL ASSESMENTS

Argonne Site Office.....	34
Science.....	34
Carlsbad Field Office.....	34
Environmental Management.....	34
Energy Efficiency and Renewable Energy.....	34
Fermi Site Office.....	36
Science.....	36
Fossil Energy.....	36
Golden Field Office.....	37
Energy Efficiency and Renewable Energy.....	37

### ENVIRONMENTAL ASSESMENTS (Cont.)

Idaho Operations Office.....	40
Nuclear Energy.....	40
Loan Programs.....	41
National Energy Technology Laboratory.....	42
Electricity Delivery and Energy Reliability.....	42
Energy Efficiency and Renewable Energy.....	43
Fossil Energy.....	43
Oak Ridge Office.....	45
Environmental Management.....	45
Portsmouth/Paducah Project Office.....	45
Power Administrations.....	46
Bonneville Power Administration.....	46
Southwestern Power Administration.....	48
Western Area Power Administration.....	48
Richland Operations Office.....	51
Environmental Management.....	51
Sandia Site Office.....	52
National Nuclear Security Administration.....	52
Savannah River Operations Office.....	52
Environmental Management.....	52
Stanford Linear Accelerator Center Site Office.....	53
Science.....	53
Abbreviations of NEPA Terms and Milestones.....	54
Abbreviations of DOE Program and Field Offices.....	55

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Electricity Delivery and Energy Reliability</b>							
Designation of Energy Corridors on Federal Land in 39 States  DOE/EIS-0406	<u>Brian Mills, OE</u>  Yardena Mansoor  <u>Felix Amerasinghe, GC-51</u>					EIS Determination 4/29/2008 ANOI 10/3/2008 NOI	DOE and BLM are co-lead agencies. USFS and DOD are cooperating agencies. ANOI (73 FR 57613). Comment period closed 12/2/08. Multi-agency notice of cancellation in preparation.
Presidential Permit Application, Energia Sierra Juarez Transmission Line, California  DOE/EIS-0414	<u>Jerry Pell, OE</u>  Connie Chen  <u>Ed LeDuc, GC-51</u>				FEIS App Req   FEIS App	EIS Determination 1/28/2009 NOI 2/25/2009 DEIS NOA 9/17/2010 Public Hearing(s) 10/5/2010- 10/7/2010  EPA Rating EC-2 FEIS NOA	DOE issued NOI to prepare EA with public scoping (73 FR 45218; 8/4/08; DOE/EA-1608). EA scoping meeting held 8/28/08 in Jacumba, CA. Based on comments received, DOE is preparing an EIS but did not hold additional scoping meetings. EIS NOI (74 FR 8517). The County of San Diego is a cooperating agency. DEIS NOA (75 FR 57018). Public hearings on DEIS held in Jacumba, Boulevard, and San Diego, CA. Comment period on the DEIS ended 11/1/10.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Champlain Hudson Power Express Transmission Line Project, New York  DOE/EIS-0447	<u>Jerry Pell, OE</u>  Julie Smith  Ed LeDuc, GC-51					EIS Determination 4/8/2010 NOI 6/18/2010 Scoping Meeting(s) 7/8/2010- 7/16/2010  DEIS NOA	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, and USFWS are cooperating agencies. NOI (75 FR 34720). Public scoping meetings were held in Bridgeport, CT and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Scoping report issued December 2010.
Hawaii Interisland Renewable Energy Program: Wind Programmatic Environmental Impact Statement  DOE/EIS-0459	<u>Matt Rosenbaum, OE</u>  Jon Hale  Anne Finken, GC-51					EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011- 2/5/2011  DEIS NOA	DOE and State of Hawaii are co- lead agencies. NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lana`i City, HI (76 FR 2095). Scoping report issued May 2011.

Title, Location EIS Number	<u>Document Manager</u>	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
	GC-54 Staff Attorney						
Department of Energy - Presidential Permit Application for Northern Pass Transmission, New Hampshire  DOE/EIS-0463	<u>Brian Mills, OE</u>  Connie Chen  Anne Finken, GC-51 Christy King-Gilmore, GC-51					EIS Determination 11/16/2010 NOI 2/11/2011 Scoping Meeting(s) 3/14/2011-3/20/2011  DEIS NOA	NOI (76 FR 7828). Scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period ended 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 until DOE provides further notice (76 FR 34969).

## Energy Efficiency and Renewable Energy

Golden Field Office							
Solar Energy Development (PEIS) in Six Southwestern States  DOE/EIS-0403	<u>Jane Summerson, EE</u>  Carrie Moeller  Ed LeDuc, GC-51					EIS Determination 12/13/2007 NOI 5/29/2008 Scoping Meeting(s) 6/16/2008-6/26/2008 Scoping Meeting(s) 7/8/2010-7/10/2010 DEIS NOA 12/17/2010 Public Hearing(s) 2/2/2011-3/10/2011  EPA Rating EO-2 SDEIS NOA 10/28/2011 EPA Rating	BLM and DOE are co-lead agencies. NOI (73 FR 30908). Scoping period extended (73 FR 38443; 7/7/08). Notice of 2nd scoping period (74 FR 31307; 6/30/09); extended to 9/14/09 (74 FR 37051; 7/27/09). EPA DEIS NOA (75 FR 78992). 14 public mtgs held in 6 states, DC. DEIS public comment period extended to 4/15/11 (3/18/11; 76 FR 14969); extended to 5/2/11. EPA SDEIS NOA (76 FR 66925). DOE SDEIS NOA (76 FR 66958; 10/28/11). SDEIS comment period through 1/27/12; 4 public mtgs held in 3 states.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Environmental Management</b>							
Disposition of Scrap Metals Programmatic EIS  DOE/EIS-0327	<u>Gene Chou, EM</u>  Yardena Mansoor  <u>Ed LeDuc, GC-51</u> <u>Steve Miller, GC-51</u>					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001- 10/18/2001  DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. DOE PEIS is on hold.
Disposal of Greater-than-Class-C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste  DOE/EIS-0375	<u>Arnie Edelman, EM</u>  Vivian Bowie  <u>Ed LeDuc, GC-51</u> <u>Heather Thacker, GC-52</u>					EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007- 9/10/2007  DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011- 5/25/2011  EPA Rating EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period ended 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period ended 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period ended 6/27/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Santa Susana Field Laboratory Area IV, California  DOE/EIS-0402	<u>Stephanie Jennings, EM</u>  Julie Smith  Steve Miller, GC-51					EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008  DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA Region 9, CA EPA (DTSC), and NASA invited to cooperate 8/14/08; all declined. EPA performing radiological characterization; DTSC chemical characterization; DOE cultural, biological characterization. EIS preparation on hold until characterizations complete.
Storage and Management of Elemental Mercury  DOE/EIS-0423	<u>David Levenstein, EM</u>  Jim Sanderson  Tracy Getz, GC-51					EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009-8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010  EPA Rating LO FEIS NOA 1/28/2011 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. Notice of additional scoping meeting and extension of comment period published on 7/24/09 (74 FR 36684). DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS ended 3/30/10. FEIS NOA (76 FR 5156). ROD on hold due to funding constraints.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Portsmouth/Paducah Project Office</b>							
Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site  DOE/EIS-0359-SA-01	<u>Jack Zimmerman, PPPO</u>  Lee Jessee  Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period ended 5/18/07. On hold pending completion of resolution with affected states.
Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site  DOE/EIS-0360-SA-01	<u>Jack Zimmerman, PPPO</u>  Lee Jessee  Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period ended 5/18/07. On hold pending completion of resolution with affected states.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Richland Operations Office</b>							
Hanford Site Natural Gas Pipeline, Richland, Washington  DOE/EIS-0467	<u>Doug Chapin, RL</u>  Carrie Moeller  Dean Monroe, GC-51		NOI    Scp Mtg.			EIS Determination 2/17/2011 NOI Scoping Meeting(s)	
<b>River Protection</b>							
Hanford Tank Closure and Waste Management, Richland, Washington  DOE/EIS-0391	<u>Mary Burandt, ORP</u>  Carrie Moeller  Dean Monroe, GC-51					EIS Determination 1/6/2006 NOI 2/2/2006 Scoping Meeting(s) 3/21/2006- 3/28/2006 DEIS NOA 10/30/2009 Public Hearing(s) 1/26/2010- 3/8/2010 EPA Rating EO-2 FEIS NOA	NOI (71 FR 5655). Scoping extended through 4/10/06 (71 FR 8569; 2/17/06). DEIS NOA (74 FR 56194). FR notice for modification of preferred alternatives (74 FR 67189; 12/18/09). DEIS public hearing notices (75 FR 1048, 1/8/10; 75 FR 3902, 1/25/10). Public hearings held in WA, ID, and OR. DEIS comment period extended to 5/3/10 (75 FR 13268; 3/19/10). EPA Region 10 and Washington State Department of Ecology are cooperating agencies.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Fossil Energy</b>							
<b>National Energy Technology Laboratory</b>							
Mesaba Energy Project Itasca County, Minnesota  DOE/EIS-0382	<u>Richard Hargis, NETL</u>  Denise Freeman  Steve Smith, GC-51					EIS Determination 6/6/2005 NOI 10/5/2005 Scoping Meeting(s) 10/25/2005- 10/26/2005 DEIS NOA 11/9/2007 Public Hearing(s) 11/27/2007- 11/28/2007 EPA Rating EO-2 FEIS NOA 11/20/2009	NOI (70 FR 58207). State of Minnesota Department of Commerce is co-lead agency; USCOE and USFS are cooperating agencies. State of Minnesota conducted public scoping meetings in September 2006. DOE DEIS NOA (72 FR 63169; 11/08/07). EPA DEIS NOA (72 FR 63579). Public hearings held in Taconite and Hoyt Lakes, MN. Comment period ended 1/11/08. FEIS NOA (74 FR 60260).
Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, California  DOE/EIS-0431	<u>Bill Gwilliam, NETL</u> <u>Fred Pozzuto, NETL</u>  Denise Freeman  Ed LeDuc, GC-51			NOI		NOI 4/6/2010 Scoping Meeting(s) 4/14/2010 NOI	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 17397). Schedule uncertain due to regulatory and ownership changes.  An amended NOI is expected to be issued in February 2012 due to project changes.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
American Electric Power Service Corporation's Mountaineer Commercial Scale Carbon Capture and Storage Demonstration, New Haven, Mason County, West Virginia  DOE/EIS-0445	<u>Mark Lusk, NETL</u> <u>Joseph Zambelli, NETL</u>  Denise Freeman					EIS Determination 3/8/2010 NOI 6/7/2010 Scoping Meeting(s) 6/22/2010 DEIS NOA 3/4/2011 Public Hearing(s)	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 32171). Public scoping meeting was held in New Haven, WV; scoping period ended 7/7/10. EPA DEIS NOA (76 FR 12108); DOE DEIS NOA (76 FR 13396). Public hearing postponed 3/29/11 (76 FR 17406). Schedule uncertain. No EPA rating provided.
FutureGen 2.0 Program, Meredosia, Illinois  DOE/EIS-0460	<u>Paul Detwiler, NETL</u> <u>Cliff Whyte, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 11/9/2010 NOI 5/23/2011 Scoping Meeting(s) 6/7/2011-6/9/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (76 FR 29728). Public scoping meetings were held in Taylorville, Tuscola, and Jacksonville, IL. Scoping period ended 6/22/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Lake Charles Carbon Capture and Storage (CCS) Project in Calcasieu Parish, Louisiana  DOE/EIS-0464	<u>Pierina Fayish, NETL</u> <u>Richard Hargis, NETL</u>  Denise Freeman					EIS Determination 12/21/2010 NOI 4/29/2011 Scoping Meeting(s) 5/16/2011-5/17/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (76 FR 24007). Public scoping meetings were held in Pearland, TX and Westlake, LA. Scoping period ended 5/29/11.
W.A. Parish Post-Combustion CO2 Capture and Sequestration Project (PCCS), Fort Bend County, Texas  DOE/EIS-0473	<u>Mark Lusk, NETL</u>  Denise Freeman					EIS Determination 7/6/2011 NOI 11/14/2011 Scoping Meeting(s) 11/30/2011-12/1/2011  DEIS NOA	NOI (76 FR 70429). Public scoping meetings held in Needville and Edna, TX.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Legacy Management</b>							
Programmatic Environmental Impact Statement for the Uranium Leasing Program  DOE/EIS-0472	<u>Tracy Ribeiro, LM</u>  Vivian Bowie  Steve Miller, GC-51					EIS Determination 6/15/2011 NOI 6/21/2011 Scoping Meeting(s) 8/8/2011- 8/11/2011  DEIS NOA	NOI (76 FR 36097). Supplemental NOI published in FR on 7/21/11 (76 FR 43678). Public scoping meetings held in Montrose, Telluride, and Naturita, CO; and Monticello, UT.
<b>Loan Programs</b>							
Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi  DOE/EIS-0428	<u>Alistair Leslie, LP</u>  Michael Wach  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/1/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana  DOE/EIS-0429	<u>Alistair Leslie, LP</u>  Michael Wach  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/3/2009 DEIS NOA	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency.
Taylorville Energy Center, Taylorville, Illinois  DOE/EIS-0430	<u>Angela Colamaria, LP</u>  Jeffrey Dorman  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 9/30/2009 NOI 10/9/2009 Scoping Meeting(s) 10/28/2009 DEIS NOA	NOI issued (74 FR 52228). Public scoping meeting held in Taylorville, IL.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal- to-Liquids, Carbon County, Wyoming  DOE/EIS-0432	<u>Lynn Alexander, LP</u>  Jeffrey Dorman  Angela Foster, GC-51 Ed LeDuc, GC-51					EIS Determination 11/13/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.
Department of Energy Loan Guarantee to AES for the Proposed Daggett Ridge Wind Farm, San Bernardino County, California  DOE/EIS-0446	<u>Lynn Alexander, LP</u>  Julie Smith  Ed LeDuc, GC-51					Cooperating Agency Determination 3/16/2010 NOI 11/23/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	BLM (BLM Barstow Field Office (CA)) lead agency. BLM NOI (74 FR 61166). Scoping meeting held in Barstow, CA. EIS/EIR with San Bernardino County as Joint Lead.  DEIS is on hold due to concerns by DOD related to potential radar system interference.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Support Construction of Topaz Solar Farm, in San Luis Obispo County, California  DOE/EIS-0458	<u>Angela Colamaria, LP</u>  Julie Smith  Angela Foster, GC-51					EIS Determination 10/6/2010 NOI 10/22/2010 Scoping Meeting(s) 11/16/2010 DEIS NOA 3/25/2011 Public Hearing(s) 4/13/2011 EPA Rating EC-2 FEIS NOA 8/12/2011 ROD	NOI (75 FR 65306). Scoping comment period closed 11/22/10. Public scoping meeting held in Carissa Plains, CA. DEIS NOA (76 FR 16768). Public hearing held in Carissa Plains, CA. EPA FEIS NOA (76 FR 50214). DOE FEIS NOA (76 FR 50477; 8/15/11).
Pepco Holdings, Inc. Mid-Atlantic Power Path (MAPP) Project, Prince George's, Calvert, and Wicomico Counties, Maryland, and Sussex County, Delaware  DOE/EIS-0465	<u>Sharon Thomas, LP</u>  Yardena Mansoor  Ed LeDuc, GC-51					EIS Determination 2/22/2011 NOI 3/4/2011 Scoping Meeting(s) 3/22/2011- 3/24/2011  DEIS NOA	NOI (76 FR 12088). Scoping meetings held in Prince Frederick, MD; Cambridge, MD; and Millsboro, DE. Project on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
American Centrifuge Plant, Piketon, Ohio  DOE/EIS-0468	<u>Matt McMillen, LP</u>  Jim Sanderson  Ed LeDuc, GC-51		ROD			EIS Determination 3/2/2010 EIS Adoption 5/20/2011 ROD	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240).
U.S. Department of Energy Loan Guarantee for the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound  DOE/EIS-0470	<u>Alistair Leslie, LP</u>  Julie Smith  Ed LeDuc, GC-51					EIS Determination 3/16/2011 EIS Adoption	DOE may adopt this FEIS issued by Mineral Management Service (now Bureau of Ocean Energy Management, Regulation and Enforcement) on 1/21/09. DOE EIS adoption is on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho  DOE/EIS-0471	<u>Matt McMillen, LP</u>  Jim Sanderson  Ed LeDuc, GC-51		ROD			EIS Determination 2/2/2011 EIS Adoption 5/20/2011 ROD	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240).
<b>National Nuclear Security Administration</b>							
<b>Defense Programs</b>							
Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina  DOE/EIS-0288-S1	<u>Curtis Chambellan, NA</u>  Jim Daniel  Ed LeDuc, GC-51					SEIS Determination 12/6/2010 NOI 9/28/2011 Scoping Meeting(s) 10/20/2011 DSEIS NOA	NOI (76 FR 60017). Scoping meeting held in Athens, TN.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Los Alamos Site Office</b>							
Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico  DOE/EIS-0380	<u>George Rael, LASO</u>  Ralph Barr  Dean Monroe, GC-51					EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006-8/10/2006  EPA Rating LO FEIS NOA 5/16/2008 ROD 9/26/2008 ROD 7/10/2009 ROD 7/8/2011 ROD	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period ended 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). ROD # 3 (76 FR 40352). Additional ROD(s) expected.
Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico  DOE/EIS-0388	<u>John Tegtmeier, LASO</u>  Ralph Barr  Christy King-Gilmore, GC-51					EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005-12/15/2005  DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Nevada Site Office</b>							
Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada  DOE/EIS-0426	<u>Linda Cohn, NSO</u>  Jim Sanderson  Dean Monroe, GC-51					EIS Determination 3/16/2009 NOI 7/24/2009 Scoping Meeting(s) 9/10/2009-9/18/2009 DEIS NOA 7/29/2011 Public Hearing(s) 9/20/2011-9/28/2011 EPA Rating EC-2 FEIS NOA	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the Draft SWEIS extended through 12/2/11.
<b>Sandia Site Office</b>							
Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico  DOE/EIS-0466	<u>Jeanette Norte, SSO</u>  Ralph Barr  Ed LeDuc, GC-51					EIS Determination 2/18/2011 NOI 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Savannah River Operations Office</b>							
Surplus Plutonium Disposition at the Savannah River Site, Aiken, South Carolina  DOE/EIS-0283-S2	<u><a href="#">Sachico McAlhane, NA</a></u>  Brian Costner  Tracy Getz, GC-51					SEIS Determination 8/17/2006 NOI 3/28/2007 NOI 7/19/2010 Scoping Meeting(s) 8/3/2010-8/26/2010  DSEIS NOA	Original NOI (72 FR 14543). Scoping meetings held 4/17-19/07 in Aiken and Columbia, SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in Tanner, AL; Chattanooga, TN; North Augusta, SC; and Carlsbad and Santa Fe, NM. Second public scoping period ended 9/17/10.
<b>Nuclear Energy</b>							
Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems  DOE/EIS-0373	<u><a href="#">Alice Caponiti, NE</a></u>  Lee Jessee  Kathy Martin, GC-52					EIS Determination 10/19/2004 NOI 11/16/2004 Scoping Meeting(s) 12/6/2004-12/17/2004  DEIS NOA 7/1/2005 Public Hearing(s) 7/18/2005-7/28/2005  EPA Rating LO FEIS NOA	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period ended 8/29/05. EIS on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects  DOE/EIS-0340	<u>Susan Offerdal, BPA</u>  Julie Smith					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002- 1/17/2002 DEIS NOA 5/23/2003 Public Hearing(s) 6/9/2003- 6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 Supplement Analysis 3/23/2006 ROD	USFWS and USFS are cooperating agencies. NOI (66 FR 58721). Scoping closed on 1/31/02; meetings held in Imnaha, Lostine, and La Grande, OR. Replaces EA-1365. DEIS NOA (68 FR 28212). Comment period ended 7/7/03. Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. Project deferred because of funding constraints until 2014.
Montanore Project, Montana  DOE/EIS-0393	<u>Gene Lynard, BPA</u>  Julie Smith					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005- 8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 9/23/2011 EPA Rating	USFS and Montana DEQ are co-leads and BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping ended 9/15/05. DEIS NOA (74 FR 9817). Public hearing held in Libby, MT. Comment period extended from 5/29/09 to 6/29/09 (74 FR 27034; 6/5/09). SDEIS NOA (76 FR 59125). Public comment period closed 11/9/11. Public meeting was held, 10/25/11, in Libby, MT.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Whistling Ridge Energy Project, Skamania County, Washington  DOE/EIS-0419	<u>Andrew Montano, BPA</u>  Julie Smith					EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009-5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010-6/17/2010 EPA Rating LO FEIS NOA 9/2/2011 ROD	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Public scoping meetings held in Stevenson, WA. DEIS NOA (75 FR 30023). Public hearings on the DEIS held in Underwood and Stevenson, WA. Comment period closed on 8/27/10. FEIS NOA (76 FR 54767).
Klickitat Hatchery Complex Program, Washington  DOE/EIS-0424	<u>Hannah Dondy-Kaplan, BPA</u>  Julie Smith					EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009-8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA	NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation accepted invitations to be cooperating agencies. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11. Final EIS is anticipated in April 2012.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Mid-Columbia Coho Restoration, Washington  DOE/EIS-0425	<u>Stephanie Breeden, BPA</u>  Julie Smith				FEIS App	EIS Determination 6/1/2009 NOI 7/30/2009 Scoping Meeting(s) 8/20/2009- 8/21/2009 DEIS NOA 6/24/2011 Public Hearing(s) 7/13/2011- 7/14/2011  EPA Rating EC-2 FEIS NOA	NOI (74 FR 38001). Scoping meetings held in Leavenworth and Twisp, WA. Scoping period closed 9/15/09. DEIS NOA (76 FR 37111). Public hearings held in Leavenworth and Twisp. Comment period closed 8/22/11.
I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington  DOE/EIS-0436	<u>Nancy Wittpenn, BPA</u>  Julie Smith					EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009- 11/7/2009  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview and Camas, WA, and Gresham, OR. Scoping period extended through 12/14/09. Four additional public meetings were held in August and September 2010. DEIS is anticipated in Spring 2012.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Hooper Springs Project, Caribou County, Idaho  DOE/EIS-0451	<u>John Barco, BPA</u>  Julie Smith					EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho.
Albany-Eugene Rebuild Project, Lane and Linn Counties, Oregon  DOE/EIS-0457	<u>Doug Corkran, BPA</u>  Julie Smith					EIS Determination 9/14/2010 NOI 10/29/2010 Scoping Meeting(s) 11/16/2010- 11/17/2010 DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 66750). Scoping meetings held in Harrisburg and Albany, OR. Scoping comment period closed 11/30/10.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>							
Windy Gap Firming Project, Colorado  DOE/EIS-0370	<u>James Hartman, WAPA</u>  Yardena Mansoor					EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003-10/2/2003 DEIS NOA 8/29/2008 Public Hearing(s) 10/7/2008-10/9/2008 EPA Rating EO-2 FEIS NOA 12/9/2011 ROD	NOI (68 FR 52955). BOR is the lead Federal agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period ended 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period ended 10/28/08. BOR extended public comment period to 12/29/08. BOR NOA (76 FR 74074; 11/30/11). NOA (76 FR 76972).
Granby Pumping Plant to Windy Gap Transmission Line Rebuild Project, Grand County, Colorado  DOE/EIS-0400	<u>James Hartman, WAPA</u>  Yardena Mansoor	DEIS App				EIS Determination 6/29/2007 NOI 8/10/2007 Scoping Meeting(s) 8/30/2007 DEIS NOA	Based on potential for significant impacts identified during preparation of EA, WAPA decided not to complete DOE/EA-1520 and to prepare an EIS. USFS, BLM, and Grand County are cooperating agencies. Public workshops / scoping meetings held 7/28/05 and 11/25/06, during EA process. NOI (72 FR 45040). Scoping meeting held in Granby, CO. Scoping period ended 9/17/07.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Los Vaqueros Reservoir Expansion Project, California  DOE/EIS-0404	<u>David Young, WAPA</u>  Yardena Mansoor					NOI 12/20/2005 Scoping Meeting(s) 1/24/2006- 1/26/2006 DEIS NOA 2/27/2009 Public Hearing(s) 3/23/2009- 4/2/2009 EPA Rating EC-2 FEIS NOA 4/9/2010 EIS Adoption	BOR is the lead Federal Agency. DOE became a cooperating agency on 2/1/08. BOR NOI 12/20/05. Scoping meetings held in Sacramento, Livermore, and Concord, CA. DEIS NOA (74 FR 8939). Public hearings held in Sacramento, Livermore, Dublin, Concord, and Oakley, CA. Public comment period ended 4/21/09. BOR FEIS NOA (75 FR 13301). FEIS NOA (75 FR 18204).
Upper Great Plains Programmatic Wind EIS  DOE/EIS-0408	<u>Nick Stas, WAPA</u>  Yardena Mansoor		DEIS App			EIS Determination 9/2/2008 NOI 9/11/2008 Scoping Meeting(s) 9/30/2008- 10/2/2008  DEIS NOA	USFWS (Region 6) is co-lead agency. Rural Utilities Service and BOR are cooperating agencies. Montana, South Dakota, and the Bureau of Indian Affairs are potential cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD, Bismark, ND, and Billings, MT.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Searchlight Wind Energy Project, Searchlight, Nevada  DOE/EIS-0413	<u>Matthew Blevins, WAPA</u>  Yardena Mansoor	DEIS NOA				EIS Determination 6/26/2008 NOI 12/16/2008 Scoping Meeting(s) 1/27/2009- 1/29/2009 Scoping Meeting(s) 6/25/2009 DEIS NOA	BLM Las Vegas Field Office is Federal lead agency; WAPA is cooperating agency. BLM NOI (73 FR 73677). Scoping meetings held in Searchlight, Laughlin, and Boulder City, NV.
South Mountain Freeway Project, Arizona  DOE/EIS-0417	<u>John Holt, WAPA</u>  Yardena Mansoor					Cooperating Agency Determination 3/12/2009 DEIS NOA	Federal Highway Administration (FHA) is the lead Federal agency. FHA NOI (66 FR 20345; 4/20/01). FHA and Arizona DOT expect to issue DEIS in early 2012.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Grapevine Canyon Wind Project, Coconino County, Arizona  DOE/EIS-0427	<u>Matthew Blevins, WAPA</u>  Yardena Mansoor		FEIS App			EIS Determination 7/15/2009 NOI 7/24/2009 Scoping Meeting(s) 8/10/2009- 8/11/2009 DEIS NOA 7/23/2010 Public Hearing(s) 8/17/2010- 8/18/2010  EPA Rating EC-2 FEIS NOA	USFS and Arizona State Land Department are cooperating agencies. NOI (74 FR 36689). Scoping meetings held in Mormon Lake and Flagstaff, AZ. Public scoping period ended 8/28/09. DEIS NOA (75 FR 43161). Public hearings held in Mormon Lake and Flagstaff, AZ.
TransCanada Keystone XL Pipeline  DOE/EIS-0433	<u>Rod O'Sullivan, WAPA</u>  Carrie Moeller					Cooperating Agency Determination 3/6/2009 NOI 1/28/2009 Scoping Meeting(s) 2/9/2009- 2/26/2009 DEIS NOA 4/16/2010 Public Hearing(s) 5/3/2010- 6/29/2010  EPA Rating 3 SDEIS NOA 4/22/2011 EPA Rating EO-2 FEIS NOA 9/2/2011 ROD	Department of State (DOS) is lead Federal agency; WAPA is cooperating agency. NOI (74 FR 5019). EPA DEIS NOA (75 FR 19969). DOS DEIS NOA (75 FR 20653; 4/20/10). DEIS hearings in 19 locations in May; add'l in TX and DC in June. DEIS comment period extended to 6/16/10, then to 7/2/10. SDEIS NOA (76 FR 22744). 45-day public comment period for the SDEIS closed 6/6/11. EPA FEIS NOA (76 FR 54767). On 11/10/11, DOS announced it will analyze potential alternative routes in NE in a Supplement to the FEIS (anticipated in 2013.)

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Modification of the Groton Generation Station Interconnection Agreement, Brown County, South Dakota  DOE/EIS-0435	<u>Erika Walters, WAPA</u>  Yardena Mansoor					EIS Determination 8/27/2009 NOI 9/21/2009 Scoping Meeting(s) 10/7/2009 DEIS NOA 8/6/2010 Public Hearing(s) 8/25/2010 EPA Rating EC-2 FEIS NOA 6/3/2011 ROD 12/5/2011	NOI (74 FR 48067). Scoping held in Groton, SD. Scoping closed on 10/23/09. DEIS NOA (75 FR 47591). Public comment period through 9/20/10. Public hearing in Groton, SD. FEIS NOA (76 FR 32197). ROD (76 FR 75876).
Interconnection of the Buffalo Ridge III Wind Project, Brookings and Deuel Counties, South Dakota  DOE/EIS-0437	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor					EIS Determination 11/17/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI (74 FR 62298). Scoping meeting held in Clear Lake, SD. On hold at applicant's request; NEPA process planned to resume July 2012.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming  DOE/EIS-0438	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor	DEIS App				EIS Determination 1/6/2010 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010- 1/27/2010  DEIS NOA	NOI (75 FR 2138). Scoping meetings held 1/26/10 in Cheyenne, WY and 1/27/10 in Laramie, WY. Scoping period closed 3/1/10. Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency.
Rice Solar Energy Project, Riverside County, California  DOE/EIS-0439	<u>Liana Reilly, WAPA</u>  Yardena Mansoor	ROD				EIS Determination 12/19/2009 NOI 3/29/2010 Scoping Meeting(s) 3/31/2010- 4/1/2010  DEIS NOA 10/22/2010 Public Hearing(s) 1/5/2011 EPA Rating EC-2 FEIS NOA 6/10/2011 ROD	WAPA is the lead Federal agency; CEC is the lead state agency (for CEQA review); BLM is a cooperating agency. NOI (75 FR 15427). Scoping meetings held in Big River and Palm Desert, CA. Public scoping period ended 4/28/10. DEIS NOA (75 FR 65320). Public hearing held in Palm Desert, CA. Comment period ended 1/19/11. FEIS NOA (76 FR 34072).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Quartzsite Solar Energy Project, La Paz County, Arizona  DOE/EIS-0440	<u>Liana Reilly, WAPA</u>  Yardena Mansoor					EIS Determination 12/21/2009 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010-1/28/2010 DEIS NOA 11/10/2011 Public Hearing(s)	NOI (75 FR 2133). BLM, Arizona Department of Environmental Quality, and Arizona Game and Fish Department are cooperating agencies. Scoping meetings held 1/26-28/10 in Yuma, Parker, and Quartzsite, AZ. Scoping period closed 2/16/10. EPA DEIS NOA (76 FR 70130). WAPA DEIS NOA (76 FR 70125; 11/10/11). The comment period was extended from 2/8/12 to 2/10/12. Public hearing(s) will be announced.
Mohave County Wind Farm Project, Mohave County, Arizona  DOE/EIS-0441	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor	DEIS App				Cooperating Agency Determination 9/1/2009 NOI 11/20/2009 Scoping Meeting(s) 12/8/2009-12/10/2009 Scoping Meeting(s) 8/24/2010-8/26/2010 DEIS NOA	BLM is the lead Federal agency, WAPA is a cooperating agency. NOI (74 FR 60289). Scoping period ended 1/10/10. Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Due to change in project scope, additional scoping meetings held in same locations.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Forest Service Reauthorization of Transmission Lines on Forest Service Lands in Colorado, Utah and Nebraska for Routine Maintenance Practices including Changes in Vegetation Management  DOE/EIS-0442	<u>James Hartman, WAPA</u>  Yardena Mansoor					EIS Determination 9/11/2008 NOI 4/8/2010 Scoping Meeting(s) 4/22/2010-4/26/2010  DEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings in Denver and Grand Junction, CO; and Vernal, UT. Public scoping closed 5/26/10.
TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada  DOE/EIS-0450	<u>Liana Reilly, WAPA</u>  Yardena Mansoor					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). Scoping period (90 days) closed 4/4/11. BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Dec	2012 Jan	2012 Feb	2012 Mar	Milestones Accomplished	Comments
Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota  DOE/EIS-0469	<u>Mark Wieringa. WAPA</u>  Yardena Mansoor			DEIS App		EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA	NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI issued. Scoping period closed 9/6/11.
Southline Transmission Project, Arizona and New Mexico  DOE/EIS-0474	<u>Mark Wieringa. WAPA</u>  Yardena Mansoor		NOI			EIS Determination 7/11/2011 NOI	

# ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Argonne Site Office</b>			
<b>Science</b>			
Modernization Planning at Argonne National Laboratory, Illinois  DOE/EA-1866	<u><i>Kaushik Joshi, ASO</i></u>  <i>Lee Jessee</i>	EA Determination 1/28/2011 Transmittal to State 10/5/2011 State(s) IL EA Approved 11/1/2011 EA Distributed 12/5/2011 FONSI 11/1/2011	
<b>Carlsbad Field Office</b>			
<b>Environmental Management</b>			
Environmental Assessment DOI-BLM-NM-P020-11-1414 Double Eagle Water System, Carlsbad, New Mexico  DOE/EA-1905	<u><i>Susan McCauslin, CBFO</i></u>  <i>Vivian Bowie</i>	EA Determination 10/4/2011 Transmittal to State State(s) NM EA Approved 11/4/2011 EA Distributed 12/14/2011 FONSI 11/4/2011	
<b>Energy Efficiency and Renewable Energy</b>			
Energy Conservation Standards for Residential Clothes Washers  DOE/EA-1695	<u><i>Stephen Witkowski, EE</i></u>  <i>Denise Freeman</i>  <i>Felix Amerasinghe, GC-51</i>	EA Determination 8/28/2009 Transmittal to State State(s) US EA Approved EA Distributed FONSI	The proposed rule and draft EA are in preparation.
Energy Conservation Program: Energy Conservation Standards for Direct Heating Equipment  DOE/EA-1774-S1	<u><i>Mohammed Khan, EE</i></u>  <i>Denise Freeman</i>	EA Determination 7/22/2011 Transmittal to State 7/22/2011 State(s) US EA Approved 11/8/2011 EA Distributed 12/14/2011 FONSI 11/8/2011	The NOPR was published 07/22/11. (76 FR 43941) and the Final Rule was published 11/18/11 (76 FR 71836).

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Proposed Rule, 10 CFR 433 and 435, Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High and Low-Rise Residential Bldgs  DOE/EA-1778	<u>Michael Erbesfeld, EE</u>  Denise Freeman	EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking.
Energy Efficiency and Sustainable Design Standards for New Federal Buildings  DOE/EA-1872	<u>Michael Erbesfeld, EE</u>  Denise Freeman	EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI	Notice of Proposed Rulemaking, published in the FR on 5/28/10 (75 FR 29933), announced the availability of the draft EA.
Energy Conservation Program: Energy Conservation Standards for Fluorescent Lamp Ballasts  DOE/EA-1881	<u>Tina Kaarsberg, EE</u>  Denise Freeman	EA Determination 4/11/2011 Transmittal to State 4/11/2011 State(s) US EA Approved 10/5/2011 EA Distributed FONSI 10/20/2011	Notice of Proposed Rulemaking, published in the FR on 4/11/11 (76 FR 20090), announced the availability of the draft EA.
Direct Final Rule Energy Conservation Standards for Residential Furnaces and Residential Central Air Conditioners & Heat Pumps Direct Final Rule  DOE/EA-1892	<u>Wes Anderson, EE</u> <u>Mohammed Khan, EE</u>  Denise Freeman	EA Determination 4/21/2009 Transmittal to State 6/27/2011 State(s) US EA Approved EA Distributed FONSI	Direct Final Rule and Notice of Proposed Rule published in the FR on 6/27/11 (76 FR 37408 and 76 FR 37549). The Final Rule, EA and FONSI are in preparation.
Energy Conservation Standards for Certain External Power Supplies Final Rule: Technical Amendment  DOE/EA-1910	<u>Vic Petroloti, EE</u>  Denise Freeman	EA Determination 9/21/2011 Transmittal to State State(s) US EA Approved EA Distributed FONSI	This EA has been cancelled. This amendment has been categorically excluded. See 76 FR 57897.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Energy Conservation Standards for Certain Reflector, Elliptical Reflector, and Bulged Reflector Incandescent Lamps  DOE/EA-1911	<u>Lucy Debutts, EE</u>  Denise Freeman	EA Determination 9/21/2011 Transmittal to State State(s) US EA Approved EA Distributed FONSI	
Final Rule, 10 CFR 433, "Energy Efficiency Standards for New Federal Commercial and Multi-Family High-Rise Residential Buildings" RIN 1904-AC60 (Fed Bldg Update to 90.1-2010),  DOE/EA-1918	<u>Michael Erbesfeld, EE</u>  Denise Freeman	EA Determination 5/28/2010 Transmittal to State State(s) US EA Approved EA Distributed FONSI	
<b>Fermi Site Office</b>			
<b>Science</b>			
Proposed Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois  DOE/EA-1799	<u>Peter Siebach, CH</u>  Lee Jessee  Tracy Getz, GC-51	EA Determination 6/21/2010 Transmittal to State State(s) IL, SD EA Approved EA Distributed FONSI	Project is on hold, awaiting information concerning alternatives.
<b>Fossil Energy</b>			
Sabine Pass Liquefaction Project, Cameron Parish, Louisiana  DOE/EA-1845	<u>John Anderson, FE</u>  Yardena Mansoor	EA Determination 9/30/2010 Transmittal to State State(s) LA EA Approved EA Distributed FONSI	Federal Energy Regulatory Commission (FERC) is the Federal lead agency; DOE is a cooperating agency. FERC issued NOI to prepare EA on 10/29/10. Scoping comment period closed 11/29/10. EA in preparation, concurrent with DOT safety modeling. (FERC will issue EA for 30-day public review and address any comments in its Order.)

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Golden Field Office</b>			
<b>Energy Efficiency and Renewable Energy</b>			
White Earth Tribal Nation - Wind Installation Project #2, White Earth Reservation, Minnesota  DOE/EA-1809	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 9/1/2009 Transmittal to State 12/4/2010 State(s) MN EA Approved EA Distributed FONSI	Draft EA under review. State Historic Preservation Office consultation request has been submitted.
NewPage Corporation Wood Biomass to Liquid Fuel, Wisconsin Rapids, Wisconsin  DOE/EA-1811	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 5/13/2010 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	EA is on hold.
Haxtun Wind Project, Phillips County, Colorado  DOE/EA-1812	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 4/7/2010 Transmittal to State 10/20/2011 State(s) CO EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Comment period on draft EA ended 11/3/11.
Forest County Potawatomi Comprehensive Renewable Energy Project, Carter or Crandon (Stone Lake), Wisconsin  DOE/EA-1813	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 6/19/2010 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Project canceled due to lack of funding.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Rockford Solar Energy Project, Chicago Rockford International Airport, Winnebago County, Illinois  DOE/EA-1823	<u>John Jediny, EE</u>  Denise Freeman	EA Determination 3/17/2010 Transmittal to State 9/21/2011 State(s) IL EA Approved 12/2/2011 EA Distributed FONSI 12/2/2011	RELATED TO RECOVERY ACT PROJECT.  The Federal Aviation Administration is a cooperating agency. Draft EA comment period ended 10/31/2011.
Flambeau River BioFuels, Inc. Proposed Wood Biomass-to-Liquid Fuel Biorefinery, Park Falls, Wisconsin  DOE/EA-1850	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 7/28/2009 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	Notice of scoping issued 12/3/10. Comments on the proposed scope of the EA were due by 1/5/11. Draft EA in preparation.
Richland Renewable Energy Waste- to-Energy Project, Richland, Wisconsin  DOE/EA-1860	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 12/17/2010 Transmittal to State 8/19/2011 State(s) WI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  The Notice of Scoping was issued on 7/5/11. Comments on the draft EA were due on 9/2/11. No comments were received during the public comment period on the draft EA. Final EA is currently undergoing internal GO review.
Oneida Seven Generation Corporation Waste-To-Energy System, Ashwaubenon, Wisconsin  DOE/EA-1862	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 12/17/2010 Transmittal to State 8/3/2011 State(s) WI EA Approved 11/10/2011 EA Distributed 11/15/2011 FONSI 11/10/2011	RELATED TO RECOVERY ACT PROJECT.  Scoping meeting conducted 4/12/11 in Green Bay. Draft EA issued 8/3/11 for 30-day public comment period.
Renewable Fuel Heat Plant Improvements at the National Renewable Energy Laboratory, Golden, Colorado (DOE/EA-1573- S1)  DOE/EA-1887	<u>Rob Smith, GO</u>  Denise Freeman	EA Determination 5/9/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	This EA is a Supplemental EA to DOE/EA-1573 (July 2007). The Notice of Scoping was issued on 5/25/11 and comments were due by 6/16/11. Draft EA in preparation.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Old Town Fuel and Fiber Proposed Demonstration-Scale Integrated Biorefinery in Old Town, Maine  DOE/EA-1888	<u>Christopher Carusona, GO</u>  Denise Freeman	EA Determination 5/20/2011 Transmittal to State 8/15/2011 State(s) ME EA Approved EA Distributed FONSI	Scoping period closed 6/21/11. Comments on draft EA were due 8/29/11. EA on hold. The Biomass Program has not made an official decision on what it intends to do with the proposed award.
Canby Cascaded Geothermal Development System, Canby, California  DOE/EA-1893	<u>Casey Strickland, GO</u>  Denise Freeman	EA Determination 2/23/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	This is a joint NEPA/CEQA document. EA is on hold.
AltaRock's Newberry Volcano EGS Demonstration near Bend, Oregon  DOE/EA-1897	<u>Casey Strickland, GO</u>  Denise Freeman	EA Determination 6/29/2010 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	BLM is lead agency; DOE is cooperating agency. Preliminary Draft EA is undergoing internal agency reviews.
KSU Zond Wind Energy Project, Manhattan, Kansas  DOE/EA-1903	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 3/4/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI	Scoping is underway.
National Renewable Energy Laboratory (NREL) National Wind Technology Center (NWTTC) Site-Wide Environmental Assessment, Golden, Colorado  DOE/EA-1914	<u>Amy Van Dercook, GO</u>  Denise Freeman	EA Determination 4/27/2011 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
TidGen Power System Deployment and Testing Project, Cobscook Bay, Maine  DOE/EA-1916	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 4/8/2011 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Wave Energy Test Facility Project, Newport, Oregon  DOE/EA-1917	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 10/18/2011 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Idaho Operations Office</b>			
<b>Nuclear Energy</b>			
Disposal of Remote-Handled Low-Level Radioactive Waste Generated at the Department of Energy's Idaho Site  DOE/EA-1793	<u>Charles Ljungberg, ID</u>  Lee Jessee	EA Determination 4/26/2010 Transmittal to State 8/30/2011 State(s) ID EA Approved EA Distributed FONSI	Public review period on the draft EA extended 30 days to 11/21/11. EA approval expected in December 2011.
Wind Turbine Power Generation Complex at Idaho National Laboratory  DOE/EA-1857	<u>Charles Ljungberg, ID</u>  Lee Jessee	EA Determination 1/21/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	EA on hold.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Loan Programs</b>			
Department of Energy Loan Guarantee to Highlands Ethanol, LLC for the Cellulosic Ethanol Facility in Highlands County, Florida  DOE/EA-1694	<u>Sharon Thomas, LP</u>  Carrie Moeller	EA Determination 9/1/2009 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold.
Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York  DOE/EA-1841	<u>Alistair Leslie, LP</u>  Jeffrey Dorman	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	EA on hold.
Imperial Solar Energy Center West, California  DOE/EA-1843	<u>Matt McMillen, LP</u>  Julie Smith  Ed LeDuc, GC-51	EA Determination 9/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.
Imperial Solar Energy Center South, California  DOE/EA-1844	<u>Matt McMillen, LP</u>  Julie Smith  Ed LeDuc, GC-51	EA Determination 8/20/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Kior, Inc for Biorefinery Facilities in Georgia, Mississippi, and Texas  DOE/EA-1865	<u>Matt McMillen, LP</u>  Carrie Moeller	EA Determination 2/8/2011 Transmittal to State State(s) GA, MS, TX EA Approved EA Distributed FONSI	EA on hold.
Department of Energy Loan Guarantee to NRG Energy, Inc. for the St. Lucie County Plasma Energy Project  DOE/EA-1874	<u>Matt McMillen, LP</u>  Julie Smith	EA Determination 3/11/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold. Awaiting decision by applicant on whether to proceed.
U.S. Department of Energy Loan Guarantee to Southwestern Solar Power, LLC for the Southwestern Solar Power Project in Palmdale, California, and near Tucson, Arizona  DOE/EA-1878	<u>Matt McMillen, LP</u>  Julie Smith	EA Determination 4/1/2011 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	
<b>National Energy Technology Laboratory</b>			
<b>Electricity Delivery and Energy Reliability</b>			
Smart Grid, New York State Gas & Electric, Compressed Air Energy Storage (CAES) Demonstration Plant, near Watkins Glen, Schuyler County, New York  DOE/EA-1751	<u>Fred Pozzuto, NETL</u>  Connie Chen	EA Determination 3/2/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Start of EA delayed due to ongoing cavern selection. Site selection being finalized along with design revisions.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Smart Grid, Pacific Gas & Electric, Advanced Compressed Air Energy Storage (CAES) in Porous Rock Formation, San Francisco, California  DOE/EA-1752	<u>Fred Pozzuto, NETL</u>  Connie Chen	EA Determination 3/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Ongoing preliminary geologic characterization for site selection.
<b>Energy Efficiency and Renewable Energy</b>			
Seattle Steam Company Combined Heat and Power at Post Street in Downtown Seattle, Washington  DOE/EA-1741	<u>Mark Lusk, NETL</u>  Denise Freeman	EA Determination 1/27/2010 Transmittal to State 6/16/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Changes in project scope are being discussed.
Delphi Automotive Systems' Proposed Project Under the Electric Drive Vehicle Battery and Component Manufacturing Initiative  DOE/EA-1851	<u>Pierina Fayish, NETL</u>  Denise Freeman	EA Determination 12/9/2010 Transmittal to State 9/9/2011 State(s) IN EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  State and public review of draft EA began 9/9/11. Draft EA comment period ended 10/10/11.
<b>Fossil Energy</b>			
Battleground Energy Recovery Project, Harris County, Texas  DOE/EA-1769	<u>George Pukanic, NETL</u>  Denise Freeman	EA Determination 3/30/2010 Transmittal to State 2/3/2011 State(s) TX EA Approved 10/28/2011 EA Distributed 12/14/2011 FONSI 10/28/2011	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Phase II ICCS Initiative Funding Award for Calera Corporation, Moss Landing, California  DOE/EA-1831	<u>Jesse Garcia, NETL</u>  Denise Freeman	EA Determination 8/25/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Project scope is being revised.
Midwest Regional Carbon Sequestration Partnership (MRCSPP) Phase II Michigan Basin Project in Chester Township, Michigan  DOE/EA-1835	<u>Pierina Fayish, NETL</u>  Denise Freeman	EA Determination 8/10/2010 Transmittal to State State(s) MI EA Approved EA Distributed FONSI	Project and EA are on hold.
Utah Coal and Biomass Fueled Pilot Plant, Kanab, Kane County, Utah  DOE/EA-1870	<u>Joseph Zambelli, NETL</u>  Denise Freeman	EA Determination 2/15/2011 Transmittal to State 8/18/2011 State(s) UT EA Approved EA Distributed FONSI	Comment period on Draft EA ended on 9/16/11.
Boston Architectural College's Urban Sustainability Initiative Renovation of Green Alley #444, Boston, Massachusetts  DOE/EA-1885	<u>Cliff Whyte, NETL</u>  Denise Freeman	EA Determination 4/27/2011 Transmittal to State State(s) MA EA Approved EA Distributed FONSI	
Big Sky Regional Carbon Sequestration Partnership - Phase III: Large Volume CO2 Injection-Site Characterization, Well Drilling, and Infrastructure Development, Injection, MVA, and Site Closure, Toole County, Montana  DOE/EA-1886	<u>Bill Gwilliam, NETL</u>  Denise Freeman	EA Determination 5/5/2011 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Southwest Regional Partnership on Carbon Sequestration Phase III Gordon Creek Project near Price, Utah in Carbon County  DOE/EA-1898	<u>Mark Lusk, NETL</u>  Denise Freeman	EA Determination 8/16/2011 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	
<b>Oak Ridge Office</b>			
<b>Environmental Management</b>			
Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications  DOE/EA-1599	<u>Steve Cooke, OR</u>  Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Public review period 6/13/08 - 8/15/08. EA is on hold.
Proposed Changes to the Sanitary Biosolids Land Application Program on the Oak Ridge Reservation, Oak Ridge, Tennessee  DOE/EA-1779	<u>David Adler, EM</u>  Yardena Mansoor	EA Determination 2/10/2010 Transmittal to State 6/24/2011 State(s) TN EA Approved EA Distributed FONSI	State and public review ended 8/8/11.
<b>Portsmouth/Paducah Project Office</b>			
Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio  DOE/EA-1856	<u>Greg Simonton, PPPO</u>  Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	EA in preparation. State and public review planned for September 2012.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Grand Coulee's Third Powerplant 500-kV Transmission Line Replacement Project, Grant and Okanogon Counties, Washington  DOE/EA-1679	<u>Andrew Montano, BPA</u>  Julie Smith	EA Determination 7/9/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	BOR is the lead agency. DOE is a cooperating agency. Scoping meetings held 7/16/09 and 8/11/09. Comment period closed 9/14/09. Preliminary EA expected early May 2011 for public review. Additional scoping meeting held 5/18/11. Second comment period closed 6/10/11. Final EA Revision Sheet anticipated during the Winter 2011-12.
Transmission Services Facility, Clark County, Washington  DOE/EA-1693	<u>Stephanie Breeden, BPA</u>  Julie Smith	EA Determination 8/14/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 9/29/09. Comment period closed 10/29/09. NEPA review on hold.
Okanogan Adult Chinook Management Project, Malott, Okanogon County, Washington  DOE/EA-1838	<u>Mickey Carter, BPA</u>  Julie Smith	EA Determination 9/16/2010 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping postponed while testing continues on adult chinook capture tools.
Creston-Bell Rebuild Project, Spokane and Lincoln Counties, Washington  DOE/EA-1855	<u>Stephanie Breeden, BPA</u>  Julie Smith	EA Determination 1/13/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public meetings held 3/31/11 in Spokane and Lincoln Counties, WA. Preliminary EA anticipated Winter 2011-2012.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Alvey-Fairview 230-kV Transmission Line Rebuild Lane, Douglas and Coos Counties, Oregon  DOE/EA-1891	<u>Douglas Corkran, BPA</u>  Julie Smith	EA Determination 6/15/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	
Albeni Falls Flexible Winter Lake Operations, Bonner, Idaho  DOE/EA-1894	<u>John Barco, BPA</u>  Julie Smith	EA Determination 6/24/2011 Transmittal to State State(s) ID EA Approved EA Distributed	USCOE is co-lead agency.
Lolo Creek Permanent Weir Construction Near town of Weippe, Clearwater County, Idaho  DOE/EA-1895	<u>Daniel Gambetta, BPA</u>  Julie Smith	EA Determination 7/6/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is co-lead agency. BPA accepted comments through 11/1/11.
Kootenai River Native Fish Conservation Aquaculture Program, Bonners Ferry, Boundary County, Idaho  DOE/EA-1901	<u>Ted Gresh, BPA</u>  Julie Smith	EA Determination 8/29/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BPA accepted comments through 11/14/11.
Midway-Benton No. 1 Rebuild Project, near town of Desert Aire, Benton County, Washington  DOE/EA-1912	<u>Katey Grange, BPA</u>  Julie Smith	EA Determination 10/20/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public scoping period closed 12/14/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Springfield Sockeye Hatchery Program, Springfield, Bingham County, Idaho  DOE/EA-1913	<u>Jenna E. Peterson, BPA</u>  Julie Smith	EA Determination 11/2/2011 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Southwestern Power Administration</b>			
Herbicide Application within Transmission Line Rights-of-Way in the Ozark-St. Francis National Forest, Arkansas  DOE/EA-1629	<u>Mistie Pilcher, SWPA</u>  Yardena Mansoor	EA Determination 5/28/2008 Transmittal to State State(s) AR EA Approved EA Distributed FONSI	USFS is the lead Federal agency; SWPA is a cooperating agency. SWPA continues preparation of the biological evaluation. State and public review of the draft EA anticipated March 2012.
<b>Western Area Power Administration</b>			
Sand Hills Wind Project, Wyoming  DOE/EA-1581	<u>John Stover, WAPA</u>  Yardena Mansoor	EA Determination 11/17/2006 Transmittal to State 5/31/2011 State(s) WY EA Approved EA Distributed FONSI	BLM is lead Federal agency, WAPA is cooperating agency. BLM, State of Wyoming, tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period ended 6/14/11.
Windy Hollow Wind Project, Laramie County, Wyoming  DOE/EA-1610	<u>John Stover, WAPA</u>  Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	Applicant revised project. Public scoping ended 7/5/11. Public open house held in Harriman, WY on 7/14/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California  DOE/EA-1671	<u>Liana Reilly, WAPA</u>  Yardena Mansoor	EA Determination 5/11/2009 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	Bureau of Indian Affairs is lead Federal Agency; WAPA is a cooperating agency as of 5/11/09.
Right-of-Way Maintenance for the San Joaquin Valley, California  DOE/EA-1697	<u>Ricardo Velarde, WAPA</u>  Yardena Mansoor	EA Determination 9/25/2009 Transmittal to State 6/1/2010 State(s) CA EA Approved 12/2/2011 EA Distributed FONSI 12/2/2011	Awaiting electronic files.
Fox Ridge Wind, Maurine, South Dakota  DOE/EA-1781	<u>Matt Marsh, WAPA</u>  Yardena Mansoor	EA Determination 5/3/2010 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Project withdrawn by applicant on 11/21/11.
Limon Wind Project, Lincoln County, Colorado  DOE/EA-1825	<u>John Stover, WAPA</u>  Yardena Mansoor	EA Determination 8/3/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Vegetation Management on the Glen Canyon-Pinnacle Peak Transmission Lines Spanning the Coconino National Forest, Coconino County, Arizona  DOE/EA-1863	<u>Linette King, WAPA</u>  Yardena Mansoor	EA Determination 2/4/2011 Transmittal to State 11/8/2011 State(s) AZ EA Approved EA Distributed FONSI	Comment period ends 12/19/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Big Bend to Witten Transmission Line Project, South Dakota  DOE/EA-1880	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	WAPA is a cooperating agency; Rural Utilities Service is the lead Federal agency. Proposed action is connected to Keystone XL project (see DOE/EIS-0433). Rural Utilities Service EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
Invenergy Interconnection for the Wray Wind Energy Project, Town of Wray, Yuma County, Colorado  DOE/EA-1884	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 4/7/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Stateline I Transmission Line Interconnection, Williston, North Dakota  DOE/EA-1896	<u>Greg Liebelt, WAPA</u>  Yardena Mansoor	EA Determination 7/1/2011 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	Public scoping meeting held 7/6/11.
Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado  DOE/EA-1899	<u>Tim Snowden, WAPA</u>  Yardena Mansoor	EA Determination 8/23/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Public information meetings 11/29/11 and 11/30/11 in Estes Park and Loveland, CO.
Northern Wind Interconnection Project, Summit, South Dakota  DOE/EA-1902	<u>Lou Hanebury, WAPA</u>  Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Fish and Wildlife Service is a cooperating agency; USDA Rural Development is a potential cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period ended 11/10/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
South Table Wind Project, Kimball County, Nebraska  DOE/EA-1909	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 9/20/2011 Transmittal to State State(s) NE EA Approved EA Distributed FONSI	
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington  DOE/EA-1707	<u>Kevin Leary, RL</u>  Carrie Moeller	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  State and public review period extended through 7/15/10. Washington Department of Ecology is a cooperating agency. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that ended 10/13/11. DOE anticipates issuing the final EA in Spring 2012.
Integrated Vegetation Management on the Hanford Site, Richland, Washington  DOE/EA-1728	<u>Steve Stites, RL</u>  Carrie Moeller	EA Determination 8/17/2009 Transmittal to State 8/15/2011 State(s) WA EA Approved EA Distributed FONSI	Public review period closed 9/19/11. DOE anticipates issuing the final EA in January 2012.
Disposal of Decommissioned, Defueled Naval Reactor Plants From USS Enterprise (CVN 65) at the Hanford Site, Richland, Washington  DOE/EA-1889	<u>Woody Russell, RL</u>  Carrie Moeller	EA Determination 1/8/2009 Transmittal to State 10/30/2011 State(s) WA EA Approved EA Distributed FONSI	Department of Navy is the lead agency; DOE is a cooperating agency. DOE plans to adopt the EA. Comment period closed on 11/30/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Transfer of Title of Approximately 1,641 Acres of Unimproved Land to the Tri-City Development Council (TRIDEC), the Local Community Reuse Organization (CRO)  DOE/EA-1915	<u>Woody Russell, RL</u>  Carrie Moeller  Dean Monroe, GC-51	EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
<b>Sandia Site Office</b>			
<b>National Nuclear Security Administration</b>			
Environmental Assessment for the Operations, Consolidation, and Upgrades at the Office of Secure Transportation Western Command Site, Albuquerque, New Mexico  DOE/EA-1906	<u>Lisa Swift, NA</u>  Jim Sanderson	EA Determination 8/1/2011 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
Proposed Use of Savannah River Site (SRS) Lands for Military Training, South Carolina  DOE/EA-1606	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 10/30/2007 Transmittal to State 8/26/2011 State(s) GA, SC EA Approved 12/15/2011 EA Distributed FONSI 12/15/2011	Public meeting held on 9/16/11 in Graniteville, SC. Comment period ended on 10/10/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Stanford Linear Accelerator Center Site Office</b>			
<b>Science</b>			
Linac Coherent Light Source II at SLAC National Accelerator Laboratory, Menlo Park, California  DOE/EA-1904	<u><a href="#">Dave Osugi, SLAC SO</a></u>  Lee Jessee	EA Determination 7/14/2011 Transmittal to State 12/14/2011 State(s) CA EA Approved EA Distributed FONSI	Comment period on draft EA ends 1/17/12.

## Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	MAP	- Mitigation Action Plan
BLM	- Bureau of Land Management	NDM	- NEPA Document Manager
CX	- Categorical Exclusion	NOA	- Notice of Availability
DEIS	- Draft Environmental Impact Statement	NOI	- Notice of Intent
DSEIS	- Draft Supplemental Environmental Impact Statement	PEIS	- Programmatic Environmental Impact Statement
EA	- Environmental Assessment	PFONSI	- Proposed Finding of No Significant Impact
EIR	- Environmental Impact Report (California)	PH	- Public Hearings
EIS	- Environmental Impact Statement	ROD	- Record of Decision
FEIS	- Final Environmental Impact Statement	SA	- Supplement Analysis
FONSI	- Finding of No Significant Impact	Scp Mtg.	- Public Scoping Period/Meeting(s)
FR	- Federal Register	SEIS	- Supplemental EIS
FSEIS	- Final Supplemental Environmental Impact Statement		

## Abbreviations of Other Agencies

BLM	- Bureau of Land Management	NPS	- National Park Service
BOR	- Bureau of Reclamation	NRC	- Nuclear Regulatory Commission
CEC	- California Energy Commission	USCOE	- U.S. Army Corps of Engineers
DOD	- Department of Defense	USFWS	- U.S. Fish and Wildlife Service
EPA	- Environmental Protection Agency	USFS	- U.S. Forest Service
NASA	- National Aeronautics and Space Administration		

## EPA Rating of Draft EISs

(Paraphrase)

### Environmental Impacts of Proposed Federal Activities

**LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

**EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

**EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

**EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

### Adequacy of Draft EIS

**1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

**2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

**3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

### DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
MA	- Office of Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

### Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPR	- Naval Petroleum Reserves
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OR	- Oak Ridge Office
ORD	- Office of Repository Development
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
PXSO	- Pantex Site Office
RL	- Richland Operations Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project
YSO	- Y-12 Site Office