

START	STOP	DUR. (min.)	TOPIC	SPEAKER
Wednesday, May 25				
1:00 PM	1:05 PM	5	Welcome and Workshop Logistics	John Makepeace , Office of Engineering and Construction Management (OECM)
1:05 PM	1:45 PM	40	Opening Remarks - Project management Update	Paul Bosco , Director, Office of Engineering and Construction Management (OECM)
1:45 PM	2:45 PM	60	Construction Market Overview	TBD (panelists from the Procurement Executives Group (PEG))
2:45 PM	3:00 PM	15	Break	
3:00 PM	3:40 PM	40	GAO Cost Estimating and Assessment Guide (GAO-09-3SP) and the Schedule Estimating Guide that is under development	Karen Richey , Senior Cost Analyst, Government Accountability Office (GAO)
3:40 PM	4:20 PM	40	Risk Management & Cost Estimating Guide	Gruber Chris , Independent Cost Consultant
4:20 PM	5:00 PM	40	Cost Estimating for Corps of Engineers' New Orleans Levee replacement	TBD
Thursday, May 26				
8:15 AM	8:20 AM	5	Welcome Back	John Makepeace , Office of Engineering and Construction Management (OECM)
8:20 AM	9:20 AM	60	Integrating Cost Estimation into the project Lifecycle	TBD Panelists from the Energy Facility Contractors Group (EFCOG)
9:20 AM	10:00 AM	40	Professional Credentialing and Creating a Project Management Office	Mike Nobsich , President Elect, The Association for the Advancement of Cost Engineering (ACE)
10:00 AM	10:20 AM	20	Break	
10:20 AM	11:20 AM	60	Historical Cost Data	John Baker , Idaho National Labs (INL), moderator; Dr. Steve Mulva, Construction Industry Institute (CII) and other TBD panelists
11:20 AM	12:00 PM	40	Planning for "Black Swan" Events	Bob Prieto , Senior Vice President, Fluor Corporation
12:00 PM	12:45 PM	45	Lunch	
12:45 PM	1:45 PM	60	Design Maturity	TBD
1:45 PM	2:25 PM	40	Reconciliation Process	Jason Dechoretz , Vice President, MCR
2:25 PM	2:45 PM	20	Break	
2:45 PM	3:25 PM	40	Integrating Cost Estimates and EVMS	Karen Urschel , General Engineer, Office of Engineering and Construction Management (OECM)
3:25 PM	4:05 PM	40	Building Information Modeling	TBD
4:05 PM	4:45 PM	40	Cost Estimating for Commercial Nuclear Projects	TBD
4:45 PM	5:00 PM	15	Closing Remarks	