

memorandum

National Nuclear Security Administration
Los Alamos Site Office
Los Alamos, New Mexico 87544

DATE: **JAN 26 2010**
REPLY TO: EPO-15NW-003
ATTN OF:
SUBJECT: Annual National Environmental Policy Act (NEPA) Planning Summary

TO: Scott Blake Harris, General Counsel, GC-1, HQ/FORS

Please find attached a copy of the Annual NEPA Planning Summary for Los Alamos National Laboratory for calendar year 2010. This submittal meets the requirements of the Department of Energy (DOE) Order 451.1B, National Environmental Policy Act Compliance Program, Section 5.a(7), as modified by DOE N 451.1. Electronic copies of this submittal were forwarded to the Office of NEPA Policy and Compliance.

Should you have any questions or concerns regarding this submittal, please contact George Rael, NEPA Compliance Officer, at (505) 606-0397 or Nancy Werdel at (505) 665-3619.



Donald L. Winchell, Jr.
Manager

Attachments

cc: w/attachment:
M. Martin, NA-56, HQ/FORS
C. Borgstrom, GC-20, HQ/FORS
G. Rael, EPO, LASO
N. Werdel, EPO, LASO
A. Leivo, QA, LASO
J. Griego, NSM, LASO
H. Brockelsky, CYBER, LASO
J. Vozella, SO, LASO
C. Keilers, FO, LASO
H. Le-Doux, CMRR, LASO
S. DeRoma, OC, LASO
Official Contract Files, LASO
Records Center, LASO

Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental Impact Statements

National Nuclear Security Administration, Los Alamos Site Office, Los Alamos, New Mexico

Jan-10

*Title, Location	Estimated Cost	Estimated Schedule		Description
Environmental Impact Statement for the Operation of a Biosafety Level-3 Facility at Los Alamos National Laboratory, Los Alamos, New Mexico (DOE/EIS-0388)	\$4M	Determination Date:	6/30/2005	
		NOI:	11/29/2005	
		Scoping:	11/29/2005-1/17/2006	
		Draft	3/15/2010	
		Hearings	TBD	
		Final	TBD	
		ROD	TBD	
		Determination Date:		
		NOI:		
		Scoping:		
		Draft		
		Hearings		
		Final		
		ROD		
		Determination Date:		
		NOI:		
		Scoping:		
		Draft		
		Hearings		
		Final		
		ROD		
		Determination Date:		
		NOI:		
		Scoping:		
		Draft		
		Hearings		
		Final		
		ROD		

Annual NEPA Planning Summary Environmental Assessments Expected to be Prepared in the Next 12 Months

National Nuclear Security Administration, Los Alamos Site Office, Los Alamos, New Mexico

Jan-10

*Title, Location	Estimated Cost	Estimated Schedule (*NEPA Milestones)		Description
EA for the Expansion of the LANL SERF and Cleanup of Sandia Canyon	\$120K	Determination Date:	12/11/2009	This proposal would expand the water treatment system at the LANL Sanitary Effluent Reclamation Facility (SERF); the EA includes a consideration of seperately proposed cleanup actions in Sandia Canyon, which is a geographically co-located activity.
		Transmittal to State:		
		EA Approval:		
		FONSI:		
DOE/NNSA-LASO is not projecting the preparation of any programmatic EA (PEAs).		Determination Date:		
		Transmittal to State:		
		EA Approval:		
		FONSI:		
		Determination Date:		
		Transmittal to State:		
		EA Approval:		
		FONSI:		
		Determination Date:		
		Transmittal to State:		
		EA Approval:		
		FONSI:		
		Determination Date:		
		Transmittal to State:		
		EA Approval:		
		FONSI:		
		Determination Date:		
		Transmittal to State:		
		EA Approval:		
		FONSI:		
		Determination Date:		
		Transmittal to State:		
		EA Approval:	1/25/2010	
		FONSI:		

* Please include projected NEPA milestones, if planned.

		Transmittal to State:		
		EA Approval:		
		FONSI:		
		Determination Date:		
		Transmittal to State:		
		EA Approval:		
		FONSI:		
		Determination Date:		
		Transmittal to State:		
		EA Approval:		
		FONSI:		
		Determination Date:		
		Transmittal to State:		
		EA Approval:		
		FONSI:		
		Determination Date:		
		Transmittal to State:		
		EA Approval:		
		FONSI:		
	Total Estimated Cost			
	\$0.00			

* Please include projected NEPA milestones, if planned.

Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental Assessments

National Nuclear Security Administration, Los Alamos Site Office, Los Alamos, New Mexico

Jan-08

*Title, Location	Estimated Cost	Estimated Schedule Milestones) (**NEPA	Description
DOE/NNSA-LASO is not preparing any project specific EAs		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
DOE/NNSA-LASO is not preparing any programmatic EA (PEAs) and is not supporting the preparation of any PEAs		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
	Total Estimated Cost		
	\$0.00		

*Please include projected NEPA milestones, if planned

Annual NEPA Planning Summary Environmental Impact Statements Expected to be Prepared in the Next 24 Months

National Nuclear Security Administration, Los Alamos Site Office, Los Alamos, New Mexico
Jan-10

*Title, Location	Estimated Cost	Estimated Schedule (**NEPA Milestones)	Description
DOE/NNSA is not projecting the preparation of any site specific project or programmatic EISs over the next two year period		Determination Date: Est.	
		NOI:	
		Scoping:	
		Draft	
		Hearings	
		Final	
		Determination Date:	
		NOI:	
		Scoping:	
		Draft	
		Hearings	
		Final	
		Determination Date:	
		NOI:	
		Scoping:	
		Draft	
		Hearings	
		Final	
		Determination Date:	
		NOI:	
		Scoping:	
		Draft	
		Hearings	
		Final	
ROD			

*Please include projected NEPA milestones, if planned