

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

**Report Date: June 17, 2011**

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Website at

[www.nepa.energy.gov](http://www.nepa.energy.gov)

Active Environmental Impact Statements (EISs)	57	Active Environmental Assessments (EAs)	84
Supplement Analyses	3	Approved EAs; Seeking confirmation of distribution	4
Other/Undetermined	16	Other/Undetermined	12
Total Actions	76	Total Actions	100

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	5
Supplement Analyses Completed	0		

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Electricity Delivery and Energy Reliability .....	1
Energy Efficiency and Renewable Energy .....	3
Golden Field Office .....	3
Environmental Management .....	4
Portsmouth/Paducah Project Office .....	6
Richland Operations Office.....	7
Office of River Protection .....	8
Fossil Energy.....	8
National Energy Technology Laboratory .....	9
Legacy Management .....	12
Loan Programs .....	12
National Nuclear Security Administration .....	20
Defense Programs .....	20
Los Alamos Site Office .....	21
Nevada Site Office .....	22
Sandia Site Office.....	23
Savannah River Operations Office.....	23
Y-12 Site Office .....	23
Nuclear Energy .....	24
Power Administrations.....	25
Bonneville Power Administration .....	25
Western Area Power Administration.....	29

### ENVIRONMENTAL ASSESSMENTS

Argonne Site Office .....	40
Science .....	40
Brookhaven Site Office.....	40
Science .....	40
Energy Efficiency and Renewable Energy .....	40

### ENVIRONMENTAL ASSESSMENTS (cont.)

Fermi Site Office .....	42
Science .....	42
Fossil Energy .....	42
Golden Field Office .....	42
Energy Efficiency and Renewable Energy .....	42
Idaho Operations Office .....	46
Nuclear Energy.....	46
Legacy Management .....	46
Rocky Flats Field Office .....	47
Loan Programs .....	47
National Energy Technology Laboratory .....	51
Electricity Delivery and Energy Reliability .....	51
Energy Efficiency and Renewable Energy .....	52
Fossil Energy.....	53
Nevada Site Office .....	55
Energy Efficiency and Renewable Energy .....	55
Oak Ridge Office .....	55
Environmental Management .....	55
Science .....	56
Portsmouth/Paducah Project Office .....	56
Power Administrations.....	57
Bonneville Power Administration .....	57
Southwestern Area Power Administration .....	58
Western Area Power Administration.....	58
Richland Operations Office.....	61
Environmental Management .....	61
Savannah River Operations Office.....	62
Environmental Management .....	62
Abbreviations of NEPA Terms and Milestones .....	63
Abbreviations of DOE Program and Field Offices and National Laboratories ..	64

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>Electricity Delivery and Energy Reliability</b>							
Designation of Energy Corridors on Federal Land in 39 States  DOE/EIS-0406	<u>Brian Mills, OE-20</u>  Yardena Mansoor  <u>Felix Amerasinghe, GC-51</u>					EIS Determination 4/29/2008 ANOI 10/3/2008 NOI	DOE and BLM are co-lead agencies. USFS and DOD are cooperating agencies. ANOI (73 FR 57613). Comment period closed 12/2/08. Proposed action under evaluation.
Presidential Permit Application, Energia Sierra Juarez Transmission Line, California  DOE/EIS-0414	<u>Jerry Pell, OE-20</u>  Connie Chen Yardena Mansoor  <u>Ed LeDuc, GC-51</u>			FEIS App		EIS Determination 1/28/2009 NOI 2/25/2009 DEIS NOA 9/17/2010 Public Hearing(s) 10/5/2010 - 10/7/2010  EPA Rating EC-2 FEIS NOA	DOE issued NOI to prepare EA with public scoping (73 FR 45218; 8/4/08; DOE/EA-1608). EA scoping meeting held 8/28/08 in Jacumba, CA. Based on comments received, DOE is preparing an EIS but did not hold additional scoping meetings. EIS NOI (74 FR 8517). The County of San Diego is a cooperating agency. DEIS NOA (75 FR 57018). Public hearings on DEIS held in Jacumba, Boulevard, and San Diego, CA. Comment period on the DEIS ended 11/1/10.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Champlain Hudson Power Express Transmission Line Project, New York  DOE/EIS-0447	<u>Jerry Pell, OE-20</u>  Julie Smith  Ed LeDuc, GC-51					EIS Determination 4/8/2010 NOI 6/18/2010 Scoping Meeting(s) 7/8/2010 - 7/16/2010  DEIS NOA	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, and USFWS are cooperating agencies. NOI (75 FR 34720). Public scoping meetings were held in Bridgeport, CT and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. DEIS Scoping Report issued December 2010.
Hawaii Interisland Renewable Energy Program: Wind Programmatic Environmental Impact Statement  DOE/EIS-0459	<u>Tony Como, OE-20</u>  Jon Hale  Anne Finken, GC-51					EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011 - 2/5/2011  DEIS NOA	DOE and State of Hawaii are co- lead agencies. NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lana`i City, HI (76 FR 2095). Scoping report issued May 2011.

Title, Location EIS Number	<u>Document Manager</u>	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
	GC-54 Staff Attorney						
Department of Energy - Presidential Permit Application for Northern Pass Transmission, New Hampshire  DOE/EIS-0463	<u>Brian Mills, OE-20</u>  Connie Chen  Anne Finken, GC-51 Christy King-Gilmore, GC-51					EIS Determination 11/16/2010 NOI 2/11/2011 Scoping Meeting(s) 3/14/2011 - 3/20/2011  DEIS NOA	NOI (76 FR 7828). Scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period ended 4/12/11; reopened 4/15 - 6/14/11 (76 FR 21338); reopened again 6/15/11 until DOE provides further notice (76 FR 34969).

### Energy Efficiency and Renewable Energy

#### Golden Field Office

Solar Energy Development (PEIS) in Six Southwestern States  DOE/EIS-0403	<u>Jane Summerson, EE</u>  Carrie Moeller  Ed LeDuc, GC-51					EIS Determination 12/13/2007 NOI 5/29/2008 Scoping Meeting(s) 6/16/2008 - 6/26/2008 DEIS NOA 12/17/2010 Public Hearing(s) 2/2/2011 - 3/10/2011 EPA Rating EO-2 FEIS NOA	BLM and DOE are co-lead agencies. NOI (73 FR 30908). Public scoping period until 7/7/08; extended to 7/15/08 (73 FR 38443, 7/8/08). Scoping mtgs held in the six states. Notice of extension of second scoping period to 9/14/09 (74 FR 37051; 7/27/09). EPA DEIS NOA (75 FR 78992). 14 public hearings held in six states and DC. Public comment period on DPEIS extended through 4/15/11 (3/18/11; 76 FR 14969). Second extension of the public comment period announced through 5/2/11 (76 FR 14968).
--	--	--	--	--	--	---	--

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>Environmental Management</b>							
Disposition of Scrap Metals Programmatic EIS  DOE/EIS-0327	<u>Gene Chou, EM</u>  Yardena Mansoor  Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001 - 10/18/2001  DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. On 6/2/05, the NRC decided not to proceed with its rulemaking concerning the release of solid materials at this time. DOE PEIS is on hold.
Disposal of Greater-than-Class-C Low-Level Radioactive Waste  DOE/EIS-0375	<u>Jamie Joyce, EM</u>  Vivian Bowie  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007 - 9/10/2007 DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011 - 5/25/2011  EPA Rating	ANOI (70 FR 24775). Comment period ended 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period ended 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings to be held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period ends 6/27/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Santa Susana Field Laboratory Area IV, California  DOE/EIS-0402	<u>Stephanie Jennings, EM</u>  Julie Smith  Steve Miller, GC-51					EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008 - 7/24/2008  DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA Region 9, CA EPA (DTSC), and NASA invited to cooperate 8/14/08; all declined. EPA performing radiological characterization; DTSC chemical characterization; DOE cultural, biological characterization. EIS preparation on hold until characterizations complete.
Storage and Management of Elemental Mercury  DOE/EIS-0423	<u>David Levenstein, EM</u>  Jim Sanderson  Tracy Getz, GC-51					EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009 - 8/13/2009  DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010 - 3/9/2010  EPA Rating LO FEIS NOA 1/28/2011 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in Grand Junction, CO; Kansas City, MO; Richland, WA; N. Augusta, SC; Hawthorne, NV; Andrews, TX; Idaho Falls, ID; and Portland, OR. Notice of additional scoping meeting and extension of comment period published on 7/24/09 (74 FR 36684). DEIS NOA (75 FR 4812). Public hearings held in same cities as scoping meetings, plus Eunice, NM. Public comment period on the DEIS ended 3/30/10. FEIS NOA (76 FR 5156).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>Portsmouth/Paducah Project Office</b>							
Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site  DOE/EIS-0359-SA-01	<u>Jack Zimmerman, PPPO</u>  Lee Jessee  Rick Ahern, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period ended 5/18/07. On hold pending completion of resolution with affected states.
Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site  DOE/EIS-0360-SA-01	<u>Jack Zimmerman, PPPO</u>  Lee Jessee  Rick Ahern, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period ended 5/18/07. On hold pending completion of resolution with affected states.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>Richland Operations Office</b>							
Management of Spent Nuclear Fuel from the K Basins at the Hanford Site - Supplement Analysis, Richland, Washington  DOE/EIS-0245-SA-03	<u>Woody Russell, RL</u>  Carrie Moeller					SA Determination 3/22/2011 SA Approved	.
Acquisition of Natural Gas Utility Services & 300-Acre Lease for Potential Economic Redevelopment, Hanford Site, Richland, Washington  DOE/EIS-0467	<u>Doug Chapin, RL</u>  Carrie Moeller  Dean Monroe, GC-51			NOI		EIS Determination 2/17/2011 NOI	.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>River Protection</b>							
Hanford Tank Closure and Waste Management, Richland, Washington  DOE/EIS-0391	<u>Mary Burandt, ORP</u>  Carrie Moeller  Dean Monroe, GC-51					EIS Determination 1/6/2006 NOI 2/2/2006 Scoping Meeting(s) 3/21/2006 - 3/28/2006 DEIS NOA 10/30/2009 Public Hearing(s) 1/26/2010 - 3/8/2010 EPA Rating EO-2 FEIS NOA	NOI (71 FR 5655). Scoping extended through 4/10/06 (71 FR 8569; 2/17/06). DEIS NOA (74 FR 56194). FR notice for modification of preferred alternatives (74 FR 67189; 12/18/09). DEIS public hearing notices (75 FR 1048, 1/8/10; 75 FR 3902, 1/25/10). Public hearings held in WA, ID, and OR. DEIS comment period extended to 5/3/10 (75 FR 13268; 3/19/10). EPA Region 10 and Washington State Department of Ecology are cooperating agencies.
<b>Fossil Energy</b>							
Ancillary Facilities for the Richton Site of the Strategic Petroleum Reserve, Mississippi  DOE/EIS-0385-S1	<u>Don Silawsky, FE</u>  Yardena Mansoor  Rick Ahern, GC-51					SEIS Determination 1/23/2008 NOI 3/5/2008 Scoping Meeting(s) 4/7/2008 - 4/10/2008  DSEIS NOA	NOI (73 FR 11895). Notice of additional scoping meeting (73 FR 15150, 3/21/08). Scoping meetings for SEIS held in New Augusta, Leakesville, Lucedale, and Pascagoula, MS. Scoping period ended 4/29/08. Schedule uncertain.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>National Energy Technology Laboratory</b>							
Mesaba Energy Project Itasca County, Minnesota  DOE/EIS-0382	<u>Richard Hargis, NETL</u>  Denise Freeman  Steve Smith, GC-51					EIS Determination 6/6/2005 NOI 10/5/2005 Scoping Meeting(s) 10/25/2005 - 10/26/2005 DEIS NOA 11/9/2007 Public Hearing(s) 11/27/2007 - 11/28/2007 EPA Rating EO-2 FEIS NOA 11/20/2009 ROD	NOI (70 FR 58207). State of Minnesota Department of Commerce is co-lead agency; USCOE and USFS are cooperating agencies. State of Minnesota conducted public scoping meetings in September 2006. DOE DEIS NOA (72 FR 63169; 11/08/07). EPA DEIS NOA (72 FR 63579). Public hearings held in Taconite and Hoyt Lakes, MN. Comment period ended 1/11/08. FEIS NOA (74 FR 60260).
Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, California  DOE/EIS-0431	<u>Paul Detwiler, NETL</u>  Denise Freeman  Ed LeDuc, GC-51		DEIS App Req	DEIS App		EIS Determination 8/7/2009 NOI 4/6/2010 Scoping Meeting(s) 4/14/2010 DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 17397).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Texas Clean Energy Project (TCEP), Ector County, Texas  DOE/EIS-0444	<u>Mark McKoy, NETL</u>  Denise Freeman		FEIS App	ROD		EIS Determination 3/2/2010 NOI 6/2/2010 Scoping Meeting(s) 6/17/2010 DEIS NOA 3/18/2011 Public Hearing(s) 4/5/2011 EPA Rating	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 30800). Public scoping meeting held in Odessa, TX; scoping period ended 7/2/10. DEIS NOA (76 FR 14968). Public hearing held in Odessa, TX. Comment period ended 5/2/11.
American Electric Power Service Corporation's Mountaineer Commercial Scale Carbon Capture and Storage Demonstration, New Haven, Mason County, West Virginia  DOE/EIS-0445	<u>Mark Lusk, NETL</u>  Denise Freeman		FEIS App	ROD		EIS Determination 3/8/2010 NOI 6/7/2010 Scoping Meeting(s) 6/22/2010 DEIS NOA 3/4/2011 Public Hearing(s)	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 32171). Public scoping meeting was held in New Haven, WV; scoping period ended 7/7/10. EPA DEIS NOA (76 FR 12108); DOE DEIS NOA (76 FR 13396). Public hearing postponed 3/29/11 (76 FR 17406).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
FutureGen 2.0 Program, Meredosia, Illinois  DOE/EIS-0460	<u>Paul Detwiler, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 11/9/2010 NOI 5/23/2011 Scoping Meeting(s) 6/7/2011 - 6/9/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (76 FR 29728). Public scoping meetings were held in Taylorville, Tuscola, and Jacksonville, IL. Scoping period ends 6/22/11.
Lake Charles Carbon Capture and Storage (CCS) Project in Calcasieu Parish, Louisiana  DOE/EIS-0464	<u>Pierina Fayish, NETL</u>  Denise Freeman					EIS Determination 12/21/2010 NOI 4/29/2011 Scoping Meeting(s) 5/16/2011 - 5/17/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (76 FR 24007). Public scoping meetings were held in Pearland, TX and Westlake, LA. Scoping period ended 5/29/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>Legacy Management</b>							
Programmatic Environmental Impact Statement for the Uranium Leasing Program  DOE/EIS-0472	<u>Tracy Ribeiro, LM</u>  Vivian Bowie  Steve Miller, GC-51	NOI				EIS Determination 6/15/2011 NOI	The NOI was signed and posted to the DOE NEPA website on 6/15/11, and will be published in the FR the week of 6/20/11.
<b>Loan Programs</b>							
Federal Loan Guarantee to Support Construction of the TX Energy, LLC, Industrial Gasification Facility near Beaumont, Texas  DOE/EIS-0412	<u>Sharon Thomas, LP</u>  Julie Smith  Ed LeDuc, GC-51					EIS Determination 2/2/2009 NOI 2/18/2009 Scoping Meeting(s) 3/5/2009 DEIS NOA	NOI (74 FR 7596). Public scoping meeting held in Beaumont, TX. USCOE invited to be cooperating agency (3/17/09) and accepted 4/16/09. EIS on hold as of 12/10/09; applicant seeking new partners.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi  DOE/EIS-0428	<u>Alistair Leslie, LP</u>  Michael Wach  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/1/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.
Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana  DOE/EIS-0429	<u>Douglas Boren, LP</u>  Michael Wach  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/3/2009 DEIS NOA	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Taylorville Energy Center, Taylorville, Illinois  DOE/EIS-0430	<u>Angela Colamaria, LP</u>  Jeffrey Dorman  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51					EIS Determination 9/30/2009 NOI 10/9/2009 Scoping Meeting(s) 10/28/2009 DEIS NOA	NOI issued (74 FR 52228). Public scoping meeting held in Taylorville, IL.
Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal- to-Liquids, Carbon County, Wyoming  DOE/EIS-0432	<u>Lynn Alexander, LP</u>  Jeffrey Dorman  Christy King-Gilmore, GC-51 Ed LeDuc, GC-51	DEIS App				EIS Determination 11/13/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to AES for the Proposed Daggett Ridge Wind Farm, San Bernardino County, California  DOE/EIS-0446	<u>Lynn Alexander, LP</u>  Julie Smith  Ed LeDuc, GC-51					Cooperating Agency Determination 3/16/2010 NOI 11/23/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  BLM (BLM Barstow Field Office (CA)) lead agency. BLM NOI (74 FR 61166). Scoping meeting held in Barstow, CA. EIS/EIR with San Bernardino County as Joint Lead.  BLM Fast-Track Renewable Energy Project.  DEIS is on hold due to concerns by DOD related to potential radar system interference.
Department of Energy Loan Guarantee to First Solar for the Proposed Desert Sunlight Solar Farm Project, California  DOE/EIS-0448	<u>Joseph Marhamati, LP</u>  Carrie Moeller  Ed LeDuc, GC-51					Cooperating Agency Determination 3/16/2010 NOI 1/13/2010 Scoping Meeting(s) 1/28/2010 DEIS NOA 8/27/2010 EPA Rating EC-2 FEIS NOA 4/15/2011 EIS Adoption	RELATED TO RECOVERY ACT PROJECT. BLM (Palm Springs South Coast Field Office (CA)) is lead agency. BLM NOI (75 FR 1801). Scoping meeting held in Palm Desert, CA. The California Public Utilities Commission is a cooperating agency. BLM DEIS NOA (75 FR 52776; 8/27/10). EPA DEIS NOA (75 FR 52736). DEIS public comment period ended 11/26/10. FEIS NOA (76 FR 21345). EIS was adopted by DOE on 6/13/11 and EPA notice of adoption will be published in FR on 6/24/11. BLM Fast-Track Renewable Energy Project.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Solar Millennium for the Proposed Blythe Solar Power Project, California  DOE/EIS-0449	<u>Alistair Leslie, LP</u>  Julie Smith  <u>Ed LeDuc, GC-51</u>		ROD			Cooperating Agency Determination 3/16/2010 NOI 11/23/2009 Scoping Meeting(s) 12/11/2009 DEIS NOA 3/19/2010 Public Hearing(s) EPA Rating EC-2 FEIS NOA 8/20/2010 EIS Adoption 12/2/2010 ROD	RELATED TO RECOVERY ACT PROJECT.  BLM is lead agency. This is a joint EIR/EIS with BLM Palm Springs South Coast Field Office (CA) with CEC. BLM NOI (74 FR 61169). BLM public scoping meeting held in Palm Desert, CA. Scoping period ended 12/23/09. EPA DEIS NOA (75 FR 13276). BLM DEIS NOA (75 FR 17431; 4/6/10). EPA FEIS NOA (75 FR 51458). BLM ROD 10/22/10. DOE adopted FEIS (75 FR 76982).
Department of Energy Loan Guarantee for Tessera Solar for the Proposed SES Solar Two Project, El Centro, California  DOE/EIS-0452	<u>Joseph Marhamati, LP</u>  Julie Smith  <u>Ed LeDuc, GC-51</u>					NOI 10/17/2008 Scoping Meeting(s) 11/24/2008 DEIS NOA 2/26/2010 EPA Rating EO-2 FEIS NOA 7/28/2010 EIS Adoption	RELATED TO RECOVERY ACT PROJECT.  BLM NOI (73 FR 61902). BLM held two scoping meetings in El Centro, CA (11/24/08 and 12/18/08). EPA DEIS NOA (75 FR 8937). BLM DEIS NOA (75 FR 7624; 2/22/10). DEIS public comment period ended 5/26/10. DOE is a cooperating agency. BLM FEIS NOA (75 FR 44278; 7/28/10). BLM ROD 10/5/10. DOE EIS adoption is on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Tonopah Solar Energy, LLC for the Proposed Crescent Dunes Solar Energy Project, Nevada  DOE/EIS-0454	<u>Angela Colamaria, LP</u>  Julie Smith  Ed LeDuc, GC-51	ROD				Cooperating Agency Determination 6/25/2010 NOI 11/24/2009 Scoping Meeting(s) DEIS NOA 9/3/2010 EPA Rating EC-2 FEIS NOA 11/19/2010 EIS Adoption 2/11/2011 ROD	RELATED TO RECOVERY ACT PROJECT. DOE is cooperating with BLM Battle Mountain District Office/Tonopah Field Office (lead). Other cooperating agencies: Nevada Department of Wildlife, NPS-Death Valley National Park, Nye County, Esmeralda County, U.S. Air Force. DEIS NOA (75 FR 54145). DEIS meetings held in Las Vegas (9/22/10) and Tonopah (9/23/10), NV. Comment period ended 10/18/10. FEIS NOA (75 FR 70917). DOE adopted FEIS (76 FR 7854).
Plan Amendment/Final Environmental Impact Statement for the Genesis Solar Energy Project, California  DOE/EIS-0455	<u>Matt McMillen, LP</u>  Julie Smith  Ed LeDuc, GC-51	ROD				Cooperating Agency Determination 9/1/2010 NOI 11/23/2009 Scoping Meeting(s) 1/26/2010 DEIS NOA 4/9/2010 EPA Rating EC-3 FEIS NOA 8/30/2010 EIS Adoption 12/7/2010 ROD	RELATED TO RECOVERY ACT PROJECT.  BLM is the lead agency; DOE is a cooperating agency. BLM NOI (74 FR 61167). DEIS NOA (75 FR 18204). FEIS NOA (75 FR 52966). DOE adopted FEIS (75 FR 78992).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Support Construction of Topaz Solar Farm, in San Luis Obispo County, California  DOE/EIS-0458	<u>Angela Colamaria, LP</u>  Julie Smith  Angela Foster, GC-51			FEIS App	ROD	EIS Determination 10/6/2010 NOI 10/22/2010 Scoping Meeting(s) 11/16/2010 DEIS NOA 3/25/2011 Public Hearing(s) 4/13/2011 EPA Rating EC-2 FEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 65306). Scoping comment period closed 11/22/10. Public scoping meeting held in Carissa Plains, CA. DEIS NOA (76 FR 16768). Public hearing held in Carissa Plains, CA.
Pepco Holdings, Inc. Mid-Atlantic Power Path (MAPP) Project, Prince George's, Calvert, and Wicomico Counties, Maryland, and Sussex County, Delaware  DOE/EIS-0465	<u>Douglas Boren, LP</u>  Yardena Mansoor  Ed LeDuc, GC-51					EIS Determination 2/22/2011 NOI 3/4/2011 Scoping Meeting(s) 3/22/2011 - 3/24/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (76 FR 12088). Scoping meetings held in Prince Frederick, MD; Cambridge, MD; and Millsboro, DE.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
American Centrifuge Plant, Piketon, Ohio  DOE/EIS-0468	<u>Matt McMillen, LP</u>  Jim Sanderson					EIS Determination 3/2/2010 EIS Adoption 5/20/2011 ROD	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240).
U.S. Department of Energy Loan Guarantee for the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound  DOE/EIS-0470	<u>Alistair Leslie, LP</u>  Julie Smith  Ed LeDuc, GC-51					EIS Determination 3/16/2011 EIS Adoption	DOE may adopt this FEIS issued by Mineral Management Service (now Bureau of Ocean Energy Management, Regulation and Enforcement) on 1/21/09. DOE EIS adoption is on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, ID  DOE/EIS-0471	<u><a href="#">Matt McMillen, LP</a></u>  Jim Sanderson  <u><a href="#">Ed LeDuc, GC-51</a></u>					EIS Determination 2/2/2011 EIS Adoption 5/20/2011 ROD	RELATED TO RECOVERY ACT PROJECT.  DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240).
<b>National Nuclear Security Administration</b>							
<b>Defense Programs</b>							
Production of Tritium in a Commercial Light Water Reactor (CLWR) Tritium Readiness Supplemental Environmental Impact Statement  DOE/EIS-0288-S1	<u><a href="#">Curtis Chambellan, NA</a></u>  Jim Daniel		NOI			SEIS Determination 12/6/2010 NOI	.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>Los Alamos Site Office</b>							
SEIS for the Nuclear Facility Portion of the Chemistry and Metallurgy Research Building Replacement Project at Los Alamos National Laboratory, Los Alamos, New Mexico  DOE/EIS-0350-S1	<u>John Tegtmeier, LASO</u>  Ralph Barr  <i>Christy King-Gilmore, GC-51</i> <i>Rachel Rosenthal, GC-51</i>			FSEIS App		SEIS Determination 9/21/2010 NOI 10/1/2010 Scoping Meeting(s) 10/19/2010 - 10/20/2010  DSEIS NOA 4/29/2011 Public Hearing(s) 5/23/2011 - 5/26/2011  EPA Rating	NOI (75 FR 60745). Scoping meetings held in White Rock and Pojoaque, NM, 10/19-20/10. Public scoping period extended to 11/16/10. EPA DSEIS NOA (76 FR 24021). NNSA DSEIS NOA (76 FR 24018; 4/29/11). Public hearings on the DSEIS held in Albuquerque, Espanola, Los Alamos, and Santa Fe, NM. Public Comment period on DSEIS extended to 6/28/11.
Continued Operation of the Los Alamos National Laboratory, New Mexico  DOE/EIS-0380	<u>Elizabeth Withers, LASO</u>  Ralph Barr  <i>Dean Monroe, GC-51</i>					EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006 - 8/10/2006  EPA Rating LO FEIS NOA 5/16/2008 ROD 9/26/2008 2nd ROD 7/10/2009 3rd ROD	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period ended 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Additional ROD(s) expected.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico  DOE/EIS-0388	<u>John Tegtmeier, LASO</u>  Ralph Barr  Christy King-Gilmore, GC-51					EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005 - 12/15/2005  DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
<b>Nevada Site Office</b>							
Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada  DOE/EIS-0426	<u>Linda Cohn, NSO</u>  Jim Sanderson  Dean Monroe, GC-51	DEIS App Req	DEIS App			EIS Determination 3/16/2009 NOI 7/24/2009 Scoping Meeting(s) 9/10/2009 - 9/18/2009  DEIS NOA	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>Sandia Site Office</b>							
Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico  DOE/EIS-0466	<u>Jeanette Norte, SSO</u>  Ralph Barr	NOI				EIS Determination 2/18/2011 NOI	.
<b>Savannah River Operations Office</b>							
Surplus Plutonium Disposition at the Savannah River Site, South Carolina  DOE/EIS-0283-S2	<u>Drew Grainger, SR</u>  Brian Costner  Tracy Getz, GC-51 Kathy Martin, GC-51		DSEIS App Req	DSEIS App		SEIS Determination 8/17/2006 NOI 7/19/2010 Scoping Meeting(s) 8/3/2010 - 8/26/2010  DSEIS NOA	Original NOI (72 FR 14543). Scoping meetings held 4/17-19/07 in Aiken and Columbia, SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in Tanner, AL; Chattanooga, TN; North Augusta, SC; and Carlsbad and Santa Fe, NM. Public scoping period ended 9/17/10.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>Y-12 Site Office</b>							
Y-12 National Security Complex SWEIS, Oak Ridge, Tennessee  DOE/EIS-0387	<u>Pam Gorman, YSO</u>  Jim Sanderson  Rick Ahern, GC-51					EIS Determination 8/15/2005 NOI 11/28/2005 Scoping Meeting(s) 12/15/2005 DEIS NOA 10/30/2009 Public Hearing(s) 11/17/2009 - 11/18/2009 EPA Rating EC-2 FEIS NOA 3/4/2011 ROD	NOI (70 FR 71270). Public scoping meetings held in Oak Ridge, TN. Public scoping period extended from 1/9/06 to 1/31/06. DEIS NOA (74 FR 56195). Public hearings held in Oak Ridge, TN. DEIS public comment period ended 1/29/10. DOE FEIS NOA (76 FR 12103). EPA FEIS NOA (76 FR 12108).
<b>Nuclear Energy</b>							
Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems  DOE/EIS-0373	<u>Alice Caponiti, NE</u>  Lee Jessee  Rick Ahern, GC-51					EIS Determination 10/19/2004 NOI 11/16/2004 Scoping Meeting(s) 12/6/2004 - 12/17/2004 DEIS NOA 7/1/2005 Public Hearing(s) 7/18/2005 - 7/28/2005 EPA Rating LO FEIS NOA	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period ended 8/29/05. EIS on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects  DOE/EIS-0340	<u>Susan Offerdal, BPA</u>  Julie Smith					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002 - 1/17/2002 DEIS NOA 5/12/2003 Public Hearing(s) 6/9/2003 - 6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 2nd ROD	USFWS and USFS are cooperating agencies. Scoping closed on 1/31/02; meetings held in Imnaha, Lostine, and La Grande, OR. Replaces EA-1365. DEIS NOA (68 FR 28212). Comment period ended 7/7/03. Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. Second ROD for construction and operation on hold due to funding restraints.
Montanore Project, Montana  DOE/EIS-0393	<u>Gene Lynard, BPA</u>  Julie Smith					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005 - 8/18/2005 DEIS NOA 3/6/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA	U.S. Forest Service is lead Federal agency; DOE and Montana Department of Environmental Quality are cooperating agencies. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period ended 9/15/05. DEIS NOA (74 FR 9817). Comment period extended from 5/29/09 to 6/29/09 (74 FR 27034; 6/5/09). Public hearing held in Libby, MT. Comments on water resources and endangered species under consideration. Supplement to the DEIS is being prepared by USFS.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Whistling Ridge Energy Project, Skamania County, Washington  DOE/EIS-0419	<u>Andrew Montano, BPA</u>  Julie Smith		FEIS App			EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009 - 5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010 - 6/17/2010 EPA Rating LO FEIS NOA	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Public scoping meetings held in Stevenson, WA. DEIS NOA (75 FR 30023). Public hearings on the DEIS held in Underwood and Stevenson, WA. Comment period closed on 8/27/10. Final EIS anticipated in late June 2011.
Big Eddy-Knight Transmission Line  DOE/EIS-0421	<u>Stacy Mason, BPA</u>  Julie Smith		FEIS App		ROD	EIS Determination 4/24/2009 NOI 6/3/2009 Scoping Meeting(s) 6/30/2009 - 7/1/2009 DEIS NOA 12/10/2010 EPA Rating LO FEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 26677). Public scoping meetings held in Dalles, OR, and Goldendale, WA. Scoping period ended 7/21/09. DEIS NOA (75 FR 76981). DEIS public meetings held in Dalles, OR on 1/10/11; and in Goldendale, WA on 1/12/11. DEIS public comment period closed 1/28/11.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Klickitat and Wahkiacus Hatchery Facility, Washington  DOE/EIS-0424	<u>Nancy Weintraub, BPA</u>  Julie Smith					EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009 DEIS NOA	NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation accepted invitations to be cooperating agencies.
Mid-Columbia Coho Restoration, Washington  DOE/EIS-0425	<u>Stephanie Breeden, BPA</u>  Julie Smith	DEIS App				EIS Determination 6/1/2009 NOI 7/30/2009 Scoping Meeting(s) 8/20/2009 - 8/21/2009  DEIS NOA	NOI (74 FR 38001). Scoping meetings held in Leavenworth and Twisp, WA. Comment period closed 9/15/09.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington  DOE/EIS-0436	<u>Nancy Wittpenn, BPA</u>  Julie Smith					EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009 - 11/7/2009  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview and Camas, WA, and Gresham, OR. Scoping period extended through 12/14/09. Four additional public meetings were held in August and September 2010.
Hooper Springs Project, Caribou County, Idaho  DOE/EIS-0451	<u>John Barco, BPA</u>  Julie Smith					EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010  DEIS NOA	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Albany-Eugene Rebuild Project, Lane and Linn Counties, Oregon  DOE/EIS-0457	<u>Doug Corkran, BPA</u>  Julie Smith		DEIS App Req	DEIS App		EIS Determination 9/14/2010 NOI 10/29/2010 Scoping Meeting(s) 11/16/2010 - 11/17/2010  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 66750). Scoping meetings held in Harrisburg and Albany, OR. Scoping comment period closed 11/30/10.
<b>Western Area Power Administration</b>							
Windy Gap Firming Project, Colorado  DOE/EIS-0370	<u>James Hartman, WAPA</u>  Yardena Mansoor			FEIS App		EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003 - 10/2/2003  DEIS NOA 8/29/2008 Public Hearing(s) 10/7/2008 - 10/9/2008  EPA Rating EO-2 FEIS NOA	NOI (68 FR 52955). BOR is the lead Federal agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period ended 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period ended 10/28/08. BOR extended public comment period to 12/29/08.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Granby Pumping Plant to Windy Gap Transmission Line Rebuild Project, Grand County, Colorado  DOE/EIS-0400	<u>James Hartman, WAPA</u>  Yardena Mansoor			DEIS App		EIS Determination 6/29/2007 NOI 8/10/2007 Scoping Meeting(s) 8/30/2007 DEIS NOA	Based on potential for significant impacts identified during preparation of EA, WAPA decided not to complete DOE/EA-1520 and to prepare an EIS. USFS, BLM, and Grand County are cooperating agencies. Public workshops / scoping meetings held 7/28/05 and 11/25/06, during EA process. NOI (72 FR 45040). Scoping meeting held in Granby, CO. Scoping period ended 9/17/07.
Los Vaqueros Reservoir Expansion Project, California  DOE/EIS-0404	<u>David Young, WAPA</u>  Yardena Mansoor					NOI 12/20/2005 Scoping Meeting(s) 1/24/2006 - 1/26/2006 DEIS NOA 2/27/2009 Public Hearing(s) 3/23/2009 - 4/2/2009 EPA Rating EC-2 FEIS NOA 4/9/2010 EIS Adoption	BOR is the lead Federal Agency. DOE became a cooperating agency on 2/1/08. USBR NOI 12/20/05. Scoping meetings held in Sacramento, Livermore, and Concord, CA. DEIS NOA (74 FR 8939). Public hearings held in Sacramento, Livermore, Dublin, Concord, and Oakley, CA. Comment period closed 4/21/09. BOR FEIS NOA (75 FR 13301). FEIS NOA (75 FR 18204).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Upper Great Plains Programmatic Wind EIS  DOE/EIS-0408	<u>Nick Stas, WAPA</u>  Yardena Mansoor		DEIS App			EIS Determination 9/2/2008 NOI 9/11/2008 Scoping Meeting(s) 9/30/2008 - 10/2/2008  DEIS NOA	USFWS (Region 6) is co-lead agency. U.S. Department of Agriculture Rural Utilities Service is cooperating agency. Montana, South Dakota, and the Bureau of Indian Affairs are potential cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD, Bismark, ND, and Billings, MT.
Searchlight Wind Energy Project, Searchlight, Nevada  DOE/EIS-0413	<u>John Holt, WAPA</u>  Yardena Mansoor					EIS Determination 6/26/2008 NOI 12/16/2008 Scoping Meeting(s) 1/27/2009 - 1/29/2009 Scoping Meeting(s) 6/25/2009 DEIS NOA	BLM Las Vegas Field Office is Federal lead agency; WAPA is cooperating agency. BLM NOI (73 FR 73677). Scoping meetings held in Searchlight, Laughlin, and Boulder City, NV.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
South Mountain Corridor Project, Arizona  DOE/EIS-0417	<u>John Holt, WAPA</u>  Yardena Mansoor					EIS Determination 3/12/2009 NOI	Federal Highway Administration is the lead Federal agency; WAPA is a cooperating agency as of 3/12/09. Project on hold.
Grapevine Canyon Wind Project, Coconino County, Arizona  DOE/EIS-0427	<u>Matthew Blevins, WAPA</u>  Yardena Mansoor					EIS Determination 7/15/2009 NOI 7/24/2009 Scoping Meeting(s) 8/10/2009 - 8/11/2009 DEIS NOA 7/23/2010 Public Hearing(s) 8/17/2010 - 8/18/2010 EPA Rating EC-2 FEIS NOA	USFS and Arizona State Land Department are cooperating agencies. NOI (74 FR 36689). Scoping meetings held in Mormon Lake and Flagstaff, AZ. Public scoping period ended 8/28/09. DEIS NOA (75 FR 43161). Public hearings held in Mormon Lake and Flagstaff, AZ.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
TransCanada Keystone XL Pipeline DOE/EIS-0433	<u>Rod O'Sullivan, WAPA</u>  Carrie Moeller					Cooperating Agency Determination 3/6/2009 NOI 1/28/2009 Scoping Meeting(s) 2/9/2009 - 2/26/2009 DEIS NOA 4/16/2010 Public Hearing(s) 5/3/2010 - 6/29/2010 FEIS NOA	Department of State is the lead Federal agency; WAPA is a cooperating agency. NOI (74 FR 5019). EPA DEIS NOA (75 FR 19969). Dept. of State DEIS NOA (75 FR 20653; 4/20/10). DEIS hearings in 19 locations in May; add'l in TX and DC in June. DEIS comment period extended to 6/16/10, then to 7/2/10. EPA rating for this EIS is 3 (inadequate). SDEIS NOA (76 FR 22744; 4/22/11). 45-day public comment period for the SDEIS through 6/6/11. EPA rating for SDEIS is EO-2.
Hualapai Valley Solar Interconnection Project, Arizona DOE/EIS-0434	<u>Matthew Blevins, WAPA</u>  Yardena Mansoor					EIS Determination 9/9/2009 NOI 9/15/2009 Scoping Meeting(s) 10/1/2009 DEIS NOA	BLM and NPS, Lake Mead National Recreation Area, are cooperating agencies. NOI (74 FR 47245). Scoping meeting held in Kingman, AZ. Scoping closed on 10/23/09. Project on hold at request of applicant.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Modification of the Groton Generation Station Interconnection Agreement, Brown County, South Dakota  DOE/EIS-0435	<u>Erika Walters, WAPA</u>  Yardena Mansoor		ROD			EIS Determination 8/27/2009 NOI 9/21/2009 Scoping Meeting(s) 10/7/2009 DEIS NOA 8/6/2010 Public Hearing(s) 8/25/2010 EPA Rating EC-2 FEIS NOA 6/3/2011 ROD	NOI (74 FR 48067). Scoping held in Groton, SD. Scoping closed on 10/23/09. DEIS NOA (75 FR 47591). Public comment period through 9/20/10. Public hearing in Groton, SD. FEIS NOA (76 FR 32197).
Interconnection of the Buffalo Ridge III Wind Project, Brookings and Deuel Counties, South Dakota  DOE/EIS-0437	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor					EIS Determination 11/17/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI (74 FR 62298). Scoping meeting held in Clear Lake, SD. On hold at applicant's request.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming  DOE/EIS-0438	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		DEIS App			EIS Determination 1/6/2010 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010 - 1/27/2010  DEIS NOA	NOI (75 FR 2138). Scoping meetings held 1/26/10 in Cheyenne, WY and 1/27/10 in Laramie, WY. Scoping period closed 3/1/10. Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency.
Rice Solar Energy Project, Riverside County, California  DOE/EIS-0439	<u>Liana Reilly, WAPA</u>  Yardena Mansoor		ROD			EIS Determination 12/19/2009 NOI 3/29/2010 Scoping Meeting(s) 3/31/2010 - 4/1/2010  DEIS NOA 10/22/2010 Public Hearing(s) 1/5/2011 EPA Rating EC-2 FEIS NOA 6/10/2011 ROD	RELATED TO RECOVERY ACT PROJECT.  WAPA is the lead Federal agency; CEC is the lead state agency; BLM is a cooperating agency. NOI (75 FR 15427). Scoping meetings held in Big River and Palm Desert, CA. Public scoping period ended 4/28/10. DEIS NOA (75 FR 65320). Public hearing held in Palm Desert, CA. Comment period ended 1/19/11. FEIS NOA (76 FR 34072).

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Quartzsite Solar Energy Project, La Paz County, Arizona  DOE/EIS-0440	<u>Liana Reilly, WAPA</u>  Yardena Mansoor		DEIS App			EIS Determination 12/21/2009 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010 - 1/28/2010  DEIS NOA	NOI (75 FR 2133). BLM, Arizona Department of Environmental Quality, and Arizona Game and Fish Department are cooperating agencies. Scoping meetings held 1/26-28/10 in Yuma, Parker, and Quartzsite, AZ. Scoping period closed 2/16/10.
Mohave County Wind Farm Project, Mohave County, Arizona  DOE/EIS-0441	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		DEIS App			Cooperating Agency Determination 9/1/2009 NOI 11/20/2009 Scoping Meeting(s) 12/8/2009 - 12/10/2009 Scoping Meeting(s) 8/24/2010 - 8/26/2010  DEIS NOA	BLM is the lead Federal agency, WAPA is a cooperating agency. NOI (74 FR 60289). Scoping period ended 1/10/10. Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Due to change in project scope, additional scoping meetings 8/24-26/10 in Kingman, White Hills, and Dolan Springs, AZ.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Forest Service Reauthorization of Transmission Lines on Forest Service Lands in Colorado, Utah and Nebraska for Routine Maintenance Practices including Changes in Vegetation Management  DOE/EIS-0442	<u>James Hartman, WAPA</u>  Yardena Mansoor					EIS Determination 9/11/2008 NOI 4/8/2010 Scoping Meeting(s) 4/22/2010 - 4/26/2010  DEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings in Denver and Grand Junction, CO; and Vernal, UT. Public scoping closed 5/26/10.
TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada  DOE/EIS-0450	<u>Liana Reilly, WAPA</u>  Yardena Mansoor					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011 - 3/10/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). Scoping period (90 days) closes 4/4/11. BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website.

Title, Location EIS Number	<u>Document Manager</u> GC-54 Staff Attorney	2011 Jun	2011 Jul	2011 Aug	2011 Sep	Milestones Accomplished	Comments
Hyde County Wind Energy Center Project, Hyde and Buffalo Counties, South Dakota  DOE/EIS-0461	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor					EIS Determination 11/19/2010 NOI 11/30/2010 Scoping Meeting(s) 12/14/2010 DEIS NOA	NOI (75 FR 74040). Scoping meeting in Highland, SD. Scoping period extended to 1/31/11.
Crowned Ridge Wind Energy Center Project, Grant and Codington Counties, South Dakota  DOE/EIS-0462	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor					EIS Determination 11/19/2010 NOI 11/30/2010 Scoping Meeting(s) 12/15/2010 DEIS NOA	NOI (75 FR 74042). Scoping meeting in Watertown, SD. Scoping period extended to 1/31/11.

# **ENVIRONMENTAL ASSESSMENTS**

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Argonne Site Office</b>			
<b>Science</b>			
Modernization Plan at Argonne National Laboratory, Illinois  DOE/EA-1866	<u><a href="#">Kaushik Joshi, ASO</a></u>  Lee Jessee	EA Determination 1/28/2011 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
<b>Brookhaven Site Office</b>			
<b>Science</b>			
Waste Water Treatment Modifications for Improved Effluent Compliance, Brookhaven National Laboratory Sewage Treatment Plant, Upton, New York  DOE/EA-1854	<u><a href="#">Caroline Polanish, BSO</a></u>  Lee Jessee	EA Determination 12/7/2010 Transmittal to State 4/15/2011 State(s) NY EA Approved EA Distributed FONSI	
<b>Energy Efficiency and Renewable Energy</b>			
Energy Conservation Standards for Residential Clothes Washers  DOE/EA-1695	<u><a href="#">Stephen Witkowski, EE</a></u>  Denise Freeman  <u><a href="#">Felix Amerasinghe, GC-51</a></u>	EA Determination 8/28/2009 Transmittal to State State(s) EA Approved EA Distributed FONSI	The proposed rule and draft EA are in preparation.
Proposed Rule, 10 CFR 433 and 435, Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High- and Low-Rise Residential Bldgs  DOE/EA-1778	<u><a href="#">Margo Appel, EE</a></u>  Denise Freeman	EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Rockford Solar, Rockford, Illinois  DOE/EA-1823	<u>John Jediny, EE</u>  Denise Freeman	EA Determination 3/17/2010 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Draft EA is in preparation. The Federal Aviation Administration is a cooperating agency.
Nippon Paper Industries Biomass Cogeneration Project, Port Angeles, Clallam County, Washington  DOE/EA-1858	<u>Jane Summerson, EE</u>  Denise Freeman	EA Determination 1/20/2011 Transmittal to State 3/1/2011 State(s) WA EA Approved 6/3/2011 EA Distributed 6/6/2011 FONSI 6/3/2011	The public comment period was extended to 4/18/11.
10 CFR 433, Energy Efficiency Standards for New Federal Commercial and High-Rise Multi- Family Residential Buildings and 10 CFR 435, Energy Eff. Stds. For New Federal Residential Low-Rise Residential Buildings  DOE/EA-1871	<u>Margo Appel, EE</u>  Denise Freeman	EA Determination 2/23/2011 Transmittal to State 2/23/2011 State(s) US EA Approved EA Distributed FONSI	The Direct Final Rule is at OMB for review. The EA and FONSI will be finalized when the Direct Final Rule is issued this summer.
Energy Efficiency and Sustainable Design Standards for New Federal Buildings  DOE/EA-1872	<u>Margo Appel, EE</u>  Denise Freeman	EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI	Notice of Proposed Rulemaking, published in the FR on 5/28/10, announced the availability of the draft EA.
Energy Conservation Program: Energy Conservation Standards for Fluorescent Lamp Ballasts  DOE/EA-1881	<u>Tina Kaarsberg, EE</u>  Denise Freeman	EA Determination 4/11/2011 Transmittal to State 4/11/2011 State(s) US EA Approved EA Distributed FONSI	Notice of Proposed Rulemaking, published in the FR on 4/11/11, announced the availability of the draft EA.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Fermi Site Office</b>			
<b>Science</b>			
Proposed Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois  DOE/EA-1799	<u>Peter Siebach, CH</u>  Lee Jessee  Rick Ahern, GC-51	EA Determination 6/21/2010 Transmittal to State State(s) IL,SD EA Approved EA Distributed FONSI	
<b>Fossil Energy</b>			
Sabine Pass Liquefaction Project, Cameron County, Louisiana  DOE/EA-1845	<u>John Anderson, FE-34</u>  Yardena Mansoor	EA Determination 9/30/2010 Transmittal to State 2/18/2011 State(s) LA EA Approved EA Distributed FONSI	Federal Energy Regulatory Commission (FERC) is the Federal lead agency; DOE is a cooperating agency. FERC issued NOI to prepare EA on 10/29/10. Scoping comment period closed 11/29/10. NOA for draft EA (76 FR 9573; 2/18/11); comment period ended 3/4/11.
<b>Golden Field Office</b>			
<b>Energy Efficiency and Renewable Energy</b>			
South Central Oregon Economic Development District's Lakeview Geothermal Project, Lakeview, Oregon  DOE/EA-1701	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 6/25/2009 Transmittal to State 1/13/2011 State(s) OR EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Public review period for draft EA ended 2/18/11. EA cancelled.
Mascoma and Frontier Renewable Resources Demonstration of Integrated Biorefinery Operations for Producing Biofuels and Chemical/Materials Products, Kinross, Michigan  DOE/EA-1705	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 9/14/2009 Transmittal to State 2/22/2011 State(s) MI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Comment period for draft EA ended 3/25/11. GO finalizing EA.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
University of Maine/DeepCWind Consortium National Research Program - Validation of Coupled Models and Optimization of Materials for Offshore Wind Structures, Gulf of Maine  DOE/EA-1792	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 5/13/2010 Transmittal to State 5/11/2011 State(s) ME EA Approved EA Distributed FONSI	Public review comment period ended 6/9/11.
DOE's Proposed Financial Assistance to Illinois for the Monarch Warren County Wind Turbine Project, Lenox Township, Warren County, Illinois  DOE/EA-1800	<u>Caroline Mann, EE</u>  Denise Freeman	EA Determination 5/13/2010 Transmittal to State 2/28/2011 State(s) IL EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Comment period on draft EA closed 3/29/11. Consultation with the State Historic Preservation Office, USFWS National Marine Fisheries Service underway.
White Earth Tribal Nation - Wind Installation Project #2, White Earth Reservation, Minnesota  DOE/EA-1809	<u>Laura Margason, GO</u>  Denise Freeman	EA Determination 9/1/2009 Transmittal to State State(s) MN EA Approved EA Distributed FONSI	Draft EA in preparation.
NewPage Corporation Wood Biomass to Liquid Fuel, Wisconsin Rapids, Wisconsin  DOE/EA-1811	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 5/13/2010 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	Draft EA in preparation.
Haxtun Wind Project, Phillips County, Colorado  DOE/EA-1812	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 4/7/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Draft EA in preparation.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Forest County Potawatomi Comprehensive Renewable Energy Project, Carter or Crandon (Stone Lake), Wisconsin  DOE/EA-1813	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 6/19/2010 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.
City of Montpelier District Energy Project, Montpelier, Vermont  DOE/EA-1814	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 5/19/2010 Transmittal to State 3/28/2011 State(s) VT EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Public comments were due 5/19/11.
Flambeau River BioFuels, Inc. Proposed Wood Biomass-to-Liquid Fuel Biorefinery, Park Falls, Wisconsin  DOE/EA-1850	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 7/28/2009 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	Notice of scoping issued 12/3/10. Comments on the proposed scope of the EA were due by 1/5/11. Draft EA is being prepared.
Cloud County Community College Wind Energy Project, Kansas  DOE/EA-1852	<u>Christopher Carusona, GO</u>  Denise Freeman	EA Determination 12/10/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI	Notice of scoping issued 1/10/11. Comments on the proposed scope of the EA were due by 2/11/11. The Federal Aviation Administration is reviewing the mitigation hazard plan for their constructed turbines.
Kirkwood Community College - Kirkwood Wind Turbine Project, Cedar Rapids, Iowa  DOE/EA-1859	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 9/30/2010 Transmittal to State 3/25/2011 State(s) IA EA Approved 5/25/2011 EA Distributed 6/3/2011 FONSI 5/25/2011	RELATED TO RECOVERY ACT PROJECT.  The comment period on draft EA ended 4/21/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Richland Center Renewable Energy, LLC - Anaerobic Digester, Waste-to-Energy, Richland County, Wisconsin  DOE/EA-1860	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 12/17/2010 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.
Frito-Lay - Biomass Energy System, Beloit, Wisconsin  DOE/EA-1861	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 12/17/2010 Transmittal to State 5/19/2011 State(s) WI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Comments due 6/23/11.
Oneida Seven Generation Corporation Waste-To-Energy System, Ashwaubenon, Wisconsin  DOE/EA-1862	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 12/17/2010 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Draft EA anticipated June or July 2011.
Jackson Laboratory Environmental Assessment, Bar Harbor, Maine  DOE/EA-1875	<u>Melissa Rossiter, GO</u>  Denise Freeman	EA Determination 8/24/2010 Transmittal to State 3/21/2011 State(s) ME EA Approved 6/2/2011 EA Distributed 6/3/2011 FONSI 6/2/2011	RELATED TO RECOVERY ACT PROJECT.  The comment period ended 5/19/11.
Renewable Fuel Heat Plant Improvements at the National Renewable Energy Laboratory, Golden, Colorado (DOE/EA-1573-S1)  DOE/EA-1887	<u>Rob Smith, GO</u>  Denise Freeman	EA Determination 5/9/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	This EA is a Supplemental EA to DOE/EA-1573 (July 2007).

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Old Town Fuel and Fiber Proposed Demonstration-Scale Integrated Biorefinery in Old Town, Maine  DOE/EA-1888	<u>Christopher Carusona, GO</u>  Denise Freeman	EA Determination 5/20/2011 Transmittal to State State(s) ME EA Approved EA Distributed FONSI	Scoping period closes 6/21/11.
<b>Idaho Operations Office</b>			
<b>Nuclear Energy</b>			
Replacement Capability for Disposal of Remote-handled Low-level Waste Generated at the Department of Energy's Idaho Site  DOE/EA-1793	<u>Charles Ljungberg, ID</u>  Lee Jessee	EA Determination 4/26/2010 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
Wind Turbine Power Generation Complex at Idaho National Laboratory  DOE/EA-1857	<u>Charles Ljungberg, ID</u>  Lee Jessee	EA Determination 1/21/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
<b>Legacy Management</b>			
Photovoltaic Solar Project at the Durango, Colorado Site  DOE/EA-1770	<u>Joe Desormeau, LM</u>  Vivian Bowie  Steve Miller, GC-51	EA Determination 4/5/2010 Transmittal to State 8/23/2010 State(s) CO EA Approved EA Distributed FONSI	Public scoping meeting was held on 5/3/10. Comment period on scoping ended on 5/18/10. Comment period on the draft ended on 9/17/10. The preliminary Final EA is under review.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Rocky Flats Field Office</b>			
Surface Water Configuration Project at the Rocky Flats Site, Colorado  DOE/EA-1747	<u>Scott Surovchak, LM</u>  Vivian Bowie  Steve Miller, GC-51	EA Determination 1/21/2010 Transmittal to State 4/30/2010 State(s) CO EA Approved EA Distributed FONSI	A decision on the proposed EA actions is pending. Discussions with local governmental stakeholders are ongoing. An adaptive management plan is being prepared with stakeholder input. Preliminary Final EA is under review.
<b>Loan Programs</b>			
Department of Energy Loan Guarantee to SoloPower Inc. for the Electrodeposition-based Copper indium gallium selenide (CIGS) Solar Technology Manufacturing Facility near San Jose, California  DOE/EA-1686	<u>Joseph Marhamati, LP</u>  Carrie Moeller	EA Determination 7/17/2009 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  EA on hold.
Department of Energy Loan Guarantee for the PetroTex ReGen Facility, Midlothian, Texas  DOE/EA-1691	<u>Carol Hammel-Smith, LP</u>  Jeffrey Dorman	EA Determination 7/29/2009 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	EA on hold.
Department of Energy Loan Guarantee to Highlands Ethanol, LLC for the Cellulosic Ethanol Facility in Highlands County, Florida  DOE/EA-1694	<u>Douglas Boren, LP</u>  Carrie Moeller	EA Determination 9/1/2009 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  EA on hold.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Abengoa Solar, Inc. for the Mojave Solar Project near Hinkley, California  DOE/EA-1798	<u>Carol Hammel-Smith, LP</u>  Julie Smith  Angela Foster, GC-51	EA Determination 6/18/2010 Transmittal to State 4/4/2011 State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  BLM California is a cooperating agency. Public comment period closed 5/4/11.
Department of Energy Loan Guarantee to Record Hill Wind, LLC for the Record Hill Wind Project, Maine  DOE/EA-1824	<u>Joseph Marhamati, LP</u>  Julie Smith  Angela Foster, GC-51	EA Determination 8/10/2010 Transmittal to State 2/16/2011 State(s) ME EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Public comment period closed on 4/1/11.
Department of Energy Loan Guarantee to First Solar, Inc. for the AV Solar Ranch One Project in Los Angeles County, California  DOE/EA-1826	<u>Douglas Boren, LP</u>  Carrie Moeller  Tracy Getz, GC-51	EA Determination 8/19/2010 Transmittal to State 5/10/2011 State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Public comment period closed 6/10/11. EA approval anticipated in July 2011.
Department of Energy Loan Guarantee for the SunPower, Systems California Valley Solar Ranch Project in San Luis Obispo County, California  DOE/EA-1840	<u>Lynn Alexander, LP</u>  Julie Smith  Anne Finken, GC-51 Ed LeDuc, GC-51	EA Determination 10/18/2010 Transmittal to State 4/15/2011 State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Public comment period on the draft EA closed 5/16/11.
Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York  DOE/EA-1841	<u>Alistair Leslie, LP</u>  Jeffrey Dorman	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed EIS Determination	RELATED TO RECOVERY ACT PROJECT.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Imperial Solar Energy Center West, California  DOE/EA-1843	<u>Matt McMillen, LP</u>  Julie Smith  Ed LeDuc, GC-51	EA Determination 9/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead Federal agency; DOE is a cooperating agency. DOE plans to adopt the EA.
Imperial Solar Energy Center South, California  DOE/EA-1844	<u>Matt McMillen, LP</u>  Julie Smith  Ed LeDuc, GC-51	EA Determination 8/20/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead Federal agency; DOE is a cooperating agency. DOE plans to adopt the EA.
Department of Energy Loan Guarantee to Fulcrum Sierra Biofuels LLC for a Biofuels Facility in Nevada  DOE/EA-1848	<u>Matt McMillen, LP</u>  Carrie Moeller	EA Determination 11/24/2010 Transmittal to State 3/30/2011 State(s) NV EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Public comment period on the draft EA closed 4/22/11. EA approval anticipated in June 2011.
Department of Energy Loan Guarantee for Ormat Nevada, Inc.  DOE/EA-1849	<u>Joe Montgomery, LP</u>  Jeffrey Dorman	EA Determination 11/22/2010 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.
Department of Energy Loan Guarantee to Kior, Inc for Biorefinery Facilities in Georgia, Mississippi, and Texas  DOE/EA-1865	<u>Matt McMillen, LP</u>  Carrie Moeller	EA Determination 2/8/2011 Transmittal to State State(s) GA,MS,TX EA Approved EA Distributed FONSI	Transmittal of draft EA to states for review is anticipated in July 2011.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Department of Energy Loan Guarantee to Bayerische Landesbank, as Lender-Applicant, with Fotowatio Renewable Ventures for the Tucson Solar Photovoltaic Power Plant  DOE/EA-1873	<u>Joseph Marhamati, LP</u>  Carrie Moeller	EA Determination 3/7/2011 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  EA on hold.
Department of Energy Loan Guarantee to NRG Energy, Inc. for the St. Lucie County Plasma Energy Project  DOE/EA-1874	<u>Matt McMillen, LP</u>  Julie Smith	EA Determination 3/11/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	
U.S. Department of Energy Loan Guarantee to Spring Valley Wind LLC for the Spring Valley Wind Energy Facility, Spring Valley, White Pine County, Nevada  DOE/EA-1877	<u>Lynn Alexander, LP</u>  Julie Smith	EA Determination 8/23/2010 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	DOE LP plans to adopt this EA. BLM EA no. DOI-BLM-NV-L020-2010-0007-EA. Final BLM EA issued October 2010. BLM FONSI signed 10/15/10. DOE NEPA on hold.
U.S. Department of Energy Loan Guarantee to Southwestern Solar Power, LLC for the Southwestern Solar Power Project in Palmdale, California, and near Tucson, Arizona  DOE/EA-1878	<u>Matt McMillen, LP</u>  Julie Smith	EA Determination 4/1/2011 Transmittal to State State(s) AZ,CA EA Approved EA Distributed FONSI	
U.S. Department of Energy Loan Guarantee to Northwest Florida Renewable Energy Center, LLC for a Bioenergy Facility in Port St. Joe, Florida  DOE/EA-1879	<u>Joseph Marhamati, LP</u>  Carrie Moeller	EA Determination 4/4/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Transmittal of draft EA to State for review is anticipated in September 2011.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
U.S. Department of Energy Loan Guarantee to Littlerock Solar Power Gen 1, LLC for the Littlerock Solar Power Gen 1, LLC Project and to Swan Solar Power Gen Station 1, LLC for the Swan Solar Power Gen Station 1, LLC Project  DOE/EA-1882	<u>Matt McMillen, LP</u>  Julie Smith	EA Determination 4/1/2011 Transmittal to State State(s) AZ,CA EA Approved EA Distributed FONSI	
U.S. Department of Energy Loan Guarantee to Molycorp Minerals, LLC for the Upgrade and Start-up of a U.S. Rare Earth Magnet Manufacturing Project (REMMP) in Mountain Pass, California  DOE/EA-1883	<u>Matt McMillen, LP</u>  Julie Smith	EA Determination 3/28/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	

### National Energy Technology Laboratory

#### Electricity Delivery and Energy Reliability

Smart Grid, Center for Commercialization of Electric Technology (CCET), Technology Solutions for Wind Integration in ERCOT, Houston, Texas  DOE/EA-1750	<u>Fred Pozzuto, NETL</u>  Connie Chen	EA Determination 3/2/2010 Transmittal to State 10/23/2010 State(s) TX EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Reconciling wetland issues with Army Corps Galveston District.
Smart Grid, New York State Gas & Electric, Compressed Air Energy Storage (CAES) Demonstration Plant, near Watkins Glen, Schuyler County, New York  DOE/EA-1751	<u>Fred Pozzuto, NETL</u>  Connie Chen	EA Determination 3/2/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Start of EA delayed due to ongoing cavern selection.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Smart Grid, Pacific Gas & Electric, Advanced Compressed Air Energy Storage (CAES) in Porous Rock Formation, San Francisco, California  DOE/EA-1752	<u>Fred Pozzuto, NETL</u>  Connie Chen	EA Determination 3/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Ongoing preliminary geologic characterization to determine final site selection.
<b>Energy Efficiency and Renewable Energy</b>			
Seattle Steam Company Combined Heat and Power at Post Street in Downtown Seattle, Washington  DOE/EA-1741	<u>Mark Lusk, NETL</u>  Denise Freeman	EA Determination 1/27/2010 Transmittal to State 6/16/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.
Environmental Assessment Determination for Delphi Automotive Systems' Proposed Project Under the Electric Drive Vehicle Battery and Component Manufacturing Initiative  DOE/EA-1851	<u>Pierina Fayish, NETL</u>  Denise Freeman	EA Determination 12/9/2010 Transmittal to State State(s) IN EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Preliminary draft EA is being prepared.
Supplement to General Motors Corp., Electric Vehicle/Battery Manufacturing Application, White Marsh, Maryland, and Wixom, Michigan (DOE/EA-1723-S1)  DOE/EA-1869	<u>Pierina Fayish, NETL</u>  Denise Freeman	EA Determination 2/14/2011 Transmittal to State 5/20/2011 State(s) MD,MI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Supplement to existing EA-1723 is identified as EA-1869. Comments were due 6/6/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Pennsylvania State Energy Program's Conergy Navy Yard Solar Project, Philadelphia, Pennsylvania  DOE/EA-1876	<u>Cliff Whyte, NETL</u>  Denise Freeman	EA Determination 3/23/2011 Transmittal to State State(s) PA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Draft EA is being reviewed.
<b>Fossil Energy</b>			
Battleground Energy Recovery Project, Harris County, Texas  DOE/EA-1769	<u>George Pukanic, NETL</u>  Denise Freeman	EA Determination 3/30/2010 Transmittal to State 2/3/2011 State(s) TX EA Approved EA Distributed FONSI	
Phase II ICCS Initiative Funding Award for Phycal, LLC, O'ahu, Hawaii  DOE/EA-1829	<u>Jesse Garcia, NETL</u>  Denise Freeman	EA Determination 8/25/2010 Transmittal to State State(s) HI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.
Phase II ICCS Initiative Funding for Skyonic Corporation, San Antonio, Texas  DOE/EA-1830	<u>Jesse Garcia, NETL</u>  Denise Freeman	EA Determination 8/25/2010 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Phase II ICCS Initiative Funding Award for Calera Corporation, Moss Landing, California  DOE/EA-1831	<u>Jesse Garcia, NETL</u>  Denise Freeman	EA Determination 8/25/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.
Midwest Regional Carbon Sequestration Partnership (MRCSP) Phase II Michigan Basin Project in Chester Township, Michigan  DOE/EA-1835	<u>Pierina Fayish, NETL</u>  Denise Freeman	EA Determination 8/10/2010 Transmittal to State State(s) MI EA Approved EA Distributed FONSI	Draft EA is being prepared.
Demonstration of Carbon Dioxide Capture and Sequestration of Steam Methane Reforming Process Gas Used for Large-Scale Hydrogen Production, Port Arthur, Texas  DOE/EA-1846	<u>Paul Detwiler, NETL</u>  Denise Freeman	EA Determination 11/9/2010 Transmittal to State 5/17/2011 State(s) TX EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.
Scale-up of High-Temperature Syngas Cleanup Technology, Polk County, Florida  DOE/EA-1867	<u>Mark Lusk, NETL</u>  Denise Freeman	EA Determination 2/10/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	
Utah Coal and Biomass Fueled Pilot Plant, Kanab, Kane County, Utah  DOE/EA-1870	<u>Paul Detwiler, NETL</u>  Denise Freeman	EA Determination 2/15/2011 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Boston Architectural College's Urban Sustainability Initiative Renovation of Green Alley #444, Boston, Massachusetts  DOE/EA-1885	<u>Cliff Whyte, NETL</u>  Denise Freeman	EA Determination 4/27/2011 Transmittal to State State(s) MA EA Approved EA Distributed FONSI	
Big Sky Regional Carbon Sequestration Partnership - Phase III: Large Volume CO2 Injection-Site Characterization, Well Drilling, and Infrastructure Development, Injection, MVA, and Site Closure, Kevin Dome, Toole County, Montana  DOE/EA-1886	<u>Bill Gwilliam, NETL</u>  Denise Freeman	EA Determination 5/5/2011 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
<b>Nevada Site Office</b>			
<b>Energy Efficiency and Renewable Energy</b>			
Solar Demonstration Project at the Nevada National Security Site  DOE/EA-1842	<u>Jane Summerson, EE</u>  Brian Costner	EA Determination 10/28/2010 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	
<b>Oak Ridge Office</b>			
<b>Environmental Management</b>			
Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications  DOE/EA-1599	<u>Brian Henry, OR</u>  Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY,TN EA Approved EA Distributed FONSI	Public review period 6/13/08 - 8/15/08. EA is on hold.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Proposed Changes to the Sanitary Biosolids Land Application Program on the Oak Ridge Reservation, Oak Ridge, Tennessee  DOE/EA-1779	<u>David Adler, EM</u>  Yardena Mansoor	EA Determination 2/10/2010 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	Transmittal of draft EA to state for review is anticipated summer 2011.
<b>Science</b>			
Transfer of Land and Facilities within the East Tennessee Technology Park and Surrounding Area, Oak Ridge, Tennessee  DOE/EA-1640	<u>Brian Henry, OR</u>  Yardena Mansoor	EA Determination 10/23/2008 Transmittal to State 12/28/2009 State(s) TN EA Approved EA Distributed FONSI	A public information meeting was held 1/14/10. Public review period closed 2/15/10.
Proposed Spruce and Peatland Responses Under Climatic and Environmental Change Experiment (SPRUCE) at the Marcell Experimental Forest, Itasca County, Minnesota  DOE/EA-1764	<u>Mark Belvin, OR</u>  Lee Jessee	EA Determination 3/9/2010 Transmittal to State 3/1/2011 State(s) MN EA Approved 6/10/2011 EA Distributed FONSI 6/10/2011	Comment period on draft EA ended 3/31/11. USFS, a cooperating agency, accepted public comments through 4/9/11.
<b>Portsmouth/Paducah Project Office</b>			
Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio  DOE/EA-1856	<u>Greg Simonton, PPPO</u>  Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	EA in preparation. State/public review planned for December 2011.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Grand Coulee's Third Powerplant 500-kV Transmission Line Replacement Project, Grant and Okanogon Counties, Washington  DOE/EA-1679	<u>Andrew Montano, BPA</u>  Julie Smith	EA Determination 7/9/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	BOR is the lead agency. DOE is a cooperating agency. Scoping meetings held 7/16/09 and 8/11/09. Comment period closed 9/14/09. Preliminary EA expected early May 2011 for public review. Additional scoping meeting held 5/18/11. Second comment period closed 6/10/11. Final EA anticipated late July 2011.
Transmission Services Facility, Clark County, Washington  DOE/EA-1693	<u>Stephanie Breeden, BPA</u>  Julie Smith	EA Determination 8/14/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 9/29/09. Comment period closed 10/29/09. NEPA review on hold.
Walla Walla-Tucannon River Rebuild Project, Walla Walla and Columbia Counties, Washington  DOE/EA-1731	<u>Stephanie Breeden, BPA</u>  Julie Smith	EA Determination 12/4/2009 Transmittal to State 5/4/2011 State(s) WA EA Approved 5/17/2011 EA Distributed 6/14/2011 FONSI 5/17/2011	RELATED TO RECOVERY ACT PROJECT.  Public scoping meetings held 3/17-18/10. Comment period closed 4/18/10.
Bandon-Rogue Transmission Line Rebuild Project, Towns of Bandon and Nesika Beach, Oregon  DOE/EA-1739	<u>Kimberly St. Hilaire, BPA</u>  Julie Smith	EA Determination 1/15/2010 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  Public scoping meetings held 2/23-24/10. Field studies currently being conducted or planned. BPA has consulted with Oregon Dept. of Fish and Wildlife and National Oceanic and Atmospheric Administration Fisheries Service to discuss fish passage requirements. Preliminary EA anticipated in Winter 2012.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Okanogan Adult Chinook Management Project, Malott, Okanogan County, Washington  DOE/EA-1838	<u>Mickey Carter, BPA</u>  Julie Smith	EA Determination 9/16/2010 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping postponed while testing continues on adult chinook capture tools.
Creston-Bell Rebuild Project Spokane and Lincoln Counties, Washington  DOE/EA-1855	<u>Stephanie Breeden, BPA</u>  Julie Smith	EA Determination 1/13/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public meetings held 3/31/11 in Spokane and Lincoln Counties, WA. BPA accepted scoping comments through 4/18/11. Preliminary EA anticipated Winter 2011-2012.
<b>Southwestern Power Administration</b>			
Herbicide Application within Transmission Line Rights-of-Way in the Ozark-St. Francis National Forest, Arkansas  DOE/EA-1629	<u>Mistie Yost, SWPA</u>  Yardena Mansoor	EA Determination 5/28/2008 Transmittal to State State(s) AR EA Approved EA Distributed FONSI	USFS is the lead Federal agency; SWPA is a cooperating agency. SWPA continues preparation of the biological evaluation. EA planned for late Summer 2011.
<b>Western Area Power Administration</b>			
Sand Hills Wind Project, Wyoming  DOE/EA-1581	<u>John Stover, WAPA</u>  Yardena Mansoor	EA Determination 11/17/2006 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	BLM is lead Federal agency, WAPA is cooperating agency. BLM, State of Wyoming, tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. Applicant's proposed changes to project are being incorporated in EA.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Windy Hollow Wind Project, Laramie County, Wyoming  DOE/EA-1610	<u>John Stover, WAPA</u>  Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	Project placed on hold by applicant. Applicant is revising project.
Lovell-Yellowtail and Basin-Lovell Transmission Line Rebuild Project, Big Horn County, Wyoming, and Big Horn and Carbon Counties, Montana  DOE/EA-1617	<u>Gene Iley, WAPA</u>  Yardena Mansoor	EA Determination 3/28/2008 Transmittal to State State(s) MT,WY EA Approved EA Distributed FONSI	NPS is a cooperating agency. Tribes notified of determination 05/06/08; states notified 05/22/08. Public scoping meetings held 7/8-10/08 in Billings (MT), Crow Agency (MT), and Lovell (WY), respectively. Scoping period ended 8/10/08. Floodplain notice issued 1/9/09. Montana Department of Environmental Quality requested cooperating agency status 1/22/09. Project scope changed.
Davis-Kingman 69-kV Transmission Line Rebuild Project, Arizona  DOE/EA-1665	<u>Lynette King, WAPA</u>  Yardena Mansoor	EA Determination 3/26/2009 Transmittal to State 5/6/2011 State(s) AZ EA Approved EA Distributed FONSI	BLM and BOR are cooperating agencies. Public comment period ended 6/8/11. MAP and Final EA expected in late July 2011.
Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California  DOE/EA-1671	<u>Liana Reilly, WAPA</u>  Yardena Mansoor	EA Determination 5/11/2009 Transmittal to State State(s) AZ,CA EA Approved EA Distributed FONSI	Bureau of Indian Affairs is lead Federal Agency; WAPA is a cooperating agency as of 5/11/09.
San Joaquin Valley Right-of-Way Project, California  DOE/EA-1697	<u>Ricardo Velarde, WAPA</u>  Yardena Mansoor	EA Determination 9/25/2009 Transmittal to State 6/1/2010 State(s) CA EA Approved EA Distributed FONSI	Approval pending completion of Section 7 consultation.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Fox Ridge Wind, Maurine, South Dakota  DOE/EA-1781	<u><a href="#">Matt Marsh, WAPA</a></u>  Yardena Mansoor	EA Determination 5/3/2010 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Project suspended at request of applicant.
Limon Wind Project, Lincoln County, Colorado  DOE/EA-1825	<u><a href="#">John Stover, WAPA</a></u>  Yardena Mansoor	EA Determination 8/3/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Interconnection Agreement for NextEra's Perrin Ranch Wind Energy Project, Coconino County, Arizona  DOE/EA-1853	<u><a href="#">Matthew Bilsbarrow, WAPA</a></u>  Yardena Mansoor	EA Determination 12/20/2010 Transmittal to State 5/6/2011 State(s) AZ EA Approved EA Distributed FONSI	Public comment period extended (from 6/6/11 to 6/23/11) based on requests from the public.
Vegetation Management on the Glen Canyon-Pinnacle Peak Transmission Lines Spanning the Coconino National Forest, Coconino County, Arizona  DOE/EA-1863	<u><a href="#">Linette King, WAPA</a></u>  Yardena Mansoor	EA Determination 2/4/2011 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Transmittal of draft EA to state for review is anticipated July 2011.
Hassayampa Tap-ED5 Substation Construction and Rebuild, Maricopa and Pinal Counties, Arizona  DOE/EA-1864	<u><a href="#">Linette King, WAPA</a></u>  Yardena Mansoor	EA Determination 2/7/2011 Transmittal to State 6/9/2011 State(s) AZ EA Approved EA Distributed FONSI	Public review period 6/10/11 - 7/10/11.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Big Bend to Witten Transmission Line Project, South Dakota  DOE/EA-1880	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	WAPA is a cooperating agency; Rural Utilities Service is the lead Federal agency. Proposed action is connected to Keystone XL project (see DOE/EIS-0433). Rural Utilities Service EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
Invenergy Interconnection for the Wray Wind Energy Project, Town of Wray, Yuma County, Colorado  DOE/EA-1884	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 4/7/2011 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington  DOE/EA-1707	<u>Kevin Leary, RL</u>  Carrie Moeller	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.  State and public review period extended through 7/15/10. Washington Department of Ecology is a cooperating agency. DOE anticipates issuing a revised draft EA for public comment in Summer 2011.
Vegetation Management Through Prescribed Burning and Herbicide Application on the Hanford Site, Washington  DOE/EA-1728	<u>Steve Stites, RL</u>  Carrie Moeller	EA Determination 8/17/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Transmittal of draft EA to the State for review is anticipated in July 2011.

Title, Location EA Number	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Disposal of Decommissioned, Defueled Naval Reactor Plants From USS Enterprise (CVN 65) at the Hanford Site, Richland, Washington  DOE/EA-1889	<u>Woody Russell, RL</u>  Carrie Moeller	EA Determination 1/8/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Department of Navy is the Federal lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
Proposed Use of Savannah River Site (SRS) Lands for Military Training, South Carolina  DOE/EA-1606	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 10/30/2007 Transmittal to State State(s) GA,SC EA Approved EA Distributed FONSI	Transmittal of draft EA to state for review is anticipated in July 2011.

## Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	MAP	- Mitigation Action Plan
BLM	- Bureau of Land Management	NDM	- NEPA Document Manager
CX	- Categorical Exclusion	NOA	- Notice of Availability
DEIS	- Draft Environmental Impact Statement	NOI	- Notice of Intent
DSEIS	- Draft Supplemental Environmental Impact Statement	PEIS	- Programmatic Environmental Impact Statement
EA	- Environmental Assessment	PFONSI	- Proposed Finding of No Significant Impact
EIR	- Environmental Impact Report (California)	PH	- Public Hearings
EIS	- Environmental Impact Statement	ROD	- Record of Decision
FEIS	- Final Environmental Impact Statement	SA	- Supplement Analysis
FONSI	- Finding of No Significant Impact	Scp Mtg.	- Public Scoping Period/Meeting(s)
FR	- Federal Register	SEIS	- Supplemental EIS
FSEIS	- Final Supplemental Environmental Impact Statement		

## Abbreviations of Other Agencies

BLM	- Bureau of Land Management	NPS	- National Park Service
BOR	- Bureau of Reclamation	NRC	- Nuclear Regulatory Commission
CEC	- California Energy Commission	USCOE	- U.S. Army Corps of Engineers
DOD	- Department of Defense	USFWS	- U.S. Fish and Wildlife Service
EPA	- Environmental Protection Agency	USFS	- U.S. Forest Service
NASA	- National Aeronautics and Space Administration		

## EPA Rating of Draft EISs

(Paraphrase)

### Environmental Impacts of Proposed Federal Activities

**LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

**EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

**EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

**EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

### Adequacy of Draft EIS

**1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

**2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

**3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

### DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
MA	- Office of Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

### Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPR	- Naval Petroleum Reserves
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OR	- Oak Ridge Office
ORD	- Office of Repository Development
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
PXSO	- Pantex Site Office
RL	- Richland Operations Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project
YSO	- Y-12 Site Office