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Timeline 

• Start date: Dec 3, 2009 
• End date: Dec 2, 2011 
• Percent complete: 10% 

Barriers/Risks 

Budget Partners 
• Lead: Puget Sound Clean 

Air Agency 
• Partners: 14 municipalities, 

3 universities, 7 private 
businesses 

• DOE share: $15 M 
• Recipient share: $22 M 
• Total Project: $37 M 

• Accelerated time line 
• Municipal budget cuts 
• Administrative burden 
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Puget Sound Clean Cities Coalition 
Petroleum Reduction Project 

DE-EE0002020 
Project Objectives: 
• Reduce petroleum use in the Seattle-Puget Sound region 

through a targeted deployment of alternative fuel vehicles 
and infrastructure. 

• Create a regional sustainable market for renewable 
alternative fuels with low lifecycle emissions. 

• Preserve and create at least 350 jobs nation-wide, and 
enhance our local economy. 

• Elevate public awareness of the Clean Cities program 
through an innovative outreach campaign designed to reach 
an audience of 30 million people per year. 
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Vehicle Deployment: 
• 230 alternative fuel and advanced 

technology vehicles deployed in 
local government fleets. 

• 225 compressed natural gas vehicle 
conversions for taxi & shuttle fleets. 

• 540 pieces of battery electric ground support equipment at 
Seattle-Tacoma (Sea-Tac) International Airport. 

Infrastructure Deployment: 
• Biogas fueling facility at dairy farm digester in Lynden, WA. 
• Two biodiesel and one ethanol fueling station in Everett, WA. 
• At least 100 regional electric vehicle charging stations. 
Marketing, Outreach & Education: 
• Video-loop about DOE Clean Cities to play on baggage claim 

terminal screens at Sea-Tac Airport. 
• Green driver training, EV guidebooks, biogas workshops. 
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Planned Completion  Milestone 
May 2010 
June 2010 

100% of Cost-Share Agreements Signed  
100% of Sub-Recipient Agreements Signed 

January 2010 
March 2010 
June 2010 
August 2010 

100% of NEPA Documentation for Fueling Infrastructure Approved 
100% of NEPA Documentation for Vehicle Purchases Approved 
100% of NEPA Documentation for Vehicle Conversions Approved 
100% of NEPA Documentation for Electric Charging Infrastructure Approved 

September 2010 
September 2011 

50% of Vehicle Orders Complete 
100% of Vehicle Orders Complete 

June 2011 100% of Electric Airport Ground Support Equipment Orders Complete 
May 2011 
September 2011 

100% of Fueling Infrastructure projects complete 
100% of Charging Infrastructure projects complete 

December 2010 
December 2011 

50% of Vehicles Deployed 
100% of Vehicles Deployed 

December 2011 100% of electric airport ground support equipment deployed 
May 2011 
December 2011 

50% of outreach/marketing initiatives complete 
100% of outreach/marketing initiatives complete 

April 2011 
December 2011 

50% of Training/workshop activities complete 
100% of Training/workshop activities complete 
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Contractual Agreements: 
• Sub-Recipient Agreements signed with 4 out of 6 partners. 
• Vehicle Purchase Cost-Share Partner Agreements signed with 11 out of 13 

partners. 

NEPA Review Completion: 
• NEPA documentation approved for 100% of vehicle and GSE purchases and 

100% of CNG vehicle conversions. 
• NEPA documentation approved for 100% of fueling infrastructure. 

Vehicle Orders Placed: 
• Orders placed for 67 CNG vehicle conversions. 
• Orders placed for 69 light duty and 51 medium/heavy duty alt fuel vehicles. 

Fueling Site Preparation: 
• Testing complete on WSU biogas scrubber/refinery at WWU biogas facility. 
• Design underway for WWU biogas fueling facility. 
• Site planning 100% complete for biodiesel and ethanol fueling stations. 
 



 

 
Vehicle Purchase Cost-Share Partners: 
• Cities of Bellevue, Everett, Issaquah, Kirkland, Mercer 

Island, Olympia, Renton, Sammamish, Seattle, Tacoma 
• University of Washington 
• King County and Snohomish County 
• Bellair Airporter Shuttle, BYG-Yellow Cab, MasterPark, 

    
 

Sub-Recipients: 
• City of Seattle 
• Port of Seattle 
• World CNG 
 

• Western Washington University 
• Snohomish County 
• Washington State University 
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Future Work
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• Complete all partner agreements - June 30, 2010. 
• Complete remaining NEPA actions for electric vehicle 

infrastructure - August 31, 2010.  
• Complete vehicle purchases and conversions – 50% by 

December 2010, 100% by December 2011 
• Open fueling stations - May 2011 
• Complete installation of electric vehicle charging stations -  
• Launch marketing and outreach campaign - March 2011 
• Conduct workshops and distribute curriculum and materials 

– January to December 2011. 
Events: 
• Biogas Station Grand Opening and fueling of converted 

Bellair Coach bus – May 2011 
• Electric GSE deployment and Ribbon Cutting Ceremony at 

Seattle Tacoma International Airport – October 2011 
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• The project encourages adoption of alternative fuel and 
advanced vehicle technologies in the Puget Sound region 
through the purchase/conversion of more than 1000 pieces 
of equipment. 

• We have accomplished the tasks and spending targets for 
the first phase of the project. 

• This project has created direct jobs such as CNG 
conversion mechanics, and will create more ‘green’ jobs as 
it continues. 

• The project gives unprecedented public exposure to the 
DOE Clean Cities program through targeted marketing at 
baggage claim terminals, taxi stands, and viewing areas at 
Sea-Tac International Airport. 

• We are well positioned for planned future work 
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