
BUILDING STRONG® 

 Carters Units 3 & 4 Rewind 
►Scope 

• Rewind generator\motors 3 & 4 
• Replace generator air coolers 
• Repair\refurbish draft tube gates 
• Structural modifications to rotor spider 
• Replace failed instrumentation 
• Replace exciter PLC’s 
• Cooling Water Supply System 
• Procure alignment tooling 
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BUILDING STRONG® 

 Carters Units 3 & 4 Rewind 
►Status 

• Rewind plans and specs complete 
• Detailed cost estimate complete 
• Expect award 3Q FY14 
• Outage for first unit expected October 2015 with a 

return to service the following May. 
• Cooling water supply P&S under development 
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