
 

 

April 1, 2015 

 

VIA ELECTRONIC MAIL 

 

U.S. Department of Energy (FE-34) 

Office of Fossil Energy 

Office of Oil and Gas Global Security and Supply 

Attn: Natural Gas Reports 

P.O. Box 44375 

Washington, D.C. 20026-4375 

 

 

Re: Lake Charles Exports, LLC 

      FE Docket No. 11-59-LNG 

      DOE/FE Order No. 3324 

      Lake Charles LNG Terminal 

      Semi-Annual Report  

 

To:  Office of Natural Gas Regulatory Activities 

 

 In accordance with the conditions of DOE/FE Order No. 3324 issued August 7, 2013, Lake 

Charles Exports, LLC submits the semi-annual report as required by ordering paragraph M 

describing the progress of the proposed liquefaction facility project at the Lake Charles 

Terminal.  

 Any questions concerning this filing should be addressed to the undersigned at (713) 989-

2024. 

Respectfully, 

On behalf of Trunkline LNG Holdings LLC,  

A member company of Lake Charles Exports, LLC 

 

/s/ Stephen T. Veatch 
      

Stephen T. Veatch 

Senior Director, Certificates 

 
   

1300 Main Street   |   Houston, Texas 77002   |   (713) 989-7000 

 

moorel
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Regulatory 

Lake Charles LNG Export Company, LLC (“LCL”), formerly known as Trunkline LNG Export, 

LLC (“TLNG Export”) filed its Application with the Federal Energy Regulatory Commission 

(“FERC”) on March 25, 2014, for the LNG terminal facilities and the docket number assigned is 

CP14-120-000.   

Activities since the last report are as follows: 

On October 3, 2014; LCL filed Supplemental Response to Environmental Data Request dated 

April 25, 2014 and July 3, 2014.. 

On October 10, 2014; LCL filed Supplemental Response to Environmental Data Request dated 

April 25, 2014. 

On October 10, 2014; LCL filed Responses to Environmental Data Request dated September 19, 

2014. 

On October 24, 2014; LCL filed Responses to Environmental Data Request dated September 19, 

2014. 

On October 28, 2014; FERC issued filing statement regarding hazard modeling input/output 

files. 

On October 29, 2014; LCL filed Revised Resource Report 9 (Air and Noise Quality) 

On November 18, 2014; FERC issued an Engineering Data Request. 

On November 25, 2014: LCL submitted responses to Engineering Data Request dated November 

18, 2014. 

On December 2, 2014: LCL submitted supplemental responses to Environmental Data Request. 

On December 2, 2014; FERC issued filing statement regarding hazard modeling input/output 

files. 

On December 4, 2014; FERC issued filing statement regarding hazard modeling input/output 

files. 

On December 9, 2014: LCL submitted supplemental responses to Engineering Data Request 

dated November 18, 2014. 

On December 11, 2014: LCL submitted supplemental responses to Engineering Data Request 

dated November 18, 2014. 

On December 12, 2014; FERC issued filing statement regarding hazard modeling input/output 

files. 

On January 7, 2015: LCL submitted supplemental information to previous Environmental Data 

Requests. 

On January 23, 2015: LCL filed supplemental PHMSA information in the proceeding.    
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On January 26, 2015:  FERC issued the Notice of Schedule for Environmental Review indicating 

the issuance and Notice of Availability of the Final EIS is scheduled for August 14, 2015. 

On January 30, 2015; Margret Kuttner et al submitted comments regarding the FERC Notice of 

Schedule for Environmental Review. 

On February 5, 2015; LCL submitted supplemental PHMSA correspondence for the record in the 

proceeding. 

On February 27, 2015; LCL submitted clarifications to previously submitted environmental 

information. 

Engineering 

Technip has completed the FEED.  An Invitation to Tender was issued to three EPC contractor 

consortia. Bids have been received and are being evaluated. 

Environmental 

Environmental has completed the responses to the remaining FERC data requests. The FERC 

draft Environmental Impact Statement is anticipated to be issued by the FERC during the next 

reporting period. 

Status of Long-Term Contracts Associated with the Facility 

LCL currently has option agreements in place for the purchase/lease of all property comprising 

the Liquefaction Project and the agreements were finalized and executed during this reporting 

period. 

LCL, Trunkline LNG Company, LLC (“TLNG” and now Lake Charles LNG Company, LLC or 

“LCLNG” pursuant to the name change), Trunkline Gas Company, LLC (“Trunkline Gas”), BG 

LNG Services, LLC (“BGLS”) and BG Energy Merchants, LLC (“BGEM”) entered into a 

Project Development Agreement to jointly develop the Liquefaction Project. 

Definitive agreements to implement the Liquefaction Project remain under development.  LCL 

and LCLNG will own and LCL will finance the Liquefaction Project, and BGLS will have a 

long-term tolling agreement with LCL for liquefaction, storage, and loading service.  LCL and 

LCLNG will enter into an agreement pursuant to which LCLNG will provide storage and loading 

services to LCL to facilitate LCL’s tolling agreement with BGLS. BG Group will oversee the 

design and construction management of the proposed Liquefaction Project, and will operate the 

Liquefaction Project, including the existing LNG Terminal.    
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To allow BG Group’s sourcing of natural gas for the project, Trunkline Gas Company will 

provide pipeline transportation services to supply natural gas to the Liquefaction Project.  

Trunkline Gas Company and BGEM signed a Pipeline Precedent Agreement on February 25, 

2014 regarding the scope and construction of the pipeline facilities and the rate to be paid by 

BGEM when service commences. 

Date Facility is expected to Be Operational 

The first train is expected to be operational in 1Q/2Q 2020. 

Name Change 

On October 10, 2014, LCL filed a request in the above referenced Docket/Order requesting the 

DOE/FE take the following action: 

 

 With respect to Order No. 3252, issue an order amending the Order No. 3252 authorization 

to reflect the name change; and  

 With respect to the pending non-FTA application in Docket No. 13-04-LNG, accept the 

notice as an amendment to the pending application to reflect the name change. 

The authorization requested from the DOE/FE is pending. 


