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March 27, 2015

U.S. Department of Energy

(FE-34),

Office of Fossil Energy,

Office of Natural Gas Regulatory Activities,
P.O. Box 44375,

Washington, D.C. 20026-4375

Attention: Natural Gas Reports, Office
of Natural Gas Regulatory Activities

Re: Status Report on the Progress of the
Planned Liguefaction Facility Project

Dear Mr. Anderson:

On September 27, 2012, the Department of Energy/Fossil Energy issued Golden
Pass Products LLC (“GPP") DOE/FE Order No. 3147 in the proceeding at FE Docket
No. 12-88-LNG granting long-term multi-contract authorization to GPP for the
exportation of Liquefied Natural Gas (‘LNG"), by vessel from the GPP export terminal
facilities, to free trade agreement nations. Ordering paragraph (J) of the September 27,
2012 order requires GPP to file semi-annual status reports on April 1 and October 1°
of each year describing the progress of the planned liquefaction facility. In compliance
with ordering paragraph (J), GPP is providing the following status report.

GPP and Golden Pass Pipeline LLC (“GPPL"), collectively Golden Pass, have
completed the Federal Energy Regulatory Commission's (‘FERC”) NEPA Pre-Filing
Review Process which was initiated by letter request dated May 16, 2013 and the
subject of the proceeding in Docket No. PF13-14-000 for the Golden Pass proposed
LNG export project. Subsequently, GPP and GPPL filed applications with the FERC
under Section 3 and Section 7 of the Natural Gas Act in Docket Nos. CP14-517-000
and CP14-518-000, respectively. These applications contained, among other things,
complete environmental resource reports and detailed engineering designs for the
construction activities on the pipeline and at the terminal site. The FERC has since
issued a notice of these applications and established a date for the filing of interventions


moorel
image stamp

moorel
Typewritten Text
3/27/15


March 27, 2015

comments and protests.” Thereafter, FERC issued data requests in these proceedings
and Golden Pass has filed timely and complete responses to all of these data requests.’
Additionally, Golden Pass has committed to submitting additional documentation when
developed during the detailed design phase of the project.

Golden Pass continues to actively prosecute the approval of these applications
before the FERC and will participate with the FERC environmental staff in the
preparation of the draft Environmental Impact Statement. Similarly, Golden Pass
continues to engage the various federal and state permitting agencies and has filed with
the U.S. Army Corps of Engineers (“Corps”) its permit application [SWG-2004-021 18]
with the Texas Commission on Environmental Quality (‘TCEQ”) and the Environmental
Protection Agency its PSD permit application [air permit PSDTX1386] and on January
16, 2015, received the requisite permit; and with the TCEQ [GHG permit application
GHGPSDTX100], which was publicly noticed on December 6, 2014 and e-filed with the
Federal Energy Regulatory Commission at Docket No. CP14-517-000. In this regard,
the TCEQ has issued the final Green House Gas permit to Golden Pass and the final
30-day public notice is anticipated to commence in late March 2015. Golden Pass
submitted to the Corps on March 26, 2015 its Wetland Mitigation Plan, together with
responses for additional data required by Corps.

Subject to final shareholder approvals, GPP anticipates becoming operational
between 2019-20, assuming an expedient conclusion of FERC permitting and a timely
award of GPP's NFTA permit. GPP is exploring commercial opportunities, though at
present we do not have long-term export and supply contracts to report.

Respectfully submitted,
Golden Pass Products LLC
)

-’ .---'.';:’C--( ;’.'_.,-- / '/_ f'-'—---"
Eric W. Pletcher
President

" On July 17, 2014, the FERC issued a Notice of Applications at Docket Nos. CP14-517-000 and CP14-
518-000, setting August 17, 2014 as the last date for interventions, comments, and protests. Sierra
Club, the only party that motioned to intervene in these proceedings, also filed a protest of the project.

* Golden Pass filed responses to FERC data requests dated August 28, 2014, November 6, 2014 and

January 13, 2015,
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