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1.0 INTRODUCTION 

1.1 Purpose and Scope 
Myriad directives from the White House have emphasized accountability and evidence-based 
decision-making as key priorities for the federal government, bringing renewed focus to the need 
for evaluative activities across federal agencies.1 The U.S. Department of Energy’s (DOE) Office 
of Energy Efficiency and Renewable Energy has responded to these directives positively, 
through a systemic approach of capacity-building (to which this guide contributes), standard 
setting, and commissioning of evaluation studies. 

The purpose of this Guide is to help managers of EERE evaluation projects create and manage 
objective, high quality, independent, and useful impact and process evaluations.2 The step-by-
step approach described in this Guide is targeted primarily towards program staff with 
responsibility for planning and managing evaluation projects for their office, but who may not 
have prior training or experience in program evaluation. The objective is to facilitate the 
planning, management, and use of evaluations, by providing information to help with the 
following: 

• Determine why, what and when to evaluate 
• Identify the questions that need to be answered in an evaluation study  
• Specify the type of evaluation(s) needed 
• Hire a qualified independent third-party evaluator 
• Monitor the progress of the evaluation study 
• Implement credible quality assurance (QA) protocols 
• Ensure the evaluation report presents accurate and useful findings and recommendations 
• Ensure that the findings get to those who need them 
• Ensure findings are put to appropriate use. 

1.2 What is Program Evaluation? 
Program evaluations are systematic and objective studies, conducted periodically or on an ad hoc 
basis, to assess how well a program is achieving its intended goals. A program evaluation study 
is a management tool that answers a broader range of critical questions about program 
improvement and accountability than regular performance monitoring and reporting activities.3 

Program performance monitoring and reporting provide information on performance and output 
achievement. Program evaluation provides answers to questions about effects in the population 
of interest that occurred because of the program rather than because of other influences (impact 
evaluation), and to questions about the efficiency and effectiveness of the program 
implementation processes (process evaluation). 

1 The list of pertinent memoranda includes: OMB Memo M-13-17 (encourages federal agencies to use evidence and 

innovation to improve budget submissions and performance plans); OMB Circular A-11 Section 51.9 (emphasizes
 
that OMB will evaluation budget submissions based in part on use of evidence in shaping resource allocations); 

OMB M-12-14 (focuses on use of evidence and evaluation in 2014 budget); an OMB M-10-01 (points to increased 

emphasis on program evaluations).

2 An evaluation project manager is a staff member with responsibility for planning, commissioning, managing and
 
facilitating the use of impact and process evaluation studies of EERE programs.

3 Office of Management and Budget, “Preparation and Submission of Strategic Plans, Annual Performance Plans,
 
and Annual Program Performance Reports.” OMB Circular, No. A-11 (2002), Part 6, Section 200.2.
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The focus of this Guide is on impact and process (also known as implementation) evaluations 
performed by outside experts and independent third-party evaluators.4 The relevant types are 
described in the box below. These types of evaluations have either a retrospective or 
contemporary focus, with a view to assessing past or current performance and achievements, and 
developing recommendations for improvements. Evaluations investigate what works and why; 
impact evaluations provide evidence that outcomes have occurred, and some portion of those 
outcomes can be attributed to the program.  Program evaluations require levels of detail in data 
collection and analyses that go beyond routine performance monitoring and reporting. Program 
evaluations can help technology or deployment managers and office directors (henceforth 
referred to as “managers”) determine where and when to invest, what kinds of timely 
adjustments may be needed, and whether an investment was worth the effort. 

Types of Program Evaluations that are the Focus of this Guide 

Process or Implementation Evaluations – Evaluations that examine the efficiency and effectiveness of 
program implementation processes. The results of the evaluation help managers decide how to improve 
program operations, design, or targeting.5 

Impact Evaluations – Evaluations that provide evidence that outcomes have occurred, and estimate the 
proportion(s) of the outcome(s) that are attributable to the program rather than to other influences. These 
findings demonstrate the value of the program investment to key stakeholders and, if designed to do so, 
help managers decide whether to continue the program, and at what level of effort. 

Cost-benefit / Cost-effectiveness Evaluations – A form of impact evaluation that analyzes and calculates 
quantitative economic benefits, and compares benefits attributable to the program to the program’s costs. 
Cost-benefit evaluations show, in monetary units, the relationship between the value of the outcomes of a 
program and the costs incurred to achieve those benefits. Cost-effectiveness evaluations are similar, but the 
benefits are not rendered in monetary units. Combined with the other evaluations, cost-benefit and cost-
effectiveness findings help managers justify past investments and decide on future investments.6 

A later section of this Guide discusses the strength of an evaluation’s results. A manager 
anticipating a need to rate the strength of an evaluation’s results may want to assess the ability of 
one of these evaluations to provide strong evidence of a program’s effectiveness before the 
evaluation is initiated. Such a pre-study assessment is called an evaluability assessment. An 
evaluability assessment is usually a relatively low-cost early subjective look at whether the 
methods and resources available can produce evaluation results having the strength needed to 
make them useful to a program’s stakeholders. This Guide will discuss evaluability assessments 
in Section 4. 

1.3 Why, What and When to Perform Evaluations 
Evaluations serve programs in two critical ways – program improvement and accountability. 
Impact evaluations are motivated primarily by the need for accountability – to demonstrate value 

4 Peer review of program or subprogram portfolios by independent external experts is a form of process evaluation. 
5 A process evaluation is sometimes called a “formative evaluation,” and an impact evaluation is sometimes called a 
“summative evaluation.” These terms, used primarily in the academic literature, are mostly omitted from this guide.
6 Another type of evaluation, “Needs Assessment or Market Assessment,” that involves assessing such things as 
customer needs, target markets, market baselines, barriers to adoption of energy efficiency and renewable energy, 
and how best to address these issues by the program in question, is not addressed explicitly in this Guide, although 
the principles are similar. 
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to key stakeholders – but also the desire for continuous improvement. Many evaluations are 
designed to serve both of these purposes. 

•	 Improvement: Program impact (if designed to do so) and process evaluations help 
managers determine how well their programs are working by assessing the extent to which 
desired outcomes are being achieved and by identifying whether process improvements are 
needed to increase efficiency and effectiveness with respect to objectives. Program 
evaluation studies help managers proactively optimize their programs’ performance. 

•	 Accountability: Program impact and process evaluations also help managers and others 
demonstrate accountability for the use of public resources. Accountability includes the 
communication of fiscal responsibility and program value through reporting and targeted 
communication to key stakeholders. 

In terms of what to evaluate, not every program, or part of a program, needs an impact 
evaluation. Some programs may be judged on monitored operational performance metrics only. 
Decisions on what to evaluate must consider the following factors: 

•	 The investment is a priority for key stakeholders (e.g., White House / Congress / DOE
 
Secretary or EERE Assistant Secretary);
 

•	 The size of the portfolio is substantial (e.g., the investment represents a significant
 
proportion of total annual office budget);
 

•	 The program, subprogram or portfolio is a high profile one that has never been evaluated; 

•	 The investment is of critical path importance to achieving office or EERE goals; 

•	 Market penetration, a key intermediate outcome, might be occurring, but evidence is
 
lacking;
 

•	 A prior evaluation for the program, subprogram or portfolio, need to be updated; 

•	 There is interest in scaling up, down, or replicating the investment; or 

•	 It is necessary to determine why an investment is not achieving intended results. 

Developing a long-term evaluation strategy, with a schedule of planned and appropriately 
sequenced evaluation studies to meet learning and accountability needs, would enable the 
program to maximize its efficiency and effectiveness in the conduct of evaluations to maximize 
program success. 

With regards to the timing of evaluations, there are no hard and fast rules on precisely when to 
conduct a program evaluation, except for ensuring that the evaluation results would be obtained 
in time for the decisions for which they are needed. However, over the program lifecycle, there 
are specific types of evaluations suitable for certain program phases and for which some general 
guidelines on frequency are advised. Table 1-1 presents periods of a program’s life cycle and 
which impact and process evaluation is most appropriate to use. 

3
 



  

 
         

 
  

 
   

 
 

 

       
           

            
     

           
        

 
 

 

           
          

            
       

       
  

          
          

       
          

         
              

           
 

  
  

 

             
   

      
       

 
 

   
   

 
 

   

  
 

   
   

 
 

                     
               
        

               
             

 

Table 1-1. Guidance on Types and Timing of Program Evaluations 
Program 

Life Cycle 
Stage 

Type of Evaluation 

Planning Needs assessment: Appropriate during program initiation and early implementation phase. 
or early These assessments can inform program strategies such as targeting, potential partnerships, 
implement and timing of investments. It is also the time to plan and instate, based on the program theory 
ation of change7, data collection protocols to collect routine data for performance monitoring and 

impact evaluation. NOTE: Needs assessments are a special type of evaluation. This guide 
does not focus on this type of evaluation. 

During Process evaluation: Advisable once every 2-3 years, or whenever a need exists to assess the 
program efficiency and effectiveness of the program’s operations and barriers to its progress. Process 
operations evaluations can also be performed at any time to answer ad hoc questions regarding program 

operations. If results from consecutive evaluations of certain processes do not change, and 
the program context has not changed, subsequent evaluation of those processes can be 
performed less frequently. 

Impact evaluation: Suggested once every 3-5 years or annually if desired outcomes occur 
in that time frame. Results have multiple uses, including support of annual Government 
Performance and Results Act (GPRA) benefits analysis, budgeting, accountability and 
design improvements. An impact evaluation may be preceded by an evaluability assessment. 

Cost-benefit evaluation: Suggested once every 3-5 years. A cost-benefit evaluation is a 
special type of impact evaluation, with a focus on comparing benefits and costs of an 
intervention. It can be done separately, or as part of a broader impact evaluation. 

Closeout Process and impact evaluations after the program has ended: Suggested timeframe is 
or after within one year of the end of the program, or after 5 years or more to follow up on some 
end of desired outcomes. Apply process evaluation lessons to the design of next-generation 
program programs; use impact evaluation, including a cost-benefit evaluation if desired. 

Depending on the intended uses of an evaluation, a manager may plan on a sequence of 
evaluations for each stage of a program life cycle, to be carried out over a time span consistent 
with the need for results to support particular decisions. 

For example, process evaluations might be planned for, at scheduled intervals, to ensure that 
program implementation is proceeding according to plan, and successfully generating expected 
outputs, in conformance with stakeholder expectations and program objectives. Impact 
evaluations can also be planned for, to be undertaken when program activities are ready to be 
evaluated, with an eye on quantifying achieved impact and on how the results could be used for 
program improvement and for accountability. 

7 Theories of change aim to link activities to outcomes, to explain how and why a desired change can be reasonably 
expected from a particular intervention. It may be the case that empirical evidence has not yet been established 
regarding the sequence of expected transitions leading from intervention activity to desired outcomes. The theory of 
change then functions as a form of guide for hypothesis testing. Logic models might conceptually be viewed the de 
facto understanding of how program components are functioning, as a graphic illustration of the underlying program 
theory of change. 
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1.4 Overview of Steps, Roles, and Responsibilities 
The Office of Management and Budget (OMB) and Congress require transparency and 
objectivity in the conduct of impact evaluations. To satisfy these requirements managers need to 
solicit independent evaluation experts to perform the evaluation studies described in this Guide. 

Program managers will need to clearly 
define and formulate the evaluation 
objectives and expectations before 
selecting a qualified independent third-
party evaluator. For this reason, it is 
important that the evaluation program 
managers, or the program staff assigned 
responsibility for an evaluation project, 
know all of the steps in this Guide. 
Familiarity with the steps involved in the 
conduct of a typical program evaluation 
and with evaluation terminology will 

The steps in this Guide appear in the order in which 
they are often performed in practice. However, as 
with all processes of research and inquiry, most of the 
steps are iterative in execution and involve feedback 
loops. 

The steps are not prescriptive, but they do represent 
common practice for evaluations. In that sense, it will 
be valuable to review this Guide in its entirety and 
become familiar with its concepts before beginning to 
plan and formulate an evaluation. 

facilitate communication with the independent evaluation experts who perform the evaluation. 

This Guide divides the planning and management process for a program evaluation into seven 
major steps and describes briefly what each step entails. Table 1-2 presents these steps, matched 
to the roles and responsibilities of involved parties. Although the steps are listed as discrete 
events, in practice some of them overlap and are performed concurrently or interact with each 
other through feedback loops. That is to say, the evaluation management process is an iterative 
process, but the steps identified are essential elements of the process. 

Although some of the steps listed in Table 1-2 need to occur in sequence, there is considerable 
iteration, especially for activities within the same step. For example, the activities in Step 1 will 
probably be performed not just iteratively but concurrently, to ensure that the different elements 
are in continuous alignment. The manager may then need to revisit Step 1 and seek expert advice 
while developing the statement of work (SOW) (Step 2) because change in one part affects other 
parts, as might occur when resource considerations invariably affect the choice of evaluation 
method. 

After the independent third-party evaluator is hired, he or she will revisit Steps 1 and 2 to 
develop the details of the work described. However, regardless of the actual order in which the 
steps are performed, the uses and objectives of the study must be established (Step 1) before 
specifying the questions the evaluation must answer (Step 3). The next section offers some basic 
guidelines for the steps enumerated in Table 1-2. 
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Table 1-2. Steps, Roles, and Responsibilities for Performing and Managing Evaluation Studies 
Roles and Responsibilities 

Steps in Performing and Managing Evaluation Studies DOE Evaluation 
Project Manager 

Third Party 
Evaluator 

Step 1. Prepare for the Evaluation 
• Initial Evaluation Planning (may be done in consultation with experts) 
o Determine and prioritize the intended uses of evaluation information ü
o Identify what kinds of evaluation information is needed for the ü

intended uses and decide on the type of evaluation needed to develop 
the information 

o Align timeline for completing the evaluation with when information ü
is needed 

o Determine the level of evaluation rigor needed to satisfy the intended ü

uses of the results 
o Formulate an initial program logic model, metrics, and evaluation ü

questions 
o Estimate evaluation cost and other resources needed ü

oOrganize background data and program records for use in the ü

evaluation 
Step 2. Hire an Independent Outside Evaluator 
• Develop the request for proposals (RFP) ü
• Implement the RFP competitive solicitation process to hire an ü

independent evaluator 
• Ensure EERE quality assurance protocol for the evaluation is set up to ü

be implemented (i.e., a procedure for external peer review) 
Step 3. Develop the Evaluation Plan 
• Develop a final program logic model, metrics, and researchable ü

evaluation questions 
• Perform an evaluability assessment ü

• Determine an appropriate research design ü

• Establish a data collection plan ü

• Choose the appropriate analytical method(s) for the selected research ü ü

design 
• Participate in peer review of the evaluation plan ü ü

Step 4. Conduct the Evaluation 
• Perform sampling, data collection, measurement and verification ü
• Complete data analyses and calculations ü

• Identify key findings ü

Step 5. Manage the Evaluation Project During Implementation 
• Hold and participate in periodic project progress-review meetings ü ü
• Review project status reports from the third party evaluator ü ü

• Monitor evaluator’s achievement of milestones and expenditures ü ü

• Manage the internal and external review process 
• Anticipate and address technical and management challenges 

ü
ü ü

Step 6. Report the Evaluation Results 
• Prepare draft and final evaluation reports using DOE reporting ü

guidelines 
• Participate in peer review of draft evaluation report and publish final ü ü

report 
Step 7. Use the Evaluation Findings 
• Distribute the evaluation report and results ü
• Use the results to make decisions about the program ü
• Use the results for high impact communications ü
• Establish/Update Program Records for use in future evaluations ü
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1.5 Guide Roadmap 
This Guide is divided into eight sections, including this introductory section. Sections 2 through 
8 provide guidance for the key steps involved in planning and managing an impact or process 
evaluation. Under each step, there are specific sub-steps that represent the tangible actions for the 
evaluation project manager and evaluation independent third-party evaluator. 

Section 1. Introduction 
Section 2. Step 1: Prepare for the Evaluation 
Section 3. Step 2: Hire an Independent Outside Evaluator 
Section 4. Step 3: Develop an Evaluation Plan 
Section 5. Step 4: Conduct the Evaluation 
Section 6. Step 5: Manage the Evaluation Project During Implementation 
Section 7. Step 6: Report the Evaluation Findings 
Section 8. Step 7: Use the Evaluation Results 

The appendices contain examples of documents required at several steps in the evaluation 
process and related information. 

Appendix A. Example Statement of Work for an R&D Evaluation Study 
Appendix B. Example SOW for Non-R&D Evaluation Study 
Appendix C. Example of a Request for Proposal (RFP) for a Program Evaluation Study 
Appendix D. Procedures for Obtaining OMB Approval to Collect Information 
Appendix E. Example of Non-R&D Evaluation Report Outline 
Appendix F. Example of an R&D Evaluation Report Outline 
Appendix G. Example of an Evaluation Study Peer Review Charter 
Appendix H. Lessons Learned for Improving the Quality of EERE Evaluation Studies 
Appendix I. Example of a Technical Evaluation Plan Outline 
Appendix J. American Evaluation Association Ethical Principles for Evaluators 
Appendix K. Program Evaluation Glossary 
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2.0 STEP 1. PREPARE FOR THE EVALUATION 

This part of the Guide focuses on the essential steps to take in preparing for a program 
evaluation. The responsibility for these steps belongs to the program office. The DOE evaluation 
project manager and program office director must first determine why they need evaluation 
information. Once the need for, and intended uses of, evaluation information have been 
established, decisions can be made on which elements of the program must be evaluated, at what 
scope, within what timeframe, and the availability of needed data. From this, they can estimate 
the resource requirements for conducting the evaluation(s), and begin organizing internally to 
facilitate the conduct of the evaluation. Although this responsibility must be performed 
internally, the program office may choose to seek the early assistance of central office experts, or 
even an independent third-party evaluator, if needed. There are layers of technical knowledge 
necessary even in the preparation step. 

2.1	 Determine and Prioritize Intended Uses of Evaluation Information 
The first step in preparing for an evaluation is to determine the uses of the evaluation data and 
prioritize among them if there are multiple needs. This, in turn, helps determine the evaluation 
objectives. In other words, evaluation objectives are determined by careful consideration of the 
possible decisions to which the evaluation’s results will contribute. Some specific examples of 
decision types that a manager might take include: 

•	 Continuing the program as is 
•	 Expanding the program, consolidating components, or replicating components found to 

be most cost-effective 
•	 Reallocating funding within the program; adding or reducing funding to the program 
•	 Streamlining, refining, redesigning the program (e.g., to meet a pressing resource
 

constraint)
 
•	 Setting more realistic objectives 
•	 Discontinuing ineffective delivery components 
•	 Discontinuing the program. 

Each decision is strengthened by information from multiple sources such as impact and process 
evaluations, prospective data (forecasting), technology trends, market and policy data and 
analysis, and a manager’s judgment and vision. The value-added of evaluation information for 
the decisions to be made must be taken into account. A clearly articulated set of intended uses, 
and a sense of the kinds of information needed, help to improve the utility of the evaluation. 

2.2	 Identify Needed Evaluation Information and Required Type of 
Evaluation 

Table 2-1 illustrates examples of intended uses for evaluation results, the various kinds of 
evaluation information that could help inform decisions, and the relevant types of evaluations. 
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Table 2-1. Types of Information Associated with Different Types of Program Evaluations 

Intended Use Types of Information Needed Type of 
Evaluation 

Make continuous 
program adjustments 
to correct 
implementation 
weaknesses 

• Measures by which the efficiency and effectiveness of 
program implementation processes may be judged 
This might include, for example, measures of the 
effectiveness of specific activities, such as speed of 
contracting, percent target audience reached, and 
customer satisfaction; what has worked and what has not 
worked; and where additional resources could be 
leveraged. 

Process 
evaluation 

Communicate • Quantitative and qualitative outcomes that can be Impact 
program's value to key attributed to the program’s outputs evaluation 
stakeholders This refers to information about outcomes that would not 

have occurred without the influence of the program, 
sometimes called “net impacts.” 

Expand or curtail • Quantitative and qualitative measures of Cost-benefit 
program investments performance relative to funding studies / 
based on knowing Benefits are usually quantified in dollars, but may also Cost-
where the largest include environmental impact reductions and jobs effectiveness 
benefits occur for created, ideally with comparable data on different studies 
dollars spent strategies for reaching the same objectives, or to 

compare benefits and costs of substitutable strategies.

The intended use determines the type of information needed, which determines the type of 
evaluation to conduct to obtain that information. 

2.3	 Align Timelines to Ensure that Evaluation Results are Available when 
Needed 

In order to align the evaluation timeline, a conventional heuristic device is to work backwards 
from the anticipated end of the evaluation study, following these steps: 

•	 Determine when the information from the evaluation is needed for the intended use. For 
example, is it needed for the project annual operating plan (AOP), for multi-year program 
planning, or for budget defense? 

•	 Is it needed in six months, 12 months, even 18 
months, or as soon as feasible? This time of 
need, combined with the importance of the use 
to which the evaluation results would be put, 
should determine the type of study to be done 
and the time required to do it optimally (or 
available to do it minimally). 

•	 Allow time for quality assurance review of the 
evaluation plan and draft evaluation report (see 
Steps 3 and 6). Each review can take anywhere from 2.5 to 4 weeks. 

The timeline referred to here is the 
timeline for the entire evaluation process, 
from determination of the objectives to 
making the decisions that will be based 
on the evaluation results (Step 1 through 
Step 7). The timeline for performing the 
evaluation itself (Steps 4 6) is part of this 
overall timeline. 

•	 Estimate the time it will take to perform the evaluation. For example, if the evaluation is 
likely to require a survey to collect data from more than nine non-Federal entities, allow time 
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for OMB to approve the survey.8 OMB approvals have been known to take as much as 6-12 
months to secure. Consideration must also be given to the time needed to secure program 
data. Some program data have taken 2-4 months to secure. Step 4 (Section 5) and Appendix 
D contain guidance on obtaining OMB clearance to conduct a survey. 

•	 Determine when the evaluation must begin in order to deliver its information when it is 
needed. 

•	 Account for the administrative time required to hire an evaluation expert, a process that could 
take 1-3 months. 

2.4 Determine the Level of Evaluation Rigor Needed 
Evaluation rigor, as used in this Guide, refers to the level of expected reliability of the 
assessment. It is a measure of whether an assessment is of good quality and findings can be 
trusted. The higher the rigor, the more confident one is that the results of the evaluation are 
reliable. Since evaluations must be conducted to suit specific uses, it stands to reason that the 
most important decisions should be supported by studies whose results will have the highest 
rigor. EERE has developed a quality assurance rating system for assigning evaluation studies 
into “tiers of evidence” based on level of rigor.9 For example, a well executed randomized 
controlled trial, or an excellently executed quasi-experiment with exemplary treatment of internal 
validity threats, would be rated as Tier 1 studies. 

Criteria for Rating the Level of Rigor of EERE Evaluation Studies 

The criteria for classifying impact evaluation studies into levels of rigor includes: 

1) The research design (randomized controlled trials [RCTs], quasi-experiments, non-
experiments with and without counterfactual) 

2) The identification and treatment of internal and external (where applicable) threats to the 
validity of the study 

3) The actual execution of the study in terms of implementation of sampling protocols, data 
collection and analysis, and quality assurance 

4) Any additional steps taken to strengthen the results (e.g., through the use of mixed methods to 
support the primary design).

Surveys of Federal Government employees about Federal Government activities do not require OMB clearance. 
The tiers of evidence are defined as follows: 

Tier 1 = Very strong level of rigor. High scientific quality, excellent treatment of internal validity threats, and 
excellent execution. The equivalent of a well-executed RCT; 
Tier 2 = Strong level of rigor. High or moderate scientific quality, with good or excellent treatment of internal 
validity threats, and good to excellent execution; 
Tier 3 = Moderate level of rigor. Intermediate scientific quality, with adequate-to-good treatment of threats to 
internal validity, and adequate-to-good execution; 
Tier 4 = Low level of rigor. Poorly executed evaluation with high, moderate or intermediate scientific quality, and 
with adequate treatment of internal validity threats, or poorly designed evaluation of limited scientific quality, with 
adequate execution; 
Tier 5 = Very low level of rigor. High, moderate, or intermediate scientific quality with very poor treatment of 
validity threats, and very poor execution, or a study with very limited scientific quality, and severe vulnerability to 
internal validity threats. 
Source: Rating the Level of Rigor of EERE Evaluation Studies. Prepared by Yaw Agyeman (LBNL) for DOE/EERE, 
August 2015. 
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An example of appropriate use, based on evaluation rigor, would be to use a Tier 1 study to 
support decisions involving the highest program priority or most expensive program investments. 
If a key stakeholder, such as the U.S. Congress or the White House, asks to know the impact of a 
program investment, the evidence would need to be very strong or strong. In such a case, a Tier 1 
or a Tier 2 evaluation study would be appropriate, but not a Tier 4 or Tier 5 evaluation study. 
Conversely, if the evaluation is to support a decision involving a lesser level of investment or 
process efficiency, or if the result is expressed only as an outcome (not impact), then a Tier 4 or 
Tier 3 study might suffice. 

2.5 Formulate Initial Logic Model, Metrics, and Evaluation Questions 
A program logic model helps facilitate an understanding of the processes by which program 
activities are supposed to lead to certain outputs and to desired outcomes. The program logic, in 
addition to the understanding of intended uses of the evaluation and kinds of information needed 
for the uses, informs the statement of work (SOW) development process. 

A program logic model is usually a simple diagram (with accompanying text) that identifies the 
key logical (causal) relationships among program elements and the problem to be solved (the 
program’s objective), thus defining pathways to success. This pathway represents the program’s 
underlying theory of cause and effect. That is, it describes the inputs (resources), activities, and 
outputs, the customers reached, and the associated sequence of outcomes that are solutions to the 
problem. The logic also includes factors external to the program that drive or restrain program 
success.10 

Construction of a logic model is highly recommended, even in nascent, preliminary form 
because it makes explicit the relationships between program’s activities and its desired 
outcomes. These relationships help the manager and evaluator identify key metrics and research 
questions that guide evaluation efforts and lead to an understanding of the outcome results. This 
initial logic model will also help guide the preparation of the study’s statement of work for 
eventual use in drafting the RFP.11 Figure 2-1 illustrates the basic elements of a program logic 
model. 

10 McLaughlin, John A and Gretchen B. Jordan. 2010. “Using Logic Models.” Handbook of Practical Program 
Evaluation, 3rd Edition, Wholey, J., Hatry, H., and Newcomer, K., Eds., Jossey Bass, 55-80. 
11A useful discussion of logic models, including a stage-by-stage process for constructing them, can be found in the 
W.K. Kellogg Foundation. “Logic Model Development Guide.” (2004). Battle Creek: W.K. Kellogg Foundation. 
Available at: http://www.wkkf.org/resource-directory/resource/2006/02/wk-kellogg-foundation-logic-model-
development-guide. Last accessed 4/28/14. The University of Wisconsin–Extension Website also has useful 
resources on the development of logic models. Available at: 
www.uwex.edu/ces/pdande/evaluation/evallogicmodel.html. 
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Figure 2-1. The Basic Elements of a Logic Model 

Source: Gretchen Jordan, EERE Program Evaluation Training, 2014 

It is conventional practice that during the development of an evaluation plan by the hired 
independent outside evaluator (Step 3), a complete program logic model is formulated to further 
guide metric development and refine the evaluation’s research questions. The program logic 
model prepared by the evaluator is often more complete and detailed than the initial one prepared 
by the DOE evaluation project manager in this Step 1. 

2.6 Estimate Evaluation Cost and Other Resources Needed 
Evaluation planning requires an estimate of how much a program evaluation will cost. It is good 
practice to have this consideration woven into each 
element of the preparation steps. As noted, the intended 
uses of the evaluation should be the first consideration 
in preparing for an evaluation. But often there are 
multiple needs for any program at a given time 
(potentially multiple uses for evaluative information) all 
on a limited budget. This also links back to the need to 
prioritize among the many information needs of the 
program. 

A key to greater efficiency through this step is to have a long-term evaluation strategy. This can 
help the program prioritize not only on what evaluations to conduct, but also how to sequence 
them in relation to multi-year resource expectations. 

It may be necessary to revisit this 
sub step during the design of the 
evaluation because resources affect 
the choice of evaluation method. In 
any event, the evaluation design 
process must begin with a sense of 
the resources available. 

The cost of an evaluation study depends on several factors, including the intended uses for the 
results, the level of desired rigor, the availability of data, the scope of the questions for the 
evaluation, and the scale of the intervention to be evaluated. Although there is no simple rule of 
thumb for estimating the cost of a given study, some guidelines are provided here to assist the 
DOE evaluation project manager to arrive at a reasonable estimate of the range of costs for an 
evaluation. These guidelines are based, in part, on EERE experience and on recommendations 
from other studies, and involve the simultaneous consideration of: 
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•	 The percent of program budget available to spend on program evaluations, for example, 
as allocated from set-aside funding; and 

•	 The importance of the results that the evaluation will produce. 

2.6.1 Cost As Percent of Program Budget 
Some state, electric, and gas utility organizations have used a rule of thumb based on percent-of-
annual-program-cost, to establish an annual budget for energy-efficiency program evaluations. 
Sometimes these rules of thumb apply to multiyear program total budgets when a single 
evaluation will be conducted at the end of the multiyear period. These percentages include all 
evaluations planned for a year and have ranged from less than 1% to 6% of the total budget for 
the programs to be evaluated. The average spending on electric EM&V by program 
administrators in 2011 was 3.6% of total budget for the evaluated programs.12 The percentages 
available for state and utility program evaluation budgets suggest that a reasonable spending 
range for evaluation is 3% to 6% of a portfolio budget.13 If the evaluation budget were spread 
across all programs, these percentages would apply as well to specific program budgets. The 
variation in these percentages reflects many factors, some of which are discussed in this section. 
A DOE evaluation project manager should view these broad percentages as reasonable ranges for 
the amount of funds to commit to evaluation activity for a given program or program portfolio. 

2.6.2 Cost Factors for Individual Evaluation Studies 
Within the limits imposed by the portfolio budget, the factors that contribute to the cost of an 
evaluation may be grouped into the following categories, which are discussed in turn: 

•	 The type of evaluation (described in Section 1); 
•	 The degree of rigor required for the evaluation results (described in Section 2.4); 
•	 The scope of data-collection requirements (e.g., number of questions, the size of the 

sample(s) or census (data collection from the entire population of interest), the Paperwork 
Reduction Act process, and the extent of difficulty of interviewing the relevant 
population(s) (discussed under Sections 4 and 5, Steps 3 and 4); and 

•	 The analysis and reporting needs. 

2.6.3 Cost Variation by Various Factors 
Type of Evaluation. Of the three types of evaluations addressed by this Guide – process, 
impact, and cost-benefit – the most expensive usually will be an impact evaluation. These types 
of evaluations are the most challenging to perform because of their scope and because they 
require that estimates be developed of what would have occurred had no program existed. This 
estimate is determined by experimental or quasi-experimental design, or, failing that, by 

12 State and Local Energy Efficiency Action Network. 2012. Energy Efficiency Program Impact Evaluation Guide. 

Prepared by Steven R. Schiller, Schiller Consulting, Inc., page 7-16. www.seeaction.energy.gov. (Last accessed May 18, 

2015.)

13 Ibid, page 7-14. These percentages are consistent with the percentages identified through a review of regulatory findings
 
and reported in the National Renewable Energy Laboratory’s The Uniform Methods Project: Methods for Determining
 
Energy Efficiency Savings for Specific Measures. Prepared by Tina Jayaweera & Hossein Haeri, The Cadmus Group, Inc.
 
Subcontract report: NREL/SR-7A30-53827, April 2013, page 1-8. http://energy.gov/oe/downloads/uniform-methods-
project-methods-determining-energy-efficiency-savings-specific-measures (Last accessed August 20, 2015.)
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developing a so-called “counterfactual”.  One approach to determining a counterfactual is to 
interview the participants themselves to find out what they would have done absent the 
intervention. This may be combined with a demonstration of a chronology of events of what the 
program did at various stages along a logical pathway to outcomes, as well as what change other 
programs and/or policies influenced on that same timeline. 

Defensibility of the Evaluation Results. All EERE evaluations should be able to withstand the 
criticism of expert peer reviewers. As described in Section 2.4, the ability of an evaluation’s 
results to withstand criticism is based on its rigor. The degree of rigor required depends on 
whether results are to be used for a major decision about the program. The need for greater 
defensibility of study results will impose a requirement for greater rigor in the methods used to 
generate the results. Greater rigor, in turn, will almost always require more resources for data 
collection, quantitative analysis, and reporting. 

Scope of the Information Collection Requirement. An independent third-party evaluator’s 
cost for collecting data for an evaluation will consist of the following data-collection cost 
factors:14 

•	 Accessibility, amount, and quality of existing data, such as contact information, program 
reports, and output attainment 

•	 Determining which populations need to be surveyed or interviewed 
•	 Developing the research questions and corresponding data requirements 
•	 The degree of precision and accuracy sought for the data measurements which, in turn, 

influence the sample sizes for each survey (these concepts are described in Section 4.4) 
•	 Satisfying the Paperwork Reduction Act requirements for the Office of Management and 

Budget (OMB) if the sample will be larger than nine persons 
•	 Obtaining and preparing the sample(s) 
•	 Conducting the information collection(s) 
•	 Preparing the collected information for analysis. 

The prices for these components will correlate with the number of variables that must be 
measured to answer the evaluation’s research questions, the difficulty in making acceptable 
measurements, and the defensibility required for the evaluation results. 

A survey of known program participants might expect 50% to 70% of the participants to 
complete an interview, but when no list of program participants exists, or when a comparison 
group is being interviewed, the percentage of attempted interviews that result in a completed 
interview can be quite low. If an impact evaluation also requires a parallel survey of non-
participants for comparison purposes that survey might expect 1%-5% of the attempted eligible 
non-participating population to complete the interview. 

Any evaluation that requires collecting the same information from more than nine respondents 
must be approved by OMB under the requirements of the Paperwork Reduction Act (PRA). This 
process imposes additional costs on the study. Appendix D provides a more detailed description 
of the PRA processes, requirements, and points of contact for each. 

14 This Guide follows the practice of the Office of Management and Budget and uses the terms “data collection” and 
“information collection” interchangeably. 
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If the defensibility of an evaluation result requires physical measurements such as the actual 
metering of energy usage, the cost of information collection will be many times greater than the 
cost of data collected by telephone, records review, or in-person interviewing. 

Analysis and Reporting Needs. The following features of an evaluation correlate with the 
evaluation’s cost of analysis and reporting: 
•	 The number of information collections 
•	 The number of variables measured by the information collections 
•	 The complexity of the analyses required to produce evaluation results from the
 

measurements
 

•	 The use of statistical tests to support the defensibility required for the results 
•	 The design of the report used to communicate the results and explain the research and 


analytic methodologies (provided in support of the results).
 

2.6.4 Typical Cost of an Individual Evaluation Study 
The variation possible in the cost factors described in the preceding sections creates large ranges 
in total costs for the different types of evaluation covered by this Guide. Table 2-2 provides 
illustrative cost ranges for each of these types for a single evaluation. The right-hand column of 
Table 2-2 lists some of the factors that will affect the actual cost within the ranges. 

Table 2-2. Illustrative Costs for an Individual Evaluation Study 

Type of Evaluation 
with Illustrative Scope 

Cost Range* Other Factors Influencing Cost within 
the Ranges Shown Lower 

Defensibility 
Higher 

Defensibility 
Process Evaluation $25,000 - $50,000 - • Number of populations to be interviewed 
Illustrative Scope: $50,000 $150,000 • Difficulty in identifying and contacting 
customer satisfaction eligible members of the population 
measurement; • Number of questions to be asked 
implementation efficiency • Choice of survey method (e.g., in-person, 

telephone, mail, Web) 
• Type of PRA clearance needed 

Impact Evaluation 
Illustrative Scope: 
quantification of 5-8 direct 
and indirect outcomes 
attributable to program 
(also referred to as “net 
impacts”) 

$150,000 -
$300,000 

$250,000 -
$600,000 

• Number and complexity of outcomes 
(scope) 

• The geographic scope of the program’s 
impacts being estimated; a large geographic 
scope usually will increase the cost of 
sampling and data collection 

• Difficulty in completing interviews with the 
target population(s) 

• Sources of information (e.g., participant and 
non-participant surveys) 

• Availability of a program-implementation 
baseline 

• Research design used to control for outside 
influences (e.g., experimental vs. non-
experimental research design) 

• Method used to estimate net outcomes 
• Full PRA approval process for surveys 
• The number of questions asked 
• The number of different populations to be 

interviewed 
• The sampling precision sought 

Cost-benefit Evaluation $75,000- $150,000 - • A specific kind of impact evaluation to 

15
 



  

 
   

 
 

    

        
  

       
     

 
       

  
 

        
    
 

                    
    

 

   
 

 
 

  
 

           
       

   
      

  
       

    
 

  

  

  

  

       
   

      

  

  

  

  

         

  

  

  

       
   

  

  

  

  

      
 

  

  

  

  

      
 

  

  

  

  

      

  

  

  

        

  

  

  

   
 

                   
                 

   

Illustrative Scope: $150,000 $400,000 quantify the gross or net energy savings or 
Comparison of quantified other outcomes 
of energy and 
environmental benefits 
relative to associated costs 

• Effort needed to quantify other non-energy 
benefits (e.g., job creation, environmental 
emissions reductions) 

• Ease of modeling or otherwise estimating 
the costs of the program that produced the 
benefits 

• Type of cost-benefit test used,( e.g., societal 
costs and benefits or participant costs and 
benefits) 

*	 The cost ranges shown reflect EERE experience over the past five years. However, neither the low nor the high bounds 
should be considered binding. 

Table 2-2 shows the range of costs typical of the three types of program evaluations covered by 
this Guide. Table 2-3 provides evidence from evaluation studies conducted for EERE, of how 
typical evaluation costs might be distributed across evaluation tasks. The table shows the average 
proportions of an evaluation budget devoted to each of eight typical evaluation tasks. The 
proportions are based on a sample of EERE evaluations initiated between 2008 and 2015. Table 
2-3 presents these proportions as average percentages of total labor hours and costs committed to 
each of the evaluation tasks. The evaluation projects represent a wide range of scope and 
complexity. To indicate this, Table 2-3 also shows the range of percentages from the evaluations. 

Table 2-3. Illustrative Allocation of Costs by Task for EERE Impact Evaluations15 

Task Labor Hours as a Percent of 
Total Labor hours 

Task Costs as a Percent of 
Total Costs 

1. Conduct a project initiation meeting with 
DOE staff to discuss proposed work and 
schedule 

Average: 1% 

Range: 0.4%–2% 

Average: 1% 

Range: 0.4%–2% 

2. Conduct a preliminary review of key 
documents and hold meetings and interviews 
with program managers and key stakeholders 

Average: 8% 

Range: 1%–24% 

Average: 8% 

Range: 1%–27% 

3. Create draft and final evaluation plan Average: 14% 

Range: 7%–35% 

Average: 12% 

Range: 5%–30% 

4. Conduct data collection and analysis and 
provide interim feedback 

Average: 44% 

Range: 3%–60% 

Average: 41% 

Range: 4%–60% 

5. Prepare draft and final reports, participate 
in peer review process 

Average: 20% 

Range: 14%–34% 

Average: 22% 

Range: 12%–29% 

6. Prepare summary presentation and brief 
DOE 

Average: 3% 

Range: 1%–9% 

Average: 4% 

Range: 2%–10% 

7. Manage the project Average: 5% 

Range: 2%–7% 

Average: 7% 

Range: 2%–22% 

8. Provide regular project status reporting Average: 4% 

Range: 1%–7% 

Average: 5% 

Range: 1%–13% 

Totals 100% 100% 

15 Labor hours are presented for 10 evaluation studies, while task costs are presented for 22 studies. Average travel 
cost for 17of the studies (usually for purposes of meeting stakeholders in DOE/EERE) was 2% of total costs, 
ranging from 0.2%-3%. 
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The labor percentages in Table 2-3 exclude any major non-labor costs. Evaluators often 
subcontract data collection to vendors that specialize in data collection. When this happens, data 
collection may add 27% of the labor cost to the total project cost. 

2.7 Organize Background Data and Program Records 
One of the costliest aspects of conducting an evaluation study is the acquisition of valid, 
complete, and quality-assured data to answer questions the study is designed to answer. The 
costs arise from the convergence of several difficult tasks: 

•	 Routinely collecting basic data in a standardized format 

•	 Obtaining a large enough sample to provide sufficient precision and statistical power for 
the measurements and hypotheses of interest16 

•	 Overcoming non-response and recall bias from participants and non-participants 

•	 Undertaking ad hoc efforts to assure data quality. 
Some of the cost may be attenuated if provisions are made for routinely gathering key 
information from the study’s participants during program operations. The cost of constructing an 
ad hoc database of the program outputs and outcome history at the time of the evaluation can be 
significant. If program outputs and outcome data have been collected and recorded in a useable 
database from the beginning of the program, the cost of an evaluation may be reduced 
significantly (and the ease of real-time program performance monitoring will be increased). 

It is in this interest that EERE is now actively including evaluation information in the new 
central information system. Programs are encouraged to participate in the development and 
maintenance of the data (metrics and associated measures) to be routinely gathered for both 
performance monitoring and for use in current and future evaluation studies. 

16 As a general convention, the degree of confidence used is 95 percent, with 80 percent power. 
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3.0 STEP 2. HIRE AN INDEPENDENT OUTSIDE EVALUATOR 

This section recommends a process for hiring an independent, outside evaluator to perform an 
evaluation study. Briefly, this involves using a Request for Proposal (RFP) process to select a 
qualified independent third-party evaluator, typically through a competitive solicitation process. 

RFP’s generally include the following elements: 
• Program background 
• Objective of the RFP 
• Statement of Work 
• Basis for selection / evaluation of proposals 
• Request for references 
• Proposal format and other preparation instructions 
• When and where to submit proposals. 

This is also the appropriate time to ensure that a procedure for external peer review is created for 
the evaluation (see Section 3.3). The guidance provided by this section covers the technical 
portions of the RFP.17 

3.1 Implement Competitive Solicitation Process to Hire an Evaluator 
Independent external expert evaluators usually are hired through a competitive solicitation 
process. In some rare instances, particularly when the resources for the study are limited, a sole 
source contract might be used instead to identify an expert with no conflict of interest whose 
considerable expertise means that the learning curve for conducting the study would be minimal, 
thus optimizing the scarce resource towards the objectives of the study. 

The process begins with the development of an RFP (see Section 3.2), which is broadcast either 
to the entire evaluation community or to a limited number of experts who are expected to have 
the requisite qualifications.18 Concurrently, the evaluation project manager selects a team of 3 to 
8 experts representing the right balance of pertinent knowledge (subject matter experts, 
evaluation experts, statisticians, etc.) to serve as reviewers. 

There are at least two rounds to the RFP review process. First, each expert reviews all the 
responses and submits their ordered ranking of the proposals, from strongest to weakest. In a 
subsequent live debate, the reviewers provide justifications for their views on the proposals. This 
round ends in a winnowing down of the proposals to the consensus top two or three. 

Secondly, since all proposals ultimately have some weaknesses, those making the cut are asked 
to address aspects of their proposal that were deemed to be weakest. They do this usually 

17 This section does not cover the DOE procurement process (except the when and where to submit proposals) or the 
terms and conditions of DOE contracts. If the evaluation will be competitively sourced to an independent third party 
evaluator through DOE’s procurement process, the program manager should work with DOE’s procurement and 
contracts offices to ensure that DOE’s procurement procedures are followed and that the RFP includes DOE’s terms 
and conditions. 
18A request for qualifications may be issued to the entire evaluation community beforehand to help determine which 
experts are likely to have the requisite qualifications and interest. 
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through both a written response and an oral presentation, depending on the importance of the 
evaluation, presenting cost-effective and potentially innovative solutions to the areas of concern 
that were highlighted. This represents the second round of review. After the second round of 
review, the team of expert reviewers meets again to debate the merits of the revised proposals 
and to vote for the proposal they believe most persuasively addresses the reviewers’ critiques. 
Then, the chosen independent third-party evaluator is hired in accordance with DOE’s 
procurement regulations. 

3.2 Develop the Request for Proposal (RFP) 
The following are some of the details typically found in an RFP: 

•	 The program’s background. This covers the history, mission, goals, and objectives of the 
program to provide the proper context for the evaluation. 

•	 The objectives of the evaluation. The objectives describe the broad uses prompting the need 
for an evaluation and its goals, defined in such a way as to be measurable. The list of 
objectives defines for the independent third-party evaluator the purposes that the program 
manager wants the evaluation to serve and, therefore, constitutes a critical piece of 
information governing the evaluation project. 

•	 The Statement of Work (SOW). The SOW outlines the scope of the evaluation and 
describes its specific requirements. It often specifies the tasks expected for performing the 
evaluation. A common set of tasks will help the proposal reviewers compare proposers’ 
understanding of the evaluation’s components and their capabilities for performing them. The 
SOW might be revised during discussions between the DOE evaluation project manager and 
the successful evaluator. Example SOW’s are shown in Appendices A-1 and A-2. The 
following constitute some of the SOW elements that will help the bidders prepare responsive 
proposals: 

−	 Initial evaluation metrics. The objectives of an evaluation and program logic suggest key 
metrics of desired results to measure and calculate. The program manager may suggest 
evaluation metrics to satisfy the objectives, but expect the evaluator to propose other 
metrics as well. 

−	 The evaluation questions and their priorities. Specific questions for the evaluation flow 
from the evaluation objectives and program logic. An example of a process evaluation 
question might be “What is the efficiency of getting grant funds out?” An impact 
evaluation question example might be, “Did these outputs cause the observed outcomes?” 
For impact evaluations, the questions should relate to the types of direct and indirect 
outcomes to be evaluated (based on program theory/logic model). The evaluator may 
restate the questions in forms that allow for more accurate measurement (i.e., as detailed 
research questions). 

−	 An evaluation plan. The independent third-party evaluator must develop a full evaluation 
plan (Section 4, Step 3) incorporating key metrics and questions and methodologies. 
Whenever possible, relevant lessons learned from previous program evaluations should 
be incorporated into the section of the RFP requiring the evaluation plan. 

−	 Alternative, complementary, innovative methodological approaches. Some evaluation 
questions might have obvious, validated methodological approaches for answering them. 
However, it is always advisable to invite creative, alternative and particularly 
complementary methodological approaches to strengthen the certainty of the findings. 
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−	 Reports and other deliverables required. This includes periodic performance and budget 
reporting. One of the deliverables must be the evaluation plan (Step 3). 

−	 Resources that the EERE evaluation project manager will provide to the independent 
third-party evaluator. Examples include: participant lists; records of outputs and 
outcomes; expenditure records; and access to program staff for interviews. Having such 
resources available informs bidders on the scope of data collection required and therefore 
on estimated costs. 

−	 The EERE Quality Assurance (QA) Plan. The SOW should require the independent 
third-party evaluator to develop a QA plan, but the evaluation project manager should 
also have one that includes peer reviews of the draft evaluation plan and study report, in 
conformance with established EERE guidance for conducting and reviewing evaluation 
studies. 

−	 Initial evaluation schedule and milestones. Include a milestone for the kickoff meeting 
with the independent third-party evaluator to discuss the above topics. The due date for 
the final report should take into consideration the date of any decision whose outcome 
may benefit from the evaluation’s results. A presentation to stakeholders after the final 
report may be useful. Build into the schedule the time required for quality assurance, 
including for reviews of the evaluation plan and the draft final report. 

•	 Potential technical challenges or problems that may be encountered for the type of 
evaluation requested, and bidders proposed resolutions for these. Recognition of 
potential problems or challenges and resolutions will illustrate the bidder’s experience levels 
and capabilities to address study issues as they arise, and help them plan the evaluation. 
Examples might include collecting data from states or from non-participants; dealing with 
issues that arise when billing data are used; a design that will permit estimation of attribution 
(for impact evaluations) with the desired level of rigor; designing a probability sample; use of 
savings ratios; and dealing with potential survey non-response issues. 

•	 Evaluation criteria. The evaluation project manager should specify the criteria on 
which proposals will be judged and may include a point system for weighting each 
criterion. This will help produce comparable proposals and give the proposal 
reviewers a set of common criteria on which to base their judgments. DOE’s 
procurement office may also contribute requirements to the evaluation criteria. 

•	 List of references. Usually the evaluation 
project manager will require that the bidder Program managers sometimes ask 
provide a list of two to four references to bidders to provide examples of 
managers of other evaluation contracts that evaluation reports to help them assess 
the bidder has performed. This requirement the ability of the bidder’s organization 
may specify that the reference contracts be to write clear reports. This may reduce 
within a recent time period. the number of bidders, however, as 

such reports are often proprietary. 
•	 Proposal format and other preparation 

instructions. This feature of an RFP tells the bidders how the program manager 
requires that the proposal be organized. Such instructions may provide another 
common basis on which to judge competing proposals. For example, this is where the 
RFP may require the following: 
o	 Organization by specified tasks, if any 
o	 A page limit on the bidder’s proposal 
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o	 Specific fonts and spacing 
o	 Placement of specific features in separate sections and the order of these sections 
o	 DOE’s contracts and procurement offices may also specify preparation instructions to 

help them evaluate compliance with the proposal requirements of their offices. 

•	 Where and when to submit proposals. The procurement office will set these requirements in 
conjunction with the project manager’s timetable. 

The following additional requirements and information might be included if the DOE evaluation 
project manager wants to specify greater detail about the evaluation’s requirements: 

•	 Consistency in the use of terminology and between requirements. If the RFP
 
uses technical terms that a bidder may misinterpret, a glossary will help to reduce
 
misunderstandings and the number of follow-on questions from prospective bidders.
 

•	 Price. The proposal manager may wish to specify the maximum budget for the
 
evaluation contract. This will also help reviewers compare the proposals on a
 
common base. If low price will be a heavily weighted criterion, that should be
 
mentioned in the evaluation criterion.
 

•	 Types of information required when answering individual specific questions. 
Examples of such information include counts, averages, and proportions. 

•	 Required level of statistical precision for survey results. 

•	 Required tests of significance for statistical relationships. 

•	 Data-collection and analysis methodologies. If the project manager expects the
 
independent third-party evaluator to use specific methodologies to answer certain 

evaluation questions, the methodologies should be specified. Such a specification 

might occur if Tier 1 or 2 levels of rigor is required. Usually, however, the
 
evaluation manager will rely on the bidders to propose appropriate methodologies.
 

•	 Relevant guidance or references that will give the evaluation expert information
 
about the requirements of Federal program evaluations. For example, if the
 
evaluation will need to comply with OMB or congressional requirements, provide
 
prospective bidders with the web link(s) to the documents specifying the
 
requirements. 


Sometimes independent third-party evaluator support is needed after the final report is accepted. 
The DOE evaluation project manager may ask the evaluation bidders to propose separate time 
and materials rates to provide support related to the evaluation after the project is over. However, 
such support should never involve correcting technical or factual errors in the evaluation. Any 
and all such errors are to be addressed by the third-party evaluator over the course of the study 
implementation and quality assurance review. 

3.3 Ensure EERE Quality Assurance Protocol is Set Up for Implementation 
This step – an activity for the DOE project manager sponsoring an evaluation study – is essential 
to ensure that the evaluation results are defensible, with consideration given to the resources that 
are available for it. The EERE Quality Assurance Protocol specifies how the data collection, 
analysis, and reporting activities will themselves be peer reviewed by external experts who are 
not part of the evaluation team. 
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Although establishing a quality assurance protocol for the study is not directly related to hiring 

the third-party evaluator, it is best to do so concurrently, to 

ensure that there is adequate time to identify the best reviewers
 
for the study, as part of establishing the best protocol. 


For the DOE project manager sponsoring19 an evaluation study, 

the following quality assurance (QA) guidance applies:
 

A well defined quality 
review process must be in 
place before the evaluation 
begins. 

•	 Use independent third-party evaluators who are objective, with no real or perceived conflict 
of interest (COI). Independent third-party evaluators who have a long-standing relationship 
with an EERE program that includes involvement in daily or routine program 
implementation and analysis activities generally would not be considered independent third-
party evaluators without special exception. If allowed to bid for an evaluation, such 
independent third-party evaluators should be asked to sign a COI form. 

•	 Independent third-party evaluators are expected to prepare a detailed evaluation plan (Step 3, 
Section 4), and participate in a peer review of the draft evaluation plan and draft evaluation 
report. The peer reviewers selected for the evaluation should be assembled to fully scrutinize 
the independent third-party evaluator’s evaluation plan, execution, and reporting. 

DOE has two options for constituting peer review panels. 

•	 Establish a standing peer review panel. This panel may comprise broadly experienced 
evaluation experts who are “on call” to act as peer reviewers for the evaluation plans and 
final reports of several evaluations or for either part of an evaluation.  

•	 Identify an ad hoc panel of three to eight specially selected external evaluation experts to 
review and provide written comments on the draft evaluation plan and/or the draft evaluation 
report for a single evaluation. Such individuals might also be experts in the technology 
whose development is the objective in a deployment program, in which case they could be 
chosen to complement a standing review panel. 

The evaluation project manager may also select a team of internal stakeholders (e.g., program 
staff and/or national lab experts associated with the program) to serve as internal peer reviewers. 
These reviewers will not be independent, but their special knowledge may point out ways to 
improve the product. 

The objectivity of the process can be aided by creating a list of specific “criteria” that the 
reviewers must address for both the evaluation plan and the draft report. Minimum criteria 
include: 

Research Design 
Key requirements are ensuring that the methods and procedures employed to conduct the 
evaluation study are appropriate. Inherent to this is the requirement that the research questions 
are well formulated and relevant to the objectives of the evaluation, and that the metrics are 
credible as measures of the outputs and outcomes required to satisfy the evaluation’s objectives. 

19 “Sponsoring” means the EERE program provides the funds for a study and has a staff that has responsibility for 
managing the contract of an independent outside evaluation professional. The evaluation professional conducts the 
study. It is not an option for program evaluation studies to be conducted only internally by EERE staff. 
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For statistical methods, the degree of relationship between indicators, tests of significance, and 
confidence intervals (statistical precision) for sample estimates, should be built into the analysis 
and applied wherever possible. The evaluation plan must demonstrate understanding of previous 
related studies, and the data collection and analysis methods must be credible. 

Treatment of Threats to Validity 

The threats to the internal validity of a study refer to the various sources of bias that might 
undermine the validity of claims made in the evaluation, including claims of attribution. In 
effect, a study that fails to identify and remedy the potential threats to its internal validity cannot 
be deemed to have validly and reliably asserted that the conclusions about the process or 
outcomes are true. Key among these threats are: 

•	 Temporal antecedence (effect does not precede cause); 
•	 Selection bias (effect is not due to systemic differences between participants and non-

participants); and 
•	 Confounding (all other known rival explanatory factors are controlled for).  

Other internal validity threats such as history, testing, contamination, differential attrition, 
regression-to-the-mean, instrumentation, “John Henry effect,” resentful demoralization, 
selection-maturation interaction and selection-history interaction, can also adversely affect 
whether the findings of a study are valid.20 

Additionally, evaluation studies for which the results from the study population are 
intended to be generalizable across other populations, settings and timeframes must 
appropriately address the threats to external validity. Examples of threats to external 
validity include the interactive effect of testing, the interactive effects of selection and 
treatment, and multiple treatment interference.21 Failure of the study to address these 
threats would make the findings, even if they are internally valid, unsuitable for 
generalization across other populations, settings, and time. 

Execution 
Quality assurance also covers the execution of the evaluation study. Execution refers to the 
actual use of the planned protocols for implementing the evaluation, namely data collection 
protocols, measurement methods, analysis approaches, and reporting of the results, including the 
conclusions drawn on the basis of the analysis. These criteria—data collection approaches, 
measurement methods, and analytical approach—are subject to critique during the review of the 
evaluation’s plan. The methods and approaches should have been implemented during the study 
unless departures from them are explained in the draft report and the departures can be judged 
reasonable. The following exemplify these criteria: 

•	 Data Collection 
o	 Were all planned data collected as proposed? If some values are missing, how they were 

treated? 
o	 If missing data values were inferred, was the inference method appropriate? 

20 Shadish, William R., Cook, Thomas D., and Donald T. Campbell. 2001. Experimental and Quasi-Experimental 
Designs for Generalized Causal Inference. Cengage Learning; 2nd Edition. 
21 Ibid 
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o	 Was the data inspected for out-of-range values (outliers) and other anomalies, and how 
they were treated? 

o	 How was non-response addressed, if it was an important issue for the study? 
o	 Were the data collection methods actually implemented as planned, or if revisions were 

required, were they appropriate and the reasons for the revisions documented? 
o	 Were all collected data provided and their layout documented? 

•	 Analysis 
o	 Were the analysis methods actually implemented as planned, or if revisions were
 

required, were they appropriate and the reasons for the revisions documented?
 
o	 Was the documentation of the analytical approach accurate, understandable, and 


reasonable?
 

Reporting Criteria 
Quality assurance also includes ensuring the quality of the report, and covers the 
following: 

•	 Is the evaluation plan and draft report easy to read and follow? 

•	 Is the report outline draft appropriate and likely to present the study findings and 
recommendations well, and to provide documentation of methods used? 

•	 Are the calculations and data presented in Tables fully documented and transparent? 

•	 Do the draft findings and recommendations in the evaluation report follow logically from the 
research results and are they explained thoroughly? 

•	 Does the draft report present answers to all of the questions asked in the evaluation plan, as 
revised through the work plan? 

Consideration of all of the quality assurance criteria listed above during the review of the 
evaluation plan and draft report provides the basis for classifying evaluations into the tiers of 
evidence (1-5, highest to lowest) corresponding to their rigor, and supports the overall 
confidence in the evidence they provide in support of the evaluation’s objectives. These tiers of 
evidence, in turn, enable managers to put the evaluation results to the uses for which they were 
intended, for either program improvement or accountability. 

The review steps where these QA criteria will be examined should be included in the evaluation 
plan developed under Section 4, Step 3. These quality assurance protocols are indispensable to 
the goal of obtaining a useful and defensible evaluation product. 
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4.0 STEP 3. DEVELOP AN EVALUATION PLAN 

This section provides guidance on the development of an evaluation plan, covering the essential 
elements that go into the plan. This step is the responsibility of the independent third-party 
evaluator, but the DOE project manager is advised to become familiar with elements involved in 
developing an evaluation plan. These elements include a more detailed logic model, the 
development of metrics from the logic model, and the formulation of specific researchable 
evaluation questions. Once the evaluation research questions have been formulated, the next 
challenge is determining an appropriate research design for the study, a data collection plan, and 
an approach for analyzing the data. The draft evaluation plan is then subjected to the peer review 
process described in Section 3.3. 

Elements of the evaluation plan described in this section include the following: 

•	 Develop a final program logic model, metrics, and researchable evaluation questions 
•	 Perform an evaluability assessment 
•	 Determine an appropriate evaluation research design 
•	 Establish a data collection plan 
•	 Choose the appropriate analytical method(s) for the selected research design 
•	 Participate in an external review of the evaluation plan. 

4.1 Develop Final Logic Model, Metrics, and Researchable Questions 
At this stage in the project, the independent evaluator has been hired. The evaluator’s task begins 
with gathering program records, engaging with the manager of the program and possibly with 
other program stakeholders, and preparing the final logic model. As mentioned in Section 3, this 
final logic model will typically be more detailed and refined than the initial logic model 
developed by the DOE evaluation project manager. The more detailed logic model will facilitate 
the identification of metrics and be used to refine the initially formulated evaluation questions. 
This brief encapsulation covers what the evaluator would typically do in preparing the final logic 
model: 
•	 Gather program records and other documents, engaging with the manager of the program and 

possibly with other program stakeholders 
•	 Prepare the final logic model at an appropriate level of detail 
•	 Identify impact and/or process metrics (depending on study scope), including revisiting and 

possibly refining the metrics created earlier by the DOE evaluation project manager in Step 2 
(Section 3.1) 

•	 Formulate high-level evaluation questions for the study, and prioritize them (revisiting and 
possibly refining the questions created earlier by the DOE evaluation project manager in Step 
2) 

•	 Prepare specific, researchable questions the evaluation must answer through its data 
collection and analysis. 

Figure 4-1 presents an example of a logic model for the EERE’s Better Buildings Neighborhood 
Program (BBNP). The logic model is offered from the grantee’s perspective, identifying the set 
of activities that the various funded grantees undertook, along with the expected outputs and 
outcomes (short-term, intermediate and long-term). Metrics for the outputs and outcomes emerge 
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from the program logic and suggest researchable questions that will ultimately permit the 
independent third-party evaluator to satisfy the evaluation’s objectives. 

Developing researchable questions (i.e., the specific framing of the evaluation metrics into 
specific questions that can be tested) must be addressed next. The researchable questions should 
be aligned with the metrics identified as needed to satisfy the evaluation’s objectives. As an 
example from a different EERE program, Table 4-1 presents examples of research questions and 
associated metrics (some of which are derived from other metrics, such as wind power additions 
since base year) evaluated for EERE’s Wind Powering America (WPA) initiative. 

Table 4-1. Examples of Metrics and Associated Research Questions 

Research Questions Metrics Evaluated 
What has been the megawatt (MW) capacity • Percentage-based share and capacity-equivalent estimate 
growth in states that were influenced by WPA of wind power additions influenced by WPA state-based 
activities? Was a portion of the influence from activities and wind working groups (WWGs) according 
other market factors (e.g., a state’s adoption of a to interviewed stakeholders 
renewable portfolio standard (RPS) related to • Stakeholder estimates of how many fewer MWs would 
WPA’s influence? have occurred in a state (or how much later they would 

have occurred) had WPA and the WWG not existed 
What is the perceived level and importance of 
resources or dollars leveraged by the States from 
DOE’s investment for wind energy deployment 
activities? 

• Stakeholder Likert-scale* ranking of the importance of 
third-party funds and resources toward the success of a 
WWG’s activities 

• Stakeholder estimates of how many fewer MWs would 
have occurred in a state (or how much later they would 
have occurred) had the WWG not secured additional 
resources and funding 

What is the extent of replication that has occurred? • Number of organizations or partnerships formed with 
similar objectives as WPA and WWGs, including those 
in non-targeted states 

• Number of organizations that have adopted WWG 
activities or tactics following reduction or elimination of 
DOE funding 

What elements of WPA’s state-based activities 
have been most successful and why? 

• Frequency of unaided recall of WPA activities by 
interviewed stakeholders 

• Likert-scale rankings of state-based activity components 
Which WWGs have been most successful and why? • Comparison of WPA’s share of influence on capacity 
What are the characteristics of the successful additions in each state 
WWGs that fostered their effectiveness? • Open-ended, qualitative responses from respondents in 

states with high WPA influence 
What, if any, common conditions were present for • Comparison of WPA’s share of influence on capacity 
states where the WWGs were less effective? What additions in each state 
could be done to minimize these conditions in the • Open-ended, qualitative responses from respondents in 
future? those states with low WPA influence 
*A Likert scale is a tool commonly used in surveys whereby a respondent provides a response to a question using 
a predefined ranking scale. 

Source: Navigant analysis22 

22 “Impact and Process Evaluation of the U.S. Department of Energy’s Wind Powering America Initiative.” Prepared 
for DOE by Charlie Bloch, Frank Stern and co-authors, Navigant Consulting, Inc. Washington, DC: 2013. 
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Figure 4-1. Better Buildings Neighborhood Program High-Level Logic Model from a Grantee Perspective 

Source: “Preliminary Process and Market Evaluation: Better Buildings Neighborhood Program.” Prepared by: 
Peters, JS, Bliss R, McRae M, Hoefgen L, Clendenning G, and Barclay D. (2012). Berkeley: Lawrence Berkeley 
National Laboratory. 
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4.2 Perform an Evaluability Assessment 
Some programs may not be ready for evaluation, despite the desire a program manager might 
have to commission an evaluation study; others may pose costly challenges to a defensible 
evaluation. Such situations can exist for a variety of reasons. For example, it may be that the 
program’s goals are not well defined or are unrealistic, or that the program has not been 
operating long enough to have produced impacts, or that data needed for an evaluation have not 
been recorded. An evaluability assessment (EA) is a pre-evaluation examination that is intended 
to assess whether a program evaluation has a reasonable chance of being successfully evaluated 
and producing defensible and useable results given the resources available for the evaluation.23 

The evaluability assessment will recommend whether the evaluation can proceed as anticipated, 
whether the research design has to be re-considered, whether the overall evaluation has to be 
reduced (or increased) in scope, and whether the evaluation’s objectives should be modified. 

Funding for an EA usually is part of the funding for the evaluation. Evaluability assessments are 
most useful in the following types of program evaluation situations: 

•	 Uncertainty about availability and quality of data needed to support the analysis 
•	 Existence of many different audiences, necessitating a prioritization of available evaluation 

resources to meet the needs of the most important audience(s) 
•	 No clear or well-articulated policy goals served by the program 
•	 No well-articulated theoretical connections between the program’s activities and the
 

intended outcomes
 
•	 Creating operational definitions of the outcome indicators to be measured is expected to be 

difficult, controversial, or very expensive 
•	 Intended use of the evaluation’s results is vague 
•	 The program has multiple stakeholders who may hold differing perceptions of the
 

program’s objectives
 
•	 Stakeholder interest in the evaluation is weak. 

A typical EA consists of the following steps:24 

•	 Determine what the EA should accomplish, secure a commitment to conduct it, and 
establish an ad hoc or formal working group comprised of the evaluation team, the program 
administration, and the program stakeholders as necessary. 

•	 Define the geographic, population, resources, and other boundaries of the program to be 
evaluated. This will help to focus both the EA and the subsequent evaluation. This step 
may result in limiting the evaluation to outcomes within selected boundaries. 

•	 Identify and analyze the program’s documents. This will help to clarify the original intent 
of the program and any subsequent changes that have occurred in its goals. This step will 
inform agreement on the evaluation’s objectives. 

•	 Clarify or develop the program theory. This establishes the assumptions regarding how the 
program’s resources, activities, outputs, and perhaps intermediate outcomes are expected to 

23 In the academic literature, an evaluability assessment often includes such broad assessment goals as to constitute a 
complete process evaluation. This Guide treats it as an assessment of the feasibility of producing a defensible 
program evaluation (of the kind being considered) at the time the assessment is performed.
24 The steps are adapted from Trevison, M.S. and Y.M. Huang. “Evaluability Assessment: A Primer.” Practical 
Assessment, Research & Evaluation. 8(20). 2003. http://pareonline.net/getvn.asp?v=8&n=20. The authors attribute 
the steps to Smith, M.F. Evaluability Assessment: A Practical Approach. Clemson: Kluwer Academic. 1989. 
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interact to achieve the program’s ultimate goals. These interactions may be depicted in a 
logic model. 

•	 Determine data availability and the feasibility of accessing them. Can data be collected that 
will reasonably represent the program activities and outcomes? Will the data have 
acceptable quality? 

•	 Identify and interview a small set of initial stakeholders or industry experts. Determine
 
what they know and perceive to be true about the program effects. Let them know an 

evaluation is planned.
 

•	 Draw conclusions and make recommendations regarding the ability to conduct an 

evaluation that will satisfy its objectives (e.g., for intended use and level of rigor).
 

Evaluability assessments can be done at varying levels of rigor, depending on the scope and level 
of investment in the evaluation study itself. Quite often they are done informally, at low-level 
cost, and are rolled into the background research that the evaluator always does in preparing for 
an evaluation. There are instances, however, when an evaluability assessment might merit a 
separate, pre-evaluation study budget and effort. 

4.3 Determine an Appropriate Evaluation Research Design 
The evaluation research design is a research strategy that allows findings to be deduced from the 
evaluation data. It encompasses the method and procedures employed to conduct scientific 
research. 

The independent third-party evaluator must select an evaluation design that is compatible with 
the objectives of the evaluation study as well as 
desired level of rigor and resources or time The evaluation contractor must 
constraints. The three types of evaluation research propose a logical approach to 
design typically used in EERE evaluations are: inferring answers to the evaluation 

questions from the data collected by 
•	 Experimental designs the evaluation study. This logical 
•	 Quasi-experimental designs approach plus the data collection 
•	 Non-experimental designs, with and without method(s) and analytical method(s) 

counterfactuals. constitutes the “research design.” 
This step discusses the different 

Each evaluation design, its guidelines for use, and its forms of research design available for 
relative defensibility, are briefly discussed below. impact evaluations. 

4.3.1 Experimental Designs 
The most important condition for establishing causality between a program activity and its effect 
is randomization of the individuals or objects who/that will be exposed to the program’s 
activities and outputs (the treatment group) and a group from the same population who will not 
be exposed to the program (the control group). Randomized controlled trials (RCTs) are 
designed purposely to meet these evaluation conditions. Randomization, implemented correctly, 
allows for the creation of two or more program groups that are similar to each other on all 
characteristics and experiences other than the fact of exposure to the program’s intervention (the 
treatment). This ensures that any outcome differences observed between the groups at the end of 
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the evaluation are likely to be due to the treatment and not to differences between the groups or 
to other factors besides the treatment. 

As such, they constitute the strongest of the evaluation research designs and lead to the greatest 
confidence in the estimated program outcomes. RCTs with properly measured and evaluated 
metrics can produce an estimate of the size of a program’s effect that has desirable statistical 
properties (estimates of the probability that the true effect falls within a defined confidence 
interval). 25 

RCTs are used whenever strong confidence in a program’s actual effect is highly important to 
national, departmental, or other similarly major interests. The Office of Management and Budget 
(OMB), which must address evaluations across all government programs, recommends 
experimental designs whenever feasible.26 RCTs are common in the education, health, and 
agriculture fields but are rarely seen in the energy field. 

4.3.2 Quasi-Experimental Designs 
When a RCT cannot be used, the independent third-party evaluator must develop an approach 
that approximates an experimental design.27 In such cases, group assignments for evaluation 
purposes are often made to approximate the scientific benefits of randomization. For example, 
program non-participants (called a “comparison” group for quasi-experimental designs) and 
program participants may be matched on characteristics believed to be correlated with the 
observed outcomes. There are a variety of research designs using comparison groups.  They may 
be broadly categorized as:28 

•	 Before-After (Pre-Post) Comparison Group Design: Compare program-participants and 
non-participants on pre- and post-treatment measurements. Program participants and 
comparisons are measured at the same time periods. The program effect is deduced by 
comparing the performance of the participant group pre- and post-intervention with the 
comparison group. Regression-discontinuity is the strongest of these variations. 

•	 After-Only (Post-Only) Comparison Group Design: A less defensible variant of this 
design simply compares the two groups at the same point after the participants participated in 
the program, usually because it was not possible, for a variety of reasons, to get pre-test 

25 Shadish WR, Cook TD and Campbell DT. (2002). “Experimental and Quasi-Experimental Designs for 
Generalized Causal Inference.” Belmont, CA: Wadsworth Cengage Learning.
26 Office of Management and Budget, “What Constitutes Strong Evidence of a Program’s Effectiveness?”, p. 1. 
www.whitehouse.gov/omb/part/2004_program_eval_pdf. 
27 When participants voluntarily participate in a program, a type of bias called “self-selection bias” enters into the 
results. This bias alludes to the probability that the participants have a predisposition to be interested in the 
program’s intervention (e.g., have a prior interest in energy efficiency). This creates two issues for the validity of the 
evaluation results: (1) it is expensive to find non-participants with similar predispositions for a comparison group, 
and (2) even if they were identified, the results could not be generalized to the broader population group that the 
program might be targeting because the part of the population without this predisposition would not be included in 
either group. When this issue is relevant, the independent third-party evaluator should acknowledge that it is a 
potential source of unknown bias.
28 The names for these designs have been adapted from D. T. Campbell and J. C. Stanley, Experimental and Quasi-
Experimental Designs for Research. Chicago: Rand McNally & Co., 1966. 
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measures. The program effect is deduced by comparing the outcomes from the two groups, 
but only in the period after the intervention, not before.29 

4.3.3 Non-Experimental Designs 
Research designs that do not use control or comparison groups are considered to be “non-
experimental” designs.30 Non-experimental designs can be implemented with or without a 
counterfactual (some means of estimating what might have been in the absence of the 
intervention). In non-experimental evaluation designs with counterfactual, the evaluator seeks to 
obtain an estimate of what might have occurred in the absence of the intervention through the use 
of one or more approaches, such as using time series for participants only, interviewing the 
participants, interviewing independent experts, or constructing a statistical comparison group. A 
mixed method non-experimental approach applies more than one of these non-experimental 
designs in the same evaluation, with the aim of bolstering the overall findings through 
complementary lines of evidence, especially if each method points to the same estimates. The 
use of results from more than one non-experimental approach to develop evaluation findings 
adds subjective credibility to the findings. Such use of multiple methods in an evaluation is often 
called “triangulation.”31 

Although non-experimental designs do not establish causality, given the nature of public sector 
investments, there are instances where non-experimental designs are the only option for 
evaluating impacts. If they are properly executed and include a method of estimating a 
counterfactual outcome, they will provide reasonably valid findings on the contribution made by 
the program intervention on the outcome. At a minimum, non-experimental evaluation designs 
must include a counterfactual; EERE strongly discourages the use of non-experimental designs 
without counterfactual. 

In sum, per OMB guidelines, experimental designs are the best type of research design for 
demonstrating actual program impact.32 RCTs, however, are not always feasible, and in some 
cases, they are actually illegal or immoral.  When RCTs cannot be used, quasi-experimental 
designs represent the next best category of research methods, followed by non-experimental 
methods with counterfactual. Several factors – from the intended uses of the evaluation results to 
the findings from the evaluability assessment – come together to determine what is the most 

29 There are several types of experimental and quasi-experimental designs. Determining which is best for different 
evaluation findings is beyond the scope of this guide. If you have not had prior training in experimental research 
design, but believe you need to conduct an impact evaluation, it is recommended that you seek expert assistance in 
assessing the options, or leave the choice of approach to the evaluation expert(s) who propose(s) the evaluation. A 
good introduction is found in chapter 3 of GAO’s “Designing Evaluations,” (GAO-12-208G: Published: Jan 31, 
2012). http://www.gao.gov/assets/590/588146.pdf. 
A more technical, but understandable and short overview is presented in: Shadish WR, Cook TD and Campbell DT. 
Experimental and Quasi-Experimental Designs for Generalized Causal Inference: 2nd Edition. Belmont: Cengage 
Learning, 2002.
30 Office of Management and Budget, “What Constitutes Evidence of a Program’s Effectiveness?” p. 3. 
www.whitehouse.gov/omb/part/2004_program_eval.pdf. The second definition of non-experimental design given in 
the OMB document, “indirect analysis” using an independent panel of experts, is more appropriate for R&D 
projects.
31 Greene, J., and C. McClintock. 1985. “Triangulation in Evaluation: Design and Analysis Issues. Evaluation 
Review, v9, no. 5. (October): 523-45.
32 Ibid. 
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appropriate research design. The design chosen by the independent third-party evaluator will 
influence the data collection options described in the next section. 
 

4.4 Establish a Data Collection Plan 
Data collection is the process of taking measurements, primarily on the metrics that will be used 
to answer the research questions discussed in Section 4.1.33  It includes any activity that produces 
information that can be used to answer evaluation questions, e.g., surveys, informal interviews, 
focus groups, and compilation of data from program records. The figure below presents a 
visualization of the connection between acquisition, design and data collection. 
 
 

Assessment 
Question Common Designs Likely Methods 

Is the program 
achieving its desired 
outcomes or having 
other important side 
effects? 

Compare program performance 
to standard or expectations 

• Bibliometric analysis 
• Expert review; case 

study  
• Surveys or interviews 
• Anecdotes, Self 

reporting 
Assess change before and after 
the program intervention 

• Pre, post bibliometrics 
• Pre, post, or post only 

Surveys with statistical 
analysis 

Assess differences between 
participants and non participants 

• Surveys, interviews 

Is the program 
responsible for 
(effective in) achieving 
improvements in 
desired outcomes? 

Compare (change in) outcomes 
for participants and a 
comparison group 

• Can be done with 
bibliometrics 

• Case study 
• Surveys 

Compare (change in) outcomes 
for participants before and after 
the intervention, over multiple 
points in time with actual or 
statistical controls 

• Economic study using 
data on key variables 
and possibly interviews 

• Impact study 

 
 
The DOE evaluation project manager may choose to leave most of the decision-making for data 
collection to an evaluation expert; however, a basic understanding of the commonly used alternatives will 
help the manager judge the proposals offered. 
 

4.4.1 Sources of Data 
Data are referred to as “primary” if they are collected specifically for an evaluation (or other 
purpose) and “secondary” if they are collected by another project for another purpose but will, 
nonetheless, be useful for the evaluation.   
 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
33 “Data collection” includes any activity that produces information that can be used to answer evaluation questions, 
e.g., surveys, informal interviews, focus groups, and compilation of data from program records. 
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Primary Data  
The defensibility of the measurement method will contribute to the overall defensibility of the 
evaluation results. A variety of methodological options exist for collecting data on (measuring) 
the indicators. Table 4-2 lists the more common methods, along with several of their key 
characteristics.  
 

Table 4-2. Comparisons of Data-Collection Methods 
Data 

Collection 
Method 

Relative 
Defensibility 

Relative Cost for 
a Given Survey 

Size 
Comments 

Surveys Varies Varies In this table and Guide, the term “surveys” means the 
collection of data in accordance with generally 
accepted methods that support statistical inferences 
(e.g., random sampling for the selection of 
respondents). The table uses the term “interviews” 
for data collection without statistical requirements. 
Both terms presume the use of data collection 
instruments designed in accordance with generally 
accepted principles of valid and reliable data 
measurement.   

In-person 
surveys 

High Usually high Confidence in the accuracy of the measurements is 
usually highest of survey types. In the case of 
measurements of subjective data such as opinions, 
however, the selection and training of the 
interviewers is critically important to accurate 
measurement. 

On-site 
metering, use 
of other types 
of measuring 
equipment 

High High Energy-use metering is sometimes used in outcome 
and impact evaluations and often used in evaluating 
the energy savings for specific buildings. Industry-
developed guidance for the use of metering for such 
purposes is published in the International 
Performance Measurement and Verification 
Protocol(s) (www.ipmvp.org) and for Federal 
buildings in FEMP’s M&V Guidelines  
(http://energy.gov/eere/downloads/mv-guidelines-
measurement-and-verification-federal-energy-
projects) 

Building 
simulation 
modeling 

Medium-to-high High Whole-building simulation is more often used to 
assess alternative building configurations relative to 
an energy use goal or to diagnose compliance with 
efficiency standards. Occasionally such information 
may be input to program evaluations. 

Utility billing 
data 

High, provided 
the evaluator 

understands how 
to get the 
desired 

information out 
of utility billing 

files 

Low Energy-use histories for specific energy customers of 
energy utilities may have relevance for evaluations 
(e.g., an evaluation of the Weatherization Assistance 
Program). Typically the request is made to the utility 
by a third party such as a state energy office. The 
utility must agree to provide the data voluntarily, and 
privacy issues may be involved. It can be challenging 
to understand and process utility billing files. 

Mail surveys Medium Medium, usually 
higher than 
telephone 

Non-response is an issue, although methods exist for 
compensating for non-response (see multi-mode 
methods below).  The accuracy of responses about 
objects (e.g., recognition of logos) with whose names 
the respondent may not be familiar can be improved 
by providing a picture or drawing. 
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Telephone 
surveys 

Medium Medium Non-response is an issue, although methods exist for 
compensating (see multi-mode methods below). 
Telephone interviews usually take less time to 
complete than the other methods because there is 
more control over the rate of response. The validity 
of responses to complex questions is a serious issue. 
If call lists must be purchased from a list vendor, the 
independent third-party evaluator will need to 
provide the vendor with documentation that the lists 
will be used for research purposes to avoid conflict 
with the National Do Not Call Registry. 
https://www.donotcall.gov/FAQ/FAQDefault.aspx  

Website or 
email surveys 

Medium to Low Low Non-response is an issue, although methods exist for 
compensating. The principal source of weakness is 
obtaining a probability sample so that statistical 
precision can be claimed. If many members of the 
population of interest do not have access to 
computers, it is difficult to claim a probability 
sample. Many Web or e-mail surveyors demonstrate 
that their respondents represent the overall 
population and make the claim. This method is 
growing in popularity; however, care must be taken 
to demonstrate that the population that is capable of 
being sampled is, in fact, the population of interest. 

Interviews Low Medium As used here, “interview” means the collection of 
data through protocols that will not support statistical 
inference. These are informal one-on-one question-
and-answer sessions, usually with small numbers of 
respondents, which are designed to gather insights 
from experts on particular topics. Interviews can be 
conducted in-person, by telephone, or e-mail. See 
also “Focus groups.” 

Focus groups Can make a 
defensible 

contribution to 
process 

evaluations, but 
otherwise low 

Low Focus groups are used to probe selected respondents 
in-depth for their reasons for a choice or their 
opinions regarding an event, process or object of 
interest. The findings of focus groups do not have 
statistical precision because the samples are very 
small (8-12 persons) and are usually not done using 
statistical sampling methods. Thus findings cannot 
be generalized. 

Observation 
(e.g., mystery 
shopping) 

Can make a 
defensible 

contribution to 
process 

evaluations, but 
otherwise low 

by itself 

Low 
 

The cost of 
mystery shopping 

can increase to 
medium if travel 
for national-level 

research is 
required. 

Mystery shopping is used to estimate participants’ 
adherence to program rules without the participants’ 
awareness of being evaluated. Usually the samples 
are non-probability samples. Observations are 
usually used as tools in process evaluations. 
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Literature 
review  

Depends on 
purpose to 

which put, low 
to medium 

Low Literature reviews may contribute to meta-
evaluations (borrowing the results from evaluations 
of comparable programs that operate under similar 
circumstances, synthesizing the findings, and 
applying them to the program) or obtaining anecdotal 
information (e.g., to use as evidence of external 
influences). Literature review may also be used to 
expand one’s knowledge about the latest program 
theory for the purpose of developing effective 
evaluation questions. 

Program 
records and 
reporting 

Depends on 
purpose to 

which put, low 
to high 

Often lowest Program records and reports often serve as sources 
of data for process and output metrics. As such, they 
may be the most accurate data available, which can 
contribute to the evaluation’s strength. If the 
accuracy of their data is questionable, however, it 
can weaken the evaluation. 

Multi-mode 
methods (use 
of more than 
one method for 
a single data-
collection) 

Usually higher 
than the 

individual 
methods used 

alone 

Higher than the 
individual 

methods used 
alone; however, 

synergy may help 
to reduce cost. 

Combinations of mail, telephone, and in-person data 
collection for a particular survey can increase 
response rate and help to evaluate bias due to non-
response. OMB sometimes expects the use of multi-
mode methods for these purposes. 

 

Secondary Data 
The following are examples of secondary data sources: 

• The U.S. Energy Information Administration (EIA) energy end-use data 

• Census data 

• Energy savings coefficients (i.e., estimates of energy savings [e.g., kilowatt hours] per 
unit outcome [e.g., installation of an efficient motor]) that were developed for one DOE 
program and may have relevance to another.34 

 
If applicable secondary data are available, it is advisable to use them to supplement routinely 
collected data and other primary data because secondary data will significantly reduce data-
collection costs. However, two very important caveats must be considered. The secondary data 
must be relevant and their transfer to the program for which they will be used must be defensible 
(see Appendix H for “Lessons Learned for Improving the Quality of EERE Evaluation Studies”).  
In particular, if the evaluation plans to use energy-savings coefficients or gross or net estimates 
from the evaluation of another program, the DOE evaluation project manager must ensure that 
the circumstances under which they were developed and the method of developing them are 
appropriate to the purposes of the current program’s evaluation. Among other considerations, an 
energy-savings estimate would need to fit end-user industry and size profiles, as well as the 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
34 At the time this Guide was being written, DOE was creating the Uniform Methods Project for Determining Energy 
Efficiency Program Savings to develop common energy savings coefficients for wide use by states, utilities, and the 
federal government. If the independent third-party evaluator must use standardized energy savings coefficients, this 
is an additional source to consult. http://energy.gov/eere/about-us/initiatives-and-projects/uniform-methods-project-
determining-energy-efficiency-program-savings.  
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application profile, to be credibly applied to other end-user populations and technology 
applications.  
 

Data Quality Control (“Data Cleaning”) 
The data should be examined for missing measurements, inconsistent measurements, and 
unusual values (outliers) prior to analysis. The evaluator’s data collection plan should describe 
the quality control protocols it will use to examine the data for anomalies and the steps it will use 
to correct any apparent errors found.  Data cleaning can be time consuming but it is very 
important for accurate information. 
 

4.4.2 Census or Sample? 
Another data-collection choice involves whether the evaluation collects data from: (1) the entire 
population of participants (like a census); or (2) from a sample of the population. Either option 
may be used for any type of evaluation; however, like most of the other choices, the choice has 
implications for cost and defensibility of the results. Table 4-3 highlights these options. 
 
It will be very useful when communicating with evaluation experts to be aware of the difference 
between “statistical precision” and “accuracy” as used in survey-based data-collection activities. 
“Statistical precision,” also known as “sampling error,” applies to samples and consists of two 
parts: (1) how close (within a plus or minus interval) one wants a sample estimate to be to the 
true population value, and (2) the probability of getting a sample whose results will lie inside the 
desired interval. The former is the width of the interval within which the true value of the 
variable being estimated lies in relation to the estimated value (e.g., plus or minus 10%). The 
probability of getting a result that will lie inside this interval is the “confidence level” that the 
sample will deliver a result within this interval. Usually, “statistical precision” and “confidence 
level” together are specified as a “confidence interval” (e.g., +/-10% with 90% confidence, or 
often, 90 +/-10%). If statistical results are desired for any of the specific questions, a DOE 
evaluation project manager may ask the independent third-party evaluator to recommend the 
target confidence interval(s) for the findings. 
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Table 4-3. Options for Selecting the Number of Respondents from Which to Collect Data 

 
 
“Accuracy” refers to the correspondence 
between the measurement made on an 
indicator and the true value of the indicator. 
Accuracy describes the exactness of the 
measurements made in the sample. In the 
sampling literature, accuracy is part of the 
concept of “non-sampling error.” Accuracy 
should be a concern when the data-
measurement instruments are designed. The 
independent third-party evaluator should 
always pretest questionnaires and other data-
collection instruments before deploying 
them for actual evaluation measurements. 

Option 
How Many Are Measured and 

Resulting Statistical Precision of 
Estimates 

Rank Order of 
Contribution to 
Defensibility* 

Relative Cost 

Census Measure entire population.  
 
Statistical precision is not applicable 
because every outcome is counted 
and, therefore, there is a full rather 
than partial enumeration. 
However, if the evaluation will 
measure the entire treatment and 
control groups for a RCT, this will 
be the option used. 

Highest Usually Highest 

Sample 
Probability sample: 

Simple random 
and stratified 
random 

Systematic 

Measure a randomly selected 
subset of the population. 
 
Probability of a population unit 
entering the sample is known. 
Sampling precision depends on the 
number of units (e.g., participants, 
measured). The more measured, the 
better the precision.  
 
These options are desired for quasi-
experimental research designs. 

 Medium 
 
The cost will 
increase with the 
sample size. 

Any non-random 
method of sampling 

Measure a non-randomly selected 
subset of the population 
 
Probability of selection is unknown; 
statistical precision is not 
applicable. Carefully selected 
representative samples are 
sometimes claimed to have 
properties “similar to” probability 
samples. 

Lowest Usually lowest 

A common issue associated with taking a census 
and sampling is non-response (i.e., the fact that 
you will not be able to obtain information from 
some members of the population selected for your 
survey [unit non-response] or that those who 
respond do not answer all of your questions [item 
non-response]). Non-response threatens the 
strength of the results. The usual method of 
easing this threat is to require the evaluation 
contractor to demonstrate that those in the census 
or sample who did not respond to a survey are 
similar to those who did. 
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4.4.3 OMB Clearance to Collect Data 
If the audience from which you need to collect data does not consist exclusively of Federal 
Government employees, and the evaluation needs primary data from ten or more members of this 
audience, including potential audience, then the data collection activity will require approval 
(clearance) by the OMB under the legislative requirements of the Paperwork Reduction Act 
(PRA).  
 

 
Federal government employees are excluded from the OMB clearance requirement only if the 
questions to be asked of them involve activities associated with their employment; otherwise, 
surveys of federal employees (e.g., as civilian participants in a program) also require OMB 
clearance. 
 
The time required to obtain OMB clearance varies: 

• For customer satisfaction surveys and pretests of other survey instruments, DOE has an 
expedited process that, in most cases, takes two to four weeks.35  The Forms Clearance 
staff of EIA’s Statistics and Methods Group can assist EERE staff with this process. 

• For surveys other than customer satisfaction surveys, the OMB clearance process takes 
longer. Currently, the entire clearance process may require five to eight months. EERE 
clearance applications are submitted to the Records Management Office (IM-11) of 
DOE’s Chief Information Officer. 

 
An OMB clearance is valid for three years.36  Appendix D contains additional information about 
how to obtain an OMB clearance for data-collection.  
 
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
35 OMB approved generic clearance DOE-887. 
36 Clearances resulting from emergency reviews last six months; however, emergency reviews are unlikely to apply 
for general evaluations. 
 

Paperwork Reduction Act’s (PRA) Key Relevant Points 

The Paperwork Reduction Act (PRA) prohibits federal agencies from conducting or sponsoring a 
“collection of information” without prior OMB approval (5 CFR 1320.5). Collection of information 
refers to any instance of consented data gathering from ten or more persons, regardless of whether the 
data gathering is “mandatory, voluntary, or required to obtain or retain a benefit” (5 CFR 1320.3(c)). 
Although the law specifies that “government-owned contractor-operated facilities, including 
laboratories engaged in national defense research and production activities” are not “agencies,” (5 
CFR 1320.3(a)(4), it notes that a collection of information conducted by such organizations may still 
trigger the PRA if a federal agency “sponsors” the collection. What constitutes sponsorship includes: 
“(1) causing another agency to collect the information; (2) contracting or entering into a cooperative 
agreement with a person to collect the information; (3) requiring a person to provide information to 
another person; or (4) in similar ways causing another agency, contractor, partner in a cooperative 
agreement, or person to obtain, solicit, or require the disclosure to third parties or the public of 
information by or for an agency (5 CFR 1320.3(d). When an agency “sponsors” a collection of 
information, OMB approval is required.	  
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4.5 Choose Appropriate Analytical Method(s) for Selected Research Design 
Analytical methods for a selected research design are needed to: 1) analyze and develop findings 
from the research data; and 2) treat threats to validity, as necessary.  
 
Many analytic methods are available for developing findings from data. Table 4-4 provides a 
brief overview of some of the more common analytic methods used to develop evaluation 
results. If the data were collected by a probability sample, select analysis methods that can make 
use of the statistical properties of the sample. These methods are identified in the “Typical Use in 
Evaluation” column of Table 4-4. 
 
Many of the methods described in Table 4-4 can be used for more than one type of evaluation. 
The types of evaluation in which the methods are more commonly used are indicated in the 
“Comment” column. More than one of the methods listed may be used in the same evaluation 
analysis. For example, use of deemed energy savings or engineering analysis is sometimes used 
to create an estimate of the energy saved from installing a particular energy conservation 
measure.  
 

Table 4-4. Common Analysis Methods Used for Program Evaluations that are the  
Focus of this Guide 

Analytical 
Method Typical Use in Evaluation Defensi-

bility 
Relative 

Cost Comment 

Case study Describe the causal chain 
leading to an outcome. They 
are typically used in process 
and impact evaluations, 
including R&D program 
evaluations and deployment 
success stories. 

Low to 
medium 

Low This is an option if the budget is tightly 
constrained; however, the ability to deduce 
defensible findings is usually weak. The 
latter, in particular, may be valuable for 
attracting additional participants. 

Content 
analysis 

Identify themes that exist in 
unstructured data (e.g., 
identify the most frequently 
sought information from 
inquiries to a call center, or 
find the themes in focus group 
transcripts). They are typically 
used in process evaluations. 

Medium Low to 
high 

The cost of a content analysis will depend 
on the number of concepts found that are 
relevant to the evaluation objectives and 
the number of data sources that have to be 
content-analyzed. If the number of sources 
is large, computer algorithms exist that will 
help to manage costs. 

Meta 
evaluation: 
evaluation 
synthesis 

Synthesize the findings from 
evaluations of similar 
programs that operated under 
similar circumstances and use 
them as findings for the 
program being evaluated. The 
synthesized findings may also 
be used as a benchmark for 
the program being evaluated. 
They are typically used in 
process and impact 
evaluations. 

Low Medium Meta evaluations can be labor intensive. It 
may be costly to search for, assess the 
relevance of, and extract the relevant 
findings of other evaluations. The 
programs whose evaluations are reviewed 
must be similar to the program under 
evaluation and their evaluation findings 
must be relevant to the current evaluation’s 
objectives. 

Expert 
judgment 
 
Delphi 
analysis 
 

These forms of expert 
judgment can be applied in 
circumstances where (1) 
collecting quantitative data 
might be very difficult or 
costly, and (2) experts exist 

Low to 
high 

(wide 
range) 

Low Delphi analysis is a systematic collection, 
comparison, and synthesis of judgments 
from several experts on a subject (e.g., the 
amount of an outcome that is attributable 
to the program). If the experts cannot reach 
agreement on a finding, however, the 
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Peer review who are willing to support the 
evaluation. They are typically 
used in process and impact 
evaluations. 

process may be severely discredited.37 

Cost-
benefit 
analysis 

 Link program achievements 
to resources expended. 

Low to 
high 

Low to 
high 

Usually, cost-benefit analyses are 
quantitative. At a high level of program 
aggregation the evaluation cost is low and 
its strength is good because quantitative 
cost data are usually available and direct 
benefits can be estimated with less effort. 
But if the analysis is for disaggregated 
activities that are part of an overall 
program strategy, it may be so difficult to 
disaggregate the costs and benefits to the 
activity level that the results are open to 
challenge. The benefits of indirect effects 
(e.g., gaseous emissions reductions and 
national security), may be difficult to 
quantify credibly. 

Engineerin
g 
estimation 

Calculate estimates of energy 
savings or emissions 
reductions based on 
engineering, physical, and 
chemical theory. They are 
typically used in impact 
evaluations. 

Medium Low to 
medium 

Usually calculated as an average for a set 
of circumstances encompassing those 
encountered by the program, then 
stipulated for all similar circumstances. 
Energy savings coefficients are often 
developed by engineering estimation. 

Tabulation 
& cross-
tabulation 

Count activities, etc., and 
place them in categories of 
interest. These are typically 
used in process and impact 
evaluations. 

Medium-
to-high 

 
Depends 
on use 

Low Tabulations are used to report the number 
of outputs, outcomes, etc., observed.  
Cross-tabulations report the number of 
outputs, etc., that occur jointly in two or 
more categories of interest. 

Correlation Statistically estimate the 
strength of a relationship 
between two indicators. They 
are typically used in both 
process and impact 
evaluations. 

High Low Used to determine the degree of 
relationship (covariance) between selected 
output and outcome indicators or any two 
variables.  

Regression, 
including 
econometri
c and 
discrete 
choice 
analysis 

Statistically estimate an 
equation that calculates the 
value of an outcome indicator 
(e.g., energy saved), given the 
value(s) of one or more 
output, activity, or external-
factor indicator(s) used as an 
independent variable(s) (e.g., 
receipt of a training class, 
installation of an energy-
efficiency measure, energy 
price). They are typically used 
in impact evaluations. 

High High A regression equation that includes 
variables for the known influences on 
energy usage can estimate the amount of 
energy saved by program participation 
(one of the influences). The significance of 
the regression coefficient for the variable 
representing participation indicates 
whether the resulting estimated value of 
the outcome (e.g., savings per unit) of 
participation is statistically significant and, 
therefore, defensible. If data for non-
participants are included in the regression 
analysis, the coefficient of the participation 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
37 Delphi analysis (a method of decision-making and forecasting that involves successively collating the judgments 
of experts) must be used in the context of the Federal Advisory Committee Act’s (5 USC App 2) restrictions on 
directing Government-formed advisory committees to reach a consensus, as described in EERE’s “Peer Review 
Guide,” July 2004, p. 23. These restrictions do not apply, however, if an independent third-party evaluator 
establishes the panel. In many cases, the members of a Delphi panel work independently and are not necessarily 
directed to produce agreement on a finding.  
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variable may be interpreted as net energy 
savings. 
Many variants exist for this method. An 
evaluation expert proposing to use this 
method for an evaluation should provide 
evidence of expertise in its use. For 
maximum defensibility, an independent 
QA review of the expert’s evaluation plan 
is advised.  

Differences 
of means 
and 
proportions 

Comparison of two or more 
groups on an indicator of 
interest 

High Low Can be used to compare two groups (e.g., a 
participant and non-participant group), on 
how their behavior changed on an indicator 
of interest during the program period. The 
analysis should include a test of statistical 
significance. 
 
Typically used in process and impact 
evaluations. 

Survival 
Analysis 

A statistical modeling method 
used to evaluate persistence of 
energy savings 

Medium High Several models of survival analysis exist. 
A qualified statistician or econometrician 
is usually required to choose among them. 
Typically used in impact evaluations. 

 

4.6 Participate in an External Review of the Evaluation Plan 
At this point, the evaluator has prepared the evaluation plan for review. The DOE project 
manager must manage the external and internal peer review process and create a peer review 
panel. It is of vital importance that the review panel is chosen with great care, ensuring that it is 
filled with experts with the right balance of skills for the study to be done. 
 
The quality assurance/peer review protocols described in Section 3.3, Step 2, must be 
implemented when the evaluator’s draft evaluation plan is submitted to the DOE evaluation 
project manager. The evaluator is expected to:  
 

• Read and agree to the Review Charter (see Appendix G for a sample Review Charter). 
• Send the evaluation plan to the DOE evaluation project manager, allowing a reasonable 

period of time for the reviewers to provide written comments. 
• Participate in a review meeting with the external reviewers. Discuss and clarify the 

reviewers’ major critiques and proposed resolutions. If the program under evaluation is a 
high profile or high priority program, or has a large budget, the meeting should be in-
person. For lower priority, or low-budget evaluation studies, a conference call will 
suffice. 

• Modify the evaluation plan in response to the critiques. 
• Once the DOE evaluation project manager and reviewers (as necessary) have had a 

chance to see and approve the proposed modifications, the evaluation project manager 
can approve the plan for implementation. 
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5.0 STEP 4. CONDUCT THE EVALUATION 

Once the evaluation plan has undergone a formal peer review and is modified to the satisfaction 
of the review team and evaluation project manager, the evaluator can proceed to implementation. 
Here is where the systematic effort to collect the primary data for the evaluation is done. The 
data are quality-assured on a continuous basis during collection, and then cleaned for analysis. 
The analyses and calculations are then done to answer the evaluation questions. 

5.1 Perform Sampling, Data Collection, Measurement and Verification 

5.1.1 Sampling 
Sampling allows data about a population to be collected at a reasonable cost by gathering them 
from a subset instead of the entire population. Almost without exception, an evaluation study 
would require the use of sampling because it would be cost-prohibitive to conduct a census. 
Important steps include defining the measurement objectives of the study, determining the 
sample size requirements, and selecting the sample.  
 
The measurement objectives usually cover questions on what is to be measured, from whom, and 
at what level of precision. Factors influencing sample size decision include the number of 
measurement units in the target population, the baseline level of the indicator, the level of 
statistical significance and the degree of statistical power. Finally, selecting the sample usually 
involves the use of probability (random) or non-probability (non-random) sampling, depending 
on the type of study that is possible. The default requirement is for evaluators to use probability 
sampling as long as that is an option, and to only use non-probability sampling methods if 
probability sampling is not possible for the study. 
 
Some examples of probability sampling are simple random sampling; stratified sampling; cluster 
sampling; systematic-random sampling; and multi-stage sampling. The evaluator would decide 
on which approach is appropriate for the purposes of the study to be done, and justify the choice 
in the evaluation plan for comment from the review panel, ensuring that there is agreement about 
what constitutes the best sampling approach to meet the needs of the evaluation to be done.  

5.1.2 Data Collection 
Two essential elements of data collection, instrumentation and measurement approach, require 
attention to ensure that the collected data are defensible.  
 

• Instrumentation. An instrument can be a survey tool, in-depth interview guide, or a 
metering device or other technological measuring device. Often it is a combination of 
these. Measurement validity depends both on instrument validity (is the instrument 
measuring what it is supposed to be measuring?) and reliability (are the measures 
consistent over repeated takes) of the measurement approach.  

• Measurement approach. The measurement approach (i.e., how the measurement is 
done) must be transparent and reliable to maximize the gathering of defensible 
information and support the validity of the findings. 
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5.2 Complete Data Analyses and Calculations 
Analysis is the next step once the evaluation data have been gathered and properly entered into a 
database that can be read by the data processing tool used for the study (usually a spreadsheet or 
commercial statistical analysis software). Prior to data analysis, all data must be properly cleaned 
and quality checked using the protocols specified in the evaluation’s data collection plan.  
 
Above all, the actual analysis must be guided by the evaluation question(s). The analysis 
performed should be faithful to the analytical strategy approved in the evaluation plan. The 
analytical procedures must be transparently documented, and the underlying database made 
available to EERE, as per contractual agreement. 
 
Although the specific analysis would depend on the aims of the evaluation, if the evaluation 
inquiry involves some of the common metrics often assessed in EERE evaluations, it is 
imperative that the evaluator refers to existing EERE guides on acceptable minimum standards 
for the treatment of those metrics.  
 

5.3 Identify Key Findings  
The answer to each evaluation question must be clearly identified and demonstrated for 
transparent reporting. There should never be an attempt to deceive, either through commission or 
omission, the findings of the study. It is not uncommon for evaluators, despite their 
independence, to feel some unspoken obligation to exaggerate the strength of positive findings or 
to minimize negative findings. Care must be taken to avoid such.  If there are weaknesses in the 
evaluation, they should be caveated, but the caveats shouldn’t be seen as overwhelming any 
value provided by the evaluation. 
 
It is critical to identify key findings for each evaluation question so that, prior to forming the 
narrative around the results, it will be possible to answer the question of impact and process for 
high-level stakeholders who often need a bottom line response to their inquiries. Additionally, 
such transparent identification of key findings provides the fulcrum around which the overall 
findings are reported.  
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6.0 STEP 5. MANAGE IMPLEMENTATION OF EVALUATION PROJECT   

Managing the evaluation project during implementation is as much art as science. Some of the 
concrete activities include holding and participating in periodic project progress-review 
meetings, reviewing and acting on project status reports, monitoring independent third-party 
evaluator achievement of milestones against expenditures, and managing the internal and 
external review process. Through all of these efforts, the manager must maintain the capacity to 
resolve ongoing and evolving issues that the evaluator requires assistance from DOE to navigate. 
The DOE evaluation project manager must have the management skills to keep the project from 
veering off course. 
 

6.1 Hold and Participate in Periodic Project Progress-Review Meetings 
The actual implementation of an evaluation study is typically fraught with unanticipated 
obstacles. This can lead, even in the best of circumstances, to delays in schedule; in the worst of 
circumstances, it may derail the study altogether. A key strategy for avoiding the pitfalls of 
implementation is through progress review meetings. 
 
These meetings should be contractually required for every evaluation study and cover the entire 
implementation phase. A regular schedule must be 
established and kept, although the medium of the meetings 
(e.g., telephone conference or video conference) should 
reflect what is most convenient and least burdensome for all 
parties. Any deviations from the schedule would need the 
mutual consent of the DOE project manager and the 
evaluator, and occur only in the interest of benefiting the 
successful conduct of the study.  
 
Progress review meetings are aimed at ensuring that project activities progress according to plan, 
and that obstacles that arise are identified and addressed in a timely and efficient manner, to 
ensure that a successful evaluation is conducted. They are indispensable to the process of 
management. 
 

6.2 Review Project Status Reports from the Independent, Third-party 
Evaluator 

Monthly project status reports, written and submitted by the evaluator, are useful monitoring 
tools for both the evaluator and for the evaluation study manager. The status reports need not be 
overly detailed or burdensome. A boilerplate template of no more than 1 – 1½ pages might 
suffice. The information they cover should include: 
 
• What was expected to be accomplished in the preceding month 
• What was accomplished during the preceding month 
• What is expected to be accomplished in the next month 
• Any special issues requiring resolution. 
  

The most carefully designed 
evaluation project can fail to 
provide defensible 
information if it is not 
monitored. 
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The DOE evaluation project manager has the responsibility to review and act on any issues 
requiring resolution. The monthly project status reports combine with the progress review 
meetings to provide two of the key monitoring tools for ensuring the success of the evaluation. 
They can be labor intensive, but they are critical.  

6.3 Monitor Independent, Third-party Evaluator Achievement of Milestones 
and Expenditures 

The third critical monitoring tool in the arsenal of the DOE evaluation project manager is 
matching milestone achievements with completion target dates and expenditures. Performing this 
function requires use of the budgetary breakdown for the project submitted as part of the 
contract, the timeline for conducting the study, and the monthly project status reports.  
 
The timeline provides an overview of the distribution of the project expenditure over time, and 
thus offers a rough guide for what the project balance should be relative to outstanding tasks. For 
example, it is generally the case that data collection is one of the most labor-intensive aspects of 
conducting a study. Thus the resources that the evaluator commits to the background research 
leading to the development and review of the evaluation plan should be monitored to track how 
much of the project fund is being consumed, given that the bulk of the effort generally comes 
after the planning phase of the evaluation process.  
 
The following are some of the specific aspects of this monitoring effort: 

• Monitor the timeliness of the independent third-party evaluator’s achievement of 
milestones. 

• Monitor independent third-party evaluator invoices relative to work progress. The rate of 
expenditure on the project can provide an early warning sign of problems to come. 

• Review all milestone products. 
• Meet all of the contractual milestones for deliverables or support that have been promised 

to the independent third-party evaluator.  
• If any of the foregoing elements deviate from expectation, conduct a special progress 

review meeting to confront the issue and develop a resolution before it becomes a serious 
problem. 

 

6.4 Manage the Internal and External Review Process 
The review process is critical for assuring the quality of an evaluation. For all EERE program 
impact and process evaluations, peer reviews occur at two milestones: A) following the 
development of the evaluation plan; and B) following submission of the draft evaluation report. 
In EERE, the peer review procedure, in brief, covers the following steps: 
 

• The evaluation manager engages the team of independent peer reviewers for the review. 
• The independent third-party evaluation team submits the document to be reviewed 

(evaluation plan or draft report) to the project manager, to be passed on to the reviewers. 
• The independent panel reviewers submit their comments independently to the DOE 

evaluation project manager, who serves as the review manager. They may also submit 
redline edits to the document. 

• The chairperson (if there is a designated chairperson for the review team) distills the key 
critiques, and includes it with all of the individual review comments for submission to the 
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DOE evaluation project manager and the evaluator; if there isn’t a chairperson for the 
review team, this function is fulfilled by the DOE evaluation project manager. 

• The evaluator and peer review team hold a clarifying meeting; this may be in the form of 
a conference call. 

• The evaluator prepares a response to each critique, which is submitted to the peer review 
team and the DOE evaluation project manager. 

• The evaluator proceeds to modify the product (evaluation plan or draft report) 
accordingly. If the peer review team and/or DOE evaluation project manager is satisfied 
that their concerns will be remedied, approval is given for implementation to begin. 

 
These steps are repeated for an internal team of reviewers as well, with the exception that the 
internal team cannot be deemed to be without conflict of interest. While the internal review team 
is generally expected to provide useful, programmatic context to their review, they cannot be 
allowed to force or request changes to the findings of the study that in any way lessen the 
integrity of the analysis.  
 

6.5 Anticipate and Address Technical and Management Challenges 
As noted above, no matter how well a study is planned, there are almost always unanticipated 
obstacles that affect the plan. Sometimes the obstacle may even be anticipated, but still prove 
difficult to deal with. 
 
The best way to overcome this sort of crisis is to anticipate as many of the pitfalls as possible and 
prepare contingency plans.  For example, a study might propose a particular method to answer an 
evaluation question, contingent on acquiring the necessary data.  If the needed data were 
unattainable for any reason, it would be impossible to complete the study.  All stakeholders, 
including the evaluation management team, the independent third-party evaluation team, and the 
members of the review panel, must consider the possibility that the necessary data might not be 
available, or obtainable at the desired level of thoroughness and quality, and propose back-up 
plans in case of such eventuality.   
 
Evaluability assessments can serve as a key tool to guard against unanticipated obstacles, but 
even these cannot always presage what will actually transpire during study implementation.  By 
combining rigorous use of the monitoring tools with the quality assurance embedded in the peer 
review process, the project manager enhances the likelihood of a successful evaluation study 
with valid, defensible results.  
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7.0 STEP 6. REPORT THE EVALUATION RESULTS 

The evaluator is expected to prepare a draft and final report at project completion using DOE 
reporting principles and guidelines38, participate in a peer review of the draft report, and then 
prepare and publish the final report. The DOE evaluation project manager ensures that these 
tasks are executed to meet the standards of scientific reporting. 
 

7.1 Prepare Draft and Final Evaluation Report  
An evaluation study results in a report written by the evaluator. The major content of the report 
consists of the answers obtained for the evaluation questions.  
 
Appendix D (1&2) contains examples of EERE evaluation 
report outlines. In general, a report outline includes sections 
for the following: 
 
• An Executive Summary 
• Background of the program or intervention to be 

evaluated, its logic and the objectives for the evaluation 
• A description of the research design and assumptions, how the data were collected, the 

analysis method(s), and the limitations of the study. These descriptions should be brief in the 
main report, where the focus is on the answers to the evaluation questions and 
recommendations. Put the comprehensive, technical expositions in an appendix. 

• Answers to all of the questions specified for the evaluation 
• Recommended improvements to the program, if relevant (indicate which are high priority 

compared to others) 
• Recommended improvements to the evaluation process that address limitations of the 

analysis, as well as any lessons learned about data collection and analysis methods that might 
aid future evaluations. These can be based on the evaluator’s experience and observations 
during the evaluation process. 

 

7.2 Participate in Peer Review of Draft and Final Evaluation Report 
Section 6 provided an overview of the peer review process for the evaluation products. This 
process is deployed for the review of the draft evaluation report. It is the responsibility of all 
involved stakeholders – the evaluator, the DOE evaluation project manager, and the peer review 
team – to work to ensure that the required evaluation report is of the quality and high standards 
of DOE and the professional evaluation community. 
 
 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
38 EERE reports follow the general format of a journal article.  However, an Executive Summary takes the place of 
an Abstract.  The remaining sections are more conventional: Introduction / Background; Methods; Results; and 
Conclusions. 

It is important to specify 
before the evaluation begins 
the types of information that 
must be in the evaluation 
report so that its content will 
serve its intended uses. 
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8.0 STEP 7. USE THE EVALUATION FINDINGS  

After the evaluator submits the final report, there are steps that help to ensure the evaluation is 
used and its purpose satisfied. Additionally, the data that formed the basis of the analysis for the 
impact and process evaluations should be stored in EERE’s repository database of impact 
evaluation results. 
 

8.1 Distribute the Evaluation Report and Results 
The DOE evaluation project manager has the responsibility of ensuring that the evaluation report 
gets into the hands of those who need to use the results. This 
consists of sending copies of the evaluation report(s) or notices of 
their availability to all of those who can use the results.  
 
This audience is not limited to the decision-makers who are 
waiting for the results to inform their decisions. It should also 
include the public, as well as stakeholders in the program and other program staff who might 
benefit from the findings. 
 
Finally, it is recommended that an action plan for disseminating the evaluation findings should 
be developed during the final review of the draft study report. An action plan might include: 
 
• Making presentations to decision makers, program staff, implementers, and stakeholders; and  
• Sharing lessons learned about the evaluation process with other DOE evaluation project 

managers. 
In sum, it is good management practice to be proactive about getting the results noticed and 
utilized. The publicity given to the findings may help the program. 
 

8.2 Use the Results to Make Decisions about the Program 
The objectives that motivated the conduct of an evaluation will indicate the uses for the results. 
Broadly speaking, an evaluation’s uses consist of (1) 
demonstrating accountability (disseminating the results 
through purposeful, targeted communication to show the 
program’s value) and (2) learning/improvement (using the 
results internally to make decisions about improving or 
otherwise changing the program, taking care to communicate 
and motivate). These uses will also help the program manager 
decide who must receive the evaluation’s results.  
 
Some general questions to ask once the evaluation results are in hand: 
• Did the findings provide evidence that previous investments have achieved the intended 

positive benefits? 
• Did the findings suggest that the program has been achieving unintended effects? Are the 

unintended effects positive or negative? 
• Did the findings provide evidence as to which specific aspects of EERE’s investments were 

most responsible for the impacts (if this was part of the research questions)? 

Ensure that those who 
need to use, or can use, 
the evaluation findings 
receive them. 

Once the evaluation study is 
finished, use of the results 
must begin by answering the 
question: “Why did we 
decide to do this study in the 
first place?” 
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• What was the scope and scale of the impacts? Did it justify the investment? 
• What lessons do the findings provide with respect to ongoing investments? Do the findings 

point to a need to explore unexamined aspects of current investment? Do they suggest the 
need for even more information?    

 
Although impact evaluation studies are not aimed at in-progress modifications (process 
evaluations serve that task better), findings from impact evaluation can serve several purposes 
related to program improvement. These include, in addition to understanding whether intended 
impacts were achieved, what unintended impacts might have also resulted, if these were 
negative, and whether any new investments might be justified. For that matter, the findings can 
provide for a better understanding of the specific aspects of the previous investment strategies 
that facilitated program goal achievement. 
 

8.3 High Impact Communications 
Effective communication of the impacts achieved by the program represent another dimension in 
the use of evaluative information. The DOE evaluation project manager must avoid the mistaken 
impression that the results would sell themselves, even when the results are spectacular. The core 
guiding principle in communicating the results of impact evaluation results is to be accurate. 
However, successful communication – that is, whether the communication achieves what was 
intended – involves more than simply being accurate. It requires careful planning, and the use of 
principles of communication (to develop the messages) and marketing (to distribute the 
messages).  
 
Marketing principles, in particular, provide useful guidance for EERE to successfully 
communicate the results from impact evaluation studies.  Successful marketing of the program’s 
impacts, as described by the evaluation results, entails the following:39 
 
• Market segmentation. Divide the stakeholders into distinct audiences who have different 

needs, characteristics, or behaviors, and who might require separate messages. 

• Market targeting. Evaluate each stakeholder segment’s importance as if they are a market 
and determine which ones deserve to be prioritized for communication of a given evaluation 
study.  

• Positioning. Position the message about the results to occupy a clear, distinctive, and 
desirable place, relative to competing messages. 

• Differentiation. Differentiate the message relative to competing messages to create a 
perception of superior value in the minds of target stakeholders. 

 
The communication strategy in this guidance has the purpose of facilitating stakeholder value 
and providing the appropriate platform for profitable customer/stakeholder relationships. 
Whatever the strategy chosen, it is imperative that the findings are properly understood through 
an accurate communication of the results, without exaggeration or misrepresentation.  
 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
39 Kotler P and Armstrong G. (2012). “Principles of Marketing.” New Jersey: Pearson Prentice Hall. 
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8.4 Establish/Update Program Records For Use in Future Evaluations 
Each program evaluation is an investment of program resources to formally assess program 
achievements and identify recommendations for program improvements. The evaluation 
experience itself is valuable because it shortens the learning curve for the next evaluation. To 
preserve this knowledge and associated learning for future use, the DOE evaluation project 
manager should: 
 
• Ensure that evaluation data relevant to the program are being gathered centrally, and 

in a systematic way. Routinely collected data should be warehoused in a central data system. 
Funding Opportunity Announcements (FOAs) and subsequent awards should require the 
routine reporting of quality-assured evaluation data for use in future evaluations. 

• Establish a database for warehousing evaluation results data and recommendations. 

• Archive discussions of the problems encountered in the evaluation and how they were 
resolved. 

• Archive the updated contact information on the individuals and organizations contacted 
during the planning and implementation of the evaluation, while protecting any required 
confidentiality.  
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Appendix A. Example of Statement of Work for an R&D Evaluation Study 

Statement of Work (SOW) 
Subcontract Number ____ 

 
Background and Evaluation Focus 
DOE's EERE benefit-cost studies seek to capture benefits and costs across four dimensions of 
import to the agency and to society, broadly: economic, energy, environmental and energy 
security. The key evaluation questions to be answered by the retrospective benefit-cost 
evaluation are: 

• To what extent has DOE/EERE produced net economic benefits (resource savings and 
other positive economic effects) relative to the next best alternative? 

• To what extent has EERE achieved energy and environmental benefits and enhanced 
energy security?  

• To what extent has EERE cultivated a knowledge base in the research community that 
has impacted innovations in today's markets?40  

• Would today's commercialized technologies likely have happened in the same 
timeframe and with the same size of effect without EERE 's efforts?  

• To what extent do benefits attributable to EERE involvement exceed EERE 
expenditures? Was the public investment worth it?  

 
The benefit-cost analysis identifies a DOE cluster of evaluative interest (i.e., a DOE research 
area or sub-program or program), and then selects a few technologies/projects within the cluster 
for detailed analyses while the rest are treated qualitatively. Combined benefits of the 
technologies evaluated in detail are compared against the cost of the entire program or sub-
program or research area (depending on how the cluster is defined). Economic performance 
metrics that are calculated are net present value benefits, benefit-to-cost ratio, and internal rate of 
return. Note that these performance metrics are to provide estimates of the return on DOE's 
investment in (1) the selected technologies, and (2) the larger defined cluster. This return may be 
all or part of the larger societal return from having, versus not having, the technologies, 
depending on the attribution to DOE. The economic performance metrics are calculated using 
two elements of monetized benefit as described below: "economic benefits" and "monetized 
health benefits." Sensitivity analysis includes examining net present value and benefit-to-cost 
ratios with both 3 and 7 percent discount rates, as well as sensitivity analysis for other 
uncertainty factors deemed critical to study findings. 
 
Economic benefits are quantified by comparing actual technological progress to counterfactual 
scenarios. Energy, labor, and other resource requirements with the use of the selected 
technologies are compared against those had the next best alternative technologies been used 
instead. In addition, the analysis identifies the portion of the difference between actual and 
counterfactual that can be credibly attributed to the DOE. While these two parts of the analysis - 
comparison with the next-best alternative and assessment of additionality - are in practice often 
combined, explicit treatment of each is requested here.  
 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
40 TIA Consulting will conduct this activity.  
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For example, a new material may offer cost savings compared with the next best alternative 
material that would have been used had the new material not been developed. Assessment of 
additionality may determine, for instance, that 80% of the advancement was attributable to 
DOE's involvement and 20% of the advancement would have happened without DOE. Thus, 
80% of the estimated cost savings are taken as cluster economic benefits. Only if 100% of the 
difference between the selected technologies and the next best alternatives are attributed to 
DOE's funding is the total difference taken as an economic benefit of the cluster. 
 
Environmental benefits quantified will focus on reduction in air pollution. Monetized health 
benefits can then be calculated using EPA's Co-Benefits Risk Assessment (COBRA) screening 
model. Energy security benefits will focus on cumulative fuel displacement (e.g., oil and natural 
gas), expressed in physical terms. Important benefits that cannot be measured quantitatively 
within the scope of a study are discussed qualitatively. 
 
Knowledge benefits will be identified by TIA Consulting under a concurrent contract, in 
consultation with the LBNL Project Manager and the subcontractor leading this evaluation. The 
TIA Consulting study will use interviews, database review, and patent and publication citation 
analysis to shed light on the paths through which outputs of DOE-funded R&D have been 
disseminated to producers and users. This work will be an update to earlier work (Ruegg and 
Thomas 2008) and will be examining NiMH battery work separately from other battery R&D. 
This work will be part of the knowledge chapter in this report and will also be incorporated in a 
separate section of the report to support the discussion of attribution. TIA Consulting will be 
listed as a contributing author to the report. 
 
TASKS 

Task 1.  Conduct a project initiation meeting with LBNL Project Manager, DOE Project 
Manager, and DOE staff to discuss proposed work and schedule. 
The purpose of this meeting is to: 

• Review and refine the research objectives and methods, discuss current data availability 
and next steps on determining data requirements and data availability and quality; 

• Review and confirm the scope of work and deliverables with LBNL and DOE staff 
regarding the evaluation;  

• Review and adjust (as necessary) the project approach outlined in the proposal; and 
• Clarify program management and communication protocols. 

 
In consultation with the LBNL Project Manager, the evaluator shall prepare an agenda for the 
meeting. The evaluator shall also prepare and submit to the LBNL Project Manager for approval 
a detailed memorandum documenting the results of the project initiation meeting. 
 
Task 1 Deliverables: 

• Agenda for project initiation meeting 
• Memorandum documenting the results of the project initiation meeting 

 
Task 2. Conduct preliminary review of key documents, hold meetings and interviews with 
program managers and key stakeholders, and conduct preliminary modeling and planning 
In this task, the evaluators will conduct a critical review of key documents, including DOE' s 
Energy Efficiency and Renewable Energy (EERE) Methodology Guidelines. In addition, the 
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evaluator is expected to hold meetings and interviews with DOE program managers and other 
individuals familiar with NiMH battery R&D and investments. Working with program managers, 
the evaluator will identify the NiMH battery technologies to be studied in detail. The DOE will 
provide historical program and project cost data that will determine the level of cluster analysis 
that is feasible. The evaluator will also complete an initial investigation of these technologies, as 
well as preliminary modeling, and preliminary planning for a cluster approach. 
 
Task 2 Deliverables: 

• List of material reviewed 
• List of people interviewed 
• Initial plan for cluster approach, selected technologies, and next best alternatives Task 3.   

 
Task 3. (A) Draft a detailed logic model laying out the underlying theory of change for the 
investments to be evaluated; (B) Incorporate the logic model in an evaluation plan for 
conducting the benefit-cost impact evaluation, and participate in a peer review process. 

i. Based on the work conducted in the previous task, the evaluator shall review the program 
and market theories for the initiative, refine the theories as necessary, identify any 
alternative theories that merit review, develop the program logic model, specify program 
performance metrics, and identify data that the evaluators can expect to obtain from 
project grantees. 

ii. Based on these models, the evaluator will prepare an evaluation plan for conducting the 
evaluation study, covering both process and impact evaluations. 

iii. The initiative model and evaluation plan will be peer reviewed by a group of qualified 
and independent reviewers. LBNL will manage the peer review process, and the 
evaluator is expected to participate in the peer review process. 

iv. After the peer review, the evaluator will revise the logic model and evaluation plan, as 
needed. 

 
At a minimum, the evaluator shall include the following sections in the evaluation plan: 

1. Research Objectives and Approach 
a. The research objectives as refined in Task 1 
b. A short description of the investments that are being evaluated 
c. A presentation of the program theory of change 
d. A short description of the expected program effects and process metrics 
e. A list of the services offered by the program with an indication of which services 

will be addressed in the evaluation 
f. A presentation of the researchable issues and questions to be addressed in the 

evaluation and reported in the evaluation report 
g. A presentation of the overall scope of the evaluation 
h. A detailed presentation of the evaluation activities to be undertaken 

2. Data Requirements 
a. Identification and description of all data necessary to meet the research objectives 

and conduct the analysis 
3. Secondary Research 

a. Identification and description of any secondary research that will be collected 
4. Data Acquisition 
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a. Identification of people who will be surveyed / interviewed 
b. A presentation of the sampling approach and sample selection methods for each 

evaluation activity that includes sampling efforts 
5. Data Cleaning and Quality Control 

6. Analysis Methodology 
a. A description of the data handling and data analysis approach to be used to 

address the researchable issues 
b. A description of how the comparison group or non-participant information will be 

used in the evaluation 
c. A presentation and discussion of the threats to internal and external validity, 

methods used to treat them, and the level of uncertainty associated with the 
sample selection methods and the evaluation approaches 

7. Method for Treatment of Attribution  
8. Schedule and Milestones 

9. Final Report Outline 
10. Project Management 

a. Detailed work plan and schedule for the study by tasks and subtasks 
b. Discussion of project management issues, including procedures for identifying 

and monitoring the progress of the evaluations 
11. Budget 

a. A presentation of evaluation costs by tasks. 
 
Task 3 Deliverables: 

• Draft evaluation plan 
• After peer review, revised evaluation plan 

 
Task 4. Conduct data collection and analysis and provide interim feedback 
The evaluator shall conduct the study using the EERE specified methodology that was 
developed, tested, and improved in four 2009-2010 studies and described in a draft guide and 
related publications (see References). As noted above, this study will include data collection, 
technology and market assessments, quantitative estimations of benefits and costs for selected 
technologies, assessment of next best alternative and attribution, computation of economic, 
energy, environment and energy security performance measures for the selected technologies, 
incorporation of knowledge measures provided to the study by a supporting effort, and any 
supporting qualitative treatment of selected technologies as needed.  
 
No data request can ask the same questions of more than 10 people because there is not sufficient 
time for Office of Management and Budget (OMB) clearance. 
 
The evaluator shall provide periodic feedback to the LBNL and DOE Project Manager about the 
status of the work and what appears to be working and not working. Feedback shall be in the 
form of findings memos and conference calls. The evaluator shall coordinate with TIA 
Consulting on the knowledge benefits analysis and reporting aspects of the overall study. 
 
Task 4 Deliverables: 
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• Findings memos summarizing status of work and periodic feedback 
• Conference calls with DOE, LBNL, to present and discuss 
• Minutes from conference calls summarizing status of work and periodic feedback Task 4.   

 
Task 5. Coordinate with TIA Consulting 
The evaluator will coordinate with TIA Consulting for supporting analysis of knowledge 
benefits, and incorporate those findings into the benefit-cost study report. This work will be part 
of a knowledge chapter in this report, and she will be a contributing author to the report. 
 
Task 5 Deliverable: N/A 
 
Task 6. Prepare draft and final reports, participate in peer review process 
The evaluator shall provide a draft report that, at a minimum, shall include the following 
sections: 

• Executive Summary, emphasizing the major findings and the most significant 
recommendations. 

• Background or Introduction chapter including the research objectives and description of 
the technologies. 

• Methodology chapter describing and justifying the chosen approaches, data sources, data 
collection methods used in the evaluation, and any limitations of the data/analysis. 

• Results chapter. 
• Summary of results and Conclusions chapter. 
• Appendices 

The executive summary will be written in language accessible by lay persons both to the 
technology and the evaluation methodology. The body of the report will, however, be structured 
and written as a technical report. The draft report will be peer reviewed by a group of qualified 
and independent reviewers. LBNL will manage the peer review process, and the evaluator is 
expected to participate in the peer review process. After the peer review, the evaluator shall 
finalize the report (near publication ready) by incorporating any comments or changes (if 
applicable) from the peer review process. The evaluator will review the final publication report 
provided by DOE. 
 
Task 6 Deliverables: 

• Draft report 
• Final report 

 
Task 7. Brief DOE [Subject to Available Funds] 
 
After the final report has been prepared, the evaluator will present the findings from the 
evaluation to DOE staff and other interested individuals. 
 
Task 7 Deliverables: DOE briefing 
 
Task 8. Provide Project Management 
Under this task, the selected evaluator will be responsible for: 

• Ensuring that all the evaluation work activities are implemented and that project 
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reporting is completed. 
• Ensuring that the evaluator's contract management obligations are carried out in a 

professional manner. 
• Managing sub-contractors, if any, so that the evaluation team speaks with one voice 

through the prime contractor. 
• Maintaining regular and direct communication with the LBNL Project Manager. 
• Maintaining and archiving electronic and paper files and data collected or developed 

during the conduct of the evaluation work. The documentation is the property of LBNL 
and will be turned over to LBNL at the end of the contract term. It must be in a form 
and structure that supports a chain of evidence for all evaluation findings. 

• Attending and occasionally facilitating meetings - including initiation meeting(s), 
regular and ad-hoc project meetings, and a final evaluation "close out" meeting (via 
conference call). 

 
Task 8 Deliverables: 

• Electronic and  paper  files  and  data collected  or  developed  during  the  conduct  of 
the evaluation work 

 
Task 9. Provide Project Status Reporting 
Project reporting is expected to include, but will not necessarily be limited to, the following 
items: 
 

i. Weekly or bi-weekly - On an agreed-upon day and time, the evaluator and the 
LBNL Project Manager shall have a weekly or bi-weekly conference telephone 
call, during which the evaluator shall provide a study update.  

ii. Monthly - Project status reports highlighting issues with each evaluation activity 
and problems (e.g., including discussion of difficulties in getting the job done, 
coordination with other organizations, etc. with recommended or agreed solutions).  

iii. Quarterly - Review of major findings, observations, project implementation 
and recommended updates to the evaluation plan. 

 
Task 9 Deliverables: 

• Monthly status reports 
• Quarterly updates 

 
Deliverables and Schedule: 
The project is expected to be completed within 12 months after the start of the project. A detailed 
schedule for the deliverables will be developed as part of the first task. The schedule will include 
time for a peer review by a group of qualified and independent reviewers of select draft 
deliverables (so that review comments can be addressed when finalizing deliverables). The 
evaluator shall submit all project deliverables to the LBNL Project Manager and the DOE Project 
Manager. 
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Appendix B. Example of SOW for Non-R&D Evaluation Study 

Evaluation Focus and Design 
 
Subcontract Number ____ 
 
Evaluation Focus 
The purpose of this evaluation is to assess the outcomes achieved by the DOE Wind Powering 
America (WPA) initiative through its state-based activities, and to understand the particular 
processes that proved most effective in achieving those outcomes. The evaluation will thus have 
both a process and impact element. 
 
As summarized in the background of this Request for Proposal (RFP), the national strategy team 
established four thematic areas for organizing WPA initiative activities: 

• State-based activities, centered primarily on the state wind working groups (WWGs); 
• Rural economic development; 
• Utility partnerships; and  
• Federal wind power / Greening federal loads. 

 
The focus of this evaluation will be limited to the state-based activities, with particular attention 
on the WWGs, who were recipients of targeted funding. In broad terms, this evaluation seeks to 
assess whether these targeted investments and activities were successful, and what aspects of the 
state-based activities enabled the success. 
 
WPA activities in the areas of rural economic development, utility partnerships and the more 
generic national level support activities were to some extent integrated with state-based activities 
(see the background to this RFP). The evaluator’s task is to focus on the investments and 
activities conducted under the rubric of state-based activities, and the outcomes attributable to 
those efforts. Thus part of the evaluation would be to identify the appropriate modalities for 
separating, as much as possible, the potential contaminating effects of the activities performed 
under the other thematic areas. 
 
Process Evaluation 
The process evaluation will focus on determining what program designs and implementation 
strategies by WPA’s state-based activities resulted in: (a) the greatest success with respect to 
achieving the desired WPA outcomes and why; and (b) identifying what were less successful and 
the reasons why.  The process evaluation of WPA’s state-based efforts will include, but not 
necessarily be limited to, the following questions: 

1. What elements of WPA’s state-based activities have been most successful, and why? 
2. Which WWGs have been most successful, and why? What are the characteristics of the 

successful WWGs (e.g., leadership, membership, direction, media participation, etc.), that 
fostered their effectiveness? 

3. What, if any, common conditions were present for states where the WWGs were less 
effective (inherent market or environmental factors, level of complexity of projects)?  
What could be done to minimize these conditions in the future? 

4. What are the lessons learned and best practices from this evaluation for use by WPA and 
DOE in light of its future plans for expansion of wind development across the U.S. 
(including both land-based and offshore wind)? 
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Impact Evaluation 
The impact evaluation will address the following outcome metrics: 

1. Megawatt (MW) capacity growth in states, before and after WPA, that is attributable to 
WPA. 

2. Total amount of dollars leveraged by the states from DOE’s investment for wind energy 
deployment activities. 

3. Extent of replication that has occurred (e.g., best practices (are they doing something that 
they learned from WPA network?), information dissemination, new partnerships formed, 
new organizations emerging with similar mission, number of schools using Wind for 
Schools curriculum or erected a turbine, number of other stakeholder/partners who have 
erected a turbine, etc.). 

 
Evaluation methods will be used to establish, as much as possible, the extent of influence of the 
state-based program activities on outcomes and to separate out rival explanations of other 
contributing influences. In addition to developing baselines against which to measure changes, 
the assessment should help determine an estimate of relative influence, taking into account what 
would have happened if WPA’s activities had not occurred. Because of multiple activities by 
multiple players in the energy efficiency and renewable energy field, it will be challenging to 
isolate WPA’s unique efforts in accelerating wind energy deployment.  Nevertheless, the 
evaluator will develop plausible hypotheses, supported by counterfactual and attribution analysis, 
to quantify the impact of WPA’s state-based efforts. 
 
Evaluation Design 
The WPA initiative was developed strategically to target key aspects of the wind energy market 
for maximum impact. The targeting meant, among other things, that not all states or stakeholders 
had a measureable and equal probability of participating in the initiative.  For that reason, a 
randomized controlled trial (RCT) methodology cannot be applied to the current study. Instead, 
the impact evaluation will employ some form of a quasi-experimental, pre-post comparison 
study design. That is, the establishment of causality is usually best accomplished when pre- and 
post-measurements can be compared between an intervention group and a control group. The 
successful candidate would be expected to utilize an appropriate mix of evaluation methods – 
interviews, surveys, in-depth case studies, document reviews, etc. – to conduct the evaluation to 
establish some form of a credible quasi-experimental design. 
 
The selection of appropriate methods should serve to address the internal validity issues 
associated with this study.  One issue to be addressed is selection bias.  For example, given the 
strategic targeting employed in the design of the program, a non-participating State may or may 
not represent a viable control, since its non-participation is specifically due to a selection “bias” 
that excluded that State from consideration, or subjected it to a much lower level of resource 
investment. Thus, the evaluator should consider alternative means for separating out 
participating and non-participating States to tease out the role WPA has played or could have 
played.  
 
Another issue has to do with the nature of WPA’s interventions. State-based activities, rural 
economic development, utility partnerships, and federal wind power/ greening federal loads are 
focused on a given State or a WWG, but are also accessible to everyone.  This means that 
isolating one source of WPA information dissemination from another source might be 
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particularly difficult.  Put differently, because many of WPA’s various State activity outputs are 
purposefully broadcast and made available to everyone, it may be challenging to isolate the 
effects of one activity (e.g., State wind maps), from another medium (e.g., State conferences).  
The evaluator will need to identify some means of assessing the effect of interventions targeted 
to specific States (e.g., WPA States with WWGs) versus interventions targeted more broadly (all 
States receiving WPA resources). 
 
TASKS (Refer to Appendix A) 
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Appendix C. Example of a Request for Proposal for a Program Evaluation Study41 

The University of California Lawrence Berkeley National Laboratory 
Procurement Department One Cyclotron Road Berkeley, CA 94720 

 
Date: 
Subject: Request for Proposals (RFP) No.: 
Proposal Due Date:  

The University of California, Lawrence Berkeley National Laboratory ("LBNL") requests a 
proposal for a retrospective benefit-cost evaluation of the U.S. Department of Energy's (DOE) 
nickel metal hydride (NiMH) battery research and development (R&D) investments, in 
accordance with this Request for Proposal (RFP) and the enclosed Proposal Preparation 
Instructions, the Sample Subcontract, and other enclosures. 
 
Background 
DOE's Vehicle Technologies Program (VTP) in the Office of Energy Efficiency and Renewable 
Energy (EERE) has sponsored R&D that has resulted in the state-of-the-art NiMH batteries used 
in all of today's hybrid electric vehicles (HEVs) (see References). This R&D began in the early 
1970's. 
 
The benefits from successful R&D investments typically accrue over lengthy periods, and may 
cut across different dimensions of society, thus requiring rigorous, well-designed evaluation 
studies to illuminate the impacts. For example, the identification of the role played by DOE in 
the development of NiMH batte1y technology emerged from an evaluation bibliometric study 
linking its funded R&D in advanced energy storage to a commercialized technology in today's 
hybrid, plug-in hybrids and electric vehicles. Using DOE's methodology for retrospective 
benefit-cost evaluation, this project will seek to extend the evidence to establish the economic, 
energy, environmental and energy security benefits of DOE's investment. 
 
DOE has tasked LBNL to work with a subcontractor to perform an evaluation of DOE's NiMH 
battery research and development (R&D) investments. 
 
Objective of the RFP 
The objective of this RFP is to select a qualified subcontractor to estimate realized benefits and 
costs of the DOE's NiMH battery R&D investments using DOE's methodology for retrospective 
benefit-cost evaluation (see References below), as described in the Statement of Work. This 
methodology assesses the net economic benefits of cluster of specific technologies, as well as 
energy, environmental and security benefits. 
 
It is expected that the work under the Subcontract will be performed over a period of 10 months. 
The anticipated not-to-exceed budget for the Subcontract is:  $$$. 
 
An original of a complete written (hard copy) proposal and two copies and an electronic version 
must be received by the undersigned LBNL Procurement Representative by 4 P.M. Pacific 
Standard Time on July 27, 2011. The proposal shall be valid for a period of 120 days from the 
proposal due date. 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
41 This is example from a LBNL RFP used to hire a private evaluation firm via competitive solicitation.  A different 
lab may have slightly different RFP requirements and format.   EERE Golden Field Office also has its own RFP and 
RFQ requirements and format.  
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This solicitation is governed by procurement policies and procedures established under the Prime 
Contract between the University of California and the U.S. Government, represented by the 
Department of Energy ("DOE"), for management and operation of LBNL. Any award resulting 
from this solicitation will be a subcontract under the Prime Contract. 
 
Acceptance of late proposals will be at LBNL's sole discretion. LBNL reserves the right to reject 
any and all proposals, to waive any minor irregularities in any proposal, or to cancel this RFP at 
any time prior to award without cost to LBNL. This RFP does not include provisions for the 
direct reimbursement of proposal preparation costs. 
 
NAICS CODE AND SMALL BUSINESS SIZE STANDARD 
The North American Industry Classification System (NAICS) Code for this acquisition is 
541990, All Other Professional, Technical, Scientific Services. The corresponding small 
business size standard for this acquisition is annual receipts of $7 Million or less. Annual 
receipts are to be based on the average annual gross revenue for the past three fiscal years. 
 
The Offeror shall complete the Small Business Program Representations clause in the attached 
Representations and Certifications form based on this small business size standard. Refer to 
Subpart 19.1 - Size Standards of the Federal Acquisition Regulation (FAR) for information on 
calculating the annual average gross revenue. 
 
SUBMITTAL OF PROPOSALS 
The Offeror shall send the proposal to the University Procurement Representative at the address 
shown below. Electronic submittals shall have the RFP# in the Subject line of the transmittal. 
 
Contact: 
Title: 
Address: 
Telephone No.: 
Email: 
 

BASIS FOR SELECTION – BEST VALUE 
 

LBNL intends to select the responsive and responsible Offeror whose proposal contains the 
combination of supplier attributes and probable cost offering the best overall value. LBNL's 
selection may be made on the basis of the initial proposals or LBNL may elect to negotiate with 
Offerors selected as finalists. 
 
A responsive Offeror is one whose offer satisfies the requirements of this RFP, including the 
technical requirements of the proposed subcontract. A responsible Offeror is one that is 
considered capable of performing and is otherwise eligible and qualified to perform the proposed 
subcontract. 
 
LBNL will determine the best overall value by comparing differences in supplier attributes 
offered with differences in probable cost and related factors, striking the most advantageous 
balance between supplier attributes and the overall probable cost to LBNL. 
 
LBNL reserves the right to make multiple awards as a result of this solicitation, if it is in the best 
interest of LBNL. 
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EVALUATION OF PROPOSALS 
 
LBNL will evaluate each Offeror's proposal based on the information provided by the Offeror, 
LBNL's own experience, and/or information from the Offeror's customers. Offerors should, 
therefore, be persuasive in describing their supplier attributes and their value in enhancing the 
likelihood of successful performance and achievement of LBNL's objectives. 
 
The evaluation of supplier attributes will focus on the strengths and weaknesses of the proposal 
within the framework of capability, affordability, and feasibility. 
 
Capability 

• What are the Offeror's supplier attributes (personnel, financial, etc.) and how well will 
they enable the Offeror to satisfy LBNL's requirements? 

• What experience, knowledge and involvement in retrospective benefit-cost evaluation 
allows leverage of prior experience or organizational knowledge, assets and processes 
in this project? Note experience in conducting similar retrospective benefit-cost 
evaluations. 

• What ability does the Offeror have to identify and utilize publicly available information 
about these energy programs and related activities? 

• How has the Offeror demonstrated ability to write clearly and understandably, especially to 
a targeted audience? 

• What is the Offeror's past experience on similar contracts? Has the Offeror successfully 
performed recent contracts similar in type and complexity as the proposed subcontract? 
The Offeror should include in its proposal a written description of recent contracts similar 
in type and complexity as this scope of work that the Offeror successfully completed.  
These may include public and private contracts.  Include technical and business contact 
points by name, title, address, telephone number and, if available, e-mail address. 
Offerors are encouraged to include a self-assessment of their performance on these 
contracts, including what went well and what did not.  Offerors may discuss the latter 
in the context of a lessons learned from the project and how the lessons have been 
incorporated into improved products/services and processes.  

• If work will be subcontracted, to what extent is the assignment of work scope 
appropriate, and to what extent is the prospective lower-tier subcontractor qualified to 
do that work? 

 
Affordability 

• What is the probable cost to LBNL?  
• How realistic is the proposed estimate/budget in relation to the approach that the 

Offeror proposes to employ? 
• How does the proposed estimate/budget compare to the LBNL's estimate and to other 

proposed budgets, and are the trade-offs worth the difference? 
 
Feasibility 

• How well will the proposed approach contribute to successful and timely completion 
of the work? 

• How well will the approach work as proposed? 
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• What is the probability that the  proposed  study  will  be  provided  within  the  time  
frame required? 

ENCLOSURES 
1. The Offeror shall complete the following enclosure and submit it with the proposal: 

a. Representations & Certifications  
b. OCI Disclosure  
c. Statement Budget 
d. Proposal 

2. Pre-award Survey of Prospective Subcontractor’s Accounting System  
 

The following enclosure will be required only from the successful Offeror: 
3. Offeror: E-verify Registration 

 
 

PROPOSAL PREPARATION INSTRUCTIONS 
 
PROPOSAL CONTENTS 
  
General 
The proposal should consist of a technical/management proposal and a cost proposal. The 
proposal should be submitted with a cover letter identifying the Offeror's name and address, 
solicitation number and title, the name(s), title(s), and telephone number(s) of the individuals in 
Offeror' s organization who have commitment authority on behalf of the Offeror and will be 
responsible for contractual negotiations and administration of any resultant Subcontract. 
 
Technical/Management Proposal 
The technical/management proposal should contain a comprehensive discussion of Offeror's 
approach for successful performance of the work, plus any other element that may be necessary 
to fulfill the requirements of the Scope of Work, including a delivery schedule, and task plan 
with budget. LBNL requires delivery of several reports by 10 months after the start of the 
contract. Alternate delivery date may be proposed which may be subject to negotiation prior to 
award. 
 
Supplier Attributes 
The proposal should identify, describe, and discuss the supplier attributes that the Offeror 
considers important to successful performance of the proposed subcontract. LBNL has identified 
the supplier attributes listed in below, which are the qualitative criteria that the University will 
use for the subjective evaluation of proposals. They are not listed in any order of importance and 
no attribute is more important than any other. The Offeror should discuss them in the proposal 
and may identify other supplier attributes that it believes may be of value to LBNL. If LBNL 
agrees, they will be considered in the evaluation process. In all cases, LBNL will assess the 
value of each proposal as submitted. 
 
Cost Proposal From Educational or Non-Profit Institutions 
The cost proposal must include a total estimated cost for the work. In order to help establish cost 
realism, the estimate shall be supported by the following information: 
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• The hourly direct labor rate(s), the proposed hours, and the extended cost for each labor 
category that will be used in performing work under the resulting Subcontract. Specify 
rates and escalation factors used. 

• Total proposed direct labor cost. 
• Fringe benefit rate(s) (if applicable), extended to total fringe benefit cost. 
• Overhead rate(s) - full rate and applicable base, extended to total overhead cost. Identify 

that portion of the rate attributed to depreciation of facilities capital. (Example: Overhead 
is I 00 percent of direct labor dollars; 4.3 percent is attributed to depreciation). 

• General and Administrative Expense rate(s) - full rate and applicable base, extended to 
total G&A cost. Identify the portion of the rate attributed to depreciation of facilities 
capital and to independent research and development. (Example: G&A is 11.5 percent of 
total direct costs and overhead; 2 percent is attributed to depreciation, 1 percent to 
R&D). 

• Travel costs (itemize); domestic only. 
• Materials, subcontracts and services (itemize). 
• Other direct costs (itemize). 
• Total Estimated Cost. 
• Facilities Capital Cost of Money  (if applicable). Identify applicable rates and bases, 

extended to total FCCM cost. 
The Offeror shall provide copies of current forward pricing or other rate agreements reached 
with a cognizant Government agency if those rates are used in the proposal. LBNL reserves 
the right to examine, at any time prior to award, any of those books, records, documents, or 
other records directly pertinent to the information requested or submitted. Depending on the 
circumstances, Offerors may be required to submit pricing information as defined in the 
Federal Acquisition Regulation (FAR) 15.4, including certification of the data as current, 
complete, and accurate upon conclusion of negotiations. 
 
Financial Capability 
The cost/price proposal should fully describe the Offeror's current financial condition and its 
financial ability to support the performance of the proposed subcontract. Upon request, the 
Offeror shall provide financial information such as the following:  

1 .  Audited and certified year- end financial statements for the last two years (balance 
sheet, income statement and other financial statements or reports);  

2. Financial statements compiled and reviewed by a certified public accountant or other 
accounting professional  (include the accounting firm's cover letter);  

3. Tax returns for the two most recent completed fiscal years; or  
4. Other information acceptable to LBNL.  LBNL reserves the right to request additional 

financial statements. 
 
 
Organizational Conflicts of Interest (OCI) Disclosure 
The selected Offeror shall provide an OCI Disclosure Statement, utilizing the attached form. 
Organizational conflict of interest means that because of other activities or relationships with 
other persons, a person is unable or potentially unable to render impartial assistance or advice 
to the Government, or the person's objectivity in performing the subcontract work is or 
might be otherwise impaired, or a person has an unfair competitive advantage. 
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The Disclosure Statement must contain the following: 
 

1. A statement of any past (within the past twelve months), present, or currently planned 
financial, contractual, organizational, or other interests relating to the performance of the 
statement of work. 
a. For contractual interests, such statement must include the name, address, telephone 

number of the client or client(s), a description of the services rendered to the 
previous client(s), and the name of a responsible officer or employee of the Offeror 
who is knowledgeable about the services rendered to each client, if, in the 12 months 
preceding the date of the statement, services were rendered to LBNL, the University, 
or any other client (including a U.S. or foreign government or person) respecting the 
same subject matter of the instant solicitation, or directly relating to such subject 
matter. The LBNL or University contract number under which the services were 
rendered must also be included, if applicable. 

b. For financial interests, the statement must include the nature and extent of the interest 
and any entity or entities involved in the financial relationship. For these and any other 
interests, enough such information must be provided to allow a meaningful evaluation 
of the potential effect of the interest on the performance of the statement of work. 

2. A statement that no actual or potential conflict of interest or unfair competitive 
advantage exists with respect to the advisory and assistance services to be provided in 
connection with the instant subcontract or that any actual or potential conflict of interest 
or unfair competitive advantage that does or may exist with respect to the subcontract in 
question has been communicated as pai1of the required statement. 

 
Failure of the Offeror to provide the required statement may result in the Offeror being 
determined ineligible for award. Misrepresentation or failure to report any fact may result in 
the assessment of penalties associated with false statements or such other provisions provided 
for by law or regulation. 
 
Offeror’s Questions 
LBNL will respond to questions submitted in writing to the LBNL Procurement 
Representative on or before July 15, 2011. Questions submitted after this date may not be 
answered prior to the proposal due date. Questions may be submitted by letter, facsimile or e-
mail, with e-mail preferred. Answers to questions that are germane to the interpretation of 
LBNL' requirements will be issued to all Offerors in writing. 
 
Acceptance of Terms and Conditions 
Submission of a proposal shall indicate the Offeror's willingness to accept the terms and 
conditions of the Sample Subcontract and its attachments unless specific exceptions are 
taken. These terms and conditions have been approved by the DOE. Failure to accept the 
terms and conditions will not be evaluated favorably, and may cause LBNL to reject Offeror's 
proposal. 
 
Proprietary Information 
LBNL will treat any commercial or financial information in the proposal as proprietary. 
LBNL prefers not to receive proprietary technical information. If the proposal includes any 
proprietary technical information, it must be marked "Proprietary" or its equivalent. LBNL 
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will use its best efforts to (I) maintain such proprietary information in confidence, giving it 
the same degree of care, but no less than a reasonable degree of care, as LBNL exercises 
with its own proprietary information to prevent its unauthorized disclosure; and (2) only 
disclose such proprietary information to its employees, agents, consultants, subcontractors 
or Government personnel who have a need to know related to this RFP and are bound by an 
obligation of confidentiality. 
 
If the Offeror intends to use a product or process in which there is a proprietary or 
background patent position, the proposal should indicate and list patent applications and/or 
patents granted (including dates, numbers, and descriptions), and whether the Government has 
rights to the patents. 
 

PROPOSAL FORMAT 
Offerors are requested to provide concise yet complete description of the Offeror' s approach and 
capabilities for satisfying the required services outlined in this RFP. Excessive length is 
discouraged. In addition, Offerors are encouraged to pro-actively present additional information 
and responses, not specifically requested, that help demonstrate understanding of LBNL's 
specific evaluation objectives and needs as well as bidder creativity, experience, and/or expertise. 
 
Proposals must adhere to the following set format (the numbers indicated are suggested page 
limits): 

• Proposal cover 
• Signed cover/transmittal letter 
• Table of Contents (include proposal date and page numbers on each page of proposal) 

Sections 
1. Company overview 
2. Executive summary (2 pages) 
3. Work scope and schedule (15 pages) 
4. Responses to essay questions (4 pages) 
5. Staffing and subcontracting (5 pages) 
6. Qualifications and Experience (10 pages) 
7. Budget (2 pages plus tables) 
8. Disclosures and required documents (as needed) 
9. Appendix – Resumes (2-pages per resume) 

 
Proposal Cover and transmittal letter 
The proposal cover should indicate the RFP name, the proposal date, Offeror' s name, and list of 
subcontractors with an indication of which portfolio is addressed in the proposal. The cover 
should also state that the person signing the letter is authorized to commit Offeror' s organization 
to the proposed work scope, budget and rates, terms and conditions of the RFP, and that the 
information in the proposal is accurate. 
 
Sections 1 and 2: Company Overview and Executive Summary 
Sections 1 and 2 of the proposal contain general information about Offeror' s firm, and a high 
level summary of the proposal including the approach to LBNL's evaluation tasks and the 
bidding team's qualifications to perform the services sought through this RFP. 
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Section 3: Work Scope and Schedule 
Section 3 of the proposal should discuss Offeror's approach to conducting a retrospective 
benefit-cost evaluation for the work described in the Statement of Work and the Project 
Description documents. Offerors are reminded that an initial task for the selected consultants 
will be to develop a detailed evaluation plan. Section 3 of the proposal should describe 
Offeror's approaches with sufficient detail to distinguish the strengths and unique features that 
are suggested, but it should not be overly detailed and lengthy. 
 
Section 3 should include a schedule for performing Tasks. The schedule should be 
presented graphically and supplemented with text explanations needed to provide a complete 
understanding of the proposed timeline. The schedule will be reviewed at the project's kickoff 
meeting. 
 
Section 4: Responses to Essay Questions 
To encourage Offerors to demonstrate their creativity and their understanding of LBNL's 
requirements, Offerors are required to include short essay responses to the three (3) 
questions posed below. The essays should be concise yet comprehensive, and they should 
reflect an understanding of evaluation best practices and LBNL' s needs. 
 

1. LBNL is interested in the effects of possibly increasing or decreasing the evaluation 
budget. What would be the impact if the evaluation budget was reduced by 25%? What 
additional services and/or improvements are suggested if the budget was increased by 
25%? 

2. Discuss what kinds of issues should be considered when attempting to use the vast 
existing program evaluation literature and analyses to provide recommendations to 
LBNL on DOE's NiMH battery R&D investments. What kinds of information might 
map well for achieving LBNL' s goals, and how might existing information be 
supplemented to reflect those circumstances? 

3. Describe how Offeror would suggest handling accuracy and uncertainty in measuring 
and reporting program results?  What strategies will work well for reducing overall 
uncertainty while controlling evaluation costs?  How does Offeror propose treating and 
reporting uncertainty of the results? 

 
Section 5: Staffing and subcontracting plan 
In this section, Offerors are requested to: 
Include a management and organizational chart that depicts the relationships among team 
members to accomplish the proposed work. Note that LBNL expects that the primary 
contact with LBNL will be the Offeror' s project manager. 
 
Identify the lead staff member assigned to manage the evaluation work, provide a short 
biography, and explain why he or she is qualified for this position. Describe this person's 
availability for the project, and the office where he or she will be based.  Identify the key 
personnel to be assigned to this project, describe their responsibilities. Indicate availability 
and length of time commitment to project. Include resumes for all individuals named in budget 
in a proposal appendix. Resumes and bios should describe relevant responsibilities from other 
projects that will help LBNL evaluate the qualifications and experience of key personnel. 
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Please limit length of resumes to two pages. Staffing changes for key personnel are subject to 
approval by LBNL. 
 
Section 6: Qualifications and Experience 
Use this section to address Offeror's qualifications and experience, drawing on lessons learned 
and personal best practices. At a minimum, please address the following topics, although 
Offerors are not limited to these alone: 
 
6.1 Summary 
Summarize why Offeror is best suited to conduct the requested Evaluation, Measurement & 
Verification (EM&V) services. Include any previous experience that the bidding team has in 
evaluating utility and government R&D programs. 
 
6.2 EM&V Experience 
Describe Offeror' s previous experience as the lead consultant responsible for a retrospective cost-
benefit evaluation. 
 
List recent, last three years, evaluation reports and peer-reviewed literature prepared by team 
members that are relevant to this RFP's scope and programs. 
 
Describe  Offeror's experience in successfully completing evaluation assignments. Include at least 
the following descriptions of team experience with: 

o Quantitative estimation of economic benefits and costs of technologies. 
o Computation of energy, environment and energy security performance measures of 

technologies. 
o Technology and market assessments. 
o Data collection as it relates to the proposed study. 
o Choice of the counterfactual, including a next best alternative to a technology.  
o Incorporation of bibliometric data into analysis of benefits and attribution. 
o Assessment of attribution (e.g., "isolating" the effects of DOE R&D investments from other 

possible influences on the benefits and costs). 
o Uncertainty analysis for retrospective evaluation. Developing and reporting uncertainty 

levels for evaluating benefits and costs of R&D investments. 
o Describe any innovative methods that you may have used to mitigate uncertainty and bias in 

your reporting of the benefits and costs. 
o Presenting evaluation findings to diverse audiences. 
o Managing teams of similar size for similar evaluation activities. 

 
6.3 References 
Offerors should provide three or four references from current (preferred) or recent clients for 
whom they have performed projects that are relevant to the work scope. References should 
include a brief synopsis of specific services provided, company name and location, contact 
name, contact title, telephone number, and email address of the reference. 
 
Section 7: Budget 
Using the forms provided with this RFP package as a separate Excel file, Offeror should 
provide labor and other direct costs for evaluation services to be provided during the period 
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of this contract. Provide Tables 7-1 and 7-2. Examples of completed tables are included in 
the Excel Budget Form. These are for demonstration of the use of the tables, and they are 
not indicative of budgets, budget allocations, staffing categories or any other aspect of the 
budget. 
 
The completed Excel budget file should be submitted as a separate document. Please 
include Offeror's Name in the file name. 
The budget tables should be "pasted" into the proposal document as part of Section 7. 

Time and Materials cost proposals from Offerors should include the following information: 
• For each proposed labor category, the fixed fully burdened hourly labor rates 

(specify the applicable time period and any escalation factors used), the proposed 
hours, the extended cost, and the total proposed direct labor cost. 

• Travel costs (showing estimates for air and ground travel and miscellaneous and 
incidental expenses (M&IE) and lodging estimates based on CONUS per diems, 
itemized by number of travelers, destinations, and trips). 

• Materials, subcontracts, and services (itemized and stating applicable rates and the 
basis for/source of the estimates). 

• Total proposed non-labor cost. 
• Total estimated cost. 
• A budget corresponding to the Task Plan required for the technical/management 

proposal should also be included. 
• A completed copy of the enclosed Pre-award Survey of Prospective 

Subcontractor's Accounting System. 
 
Section 8: Disclosures and Documentation (as needed) 
 
Section 9: Resumes 

(End of Proposal Preparation Instructions) 
 
References 
Representations & Certifications 
General Provisions for Cost Reimbursable (no fee) Subcontracts 
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Appendix D. Procedures for Obtaining OMB Approval to Collect Information 

The Paperwork Reduction Act (PRA) of 199542 requires that every federal agency obtain 
approval from the Office of Management and Budget (OMB) before undertaking to collect 
information from ten or more persons, or before continuing a collection for which the OMB 
approval and the OMB control number are about to expire. The approval process, which is 
popularly known as the “OMB clearance process,” can be extensive and time-consuming. 
Usually, it requires two Federal Register notices and a detailed application to OMB called an 
“Information Collection Request.” The duration for the entire process can exceed six months. 
 
Four exceptions exist to this lengthy process for obtaining OMB clearance to collect information. 
These exceptions are: (1) surveys of substantially the same intent that must be conducted on 
short notice to satisfy public policy needs; (2) surveys that measure participant satisfaction with a 
program; (3) emergency reviews when a data-collection activity must be performed to meet an 
unanticipated, urgent need and no time is available for public comment; and (4) surveys of 
Federal Government employees on subjects concerning their employment. Only the first two of 
these exceptions have potential relevance for program evaluations. 
 
The process for earning OMB approval of the first two of these exceptions is called a “generic 
clearance” process. Any evaluation-related data collection that does not meet the requirements 
for a generic clearance application is called the “full clearance” process. It will require the 
Federal Register notices and detailed Information Collection Request (ICR).  
 
Generic Clearance Process 
The first exception to the full clearance process exists to approve data collections that will 
measure customer satisfaction with a program. The second type of information collection may be 
used to test evaluation data-collection methods such as a data-collection process, a questionnaire, 
or testing a message. 43  
 
If you think your data collection activity matches one of these generic clearance requirements, 
contact the DOE Office of the Chief Information Officer (OCIO), explain your planned data 
collection and request guidance on how to proceed.44 If OCIO judges that the data collected by 
your collection plan will be analyzed statistically, you will be instructed on how to submit your 
application for a generic clearance to the Energy information Administration (EIA) for further 
review and submission to OMB. If the data produced by the proposed data collection will not be 
analyzed using statistical procedures, e.g., information from a focus group of ten or more 
persons, the request for a generic clearance will be submitted to OMB by OCIO, and you will be 
advised on how to submit your application to OCIO. OCIO will advise you on the time expected 
for OMB’s approval; it can range from two weeks to several months. 
 
 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
42 44 U.S.C. chapter 35; 5 CFR Part 1320. 
43 The types of information collections that may be approved using DOE’s generic clearance are described in more 
detail in an OMB memorandum on Generic Clearances dated May 28, 2010 that is available at 
http://www.whitehouse.gov/sites/default/files/omb/assets/inforeg/PRA_Gen_ICRs_5-28-2010.pdf (last accessed 
June 17, 2014). 
44 OCIO’s point of contact (June 11, 2013) is Chris Rouleau, PRA Officer. 301.903.6227. 
Christina.rouleau@hq.doe.gov.  
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The Full Clearance Process 
All other types of information collections in support of evaluations must be approved through the 
full PRA clearance process. This process is managed for DOE by OCIO.  
 
OMB offers a one-time full-clearance process option for program evaluations or other studies 
that will collect substantially the same information at different times during a three-year period. 
OMB calls this a “multi-stage clearance.” 45 It avoids the necessity of having to go through the 
full PRA clearance process for the subsequent information collections after the first one. Contact 
OCIO for guidance on when this type of full clearance is appropriate. 
 
Time for OMB to Complete the PRA Approval Process 
DOE has its own internal requirements for a PRA submission; therefore, the program should 
expect to work closely with the appropriate DOE or EIA office that will be its point of contact 
with OMB. This is very important.  
 
Although OMB reports that the median elapsed time for its review after it receives the 
information collection request from the agency is 62 days,46 in the case of evaluations this 
process may require six months or more. This time may be reduced for an information collection 
request that is well thought-out and justified. 
 
Process Diagrams 
This appendix includes the following process flow charts to help you navigate the OMB 
clearance process:  

• Determining Which OMB Clearance process to Use 
• The Generic Clearance Process 
• The Full PRA Clearance Process.  

 
The flow charts show the basic decision points for selecting the appropriate clearance process 
and the steps for obtaining clearances under the two processes. Notes to the charts provide 
additional guidance. The charts use the word “survey” to refer to all information collections 
although some may use other methods, e.g., focus groups. 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
45 OMB presentation, “Dispelling Myths About The Paperwork Reduction Act (PRA),” Presented to a meeting of 
the Federal Evaluators’ Network. March 13, 2013. Not available online. 
46 Ibid. 
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Determining Which OMB Clearance Process to Use 
 
 

 
Note: 

1. Statistical analysis involves (a) estimating precision intervals for an estimate obtained by a 
random survey, and/or (b) a hypothesis test regarding whether the estimated difference 
between two measurements might have been due to chance.) 

!

Identify 
survey 

requirements 

Develop initial 
survey plan 

Contact OCIO, describe 
the survey and request 
guidance for a generic 

clearance. 

Contact!OCIO!and!let!the!PRA!Officer!
know!you!will!submit!an!ICR!using!the!
full!PRA!approval!process.!Obtain!the!
current!DOE!guidance.!Most!EERE!
impact!evaluations!will!require!the!

full!PRA!process.!

Will the survey 
measure only 
customer or 

Website 
satisfaction, or test 

a collection 
method? 

No!

Yes!

Will any of 
the collected 

data be 
analyzed 

statistically?  
(Note 1) 

OCIO will provide 
guidance and submit the 
survey request to OMB 

and be the point of 
contact with OMB. 

Yes!No!

OCIO	  will	  submit	  the	  survey	  to	  
EIA.	  EIA	  will	  provide	  guidance	  
and	  be	  the	  point	  of	  contact	  
with	  OMB.	  
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The Generic Clearance Process 

 
 
 
Notes to the Generic Approval Process Diagram: 

1. Contact DOE Paperwork Reduction Act Officer at OCIO’s Records Management Division at 
301-903-6227. If OCIO decides that the data will be collected for statistical analysis, EIA 
will guide the submission and be the point of contact with OMB. Otherwise, OCIO will 
perform these functions for the program. 

2. Information to include in the letter to OMB requesting generic clearance: 
• Identify organization(s) that will be using the clearance 
• Reference generic clearance agreement (OCIO or EIA will provide this) 
• Make commitment to provide survey results to OMB 
• The data collection instrument (termed the “protocol”). 
• Information about the survey the program can expect to provide to EIA or OCIO for 

the request. (These requirements change from time to time; check with the respective 
office for the current requirements.)  For example: 
− The function(s) and objective(s) of requesting organization(s) 
− Reasons for developing the survey 
− How survey responses will be used (e.g., improved program delivery) 
− Description of survey respondents (what population will be surveyed?) 
− Survey distribution and response collection method 
− Estimate of response rate/number of respondents  
− Participation factors (type of respondent, voluntary participation, data 

confidentiality) 
− Estimate of time burden for responding for a single respondent and the total 

estimated burden (single response time multiplied by the estimated number of 
responses) 

− Whether data will be statistically analyzed 
− Types of statistical analyses to be used (for EIA only). 

3. OMB has targeted two weeks to approve a generic request or request more information.  
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submitting office 
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The “Full” PRA Clearance Process 

 
 
Notes to the Full PRA Approval Process Diagram: 
1. Obtain the template for the 60-day Federal Register notice (FRN) from the DOE OCIO’s 

Paperwork Reduction Act Officer (301-903-6227) and submit your draft to that office. OCIO 
will handle DOE’s General Counsel review and submission to the Government Printing 
Office (GPO). 

The FRN for the collection should include the following information: 

• A statement that DOE is proposing an information collection to OMB 
• The title of the information collection 
• A summary of the information collection 
• A brief description of the need for the information and its proposed use 
• (The notes to the Full PRA Approval Process diagram continue on the next page) 
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Notes to the Full PRA Process (Continued) 
A description of the likely respondents and proposed frequency of response 
A summary of the privacy risks involved in collecting the information electronically from 

potential respondents (if appropriate) 
An estimate of the total annual reporting and record keeping burden 
Direction that comments should be submitted to DOE (see below).  
The FRN should indicate that public comments and requests for supporting information, e.g., 
the draft ICR (see Note 4), should be submitted to DOE within 60 days of the date of 
publication in the Federal Register. The notice must indicate where the comments can be 
sent. This may be EERE’s Evaluation Lead or the sponsoring program office. 

2. If comments are received during the 60-day public comment period, they must be evaluated 
and responses must be prepared.  A summary of the public comments, including those 
actions taken in response to the comments, must be included in the ICR package (Note 4). In 
particular, changes to the proposed information collection that result from the public 
comments must be described. 

3. After the 60-day FRN has been published in the Federal Register and appropriate action has 
been taken to address any public comments received, a 30-day FRN must be prepared to 
notify the public that the information collection is being submitted to OMB for review and 
approval. DOE OCIO may ask for the proposed ICR at this point. 
Obtain the template for the 30-day FRN from the OCIO office listed under Note 1. The 30-
day FRN should include the following information: 

• A statement that OMB approval is being sought 
• The title of the information collection 
• A summary of the information collection 
• A brief description of the need for the information and its proposed use 
• A description of the likely respondents and proposed frequency of response 
• An estimate of the total annual reporting and record keeping burden 
• Indication that comments be submitted to OMB  
• Statutory authority for collecting the information. 

4. Work to develop the draft ICR should begin when the 60-day FRN notice is being prepared. 
The FRN will include information that is part of the ICR. The complete ICR package, 
including responses to public comments from the 60-day FRN, should be submitted to the 
OCIO along with the 30-day FRN. 
OCIO’s Paperwork Reduction Act Officer can provide guidance for completion of the ICR 
package. The package will consist of the following documents:  
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• OMB Form 83-I, “Paperwork Reduction Act Submission”  
• The Supporting Statement, Part A and if the information collection is designed to be 

analyzed statistically, Part B. 
• Draft information collection tools/instruments (e.g., forms and accompanying 

instructions, copy of the citation from the governing regulation) 
• Summary of public comments received 
• Supporting documentation in accordance with OMB’s current requirements.  

5. OMB Form 83-I requires certification that the proposed collection of information: 
• Is necessary for the sponsoring program office to perform its functions 
• Avoids unnecessary duplication 
• Reduces the burden on the respondents 
• Uses plain, coherent, and unambiguous terminology 
• Will be consistent and compatible with current reporting and record-keeping practices 
• Indicates the retention period for record-keeping requirements 
• Informs respondents about: 

-‐ Why the information is being collected 
-‐ How the information will be collected 
-‐ How the information will be used 
-‐ The extent of the estimated labor and cost burden to respond 
-‐ The nature of response expected (voluntary, required, or mandatory  
-‐ The level of confidentiality to be imposed 
-‐ The requirement that a valid OMB control number must be displayed. 
-‐ Was developed by an office that has planned and allocated resources for 

managing the information to be collected 
-‐ Does or does not use statistical survey methodology 
-‐ Does or does not use information technology to reduce burden. 

The Supporting Statement Part A documents that these certification requirements have been 
met. If the information collection will be based on statistical sampling methodology, Part B 
of the Supporting Statement must also be completed and submitted. 

Evaluation contractors are likely to ask whether an incentive can be offered to encourage a 
respondent to take a survey. Part A of the ICR Supporting Statement requires the program to 
state whether it intends to offer any payment of gift to respondents. OMB does not offer 
“official” guidance on this question. Unofficially, OMB staff have said that OMB will 
approve incentives only for information collections it judges to have high burden (require an 
interview of more than 15 minutes) or to be invasive (probe potentially sensitive personal 
actions or opinions), but it will require that the program submit evidence of the effectiveness 
of incentives for similar surveys. The program should consult OCIO on the use of incentives 
for focus groups. 
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Sources for Further Information on the OMB Clearance Process 
DOE’s PRA Officer has prepared a training presentation for program managers who will collect 
information from the public. This 23-page document is a good overview of the OMB clearance 
requirements and DOE’s process for using it. This document can be downloaded from:  
http://energy.gov/sites/prod/files/cioprod/documents/Information_Collection_Program_Training.
pdf  (last accessed June 2014). 
The Executive Office of the President has published a more comprehensive guide that provides 
OMB’s requirements. It may be downloaded from: 
http://www.whitehouse.gov/sites/default/files/omb/assets/omb/inforeg/pmc_survey_guidance_20
06.pdf (last accessed June 2014). 
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Appendix E. Example of a Non-R&D Evaluation Report Outline 

Draft Final Report 
 
1. Executive Summary 

a. Evaluation Objectives 
b. Methodology 
c. Findings 
d. Key Lessons Learned 
e. Recommendations 

2. Introduction 
a. Program Description 

i. Program Terminology 
ii. Summary Reported Program Accomplishments 

b. Evaluation Goals and Objectives 
c. Summary of Key Evaluation Activities 
d. Evaluation Challenges 

i. Difficulty Interpreting Grantee Data 
ii. Inaccuracies of DOE Reported Metrics 

iii. Delayed or Lack of Grantee Responsiveness 
iv. Limited Value of Participant Phone Verification Surveys 
v. Large Scope and Broad Scale of Grantee Programs 

e. Report Outline 

3. Better Buildings Neighborhood Program (BBNP) 
a. BBNP Goals, Objectives and Expected Program Effects 
b. Program Requirements 
c. Grantee Program Details 

i. Technologies and Services 
ii. Financial Incentives 

d. Reported Program Accomplishments 
e. Databases and Data Tracking Processes 

i. Grantee Data 
ii. DOE Reporting Processes 

4. Methodology 
a. Obtain DOE Program Records 
b. Develop the Sample Approach 

i. Develop Specific Evaluation Activity Sample Frame 
c. Design the M&V Sample 

i. Determine the M&V Sample Parameters 
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ii. Establish the Sample Size 
iii. Stratification 

d. Conduct Measurement and Verification 
i. Obtaining Grantee Project Records 

ii. Designing the Survey and Data Collection Instruments 
iii. Conducting Telephone Verification Surveys 
iv. Conducting On-site Verifications 
v. Conducting Project File Reviews 

vi. Establishing the Baseline Scenarios 
vii. Verifying Gross Impacts 

e. Conduct Billing Regression Analysis 
i. Data Cleaning 

f. Review of Independent Evaluation 
g. Net-to-Gross Methodology 
h. Extrapolation of Results to Overall BBNP 

i. M&V Sample Extrapolation 
ii. Billing Analysis Extrapolation 

iii. Overall BBNP Extrapolation 
i. Calculation of Additional Metrics 

i. Lifetime Energy Savings 
ii. Greenhouse Gas Emission Savings 

iii. Cost Savings 
iv. Demand Savings 

j. Economic Impacts Analysis 
i. Analysis Methods 

ii. Model Input Data 

5. Findings 

a. Overall Preliminary Evaluation Findings 
b. Measurement and Verification Findings 

i. M&V Sample Extrapolation 
ii. Issues that Impacted the M&V Findings 

c. Billing Analysis Findings 
d. Combining the M&V and Billing Analysis Findings and Extrapolating to the Population 

e. Risks to Validity of Findings for the Approach Used 
f. Confidence & Precision 

g. Net-to-Gross Analysis Findings 
h. Economic Analysis Findings 
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i. Gross Economic and Fiscal Impacts 
ii. Net Economic Impacts 

iii. Post-BBNP Energy Savings Impacts 
6. Lessons Learned, Recommendations and Conclusions 

a. Lessons Learned 
i. Grantee Interaction 

ii. Sampling  
iii. Evaluation Activities  

iv. Department of Energy 
b. Recommendations 

i. Recommendations for the Final Evaluation 
ii. Short-Term Recommendations for DOE 

iii. Long-Term Recommendations for DOE 
c. Conclusions 

7. Appendices 
8. Figures 

9. Tables  
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Appendix F. Example of an R&D Evaluation Report Outline 

Draft Final Report 
 
1. Executive Summary 

a. Introduction 
b. Methodology 
c. Findings 

i. Energy and Resource Benefits 
ii. Environmental Benefits 

iii. Energy Security Benefits 
iv. Knowledge Benefits 
v. Overall Economic Performance Measures 

d. Sensitivity Analysis 
e. Conservative Nature of Reported Results 

 
2. Introduction 

3. VTO R&D Investments in Energy Storage Technologies 
a. Genesis of DOE Funding for Electric Drive Vehicles 
b. Cumulative VTO R&D Investments in Energy Storage Technology 
c. VTO R&D Investments through the U.S. Advanced Battery Consortium 

 
4. Market Adoption of NiMH and Li-ion-Powered Vehicles 

5. Methodology 
a. Benefit-Cost Analysis Framework 
b. Conceptual Approach to Benefit-Cost Analysis 
c. Approach to Energy and Resource Benefits Estimation 

i. Primary Data Collection Protocol 
ii. Sample of Interviewees and Respondents 

iii. Estimation of Benefits Relative to the Next Best Alternative 
iv. Attribution of Benefits to VTO’s Investments in NiMH and Li-ion Battery 

Technologies 
d. Approach to Environmental Impacts Estimation 
e. Approach to Energy Security Impacts Estimation 
f. Approach to Knowledge Impacts Estimation 
g. Measures of Social Economic Return 

 
6. Findings 

a. Energy and Resource Impacts 
i. Counterfactual Battery Life, Energy Density, and Cost Improvement without 

VTO’s R&D Investments 
ii. Counterfactual EDV Adoption without VTO’s R&D Investments 

iii. Fuel Savings from VTO’s R&D Investments 
b. Environmental and Energy Security Impacts 

i. Avoided Greenhouse Gas Emissions  
ii. Avoided Non-GHG Air Pollutant Emissions 

iii. Environmental Health Benefits  
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iv. Energy Security Benefits 
c. Knowledge Impacts 

i. Trends in VTO-Attributed and Overall Energy Storage Patenting 
ii. Influence of VTO Energy Storage Patents on Energy Storage Innovation by 

Commercial Companies 
iii. Influential VTO-Attributed Energy Storage Patents 
iv. Influence of VTO-Attributed Publications on Innovation in Energy Storage 

d. Retrospective Economic Performance Analysis, 1992-2012 
i. VTO’s R&D Investments 

ii. Economic Benefits of VTO’s R&D Investments 
iii. Economic Performance Analysis 
iv. Sensitivity Analysis 

e. Effective Useful Life Economic Performance Analysis, 2012-2022 
7. Summary Return on Investment and Conclusions 

8. References 
9. Appendices  
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Appendix G. Example of an Evaluation Study Peer Review Charter 

Introduction / Background on EERE and Program to be Evaluated 

The mission of the U.S. Department of Energy (DOE) Office of Energy Efficiency and 
Renewable Energy (EERE) is to strengthen America's energy security, environmental quality, 
and economic vitality in public-private partnerships that: 

• Enhance energy efficiency and productivity 
• Bring clean, reliable and affordable energy technologies to the marketplace, and  
• Make a difference in the everyday lives of Americans by enhancing their energy choices 

and their quality of life.  

To achieve this mission, EERE funds $1.2 billion of research, technology development, and 
demonstration and deployment programs.  As a Federal office, EERE’s role is to invest in high-
risk, high-value research and development that is both critical to the Nation’s energy future and 
would not be sufficiently conducted by the private sector acting on its own.  EERE also works 
with stakeholders to develop programs and policies to facilitate the deployment of energy 
efficient and clean energy technologies and practices. For more information see the office 
website at http://www.eere.energy.gov/.  
 
Within EERE, the Weatherization Assistance Program (WAP), created by Congress in 1976 
under Title IV of the Energy Conservation and Production Act, functions “to increase the energy 
efficiency of dwellings owned or occupied by low-income persons, reduce their total residential 
expenditures, and improve their health and safety, especially low-income persons who are 
particularly vulnerable, such as the elderly, persons with disabilities, families with children, high 
residential energy users, and households with high energy burden” (Code of Federal Regulations, 
2005). 
 
In the early 1990’s, as a way to provide policy makers and program implementers with up-to-
date and reliable information for effective decision-making and cost-effective implementation, 
DOE sponsored a comprehensive evaluation of WAP.  Subsequent years saw an increasing 
reliance on meta-evaluations to properly and accurately determine the benefits of the Program– 
an approach that has proven insufficient to the task.  The current Evaluation Plan uses a new 
research design and takes into account the full range of substantive changes that have taken place 
both within the Program as well as contextually, in the years since the last comprehensive 
evaluation.  This includes the incorporation of new funding sources, management principles, 
audit procedures, and energy-efficiency measures motivated by the findings and 
recommendations of the previous national evaluation, as well as the Weatherization Plus 
strategic planning process and other federal, state and local initiatives.   
 
Main Objectives of the WAP Evaluation  
As noted in the draft “National Evaluation of the Weatherization Assistance Program: Evaluation 
Plan for Program Year 2006,” the purposes of the new evaluation are three-fold, notably:  
 

1. To provide a comprehensive review of Program performance; 
2. To enable DOE to make any necessary improvements and guide the direction of the 

Program into the next decade; 
3. To promote the Program and further leveraging. 
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To address the stated purposes, the Evaluation Plan Design team proposed a series of studies that 
are appropriately summarized as: a) basic data collection studies, b) impact assessment studies, 
c) programmatic process assessment studies and d) process assessment studies for special 
measures and activities.  The current review is intended to focus on the first two types of studies. 
 
Purpose of the Expert Review of the WAP Evaluation 
 
The WAP Evaluation includes an impact assessment (Section 2) as well as a process assessment 
element (Section 3).  These assessments are to be completed over 4-year period.    
 
The primary purpose of the Review is for the WAP manager and the Evaluation Design Team to 
obtain external review of the work plan, data collection approaches and instruments, data 
analysis approaches and analysis results for the 2006 WAP Evaluation Study.  The Review will 
include both short and long term involvement by an expert panel of evaluation peers.   The short 
term will focus on review of the WAP Evaluation Plan by a panel of experts.  The long term will 
involve review of the draft WAP Evaluation Report by a panel comprised of many of the same 
experts (to ensure continuity in the review).    
 
The current Review Charter is focused on the WAP Evaluation Plan and the impact 
assessment portion of the Plan.  A second separate review process will be established to review 
the process elements of the Plan.    
 
The WAP seeks the informed opinions and advice of external experts on the impact assessment 
portion of the draft WAP Evaluation Plan to improve the planned evaluation before 
implementation, thus lending substantive credibility to the results of the program by increasing 
the likelihood that the findings can withstand the most rigorous of examinations.   
 
The primary audience for the Review is the WAP Manager and the Evaluation Design Team.  
The design team is comprised of Oak Ridge National Laboratory (ORNL) experts with a broad 
range of experience with the Program and its attendant subject area requirements.  In their effort, 
the design team received input from a variety of sources, including WAP staff, the Network 
Planning Committee, EERE evaluation staff and other external stakeholders, and reviewed a 
variety of internal and external sources.  
 
Review Chairperson and Panel 
A panel of six experts lead by the Review Chairperson will be assembled for this review.  The 
Panel will review the impact assessment portion of the WAP Evaluation Plan.  Approximately 
twelve to eighteen months later the Chairperson and members of the panel will be reconvened to 
provide a review of the draft WAP Evaluation Report.   
 
Role of Chairperson 
The Chairperson of the review is an objective, unbiased, and independent expert from outside the 
program being reviewed. The review chairperson serves a unique and important role that can 
begin as early in the review process as he/she is selected, including the selection of the members 
of the peer review panel. Areas where the chairperson provides direction, oversight, and possibly 
final decisions can include the following:  
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• Selection of reviewers. 

• Establishing review criteria. 

• Establishing the content and scope of material submitted by research teams. 

• Ensuring independence of the panel members during the review and the independence of 
the review more generally. 

• Facilitating the review process or guiding a professional facilitator if one is used. 

• Ensuring that the review is focused on substance, and   

• Overseeing the production of the review report and signing off on the final report.  
 
Composition of Panel 
Because of the broad scope of the WAP Evaluation Study, a balance of technical expertise and 
subject area knowledge has to be established across the review panel.  That balance is to include: 

• Technical expertise: Experienced impact evaluators, experience with data collection/ 
measurement, and research design.  The panel should include at least one statistician with 
advanced knowledge in econometrics. 

• Subject area knowledge: Panel should have a balance of experts with experiences 
adequate to cover residential buildings, low-income energy programs, non-energy 
benefits, economics, and market assessment. 

 
The WAP offers the following candidates for reviewers to the Chairperson (See attachment), 
although the Chairperson has responsibility to make final selection of reviewers.  The 
Chairperson may wish to consult the list of possible candidates as necessary. 
 
Process and Meeting Format 
  

• Materials will be sent to reviewers [DATE] 
 
• Review Chairman and Reviewers provide individual initial written comments and 

individually ratings to the WAP Manager and WAP Evaluation Design Team [DATE]   
 

• A full day session (8:30 am – 5:00 pm) with 6 reviewers will be held in Washington DC 
[TENTATIVE DATE].  
o The external review panel will present their current thinking on the draft Evaluation 

Plan 
o The WAP Evaluation Design Team will respond to initial reviewer comments  
o A rigorous question & answer session moderated by the Review Chairman will 

follow 
o The panel will be given an opportunity to modify their initial individual ratings as 

necessary  
o The panel will provide a brief summary of their comments and recommendations and 

submit their final initial individual ratings to the WAP Manager and WAP Evaluation 
Design Team before adjourning.  

 
• The Review Chairperson will develop the review report. 
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o Within one week following the review the Review Chairperson will summarize the 
reviewers’ comments, ratings and recommendations.   

o The WAP Evaluation Design Team will write a response to the review and formulate 
an action plan for revising the Plan.   

 
Criteria and Questions for Judging the WAP Draft National Evaluation Plan 
 
The Evaluation Plan is to be examined and reviewed on the basis of its technical quality.  
Inasmuch as credible evaluation findings reflect a soundness of design across the entire of the 
evaluation spectrum – from the design of the research through the data collection and analysis 
protocol to reporting – the external review panel is asked to assess and rate the current WAP 
Evaluation Plan on each of those criterion, using the scale presented below, in addition to written 
comments.  In addition to rating the sections separately, each reviewer will be asked to give an 
overall rating for the Draft Evaluation Plan.  Some aspects of technical quality (expressed as 
guiding questions) are provided below. 
 
Research Design 

• Are the research questions well formulated and relevant to the objectives of the 
evaluation? 

• Are the metrics credible as measures of the outputs and outcomes being evaluated? 
• Are the program and market logic models sound and credible? 
• What is the research design?47 

o Is the choice of research design the most rigorous and feasible for answering the 
questions of the evaluation? 

o Are all applicable threats to the internal validity of the research design to be used 
identified, and methods for treatment articulated? 

o If the results are intended to be generalizable, are threats to external validity 
identified for treatment in the design? 

• For statistical methods, were the degree of relationship between indicators, the tests of 
significance, and statistical precision for sample estimates built into the analysis and 
applied where possible? 

• Does the research demonstrate understanding of previous related studies? 
 
Data Collection 

• Are the data collection and analysis methods credible, with appropriate quality assurance 
and control protocols? 

• Are the measurement methods, instruments and their application credible? 
• Are the assumptions guiding data collection valid? 
• Are the data needs properly aligned to the evaluation research questions? 
• Is the data collection protocol thorough – that is, are all the data required for meeting the 

explicit purposes of the evaluation planned for? 
• If some missing data are to be inferred, is the proposed inference method appropriate? 
• If a survey is planned, is potential non-response appropriately accounted for? 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
47 To ensure the highest standard of performance in the review process, the expert reviewers are asked to become 
familiar with EERE’s “Quality Assurance Guidance for Use of Impact Results Information,” which provides 
guidance on classifying the strength of an evaluation study plan and draft report on the basis of the research design, 
treatment of threats to validity, and execution. 
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• Do the proposed data collection protocols provide fallback alternatives that are valid and 
reasonable for the scope and resources available? 

• Are adequate plans for collecting the data and processing them (entry, cleaning and 
transforming as appropriate) provided? 

 
Analysis 

• Are the proposed analytic methods appropriate to the study designs, and are appropriate 
alternative analyses presented? 

• Are the proposed analytic methods properly documented in sufficient detail to enable 
replication if necessary? 

 
Reporting 

• Is the report outline in compliance with DOE reporting guidelines? 
• Would the final report provide the product needed for the uses for which the evaluation 

was initiated?   
 
 
In addition to the above criterion and questions, the review panel is asked to also provide an 
overall assessment and rating of the draft technical evaluation study plan and the draft final 
report.  
 
Materials Provided to Reviewers 

• Brief background on the Weatherization Assistance Program 
• Charter for the External Review 
• WAP Draft Technical Evaluation Plan / WAP Draft Evaluation Report 
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Appendix H. Lessons Learned for Improving the Quality of EERE Evaluation Studies 
Prepared by Ed Vine, LBNL 

Introduction 
A number of lessons have been learned from critiques of past EERE evaluation studies.48 
Awareness of these lessons can help promote continuous improvement in the planning, design, 
and conduct of evaluation studies in EERE.  It is recommended that DOE evaluation project 
managers incorporate these lessons, as appropriate, into the statement of work used to hire an 
evaluation contractor, and use them to manage the evaluation study. 
 
Formulation of the Request for Proposals (RFP) 
 
1. Evaluation RFPs should be planned in the program’s development-implementation cycle:  

Particularly for process evaluations, planning for the evaluations ideally should be concurrent 
with program planning, and the evaluation should be implemented as the program is being 
implemented. This will allow for timely data collection, the creation of needed databases as 
the program proceeds, more accurate data collection, and stronger evaluation designs to be 
implemented. For impact evaluations, the evaluation RFPs might be planned as the program 
is being planned, but the impact evaluation should wait until sufficient time has passed to 
allow program impacts to have occurred. 
 

 
Evaluation RFPs should be planned as the program is being planned. Process 
evaluations should be conducted as the program is being implemented, while impact 
evaluations should wait until sufficient time has passed so that program impacts 
have occurred. 
 

 
2. Past evaluation experience should be clearly specified in the RFP:  An RFP is typically 

open to any potential bidder. Since the objective of the evaluation study is to conduct a 
high quality and credible evaluation, it is critical that an offeror demonstrate past 
evaluation experience and writing skills. Most evaluators will have adequate knowledge 
of research designs, validity threats, survey sampling, and other technical topics, but 
actual relevant experience is an additional key selection consideration. While this may be 
obvious, there are cases where an offeror has good to excellent knowledge and 
experience but lacks demonstrated relevant experience for the particular evaluation 
subject.  Likewise, an evaluator could lack strong writing skills which will complicate the 
project later in the final report preparation stage. Ask for a sample of an evaluator’s Final 
Project Completion Report. In addition, the RFP should recognize that different 
professional evaluators have different specific expertise in the evaluation field. An 
evaluator who has experience in the evaluation of Research and Development (R&D) 
may not necessarily be the best choice for evaluating a technology deployment or market 
transformation program and vice versa. 

 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
48 Much of this material is assembled from lessons learned by evaluators inside and outside of EERE and from 
summaries of comments made by external reviewers at evaluation study peer review meetings. 
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The RFP should clearly specify that a key priority in selecting a contractor would be 
demonstrated excellence in relevant past evaluation experience for the type of 
program being evaluated (e.g., R&D versus deployment) and strong writing skills. 

 
3. Time for peer review should be clearly specified in the RFP:  All EERE draft evaluation 

plans will be peer reviewed, since expert review is an excellent vehicle for ensuring a 
high quality and credible evaluation. Potential evaluation contractors should know that 
sufficient time has to be budgeted for the conduct of the peer review of the draft 
evaluation plan the draft evaluation report. This includes time to: participate in peer 
review meetings, respond to review comments, and revise the draft reports. 

 
 
The RFP should clearly specify that sufficient time should be budgeted for 
conducting peer reviews of the draft evaluation plan and final report. 
 

 
4. Identify specific responsibilities for members of the Evaluation Team:  There are 

different models for forming evaluation teams: (1) an evaluation expert is the Principal 
Investigator (PI) and has assembled people from the same organization for subject matter 
expertise; (2) an evaluation expert is the lead and subcontracts to other firms to add 
subject matter expertise; or (3) an evaluation expert is the PI and has sufficient subject 
matter expertise. EERE should not form the evaluation team, but allow the PI to form the 
evaluation team. When multiple team members are involved, it is important for the lead 
evaluator to indicate past working relationships with the other team members and to 
identify who is responsible for specific activities, such as: day to day project 
management, development of evaluation plan and statement of work, technical advice or 
execution of technology or market research content, research design, data collection, data 
analysis, report preparation, etc. 

 
 
Specific responsibilities and past working relationships for Evaluation Team 
members need to be highlighted in the RFP and identified in the offeror’s proposal 
that responds to the RFP. 
 

 
Formulation of the Evaluation Statement of Work 
 

5. Develop a Statement of Work (SOW) for the Evaluation Study:  On occasion in the past, 
a program evaluation was initiated without preparing a full SOW.  This often leads to an 
unproductive evaluation and wasted managerial time because a full consideration of the 
scope of the evaluation is not established before hiring a contractor.  

 
 
Program staff should develop a preliminary SOW to use to hire an evaluation 
contractor. This will be part of the RFP.  See Appendix A&B for a model statement 
of work and a specific example. Once the evaluator has been chosen, the 
preliminary SOW might be revised in preparing the evaluator’s SOW.  
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6. Evaluation objective statements should be clearly specified in the evaluator’s SOW:  
Evaluation SOWs do not always describe the intended uses of the evaluation, the unit of 
analysis, the decisions under consideration, the types of information required, or even 
clearly define the evaluation objectives.  The evaluation should be designed with specific 
objectives in mind, and these should be clearly described in the SOW. 

   
 
Program staff initially, and then in consultation with the evaluation contractor, need 
to clarify intended uses of the evaluation, the unit of analysis, decisions under 
consideration, kinds of information required, and use this information to define clear 
evaluation objectives. 
 

 
7. An evaluability assessment should be clearly specified in the evaluator’s SOW:  The 

first phase of an evaluation should be an Evaluability Assessment, which examines 
whether the project or program can be reliably and credibly evaluated.  While 
Evaluability Assessments may be done at different levels of detail, the purpose of these is 
to determine the readiness of the project or program for evaluation, given the objectives 
of the evaluation, the intended uses of the results, the feasibility of obtaining the data, and 
the likelihood that the results are, in fact, verifiable in the time desired.  

 
 
The evaluation contractor should specify an Evaluability Assessment in the SOW. 
 

 
Credibility of Results 
 

8. Double counting: The overlapping and interactive structure of program components can 
lead to possible double counting of energy savings when savings estimates attributable to 
each program component (or activity) are developed separately. EERE deployment 
programs may use the outputs of EERE R&D programs. In such a case, both programs 
may claim credit for energy savings resulting from their efforts. 

 
 
For impact and cost-benefit evaluations, evaluation contractors should be asked to 
identify areas where double counting is possible and describe how double counting 
would be avoided, addressed, and documented in the report. 

 
9. Sources of overestimation & underestimation:  Often, impact evaluation studies report 

that their estimates are “conservative” in that overestimation is outweighed by 
underestimation. In other cases, spillover benefits from program outcomes may be 
hypothesized but not quantified because of the difficulty of making reliable estimates. 

 
 
For impact evaluations, evaluation contractors should be asked to clearly identify in 
the Evaluation Plan, and document in the report, all sources of overestimation & 
underestimation. Hypothesized spillover benefits should be discussed even if they 
are not quantified. 
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10. Use of “savings factors” in lieu of site-specific measurement:  When savings factors, 

e.g., annual kWh saved per energy efficiency measure, are used in lieu of direct 
measurement, they must be applied appropriately to match the profile of the population 
that they are intended to represent.  It generally will not be correct to transfer savings 
factors to entities that have widely different profiles compared to those from which the 
savings factors were derived.  

 
 
Evaluation contractors should be asked to fully describe the planned methodology 
for use of savings factors in the Evaluation Plan, including how they intend to 
account for site-by-site variation, applications variation, and other variations in the 
profile of the study population where these factors could be significant.  Where 
savings factors are used, develop a means to check the reasonableness of the 
resultant energy savings numbers across the study population (e.g., acquire and 
evaluate information that can be used as a benchmark). 

 
11. Identification of causal factors (potential confounders):  Evaluators need to consider 

and identify causal factors and all major rival explanations other than program activities 
that could contribute to observed changes in outcomes, and the possible implications of 
these factors on the outcomes. Given the multiple types of activities conducted by 
multiple organizations, it is important to identify possible causal factors and major rival 
explanations other than the program activities that are being evaluated.  

 
 
Evaluators need to consider and identify causal factors and all major rival 
explanations other than the program activities that could contribute to observed 
changes in outcomes in the Evaluation Plan and describe how they will be 
addressed in the analysis.  

 
12. Construction of attribution questions in surveys:  When survey-based questions are used 

as the basis to address attribution, the questions have to be carefully structured to get at 
the attribution issue at hand.  Failure to properly structure the questions will result in 
unreliable recipient responses.  For example, a question such as “Did it influence your 
decision—Yes or No?” is inadequate for addressing attribution. An attribution question 
should not force a “yes” or “no” response.  Instead, it should distinguish response by 
degree of influence (e.g., very little, somewhat, significant, dominant; or a numeric 
degree-of-influence scale).  

 
Survey-based attribution questions must be properly constructed to capture the 
most valid estimate of the influence of the intervention, relative to the influence of 
other factors.  Survey instruments should be reviewed by evaluation peers before 
the survey is fielded. 

 
13. Construction of sustainability questions in surveys:  When survey-based questions are 

used to address sustainability, the questions have to be carefully structured to get at the 
sustainability issue at hand.  Failure to properly structure the questions will result in 
unreliable recipient responses.  For example, sustainability questions need to differ for 
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program sustainability (e.g., whether a program is continuing without DOE funding) and 
market sustainability (e.g., whether a retrofit market is continuing without rebates), and 
by scale (local, state, regional or national levels). Sustainability issues that provide the 
context for these survey questions need to be addressed in the Evaluation Plan. 

 

Survey-based sustainability questions in draft survey instruments should allow for 
the many factors that can influence choice and be reviewed by evaluation peers 
before the survey is fielded. 

 
14. Survey non-response:  A common problem encountered in survey work is non-response.  

Non-response can introduce error into survey results.  The degree to which the results 
represent the intended population critically depends on the response rate.  A poor 
response rate can undermine the external validity of the survey results. 

 

Evaluation contractors who plan to use survey research should be asked to 
describe in the SOW and the Evaluation Plan their approach for avoiding, 
minimizing, or controlling potential non-response error.  In the final report they 
should describe how they addressed non-response, and any implications for the 
reliability of the results.  Evaluators should not consider the non-response problem 
for the first time after the survey is fielded.  

 
15. Explicit documentation of the source(s) of energy savings: Sometimes studies that are 

not based on site measurement of savings fail to fully describe and document the source 
of their reported energy savings. Savings based on factors used by different sources, e.g., 
states, are provided without describing the assumptions underlying the savings factors. 

 

Evaluation contractors should explicitly address in the Evaluation Plan how they 
intend to estimate energy savings and the assumptions underlying their estimates.  
This should also be well documented in the final report.  

 
16. Describing caveats on data used in the evaluation:  Budget constraints sometimes force 

compromises in the methodology used for data collection, yet the potential weaknesses 
created by these necessary choices are not acknowledged.  The study needs to be sure to 
fully describe the caveats and other issues concerning the study data and analysis (e.g., 
attribution, sample size limitations, elements of analysis, lack of validity testing, etc.). 

 

The report outline developed by the evaluation contractor should include a section 
on data and analysis limitations and caveats regarding the study findings.  The 
report should adequately and appropriately highlight any concerns and limitations.  
Caveats should also be mentioned in the Executive Summary for the less reliable 
study findings and recommendations.  
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17. Sources of information:  Some previous evaluation reports have not always described 
sources of data in sufficient detail and with transparency to allow an independent 
determination of the appropriateness of the information.   

 

The evaluation study SOW should stipulate that the evaluation contractor must 
describe sources of data in enough detail and with transparency to allow the 
appropriateness of the data to be determined.  This description should be included 
in both the Evaluation Plan and the Final Report. 

  
18. Potential biases: Previous evaluation reports have not always described potential biases 

that could be introduced in the collection and analysis of data.  In the Evaluation Plan, 
evaluators need to discuss all potential biases and recommend approaches for controlling 
and correcting them. 

 

The Evaluation Plan needs to discuss all potential bases that could be introduced 
in the collection and analysis of data and recommend approaches for controlling 
and correcting them. 

  
19. Logic modeling:  Logic models are key elements of Evaluation Plans, and some 

evaluation plans and reports have not always provided good explanations and narratives 
of the logic models, leading to concerns the theory of change and the adequacy of metrics 
and evaluation questions.  The logic models need to be structured so that the underlying 
program theory will be easily understood. This program theory would explain not only 
the issues that the program was created to address, but also identify the targets of the 
various program features, the expected changes, and the intended causal links regarding 
program processes. 

 

Structured and formal logic models need to be carefully described and 
explained in both the Evaluation Plan and the Final Report. 

 
20. Baselines:  The development of a credible baseline is a necessary element of an 

evaluation. In particular, the evaluator needs to describe not only what participants did 
before an intervention (e.g., receiving DOE funds) but also what non-participants were 
during this time period.  

 

Baselines need to be carefully described in both the Evaluation Plan and the 
Final Report. 
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21. Estimating leverage impact:  For programs that provide funding to support investments 
in project areas, it is common for evaluation studies to attempt to estimate how much 
additional funding in project areas was leveraged by a program dollar (e.g., “one dollar in 
program dollars leveraged xx million dollars in additional funding”).  These leverage 
impact estimates are sometimes grossly exaggerated.  A common problem of evaluation 
studies when determining the leverage effect is that they do not always adequately 
address additionality or account for the nature of financing in the subject project areas. 
Estimates of leverage should be founded on a calculation method that addresses 
additionality (e.g., the timing of grantee and other investments, relative amounts of 
funding from sources, and importance of funds to the activity). The objective is to arrive 
at what is truly additional to EERE-provided funds for activities, using a valid leverage  
calculation methodology. 

 
For studies that attempt to estimate and report leverage impact, it is essential to 
determine the extent to which the “non-program players” (grantees and their 
partners) also devote dollars to activities in program-targeted project areas 
independently of program funding.  Also, one must determine the amount of funds 
in the project areas that program beneficiaries would have invested even if the 
program funds were not available.  Absent this and other information about the 
project financing, it will be difficult to know who is leveraging whom. 
 

 
Interactions within Program and across Programs  
 

22. Synergistic effects among program elements:  Studies do not always make an effort to 
assess the synergistic effects among program elements – e.g., how a combination of 
publications, software tools, and technical assistance might be more effective than each 
as a separate entity. 

 

As appropriate, evaluation contractors should be asked to describe in the 
Evaluation Plan how they intend to assess the synergistic effects among program 
elements.  However, avoid double counting.  (See item #8) 

 
23. The same population receives the services of multiple programs.  For example, how do 

deployment activities and other programs that provide direct service to the same set of 
customers interact to produce a customer choice?  How should the resulting outcomes be 
allocated? 

 

Program staff should clearly document what other programs within or outside of 
EERE also serve their program’s target audience.  For impact evaluations, the 
Evaluation Plan should include a discussion of this issue and the plan for 
addressing it.  

 
24. Accounting for “shelf life” of programs’ products:  The impacts of energy efficiency 

measures and practices most often continue to accrue beyond the retrospective period of 
an evaluation study.  At the same time, these impacts do not last forever. In these 
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situations, it is appropriate to account for the effective useful life (EUL) of the 
technology or measure after installation/purchase. For both efficiency measures and 
deployed R&D technologies, there is an additional level of uncertainty introduced for 
benefits based on EUL.  The effectiveness of most energy-efficient measures deteriorates 
with time. When conducting persistence studies for energy efficiency measures, careful 
attention must be paid to additional sources of bias and uncertainty introduced. Effective 
useful life and persistence should be included in reporting as additional impacts for a 
retrospective study, but there must be a distinction between benefits already achieved 
(i.e., realized), and the additional benefits from EUL and with consideration of 
persistence. i.e., the retrospective vs. lifetime impacts ought to be reported separately.   

 
EERE staff and the evaluation contractor should decide how to account for 
savings shelf life. The evaluation contractor should describe in the Evaluation 
Plan how this will be accomplished, and in a single report, separately report 
retrospective vs. lifetime impacts. 

 
Findings and Recommendations Presented in Reports 

 
25. Precision of reporting of the results: Studies sometimes report results at a level of 

precision that is not justified by the data and analysis.   
 

Evaluation contractors should not report numbers with too many decimal places.  
Also, in some cases, the evaluation contractor might consider reporting results as 
a point estimate within a range.  

 
26. Provide a list of clear, actionable and prioritized recommendations that are supported 

by the analysis:  Some evaluation studies have not developed program-improvement 
recommendations for the client to consider, or do not always develop recommendations 
that are adequately supported by the analysis.  Similarly, recommendations for improving 
the quality of the evaluation are often omitted, even though the evaluation report 
acknowledges difficulties in performing the evaluation. 

 

Evaluation contractors should be asked to provide an explicit set of 
recommendations for both program and evaluation improvement, as appropriate, 
and ensure they are supported by the analysis conducted.  Recommendations 
should be ranked in priority order (high, medium, low).  

 
27. Rank findings by level of defensibility: Outcome and impact evaluations that estimate 

impacts by program component or activity typically do not associate a level of 
defensibility to each reported component result.  
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For evaluations that use different methods to estimate impacts for program 
component or activities, evaluation contractors should report on the level of 
defensibility of each estimate associated with a particular program 
component/activity for which a quantified finding was developed.  This need not 
be a quantitative value; a subjective ranking should be feasible based on the 
relative strengths and weaknesses of the respective method. This could be in 
addition to describing caveats for the findings. 

 
28. Program record keeping and database recommendations:  Program record keeping and 

databases are rarely designed to support evaluation activity.  Often information about 
participants that is important for evaluation procedures is missing from program records.  

  

Evaluation contractors should make explicit recommendations for routine 
program record-keeping and data collection, so the program can begin to collect 
data needed for future similar evaluations.  
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Appendix I. Example of a Technical Evaluation Plan Outline 
 
1. Introduction 

 
2. Program Background 

a. Program Objectives and Program Effects 
b. Program Technologies and Services 
 

3. Research Objectives 
a. Objectives 
b. Research Questions 
 

4. Data Requirements and Acquisition 
a. Data Requirements 
b. Data Acquisition 
c. Data Cleaning and Quality Control 
 

5. Sampling Approach 
a. Program Status 
b. Sample Frame 
c. Design M&V Sample 
d. Design Billing Analysis Sample 

 
6. Evaluation Approach 

a. Overall Scope of the Evaluation 
b. Detailed Evaluation Activities 

i. Conduct File Reviews 
ii. Design Survey and Data Collection Forms 

iii. Establish Baseline Condition 
iv. Conduct Telephone Surveys and/or On Site Inspections 
v. Gross Impact Methodology 

c. Billing Analysis Approach 
i. Regression Approach 

d. Calculation of Additional Metrics 
i. Lifetime Energy Savings 

ii. Greenhouse Gas Emission Savings 
iii. Demand Savings 
iv. Cost Savings 

e. Net-to-Gross Methodology 
i. Free-Ridership 

ii. Participant Spillover 
iii. Non-participant Spillover 
iv. Net-to-Gross Ratios 

f. Extrapolate Sample Results to the Population 
i. M&V Sample Extrapolation 

ii. Billing Analysis Extrapolation 
iii. Overall Program Extrapolation 
iv. Dealing with Inaccurate or Inconsistent Reported Savings 
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g. Economic Impacts Analysis 
 

7. Management Plan 
a. Project Management 
b. Reporting 
c. Schedule and Milestones 
 

8. References 
 
9. Appendices 
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Appendix J. American Evaluation Association Ethical Principles for Evaluators49 

Guiding Principles for Evaluators50 
 
Revisions reflected herein ratified by the AEA membership, July 2004 

Preface: Assumptions Concerning Development of Principles 
A. Evaluation is a profession composed of persons with varying interests, potentially 

encompassing but not limited to the evaluation of programs, products, personnel, policy, 
performance, proposals, technology, research, theory, and even of evaluation itself. These 
principles are broadly intended to cover all kinds of evaluation. For external evaluations of 
public programs, they nearly always apply.  However, it is impossible to write guiding 
principles that neatly fit every context in which evaluators work, and some evaluators will 
work in contexts in which following a guideline cannot be done for good reason. The 
Guiding Principles are not intended to constrain such evaluators when this is the case. 
However, such exceptions should be made for good reason (e.g., legal prohibitions against 
releasing information to stakeholders), and evaluators who find themselves in such contexts 
should consult colleagues about how to proceed. 

B. Based on differences in training, experience, and work settings, the profession of evaluation 
encompasses diverse perceptions about the primary purpose of evaluation. These include but 
are not limited to the following: bettering products, personnel, programs, organizations, 
governments, consumers and the public interest; contributing to informed decision making 
and more enlightened change; precipitating needed change; empowering all stakeholders by 
collecting data from them and engaging them in the evaluation process; and experiencing the 
excitement of new insights. Despite that diversity, the common ground is that evaluators 
aspire to construct and provide the best possible information that might bear on the value of 
whatever is being evaluated. The principles are intended to foster that primary aim. 

C. The principles are intended to guide the professional practice of evaluators, and to inform 
evaluation clients and the general public about the principles they can expect to be upheld by 
professional evaluators. Of course, no statement of principles can anticipate all situations that 
arise in the practice of evaluation. However, principles are not just guidelines for reaction 
when something goes wrong or when a dilemma is found. Rather, principles should 
proactively guide the behaviors of professionals in everyday practice. 

D. The purpose of documenting guiding principles is to foster continuing development of the 
profession of evaluation, and the socialization of its members. The principles are meant to 
stimulate discussion about the proper practice and use of evaluation among members of the 
profession, sponsors of evaluation, and others interested in evaluation. 

E. The five principles proposed in this document are not independent, but overlap in many 
ways. Conversely, sometimes these principles will conflict, so that evaluators will have to 
choose among them. At such times evaluators must use their own values and knowledge of 
the setting to determine the appropriate response. Whenever a course of action is unclear, 
evaluators should solicit the advice of fellow evaluators about how to resolve the problem 
before deciding how to proceed. 

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
49 The American Evaluation Association developed these ethical principles to guide the professional practice of 
evaluators. EERE expects evaluation experts who perform general program evaluation of its programs to be 
governed by these principles. 
50 The American Evaluation Association provides these Guiding Principles online at 
www.eval.org/Publications/GuidingPrinciples.asp. Last accessed: 4/29/14. 
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F. These principles are intended to supersede any previous work on standards, principles, or 
ethics adopted by AEA or its two predecessor organizations, the Evaluation Research Society 
and the Evaluation Network. These principles are the official position of AEA on these 
matters. 

G. These principles are not intended to replace standards supported by evaluators or by the other 
disciplines in which evaluators participate. 

H. Each principle is illustrated by a number of statements to amplify the meaning of the 
overarching principle, and to provide guidance for its application. These illustrations are not 
meant to include all possible applications of that principle, nor to be viewed as rules that 
provide the basis for sanctioning violators. 

I. These principles were developed in the context of Western cultures, particularly the United 
States, and so may reflect the experiences of that context. The relevance of these principles 
may vary across other cultures, and across subcultures within the United States. 

J. These principles are part of an evolving process of self-examination by the profession, and 
should be revisited on a regular basis. Mechanisms might include officially-sponsored 
reviews of principles at annual meetings, and other forums for harvesting experience with the 
principles and their application. On a regular basis, but at least every five years, these 
principles ought to be examined for possible review and revision. In order to maintain 
association-wide awareness and relevance, all AEA members are encouraged to participate in 
this process. 

 
The Principles  
A. Systematic Inquiry: Evaluators conduct systematic, data-based inquiries, and thus should: 

1. Adhere to the highest technical standards appropriate to the methods they use. 
2. Explore with the client the shortcomings and strengths of evaluation questions and 

approaches. 
3. Communicate the approaches, methods, and limitations of the evaluation accurately and 

in sufficient detail to allow others to understand, interpret, and critique their work. 

B. Competence: Evaluators provide competent performance to stakeholders, and thus should: 
1. Ensure that the evaluation team collectively possesses the education, abilities, skills, and 

experience appropriate to the evaluation. 
2. Ensure that the evaluation team collectively demonstrates cultural competence and uses 

appropriate evaluation strategies and skills to work with culturally different groups. 
3. Practice within the limits of their competence, decline to conduct evaluations that fall 

substantially outside those limits, and make clear any limitations on the evaluation that 
might result if declining is not feasible. 

4. Seek to maintain and improve their competencies in order to provide the highest level of 
performance in their evaluations. 

C. Integrity/Honesty:  Evaluators display honesty and integrity in their own behavior, and 
attempt to ensure the honesty and integrity of the entire evaluation process, and thus should: 

1. Negotiate honestly with clients and relevant stakeholders concerning the costs, tasks, 
limitations of methodology, scope of results, and uses of data. 

2. Disclose any roles or relationships that might pose a real or apparent conflict of interest 
prior to accepting an assignment. 

3. Record and report all changes to the original negotiated project plans, and the reasons for 
them, including any possible impacts that could result. 

4. Be explicit about their own, their clients', and other stakeholders' interests and values 
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related to the evaluation. 
5. Represent accurately their procedures, data, and findings, and attempt to prevent or 

correct misuse of their work by others. 
6. Work to resolve any concerns related to procedures or activities likely to produce 

misleading evaluative information, decline to conduct the evaluation if concerns cannot 
be resolved, and consult colleagues or relevant stakeholders about other ways to proceed 
if declining is not feasible. 

7. Disclose all sources of financial support for an evaluation, and the source of the request 
for the evaluation. 

D.  Respect for People:  Evaluators respect the security, dignity and self-worth of respondents, 
program participants, clients, and other evaluation stakeholders, and thus should: 

1. Seek a comprehensive understanding of the contextual elements of the evaluation. 
2. Abide by current professional ethics, standards, and regulations regarding confidentiality, 

informed consent, and potential risks or harms to participants. 
3. Seek to maximize the benefits and reduce any unnecessary harm that might occur from an 

evaluation and carefully judge when the benefits from the evaluation or procedure should 
be foregone because of potential risks. 

4. Conduct the evaluation and communicate its results in a way that respects stakeholders' 
dignity and self-worth. 

5. Foster social equity in evaluation, when feasible, so that those who give to the evaluation 
may benefit in return. 

6. Understand, respect, and take into account differences among stakeholders such as 
culture, religion, disability, age, sexual orientation and ethnicity. 

E.  Responsibilities for General and Public Welfare: Evaluators articulate and take into 
account the diversity of general and public interests and values, and thus should:  

1. Include relevant perspectives and interests of the full range of stakeholders. 
2. Consider not only immediate operations and outcomes of the evaluation, but also the 

broad assumptions, implications and potential side effects. 
3. Allow stakeholders’ access to, and actively disseminate, evaluative information, and 

present evaluation results in understandable forms that respect people and honor promises 
of confidentiality. 

4. Maintain a balance between client and other stakeholder needs and interests. 
5. Take into account the public interest and good, going beyond analysis of particular 

stakeholder interests to consider the welfare of society as a whole. 
 
Background 
In 1986, the Evaluation Network (ENet) and the Evaluation Research Society (ERS) merged to 
create the American Evaluation Association. ERS had previously adopted a set of standards for 
program evaluation (published in New Directions for Program Evaluation in 1982); and both 
organizations had lent support to work of other organizations about evaluation guidelines. 
However, none of these standards or guidelines were officially adopted by AEA, nor were any 
other ethics, standards, or guiding principles put into place. Over the ensuing years, the need for 
such guiding principles was discussed by both the AEA Board and the AEA membership. Under 
the presidency of David Cordray in 1992, the AEA Board appointed a temporary committee 
chaired by Peter Rossi to examine whether AEA should address this matter in more detail. That 
committee issued a report to the AEA Board on November 4, 1992, recommending that AEA 
should pursue this matter further. The Board followed that recommendation, and on that date 
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created a Task Force to develop a draft of guiding principles for evaluators.   The task force 
members were:  

William Shadish, Memphis State University (Chair)  
Dianna Newman, University of Albany/SUNY  
Mary Ann Scheirer, Private Practice 
Chris Wye, National Academy of Public Administration  

The AEA Board specifically instructed the Task Force to develop general guiding principles 
rather than specific standards of practice. Their report, issued in 1994, summarized the Task 
Force's response to the charge.  
 
Process of Development. Task Force members reviewed relevant documents from other 
professional societies, and then independently prepared and circulated drafts of material for use 
in this report. Initial and subsequent drafts (compiled by the Task Force chair) were discussed 
during conference calls, with revisions occurring after each call. Progress reports were presented 
at every AEA board meeting during 1993. In addition, a draft of the guidelines was mailed to all 
AEA members in September 1993 requesting feedback; and three symposia at the 1993 AEA 
annual conference were used to discuss and obtain further feedback. The Task Force considered 
all this feedback in a December 1993 conference call, and prepared a final draft in January 1994. 
This draft was presented and approved for membership vote at the January 1994 AEA board 
meeting.  
 
Resulting Principles. Given the diversity of interests and employment settings represented on 
the Task Force, it is noteworthy that Task Force members reached substantial agreement about 
the following five principles. The order of these principles does not imply priority among them; 
priority will vary by situation and evaluator role.  

A. Systematic Inquiry: Evaluators conduct systematic, data-based inquiries about whatever 
is being evaluated.  

B. Competence: Evaluators provide competent performance to stakeholders.  

C. Integrity/Honesty: Evaluators ensure the honesty and integrity of the entire evaluation 
process.  

D. Respect for People: Evaluators respect the security, dignity and self-worth of the 
respondents, program participants, clients, and other stakeholders with whom they 
interact.  

E. Responsibilities for General and Public Welfare: Evaluators articulate and take into 
account the diversity of interests and values that may be related to the general and public 
welfare.  

 
Recommendation for Continued Work. The Task Force also recommended that the AEA 
Board establish and support a mechanism for the continued development and dissemination of 
the Guiding Principles, to include formal reviews at least every five years.  The Principles were 
reviewed in 1999 through an EvalTalk survey, a panel review, and a comparison to the ethical 
principles of the Canadian and Australasian Evaluation Societies.  The 2000 Board affirmed this 
work and expanded dissemination of the Principles; however, the document was left unchanged.   
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Process of the 2002-2003 Review and Revision.  In January 2002 the AEA Board charged its 
standing Ethics Committee with developing and implementing a process for reviewing the 
Guiding Principles that would give AEA’s full membership multiple opportunities for comment. 
At its Spring 2002 meeting, the AEA Board approved the process, carried out during the ensuing 
months. It consisted of an online survey of the membership that drew 413 responses, a “Town 
Meeting” attended by approximately 40 members at the Evaluation 2002 Conference, and a 
compilation of stories about evaluators’ experiences relative to ethical concerns told by AEA 
members and drawn from the American Journal of Evaluation. Detailed findings of all three 
sources of input were reported to the AEA Board in A Review of AEA’s Guiding Principles for 
Evaluators, submitted January 18, 2003.  
 
In 2003 the Ethics Committee continued to welcome input and specifically solicited it from 
AEA’s Diversity Committee, Building Diversity Initiative, and Multi-Ethnic Issues Topical 
Interest Group. The first revision reflected the Committee’s consensus response to the sum of 
member input throughout 2002 and 2003. It was submitted to AEA’s past presidents, current 
board members, and the original framers of the Guiding Principles for comment. Twelve reviews 
were received and incorporated into a second revision, presented at the 2003 annual conference. 
Consensus opinions of approximately 25 members attending a Town Meeting are reflected in 
this, the third and final revision that was approved by the Board in February 2004 for submission 
to the membership for ratification. The revisions were ratified by the membership in July of 
2004. 
 
The 2002 Ethics Committee members were:  
Doris Redfield, Appalachia Educational Laboratory (Chair) 
Deborah Bonnet, Lumina Foundation for Education 
Katherine Ryan, University of Illinois at Urbana-Champaign 
Anna Madison, University of Massachusetts, Boston  
 
In 2003 the membership was expanded for the duration of the revision process:  
Deborah Bonnet, Lumina Foundation for Education (Chair) 
Doris Redfield, Appalachia Educational Laboratory 
Katherine Ryan, University of Illinois at Urbana-Champaign 
Gail Barrington, Barrington Research Group, Inc. 
Elmima Johnson, National Science Foundation   
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Appendix K. Program Evaluation Glossary 
 
Evaluation and performance measurement professionals use terms that are common to the field 
of program evaluation. Knowledge of how these terms are used by evaluators will help program 
managers communicate their evaluation needs and expectations to a contractor. The definitions 
are listed alphabetically. 
 
The terminology in this glossary reflects usage by EERE programs and federal evaluations 
experts. For example, although energy savings terminology appears in the glossary, the goals of 
EERE programs and the corresponding evaluation objectives are not limited to saving energy—
although that may be the long-term outcome sought. R&D programs may focus on producing 
new materials or products. Some programs focus on training and creating infrastructure for 
which energy savings goals are not established. The definitions used are often more 
comprehensive to reflect these broader goals. 

Accuracy. The degree of correspondence between the measurement made on an indicator and 
the true value of the indicator at the time of measurement. 

Activities. The action steps necessary to produce program outputs.  

Additionality. A criterion applied to a non-energy outcome, e.g., greenhouse gas emissions 
(GHG), stipulating that the non-energy benefit should only be quantified if the benefit would not 
have happened anyway. This criterion has been used R&D program evaluations in which a DOE 
program has contributed to a measureable increase in a non-energy benefit, but part of that 
increase should be attributed to another agency or the private sector which turned the research 
into a beneficial outcome. This amounts to removing, or “netting out,” of the total outcome for a 
program the proportion of the outcome due to another entity’s activity but still giving DOE credit 
for its contribution to the outcome. 

Attribution. Ascribing or establishing a causal relationship between action(s) taken by a 
program and an outcome. 

Baseline. Conditions, including energy consumption and related non-energy benefits such as 
emissions reductions and jobs that would have occurred in a population served by a program 
without implementation of the program. Baselines can be defined as either program-specific 
baselines or performance standard baselines, e.g., building codes. See also Counterfactual. 

Benchmark. A measurement or standard that serves as a point of reference by which process 
performance is measured.  

Benefit-Cost Ratio. The mathematical relationship between the benefits and costs associated 
with the implementation of a program. The benefits and costs are typically expressed in dollars. 

Bias. The extent to which a measurement or a sampling or an analytic method systematically 
underestimates or overestimates a value.  

Billing Analysis. An analytic methodology used to estimate program effects based on the use of 
the energy consumption data contained in consumer billing data. Two billing analysis methods 
are available. The first method compares the billing data from program participants over a period 
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of time (usually a year) before the energy-related actions were taken to the participants’ billing 
data for comparable periods of time after the actions were taken. The second method compares 
the difference between the before-and-after data for the group of participants to the before-and-
after difference between a comparable group of non-participants to estimate the difference of the 
differences. 

Building Energy Simulation Model.  A computer model based on physical engineering 
principals and/or standards used to estimate energy usage and/or savings. These models usually 
incorporate site-specific data on customers and physical systems such as square footage, weather, 
surface orientations, elevations, space volumes, construction materials, equipment use, lighting 
and building occupancy. Building simulation models can usually account for interactive effects 
between end uses, part-load efficiencies, and changes in external and internal heat gains/losses. 

Confidence. An indication of the a probability that the true value of the quantity in question lies 
within a specified distance of the estimated value of the value, as developed by a sample. The 
distance is also called the sampling error or interval. 

Confidence Interval. A specification consisting of the probability that the true value for an 
estimate developed by a sample (see Confidence) lies within a certain range or interval around 
the estimate and the range or interval itself (see Precision). Confidence interval is often 
expressed as +/-10% with 90% confidence, or often, 90 +/-10%.   

Comparison Group. A group of individuals or organizations that have not had the opportunity 
to receive program benefits that is measured to determine the extent to which its members have 
taken actions promoted by the program. Like a control group, the comparison group is used to 
measure the level to which the promoted actions would have been taken if the program did not 
exist. However, unlike a control group, a comparison group is chosen through methods other 
than randomization, e.g., selection on the basis of similar demographic characteristics. See also 
Representative Sample.  

Construct. An attribute, usually unobservable, such as attitude or comfort, that is represented by 
an observable measure.  

Control Group. A randomly selected group of individuals or organizations that have not had the 
opportunity to receive program benefits that is measured to determine the extent to which its 
members have taken actions promoted by the program. The control group is used to measure the 
level to which the promoted actions would have been taken if the program did not exist. See also 
Comparison Group. 

Correlation. For a set of observations, such as for participants in a program, the extent to which 
high values for one variable are associated with high values of another variables for the same 
participant. For example, facility size and energy consumption usually have a high positive 
correlation. 

Cost-Benefit and Cost-Effectiveness. Comparison of a program's outputs or outcomes with the 
costs (resources expended) to produce them. Cost-effectiveness Evaluation analysis assesses the 
cost of meeting a single goal or objective, and can be used to identify the least costly alternative 
to meet that goal. Cost-benefit analysis aims to identify and compare all relevant costs and 
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benefits, usually expressed in dollar terms. The two terms are often interchanged in evaluation 
discussions. 

Cross-Sectional Data. Observations collected on subjects or events at a single point in time.  

Counterfactual. The amount of a program’s measured outcome that would have occurred had 
the program never occurred. The counterfactual is an unmeasureable construct of how the 
present in the absence of the program’s influence. See Baseline. 

Deemed Savings. An estimate of an energy savings or energy-demand savings outcome (gross 
savings) for a single unit of an installed energy-efficiency or renewable-energy measure that (1) 
has been developed from data sources and analytical methods that are widely considered 
acceptable for the measure and purpose, and (2) will be applied to situations other than that for 
which it was developed. That is, the unit savings estimate is "deemed" to be acceptable for other 
applications. Deemed savings estimates are more often used in program planning than in 
evaluation. They should not be used for evaluation purposes when a program-specific evaluation 
can be performed. When a deemed savings estimate is used, it is important to know whether its 
baseline is an energy-efficiency code or open-market practice. The most extensive database of 
deemed savings is California's Database for Energy Efficiency Resources (DEER). The deemed 
savings in DEER are tailored to California. Deemed savings are sometimes termed “stipulated 
savings.” 

Defensibility. The ability of evaluation results to stand up to scientific criticism. Defensibility is 
based on assessments by experts of the evaluation's validity, reliability, and accuracy. See also 
Rigor and Strength. 

Direct Customers. The individuals or organizations that receive the outputs of a program.  

Experimental Design. A method of estimating the amount of an outcome attributable to a 
program or other event in which outcomes between at least two randomly assigned groups are 
compared. 

External Factor. A factor that may enhance or nullify underlying program assumptions and thus 
the likelihood of goal achievement. Goal achievement may also be predicated on certain 
conditions (events) not happening. They are introduced by external forces or parties, and are not 
of the agency's own making. The factors may be economic, demographic, social, or 
environmental, and they may remain stable, change within predicted rates, or vary to an 
unexpected degree.  

External Validity. The extent to which a finding applies (or can be generalized) to persons, 
objects, settings, or times other than those that were the subject of study. 

Evaluation. Evaluations are systematic, objective studies conducted periodically or on an ad hoc 
basis to assess how well a program is working. They help managers determine if timely 
adjustments are needed in program design to improve the rate, or quality, of achievement relative 
to the committed resources 

Generalizability. Used interchangeably with "external validity.” 
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Gross Savings. The change in energy consumption and/or demand that results directly from 
program-related actions taken by participants in an energy efficiency program, regardless of 
other potential causes of the observed change. The use of the adjective “gross” when applied to 
any energy program outcome means the measured or estimated outcome has not been adjusted 
for influences other than the program which may have been responsible for some portion of the 
outcome. 

Independent Variables. The factors that affect a programs outcome(s) that cannot be controlled, 
e.g., weather, historical events. 

Impact Evaluation. The application of scientific research methods to estimate how much of the 
observed results, intended or not, are caused by program activities and how much might have 
been observed in the absence of the program. This form of evaluation is employed when external 
factors are known to influence the program's outcomes in order to isolate the program's 
contribution to achievement of its objectives. 

Indicator (also Performance Indicator). A particular characteristic used to measure outputs or 
outcomes; a quantifiable expression used to observe and track the status of a process. An 
indicator constitutes the observable evidence of accomplishments, changes made, or progress 
achieved.  

Internal Validity. The extent to which the causes of an effect are established by an inquiry.  

International Performance Measurement and Verification Protocol (IPMVP). A guidance 
document with a framework and definitions describing four approaches to measurement and 
verification. The document is published and maintained by the Efficiency Valuation 
Organization (www.evo-world.org ) 

Logic Model. A plausible and sensible diagram of the sequence of causes (resources, activities, 
and outputs) that produce the effects (outcomes) sought by the program.  

Longitudinal Data. Observations collected over a period of time. The sample (instances or 
cases) may or may not be the same each time but the population remains constant. Longitudinal 
data are sometimes called "time series data."  

Measurement. A procedure for assigning a number to an observed object or event.  

Measurement and Verification (M&V). A set of practices in program performance monitoring 
and evaluation in that is associated with the documentation of outcomes at individual participant 
sites using one or more methods that can involve direct measurements, engineering calculations, 
statistical analyses, and/or computer simulation monitoring. The IPVMP defines four standard 
M&V approaches. M&V does not estimate attribution of the measured outcomes. 

Monitoring. The collection of relevant measurement data over time at a facility, e.g., energy and 
water consumption, for the purpose of outcome analysis or observing system performance. 

Needs/Market Assessment Evaluation. An evaluation that assesses market baselines, customer 
needs, target markets, and how best to address these issues by the program in question. Findings 
help managers decide who constitutes the program's key markets and clients and how to best 
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serve the intended customers. When performed at the beginning of a program, needs/market 
assessment evaluations also establish baselines against which to compare future progress.  

Net Savings. The change in energy consumption and/or demand that is attributable to a 
particular program. The use of the adjective “net” when applied to any energy program outcome 
means the measured or estimated outcome has been adjusted for influences other than the 
program which may have been responsible for some portion of the outcome. 

Non-Energy Benefits. The identifiable non-energy effects associated with program 
implementation or participation. Examples include avoided greenhouse gas emissions, 
productivity improvements, and job creation. 

Outcome. Changes or benefits resulting from activities and outputs. Programs typically have 
multiple, sequential outcomes, sometimes called the program's outcome structure. First, there are 
"short term outcomes", those changes or benefits that are most closely associated with or 
"caused" by the program's outputs. Second, there are "intermediate outcomes," those changes 
that result from an application of the short-term outcomes. "Longer term outcomes" or program 
impacts, follow from the benefits accrued though the intermediate outcomes.  

Output. The product, good, or service offered to a program's direct customers.  

Panel Data. A special form of longitudinal data in which observations are collected on the same 
sample of respondents over a period of time.  

Peer Review. Objective review and advice from peers. EERE defines peer review as: "A 
rigorous, formal, and documented evaluation process using objective criteria and qualified and 
independent reviewers to make a judgment of the technical/ scientific/business merit, the actual 
or anticipated results, and the productivity and management effectiveness of programs and/or 
projects."  

Performance Measure. An indicator, statistic or metric used to gauge program performance. 
Also referred to as a performance indicator. 

Performance Measurement. The process of developing measurable indicators that can be 
systematically tracked to assess progress made in achieving predetermined goals and using such 
indicators to assess progress in achieving these goals.  

Persistence. The estimated or described changes in net program impacts over time taking into 
consideration all known factors that degrade the performance of a desired outcome, including 
retention in use and technical degradation of equipment performance. 

Precision. The band or interval of values around an estimate of an outcome, as developed from a 
sample, within which the true value of the outcome lies. Precision is expressed as +/- some 
value. The interval may be expressed as a percentage or an absolute value. In combination with 
the “confidence” of the interval, the evaluator can specify the probability that the true value lies 
within this interval (see Confidence Interval). For a given probability, the smaller the interval, 
the more precise the estimate. Precision is also used to represent the degree to which an 
estimated result would be replicated with repeated studies conducted using the same research 
design. 
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Probability Sampling. A method for drawing a sample from a population such that all possible 
samples have a known and specified probability of being drawn.  

Portfolio/Program Portfolio. Either (1) a collection of similar programs addressing the same 
market (e.g., a portfolio of residential programs), technology (e.g., motor efficiency programs), 
or mechanisms (e.g., loan programs), or activities (e.g., R&D programs), or (2) the set of all 
programs conducted by one organization (e.g., EERE). 

Precision. The closeness of agreement among repeated measurements of the same physical 
quantity. The term precision is used in evaluation as an indicator of how close a program 
outcome that has been estimated from a sample is to the true impact of a program. Precision may 
expressed as an interval around an estimate within which the true value lies. The interval may be 
expressed in absolute values or as a percent of the estimate. (See also Confidence Interval.) 

Process (or Implementation Process). Assessment of the extent to which a program is 
operating as intended. Process evaluation examines the efficiency and effectiveness of program 
implementation processes. It assesses program activities' conformance to program design, to 
professional standards or customer expectations, and to statutory and regulatory requirements.  

Program. "Program" refers to a collection of activities that are unified with respect to 
management structure and overall goal.  

Program Theory. A presentation of the goals of a program, incorporated with a detailed 
presentation of the activities that the program will use to accomplish those goals and the 
identification of the causal relationships between the activities and the program’s outcomes. 
Program theory is often the basis for a logic model. 

Portfolio. A collection of projects. A single individual or organization can have multiple R&D 
portfolios.  

Qualitative Data. Information expressed in the form of words. 

Quantitative Data. Information expressed in the form of numbers. Measurement gives a 
procedure for assigning numbers to observations. See Measurement.  

Random Assignment. A method for assigning subjects to one or more groups by chance. 

Randomized Control Trial (RCT). A type of experimental program design in which objects in 
the program’s target field, or audience, are randomly assigned to two groups: a treatment group 
that receives the programs’ outputs (participants) and a control group that does not (non-
participants). The program’s subsequent experimental evaluation design compares the outcomes 
for these two groups to develop an estimate of the outcomes attributable to the program. 

Regression Analysis. A statistical analysis method that quantifies the mathematical relationship 
between a dependent variable (response variable) and specified independent variables 
(explanatory variables). The mathematical model of their relationship is called a regression 
equation. 
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Replication. An outcome effect that occurs when energy savings identified at a site are 
implemented elsewhere, e.g., at a different site, internal or external to the site. The replication 
process usually is initiated at a program-participant site. (See also Spillover.)  

Reliability. The quality of a measurement process that would produce similar results on: (1) 
repeated observations of the same condition or event; or (2) multiple observations of the same 
condition or event by different observers.  

Representative Sample. A sample that has approximately the same distribution of 
characteristics as the population from which it was drawn. 

Resources. Human and financial inputs as well as other inputs required to support the program's 
activities.  

Retention. An outcome effect that describes the degree to which measures or practices are 
retained in use after they are installed or implemented.  

Rigor. A subjective term describing the degree of confidence that one can have that the results of 
the evaluation correctly describe the actual results, so that, if the evaluation were repeated many 
times, it would produce the same results (see Reliability). The many components of an 
evaluation activity, e.g., statistical confidence interval, measurement accuracy, treatment of 
missing measurements, the research design, and adherence to the evaluation plan, contribute to a 
judgment of the rigor of the evaluation. A high level of rigor makes it easier to defend the results 
(see Defensibility). 

Sample. A portion of the population served by a program selected to represent the whole 
population served by a program. Differing evaluation approaches rely on simple, stratified, or 
representative samples. 

Sample Design. The specification of the approach used to select sample units. 

Sampling Error. An error that arises because the data are collected from a part, rather than the 
whole of the population served by a program. It is usually quantifiable from the sample data in 
the case of probability sampling. (See Confidence Interval.) 

Simple Random Sample. A method for drawing a sample from a population such that all 
samples of a given size have equal probability of being drawn.  

Significance Level. The probability of getting a particular value in a sample result, e.g., a mean 
of 43.0, or a proportion of 0.6, or a difference between two means of 3.0, or a quantitative 
relationship between the program treatment and an outcome—when, in fact, the hypothesized 
true value is some other value (that you must specify beforehand, e.g., a zero difference). The 
probability is often expressed using the Greek letter alpha (a) and should also be chosen before 
the data are collected. Probabilities (significance levels) of less than 0.1, 0.05, or 0.01 are 
typically selected for tests of significance.  

Spin-off. Savings estimates that are based on verbal or undocumented recommendations from an 
energy-efficiency program output.  
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Spillover. The benefit of a program intervention that accrues to individuals or organizations that 
are not direct recipients of the program's outputs.  

Stratified Sample. A sampling method where the population is divided into X units of 
subpopulations, called strata, that are non-overlapping and together make up the entire 
population. When random sampling is used, a simple random sample is taken of each stratum to 
create the total sample. 

Strength. A term used to describe the overall defensibility of the evaluation as assessed by use 
of scientific practice, asking appropriate evaluation questions, documenting assumptions, making 
accurate measurements, and ruling out competing evidence of causation.  

Structured Interview. An interview in which the questions to be asked, their sequence, and the 
detailed information to be gathered are all predetermined; used where maximum consistency 
across interviews and interviewees is needed.  

Treatment Group. The subjects of the intervention being studied. See also Direct Customers.  

Triangulation. An evaluation approach that compares the results from two or more different 
data collection, measurement, or analytical techniques on the same problem or goal set to derive 
a “best” estimate from the analysis of the comparison. 

Uncertainty. Usually interpreted as the range or interval of doubt surrounding a measured or 
calculated value within which the true value is expected to fall with some degree of confidence. 
See Confidence Interval. When this concept includes consideration of measurement accuracy and 
threats to the validity of an evaluation research design, it becomes a component of rigor. See 
Rigor. 

Validity. See Internal Validity and External Validity.  

Verification. An independent assessment that the program has been implemented in accordance 
with the program design. Verification activities are generally conducted during on-site surveys of 
a sample of program activities. It may include one-time or multiple activities over the life of the 
program. Verification is a subset of evaluation and, as such, can also include review and 
confirmation of evaluation methods used, samples drawn, and calculations used to estimate 
program outcomes and impacts. 
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