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Section B  

PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 

 
B.1 TYPE OF CONTRACT – ITEMS BEING ACQUIRED 
 

This is a cost-plus-award-fee (CPAF) type contract for infrastructure support 
services at the Paducah Gaseous Diffusion Plant Site.  The Contractor shall 
furnish all personnel, facilities, equipment, material, supplies, and services 
(except as may be expressly set forth in this contract as furnished by the 
Government) and otherwise do all things necessary for, or incident to, the 
performance and provision of the following items in Section C, Performance 
Work Statement (PWS): 
 
Item 001 – Infrastructure Support Services – Section C Performance Work 
Statement, Section C.1.1 to C.1.16. The period of performance is five years from 
the date the Contractor completes transition and assumes full responsibility for 
the PWS. 
 
Item 002 – Option Item to support the Paducah Gaseous Diffusion Plant 
Transition of De-leased Facilities – See Section C Performance Work Statement 
(Section C.1.17) 
 

B.2 ESTIMATED COST, BASE, AND AWARD FEE  
 

(a) Pursuant to the FAR clause 52.216-7, entitled "Allowable Cost and 
Payment," the total estimated price of this contract for Item 001 is     
$148,546,200.17. 
This amount includes: 
 
1. Estimated cost for the contract transition period (as defined in Section  

B.3) of $0.00; and 
1. Estimated cost for Infrastructure Support Services (Item 001 

not including contract transition period) of $137,145,872.22.  
2. No fee is payable for the contract transition period. 

 
(b) The base fee is $2,655,411.66 (Approximately 2% of the total estimated 

cost in B.2.(a)(2)). 
 

(c) The award fee for this contract line item shall be awarded upon the 
unilateral determination of DOE's fee determination official (FDO) that an 
award fee has been earned. The unilateral decision is made solely at the 
discretion of the Government. This determination shall be based upon the 
FDO's evaluation of the Contractor's performance, as measured against 
the evaluation criteria set forth in the award fee plan. Provisional payment 
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of a proportional quarterly amount equivalent of an amount up to 75% of 
the available award fee for the period may be permitted. 

 
(d) Immediately upon the FDO’s final determination of the award fee for the 

evaluation period, the Contractor may invoice any fee amount not 
previously paid or must repay any excess amount paid.  Any unearned 
award fee from each evaluation period shall not be eligible to be earned in 
any future period(s). The total available award fee for this contract line 
item is $8,744,916.29 (not to exceed 7.2% of the total estimated cost in 
B.2.(a)(2)).  Award fee available for each period is as set forth in the 
award fee plan.  The Contractor and Government will enter into good faith 
negotiations to revise the fee pool if significant changes to the work scope 
occur. 

 
B.3 AUTHORIZATION OF TRANSITION COSTS UNDER THE CONTRACT 
 

(a) The contract transition period is a 90-day period of time prior to the date 
the Contractor assumes full responsibility for the PWS.  During the 
contract transition period, the Contractor shall perform those activities 
necessary to be prepared to assume full responsibility for the contract 
requirements.  The Contractor shall also bring to the site its management 
team and other staff necessary to plan and conduct those activities that 
provide for an orderly transfer of responsibilities and accountability.  The 
Contractor shall coordinate its activities with DOE and the incumbent 
Contractor so as to accomplish these activities in a manner that will 
provide an effective transition of personnel and work activities while 
minimizing the cost of this effort. 
 

(b) The Contractor shall put in place any agreements it deems necessary 
between it and other site contractors/subcontractors and other entities as 
necessary for provision of services.  Any agreement that requires DOE 
consent will be subject to a 30-day review and approval period.  The 
Contractor shall obtain all necessary permits and licenses.  Available 
government furnished facilities, property, services and items are identified 
in Section H and Section J. 
 

(c) All transition costs shall be included in the total estimated cost of this 
contract in B.2(a). 

 
B.4 OPTION FOR ADDITIONAL SERVICES 
 

(a) The Government may require the delivery of the numbered line item 002, 
identified in the Schedule as an Option Item, to support the transition of 
the Gaseous Diffusion Plant (GDP) De-Leased Facilities from the United 
States Enrichment Corporation (USEC) to DOE during performance of this 
contract at the total estimated costs stated in the Schedule, Section B.  
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The Contracting Officer may unilaterally exercise the option item by written 
notice to the Contractor at any time during the basic term of the contract in 
Section F.2(a). 

 
(1) ITEM 002 (Paducah Gaseous Diffusion Plant Transition of De-leased 

Facilities) – Option Item to support the implementation of the GDP 
transition plan as defined in Section C.1.17: 

 
(i) The total estimated cost for Item 002, to support the implementation 

of the GDP transition plan for De-leased facilities is $13,706,902. 
 

(ii) The base fee is $274,138 (2% of the total estimated cost in 
B.4.(a)(1)(i)). 

 
(iii) The award fee for this contract line item shall be awarded upon the 

unilateral determination of DOE's fee determination official (FDO) 
that an award fee has been earned. The unilateral decision is made 
solely at the discretion of the Government. This determination shall 
be based upon the FDO's evaluation of the Contractor's 
performance, as measured against the evaluation criteria set forth 
in the award fee plan. Provisional payment of a proportional 
quarterly amount equivalent of an amount up to 75% of the 
available award fee for the period may be permitted. 

 
(iv) Immediately upon the FDO’s final determination of the award fee 

for the evaluation period, the Contractor may invoice any fee 
amount not previously paid or must repay any excess amount paid.  
Any unearned award fee from each evaluation period shall not be 
eligible to be earned in any future period(s). The total available 
award fee for this contract line item is $1,096,552 (not to exceed 
8% of the total estimated cost in B.4.(a)(1)(i)).  Award fee available 
for each period is as set forth in the award fee plan.  The Contractor 
and Government will enter into good faith negotiations to revise the 
fee pool if significant changes to the work scope occur. 

 
(v) The total estimated cost/fee will be based on an estimated 

quantity of twenty-four (24) months.  The Government will 
determine the estimated quantity if the option is exercised. The 
following is a breakdown of the estimated unit cost, total 
estimated cost, base fee and award fee by month/evaluation 
period: 
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Description Unit of 
Measure 

Estimated 
Quantity 

Estimated 
Monthly Unit 

Cost/Fee1 

Total 
Estimated 
Cost/Fee 

Item 002 – Support 
Transition of De-
leased GDP Facilities 
– Section C.1.17 

 
Month 

 
24 

 
$628,233 
 
(Total of Lines 3, 4, 
and 5) 

 
$15,077,592 
 
(24 x Estimated 
Monthly Unit 
Cost/Fee)  

     
Item 002 – Estimated Unit Cost/Total Estimated Cost/ Fee Breakdown 

   Monthly Total 
1. Estimated Monthly 
Cost  

  $540,000  

     
2. Contractor 
Estimated Monthly 
G&A costs and/or 
Corporate Home 
Office Allocation 
Rates  

  
 

 
$ 31,121 

 
 

     
3. Total (Section 
B.4(a)(1)(i)) and 
Monthly Estimated 
Cost  
 

  
24 

 
$571,121 

 
(Total of Lines 1 

and 2) 

 
$13,706,902 
 
(24 x Monthly 
Estimated Cost) 
 

     
4. Total (Section 
B.4.(a)(1)(ii)) and 
Monthly Base Fee  

  
24 

 
$ 11,422 
 
(2% of the monthly 
estimated costs on 
Line 3) 

 
$   274,138 
 
(24 x Monthly Base 
Fee)  

     
5. Total (Section 
B.4.(a)(1)(iv)) and 
Monthly Award Fee   

  
24 

 
$ 45,690 
 
(Not to exceed 8% 
of the estimated 
monthly costs in 
Line 3)  

 
$ 1,096,552 
 
(24 x Monthly Award 
Fee)  

     
 
Estimated Monthly 
Unit Cost/Fee 

  
 

 
$628,233 
 
(Total of Lines 3, 4, 
and 5)  
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Note:  The Estimated Monthly Unit Cost/Fee is the estimated cost 
for a single month and is the total of the items set forth in this 
column.  In the event of a conflict between the Estimated Monthly 
Unit Cost/Fee and the individual components, the Estimated 
Monthly Unit Cost/Fee x  24 =  Total Estimated Cost/Fee 

 
B.5 OBLIGATION OF FUNDS  
 

(a) Pursuant to the clause in Section I, FAR 52.232-22 entitled "Limitation of 
Funds," total funds in the amount of $134,133,112.37 are obligated herewith 
and made available for payment of allowable costs and maximum fee to 
be incurred from the effective date of this contract through the period 
estimated to end September 15, 2015. 

 
(b) In addition to the limitations provided for in this clause, DOE may, through 

financial plans or other directives issued to the Contractor, establish 
controls on the costs to be incurred and encumbrances to be made in the 
performance of the contract work. Such plans and directives may be 
amended or supplemented from time to time by DOE. The Contractor 
agrees: (1) To comply with the specific limitations (ceilings on costs and 
encumbrances) set forth in such plans and directives; (2) To comply with 
other requirements of such plans and directives; and (3) To notify DOE 
promptly, in writing, whenever it has reason to believe that any limitation 
on costs and encumbrances will be exceeded or substantially underrun. 
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PART I – THE SCHEDULE 
 

SECTION C – PERFORMANCE WORK STATEMENT 
Revision 37 

PADUCAH INFRASTRUCTURE SERVICES 
 

 
Introduction 
 
The U.S. Department of Energy (DOE) Office of Environmental Management 
(EM) is responsible for the cleanup and legacy waste management activities 
at the Paducah Gaseous Diffusion Plant (PGDP or Paducah Site) located on 
a Federal reservation in Western Kentucky, approximately 10 miles west of 
Paducah, Kentucky and 3.5 miles south of the Ohio River.  Consistent with 
the 1992 Energy Policy Act, DOE has leased portions of the Paducah Site to 
the United States Enrichment Corporation (USEC) for enrichment operations, 
while it retains responsibility for environmental restoration and related legacy 
waste management activities, including the future decontamination and 
decommissioning (D&D) of the facilities upon final plant shut down.  Currently, 
the PGDP remains operational with the expectation that it will continue 
operations pending implementation of alternative commercial gas centrifuge 
facilities.  The Paducah Site has significant groundwater contamination, other 
contaminated media and legacy waste.  In addition to USEC, several other 
entities operate on-site.  During the term of the contract, the Infrastructure 
Contractor, herein referred to as the Contractor, will also need to interface 
with the depleted uranium hexafluoride (DUF6) contractor, the site 
remediation contractor, and various other site tenants.  USEC may cease 
operations during the period of this contract and the Contractor may take 
responsibility for some USEC functions, including security guard force, 
utilities, emergency services, and others. 
 
Contract Purpose and Scope 
 
The primary objective of this contract is to perform infrastructure activities 
defined herein at the Paducah Site.  This contract reflects the application of 
performance-based contracting approaches and techniques that emphasize 
results/outcomes and minimize “how to” performance descriptions.  The 
Contractor has the responsibility for total performance under this contract, 
including determining the specific methods for accomplishing the work.  
However, the Contractor is required to comply with all applicable Federal, 
State, and local laws and regulations, Executive Orders, DOE Orders (and 
other types of Directives), Regulatory Permits, Agreements and Orders and 
Milestones with the regulators (both State and Federal) (See Section J, 
Attachments J1 and J2).  The Contractor shall provide all deliverables to DOE 
in accordance with Section J, Attachment J4 “Paducah List of Deliverables.”  
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These deliverables shall not be separately priced. 
 
C.1 Performance Requirements 
 
The Contractor shall provide the labor, subcontractors, facilities, equipment, 
materials, and supplies (except as otherwise identified under this contract) to 
accomplish the following services at the Paducah Site: 
 
1. Human Resources Management 
2. Surveillance and Maintenance of Facilities 
3. Janitorial Services  
4. Grounds Maintenance 
5. Roadway/Parking Lot Maintenance 
6. Computing and Telecommunication 
7. Fleet Management 
8. Real and Personal Property Management 
9. Records Management and Document Control 
10. Site Security 
11. Environment, Safety, and Health (ES&H) Program 
12. Environmental Management including Waste Management and Pollution 
 Prevention 
13. Other Activities 
14. Support to DOE 
15.  Training 
16. Utilities 
17.  Paducah Gaseous Diffusion Plant Transition 
 
C.1.1 Human Resources Management 

 
1. The Contractor is responsible for the performance of all human resource 

functions necessary and pertaining to its performance of the activities 
under this contract and to maintain positive employee relations and a 
stable and productive workforce.  It is responsible for the recognition, 
negotiation, and administration of labor agreements with all site operating 
unions, including the interpretation of various labor legislation and laws 
pertaining to work performed by its subcontractors.  It is also responsible 
for maintaining positive communication with the various Building Trades 
Unions and for ensuring they are aware of covered work that will be 
performed under this contract on site.   
 

2. Human resources management activities shall be in accordance with the 
terms and conditions of this contract and all applicable laws. Human 
resources management includes, but is not limited to, workforce transition 
activities, filling vacancies, grievance administration, arbitration, wage and 
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salary administration, benefits administration, labor law compliance, 
seniority/recall administration under applicable Collective Bargaining 
Agreements, compliance monitoring of the Workplace Substance Abuse 
Program, Equal Employment Opportunity (EEO) and Diversity program 
administration, and administration of the Work Force Information System 
DOE Bargaining Calendar database. 
 

3. Workforce transition activities include, but are not limited to, the tracking, 
coordination, selection, and transition of site workers including the 
bargaining unit employees in accordance with the terms and conditions of 
this contract and all applicable statutes and regulations, communication of 
transition issues, coordination of applicable severance plans with the 
preceding contractor, benefits coordination, and administration and 
implementing any changes to plans. 
 

4. Benefits coordination and administration activities include, but are not 
limited to, all activities necessary for participation/sponsorship in the Multi-
Employer Pension Plan and the Multiple Employer Welfare Arrangement 
in accordance with the contract terms and conditions including but not 
limited to Section H.19, Employee Compensation: Pay and Benefits, of 
this contract and all applicable laws. The Contractor shall also perform all 
activities necessary for any and all other benefit plans, including its own 
plans, to be implemented/sponsored/administered in accordance with 
Section H.19, Employee Compensation: Pay and Benefits, and all 
applicable laws.  
 

C.1.2 Surveillance and Maintenance of Facilities 
 
1. The Contractor shall provide preventive and corrective maintenance 

using a graded approach on buildings, trailers and other structures and 
facilities (OSF) assigned in the Facilities Information Management System 
(FIMS) and Section J, Attachment J8.  A graded approach is defined as 
the process of ensuring that actions used to comply with a requirement 
are commensurate with (1) the relative importance of safety and 
safeguards and security, (2) the magnitude of any hazard(s) involved, (3) 
the life cycle stage of the facility, (4) the programmatic mission of the 
facility, (5) the particular characteristics of the facility, (6) the relative 
importance of the radiological and non-radiological hazards, and (7) any 
other relevant factor.  The activities include, but are not limited to: 
carpentry; painting; electrical; floor maintenance; plumbing; 
instrumentation; heating, ventilation, and air conditioning; sheet metal 
work; and hoisting and rigging.  DOE approval shall be obtained prior to 
making any structural changes to the facilities or systems.  Inspect and 
maintain all railroad lines within the federal property at the Paducah Site to 
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include any railroad trestles.  These assets must remain in good condition 
for safe use, and should be inspected and maintained by the Federal 
Railroad Administration’s (FRA) Track Safety Standards, Title 49 of the 
Code of Federal Regulations (CFR) Part 213, the Contractor shall 
continue regularly scheduled inspections by qualified individuals, and 
maintain the track by those inspections.    Upon turnover (de-lease) of 
railroad assets from USEC to DOE, the Contractor will assume 
responsibility for all de-leased railroad infrastructure. 

 
2. Prior to transfer of the GDP facilities to DOE, the Contractor shall 

coordinate with USEC and perform a validation of all FIMS data to verify 
all source documentation.  All source documentation will be reviewed by 
and transferred to the Contractor prior to transfer of the facilities.  Source 
documentation will be electronic copied and paper copied.  After transfer, 
the Contractor shall maintain the FIMS data and source documentation.  
The Contractor shall maintain FIMS for all facilities except those leased to 
USEC.  This system shall comply with DOE O 430.1B.   

 
3. The Contractor shall provide pest control services for buildings, trailers, 

and OSF as identified in FIMS and Section J, Attachment J8.  The 
services shall include, but are not limited to, insect pest control spraying 
and rodent control services.  Populations of animal and insect pests 
located outdoors on plant property shall also be controlled in non-leased 
areas in accordance with all Federal and State animal control regulations. 

 
4. The Contractor shall maintain a regular inspection and service schedule 

for each trailer, building or OSF as assigned in FIMS and Section J, 
Attachment J8 to facilitate the pest control effort.   

 
5. The Contractor shall implement the deferred maintenance program using 

FIMS and Condition Assessment Information System (CAIS) for all non-
leased site facilities, including buildings, trailers, and OSF.  The 
description of this program is contained in DOE O 430.1B. 

 
6. The Contractor shall assist DOE through direct participation and other 

support in achieving DOE's energy efficiency goals and objectives in 
electricity, water, and thermal consumption, conservation, and savings, 
including goals and objectives contained in Executive Order 13423, 
Strengthening Federal Environmental, Energy, and Transportation 
Management.  The Contractor shall maintain and update, as appropriate, 
its documents to include detailed plans and milestones for achieving site-
specific energy efficiency goals and objectives.  With respect to this 
paragraph, the plan shall consider all potential sources of funds, in the 
following order:  1)  the maximum use of private sector, third party 
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financing applied on a life-cycle cost effective basis, particularly from 
Energy Savings Performance Contracts and Utility Energy Services 
Contracts awarded by DOE; and 2) only after third-party financing options 
are evaluated, in the event that energy efficiency and water conservations 
improvements cannot be effectively incorporated into a private sector 
financing arrangement that is in the best interests of the Government, then 
DOE funding and funding from overhead accounts can be utilized. 
Implement the Transformational Energy Action Management (TEAM) 
Goals and Initiatives.  Report the progress on achieving these goals and 
initiatives in the Ten Year Site Plan, semi-annually to EM-23, and upon 
request.  At a minimum, the following initiatives shall be pursued: 

 
a. Increase energy efficiency by adding meters to buildings that meet 

the Department's cost-benefit analysis guidelines.  Even on non-
metered buildings, pursue energy savings opportunities such as 
fluorescent lighting, low flow shower heads, programmable 
thermostats, more efficient insulation, and other energy saving 
projects. 

 
b. When the Contractor takes responsibility for facilities and enters into 

negotiations for power contracts, attempt to increase the purchase of 
electricity from renewable energy sources to at least 50%. 

 
c. Transition all fleet vehicles to alternative fuel as vehicles are 

replaced.  Pursue plug-in hybrid electric vehicles where 
economically and operationally practical. 

 
d. All new construction shall include plans for solar or other clean, 

secure on-site generation.  All lighting systems and products shall 
transition to compact fluorescent lights, solid state lights, or 
fluorescent lights where practical.  All purchases of office equipment 
shall be ENERGY STAR or DOE/Federal Energy Management 
Program top 25th percentile.  All new construction and major 
renovations to achieve not less than Leadership in Energy and 
Environmental Design (LEED) Gold certification. 

 
e. Decrease water consumption where practical, in all buildings, 

trailers, and OSF. 
 

f. Develop green purchasing program and incorporate Executive Order 
13423 into subcontracts. 

 
g. Develop toxicity reduction plan.  Develop toxicity reduction 

objectives and targets.  Monitor ozone depletion substances, 
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recovery, and recycling.  Establish and achieve waste diversion 
goals.  

 
h. Develop and implement a plan for enabling ENERGY STAR standby 

feature on all computers and monitors.  Develop and implement a 
plan for extending the useful life of electronic equipment. 

 
7. The Contractor may perform, as assigned by the Contracting Officer (CO), 

routine surveillance and maintenance of facilities de-leased by USEC.  
The changes directed by the CO will be evaluated for impact to the cost 
and fee of this contract pursuant to the clause in Section I entitled 
“Changes – Cost Reimbursement”.  

 
8. The Contractor shall perform the following Fire Safety Services on non-

leased facilities as of June 1,2012: 
 

The Contractor shall work directly with USEC to assume responsibility of 
maintenance and testing of the fire extinguishers in facilities currently 
leased to USEC and shall provide that service to the DOE contractors who 
assume responsibilities for those facilities (Item 2).  The contractor shall 
assume this responsibility and shall provide the associated fire 
extinguisher training (Item 1) upon de-lease of the GDP to DOE. 

 
Upon award of the Deactivation Contract, the Contractor shall transition 
items 1, 3, & 4 to the Deactivation Contractor. This transition shall be 
complete at the time of the de-lease of the GDP to DOE or at a later date 
if agreed upon by all parties. 

 
1. Testing and maintenance of fire protection systems (e.g., 
sprinkler systems, fire alarms, smoke detection systems, 
smoke/heat vents, portable fire extinguishers) until transitioned to 
the Deactivation Contractor 
2. Maintenance program for all portable extinguishers  
3. Semi-annual sprinkler tests at non-leased facilities until 
transitioned to the Deactivation Contractor 
4. Conduct monthly fire inspections at non-leased facilities for life 
safety conditions until transitioned to the Deactivation Contractor 
5. Provide hands-on fire extinguisher training. 

 
 
C.1.3 Janitorial Services    
 
1. The Contractor shall provide janitorial services for all buildings, trailers and 

OSF in FIMS and Section J, Attachment J8 during normal business hours.  
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Janitorial services shall be performed using a graded approach that is 
tailored for each facility. 

 
Milestone: The Contractor will have all FIMS data entered 90 days after 
de-lease (de-lease is assumed to be October 21, 2014). 

 
 
2.  Janitorial services shall be performed as necessary and are to include, but 

are not limited to: 
 

a. Trash collection and disposal from offices, conference rooms, break 
rooms, and restrooms. 

 
b.  Collection of recyclables, including, but not limited to office paper 

(all sizes and colors), newspapers, magazines, soft bound books, 
file folders, pamphlets, cardboard, alkaline batteries, rechargeable 
batteries, plastic containers, aluminum cans and printer cartridges 
from offices, conference rooms, break rooms, and copier rooms for 
recycling. 

 
c. Cleaning of windows, glass doors, and glass cases/counters, break 

room tables and counters. 
 
d. Vacuuming of carpeting. 
 
e. Sweeping/dust mopping of non-carpeted flooring. 
 

  f. Damp mopping of non-carpeted floors. 
 

  g. Water fountain cleaning and sanitizing. 
 
3.  The Contractor shall also perform: 
 

a. Daily pickup of sanitary wastes within break rooms. 
 
b. Weekly disposal of sanitary waste off-site. 
 
c. Weekly sanitary waste collection from C-410/420 complex, C-340 

complex, C-746-A, C-746-B, C-1100, C-1300 and other facilities at 
a central collection point at each facility as other DOE contractors 
perform work in those facilities. 

 
d. Semi-annual stripping and waxing of linoleum flooring. 
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e. Annual stain removal and shampooing of all carpeting. 
 
f. Daily cleaning of restrooms and replenishing of restroom supplies.  

The Contractor is not responsible for maintaining or cleaning 
temporary restroom facilities, i.e., port-a-johns.  Restroom fixtures, 
including toilets, urinals, lavatories, and sinks shall be washed 
inside and outside utilizing a disinfectant, and shall be free of stains 
and odors.  Floors shall be swept and mopped free of dirt and 
mopped with a disinfectant.  Mirrors and all metal fixtures shall be 
cleaned.  Waste containers shall be emptied and plastic liners 
replaced as needed.  If present, shower stall rooms and 
locker/dressing rooms shall be considered part of the restrooms, 
and cleaned accordingly.   

 
C.1.4 Grounds Maintenance 
 
The Contractor shall perform grounds maintenance as indicated below: 
 
1. Vegetation control around fences, and adjacent to buildings, walkways, 

and parking lots; tree and shrub maintenance; application of fertilizers to 
mowed areas; application of chemicals designed to minimize impacts to 
aquatic environs for weed and insect control; maintenance of flower/shrub 
beds and other areas as needed; application of grass seed; and general 
maintenance and cleanup. 

 
2. Repairs and replacements to signs, fences, gates, benchmarks, paved 

areas, sidewalks and fence lighting, and emergency-only utilities system 
surveillance.  Any damage caused by the Contractor in the performance of 
this scope, such as tire rutting, turf scalping, fertilization burn, or asphalt 
damage during snow removal is the Contractor’s responsibility to repair.    

 
3. Removal of snow and ice accumulations from entrances, steps, landings, 

and sidewalks at least two hours prior to opening of buildings or before the 
building occupants report to work including continuation of snow and ice 
removal throughout the workday as necessary for accessibility and/or to 
eliminate hazards, including any other DOE contractors providing 24-hour 
coverage.  

 
4. Height of vegetation in DOE-retained areas (748-acres within a fenced 

security area and approximately 822 acres of uninhabited buffer zone 
surrounding the plant area) shall be maintained less than 12 inches for 
non-radiological areas and less than 36 inches for radiological areas in 
accordance with the latest version of the PGDP facility map, including the 
C-746-U, C-746-S, and C-746-T landfills.   
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a. Height of vegetation shall be maintained less than 36 inches in deep 

ditches where water regularly accumulates and is impractical to enter 
with mowers on a regular basis even during dry weather, even if the 
area is non-radiological.  Increased vegetation control shall be 
performed in order to support sampling activities and maintain traffic 
sight lines.   

 
b. Herbicides may be used if approved by DOE. 

     
      5. The Contractor is required to provide maintenance of the limited area (LA) 

fencing and lighting, traffic control devices and street lamping that was 
previously maintained by the United States Enrichment Corporation 
(USEC) and became the Contractors responsibility at de-lease. 

 
 
  
C.1.5 Roadway/Parking Lot Maintenance 
 
1. The Contractor shall maintain approximately 26.2 miles of roads with 

unpaved surfaces and approximately 19 miles of roads with paved 
surfaces.  Roads to be maintained are indicated on the latest version of 
the PGDP facility map.  (Roads within the DOE-owned portions of the 
West Kentucky Wildlife Management Area are not shown on the facility 
map but are included in the 26.2 miles of roads.)  Roads maintenance for 
the DUF6 project areas and roadways adjacent to the DOE cylinder yards 
are included in this scope of work.   

 
2. Roadway/parking lot maintenance includes: 
  

a. Maintenance of paved roads and parking lots includes, but is not 
limited to, patching potholes, paving, road resurfacing, striping, 
marking, and cleaning and sweeping; 

 
b. Maintenance of unpaved roads and parking lots includes, but is not 

limited to, stabilization of road segments, maintaining proper 
drainage, bush hogging; 

 
c. Maintenance of rights-of-way, ditch lines, shoulders, and drainage 

of all roadways;  
 
d. Maintenance and replacement, as necessary, of directional and 

traffic control devices, street light re-lamping, and signs along all 
roadways; 
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e. Inspect, maintain and replace, as needed, the guardrail system, or 

components thereof, along roadways; 
 
f. Removal of snow from paved roadways, including parking lots.  

Continue to remove snow and apply traction media and deicer from 
the beginning of a snowfall event until the roads are cleared for 
normal usage, which is defined as useable at normal surface 
conditions and posted speed; 

 
g. Inspect, maintain and replace as needed, culverts and bridges in 

accordance with National Bridge Inspection Standards (NBIS); and   
 
h. Removal of fallen or diseased trees, branches, overgrowth, and 

stumps when required to maintain clear access to roadways and 
traffic sight lines. 

 
i. The Contractor shall design and installation of the new gravel 

access road and turnaround for the C-742-B, CLF3 Cylinder Yard. 
The design should be based on the attached typical details for 
gravel roadway and simple culvert installations. The design shall 
address the following requirements: 
• Clearing and grubbing shall be limited to the areas need to 

support the installation of the access road with a maximum 
depth of 4 inches 

• The soil subgrade shall be proof rolled and compacted 
• A 6 oz. non-woven geosynthetic fabric shall be installed on the 

compacted subgrade for stability 
• The width of the new gravel access directly adjacent to the C-

742-B structure (west side) shall be adjusted to insure that the 
existing soil stockpile, located in the extreme northwest corner 
of the C-745-B cylinder yard, is not disturbed or moved. 

• Prepare run-off calculations for the drainage areas associated 
with each of the drainage ditches to size the culverts 

• Coordinate with the LATA/KY regulatory group regarding any 
regulatory notifications (i.e. SWMU notification, requirements for 
handling excavated materials, etc.) that are needed 

• Silt fences shall be installed to control potential sediment run-off 
during construction activities 

• Install Jersey Bouncers to protect and delineate ClF3 storage 
yard. Coordinate location with DUF6 Project. 

 
Milestone: 
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• Complete mob, construction, and de-mob activities prior to GDP 
turn-over (de-lease). 
 

j. The Contractor shall perform the following maintenance activities 
on the C-755 complex: 
 
• Spreading and compacting gravel within the C-755 complex:  The 
Contractor shall identify area needing additional gravel covering. The 
Contractor shall then cover and compact noted areas. 
 
• Repairing the drainage system:  The Contractor shall perform a 
water drainage study to determine areas needing additional drainage 
systems. The Contractor shall then design and install the drainage 
system. 
 
• Repairing the sidewalk system:  C-755-T26, C-755-T27, and C-
755-T28 do not have sidewalks to the entryway for the facilities. The 
contractor shall extend the current sidewalk system to include the C-
755-T26, C-755-T27, and C-755-T28 facilities.  
 
 

k. The Contractor shall expand the existing C-103 parking lot: 
 
• The Contractor shall remove the three recently added parking 

spaces and modify the current one-way traffic flow back to two-way 
traffic flow. 

 
• The Contractor shall add 20 new paved parking spaces to the C-

103 parking lot, removing or adding applicable landscaping/trees.  
To the extent practical, the Contractor shall minimize impact to 
personnel parking at C-103 during normal business hours by 
performing paving work off-shift or on weekends 

 
l. The Contractor shall perform drainage repairs to two (2) sections of 

road within the Limited Area (See site map – Areas of Pavement 
and Drainage Repairs).  The road sections include:  
 
1.  Drainage Repair A - Drainage culvert on the north side of the 

Virginia Ave and 11th street intersection; Repair or replace the 
existing drainage culvert, repair erosion areas adjacent to the 
drainage culvert, remove sediment and debris from the ditch 
areas adjacent to the drainage culvert’s inlet and outlet, fill in 
the erosion void under the road surface (the contractor shall 
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determine if void repair will require tearing out and replacing a 
section of the existing road surface). 

 
2.  Drainage Repair B – The drainage ditch on the south side of 

Virginia Ave. between the railroad crossing to the west and 
10th street to the east: Determine the best approach to drain 
the storm water that currently backs up on the south side of 
this sections of Virginia avenue to the main drainage ditch on 
the north side of the road, install a new drainage culvert under 
Virginia Ave if required, re-contour the existing drainage ditch 
on the south side of the road, clean out the inlet and outlet 
areas adjacent to the existing drainage culvert running under 
Virginia Ave., clean out the existing drainage culvert running 
under Virginia Ave.  Ensure all flooding of the roadway is 
eliminated. 

 
The contractor shall ensure that any grading does not negatively 

impact the surrounding drainage system and that excess 
material is removed and not stockpiled.  

 
Milestone: Complete drainage repairs  
Milestone Date: September 15, 2015. 
 
m.    The Contractor shall develop the design and construction cost 

estimate for repairs to nine (9) sections of road within the Limited 
Area (See site map – Areas of Pavement and Drainage Repairs). 
The road sections include:  

 
1) Virginia Ave from the west patrol road to 4th Street;  
2) 4th Street between Virginia Ave. and Tennessee Ave.;  
3) 6th Street between Tennessee Ave and Ohio Ave;  
4) Tennessee Ave between 6th street and 10th Street;  
5) Virginia Ave between 10th Street and 11th Street;  
6) 10th Street between Tennessee Ave and Ohio Ave;  
7) Ohio Ave from Building C-720-G to 18th Street;  
8) 16th Street between Tennessee Ave and Ohio Ave;  
9) South13th Street from C-333-T06 to Michigan Ave and Michigan 

Ave to the intersection of Michigan Ave and 16th Street.  
 

 
Four types of repairs are anticipated as indicated below.   In the 
design and estimate, the contractor shall consider the most 
appropriate type of repair for each specific area.  The specified 
repairs shall not reduce the load capacity for the individual road 
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sections.  The contractor shall ensure that any grading specified in 
the design does not negatively impact the surrounding drainage 
system and that excess material is to be removed and not stockpiled. 
Repair work and materials specified shall meet the Kentucky 
Department of Transportation requirements and Standard 
Specifications (2012 version).  DOE review and approval of design is 
required. 
 

1. Concrete roadways - full depth cut-out and removal: For areas 
with full depth deterioration of expansion joints, longitudinal and 
transverse cracks and/or large area deterioration for sections of 
concrete roadway (potholes, significant alligator cracking and 
failure of concrete roadway), the design should specify the 
removal of the concrete roadway and replacement with new 
concrete to match existing concrete thickness and grade. 

 
2. Concrete roadways - joint and crack repair: For areas with 

deterioration of expansion joints and longitudinal and transverse 
cracks with deterioration depths between 1” and 5”, the design 
should specify the preparation and repair of the areas with 
concrete repair mortar or resin based repair material to match 
the existing grade. 

 
3. Concrete roadways with asphalt overlays: The design should 

specify the completion of concrete roadway repairs in 
accordance with items 1 or 2 above bringing the concrete 
repairs back to the existing pavement grade. The design may 
specify the installation of a 3” asphalt surface overlay, if 
appropriate. In the event the 3” asphalt overlay is installed the 
new asphalt shall be tapered into the adjacent roadway. The 
shoulder shall also be re-grade to match the new road surface 
and ensure proper drainage to the adjacent drainage ditches or 
other drainage structures. 

 
4. Asphalt roadways without curb and gutter: The design should 

specify removal of failed road material to a depth necessary and 
replace to the existing grade with 4” dense graded aggregate 
and 6” asphalt base. Overlay entire area with 3” asphalt surface. 
The 3” asphalt overlay shall be tapered into the adjacent 
roadway. The shoulder shall also be re-grade to match the new 
road surface and ensure proper drainage to the adjacent 
drainage ditches or other drainage structures. 

 
Milestone: Complete road repair final design and construction estimate 
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Milestone Date: September 15, 2015. 
 

 
 

3.  Dyke Road Modification 
 

a. Expand and improve the intersection of Dyke Road and Hobbs 
Road as necessary to accommodate larger traffic, namely trucks 
entering and exiting the plant. 
 

4. Water Works Road Paving 
 
Area 1 - Waterworks/Curlee Road Intersection and Waterworks Bridge (approximately 750 
square yards [SY]) 
A minimum 1.5" HMA binder course will be applied over the existing surface to level the 
road. 
A minimum 1.5" HMA surface course will be applied over the binder course and both layers 
will be compacted appropriately. 
Area 2 - Waterworks Road by C-752 (approximately 2,750 SY) 
A minimum 1.5" HMA binder course will be applied over the existing surface to level the 
road. 
A minimum 1.5" HMA surface course will be applied over the binder course and both layers 
will be compacted appropriately. 
Area 3 - Waterworks Road by C-611 (approximately 1,500 SY) 
A minimum 1.5" HMA binder course will be applied over the existing surface to level the 
road. 
A minimum 1.5" HMA surface course will be applied over the binder course and both layers 
will be compacted appropriately. 
General Pavement Specifications 
HMA Surface Course Type A, 1.5". 
HMA Binder Course Type B, as specified. 
Dense graded aggregate (805-13 KYTC Standard Specifications 2008) 
Painting per Kentucky Transportation Cabinet (KYTC) Standards. 
All construction signage follows the Federal Highway Administration Manual on Uniform 
Traffic 
Control Devices (MUTCD 2003, Rev. 2) and ASTM D4956 Type 1 Specification. 
All materials shall be in accordance with KYTC Standard Specifications 2008. 
 

5. McCaw Road Bridge and Waterworks Road Bridge Work 
 

a. McCaw Road Bridge Work: 
 

The Work Scope involves removing McCaw Road Bridge (also known as McCall Road 
Bridge hereinafter referred to as McCaw Road Bridge) and barricading the empty span.  The 
McCaw Road Bridge will be removed in its entirety and placed in waste bins.  The means of 
bridge removal is to be determined by the contractor, but must allow for separation of 
materials that have entered the stream bed and could be contaminated, and materials which 
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have not.  The material separation requirements expand beyond the actual bridge sections to 
include any rock, dirt, or fill material which enters the stream bed.   

 
The exposed bank must be stabilized from erosion.  The stabilization will consist of a 
slope being cut back from the stream bed, installation of a woven geotextile, and the 
placement of rip rap to secure the area.   

 
 

b. Waterworks Road Bridge Work: 
 

The Work Scope involves repairing Waterworks Road Bridge.  Repairs include: removal of 
bridge abutment(s), removal and stabilization of the sand bar, relocation of 
downstream debris, pouring concrete to correct undermining, and adding a guardrail 
to the bridge. 

 
The bridge abutment must be removed from the stream bed.  The removed abutment 
will be placed in a selected location, on an impermeable surface within a close 
proximity.  The bank should not require stabilization after removal due to the channel 
width.   

 
The sand bar on the southwest side of the bridge will be pulled up the shoreline and 
the bank will be stabilized.  The stabilization will consist of a slope being cut back 
from the stream bed, the installation of a woven geotextile, and the placement of rip 
rap to secure the area.  Debris which has settled on the downstream side of the bridge 
will be moved to the sides of the channel.  An anti-wash concrete mix will be used to 
fill a low area south of the bridge to decrease erosion on the foundation and the 
surface of the pad will not be higher than the surface of the box culvert.  The metal 
rails on top of the bridge will be cut off and a guardrail will be bolted on with 
appropriate anchors, as well as transition pieces on each end.  The Contractor will 
dispose of the existing rails.   

 
6. Repair and pave the road north of the plant near the cemetery to comply 
with DOE and DOT requirements. 
 

Milestone: Repair and pave the road north of the plant near the cemetery 
to comply with DOE and DOT requirements by May 30, 2014. 

 
7. Install gates. 
 

a. Complete a formal assessment and installment plan for siting and 
installing gates (mechanical or automated) to limit public access to 
portions of the property that require additional access control. 
 
b. Gain DOE approval of the assessment and installation plan and install 
gates. 
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c. If power is needed, SST shall evaluate the use of solar panels to supply 
or supplement power needs. 
Milestone: Complete a formal assessment and installment plan by March 
28, 2014 for siting and installing gates. 
 
Milestone: Gain DOE approval of the assessment and installation plan and 
complete installation of gates by May 30, 2014. 

 
 
8. The security posture at PGDP has been downgraded and has resulted in 
the public being able to access PGDP property. The Contractor shall include in 
its assessment and installation plan for the existing road signs and shall evaluate 
whether signage is sufficient or requires modification. Additionally, the Contractor 
shall consider installation of signage to clearly direct site visitors and the public to 
applicable areas at or around the site.  
 

Milestone: In areas that DOE currently has control of, or USEC allows 
SST to access, signage shall be installed by July 31, 2014. 
 
Milestone: Remaining areas are to have signage installed within 30 days 
of de-lease (assumed to be October 21, 2014). 

 
 

C.1.6 Computing and Telecommunication  
 
1. The Contractor shall transition operational responsibility for the radio and 

satellite communication systems leased or owned by USEC. The 
Contractor shall then provide radio and satellite communication services to 
DOE and the other DOE contractors (e.g., Remediation Contractor, 
Deactivation Contractor, DUF6 Contractor and other support services 
contractors), as applicable, effective 7:01 AM the day of GDP turn-over. 
The Contractor shall work with USEC to transfer the existing secure 
license for the Federal Communications Commission (FCC) digital narrow 
band radio frequencies currently being used at PGDP and assume 
responsibility for the license at the date of turnover (de-lease). The 
Contractor shall coordinate with PORTS contractors to gain and 
implement lessons learned from the PORTS GDP transition.  
 
At the turnover (de-lease) date, the Contractor will immediately assume 
capabilities and responsibilities to operate, manage, and maintain radio 
communications services at the PGDP. Maintenance of the radio services 
includes maintaining the FCC radio frequency license, tower, 
transmission, and radio repairs. Radio services include engineering, 
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maintenance, and operations of radio communication services, including 
two-way, fire dispatch, safety and emergency preparedness, security 
systems and infrastructure. Managing the radio services includes, 
coordination of radio spectrum licensing and design, engineering 
integration, operations and maintenance, installation, upgrade and 
required system calibration services, maintenance of the registration of 
radio frequencies. Cell phones and other communication devices will not 
be provided and are the responsibility of the Contractor.  Subcontractors 
are responsible for providing their own radios meeting the narrow band 
frequencies and subject to DOE Order guidelines and oversight.  During 
the period of transition, the contractor will provide hand held radios to the 
deactivation contractor transition team. These radios must be compatible 
with the existing PGDP radio system. The Contractor shall also provide to 
the Deactivation Contractor radio and satellite communication devices 
from the inventory transitioned from USEC to support Deactivation 
Contractor work scope, including Emergency Management Activities.  The 
Contractor may also work with the Remediation Contractor to transition 
any excess radios to the Deactivation Contractor.  

 
 Milestone Date: August 1, 2014: Demonstrate to DOE that the Contractor 

has an agreed to path forward with USEC and the FCC for transfer of 
existing PGDP FCC license/frequencies to the Contractor by the date of 
GDP turn-over. 

 
 Milestone Date: Provide radio and satellite communication services to 

DOE and the other DOE contractors (e.g., Remediation Contractor, 
Deactivation Contractor, DUF6 Contractor and other support services 
contractors), as applicable, effective 7:01 AM the day of GDP turn-over. 

 
 
2. The Contractor shall maintain (including replacing/upgrading as 

necessary) the local area networks (LANs) for use by the infrastructure, 
deactivation and remediation contractors as well as their on-site 
subcontractors at the Paducah Site.  The Contractor shall maintain and 
operate the LANs for use by the DOE Site Office (as stated in C.1.14.7) at 
the Paducah Site.  The LANs shall be configured to allow separation of 
multiple users.  LAN support includes operation, maintenance, data 
backups, repairs and upgrades to the LAN system and components as 
necessary to provide reliable and ongoing connectivity.  Basic operating 
software shall be provided for usage of the LANs by the parties indicated 
above, including basic security such as SPAM, adware, and spyware 
protection for the infrastructure and remediation contractors and their on-
site subcontractors.  Network administration, customer service support, 
operating systems, “help” desk support, and computer repairs shall also 
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be provided for the infrastructure, deactivation and remediation 
contractors at the Paducah Site as well as the DOE Site Office (as stated 
in C.1.14.7).  Customer service support includes unpacking, installation 
and testing of personal computers (PCs) and related components and 
removal of old/replaced equipment, and software installation, removal, or 
upgrades as necessary; ensuring operability between PCs and peripheral 
devices, the LAN and the Wide Area Network (WAN); and providing 
personal interface in assessing user needs through personal visits and 
telephone.  The Contractor shall maintain and repair T-1 data lines from its 
entry onto the Paducah Site.  The Contractor shall route new T-1 lines (as 
needed) on-site at Paducah to each of the current LANs, including those 
within the Kevil facility.  

 
3. The Contractor will establish, purchase equipment as necessary, and 

maintain the capability to access and utilize the DOE systems or 
databases, which include but are not limited to:  Computerized 
Accident/Incident Reporting System (CAIRS); Non-Compliance Tracking 
System (NTS) database; Occurrence Reporting and Processing System 
(ORPS); Foreign Access Central Tracking System (FACTS) database; 
FIMS; CAIS; EM’s Integrated Planning, Accountability, and Budget 
System (IPABS) and the data warehouse in an Official Use Only (OUO) 
format for the Paducah Site Citizens Advisory Board (CAB), 
Commonwealth of Kentucky, and Environmental Protection Agency 
regulators and a non-OUO format for the general public.  

 
4. The Contractor’s computing and telecommunications system shall be 

compatible with the computing and telecommunications system utilized by 
DOE, the deactivation contractor and the remediation contractor and 
compliant with cyber security requirements. 
 

5. The Contractor shall transition operational responsibility for the 
telecommunication (phone) systems leased or owned by USEC. The 
Contractor will then provide telecommunication services to DOE and the 
other DOE contractors (e.g., Remediation Contractor, Deactivation 
Contractor, and other support services contractors), as applicable, 
effective 7:01 AM the day of GDP turn-over. At the turnover (delease) 
date, SST will immediately assume capabilities and responsibilities to 
operate, manage, and maintain the telecommunications services at the 
PGDP. Telephone Services will include operation of telephone exchange 
activities that encompass voice, data, and special circuits, 911 support, 
and attendant/operator services to the programs, projects, and support 
activities at the PGDP.  The Contractor shall coordinate with PORTS 
contractors to gain and implement lessons learned from the PORTS GDP 
transition.  The Contractor shall maintain peripheral activities related to the 
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telephone system for its own work.  The contractor shall provide 
operations and maintenance services for telecommunications equipment 
necessary to enable continuous telecommunications services at the 
PGDP. Such activities include, but are not limited to, individual phone unit 
replacements, and managing the relocation of telecommunication systems 
for all PGDP contractors and DOE.  

 
NOTE:. The Contractor shall ensure sufficient numbers of compliant 
radios are available.  The contractor shall conduct a site wide 
communications optimization study (including radio and satellite 
communications) to determine quantities of required communications 
equipment, whether modifications to the existing systems are required or 
beneficial to the government, and how to more cost effectively provide 
communication services at the site. Upon concurrence by DOE, the 
contractor shall implement accepted recommendations.  
 
The Contractor shall transition maintenance responsibility for the Plant 
Public Address (PA) System and the Public Warning System (PWS) 
leased or owned by USEC.  The Contractor will then provide services to 
DOE and the other DOE site contractors as applicable effective 7:01 a.m. 
the day of de-lease. 
 
Milestone Date: September 26, 2014: Complete communications 
optimization study. 
 
Milestone Date: Provide telecommunication services to DOE and the other 
DOE contractors (e.g., Remediation Contractor, Deactivation Contractor 
and other support services contractors), as applicable, effective 7:01 AM 
the day of GDP turn-over. 

 
 
6. The following milestone schedule shall be implemented to support the de-

lease and GDP turnover from USEC to DOE. 
  
 Within 120 days prior to GDP turnover (de-lease): 

 Servers with remote access capabilities and at least 
15 computers are available and operable to support 
deactivation contractor mobilization & GDP transition. 
Additionally, the Contractor shall support the IT 
demands of the deactivation contractor mobilization. 

 
 Within 24 hours of GDP turnover (de-lease): 
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 50% of all deactivation IT equipment shall be fully 
operational and able to fulfill its intended purposes 
and the deactivation contractor’s needs. 

 
 Within 48 hours of the GDP turnover (de-lease): 

 75% of all deactivation IT equipment shall be fully 
operational and able to fulfill its intended purposes 
and the deactivation contractor’s needs. 

 
 Within 72 hours of the GDP turnover (de-lease): 

 100% of all deactivation IT equipment shall be fully 
operational and able to fulfill its intended purposes 
and the deactivation contractor’s needs. 

 
7. The Contractor shall transfer all data and software made available 
by USEC to DOE contractor IT systems and make them available to DOE 
and DOE’s contractors (Remediation, Infrastructure, DUF6, Deactivation 
and Technical Support), as appropriate. The Contractor shall procure 
necessary licenses for the transfer of software packages and shall verify 
that the data was successfully migrated. In the event the Contractor 
purchases newer versions of the software necessary than the version on 
which the data currently resides, the Contractor shall ensure that no loss 
of performance between software platforms occurs. The Contractor shall 
ensure that no loss of performance in equipment or systems occurs due to 
the migration of data, databases and software. 

 
In the event that the Contractor believes that some of the data will not be 
needed to support post USEC activities at the site, the Contractor may 
propose alternate actions besides the migration of the data from USEC. 
However, this must be approved in advance by DOE prior to Contractor 
implementation. In the event the Contractor believes different software 
platforms than those in which the data currently resides are appropriate, 
the Contractor may propose alternate software platforms and must certify 
that it will not impact the interconnectivity/operability of any other software 
functionality. However, this must be approved in advance by DOE prior to 
Contractor implementation. 

 
After GDP turnover, the Contractor shall work with the Deactivation 
Contractor and other site contractors to determine which contractors will 
be programmatically responsible for the data and associated software. 
The Contractor shall, with input from the other site contractors, prepare a 
Data Alignment Plan. This Data Alignment Plan shall evaluate all of the 
data and software transferred from USEC, compare it to existing DOE 
contractor software platforms, including those being proposed/installed by 
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the Deactivation Contractor, and identify opportunities for site-wide 
efficiencies and streamlining databases. 
 
Milestone: Complete transfer of all data and software packages and make 
them available to DOE and DOE’s contractors by August 29, 2014. 
 Milestone: Submit to DOE the Data Alignment Plan by November 28, 
2014. 

 
 
C.1.7 Fleet Management  
 
The Contractor shall manage and administer all aspects of a sound vehicle 
and equipment fleet program, including the remediation contractor, 
Deactivation Contractor and DOE Site Office vehicles, at the Paducah Site in 
accordance with regulations and guidelines as set forth by the Department of 
Energy, General Services Administration (GSA), and Federal Property 
Management Regulations.  The Contractor shall administer the fuel 
management and reporting system at the site.  The Contractor shall replace, 
as necessary at end of useful life, non-GSA vehicles with GSA Fleet vehicles 
that can use alternative energy.  The fleet is defined as all vehicles and 
equipment identified in Section J, Attachment J3, “Paducah Government-
Furnished Property.” 
 
When directed by the CO, the Contractor shall pursue the addition of an on-
site refueling station to support the remediation, infrastructure, DUF6, and 
DOE Site Office vehicle fleets.  The refueling station shall support regular and 
alternative fuels, specifically E-85, as well as have the ability to expand if the 
fuel needs of the fleet changes, such as bio-diesel.  The fueling station shall 
be located in a place that is most efficient to meet the needs of the Paducah 
Site personnel.  The Contractor shall submit the cost benefit analysis and the 
entire project plan to DOE prior to implementation to ensure it is of the best 
value to the Government.  The fueling station shall be setup such that costs 
for fuel can be charged to each using contractor. 
 
C.1.8 Real and Personal Property Management 
 
1. The Contractor shall maintain and administer the site-wide Personal 

Property Management System.  The Contractor shall also maintain a 
record of DOE property furnished by DOE to other entities. The Contractor 
shall also manage DOE property leases/transfers.  The Contractor shall 
maintain a cradle to grave high-risk material and equipment identification 
and reporting process. 

 
a. The Contractor shall provide disposition guidance on "Trigger List" 
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items (a list of equipment whose export triggers the requirement for 
safeguards) and export controlled personal property and 
information.  

   
b. The Contractor shall disposition classified equipment and material 

in accordance with the requirements of 41 CFR 109-45.09-52 and 
DOE M 470.4-4 Chg 1, “Information Security.” 

 
c. The Contractor shall identify, control and disposition high-risk 

property as stated in the DOE Personal Property Letter (PPL) 970-
3, Revision 1, dated February 3, 1998. 

 
d. The Contractor shall disposition Automatic Data Processing 

Equipment (ADPE) as stated in 41 CFR 409-43.307-53. 
 
e. The Contractor shall disposition nuclear-related or proliferation 

sensitive property in accordance with the requirements of 41 CFR 
109-45.309-53. 

 
f. The Contractor shall support DOE and provide assistance in 

resource planning and optimization of site-personnel and facility 
locations. 

 
g. The Contractor shall coordinate with the Paducah Area Community 

Reuse Organization (PACRO) for the sale of reusable/recyclable 
equipment and material in order to maximize recovery of losses 
where possible. 
  

2. The Contractor shall administer the personal property management 
program and document in an automated database all personal property 
actions related to acquisition, use, and disposition of personal property 
assets.  Administration of the program includes all Government-owned 
personal property held by all entities on-site. 

 
3. The Contractor shall perform personal property disposition 

operations to manage excess and surplus property, conduct public 
personal property sales and coordinate other personal property 
disposition methods. Sales of surplus DOE inventory will be 
conducted by the Contractor when it is in the best interests of the 
Government.  Surplus property to be sold will be reviewed and 
approved by the DOE Property Specialist prior to sale.  Other 
entities are required to conduct characterization prior to providing 
any personal property to the Contractor for disposition.  The 
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Contractor shall manage the DOE Gifts and Donation programs 
and provide disposition support to DOE. 

 
4. The Contractor shall ensure all written warranties for items purchased 

using federal funds are issued with DOE as having full ownership title.    
 
5. The Contractor shall input data and maintain the FIMS and the Property 

Information Database System (PIDS).   The Contractor shall coordinate 
with other DOE contractors at the site to maintain FIMS data, and shall 
complete an annual FIMS data verification per DOE O 430.1B and 
guidance provided annually by DOE. 

 
C.1.9 Records Management and Document Control 
 

1. a) The Contractor shall be responsible for records management and 
document control system in support of its operation, which includes the 
historic records maintained in the Document Management Center 
(DMC).  This function includes, but is not limited to, tasks associated 
with creation/receipt, identification/classification, distribution, tracking, 
indexing, turnover, scanning, storage/preservation, retrieval, 
scheduling and disposition of these records.  

 
The Contractor shall maintain and administer a searchable document 
database (DOCUMENTUM or equivalent) for all records submitted and 
maintained related to site operations, environmental restoration, GDP 
transition, and deactivation of the Paducah site. Electronic records 
submitted to the DMC shall be scanned, pages rotated correctly, and 
markings ensured to be clear and legible.   Documents must meet 
National Archives and Records Administration (NARA) requirements, 
including these: 

 
• Portable Document Format (PDF), or other NARA-acceptable 

format, with a resolution of 300 dots per inch. 
• Optical character recognition process performed. 
• All text and markings are clear and legible. 
• All pages are legible or marked as "poor quality original." 
• Electronic file and hard copy are identical. 
• Pages are rotated correctly. 
• Classification markings are clear and legible. 
• Electronic record contains no security settings (e.g., encryption, 

passwords, and//or permissions) that prevent opening, viewing, 
or printing a record. 

• Photographs are captioned either on the back of the photograph 
or on a separate index.  Captions should include a unique 
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photograph identification number, date, location, names of 
people, event, and copyright owner (if applicable). 

 
b) Quality check on the electronic file will be on 100 percent of the 
document (may be performed by contractor submitting the document to 
the Infrastructure Contractor). 
 
c) All embedded fonts are identified publically as being legally 

embeddable in a file. 
 
d) Additional requirement for permanent records: 

 
• Lossless file compression technique is used (not lossy). 

Classified documents may be processed electronically so long 
as the computer systems which meet all classified security 
requirements are available to properly process them.  Until the 
required computer systems are available to copy, log, process, 
transmit, and/or store classified documents, they should be 
processed as both hard copy and electronically.  

• Records that are identified as Administrative Record documents 
will be provided in both hard copy and electronic formats. 

 
e) The Contractor will implement new NARA requirements and 

guidelines as directed by the U.S. Department of Energy. 
 
f)  The contractor shall provide appropriate electronic access to the  

document database for DOE and its prime contractors. Access 
shall be real time, searchable and user friendly. The Contractor 
shall ensure the search mechanism and accessibility of the 
database are sufficient to allow quick access and the ability to use 
limited information to search for and select record information. 

 
 

2. The Contractor shall maintain the central repository (vault) similar to the 
current DMC or an equivalent system and process and track classified 
mail for all current and ongoing records.  Other entities on the site such as 
USEC, the remediation contractor, the deactivation contractor, and DOE’s 
support contractor will forward DOE and site related records and 
correspondence to the Contractor for file in the DMC.  Records submitted 
by other prime contractors and their subcontractors shall be scanned, 
pages rotated correctly, the markings ensured to be clear and legible and 
meet the DOCUMENTUM system requirements listed above.  The 
Contractor will be responsible for receipt (including reviewing documents 
for meeting electronic storage requirements), storage/preservation, 



  DE-AC30-10CC40021-/0165 
Attachment 2 

 
 C-25 
  
Section C   

distribution, tracking, indexing, turnover, retrieval, copying and scheduling 
and disposition of these records. 

3. All records subject to the management of the Contractor (e.g., records in 
support of its operation), are to be inventoried, scheduled and 
dispositioned in accordance with an approved Records Management Plan, 
which shall be submitted for review and approval 60 calendar days after 
contract award.  The Records Management Plan is a high-level program 
document that shall describe, at a minimum: a clear delineation between 
Government-owned and Contractor-owned records; how the Contractor 
will manage life-cycle phases of Government-owned records in 
compliance with National Archives and Records Administration regulations 
and guidelines; the Contractor organization in charge of the records 
management program; provision of records management training to all 
Contractor personnel; the protection and maintenance of records 
(including records containing Sensitive information); the use of DOE 
Record Control Schedules; the Contractor’s procedures for final 
disposition of records (e.g., via transfer to a Federal Records Center, 
destruction, or transfer to another DOE Contractor); and the Contractor’s 
procedures for implementation of the records management program as a 
whole, including interactions and relationships with other site contractors 
and with other programs that cannot function properly without sound 
records search and retrieval capability (e.g., processing claims received 
by the Department pursuant to the Energy Employee Occupational Illness 
Compensation Program Act [EEOICPA]). 

4. At USEC’s turnover (de-lease) of the GDP, the Contractor will take receipt 
of and manage the drawings, documents, and records located in the C-
100 downstairs vault, the C-100 upstairs vault, and the C-710 vault. At 
least 60 days prior to turnover (de-lease), the contractor will integrate 
USEC provided electronic indexing information into the Contractor’s 
searchable document database (DOCUMENTUM or equivalent). The 
Contractor shall search for, retrieve, and provide copies (electronic or 
paper as appropriate) of drawings, documents, and records as requested 
by the other DOE prime contractors. Contractor shall submit to DOE a 
Records Management Plan for the information, drawings, documents and 
records received from USEC during transition and at turnover (de-lease). 
The Records Management Plan shall, at a minimum, address the 
following:  

 
1. Records transfer from USEC (verification, indexing strategy, electronic 
images, inventory, etc.)  
2. Security (classified and unclassified records) 
3. Contaminated records strategy 
4. Records access and interface with DOE and its prime contractors, 
including on-line search and access capabilities 
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5. Retention & disposition strategy 
6. Interface with existing DMC. 

 
5. The Contractor shall digitize all medical X-Rays located at PGDP to 

produce a legal Digital Imaging and Communications in Medicine 
(DICOM) electronic image. Access to the records shall be restricted to 
personnel with need to know and the Contractor shall comply with 
applicable DOE Orders, Health Information Personnel Information Act 
(HIPA) requirements and other regulations or statutes.  Additionally, the 
Contractor shall digitize all non-medical X-Rays located at PGDP to 
produce NARA compliant electronic records. 

 
The scope of the work includes, but is not limited to, the following tasks: 
1) Digitize the Medical X-Ray film. Create DICOM (*.dcm) standard format 

electronic files. 
a. The resultant scanned image shall be at least 2K resolution. 
b. Diagnostic detail of the original x-Ray film shall be maintained. Reducing 

the image size is not permitted. 
c. Scan all X-Ray films from which a usable digitized image can be obtained. 
d. X-Ray sleeves or jackets may contain more than one individual and paper 

forms or notes. Multiple X-Ray films for an individual within a sleeve may 
be grouped into one data set file (object) when scanning. Each individual’s 
X-Ray film shall be scanned to a separate and distinct file. Paper forms 
and/or notes intermingled with X-Ray films shall be scanned and saved in 
PDF/A-1b format. 

e. No cleanup work is authorized for x-ray films in an observable deteriorated 
state. 

2) For Medical X-Rays that cannot be digitized by scanning due to advanced 
deterioration, the Contractor shall work with DOE to gain the appropriate 
approvals for destructions as required by 36 CFR 1229.10 and ADM 
1.21.d.  Additionally, the Contractor shall document the X-Ray’s condition 
by digitally photographing (*.jpg format) each X-Ray and indexing the 
same data for each electronic photographic file as is being indexed for 
each (*.dcm) file. The Contractor shall ensure that the photographs meet 
applicable NARA requirements. 

3) Insert five data fields into the DICOM header or in the Photograph metafile 
(Contractor will provide indexing information except where indicated): 

a. Name: Last name, first name 
b. Unique identifier: Badge number or social security number 
c. Site ID: Unique identifier for the DOE site from which the X-Ray record 

originated 
d. Date of study: The date captured by the subcontractor from the X-Ray film 

during scanning 
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e. Original size of X-Ray film: As captured by the subcontractor, the size of 
the x-ray film being scanned (e.g., 14 × 17 inch, 9 ½ × 7 ½ inch, 11 ½ × 9 
½ inch, 5 × 7 inch) 

4) Digitize the non-medical X-Rays to ensure all applicable QA and NARA 
requirements are met. 

5) In the event subcontractors are used, the Contractor shall ensure that 
electronic files resultant from digitizing activities are not retained by the 
subcontractor and are completely destroyed upon notification by the 
Contractor that the produced electronic images have been accepted. All 
storage media used in the accomplishment of digitizing activities shall be 
sanitized upon project completion through overwriting, degaussing, or 
destruction using approved methods. 

6) After digitization (or photographing) the X-Rays shall be properly 
dispositioned for recycle/disposal. 

 
Milestone: Complete digitalization and dispositioning of all (medical and 

non-medical) X-Rays by May 15, 2015. 
 
6. The Contractor shall complete de-inventorying and shut-down of the C-710 

vault by properly segregating, organizing, and dispositioning 
approximately 4,000 cubic feet of records located in C-710. In the event 
less than 4,000 cubic feet are remaining in the C-710 vault (or other C-710 
records areas), after completion of the current PBI (May 15, 2015), the 
Contractor shall continue processing records in the C-100 vault. 

 
The Contractor shall segregate/organize records by subject/topic, perform 

classification reviews (utilizing a graded approach), schedule, index, and 
disposition the records located in the C-710 vault.  Disposition may include 
shipment of records to a Federal Records Center or the National Archives 
and Records Administration or upload of electronically scanned records 
into Documentum.  Disposition includes DOE and FRC/NARA 
reviews/approvals prior to shipment of temporary and permanent records 
or quality checking of scanned records utilizing a graded approach.  All 
scanned records will be shredded upon quality check verification.  Any 
records beyond the scheduled retention period shall be submitted to DOE 
for destruction approval and neither shipped nor scanned as referenced in 
the Records Management Plan. 

 
 

7. Legacy records and non-record material: The Contractor shall segregate, organize, 
and disposition the following records and non-record information located at the 
Paducah site: 

• Legacy Request for Disposal (RFD) records from Waste Operations 
(estimated at approximately 200 ft3). 
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• Non-responsive, non-record material currently stored in sea-land 
containers at the Paducah site (estimated at approximately 1,800 ft3). 

• Responsive, non-record material currently stored in sea-land containers 
(estimated at approximately 400 ft3) at the Paducah Site related to Waste 
Operations and DOE Material Storage Areas (DMSA) under litigation 
hold as described in the attachment to DOE correspondence PPPO-02-
2767210-15, Contract No. DE-AC30-10CC40021: Language and 
Attachments to Be Included With Destruction Certificates. 

 
As part of this scope the Contractor shall segregate/organize records by 
subject/topic, perform classification reviews (as illustrated in the provided flow 
chart for sorting and separating), schedule, index, and disposition the records in 
accordance with Section C.1.9, Items 1 and 3. All scanned records will be 
shredded upon quality check verification. Any records beyond the scheduled 
retention period shall be submitted to DOE for destruction approval and neither 
shipped nor scanned as referenced in the Records Management Plan.  Non-record 
material that is non-responsive to the litigation hold shall be shredded. 

 
 
 
 
 
 
 
C.1.10 Site Security 

 
1. The Contractor is the Cognizant Security Authority (CSA) and as such has 

the primary security responsibility for DOE operations at the Paducah Site.  
The CSA shall be responsible for the following scope of DOE site security.  

   
a. Serves as the primary contact with USEC regarding Government 

Furnished Services and Items (GFSI) security services provided by 
USEC.  All other DOE contractors at the site will coordinate their 
requests for USEC security support through the CSA. 
 

b. Maintains the Site Security Plan (SSP) for all DOE operations 
(including the Deactivation Contractor) at the Paducah Site and 
conducts vulnerability analyses and/or risk analysis as appropriate 
and prepares security plans in support of DOE programs (e.g., 
physical protection, site visits, etc.) at the site. Security plans 
supporting work by other DOE contractors (including the 
Deactivation Contractor) at the site shall be prepared by the 
Contractor Cognizant Security Authority (CCSA) in consultation 
with the other DOE prime contractors who will also be a signatory 
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to the document and responsible for management of the security 
plans supporting their contract responsibilities consistent with 
DEAR Clause 952.204-2 of their contract and the Contractor 
Requirements Document (CRD), Attachment 1, of DOE O 470.4B, 
chg. 1. If specific subject matter experts are not resident within the 
CCSA, the other DOE contractor(s) with the appropriate subject 
matter expert on staff will draft the specific plan and coordinate 
activities with the CCSA. Contractor shall revise the SSP to include 
the ceased uranium enrichment operations at PGDP and the return 
of facilities to DOE operations and regulation. Additionally, the 
Contractor shall prepare a Uranium Operations Risk Assessment 
and a Project Security Plan (PSP) addressing the physical 
protection of low and natural enriched UF6 cylinder transfer 
operations and UF6 material withdrawal operations from deposit 
removal activities. Contractor shall consider in the SSP 
contingencies to accommodate anticipated plant operational 
configurations associated with the cylinder transfer operations 
and/or UF6 material withdrawal operations.  The SSP must identify 
the transition of facilities, site Protective Force, and Material Control 
and Accountability. The entire site will function under a single DOE 
approved Site Security Plan. Contractor shall ensure the SSP 
meets necessary requirements and/or incorporates 
recommendations after DOE’s Site Health, Safety and Security 
(HSS) risk assessment scheduled for completion in July 2014. All 
security actions to include the HSS Risk Assessment, Uranium 
Enrichment Operations Risk Assessment, and Project Security Plan 
must be complete prior to the submittal of the SSP. After 
mobilization of the Deactivation Contractor, the Contractor shall 
work with the Deactivation Contractor to make other necessary 
changes to the SSP, Uranium Operations Risk Assessment and 
PSP.   
 
Milestone 1) Submittal of the revised SSP for approval by 
September 22, 2014 
 

c. Provides a site consolidated report on security infractions to DOE.  
DOE and other DOE contractors at the site will forward reports of 
security infractions to the CSA to be included in the consolidated 
site report to DOE.  The CSA may serve as the inquiry official for 
security infractions for DOE and DOE contractors at the site. 
 

d.  Provides personnel security, which includes clearance processing, 
personnel security program support, visitor control and badging, to 
include applicable support to Personal Identity Verification (PIV) 
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activities, and certified laboratory testing services related to drug 
testing of all current on-site personnel and potential new hires.  
Provides personnel security and badging service for DOE and DOE 
contractors at the site.  Requests for all DOE and DOE contractor 
visitor access to the site should be coordinated through the CSA. 

 
e.  Responsible for DOE information security at the site including both 

classified and unclassified, to include, Unclassified Controlled 
Nuclear Information (UCNI).  The CSA shall assist other DOE 
contractors responsible for protecting classified and sensitive 
information per the Department of Energy Acquisition Regulation 
(DEAR) clause 952.204-2 of their contract by providing guidance 
and adjudication of information security issues. 
 

f.  Maintains a Classification Officer and supporting staff for all DOE 
classification activities at the Paducah Site.  All personnel 
performing the Authorized Derivative Declassifier (ADD) or the 
Authorized Derivative Classifier (ADC) functions at the PGDP must 
be trained and certified by the CSA Classification Officer. An ADD, 
per DOE M 475.1-1B, must be approved at the Office of Director of 
Classification. 
 

g. Responsible for physical security for DOE programs and assets at 
the entire site, which include one single security lock and key 
program, logical access control and physical access control 
systems, security management (plans, procedures, etc. for DOE 
and provide input to site security planning performed by USEC), 
and facility registration.  The Contractor shall provide combination 
changes and repairs to classified repositories for DOE and DOE 
site contractors, except USEC.  

 
The Contractor shall ensure a single security lock and key program 
exists and all USEC security locks are replaced with 
Contractor/DOE compliant locks. 
 
Milestone: The security locks for the Limited Area access points 
shall be replaced/rekeyed within 8 hours of the GDP turnover (de-
lease). 
 
Milestone: The Contractor shall replace the remaining USEC 
security locks within a schedule developed by the Contractor; but 
no later than 30 days after GDP turnover (de-lease). 

 
h. The Contractor shall deploy a Data Loss Prevention (DLP) system 
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to mitigate reportable cyber incidents. 
 
i. Provides security program management, which includes operations 

security (OPSEC), security awareness, training and development, 
policies and procedures (including self-assessment), program plans 
(including the DOE portion of the site security plans and 
Vulnerability Assessments, with associated threat statement or 
Design Basis Threat), the Foreign Ownership, Control, and 
Influence (FOCI) program, and tracking assessment, audit, and 
survey findings.  

 
j. Provides a classification program, which includes ADCs and ADDs, 

classification reviews/determinations, technical reviews, Large 
Scale declassification review, legacy issues, litigation support 
(including but not limited to Inspector General and Department of 
Justice), workers’ compensation support, and review for release of 
information to the public (although not the final determination of 
release) under the Freedom of Information Act and Privacy Act. 

 
 As a part of the responsibilities of the CSA, the Contractor shall 

maintain a Classification Officer and supporting staff to provide 
support to DOE for all DOE classification activities at the Paducah 
Site.  These activities include, but are not limited to, gaseous 
diffusion technology, gas centrifuge technology, and conversion 
technology.   

 
k. The Classification Officer task requires access to classified 

information at the level of Secret Restricted Data (S-RD); therefore, 
all personnel involved must possess a DOE "Q" access 
authorization.  In addition, the person occupying this position must 
have completed the DOE Classification Officer training, and he/she 
must be recommended by the DOE Oak Ridge Classification 
Officer for appointment and approved by DOE.  All personnel 
performing the ADD or ADC functions must be trained and certified 
by the Classification Officer.  All ADDs must be nominated by the 
Classification Officer and trained by DOE. (An ADD, per DOE M 
475.1-1B, must be approved at the Office of Director of 
Classification.) 

 
l. Implement and maintain a Technical Surveillance 

Countermeasures (TSCM) Program in accordance with DOE M 
470.4-4, Section E.  
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m. Provide communications security (COMSEC) in accordance with 
DOE M 205.1-3. 

 
n. Coordinate with USEC to provide security at off-site events, which 

may include, but is not limited to clearing personnel for on-site tours 
at Paducah Site CAB meetings or bidders conferences.  

 
o. Install HSPD-12 compliant access controls at C-103.  These are to include 

three entry readers and no exit readers.  The system shall include all 
necessary conduit, electrical runs, and supporting hardware, as well as the 
servers for a sitewide HSPD-12 access control system.   

 
p. Contractor shall design, procure, and install Security Automated 

Access Control Systems (AACS) at the Paducah Site. 
 

• The Contractor shall design, procure and install AACSs at Post 
1, Post 15, and Post 48. Pre-existing security access control 
equipment no longer required at these locations shall be 
removed and compliantly dispositioned. 

• The Contractor shall design, procure and stage three mobile 
self-contained AACS portals. The Contractor shall evaluate 
near-term operational needs and coordinate with DOE and the 
Deactivation Contractor to identify the three entry points for the 
AACS portals. The Contractor shall be responsible for supplying 
utility and telecommunication connects as part of the installation 
activities. 

• Effective on GDP turnover, ensure random inspections of 
vehicles and personnel entering the LA(s) are performed. The 
Contractor shall evaluate use of electronic devices to determine 
the randomness of inspections and incorporate their use where 
cost effective. The Contractor’s evaluations shall consider both 
fixed and portable devices. Portable units should be considered 
for Property Protection Areas (PPA) and LA inspections at 
remote locations. 

• The Contractor shall design, procure and install AACS and shall 
ensure that access to C-300 and any areas within C-100 
containing IT infrastructure equipment (e.g., servers) shall be 
through the use of HSPD-12 compliant readers equivalent to 
those required for access to a LA. 

• The Contractor shall coordinate with USEC and the Deactivation 
Contractor, as appropriate, for the staging and inspection of the 
AACSs. The Contractor shall ensure transition of control and 
operation of the AACSs to the Deactivation Contractor upon 
successful AACS testing and declaring the AACS operational. 
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Milestone: The Post 15 AACS shall be tested and fully operational 
no later than four (4) days following delease. 
 
Milestone: Procured equipment, including the mobile self-contained 
AACS units, shall be onsite by August 15, 2014 
 
Milestone: All non-mobile AACSs shall be tested and operational at 
least three weeks after turnover (delease). 

 
q. Contractor shall procure equipment and supplies for Protective 
Force personnel to support PGDP activities at turnover (de-lease) of 
the GDP. The Contractor shall receive, inspect, and store the 
equipment and supplies until transfer to the deactivation contractor. 
The contractor shall coordinate with the deactivation contractor for 
transfer of equipment and all equipment on site as of turnover (de-
lease) date shall be transferred to the Deactivation Contractor no later 
than the GDP turnover (de-lease) date. The Contractor shall procure 
the following equipment per DOE approved Quality Assurance 
Program and DOE O 473.3, Protection Program Operations: 
 
• Both combat load and qualification load ammunition for .40 and 

.223 caliber weapons. The Contractor shall coordinate with USEC 
to establish the exact ammunition count that USEC will leave 
behind and ensure that: 
a. By the GDP turnover (de-lease) date, the proper amount of 
combat load ammunition is on site; and  
b. By 30 days after GDP turnover (de-lease) date, the proper 
amount of qualification load ammunition for one full year of training 
qualification is on site. 

 
The Contractor shall ensure that all ammunition in its possession is 
properly and safely handled. The Contractor shall transition 
ammunition to the Deactivation Contractor upon receipt if possible. 

 
• Body armor and respirators. These items must be fit to the 

individual using them (e.g., male/female, small/medium/large, 
right/left handed shooter).  Therefore, the Contractor shall work with 
the Deactivation Contractor to procure properly fit items by the 
milestone date. 

 
Milestone Date: On site 45 days after GDP turnover (de-lease). 
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• Exercise equipment (physical fitness) to support the protective 
force personnel.  The Contractor shall evaluate the existing USEC 
protective force equipment and to determine what equipment will be 
left behind and whether it is in compliance of 10CFR1046. The 
Contractor shall procure exercise equipment that meets 
10CFR1046 to replace non-compliant equipment or equipment 
removed by USEC. 

 
Milestone Date: On site 15 days prior to GDP turnover (de-lease). 

 
• The Contractor shall ensure that two sets of armorer equipment 

including two work stations with tools are provided. The Contractor 
shall procure only those items not left by USEC or those items to be 
replaced due to age or damage Milestone Date: On site 30 days 
after GDP turnover (de-lease).   

 
Additionally, the Contractor shall review and revise as appropriate the 
Indoor/Outdoor Firing Range Risk Analysis utilized by USEC for 
compliance with DOE O 473.3. The Contractor shall work to ensure the 
existing outdoor firing range off site can continue to be utilized. 

 
Milestone Date: 45 days following turnover (de-lease) date. 
 
r. The Contractor shall analyze current and potential future 

operational needs and complete an options analysis to modify the 
configuration of the existing Limited Area (LA) in and around the C-
100 building to maximize the efficiency of the Deactivation 
Contractor and other C-100 area tenants. 

 
• The Contractor shall include in its options analysis, modification of 

the C-100 building Post 1 area including, but not limited to offices, 
conference rooms and vaults to provide automated access control 
to C-100 tenants, including DOE personnel, site contractors and the 
public. Further, the Contractor shall include options for 
installing/relocating fence lines around the C-100 areas to allow 
relocation of those areas/buildings out of the LA. Additional 
considerations should be given to surrounding real estate that could 
be extracted from the current LA near C-100 such as C-212 and C-
304 Walters Building. 

 
• The Contractor shall analyze relocating the contractor Personnel 

Security group to an area within the C-100 building or C-103 that is 
efficient, convenient, accessible without escort and HSPD-
12/Physical Protection compliant. The Contractor shall include 
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installing waiting areas, offices and other support facilities in its 
analysis. The Contractor shall also evaluate any opportunities or 
benefits to becoming an open enrollment station for HSPD-12 
activities. Any construction modifications to C-100 or C-103 to 
facilitate the Personnel Security office shall be included in the 
analysis. 

 
• The Contractor shall analyze reconfiguring the existing vaults in C-

100 to become LA and/or VTR islands of security and conduct an 
evaluation to determine if there is a need for open classified 
storage. The Contractor shall take into consideration the on-going 
effort to eliminate the records storage areas as part of its analysis. 

 
• The Contractor shall analyze establishment of a LA stand-alone 

meeting room. The Contractor shall include options in the analysis 
for designing the meeting room for impromptu classified and 
unclassified meeting space or as a classified conference room. The 
Contractor shall also consider classified computer systems for 
classified/unclassified presentations. At least 25 people would need 
to be accommodated in the meeting room. 

 
• Each Option analyzed shall include a cost and schedule for 

implementation. The Contractor shall identify 1) long-lead items that 
should be purchased before GDP de-lease that would allow 
construction activities to begin on the GDP turnover date, and 2) 
those construction activities that could be initiated before GDP 
turnover without requiring USEC to de-lease facilities/areas. 

 
• The Contractor shall also provide a cost/benefit evaluation for each 

option. The cost/benefit evaluation shall consider reduced needs for 
security access authorizations and overall operational efficiencies. 

 
Milestone:  Submit the C-100 Area LA Options Analysis to DOE no 
later than June 22, 2014. 

 
2. Other services are provided by DOE from USEC or other site 

contractor including, but not limited to, protective forces, firearms 
and other protective force equipment, management of 
access/control services.  Some aspects of the material control and 
accountability program will be provided to the contractor.  The 
remaining aspects of the material control and accountability 
program under site security cognizance will be provided by a third 
party.  The Contractor may assume the full range of the site 
safeguards and security services provided by DOE from USEC 
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at the PGDP as assigned by the CO and shall utilize DOE Orders 
and regulations in performing site safeguards and security.  The 
changes directed by the CO will be evaluated for impact to the cost 
and fee of this contract pursuant to the clause in Section I entitled 
“Changes – Cost Reimbursement”.  
 

3. The Contractor shall perform NMC&A services to include, but not 
limited to transfer and migration of the DOE’s existing Nuclear 
Materials Control and Accountability (NMC&A) inventory of 
accountable nuclear material at the Paducah site into a nuclear 
control and accounting database such as the PORTSMAS 
accounting system that allows full integration of Paducah’s NMC&A 
data, plans and programs, assure ongoing physical protection of 
the DOE nuclear material inventory consistent with evaluation on a 
graded approach, and communication with NMMSS. The contractor 
is to provide NMC&A services that comply with DOE Orders and 
DOE-approved deviations, equivalencies, and/or exemptions for all 
DOE accountable quantities of nuclear material on the Paducah 
site. This task order shall be consistent with 10 CFR 830 Subpart A, 
ASME NQA-1 (2004, with addenda through 2007), and DOE O 
414.1D for Software Quality Assurance.  
 
Item 1) Nuclear material data migration/transfer, program 
development and validation to include, but not limited to: 

 
• Map all DOE-owned nuclear materials managed in the Paducah 

NuMAS database to a nuclear materials control and accounting 
database, such as PORTSMAS, to be used by a DOE 
contractor at the Paducah site. This will include migration of all 
Paducah NuMAS data for DOE-owned nuclear material to a 
new accounting system installed on a server. Transfers and 
handling of data shall be performed in accordance with 
appropriate procedures for protection of nuclear material. The 
contractor shall receive and maintain all records of foreign 
obligations and DOE Paducah historical records associated with 
the NMC&A program. NOTE: DOE must approve any database 
other than PORTSMAS. 

• Provide documented validation of data migration/transfer to 
DOE: (1) validate that the newly created data file of the 
Paducah accountable material inventory is in full agreement 
with the Paducah NuMAS inventory, and (2) validate that the 
newly created data file of Paducah accountable material 
inventory is in full agreement with the NMMSS record of the 
Paducah NuMAS inventory. 
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• Assist Paducah contractors who manage nuclear materials to 
update their NMC&A plan to address a change in NMC&A 
service provider and the change in the accounting system from 
NuMAS to the newly created nuclear material control and 
accountability database. 

• The contractor shall also migrate to the newly created NMC&A 
database additional Paducah nuclear material accountability 
data that may come to DOE possession as a result of de-
certification of the USEC operation at Paducah. This will include 
receipt and maintenance of historical records pertinent to the 
accountability data. Provide documented validation of data 
migration/transfer to DOE: (1) validate that the newly created 
data file of the Paducah accountable material inventory is in full 
agreement with the Paducah NuMAS inventory, and (2) validate 
that the newly created data file of Paducah accountable material 
inventory is in full agreement with the NMMSS record of the 
Paducah NuMAS inventory. 

• By August 31, 2014, develop an NMC&A program to perform 
NMC&A services to DOE contractors at Paducah. The NMC&A 
service shall include, but not be limited to NMC&A program 
management under current, applicable DOE directives, NMC&A 
SME services, inventory accounting, tracking of foreign 
obligations, preparation and transmittal of reports to NMMSS 
and DOE financial services, NMC&A training (i.e., training 
Paducah nuclear material representatives, custodians, and 
nuclear material operators on the procedures required for 
conducting nuclear material operations using the newly created 
database, accountable measurements oversight, TID program 
oversight, conducting NMC&A program assessments, providing 
special inventory reports to PPPO staff, support in preparing 
NMC&A plans and procedures, and transmittal of UF6 cylinder 
transactions to the Cylinder Inventory Database). 

• By August 29, 2014 be ready for a DOE Audit for completeness 
of NMC&A program and database development.  

• Upon Contracting Officer direction, the contractor shall provide 
NMC&A services to DOE contractors at Paducah.  

 
Item 2) If definitized, transfer NMC&A program and database to 
Deactivation Contractor to include, but not limited to: 
 

• Upon further direction from the DOE Contracting Officer, the 
contractor shall provide the newly created validated NMC&A 
database containing all accountability records of Paducah 
nuclear materials to the Deactivation Contractor. This shall 
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include, but not be limited to providing all historical data 
associated with the Paducah accountability data, records of 
foreign obligations, and all pertinent procedures for NMC&A 
operations of the newly created nuclear material control and 
accountability database. To be completed no later than 30 
days prior to turnover (de-lease) of the GDP. For purposes of 
this item, the turnover (de-lease) should be assumed to be 
October 21, 2014. 

• Provide the NMC&A program to the Deactivation Contractor, 
including but not limited to program documents, implementing 
procedures, operating procedures, NMC&A plans, records of 
foreign obligations, and training files. To be completed no later 
than 30 days prior to turnover (de-lease) of the GDP. For 
purposes of this item, the turnover (de-lease) should be 
assumed to be October 21, 2014.  
 
Item 3) If definitized, perform NMC&A services for the Paducah 
Site Upon Contracting Officer direction, provide NMC&A 
services to DOE contractors at Paducah. 
 

• Provide necessary reports and information to support DOE-HQ 
Nuclear Materials Management and Safeguard System 
(NMMSS). Support DOE-PPPO response to data call by the 
DOE Office of Nuclear Material Integration. 

 
 
C.1.11 Environment, Safety, and Health (ES&H) Program  
 
1. Protection of workers, the public, and the environment are fundamental 

responsibilities of the Contractor and a critically important performance 
expectation.  The Contractor’s environment, safety, and health (ES&H) 
program shall be operated as an integral, but visible, part of how the 
organization conducts business.  The Contractor shall ensure that cost 
reduction and efficiency efforts are fully compatible with ES&H 
performance.  

 
2. The Contractor shall perform all activities in compliance with applicable 

health, safety, and environmental laws, orders, and regulations; and 
governing agreements, permits, and orders executed with regulatory and 
oversight Government organizations.  The Contractor shall take necessary 
actions to preclude serious injuries and/or fatalities, keep worker 
exposures and environmental releases as low as reasonably achievable 
below established limits, minimize the generation of waste, and maintain 
or increase protection to the environment, and public and worker safety 
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and health.  The Contractor shall coordinate with other site entities to 
ensure a clear understanding of respective site roles and compliance with 
environmental requirements (e.g., applicable laws, regulations, permits, 
orders and agreements). The Contractor shall procure and/or fabricate 
and install applicable Radiological signage and associated boundary 
supplies in accordance with applicable DOE guidance and standards for 
the posting of leased facilities to be transitioned at turnover (de-lease). 
These materials shall be on-site by August 30, 2014, and, in coordination 
with the Deactivation Contractor, installed in appropriate locations in the 
field one week prior to turnover (de-lease) of the GDP (de-lease is 
assumed to be October 21, 2014). Remaining materials not employed in 
the field shall be transferred to the Deactivation Contractor. The 
Contractor shall coordinate with the Deactivation Contractor for applicable 
Radiological work permits. 

 
Milestone: Contractor shall have the signage plan to DOE by April 4, 2014 
which is to include results of the Contractor’s field inspections of leased 
facilities. 
 
Milestone: All signage and materials shall be on-site by August 30, 2014 
and shall be installed in appropriate locations in the field one week prior to 
turnover (de-lease) of the GDP (de-lease is assumed to be October 21, 
2014). 

 
 
3. Incorporating integrated line management, the Contractor shall put in 

place a system that clearly communicates the roles, responsibilities, and 
authorities of line managers.  The Contractor shall hold all line managers 
individually accountable for implementing necessary controls for safe and 
compliant performance of work in their respective areas of responsibility.  
The Contractor shall establish effective management systems to identify 
deficiencies, track and trend issues, resolve them in a timely manner, 
ensure that corrective actions are implemented (addressing the extent of 
conditions, root causes, and measures to prevent recurrence), and 
prioritize and track commitments and actions for its own work.  The 
Contractor shall incorporate ES&H requirements and the Integrated Safety 
Management System (ISMS) Description into subcontracts. 

 
4. The Contractor shall develop and execute an ISMS Description.  The 

ISMS Description shall be submitted to DOE for approval.  The ISMS 
Description shall be subject to Phase I and II ISMS Verifications.  The 
Contractor shall provide at least annual updates to the ISMS Description, 
or more often if needed due to changing conditions.  The ISMS 
Description shall be prepared in accordance with the clause DEAR 
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970.5223-1 entitled “Integration of Environment, Safety, and Health into 
Work Planning and Execution” in Section I.  The Contractor shall manage 
and perform work in accordance with the ISMS Description and 
associated implementing procedures. 

 
5.  The Contractor shall establish and maintain a formal quality assurance 

program which satisfies the quality assurance requirements contained in 
the Paducah List of Applicable Laws and Regulations (List A) and 
applicable DOE Directives (List B) (see Section J, Attachments J1 and J2) 
and Parts I and II of the American Society of Mechanical Engineers 
(ASME) NQA-1, Quality Assurance Requirements for Nuclear Facility 
Applications, NQA-1-2004 (and Addenda through 2007).  A Quality 
Assurance Plan (QAP) shall be submitted to DOE for approval within 30 
calendar days after contract award and updated annually for changes.  
The Contractor’s QAP shall be implemented for all work performed by the 
Contractor (e.g., mission, safety, and health). 

 
6. The Contractor shall be the single point of contact with USEC and other 

DOE contractors for Emergency Management.  The Contractor shall: 
 

a. Conduct Emergency Management functions in accordance with 
DOE O 151.1C; 

b. Perform an annual update to the Consolidated DOE Contractor 
Emergency Plan and the Emergency Readiness Assurance Plans;  

c. Address USEC Emergency Plan deficiencies within the 
Consolidated DOE Contractor Emergency Plan; 

d. Coordinate DOE contractors and USEC in the Emergency 
Operations Center and the Joint Public Information Center; 

e. Participate in all site training, drills and exercises;  
f. Conduct a Hazard Survey for Infrastructure facilities and coordinate 

with other DOE contractors in preparing the DOE Site Hazard 
Survey in accordance with DOE O 151.1C; 

g. Using Hazard Survey results, develop an Emergency Planning 
Hazard Assessment (EPHA) for Infrastructure facilities as needed 
in accordance with DOE O 151.1C; and 

h. Address each DOE contractor’s Emergency Planning Hazards 
Assessments within the Consolidated DOE Contractor Emergency 
Plan and the Emergency Readiness Assurance Plans. 

i. In addition to the emergency management functions included 
above, the Contractor upon transition from USEC, may provide and 
maintain an Emergency Management Program that meets DOE 
Order 151.1C and the DOE Emergency Management Guide(s) as 
assigned by the CO.  The changes directed by the CO will be 
evaluated for impact to the cost and fee of this contract pursuant to 
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the clause in Section I entitled “Changes – Cost Reimbursement”.  
j. The Contractor shall perform a needs assessment of emergency 

response equipment, provide equipment list and estimate of 
needed equipment to DOE for approval and subsequently procure 
and maintain equipment upon approval by DOE 

 
Milestone: Provide equipment list and estimate for procurement of 
emergency Response Equipment and obtain DOE approval by May 
15, 2014. 
 
Milestone: Procurement, delivery, receipt, and inspection of 
equipment shall be completed by August 29, 2014 or at a later date 
if agreed upon by all parties. 

 
 

7. The Contractor shall perform radiological surveys as needed for their own 
work.  These surveys shall include the mowing equipment when entering 
the plant site, when moving from location to location, and when leaving the 
plant site.   

 
8. The Contractor shall provide their own safety and health Personal 

Protective Equipment (PPE).  The Contractor shall provide all personal 
dosimetry for DOE and DOE contractors, including the Deactivation 
Contractor, excluding USEC, the Remediation Contactor, and the DUF6 
Contractor.  The Contractor shall calibrate and maintain all monitoring and 
surveying equipment as needed for DOE work and DOE contractors, 
including the Deactivation Contractor, excluding USEC activities.  The 
Contractor’s dosimetry program shall meet DOE Laboratory Accreditation 
Program accreditation requirements and shall be used in all work areas 
that require dosimetry regardless of who manages that specific work area.  
The Contractor shall provide bioassays and baseline bioassays as needed 
by DOE, its contractors, and subcontractors, including the Deactivation 
Contractor, excluding USEC, the Remediation Contactor and the DUF6 
Contractor. 

  
 The Contractor  shall provide for calibration and maintenance of the 

radiological survey and monitoring equipment used in the C-400 Laundry 
separate from the cost estimate for rest of the survey and monitoring 
equipment that the Deactivation Contractor plans to place into service.  
Additionally, the Contractor shall ensure that actual costs (direct and 
indirect) associated with the calibration and maintenance of the 
radiological survey and monitoring equipment used in the C-400 Laundry 
are tracked separately (i.e., separate charge code). 

 The Contractor’s cost estimate shall not include radiological laboratory 
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counters (i.e., automated alpha/beta counters such as Tennelecs and 
IMatics). DOE has determined that these counters are not radiological 
monitoring and surveying equipment.  They are laboratory equipment.  As 
such, they are the responsibility of the Deactivation Contractor to calibrate 
and maintain and should not be included in the Contractor’s proposal. 

 The Contractor is not responsible for consumables (e.g., P10 gas) 
necessary for the operation of the radiological monitoring and surveying 
equipment.  DOE does not consider consumables part of calibration or 
maintenance. This is the responsibility of the Deactivation Contractor and 
should not be included in the Contractor’s proposal. 

 Further, the Contractor is responsible for determining when radiological 
monitoring and surveying equipment reaches end of life (e.g., no 
replacement parts exist or the repair cost and frequencies are such that 
procurement of new equipment is more cost effective) and providing the 
Deactivation Contractor sufficient notice so that the Deactivation 
Contractor can procure replacement equipment if needed.  As such, the 
replacement of the equipment should not be included in the Contractor’s 
proposal. 

 
 
 

The Contractor shall procure, receive, inspect, and store Health Physics 
and any other miscellaneous equipment identified for Deactivation 
Contractor activities during transition. The Contractor shall provide access 
the Deactivation Contractor during mobilization and transfer to the 
Deactivation Contractor. The Deactivation Contractor will, after turnover 
(de-lease), assume responsibility of procuring subsequent Health Physics 
Equipment. 
 
The Contractor shall provide maintenance support service to the 
Deactivation Contractor ES&H department after award of the Deactivation 
Contract. 
 
The Contractor shall procure the following equipment per DOE approved 
Quality Assurance Program. 
 

Instrument Quantity 
Example of 
equipment that 
meets 
requirement. 

Comments:  Quantities are based on 
the estimated number of FTEs for Rad 
Protection 

Alpha, beta portable 
scaler. 

36 Ludlum 2224 (or 
equivalent)  

Measures alpha and beta, portable 
scaler. Technician instruments that are 
used in the field.  Associated probe 36 PR215909  

43-10-1 (or 
equivalent) 
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Portable Alpha Meter 40 Ludlum 2221(or 
equivalent) 

Measures alpha, portable scaler.  Used 
in the field by the technicians. 

Associated probe 40 100524-2(or 
equivalent) 

Beta count rate frisker 40 Ludlum 177 
(or equivalent) 

Measures beta, portable count rate 
frisker.  The will be set at Step Off Pads 
to provide whole body frisking when 
needed. Primarily used at specific job 
contamination areas. 
 

Associated probe 20 PR1053644-9 
(or equivalent) 

Portable Beta meter 40 Ludlum 3 
(or equivalent) 

Measures beta, portable count rate 
frisker.  Handheld frisker used by the 
technicians along with the Ludlum 2221 
for daily surveying. 

Associated probe 40 44-9-18 
(or equivalent) 

Desktop alpha/beta 
meter 

8 Ludlum 2930 
(or equivalent) 

Desk-top alpha/beta sample counter.  
Used for offsite release of equipment 
and simple counting of samples. Associated probe 8 43-10-1 

(or equivalent) 
Laboratory Multiple 
Sample Counter 

4 Canberra 
Tennelec 5XLB 
(or equivalent) 

Laboratory sample counter.  Also 
corresponding computer software and 
license for these counters will have to be 
purchased.  These are used for mass 
quantities of samples. 

Gamma Dose Rate 
Meter 

12 Bicron RS05 
(or equivalent) 
 
 

Dose rate meter. 

Gamma Dose Rate 
Meter 

6 Bicron RSO-50E 
(or equivalent) 

Dose rate meter. (Higher Scale) 

Extendable Probe 
Gamma Meter 

10 Teletector 
(or equivalent) 

Extendable telescopic dose rate meter.  
Will be used for any radioactive 
shipments. Associated Probe 10 44-9-18 

(or equivalent) 
Continuous Air 
Monitors 

10 Continuous Air 
Monitors 
(ICAMS) 
(or equivalent) 

Monitors air continuously during active 
jobs.  May not need right away but will 
be needed eventually.  These are the 
portable units. 

Dosimetry 
TLDs/PNADS 

TLD-750 
 

Landaur 
(or equivalent) 

 
Badges will take approx. 5 days from 
time of order.  The number is 
approximate depending how many 
people are needed. 

PNAD-
400 

Landaur 
(or equivalent) 

Criticality Dosimeter 100 EPD2 
(or equivalent) 

Alarming dosimetry 

Hand and foot 
monitors 

4 Berthold Hand 
and Foot 
monitors 
(Probe Comes 
with Unit) 

These will be needed for whole body 
frisking. 4906AB Gas Proportional.  
These can also be used as back up if a 
whole body monitor is not working. 
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(or equivalent) 

Full body monitor 16 Canberrra Argos 
5PAB whole body 
monitor 
(or equivalent) 

These units do not operate with any type 
of Gas.  There would be 2 units per 
cascade building.   
Detectors are closer to the body than 
any other monitor.  Provides a more 
accurate whole body frisking and other 
monitors.  It is configured to contour the 
human body as closely as possible while 
paying particular attention to those parts 
of the body most likely to be 
contaminated. 

 
Additionally, the Contractor shall ensure a detailed inventory of all 
equipment, and that the equipment is maintained. The Contractor shall 
ensure that the equipment is stored properly until transferred to the 
Deactivation Contractor. 
 
The above listed equipment is required to be available for issue to the 
Deactivation Contractor not-later-than October 1, 2014 as the limits of the 
Not to Exceed amount will allow. 

 
The Contractor shall procure, receive, inspect, and store Industrial 
Hygiene and any other miscellaneous equipment identified for deactivation 
contractor activities during transition. The contractor shall provide access 
the deactivation contractor during mobilization and transfer to the 
deactivation contractor. The Deactivation Contractor will, after turnover 
(de-lease), assume responsibility of procuring subsequent Health Physics 
Equipment. 
 
 
The Contractor shall procure the following equipment per the DOE 
approved Quality Assurance Program 

 
Description Example of Equipment 

that meets Requirement 
Quantity Justification/Application 

Confined Space 
Centrifugal Ventilation 
Blower kit 

Allegro 9520 AC 1000 CFM 
(or equivalent) 

3 Confined Space entry 

Confined Space Tripod 
System with 50’ 
Galvanized Lifeline 

Miller MILMR50GC-50FT (or 
equivalent) 

3 Confined Space entry 

Personnel Harness-
Single D-Ring 

Miller MILRDT-TB-UBKU (or 
equivalent) 

3 Confined Space entry 

Emergency Response 
SCBA 

MSA FireHawk® M7 Air 
Mask SCBA (or equivalent) 

10 Emergency Response 
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Confined Space 
Rescue Kit 

Miller QPI100ft (or 
equivalent) 

2 Emergency Response 

Wireless Portable 
Multi-Gas Monitor with 
PID and sensors: LEL, 
O2, CO, Cl 

RAE Systems, Multi Rae (or 
equivalent) 

4 HAZMAT response, IH 
Monitoring, confined 
Space 

Confined Space and 
Calibration Kit for 
monitoring instruments 

RAE Systems (or equivalent) 3 HAZMAT response, IH 
Monitoring, confined 
Space 

Diaphragm Sampling 
Pump kit ( hi-vol 
Asbestos) Comes with: 
2 pumps, 2 stands, 2 
sections of 6 ft tubing 
and heavy duty case. 

EMSL 1110 HP, 115 Volt/AC 
(or equivalent) 

3 Asbestos clearance 
sampling 

Complete Gas 
Sampling Pump 
w/Stroke Counter & 
One Hand Adapter 

GV-110-SOHA-TR (or 
equivalent) 

4 HAZMAT/IH monitoring 

Single gas detector for 
reactive gases 

Drager X-am 5100 (or 
equivalent) 

10 IH monitoring (HF) 

Colorimetric tubes for 
Hydrogen Fluoride#17 
(10 pack) 

Gastec #17 (or equivalent) 5 HAZMAT/IH monitoring 

Colorimetric tubes for 
Chlorine #8L (10 pack) 

Gastec #8L( or equivalent)  5 HAZMAT/IH monitoring 

Colorimetric tubes for 
Fluorochlorocarbons 
(Freon) Pyrotec Tubes 
(10 pack) 

Gastec #51L (or equivalent) 2 HAZMAT/IH monitoring 

Personal Sampling 
Pumps 

SKC (AirChek 2000 (or 
equivalent) 

20 IH Monitoring 

Portable Mercury 
Vapor Monitor and 
functional test 
equipment 

Jerome 431 XC (or 
equivalent) 

1 Facility Monitoring and 
Emergency/HAZMAT 
Response 

Dosimeter Kit 
w/Calibrator 

Quest Technologies (or 
equivalent) 

1 IH Monitoring 

Datalogging Octave 
sound level meter with 
Calibrator  

Quest Technologies AC 
3000 (or equivalent) 

2 CAAS audibility, facility/IH 
Monitoring 

Wet Bulb Monitor 3MTM QUESTempoTM 48N 
Heat Stress Monitor 
Waterless Wet Bulb Data 
logging Kit 1 kit/cs) (or 
equivalent) 

4 IH/Heat Stress Monitoring 

Light Meter - Ex Tech HD450 (or 
equivalent) 

2 Facility Monitoring and 
Emergency/HAZMAT 
Response 

Thermal Anemometer Velometer, TSI Alnor, 
AVM440 (or equivalent) 

1 Fume Hood, ventilation 
monitoring 

Powered Air Purifying 
Respirator Assembly, 

MSA 10023883 (or 
equivalent) 

30 PPE - S&M 
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HF & HEP A Cartridge 
for Respirator 

MSA HF/P-I00 P/N: 
10067491 (or equivalent) 

100 PPE - S&M 

HEPA Cartridge for 
PAPR 

MSA OptiFilter XL, Type HE 
P/N: 10042346 (or 
equivalent) 

25 PPE - S&M, asbestos 
abatement/response 

 
Additionally, the Contractor shall ensure a detailed inventory of all 
equipment, and that the equipment is maintained. The Contractor shall 
ensure that the equipment is stored properly until transferred to the 
Deactivation Contractor. 
 
The above listed equipment is required to be available for issue to the 
Deactivation Contractor not-later-than October 1, 2014 as the limits of the 
Not to Exceed amount will allow. 

 
9. The Contractor shall conduct Continuity of Operations Program (COOP) 

functions in accordance with DOE O 150.1 including the coordination of 
the DOE Consolidated COOP plan. 

 
C.1.12 Environmental Management including Waste Management and 

Pollution Prevention 
 
In coordination and agreement with DOE and the remediation contractor (as 
appropriate), the Contractor shall be responsible for necessary interactions 
with regulatory agencies regarding permit and environmental compliance 
related issues related to the Contractor’s activities.  The Contractor shall be 
responsible for managing all wastes it generates, to include initial 
characterization up to the point of acceptance by the site remediation 
contractor.  This does not include sanitary wastes as discussed in Janitorial 
Services, Section C.1.3.  The Contractor shall implement a Pollution 
Prevention Program, which includes recycling and a hazardous materials 
reduction program to ensure that unnecessary waste is not generated and to 
encourage waste reduction. The site remediation contractor will conduct final 
characterization, packaging, labeling, and final disposition.  
 
C.1.13 Other Activities 
 
1. Administrative Services:  The Contractor shall provide administrative 

services, which may include, but not be limited to, management, finance 
and budget including baseline development and maintenance, 
procurement, laundry, shipping/receiving, and public information 
commensurate with its work. 

 
2. Intra-Site Mail Services:  The Contractor shall pickup mail from the PGDP 

mail box and provide sorting by organization of the intra-site mail.  Each 
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on-site contractor or subcontractor is responsible for daily pickup and drop 
off of its intra-site mail at the infrastructure contractor’s mailroom.  The 
Contractor shall also pickup and deliver DOE’s mail from/to C-103.  
Contractor shall provide handling of classified material for intra-site and 
off-site mailings. 

  
3. Environmental Information Center Operations:  The Contractor shall 

operate the Environmental Information Center (EIC) in compliance with 
applicable requirements including the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA), National 
Environmental Policy Act (NEPA), and Resource Conservation and 
Recovery Act (RCRA). The EIC houses the Administrative Record (AR) 
files for public use. Along with the AR, the EIC also contains general 
material regarding site environmental cleanup efforts.  DOE will provide 
documents from other site contractors for inclusion in the EIC.  The 
Contractor shall transfer the records to a searchable electronic system 
accessible on the internet by the general public.  The EIC will be open at 
least 20 hours per week, be consistent with the Community Relation Plan 
and will be located near the Paducah Site.  It is currently located at 115 
Memorial Drive, Barkley Centre, Paducah, Kentucky. 

 
4. Analytical Laboratory Services:  The Contractor shall provide Department 

of Energy Consolidated Audit Program, National Voluntary Laboratory 
Accreditation Program, or American Industrial Hygiene Association 
certified (as appropriate) analytical laboratory services to analyze samples 
it collects, including dosimetry and bioassay, in support of this contract. 

 
5. Relocation Services:  The Contractor shall provide office relocation 

services (to include the site remediation and deactivation contractors) and 
temporary storage of furniture (to include the site remediation and 
deactivation contractors). 

 
6. Engineering Services:  The Contractor shall provide engineering services, 

as needed to support its mission and may include site 
excavation/penetration permits, drafting services, and general engineering 
support.  The Contractor shall manage and maintain all changes to the 
lease map between DOE and USEC to incorporate changes resulting from 
negotiated agreements related to the DOE-USEC lease.  The Contractor 
shall update this map and provide it to the Contracting Officer, plus eight 
copies to the Contracting Officer’s Representative, within two weeks of 
issuance of a revision of the facility lease status map. 

 
Contractor shall provide engineering design and procurement services for 
the design, procurement, and installation of PGDP 14kV electrical 
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reconfiguration modifications for deactivation activities. The PGDP 14kV 
electrical reconfiguration modifications shall be capable of providing a 
plant load condition for S&M activities; cold weather conditions; DUF6 
activities; and the three current ground water treatment projects operating. 
 
The Contractor shall perform a comprehensive, systematic load and 
system analysis in support of reconfiguration of PGDP 14kV electrical 
system, and recommend an optimal reconfiguration plan. The 
comprehensive, systematic analysis shall take into account all PGDP 
buildings’ current and post de-lease total connected loads, and determine 
an appropriate current and post de-lease demand factor, and current and 
post de-lease coincidence factor originating from a reconfigured PGDP 
14kV electrical system. The Contractor shall perform walk downs and 
verify information contained in the DOE/USEC System Turnover Status 
report. Contractor shall calculate total PGDP electrical load.  The PGDP 
14kV electrical reconfiguration shall be implemented in the following 
sequence. First, the new overhead feeders shall be installed across the 
site and connected to designated Switchyard C-531 ACBs. Systematically, 
loads determined to be essential would be transferred from their current 
power supply to the new power supply from Switchyard C-531. When all 
auxiliary loads fed from either Switchyards C-533, 535 or 537 are 
transferred to the new Switchyard C-531 supply, all main power 
transformers and switchgear in that area will be shut down. This process 
will continue until all site loads are connected to Switchyard C-531. 
 
As part of the design activities the Contractor shall submit to DOE the 
following: 
30% Design – shall provide, as a minimum: 
Comprehensive, systematic site electrical load and system analysis which 
shall include, at a minimum, the following: 

• Step 1: list all PGDP buildings names and number designations 
• Step 2: calculate the total connected load for each building by using 

historical load data when available or Space by Space and building 
area methodology 

• Step 3: determine the demand factor for each building  
• Step 4: determine the load factor for each building  
• Step 5: establish a coincidence factor for each building 
• Step 6: calculate the building demand load (Building Demand load 

= building connected load x demand factor x coincidence factor) 
• Step 7: calculate general PGDP loads which include roadway 

lighting, area lighting, obstruction lighting, and other loads not 
included in individual building loads 

• Step 8: apply load growth factor for PGDP, if any 
Optimal reconfiguration plan 
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Comprehensive, resource-loaded integrated project schedule for 
reconfiguration of PGDP 14kV electrical system. 
Conceptual Design Package consisting of, as a minimum: 

• Routing and locating plans 
• Procurement specifications for critical equipment and long lead 

materials 
• Cost estimate for procurement of critical equipment and long lead 

materials 
Milestone Date: TBD Paducah Project Office and SST will develop 
Milestone Date prior to June 4, 2014. 
60% Design – shall provide as a minimum, 

• Preliminary design 
• Drawings with tie–in connection locations and preliminary detail 
• Design Calculations and analysis 
• Draft Inspection and Test Plan. 
• Preliminary cost estimate for construction, installation, testing and 

startup. 
Milestone Date: TBD Paducah Project Office and SST will develop 
Milestone Date prior to June 4, 2014. 
 
90% Design review – shall provide as a minimum: 

• Completed design with all appropriate construction and installation 
details, 

• Construction specifications for installation, 
• CD-3 Cost estimate 
• Final Inspection and Test Plan. 

Milestone Date: TBD Paducah Project Office and SST will develop 
Milestone Date prior to June 4, 2014. 
 
Certified for construction (CFC) – shall provide drawings and 
specifications for bid and award of the installation of the reconfiguration of 
PGDP 14kV electrical system. This shall include any Changes required by 
DOE from its review of previous submittals. 
Additionally, the Contractor shall develop and supply a plan and 
sequencing for the power supply transfer. Milestone Date: TBD Paducah 
Project Office and SST will develop Milestone Date prior to June 4, 2014. 
Contractor shall procure, test, certify, and deliver to PGDP the specified 
equipment and long lead material. Procurement of equipment shall include 
applicable functional testing prior to shipment. Milestone Date: TBD 
Paducah Project Office and SST will develop Milestone Date prior to June 
4, 2014. 

 
The Contractor shall initiate construction activities to support completing 
the 14kV Electrical Power Distribution System reconfiguration as specified 
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in the associated CFC design package and documentation. The 
contractor’s implementation of construction activities shall include an 
aggressive continuous approach to complete the 14kV Electrical Power 
Distribution System reconfiguration as quickly as practicable.  
 
The Contractor shall complete the procurement, installation and testing of 
the new 14kV jumper cables, new cable trays and reconnection of existing 
14kV cell feeders in C-333, C-335 and C-337 buildings as specified in the 
CFC package. 14kV feeder shall be installed and tested from a location 
adjacent to an exterior wall where the cable will penetrate and ultimately 
be connected to a new overhead feeder to a location above an existing 
auxiliary substation where the cable will ultimately be terminated. In 
addition, new 14kV jumpers to be installed between existing auxiliary 
substations shall also be installed to a location above existing auxiliary 
substation where the cable will ultimately be terminated and tested. 
Milestone Date: February 28, 2015. 
 
The Contractor shall install as much of the poles, overhead lines and 
splices from the overhead to building cable as possible before the end of 
the period of performance.  Additionally, the Contractor shall propose two 
(2) other contractual milestones associated with implementation and 
completion of construction activities. (For example, the Contractor might 
propose something like: Complete installation of 75% of power poles by 
March 15, 2015). 
 
The Contractor shall transition the completion of the 14kV Electrical Power 
Distribution System reconfiguration to a subsequent contractor, as 
directed by DOE. 

 
7.  Project Control System:  The Contractor shall establish, maintain and use 

a project control system which utilizes a sound performance measurement 
system, as defined in Section H.1 that accurately reflects the project 
status relative to cost and schedule and tracks changes to the baseline.  

  
8. Permits and Licenses:  The Contractor shall obtain and maintain all 

necessary permits and licenses and approvals for work under this 
contract. 

 
9. Citizens Advisory Board (CAB) Support: The Contractor shall provide a 

representative/point of contact to the Paducah Site CAB.  This 
representative will coordinate with the DOE Federal Coordinator or DOE 
Project Manager and provide responses to the CAB relative to questions 
concerning its work when requested.  The Contractor shall also provide a 
representative/point of contact to the Paducah Uranium Plant Asset 
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Utilization Task Force.  
 
10. Water Bills:  The Contractor shall provide payment only of approximately 

100 local residence water bills in accordance with the DOE Action 
Memorandum for the Water Policy at the Paducah Gaseous Diffusion 
Plant, DOE/OR/06-1201&D2 and subsequent five-year reviews.   

 
11. Taxes and Fees:  The Contractor shall pay the Kentucky Use Tax and 

McCracken County, Kentucky, Annual License Fee, identifiable directly to 
its work and payable to local and state governments.  The Contractor 
should pursue any exemptions.  

 
12. Green and Sustainable Remediation and Innovative Technology  
 

• It is the Department of Energy (DOE) Office of Environmental Management's 
(EM) goal to consider, to the extent practical, Green and Sustainable 
Remediation (GSR) and Innovative Technology practices in all phases of this 
Project Work Scope (PWS) and to implement such practices when they reduce 
costs, expedite project schedules, minimize risk, and maximize effectiveness. 
Please note that GSR and Innovative Technology practices should be evaluated 
for the phases of the PWS, and beyond, consistent with reducing activity impacts 
on future generations, resources, and the environment. 
 
- Green remediation is the practice of considering the environmental effects of 

remedy implementation and incorporating options to minimize the detrimental 
footprint of cleanup technologies and actions. 

 
- Sustainability is the holistic consideration of environmental, social, and 

economic impacts of an activity and evaluation of these impacts on future 
generations. 

 
- Innovative technology refers to new and inventive methods, processes, or 

evaluation software used to improve the efficiency and effectiveness of 
characterization, treatment, monitoring, and disposal of hazardous and 
radioactive contamination and waste. Innovative Technology also includes 
emerging techniques to prevent and reduce pollution, as well as conserve 
energy as part of restoration and closure work performed. 

 
• Statutory requirements (e.g., Comprehensive Environmental Response, 
Compensation, and Liability Act; and Resource Conservation and Recovery Act 
evaluation criteria) for this PWS take precedence over the GSR/lnnovative 
Technology initiative. However, they are generally consistent with the intent of 
the statutory requirements and should be evaluated as additional and equivalent 
criteria for remedy selection. 
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• All work performed under this contract shall be consistent with the following 
Executive and DOE Orders, Plans, and Federal or industry guidance/standards:  
 
- Executive Order 13423, Strengthening Federal Environmental, Energy, and 

Transportation Management 
 

- Executive Order 13514, Federal Leadership in Environmental, Energy, and 
Economic Performance 

 
- DOE Order 436.1, Departmental Sustainability 

 
- DOE 2012 Strategic Sustainability Performance Plan (SSPP) 

http://wwwl.eere.energy.gov/sustainability/pdfs/doe sspp 20 12.pdf 
 
• The Federal and/or industry guidance/standards listed below provide additional 
useful information: 
 
- ASTM International Standard Guides: Green (WK35161) and Sustainable 

(WK23495) Site Assessment and Cleanup (two drafts, in preparation for 
release June 2013) 

http://www.astm.orgi 
 
- Interstate Technology & Regulatory Council, Green and Sustainable 

Remediation: State of the Science and Practice (GSR-I, 20 II)  
http://www.itrcweb.orgiGuidance 

 
- Interstate Technology & Regulatory Council, Green and Sustainable 

Remediation: A Practical Framework (GSR-2, 2011) 
http: //www.itrcweb.orgiGuidance 
 

- Environmental Protection Agency (EPA) Green Remediation Primer (2008) 
and other EPA GSR guidance issued prior to contract use 

http://cluin.orgigreenremediation 
 
• The contractor shall utilize the following GSR/innovative Technology 
assessment practices on this PWS including, but not limited to: 
 
- The EPA Triad approach to project planning, work strategies, sampling and 

analytical technologies. http://www.triadcentral.org 
 
- The US Army Corps of Engineers (USACE)/Navy SiteWise™ Tool, latest 

version, during the Feasibility Study (FS) to quantify the environmental 
footprints of remedial, monitoring, and waste management alternatives, and 

http://www.itrcweb.orgiguidance/


  DE-AC30-10CC40021-/0165 
Attachment 2 

 
 C-53 
  
Section C   

possibly, during the Remedial Investigation (RI) planning stages to assess the 
footprint of different investigation technologies. 

https://portal.navfac.navy. Ini IIportal/page/pOitallnavfac/navfac ww pp/navfac 
nfesc pp/environmentallerb/gsr/gsr-t2tool 

 
- Completion of Best Management Practice (BMP) checklists developed in the 

USACE 2012 Detailed Approach for Evaluating GSR and Process 
Optimization Reviews on Army Environmental Projects. 

http://www.environmental.usace.army.mil/pdf/IG%2010-0 I %2003 05 
10%20doc.pdf 
 
• The contractor shall utilize GSR practices to maximize sustainability, including 
but not limited to:  [Additional GSR practices may be added as part of the 
performance objective(s) in a future Award Fee Plan] 
 
- reduce the environmental footprint of project activities . 
- reduce waste generation, disposal, and landfill space 
- reduce energy and water usage 
- increase energy efficiency and minimize the use of non-renewable energy 
- conserve and efficiently manage resources and materials 
- promote carbon neutrality 
- reduce direct and indirect greenhouse gas and other emissions 
- promote reuse and recycling 
- foster green and healthy communities and working landscapes, which 

balance ecological, 
- economic, and social goals 
- integrate the remedy with the end use 
- encourage green and sustainable re-development 
- maximize habitat value and create habitat 
- protect and preserve land resources 
- minimize, eliminate, or contain pollution at its source 

 
• As part of the project planning and alternative analyses efforts, the contractor 
shall select an appropriate GSR/Innovative Technology practice to utilize to 
conduct the work scope. The contractor is to develop, plan, and implement 
GSR/lnnovative Technology approaches, including examples of technologies 
listed as follows, but not limited to: 
 
- Passive/no-flow sampling techniques 
- Direct-push drilling 
- Use of clean diesel or biofuels 
- Remote data collection, multi-increment sampling 
- Carbon offsets 
- Renewable energy 
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- Field screening 
- Mobile laboratories 
- Waste minimization 
- GSRBMPs 
- Innovative approaches to public involvement 
 
• The contractor shall develop and submit a life-cycle cost/benefit analysis 
demonstrating the pros and cons of each alternative analyzed and recommended 
for the project, including GSR/lnnovative Technology practices. The contractor is 
encouraged to reference and quote, where possible, industry BMPs where costs 
and benefits are already known and published for expediency. The analysis 
should include the net cost or net savings to the project/program by implementing 
that particular element. The Government will review the analysis and make the 
final determination on whether to proceed with implementation of the 
GSR/Innovative Technology practice or technology. 
 
• During all phases of the project/program, the contractor shall consider and 
implement GSRI/Innovative Technology practices to achieve an overall 
sustainable remedy selection to: 
 
- reduce costs 
- expedite project schedules 
- minimize risk 
- maximize effectiveness 
-  
• For implemented GSR/Innovative Technology modifications which reduce cost 
to the Government, the contractor will receive incentive fee increases [The 
formula for fee will be delineated as part of the performance objectives in a 
future Award Fee Plan] for the cost savings which accrue during the contract 
period of performance. Please note that GSR/ lnnovative Technology practices 
should be evaluated for the phases of the PWS, and beyond, consistent with 
reducing activity impacts on future generations, resources, and the environment. 
In some cases, a GSR/lnnovative Technology modification may actually increase 
project costs, but still be approved by the Government because it helps achieve 
other DOE EM goals of improving the community or environment.   In these 
cases, the cost increase will not impact the contractor's incentive fee calculation. 
 
• All work plans and reports generated by the contractor in performance of this 
PWS contract shall document for the relevant scope of work [As applicable, 
DOE may provide a GSR/lnnovative Technology tracking sheet to be used 
by the contractor as part of future performance objectives]: 
 
- the GSR/lnnovative Technology that was considered 
- the GSR/Innovative Technology that was implemented 
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- the reasons that considered GSR/lnnovative Technology was, or was not, 
implemented (for example, the results of the cost benefit analysis) 

 
• Whether the contractor is proactive or negligent in proposing GSR/lnnovative 
Technology will be factored into the contractor's performance ratings and 
evaluations. 
 
GSR and Innovative Technology Award Fee: [DOE will establish project 
specific incentive goals, weighting factors, and award-fee amounts based 
on program requirements as part of future performance objectives in a 
future Award Fee Plan].  
 
This contract will include an award-fee for the incorporation of GSR and 
Innovative Technology in a future Award Fee Plan. The award fee will be defined 
later and will be measured and paid at appropriate milestone intervals.  The 
incentive goals and weighting factors will include criteria such as:  
 
- Waste minimization/diversion -- XX% 
- Energy savings/green energy – XX% 
- Water savings - XX% 
-       Other – XX% 
With the appropriate milestone payment invoice, the contractor shall include a 
brief narrative documenting the level of goal achievement. When comparison of a 
reduction to a baseline is required for calculating the level of goal achievement, 
the industry standard/conventional practice shall be used as the baseline. [Other 
baseline impacts may be applicable, such as the current electrical 
consumption during operations.] For the "Other" category, the contractor may 
make a qualitative justification of the level of achievement; however, the final 
decision will be made by DOE's Contracting Officer. An example calculation is 
below: 
 
- Total contract ~ $1,000,000 
- Potential award-fee ~ 2% * $1 ,000,000 ~ $20,000 
- Goals achieved (c;) by contractor: 

o Waste minimization - 50% 
o Energy savings - 25% 
o Water savings - 40% 
o Other - 80% 

-     Paid award-fee ~ I: W; (c / gJ * potential incentive (0.3 * 50/50 + 0.1 * 
25/50 + 0.1 * 40/50 + 0.5 *  
      80/100) * $20,000 ~ $16,600 

 
13. Prior to turnover (de-lease), the Contractor shall procure, conduct pre-
operations servicing, and transfer, to the deactivation contractor, material 
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handling equipment required to support movement and storage of materials in 
formerly leased facilities. SST shall procure equipment with the capabilities of the 
examples of the equipment below (and in the quantities indicated). SST may 
recommend additional equipment or accessories to optimize material handling 
capabilities. SST shall procure the equipment per DOE approved Quality 
Assurance Program. 
 
Procure material handling equipment. Milestone Date: September 1, 2014  
 
Complete certification of material handling equipment. Milestone Date:  
September 15, 2014  
 
Transfer the procured material handling equipment to the Deactivation 
Contractor. Milestone Date: GDP Turnover (delease) date 
 
QTY Description 
3 AC Hydraulic Motor powered Counterbalanced Rider Forklift (Class I), 

3500 lb capacity 
3 Fork mounted Drum Lifter, 1 Drum, 30 and 55 gal, 1100 lb capacity, for 

steel, plastic or fiber drums 
3 Fork truck boom attachment, 3500 lb capacity 
3 Double Fork Truck Lifting Hook Attachment – 4,000 lb Capacity, Swivel 

Hook 
2 Pallet Truck, All Terrain, 2000 lb capacity 
2 Pallet Jack, Adjustable, 2200 lb capacity 
1 Rough Terrain diesel powered forklift, 10,000 lb capacity (Class VII) 
1 Off road telescoping fork material handler (telehandler), 10,000 lb 

capacity (Class VII) 
1 Backhoe/bucket comb. tractor, standard dig depth, general purpose 

bucket capacity 
1 Engine powered articulating boom manlift, platform height capability of 

70 ft., 500 pound capacity 
1 Engine powered scissor manlift, platform height capacity 40 ft., 800 lb 

capacity 
1 Electric powered scissor manlift, platform height capacity 40 ft., 1500 lb 

capacity 
2 Skid Steer loader, tipping load at least 6000 lb, load capacity at least 

3000lb 
  
Procure material handling equipment. Milestone Date: September 1, 2014 
Complete certification of material handling equipment. Milestone Date: 
September 15, 2014 
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Transfer the procured material handling equipment to the Deactivation 
Contractor. Milestone Date: GDP Turnover (delease) date 
 
 

C.1.14 Support to DOE 
 
1. The Contractor shall provide on-site office space and furniture for 

approximately 30 DOE personnel, Commonwealth of Kentucky personnel, 
and DOE’s support service contractor, as currently established in building 
C-103 and trailer C-730-T02, and additional support if DOE and DOE’s 
support service contractor expand within or outside of C-103.  The 
Contractor shall provide services to include, but not limited to, janitorial 
services, mail services, computer support, photocopies, 
telecommunications, printing, audiovisual support, photography and 
videography support, relocation of equipment and furniture and records 
management.   No personal services, as defined in Federal Acquisition 
Regulation (FAR) 37.104, shall be provided under this contract. 

 
2. The Contractor shall coordinate information requests and document 

production, and response to Freedom of Information Act (FOIA), Privacy 
Act, and discovery requests served upon DOE and its current and former 
contractors, and other information requests directed to the Contractor by 
DOE.  The Contractor shall store and protect reported data and provide 
report and query development services for analytical data contained in 
current and past USEC laboratory databases.  Services will include the 
requesting of documents retained by others, such as USEC.   Support 
activities shall include, but not be limited to, search, review and 
reproduction of such documents.  Documents must be reviewed for 
Privacy Act, classified, export control, and proprietary technical 
information at a minimum.  The Contractor shall provide other support to 
DOE in connection with legal or regulatory proceedings and enter into joint 
legal representation agreements at DOE’s request.   

 
3. Upon request by DOE, the Contractor shall, through records (including the 

former records center managed by USEC) in its possession, provide 
information to verify employment histories and provide medical records, 
radiation dose records, and any other records related to or pertinent to the 
condition or case for any individual who applies for compensation under 
the EEOICPA, Public Law 106-398, 42 U.S.C. 7384, et seq.  When 
directed by DOE, the Contractor shall not contest a state workers' 
compensation claim or award determined to be valid pursuant to Subtitle 
D of the EEOICPA.  The Contractor shall separately track EEOICPA costs 
and provide a monthly claims activity report of funds spent on EEOICPA 
claims processing. 
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4. The Contractor shall provide necessary information and administrative and 

programmatic support for the Department’s Consolidated Financial 
Statements and D&D Fund.  This effort includes, but is not limited to, 
providing supportable estimates for environmental liabilities and outlays 
associated with the work under this contract, providing outlay projections 
to support D&D Fund investment strategy and supporting preparation of 
the Triennial Report to Congress.    

 
5. The Contractor shall participate in on-site reviews, other regulatory 

inspections and stakeholder requests for information as requested by 
DOE. 

 
6. The Contractor shall serve as the primary contact with USEC regarding 

GFSI services provided by USEC, which shall be paid for directly by DOE 
to USEC.  The Contractor shall notify DOE if any problems are identified 
with GFSI services. 

 
7. The Contractor shall coordinate with DOE Lexington Information 

Technology staff to maintain and operate the Paducah LAN and perform 
network administration for the Paducah Site Office.  Network 
administration includes server maintenance, customer service support and 
helpdesk support.  Customer service support to the DOE Paducah Site 
Office includes, but is not limited to, unpacking, installation, testing, 
removal of PCs and related components and software. The Contractor 
shall: 

 
a. Install, setup, troubleshoot and support application software such 

as Microsoft Office Suite, Windows and Windows Applications;  
b. Install, set up and troubleshoot DOE Corporate applications such 

as CHRIS, DISCAS, Travel Manager, EIS, etc.; 
c. Troubleshoot and correct connections between user’s PCs and the 

servers, and between on-site servers and other on-site and off-site 
servers and networks, including PC and server maintenance and 
repairs as necessary; 

d. Provide customer support and individual help in the use of PC 
software and hardware including peripheral devices, and the 
resolution of computer operational problems for the Paducah Site 
Office; 

e. Act as initial interface in assessing user needs through personal 
visits and telephone; 

f. Support training and special events through computer and 
audiovisual setups at the Paducah Site; 

g. Maintain laptop computers for checkout by the Paducah Site Office; 
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h. Process requests for telephone service to include installation, 
service and termination;  

i. Work with the Portsmouth Management and Integration Contractor 
to resolve computer/network interface issues; and   

j. Coordinate with DOE Lexington to resolve IT security issues.  
k.   Implement EM RMAIP in accordance with DOE 0 205.1B Change 

2. 
 

8.  The DOE Consolidated Audit Program (DOECAP) has DOE complex-wide 
participation that conducts annual audits of analytical environmental 
laboratories and commercial treatment, storage, and disposal facilities 
(TSDF) that have contracts or agreements to provide services to DOE.  
DOECAP audits are performed on behalf of, and with the participation of, 
sites throughout the DOE complex.  The six DOECAP laboratory audit 
areas include Quality Assurance Management Systems and General 
Laboratory Practices, Data Quality for Organic Analyses, Data Quality for 
Inorganic and Wet Chemistry Analyses, Data Quality for Radiochemistry 
Analyses, Laboratory Information Management Systems and Electronic 
Data Management, and Hazardous and Radioactive Materials 
Management.  The seven DOECAP TSDF audit areas include Quality 
Assurance Management Systems, Sampling and Analytical Data Quality, 
Waste Operations, Environmental Compliance/Permitting, Radiological 
Control, Industrial and Chemical Safety, and Transportation Management.  
DOECAP procedure AD-1, DOECAP Policies and Practices identifies 
requirements regarding submittal of auditor qualification documentation, 
evaluation, and approval. 
  
The Contractor shall, as requested by DOE: 
 

a. Provide qualified candidates to participate on the DOECAP audit 
team. 

b. Perform pre-audit activities, including but not limited to, requesting 
and reviewing pre-audit information from the audited facilities 
and participating in conference calls. 

c. Perform audit activities, including lead auditor activities during 
laboratory audits. 

d. Perform post-audit activities, including but not limited to, completing 
and issuing audit reports and notifying the audited facility of 
acceptance of the proposed corrective action plan. 

   
    9.  The contractor shall arrange for the transportation, receipt and setup of 
office equipment being excessed through GSA and to procure telephones and 
office trash cans as follows; 
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Procure the following equipment: 
 
Qty Manuf. Part #   Description 
 58                 Lot                       GSA Excess chairs 
 27                 Lot                                     GSA Excess Desks and file storage 
 75                Nortel     NT9K16AC03      Digital desk phone sets 
 65                                                           Office trash cans 
 31               New 60” desks 
 31               New Chairs 
  
 
SST will take possession of the office furniture and equipment and install at the 
Kevil office building.     
 
10.     SST will revise the C-103 Emergency Action Plan to include a tab for an 
active shooter incident.  The revision will include the actions personnel should 
take during this incident.  With the general public being able to access the 
property, additional cameras are required.  SST personnel will install 2 cameras 
that will allow recording of the front parking lot, the rear of the building and both 
sides of the building.  These cameras will be tied to the SST Information 
Technology (IT) network for recording.  Licenses and software upgrade plans are 
required for recording.  For real time monitoring, a computer and monitor will be 
connected to the SST IT network as well in the C-103 facility.   SST will install 
reflective tint on the east interior doors of the C-103 foyer.  This will assist in the 
prevention of unauthorized personnel having visual access to the front lobby. 
 

C.1.15 Training 
 
1.  The Contractor shall provide training to all site contractors (including 

Deactivation Contractor) and Federal staff as a Government furnished 
service in the areas of Consolidated Annual Training, Radiation Worker I 
and II, and General Employee Training (GET).  The training shall be 
computer based where possible. 

 
4. The Contractor shall develop, schedule and conduct employee 

Mandatory Training for the all site personnel (including Deactivation 
Contractor) and, as required, for visitors. The following training is 
currently categorized as "Mandatory”: Annual Security Refresher, 
GET, Workplace Violence Prevention, Diversity Awareness, 
Employee Conduct Training, Business Ethics/Standards of 
Conduct, Quality Assurance Overview, Environmental Management 
Systems Overview, and Fire Extinguisher Training, DOE Orders 
and ISMS.  All training shall be required annually, except GET 
which is required once every two years.  The Contractor must 
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update the mandatory training schedule as required additions or 
deletions occur.  The training for and ISMS shall be general 
introductory courses, not specific to any contractor’s program.  
Training status shall be tracked and employees notified of pending 
expiration of training.  The contractor shall modify the training 
requirements for visitors to preclude bells/whistles and overall 
minimize the requirements/reading needed to escort visitors. 

 
Milestone:  All training modules shall be revised and in place no later than 
August 31, 2014.   
Milestone:  Contractor shall provide training as needed by the deactivation 
contractor to support the GDP Turnover (de-lease).  All initial training must 
be completed at least 30 days following GDP Turnover (de-lease). 
 

C.1.16 Utilities 
 

1. The Contractor shall ensure utilities provided at the remote facilities listed 
within the table below are maintained without interruption.  These utilities 
shall include electric, telephone, propane, natural gas and water/sewer 
services. In addition to the utilities provided at the remote facilities below, 
the Contractor shall work with USEC to identify utilities at remote facilities 
operated/leased by USEC. The Contractor shall update the table below 
and provide it to DOE for approval no later than September 30, 2014. After 
GDP turnover (de-lease), the Contractor shall ensure utilities are provided 
at all (including those formally operated/leased by USEC) remote facilities 
(i.e., facilities outside of the Paducah site security fence) without 
interruption. These utilities shall include electric, telephone, propane, 
natural gas and water/sewer services. The Contractor shall be responsible 
for coordinating with USEC for transferring these utilities. 
 
 

 
Type of 
Utilities 

Vendor Location/FIMS   

Electric  Kentucky Utilities C-103 
Electric  Kentucky Utilities 761 Veterans Avenue, Kevil, KY 
Electric  Kentucky Utilities McCaw Road Lights 
Electric  Kentucky Utilities C-755-T26 
Electric  Kentucky Utilities C-755-T27 
Electric  Kentucky Utilities C-755-T28 
Electric  Kentucky Utilities C765 Alternative Treatment Unit 
Electric  Kentucky Utilities Facility 175 Freedom Boulevard, Kevil, KY 
Electric Kentucky Utilities Public Warning Sirens B1/B2   (Note 2) 
Electric Jackson Purchase Landfill Ogden Landing C-746- U1 
Electric Jackson Purchase Landfill Gate Operator C-746-U 
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Electric Jackson Purchase Landfill Sanitary (two meters) C-746-S-1 
Electric Jackson Purchase Leachate Treatment Building C-746-U3 
Electric Jackson Purchase Leachate Collection – PO-02242 C-746-U3 
Electric Jackson Purchase NE Plume Pump C-614 
Electric Jackson Purchase Public Warning Sirens A1/A2    
   
Electric Jackson Purchase Public Warning Sirens C1/C2 
Electric Jackson Purchase Public Warning Sirens D1/D2  
Electric Jackson Purchase Post 57 Hobbs Road              
Electric Jackson Purchase Access Road Lights                      
Electric Jackson Purchase USEC Entrance Sign                    
Propane Gas Suburban Propane C-743-T17 
Gas New Commonwealth Natural Gas 761 Veterans Avenue, Kevil, KY 
Gas New Commonwealth Natural Gas 175 Freedom Boulevard, Kevil, KY 
Gas Atmos Energy C-752-A 
Water/Sewer Ballard County Economic & 

Industrial Development Board, I 
761 Veterans Avenue, Kevil, KY 

Water City of Kevil Facility 175 Freedom Boulevard, Kevil, KY 
Water West McCracken Water Landfill Ogden Landing,  
Water West McCracken Water Billing register for DOE customers 
Telephone AT&T LATA Kentucky long distance – Liberty Drive 

Warehouse, Kevil, KY 
Telephone AT&T C-103 DOE Video Conference Line 
Telephone AT&T Fuel Station business line 
Telephone Ballard Telephone LATA Kentucky Local – Liberty Drive 

Warehouse, Kevil, KY 
Telephone Ballard Telephone Alarm Kevil Facility 761 Veterans Avenue, 

Kevil, KY 
Telephone Ballard Telephone 761 Veterans Avenue, Kevil, KY 
Telephone Ballard Telephone Facility 175 Freedom Boulevard, Kevil, KY 
Telephone MCI Fuel Station Long Distance 

 
 
2) The Contractor shall provide support to intermittently evaluate USEC's 

maintenance of electrical switchyards to ensure their continued proper 
maintenance, including a detailed evaluation of their state of repair when 
USEC turns them over to DOE.  The contractor shall also evaluate the 
power needs of all site  contractors, the DUF6 contractor, and itself and 
provide support to DOE in purchasing power for these contractors on a 
monthly basis. 
 

3) Upon completion of uranium enrichment operations, it is expected that the 
cost of power to the Paducah Site will increase.  The Infrastructure 
Contractor should then evaluate the benefit of implementing the Kentucky 
Utilities MOU dated August 5, 2011, paragraph 2 (Attachment J-10) and 
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recommend that DOE direct Kentucky Utilities to complete the power line 
to the west side of the plant to the C-755 complex. 
 

 
C.1.17 Paducah Gaseous Diffusion Plant Transition of De-Leased 

Facilities (Option Item) 
 
1.  In the event of notification to DOE that USEC plans to cease operation of 

the uranium enrichment activities at Paducah, the Contractor shall 
coordinate with the DOE Paducah Site Lead to determine when USEC will 
turnover facilities to DOE.  The Contractor shall deliver to DOE a GDP 
transition plan for the transition of facilities, operations, and services which 
were administered by USEC.  The Contractor shall deliver the transition 
plan within 30 calendar days of the date on which DOE exercises the 
option.  Upon approval by DOE, the Contractor shall implement the 
transition plan. The facilities, operations, and services administered by 
USEC include, but are not limited to: 

  
a.   All services previously provided to on-site contractors in the GFSI 

Paducah Consolidated and the GFSI Paducah Safeguards and 
Security Work Authorizations, such as coordinated and centralized 
Plant Shift Supervisor and emergency response, fire system 
maintenance, utilities, communications, etc.  These services shall 
meet the requirements of DOE Orders. 

  
b. Transition of USEC personnel into the Contractor's human 

resources system. 
 

2. The Contractor’s transition plan must ensure there is no loss or 
degradation of services that are provided to DOE and its contractors. 
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PART I – THE SCHEDULE 
SECTION D 

PACKAGING AND MARKING 
 

 
D.1 Packaging  

 
Preservation, packaging and packing for shipment or mailing of all work delivered 
hereunder shall be in accordance with good commercial practices and adequate 
to ensure acceptance by common carrier and provide safe transportation at the 
most economical rate. 

 
D.2 Marking 

 
(a) Each package, report, or other deliverable required by the Schedule, 

Performance Work Statement or other parts of the contract shall be 
accompanied by a letter, cover page or other document which: 

 
(1) Identifies the contract by number under which the item is being 

delivered. 
 
(2) Identifies the deliverable Item Number per Section J and/or Report 

Requirement which requires the delivered item(s). 
 
(3) Indicates whether the contractor considers the delivered item to be a 

partial delivery or one that fully meets the delivery requirement. 
 

(b) Except as agreed to in writing by the Contracting Officer (CO), for any 
package, report, or other deliverable being delivered to a party other than the 
CO, a copy of the document required in (a), above, shall be simultaneously 
provided to the CO or office administering the contract, as identified in 
Section G of the contract. 

 
D.3 Security Requirements  

 
The Contractor shall comply with the security requirements for packaging, 
marking, mailing, and shipping classified materials as prescribed by all applicable 
DOE safeguards and security directives (Section J, Attachment J2).  
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E.1 FAR 52.246-5  INSPECTION OF SERVICES - COST-REIMBURSEMENT (APR 

1984) 
   

(a) Definition. "Services," as used in this clause, includes services performed, 
workmanship, and material furnished or used in performing services. 

    
(b) The Contractor shall provide and maintain an inspection system acceptable 

to the Government covering the services under this contract. Complete 
records of all inspection work performed by the Contractor shall be 
maintained and made available to the Government during contract 
performance and for as long afterwards as the contract requires. 

 
(c) The Government has the right to inspect and test all services called for by 

the contract, to the extent practicable at all places and times during the term 
of the contract. The Government shall perform inspections and tests in a 
manner that will not unduly delay the work. 

 
(d) If any of the services performed do not conform with contract requirements, 

the Government may require the Contractor to perform the services again in 
conformity with contract requirements, for no additional fee. When the 
defects in services cannot be corrected by reperformance, the Government 
may (1) require the Contractor to take necessary action to ensure that 
future performance conforms to contract requirements; and (2) reduce any 
fee payable under the contract to reflect the reduced value of the services 
performed. 

 
(e) If the Contractor fails to promptly perform the services again or take the 

action necessary to ensure future performance in conformity with contract 
requirements, the Government may (1) by contract or otherwise, perform 
the services and reduce any fee payable by an amount that is equitable 
under the circumstances or (2) terminate the contract for default. 

E.2 INSPECTION AND ACCEPTANCE 
 

(a) Inspection of all items under this contract shall be accomplished by the 
DOE Contracting Officer’s Representative (COR) identified by the 
Contracting Officer (CO) as responsible for the product, report, or service 
being delivered, or any duly authorized DOE representative identified by 
separate letter. 

 



  DE-AC30-10CC40021 

E-2 
 
Section E   

(b) Acceptance of all work and effort under this contract (including 
"Deliverables" in Section J, Attachment J4) shall be accomplished by the 
CO, COR, or any other duly authorized Government representative 
identified by separate letter.  Items, services, and deliverables under this 
contract shall meet applicable contract quality and quantity standards to be 
accepted. 
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SECTION F 
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F.1 FAR 52.242-15 STOP WORK ORDER (AUG 1989) - ALTERNATE 1 (APR 

1984) 
 

(a) The Contracting Officer may, at any time, by written order to the Contractor, 
require the Contractor to stop all, or any part, of the work called for by this 
contract for a period of 90 days after the order is delivered to the Contractor, 
and for any further period to which the parties may agree. The order shall be 
specifically identified as a stop-work order issued under this clause. Upon 
receipt of the order, the Contractor shall immediately comply with its terms 
and take all reasonable steps to minimize the incurrence of costs allocable 
to the work covered by the order during the period of work stoppage. Within 
a period of 90 days after a stop-work is delivered to the Contractor, or within 
any extension of that period to which the parties shall have agreed, the 
Contracting Officer shall either -- 

 
(1) Cancel the stop-work order; or 

 
(2) Terminate the work covered by the order as provided in the 

Termination clause of this contract. 
 
(b)  If a stop-work order issued under this clause is canceled or the period of the 

order or any extension thereof expires, the Contractor shall resume work. 
The Contracting Officer shall make an equitable adjustment in the delivery 
schedule, the estimated cost, the fee, or a combination thereof, and in any 
other terms of the contract that may be affected, and the contract shall be 
modified, in writing, accordingly, if – 

 
(1) The stop-work order results in an increase in the time required for, or in 

the Contractor's cost properly allocable to, the performance of any part 
of this contract; and 

 
(2)  The Contractor asserts its right to the adjustment within 30 days after 

the end of the period of work stoppage; provided that, if the 
Contracting Officer decides the facts justify the action, the Contracting 
Officer may receive and act upon the claim submitted at any time 
before final payment under this contract. 

 
 (c) If a stop-work order is not canceled and the work covered by the order is 

terminated for the convenience of the Government, the Contracting Officer 
shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
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(d)  If a stop-work order is not canceled and the work covered by the order is 

terminated for default, the Contracting Officer shall allow, by equitable 
adjustment or otherwise, reasonable costs resulting from the stop-work 
order. 

 
F.2 TERM OF THE CONTRACT 
 

(a) The basic term of this contract is for a period of five years from March 16, 
2010 through November 30, 2015,  

 
(b) The transition period will be a 90 day period of time from December 16, 

2009 through March 15, 2010. 
 

F.3 DELIVERIES 
 

All products, reports, and deliverables (Section J) under this contract shall be 
delivered to the Contracting Officer shown in Section G, or duly authorized 
representative of the Contracting Officer, as designated in writing by the 
Contracting Officer. 

 
F.4 PRINCIPAL PLACE OF PERFORMANCE 
 

The principal place of performance shall be at the Paducah Gaseous Diffusion 
Plant, located near Paducah, Kentucky and such other facilities as may be 
leased or acquired from time to time.   
 

F.5 TRANSITION PLAN 
 

The Contractor shall provide a Contract Transition Plan to the CO within three (3) 
calendar days after contract award detailing its approach to accomplishing 
contract transition and any other activities the Contractor proposes to accomplish 
during the contract transition period.  The plan shall include a schedule for 
contract transition period activities.  Transition activities shall be conducted 
consistent with the Contract Transition Plan as approved by the CO. 

 
F.6 TRANSITION ACTIVITIES 
 

During the period of the transition specified in Clause F.2 entitled “Term of the 
Contract,” the Contractor shall perform those activities necessary to be prepared 
to assume responsibility for the contract work.  The Contractor shall coordinate 
its activities with DOE and the incumbent Contractor so as to accomplish these 
activities in a manner that will provide an effective transition of personnel and 
work activities while minimizing the cost of this effort.   
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F.7 CONTRACT CLOSE-OUT 
 

The Contractor shall submit a separate plan including budget and schedule for 
close-out of the contract 60 days prior to the end of the period of performance as 
specified in Clause F.2 above.  The Contract Close-out Plan shall include all 
remaining administrative matters necessary to close out the contract, including 
but not limited to:  resolution of remaining and open litigation; audit of indirect 
costs; remaining records disposition required by the Government; or any other 
activities required by Section I, FAR 52.216-7, “Allowable Cost and Payment.” 
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 CONTRACT ADMINISTRATION DATA 
 

 
G.1 CORRESPONDENCE PROCEDURES 
 

To promote timely and effective administration, all correspondence, reports and 
other documents submitted under this contract shall be subject to the following 
procedures:  

 
(a) Technical Correspondence.  Technical correspondence concerning 

performance of this contract shall be addressed to the Department of 
Energy (DOE) Contracting Officer’s Representative (COR) with an 
information copy of the correspondence to the Contracting Officer (CO).  
Technical correspondence pertains to issues relating to work effort of the 
contract (i.e. requests interpretation of contractual requirements for 
performance) or requests approval of reports, drawings or other work 
products. 

 
(b) Patents/Technical Data Correspondence.  The Chicago Operations Office, 

acting through the Intellectual Property Law Division of the Office of 
Assistant Manager for Legal Support/Chief Counsel, DOE, 9800 South 
Cass Avenue, Argonne, Illinois, 60439, is hereby designated to represent 
the CO in administering the Intellectual Property Clauses in this contract.  
Correspondence concerning patent and technical data issues shall be 
addressed to the Chicago Operations Office with a copy to the 
Environmental Management Consolidated Business Center (EMCBC) 
Office of Legal Services, the CO and the COR. 

 
(c) Non-technical Administrative Correspondence.  All correspondence, other 

than technical correspondence, shall be addressed to the CO, with 
information copies of the correspondence to the COR. 

 
(d) Subject Line(s).  All correspondence shall contain a subject line 

commencing with the contract number as illustrated below: 
 

“SUBJECT: CONTRACT NO. DE-AC30-10CC40021” 
(Insert subject topic after contract number, e.g., “Request for Subcontract 
Consent”). 

 
(e) Electronic Media for Reports/Plans/Documents.  All required reports, 

plans, and other documents will continue to be submitted to DOE in hard 
copy, but shall also be available electronically upon request by the CO or 
the COR.  The Contractor will prepare the requested reports and 
documents via site standard software and provide a copy on diskette or 
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Compact Disk (CD-R, CD-RW) as required by the size of the document.  
The data shall be in a format that will allow conversion to Portable 
Document Format (PDF) or Hyper Text Markup Language (HTML) for 
potential posting on the Internet, Intranet, or in an electronic library.  If 
other software is used, the documents shall be scanned and then provided 
on diskette or Compact Disk.  Electronic data shall be available within five 
days of the DOE request. 

 
G.2 CONTRACT ADMINISTRATION 
 

The correspondence address of the DOE Contracting Officer is: 
 
Tyler C. Hicks 
Contracting Officer 
U.S. Department of Energy 
Portsmouth/Paducah Project Office 
1017 Majestic Dr., Suite 200 
Lexington, KY 40513 
 
The correspondence address of the DOE Contracting Officer’s Representative 
(COR) and Alternate Contracting Officer’s Representative are: 
 
Jennifer Woodard 
Contracting Officer’s Representative 
U.S. Department of Energy 
Portsmouth/Paducah Project Office 
P.O. Box 1410  
Paducah, KY 42002-1410 
 
 

           Stephen CaseyAlternate Contracting Officer’s Representative 
U.S. Department of Energy 
Portsmouth/Paducah Project Office 
P.O. Box 1410  
Paducah, KY 42002-1410 
  
The CO will designate in writing the name and correspondence address of the 
COR who is the only individual (outside of the Contracting Officer) that may give 
technical direction in accordance with the Section H clause entitled DEAR 
952.242-70, “Technical Direction.”  Future revisions of the COR or the address 
may be accomplished by written notification from the CO to the Contractor, 
without a formal contract modification. 

 
G.3 CONTRACTOR PAYMENT ADDRESS 
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If the Contractor’s payment address is different than the Contractor’s address 
specified on Standard Form 33, then provide it in the following space: 
 
(Name)  The Paducah Bank and Trust Company 
(Address)  555 Jefferson Street    
(City/State)  Paducah, KY 42001     
(Phone #)  (270) 575-5773     
(Electronic address)  asanders@paducahbank.com   

 
G.4 SUBMISSION OF VOUCHERS/INVOICES 
 

(a) VIPERS.  The Contractor is required to submit payment invoices and 
supporting documentation electronically through the Oak Ridge Financial 
Service Center’s (ORFSC) Vendor Inquiry Payment Electronic Reporting 
System (VIPERS) which is accessible at http://finweb.oro.doe.gov/.  
Detailed instructions on how to enroll and use the system are provided on 
the web page.   

 
The website provides the vendor the following system capability, required 
EFT banking form/information and instructions: 
 
(a)  Logon to VIPERs 
(b)  Request Access 
(c)  Vendor Banking Data Form 
(d)  Registration 
(e)  Invoice Status 
(f)   Electronic Invoicing 

 
(b) Cost Invoices.  The Contractor shall submit invoices (Standard Form 1034 

located at 
http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF) in 
accordance with the FAR payment clause in Section I of the contract.  The 
Contractor may submit cost invoices, with supporting documentation, 
monthly.  The Contractor is required to submit Project Performance 
Reports (PPR) on a monthly basis reconciled to the monthly invoice 
submitted for payment.  The PPR period must match that of the invoice 
period and must be received by DOE at the same time as the submission 
of the monthly invoice. 

 
(c) Fee Invoices.  The Contractor may submit invoices for quarterly fee 

payments based on DOE’s fiscal year calendar concurrent with the PPRs.  
Fee payment will be made after the Contracting Officer determines 
whether adjustments/reductions are necessary.  

 
(d) Any basis for invoice withholding, adjustment or reduction which is 

discovered after payment will be corrected on subsequent invoices.  If the 

http://finweb.oro.doe.gov/
http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF
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Government discovers such defects, the Contracting Officer will notify the 
individual listed in clause G.5, Defective or Improper Invoices, in writing.  
The Contracting Officers’ written notification will explain the nature of the 
basis for withholding, adjustment, or reduction, as well as specify the 
dollar amount of the withholding, adjustment or reduction. 

 
(e) Nothing in this provision shall affect the rights of either the Government or 

the Contractor under the Section I clause entitled FAR 52.232-25, “Prompt 
Payment,” of this contract.  The Government may notify and/or initiate 
withholding, adjustment of reduction any time prior to final payment under 
this contract.    

 
(f) The Contractor shall submit one copy of the invoices, including all 

supporting documentation to each of the following: 
 

United States Department of Energy 
Portsmouth/Paducah Project Office 
ATTN:  Contracting Officer 
1017 Majestic Drive, Suite 200 
Lexington, KY  40513-0066 
 
United States Department of Energy 
Portsmouth/Paducah Project Office 
ATTN:  Budget Analyst 
1017 Majestic Drive, Suite 200 
Lexington, KY  40513-0066 
 
 

 
 
G.5 DEFECTIVE OR IMPROPER INVOICES 
 

Name, title, phone number, office name, and complete mailing address of 
officials of the business concern who are to be notified when the Government 
receives a defective or improper invoice. 
 
Tammy Courtney, Business Manager   
Swift & Staley, Inc.  
505 Hobbs Road     
Kevil, KY 42053     
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PART 1- THE SCHEDULE  
SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 
 

H.1 PROJECT CONTROL AND SYSTEM REPORTING REQUIREMENTS 
 

The Contractor must keep the DOE informed of any potential problems and make 
recommendations for resolution.  It must ensure that all necessary management, 
business, contracts, maintenance, implementation, and resources are available in 
sufficient number and qualification to successfully perform all the tasks required in 
the Performance Work Statement.  DOE will identify metrics to manage, monitor and 
report program performance and costs.  The Contractor must establish and maintain 
a performance management system that incorporates the metrics to manage, 
monitor, trend, predict and report program performance and costs.  The Contractor 
must document their approach and specific performance measures.  The Contractor 
must provide a Monthly Status Report (MSR) that reports at a minimum for both 
infrastructure, and safe guards and security; fiscal year-to-date and project year-to-
date budgeted cost of work scheduled (BCWS), budgeted cost of work performed 
(BCWP), actual cost of work performed (ACWP), schedule variance (SV), schedule 
performance index (SPI), cost variance (CV) and cost performance index (CPI) with 
the estimate at completion (EAC) updated each month.  The BCWS, BCWP and 
ACWP should be trended graphically and a variance analysis should be provided.  It 
must use a project control system that accurately reflects the project status relative 
to cost and schedule and tracks changes to the baseline.  This system shall be fully 
aligned with the Department of Energy’s financial accounting systems to ensure 
consistent cost reporting. 
  
Within 90 calendars days after contract award, the Contractor shall submit a Project 
Management Plan describing the approach for managing and controlling the project, 
integration of services, description of the project control systems and baselines.  The 
description of the project control system shall articulate the management processes 
and controls utilized to manage and control work and complete contract 
requirements.  Upon approval of the PMP by the contracting officer, the Contractor 
shall fully implement the plan. The Contractor shall provide the Contracting officer 
and Federal Procurement Director, and designated authorized representatives, 
access to any and all information and documents comprising the contractor’s project 
control and reporting system.  The Contractor shall include tailored reporting 
requirements in all subcontracts adequate to fairly evaluate performance and 
support the Contractor reporting requirements.  The Contractor may also be required 
to report historical costs of completed activities in an historical cost database alone 
with the cost driving parameters.  In addition, the Contractor shall provide the 
deliverables required by this clause in accordance with Section J, Attachment J4. 
 
DOE shall have electronic accessibility to all project management information 
developed under this contract.  The contractor shall provide all management and 
technical information to: 
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• Support the budget formulation activities throughout the contract period including, 

but not limited to emerging work items list; budget formulation input (including 
Integrated Priority List), fall limited budget update submission, budget scenario 
development, and, budget presentations (such as public and regulatory briefings, 
etc.); 

• Meet the data requirements of the DOE Integrated Planning, Accountability and 
Budgeting System; 

• Support audits, evaluations, and external technical reviews; and 
• Support other DOE project performance assessments and information needs. 

 
H.2 DEAR 952.242-70 TECHNICAL DIRECTION (DEC 2000) 
 

(a) Performance of the work under this contract shall be subject to the technical 
direction of the DOE Contracting Officer's Representative (COR). The term 
"technical direction" is defined to include, without limitation: 

 
(1) Providing direction to the Contractor that redirects contract effort, shifts 

work emphasis between work areas or tasks, requires pursuit of 
certain lines of inquiry, fills in details, or otherwise serves to 
accomplish the contractual PWS. 

 
(2) Providing written information to the Contractor that assists in 

interpreting drawings, specifications, or technical portions of the work 
description. 

 
(3) Reviewing and, where required by the contract, approving, technical 

reports, drawings, specifications, and technical information to be 
delivered by the Contractor to the Government. 

 
(b) The Contractor will receive a copy of the written COR designation from the 

CO.  It will specify the extent of the COR's authority to act on behalf of the 
CO. 

 
(c) Technical direction must be within the scope of work stated in the contract. 

The COR does not have the authority to, and may not, issue any technical 
direction that: 

 
(1) Constitutes an assignment of additional work outside the Performance 

Work Statement; 
(2) Constitutes a change as defined in the contract clause entitled 

"Changes;" 
 
(3) In any manner causes an increase or decrease in the total estimated 

contract cost, the fee (if any), or the time required for contract 
performance; 
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(4) Changes any of the expressed terms, conditions or specifications of 

the contract; or 
 
(5) Interferes with the Contractor's right to perform the terms and 

conditions of the contract. 
 
(d) All technical direction shall be issued in writing by the COR.  
 
(e) The Contractor must proceed promptly with the performance of technical 

direction duly issued by the COR in the manner prescribed by this clause and 
within its authority under the provisions of this clause. If, in the opinion of the 
Contractor, any instruction or direction by the COR falls within one of the 
categories defined in (c)(1) through (c)(5) of this clause, the Contractor must 
not proceed and must notify the CO in writing within five (5) working days 
after receipt of any such instruction or direction and must request the CO to 
modify the contract accordingly. Upon receiving the notification from the 
Contractor, the CO must:  

 
(1) Advise the Contractor in writing within thirty (30) days after receipt of 

the Contractor's letter that the technical direction is within the scope of 
the contract effort and does not constitute a change under the 
Changes clause of the contract;  

 
(2) Advise the Contractor in writing within a reasonable time that the 

Government will issue a written change order; or  
 
(3) Advise the Contractor in writing within a reasonable time not to 

proceed with the instruction or direction of the COR. 
 

(f) A failure of the Contractor and CO either to agree that the technical direction 
is within the scope of the contract or to agree upon the contract action to be 
taken with respect to the technical direction will be subject to the provisions of 
the clause entitled "Disputes."  

 
H.3 RESPONSIBLE CORPORATE OFFICIAL  
 

The Contractor shall provide a Guarantee of performance from its parent company in 
the form set forth in the Section J Attachment entitled, Performance Guarantee 
Agreement.  If the Contractor is a joint venture, newly-formed Limited Liability 
Company (LLC), or other similar entity where more than one company is involved in 
a business relationship created for the purpose of this procurement, the parent 
companies of all the entities forming the new entity shall each provide Guarantees 
for joint and severable liability for the performance of the Contractor. In the event 
any of the signatories to the Guarantee of performance enters into proceedings 
relating to bankruptcy, whether voluntary or involuntary, the Contractor agrees to 
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furnish written notification of the bankruptcy to the Contracting Officer. 
Notwithstanding the provisions of this Clause, the Government may contact, as 
necessary, the single responsible corporate official identified below, who is at a level 
above the Contractor and who is accountable for the Contractor regarding 
Contractor performance issues: 
 

Name:   Not Applicable      
Position:           
Company/Organization:          
Address:           
Phone:           
Facsimile:           
Email:           
 

Should the responsible corporate official change during the period of the contract, 
the Contractor shall promptly notify the Contracting Officer in writing of the change. 
 

H.4 STANDARD INSURANCE REQUIREMENTS 
 

In accordance with FAR clause 52.228-7, entitled "Insurance - Liability to Third 
Persons," the following kinds and minimum amounts of insurance are required 
during the performance of this contract: 

 
(a) Worker's compensation and employer's liability insurance: 
 

(1) The amount required by the state in which work is performed under 
applicable workers' compensation and occupational disease statutes. 

 
(2) Employer's liability insurance in the amount of $100,000. 
 

(b) General liability insurance.  Bodily injury liability coverage written on the 
comprehensive form of policy of at least $500,000 per occurrence. 

 
(c) Automobile liability insurance.  Coverage shall be provided on a 

comprehensive basis.  It shall provide for bodily injury and property damage 
liability covering the operation of all automobiles used in connection with 
performance of this contract.  Policies covering automobiles operated in the 
United States shall provide coverage of at least $200,000 per person and 
$500,000 per occurrence for bodily injury and $20,000 per occurrence for 
property damage. 
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(d) The amount of liability coverage on other policies shall be commensurate with 
any legal requirements of the state and locality, plus sufficient to meet normal 
and customary claims. 

 
H.5 NO THIRD PARTY BENEFICIARIES  

 
This contract is for the exclusive benefit and convenience of the parties hereto.  
Nothing contained herein shall be construed as granting, vesting, creating or 
conferring any right of action or any other right or benefit upon past, present or future 
employees of the Contractor, or upon any other third party.  This provision is not 
intended to limit or impair the rights which any person may have under applicable 
Federal statutes. 
 

H.6 KEY PERSONNEL 
 

(a) The personnel listed below are considered to be essential to the work being 
performed.  Prior to diverting any of the specified individuals to other 
programs, the Contractor shall notify the CO reasonably in advance (not less 
than thirty (30) days) and shall submit justification (including proposed 
substitutions) in sufficient detail to permit evaluation of the impact on the 
program.  No diversion shall be made by the Contractor without the written 
consent of the CO, provided that the CO may ratify in writing such diversion 
and such ratification shall constitute the consent of the CO required by this 
clause.  Whenever, for any reason, one or more of the following employees is 
unavailable for assignment for work under the contract, the Contractor shall, 
with the approval of the CO, replace such employee with an employee of 
substantially equal abilities and qualifications with meritorious consideration of 
increasing opportunity to fully use the talents and capabilities of a diverse 
workforce.  This clause may be amended from time to time during the course 
of the contract to either add or delete personnel, as appropriate.  
  
NAME     TITLE 
Tammy Courtney    Program Manager 
Keith Price          ES&H Manager 
Greg Barna          Operations & Maintenance Manager 
Phil Caddell          Security Manager 
     

(b) Anytime the Project Manager is replaced for any reason within two years of 
contract award, provisional and earned fee will be reduced by $50,000.  In 
addition, each time any of the other proposed key personnel are replaced for 
any reason within two years of contract award, provisional and earned fee will 
be reduced by $25,000.  The combined total maximum reduction to 
provisional and earned fee for such replacements shall be $250,000.  The 
Contractor may request in writing that the CO waive all or part of a reduction if 
special circumstances exist.  The CO shall have unilateral discretion to waive 
all or part of a reduction. 
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H.7 IDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLED 

NUCLEAR INFORMATION (UCNI) 
 

Documents originated by the Contractor or furnished by the DOE to the Contractor in 
connection with this contract may contain Unclassified Controlled Nuclear 
Information as determined pursuant to Section 148 of the Atomic Energy Act of 
1954, as amended.  The Contractor shall be responsible for protecting such 
information from unauthorized dissemination in accordance with DOE regulations 
and Directives (Section J, Attachments J1 and J2). 

H.8 DEPARTMENT OF LABOR WAGE DETERMINATIONS 
 
In performance of this contract, the Contractor shall comply with the requirements of 
U.S. Department of Labor Wage Determination Number 2005-2495, Rev. 10, dated 
05/26/2009 and the CBA Wage Determination No. CBA-2009-2743, Rev. 1, dated 
05/12/2009.  Copies of the wage determinations are attached to this contract 
(Section J, Attachments J6 and J7, U. S. Department of Labor Wage Determination).  
Revised wage determinations from the Department of Labor shall be incorporated 
into this contract.  The Contractor and/or Subcontractor shall comply with the revised 
wage determination for Service Contract Act covered employees. 
 

H.9 LOBBYING RESTRICTION (ENERGY AND WATER DEVELOPMENT AND 
RELATED AGENCIES APPROPRIATIONS ACT, 2008) 

 
The Contractor agrees that none of the funds obligated on this award shall be 
expended, directly or indirectly, to influence congressional action on any legislation 
or appropriation matters pending before Congress, other than to communicate to 
Members of Congress as described in 18 U.S.C. 1913.  This restriction is in addition 
to those prescribed elsewhere in statute and regulation. 

H.10 PROHIBITION OF CONTRACTS WITH PERSONS FALSELY LABELING 
PRODUCTS AS MADE IN AMERICA 

 
(a) Pursuant to FAR 9.405(a), awards shall not be made to entities that are 

included on the List of Parties Excluded from Federal Procurement and Non-
procurement Programs.  If DOE or DOE Contractor personnel become aware 
of a possible violation of the prohibition against falsely mislabeling products 
as made in America, and the entity is not on the List of Parties Excluded from 
Federal Procurement and Non-procurement Programs, the matter should be 
promptly reported through the CO. 

 
(b) The report of an entity in violation of the prohibition against falsely mislabeling 

products as American-Made shall be submitted to the DOE Office of Contract 
Management, Office of Procurement and Assistance Management, for 
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potential debarment of the entity pursuant to FAR 9.406-2(a)(4) and 9.406-
2(b)(1)(iii). 

 
H.11 ALLOCATION OF LIABILITY FOR FINES AND PENALTIES TO RESPONSIBLE 

PARTY 
 

(a) Liability and responsibility for civil fines or penalties arising from or related to 
violations of environmental, safety, health or quality requirements shall be 
borne by the party that causes the violation.  This clause resolves liability for 
fines and penalties though the regulatory authority may assess such fines or 
penalties upon a party or parties without regard to the allocation of 
responsibility or liability under this contract.  The allocation of liability for such 
fine or penalty is effective regardless of which party signs a permit 
application, manifest, reports or other required documents, is a permittee, or 
is named subject of an enforcement action or assessment of a fine or penalty. 

 
(b) Regardless of which party to this contract is the named subject (Contractor or 

DOE) of an enforcement action for compliance with the environmental, safety, 
and health, or quality requirements by the cognizant regulatory authority, 
liability for payment of any fine or penalty as a result of the Contractor actions 
or inactions, is the responsibility of the Contractor and not reimbursable under 
this contract.  Any fines and penalties incurred by DOE as a result of the 
Contractor actions or inactions will be reimbursed to DOE and are 
unallowable.  Cost of fines and penalties resulting from violations of, or the 
Contractor’s failure to comply with federal, state, local, or foreign laws, 
regulations, permits, orders and regulatory compliance agreements are 
unallowable except under the conditions stipulated at FAR 31.205-15.  Other 
costs resulting from ES&H claims (fines, penalties, fees, judgments) made 
against DOE as a result of the Contractor’s failure to comply with regulatory 
requirements, including costs associated with injunctive relief, shall also be 
unallowable. 

 
H.12 PERMITS, APPLICATIONS, LICENSES, AND OTHER REGULATORY 

DOCUMENTS 
 

(a) Consistent with the FAR clause 52.236-7 "Permits and Responsibilities," in 
Section I, the Contractor must obtain any licenses, permits, other approvals or 
authorizations for conducting all activities under the contract.  The Contractor 
shall be responsible for becoming a party to all regulatory compliance 
agreements/orders associated with scope under this contract including those 
previously executed.  The Contractor is responsible for complying with all 
permits, licenses, certifications, authorizations and approvals from federal, 
state, and local regulatory agencies that are necessary for all activities under 
this contract (hereinafter referred to collectively as "permits").  Except as 
specifically provided in this section and to the extent not prohibited by law or 
cognizant regulatory authority, the Contractor (or, if applicable, its 
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subcontractors) will be the sole applicant for any such permits required for its 
activities.  The Contractor must take all appropriate actions to obtain transfer 
of existing permits, and DOE will use all reasonable means to facilitate 
transfer of existing permits.  If DOE determines it is appropriate or if DOE is 
required by cognizant regulatory authority to sign permit applications, DOE 
may elect to sign as owner or similar designation, but the Contractor (or, if 
applicable, its subcontractors) must also sign as operator or similar 
designation reflecting its responsibility under the permit unless DOE waives 
this requirement in writing. 

 
(b) Unless otherwise authorized by the CO, the Contractor must submit to DOE 

for DOE's review and comment all permit applications, reports or other 
documents required to be submitted to regulatory authorities.  Such draft 
documents must be provided to DOE within a time frame, identified by DOE, 
sufficient to allow DOE substantive review and comment; and DOE will use its 
best efforts to perform such substantive review and comment within such time 
frame.  When providing DOE with documents that are to be signed or co-
signed by DOE, the Contractor will accompany such document with a 
certification statement, signed by the appropriate Contractor corporate officer, 
attesting to DOE that the document has been prepared in accordance with all 
applicable requirements and the information is, to the best of its knowledge 
and belief, true, accurate, and complete. 

 
(c) Except as specifically provided in this clause and to the extent not prohibited 

by law or cognizant regulatory authority, the Contractor (or, if applicable, its 
subcontractors) will be the signatory for reports, hazardous waste manifests, 
and other similar documents required under environmental permits or 
applicable environmental laws and regulations. 

 
(d) In the event of termination or expiration of this contract, DOE will require the 

new Contractor to accept transfer of all environmental permits executed by 
the Contractor, or DOE will accept responsibility for such permits and the 
Contractor shall be relieved of all future liability and responsibility resulting 
from the acts or omissions of the successor Contractor or DOE. 

 
H.13 AWARD FEE PLAN 
 

(a) The determination of award fee shall be based upon an award fee plan, 
including the criteria to be considered under each area evaluated and the 
percentage of award fee, if any, available for each area.  The award fee plan 
will be unilaterally established by the Government.  A copy of the plan shall 
be provided to the Contractor 30 calendar days prior to the start of the first 
evaluation period. 

 
(b) The award fee plan will set forth the evaluation period and the criteria upon 

which the Contractor will be evaluated for performance relating to any (1) 
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technical requirements if appropriate, (2) management requirements, and (3) 
cost functions as selected for evaluation.  The Contractor shall submit a self-
evaluation of performance for each period under consideration.  While it is 
recognized that the basis for determination of the fee shall be the evaluation 
by the Government, the self-evaluation which is to be received within 15 days 
after the end of the period being evaluated will be given such consideration as 
the Fee Determination Official shall find appropriate. 

 
(c) The award fee plan may be revised unilaterally by the Government at any 

time during the period of performance.  Notification of such changes shall be 
provided to the Contractor 30 calendar days prior to the start of the evaluation 
period to which the change will apply. 

 
H.14 PRICE ANDERSON AMENDMENTS ACT NONCOMPLIANCE 
 

The Contractor shall establish an internal Price Anderson Amendments Act (PAAA) 
noncompliance identification, tracking, and corrective action system and shall 
provide access to and fully support DOE reviews of the system.  The Contractor 
shall also implement a Price Anderson Amendments Act reporting process which 
meets applicable DOE standards.  The Contractor shall be accountable for ensuring 
that subcontractors adhere to these requirements. 
 

H.15 GOVERNMENT-FURNISHED SERVICES AND ITEMS (GFSI) 
 

(a) The DOE will provide the GFSI listed in the table below.  If DOE cannot 
provide GFSI committed to below, the Contractor may be entitled to pursue 
remedies in the manner and subject to the limitations set out in 
subparagraphs (d) and (i) of the Section I, FAR 52.245-1 “Government 
Property.”   

 
(b) Government-Furnished Property is identified in Section J, “Paducah 

Infrastructure Accountable Property List.”  The Contractor shall evaluate the 
adequacy of GFSI and notify DOE when GFSI-supplied equipment or 
services do not meet contract or DOE Order requirements. 

 
(c) The Contractor shall provide the Contracting Officer a projection of when 

GFSI, identified in the table below are needed within thirty (30) calendar days 
after the effective date of the contract and quarterly thereafter.  Amendments 
to the projection, if any, shall be provided to the Contracting Officer 45 
calendar days in advance of the GFSI need date.  DOE will review each 
Contractor submittal of GFSI needs and, within 15 calendar days, shall notify 
the Contractor whether it will provide the requested GFSI.   
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Scope Requirements Government-Furnished 
Services and Items 

a.  The Contractor shall 
develop and execute an 
Integrated Safety 
Management System 
Description (ISMSD). 

DOE shall verify 
and approve the 
ISMSD. 

DOE shall provide Phase I and 
Phase II verification, and 
approval of the ISMSD. 

b.  The Contractor shall 
perform activities as 
described in Section C, PWS. 

DOE shall ensure 
Government 
controlled data 
systems are 
available for 
Contractor access 
as needed. 

DOE will ensure the following 
systems are available to the 
Contractor throughout the period 
of performance of this contract: 
Integrated Planning 
Accountability and Budget 
System (IPABS) 
Facility Information Management 
System (FIMS) 
Computerized Accident/Incident 
Reporting System (CAIRS) 
Non-Compliance Tracking 
System (NTS) database 
Occurrence Reporting and 
Processing System (ORPS) 
Foreign Access Central Tracking 
System (FACTS) database 
Oak Ridge Environmental 
Information System (OREIS) 
Geographical Information System 
(GIS) 
Paducah Project Environmental 
Measurement System (Paducah 
PEMS) 
Condition Assessment 
Information System (CAIS) 
Work Force Information system 
(WFIS) 

c.  DOE contractual 
agreements provide utilities 
including electric, sanitary 
water, sewer, recirculating 
heating and cooling water, 

DOE shall maintain 
the contractual 
agreements that 
provide utility 
services to the 

The DOE will provide utility 
services throughout the period of 
performance of this contract 
through direct agreement with 
USEC, the Deactivation 
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Scope Requirements Government-Furnished 
Services and Items 

and plant dry air. Contractor. 
The USEC or 
Deactivation 
Contractor 
contractual 
agreements may be 
revised periodically 
during the period of 
performance of the 
Infrastructure 
contract.  The 
Contractor shall 
interface with 
USEC or the 
Deactivation 
Contractor, as 
appropriate.  

Contractor or through other 
means. 

d.  The Contractor shall 
perform activities as 
described in Section C, PWS. 

The USEC or 
Deactivation 
Contractor  
contractual 
agreements may be 
revised periodically 
during the period of 
performance of the 
Infrastructure 
contract.  The 
Contractor shall 
interface with 
USEC or the 
Deactivation 
Contractor, as 
appropriate.  
The Contractor 
shall evaluate the 
adequacy of 
available 
equipment and 
services and 
supplement 
equipment and/or 
services to meet 
the applicable 

Through direct agreement with 
USEC throughout the period of 
performance of this contract, 
DOE will provide the following 
until turnover (de-lease) of the 
GDP:   
 
1. Criticality Accident Alarm 
System to support DOE missions 
in all DOE retained facilities at 
Paducah 
 
2. Electronic maintenance 
support for the fire alarm system 
in DOE space. 
 
3. Limited Fire Protection and 
Prevention Equipment and 
Services; Emergency 
Management Services; 
Emergency Medical Technician, 
Emergency Management and 
Plant Shift Superintendent, 
Incident Commander 
 
4. Fire and Utilities Inspections to 
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Scope Requirements Government-Furnished 
Services and Items 

requirements. comply with RCRA Part B Permit 
Inspection Requirements 
 
5. USEC Records Management, 
Documents Controls and 
Information Management to 
include technical library support, 
imaging services, central files 
support of engineering data and 
drawings. 
 
6. Safeguards and Security:  
Nuclear Materials Control and 
Accountability Program (control 
and account for nuclear material 
present in DOE facilities); Armed 
protective forces operations; 
Heightened Security Program; 
Physical Barriers; Computer 
Security. 
 
7. USEC records retrieval 
services for EEOICPA, Title D, 
Doctor Panel Claims and Legacy 
Workers’ Compensation Claims. 
 
8.  Narrow band radio frequency 
tower, transmission and radio 
repair services. 

e. The Contractor shall 
perform activities as 
described in Section C, PWS. 

The Contractor 
shall interface with 
all site Contractors 
and DOE to ensure 
that information and 
support required by 
any service 
providing 
Contractor or DOE 
is provided to on a 
schedule and in a 
format that enables 
the service provider 
to successfully 
perform. 

Through direct agreement with 
Contractors throughout the 
period of performance of this 
contract, DOE will provide the 
following after turnover (de-
lease) of USEC facilities to DOE: 
 
From the Deactivation 
Contractor: 
Nuclear Materials Control and 
Accountability (NMC&A). 
Integration, development, 
maintenance, and 
implementation of the Paducah 
site Nuclear Materials Control 
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Scope Requirements Government-Furnished 
Services and Items 
and Accountability (NMC&A) 
program, including compliance 
with DOE Orders (e.g., NMC&A 
organizational independence 
from nuclear materials 
operations). Development and 
maintenance of the contractor 
NMC&A Plan and will assist 
other DOE/Paducah contractors, 
in the development of required 
NMC&A plans and procedures if 
requested. Conduct of 
assessments of the NMC&A 
program, development of 
corrective action plans for 
inclusion in the Annual 
Comprehensive Self-Assessment 
Report submitted to the 
ODFSA/CSA. Development of 
the NMC&A program section of 
the SSP. The Contractor 
provides information to the DOE 
site contractor about security 
arrangements and/or changes 
prior to new or changing 
operations commencing or 
configurations that might alter the 
performance of existing security 
system. 
 
Shared Site Process. Manage 
and host the Shared Site 
Process meetings. 
 
Lock & Tag. Manage and 
maintain the Master Lock & Tag 
Program. Manage and 
coordinate utility outages with 
other site contractors. 
 
Emergency Management, Fire & 
Rescue. Manage the Paducah 
Site Emergency Management 
Program including emergency 
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Scope Requirements Government-Furnished 
Services and Items 
response, communications and 
reporting. Provide response to 
fire, HAZMAT, rescue, medical, 
security emergencies in the form 
of incident commander, safety 
officer, operations officer, entry 
teams, decontamination, safety, 
and rehab.  
 
Emergency Operations. 
Operation of the Emergency 
Operations Center (EOC), 
hazard surveys and hazard 
assessments, training of EOC 
staff, site wide emergency 
exercises, and facility specific 
plans and procedures for 
emergency preparedness 
development, training, drills and 
assessments. The EOC activity 
also includes: Occurrence 
Notification Center to report 
environmental, safety, and health 
events and related information 
directly to DOE; Management of 
the EOC and related emergency 
operations for the site; Adoption, 
development, maintenance; and 
Execution of the Emergency 
Management Program and Plan. 
 
Water Systems. The 
management of the plant utility 
consisting of a system to 
distribute on-site fire suppression 
and potable water to the site 
facilities. Operate and maintain 
the following site-wide water 
systems on site in accordance 
with all the applicable State and 
federal codes and regulations: 
fire protection water system, 
domestic water systems. 
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Scope Requirements Government-Furnished 
Services and Items 
Wastewater Systems. Operation 
of the wastewater systems on 
site in accordance with all the 
applicable State and federal 
codes and regulations. 
 
Electrical Transmission, 
Distribution, & Energy 
Management. Coordination with 
contractors to obtain the 
following:  
Energy cost and consumption 
data for the Energy Management 
Annual Report and the quarterly 
energy cost and consumption 
data entry to EMS4 database; 
Protection of the systems against 
disruption and damage during 
performance of work; and 
Support for utility operations, 
maintenance, and closure of a 
service where appropriate. 
 
Natural Gas. Coordination with 
contractors to obtain the 
following: 
Energy cost and consumption 
data for the Energy Management 
Annual Report and the quarterly 
energy cost and consumption 
data entry to EMS4 database; 
Protection of the systems against 
disruption and damage during 
performance of work; and 
supports utility operations, 
maintenance, and closure of a 
service where appropriate. 
 
Protective Force Program. 
Optimization and provision of 
Protective Forces for facilities 
possessing critical safeguards 
and Security interests. 
Management, maintenance, 



  DE-AC30-10CC40021/0174  
   

H-16  
 

Section H  

Scope Requirements Government-Furnished 
Services and Items 
development, and supervision of 
the Protective (PF) Force 
Program. This includes: 
Posting of orders, provision of 
personnel and equipment 
required for support of the 
protective strategy developed by 
the CCSA; Ensuring PF 
personnel are trained and 
equipped to DOE requirements 
for the task; and Provision of 
operational procedures for the 
safe, efficient and effective 
implementation of the DOE-
approved, CCSA Site Security 
Plan. The conduct of self-
assessments of the PF program 
and provision of self-assessment 
reports and any resulting 
corrective action plans to the 
CCSA for inclusion in the Annual 
Comprehensive Site Assessment 
Report submitted to the DOE 
ODFSA/CSA. Coordination with 
the CCSA the contractor to 
develop and provide the PF 
program section of the SSP. 
Optimization and provision of 
Protective Forces for facilities 
possessing critical Safeguards 
and Security interests. 

 
NOTE:  If actual costs for the services provided in paragraphs c, d, and e above increase or 
decrease as a direct result of Contractor actions or inactions (i.e., usage changes), the CO 
may share such savings or overruns with the Contractor in terms of additional fee or 
reduction of earned fee pursuant to Section B. 

 
H.16 DEFINITIONS  

 
For purposes of Clause H.17, Workforce Transition and Employee Hiring 
Preferences, Clause H.18, Employee Compensation: Pay and Benefits, Clause 
H.19, Special Provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, Clause H.20, Workforce Transition and Benefits 
Transition: Plans and Timeframes, Clause H.21, Post-Contract Responsibilities for 
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Pension and Other Benefit Plans, and Clause H.22, Labor Relations, the following 
definitions are applicable (unless otherwise specified): 
 
(a) “Workforce Transition Period” means the six month period following the date 

of contract award. 
 
(b) “Grandfathered Employees” means employees who are defined as 

Grandfathered Employees under the multi-employer pension plan sponsored 
by the Bechtel Jacobs Company, LLC (BJC) (Bechtel Jacobs Company LLC 
Pension Plan For Grandfathered Employees) (hereinafter “BJC MEPP”), in 
accordance with the terms of the BJC MEPP and applicable law. 

 
(c) “SST Incumbent Contractor” means Swift & Staley Mechanical Contractors, 

Inc (SST Inc), and its first and second tier subcontractors under DOE 
Contract DE-AC24-05OH20178. 

 
(d) “SST Incumbent Employees” means employees (1) who hold regular 

appointments or who are regular employees on the rolls of SST Inc and 
Grandfathered Employees on the rolls of the SST Inc’s first and second tier 
subcontractors; and (2) who are employed at the Paducah Gaseous Diffusion 
Plant Site under DOE Contract DE-AC24-05OH20178 during the Workforce 
Transition Period. 

 
(e) “USEC” means the United States Enrichment Corporation. 
 
(f) “USEC Employees” means employees who hold regular appointments or who 

are regular employees on the rolls of USEC at either the Paducah or 
Portsmouth Gaseous Diffusion Plant Site.  The applicable site will be 
identified in the relevant paragraphs and/or clause(s).  If employment at a 
specific site is not identified, the clause(s) or paragraphs are applicable to 
USEC Employees employed at both Gaseous Diffusion Plant sites. 

 
(g) “Non-Grandfathered Employees” means employees who are not defined as 

Grandfathered Employees under the BJC MEPP in accordance with the terms 
of the BJC MEPP and applicable law. 

 
(h) “PRS” means Paducah Remediation Services, LLC (PRS LLC), and its first 

and second tier subcontractors under DOE Contract DE-AC30-06EW05001. 
 
(i) “PRS Employees” means employees (1) who hold regular appointments or 

who are regular employees on the rolls of PRS LLC and Grandfathered 
Employees on the rolls of PRS LLC’s first and second tier subcontractors; and 
(2) who are employed at the Paducah Gaseous Diffusion Plant Site under 
DOE Contract DE-AC30-06EW05001 during the Workforce Transition Period. 
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(j) “UDS” means Uranium Disposition Services, LLC (UDS LLC), and its first and 
second tier subcontractors at the Paducah Gaseous Diffusion Plant Site 
under Contract DOE DE-AC-05-02OR22717. 

 
(k) “UDS Employees” means employees (1) who hold regular appointments or 

who are regular employees on the rolls of UDS LLC and Grandfathered 
Employees on the rolls of UDS LLC’s first and second tier subcontractors; 
and (2) who are employed at the Paducah Gaseous Diffusion Plant Site under 
DOE Contract DE-AC05-02OR22717 during the Workforce Transition Period. 

 
(l) “Paducah Contractors” means the SST Incumbent Contractor, PRS, UDS, 

and USEC. 
 
H.17 WORKFORCE TRANSITION AND EMPLOYEE HIRING PREFERENCES 
 

(a) Hiring Preferences.  Employees will receive a right of first refusal and /or 
other preference in hiring for vacancies for non-managerial positions (i.e. all 
those below the first line of supervision) in non-construction activities in 
Section C, Performance Work Statement (PWS), in accordance with this 
clause, and any applicable collective-bargaining agreement(s) and site 
seniority, as set forth below. 

  
(1) During the Workforce Transition Period, the Contractor shall provide 

the right of first refusal and preferences in hiring in the following order 
of precedence: 

 
(a) The Contractor shall give a right of first refusal for vacancies in non-

managerial positions under this contract to individuals (1) who are 
SST Incumbent Employees, USEC Employees who have been 
identified by their employer as being at risk of being involuntarily 
separated, PRS Employees who have been identified by their 
employers as being at risk of being involuntarily separated, and 
UDS Employees who have been identified by their employers as 
being at risk of being involuntarily separated; (2) who are employed 
at the Paducah Gaseous Diffusion Plant Site; and (3) who hold 
positions or perform functions during the Workforce Transition 
Period that are substantially equivalent to the vacancies in such 
non-managerial positions under this contract and also to individuals 
who held positions or performed functions during the six months 
preceding the first day of the Workforce Transition Period that are 
substantially equivalent to the vacancies in such non-managerial 
positions under this Contract.  

 
(b) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
are SST Incumbent Employees, USEC Employees who have been 
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identified by their employer as being at risk of being involuntarily 
separated, PRS Employees who have been identified by their 
employers as being at risk of being involuntarily separated, and 
UDS Employees who have been identified by their employers as 
being at risk of being involuntarily separated; (2) who are employed 
at the Paducah Gaseous Diffusion Plant Site; and (3) who meet the 
qualifications for a particular position.  

 
(c) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
are SST Incumbent Employees, USEC Employees who have been 
identified by their employer as being at risk of being involuntarily 
separated, PRS Employees who have been identified by their 
employers as being at risk of being involuntarily separated, and 
UDS Employees who have been identified by their employers as 
being at risk of being involuntarily separated; (2) who are employed 
at the Paducah Gaseous Diffusion Plant Site; and (3) who may not 
meet the qualifications for a particular position, but who agree to 
become qualified and can become qualified by the commencement 
of active employment under this contract with the training provided 
pursuant to Clause H.19(a). 

 
(d) Subsequent to the application of the right of first refusal in 

Paragraph (a)(1)(a) and the preferences in hiring in Paragraphs 
(a)(1)(b) and (c) above, the Contractor shall give a preference in 
hiring for vacancies pursuant to Paragraph (a)(3) below.  

 
(2) After the Workforce Transition Period and continuing throughout the 

remaining period of performance under this contract, the right of first 
refusal and/or other preferences in hiring shall be provided in the 
following order of precedence: 

 
(a) The Contractor shall give a right of first refusal in hiring for 

vacancies in non-managerial positions under this contract to USEC 
Employees (1) who are employed at the Paducah Gaseous 
Diffusion Plant Site; (2) who have been identified by their employer 
as being at risk of being involuntarily separated; and (3) who hold 
or have held positions or perform or have performed functions 
which are substantially equivalent to vacancies in such non-
managerial positions or functions under this contract.  

 
(b) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract, to USEC Employees 
(1) who are employed at the Paducah Gaseous Diffusion Plant Site; 
and (2) who have been identified by their employer as being at risk 
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of being involuntarily separated, in the following order of 
precedence:  

 
(i) USEC Employees who meet the qualifications for a 

particular position.  
 

(ii) USEC Employees who may not meet the qualifications for a 
particular position but who agree to become qualified and 
can become qualified by the commencement of active 
employment under this contract with the training provided 
pursuant to Clause H.19(a). 

 
(c) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to PRS Employees 
and UDS Employees (1) who are employed at the Paducah 
Gaseous Diffusion Plant Site at the time of the vacancies; and (2) 
who have been identified by their respective employers as being at 
risk of being involuntarily separated, in the following order of 
precedence:  

 
(i) PRS Employees and UDS Employees who hold positions or 

perform functions at the time the vacancy arises that are 
substantially equivalent to the vacancies in such non-
managerial positions under this contract. 

 
(ii) PRS Employees and UDS Employees who meet the 

qualifications for particular positions. 
 
(iii) PRS Employees and UDS Employees who may not meet the 

qualifications for a particular position but who agree to 
become qualified and can become qualified by the 
commencement of active employment under this contract for 
the particular positions with the training provided pursuant to 
Clause H.19(a). 

 
For purposes of this paragraph (a)(2)(c), the phrase “during the 
Workforce Transition Period” contained in Clause H.16(i)(2) and 
(k)(2) is not applicable.  The respective employees are to be 
employed at the Paducah Gaseous Diffusion Plant Site at the time 
of the vacancy.  

 
(d) Subsequent to the application of the right of first refusal in 

Paragraph (a)(2)(a) and the preferences in hiring in Paragraphs 
(a)(2)(b) and (c) above, the Contractor shall give a preference in 
hiring for vacancies in the order of precedence as set forth in 
Paragraph (a)(3) below. 
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(3) During the entire period of performance under this contract, but 

subordinate to the preferences set out in Paragraphs (a)(1)(a) – (c) 
and (a)(2)(a) – (c) above, the Contractor shall provide preferences in 
hiring in the following order of precedence: 

 
(a) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to USEC Employees 
employed at the Paducah Gaseous Diffusion Plant Site (1) who 
have been identified by their employer as being at risk of being 
involuntarily separated from employment by a plant closing or mass 
layoff (as such terms are defined in Section 2101(a)(2) and (3) of 
Title 29 of the United States Code) at the Paducah Gaseous 
Diffusion Plant Site; and (2) who are qualified and/or who may not 
meet the qualifications for a particular position, but who agree to 
become qualified and can become qualified by the commencement 
of active employment under this contract with the training provided 
pursuant to Clause H.19(a). 

   
(b) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
are former employees of USEC, former employees of the SST 
Incumbent Contractor, and former employees of the SST 
Incumbent Contractor’s first and second-tier subcontractors; and (2) 
who are entitled to recall rights consistent with any applicable site 
seniority and any applicable collective bargaining agreement(s) at 
the Paducah Gaseous Diffusion Plant Site. 

  
(c) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
are Grandfathered Employees and who are former employees of 
the SST Incumbent Contractor, PRS, UDS, and USEC at the 
Paducah Gaseous Diffusion Plant Site; (2) who have been 
involuntarily separated (other than for cause) from employment; 
and (3) who are eligible for the hiring preference contained in the 
clause in Section I of this contract entitled “DEAR 952.226-74, 
Displaced Employee Hiring Preference” and with the provisions of 
any applicable Work Force Restructuring Plan, as amended from 
time to time, regarding the preferential hiring of employees. 

 
(d) The Contractor shall give a preference in hiring for non-managerial 

positions under this contract to individuals (1) who are former 
employees of the SST Incumbent Contractor, PRS, UDS, and 
USEC; and any other DOE contractor or subcontractor at the 
Paducah Gaseous Diffusion Plant Site; (2) who were involuntarily 
separated (other than for cause) from employment; and (3) who are 
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eligible for the hiring preference contained in the clause in Section I 
of this contract entitled “DEAR 952.226-74, Displaced Employee 
Hiring Preference” and with the provisions of any applicable Work 
Force Restructuring Plan, as amended from time to time, regarding 
the preferential hiring of employees. 

 
(e) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
were formerly employed by any other DOE contractor or 
subcontractor at a DOE defense nuclear facility; and (2) who are 
eligible for the hiring preference contained in the clause in Section I 
of this contract entitled “DEAR 952.226-74, Displaced Employees 
Hiring Preference” as provided in that clause and with the 
provisions of any applicable Work Force Restructuring Plan, as 
amended from time to time, regarding the preferential hiring of 
employees. 

 
(f) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
were formerly employed at the Paducah Gaseous Diffusion Plant 
Site by the SST Incumbent Contractor, PRS, UDS, and USEC; (2) 
who were involuntarily separated (other than for cause) from their 
employment at the Paducah Gaseous Diffusion Plant Site; and (3) 
who are qualified for the position or who may not meet the 
qualifications for a particular position, but who agree to become 
qualified and can become qualified by the commencement of active 
employment under this contract. 

 
(g) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
have separated from employment at the Paducah Gaseous 
Diffusion Plant Site; (2) who are not barred from seeking 
employment at the Paducah Gaseous Diffusion Plant Site by the 
terms of employee waivers or releases of claims they executed; 
and (3) who are qualified for a particular position or who may not 
meet the qualifications for a particular position, but who agree to 
become qualified and can become qualified by the commencement 
of active employment under this contract. 

 
(4) Clauses H.17(a)(1), (2), and (3) do not prohibit the Contractor from 

selecting the Contractor’s existing employees at the Paducah Gaseous 
Diffusion Plant Site for positions or functions under this contract. 

 
(b) Costs.  Any costs incurred by the Contractor as a result of the Contractor’s 

failure to comply with the hiring preferences as set forth in this contract will be 
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unallowable, unless such costs were incurred as the result of the Contracting 
Officer’s direction. 

 
 
 
 
H.18 EMPLOYEE COMPENSATION:  PAY AND BENEFITS 
 

(a) Contractor Employee Compensation Plan 
 

The Contractor shall submit, for Contracting Officer approval, by the end of the 
90 day Contract Transition Period identified in Section F.2(b), a Contractor 
Employee Compensation Plan (to be submitted during contract transition only) 
demonstrating how the Contractor will comply with the requirements of this 
Contract.  The Contractor Employee Compensation Plan shall describe the 
Contractor’s policies regarding compensation, pensions and other benefits, and 
how these policies will support at reasonable cost the effective recruitment and 
retention of a highly skilled, motivated, and experienced workforce. 
 
A description of the Contractor Employee Compensation Program should 
include the following components; 
 

a. Philosophy and strategy for all pay delivery programs. 
b. System for establishing a job worth hierarchy. 
c. Method for relating internal job worth hierarchy to external market. 
d. System that links individual and/or group performance to compensation 

decisions. 
e. Method for planning and monitoring the expenditure of funds. 
f. Method for ensuring compliance with applicable laws and regulations. 
g. System for communicating the programs to employees. 
h. System for internal controls and self-assessment. 
i. System to ensure that reimbursement of compensation, including 

stipends, for employees who are on joint appointments with a parent or 
other organization shall be on a pro-rated basis. 

 
(b) Total Compensation System 

 
The Contractor shall develop, implement and maintain formal policies, practices 
and procedures to be used in the administration of its compensation system 
consistent with FAR 31.205-6 and DEAR 970.3102-05-6; “Compensation for 
Personal Services” (“Total Compensation System").  DOE-approved standards 
(e.g., set forth in an advance understanding or appendix), if any, shall be 
applied to the Total Compensation System.  The Contractor’s Total 
Compensation System shall be fully documented, consistently applied, and 
acceptable to the Contracting Officer.  Costs incurred in implementing the Total 
Compensation System shall be consistent with the Contractor's documented 
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Contractor Employee Compensation Plan as approved by the Contracting 
Officer. 

  
(c) Reports and Information 

 
The Contractor shall provide the Contracting Officer with the following reports 
and information with respect to pay and benefits provided under this Contract: 
 
(1) An Annual Contractor Salary-Wage Increase Expenditure Report to 

include, at a minimum, breakouts for merit, promotion, variable pay, 
special adjustments, and structure movements for each pay structure 
showing actual against approved amounts. 

(2) A list of the top five most highly compensated executives as defined in 
FAR 31.205-6(p)(2)(ii) and their total cash compensation at the time of 
Contract award, and at the time of any subsequent change to their total 
cash compensation.  This should be the same information provided to the 
Central Contractor Registration (CCR) per FAR 52.204-10. 

(3) An Annual Report of Contractor Expenditures for Employee Supplemental 
Compensation no later than March 1 of each year. 

 
(d) Pay and Benefit Programs 

 
The Contractor shall establish pay and benefit programs for employees in 
accordance with applicable law, any applicable collective bargaining 
agreement(s), the terms and conditions of this contract, including Clause H.19, 
Special provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, and the following requirements as set forth 
below; provided, however, that employees scheduled to work fewer than 20 
hours per week receive only those benefits required by law.  Employees are 
eligible for benefits, subject to the terms, conditions, and limitations of each 
benefit program.   

 
(1) Pay 

 
(a) The Contractor shall provide equivalent pay to the following employees 

hired by the Contractor as compared to pay provided to those 
employees by the SST Incumbent Contractor, PRS, UDS, and/or 
USEC for at least the first year of the term of this contract: 
(i) SST Incumbent Employees hired by the Contractor; 

 
  (ii)  USEC Employees hired by the Contractor for positions  
         or to perform functions for the Contractor that are 
         substantially equivalent to the positions held or functions 
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                              they performed for USEC at the Paducah Gaseous 
              Diffusion Plant Site; and 
 
  (iii)   PRS Employees and UDS Employees hired by the 
          Contractor for positions or to perform functions for the  
          Contractor that are substantially equivalent to the 
          positions held or functions they performed for their 

      respective employers at the Paducah Gaseous             
      Diffusion Plant Site. 

   
(b) All other employees hired by the Contractor shall receive pay which is 

competitive with the industry from which the Contractor recruits its 
employees, and in accordance with the terms and conditions of this 
contract, any applicable collective bargaining agreement(s), and 
applicable law, including Section 4(c) of the Service Contract Act as 
applicable.      

 
(2) Pension and Other Benefits.  The Contractor shall provide a total package 

of benefits to SST Incumbent Employees, USEC Employees, PRS 
Employees, and UDS Employees, and all other employees who are hired 
by the Contractor in accordance with the terms and conditions of this 
contract, any applicable collective bargaining agreements(s), and 
applicable law. Comparability of the total benefit package shall be 
determined by the Contracting Officer in his/her sole discretion.   

 
(3) Cash Compensation  

 
(a) The Contractor shall submit the following to the Contracting Officer 

for a determination of cost allowability for reimbursement under the 
Contract 
   

(i) Any proposed major compensation program design changes 
prior to implementation. 

 
(ii) An Annual Compensation Increase Plan (CIP).  The 

Compensation Increase Plan (CIP) should include the following 
components and data: 

(1) Comparison of average pay to market average pay. 
(2) Information regarding surveys used for comparison. 
(3) Aging factors used for escalating survey data and 

supporting information. 
(4) Projection of escalation in the market and supporting 

information. 
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(5) Information to support proposed structure adjustments, if 
any. 

(6) Analysis to support special adjustments. 
(7) Funding requests for each pay structure to include 

breakouts of merit, promotions, variable pay, special 
adjustments, and structure movement.  (a) The proposed 
plan totals shall be expressed as a percentage of the 
payroll for the end of the previous plan year. (b) All pay 
actions granted under the compensation increase plan 
are fully charged when they occur regardless of time of 
year in which the action transpires and whether the 
employee terminates before year end. (c) Specific payroll 
groups (e.g., exempt, nonexempt) for which CIP amounts 
are intended shall be defined by mutual agreement 
between the contractor and the Contracting Officer. (d) 
The Contracting Officer may adjust the CIP amount after 
approval based on major changes in factors that 
significantly affect the plan amount (for example, in the 
event of a major reduction in force or significant ramp-
up). 

(8) A discussion of the impact of budget and business 
constraints on the CIP amount. 

(9) Comparison of pay to relevant factors other than market 
average pay. 

 
(iii) Individual compensation actions for the top contractor official 

(e.g., laboratory director/plant manager or equivalent) and key 
personnel not included in the CIP.  For those key personnel 
included in the CIP, DOE will approve salaries upon the initial 
contract award and when key personnel are replaced during the 
life of the contract.  DOE will have access to all individual salary 
reimbursements.  This access is provided for transparency; 
DOE will not approve individual salary actions (except as 
previously indicated).  

  
(b) The Contracting Officer’s approval of individual compensation actions 

will be required only for the top contractor official (e.g., laboratory 
director/plant manager or equivalent) and key personnel as indicated 
in (e)(3)(A)(iii) above.  The base salary reimbursement level for the 
top contractor official establishes the maximum allowable salary 
reimbursement under the contract.  Unusual circumstances may 
require a deviation for an individual on a case-by-case basis.  Any 
such deviations must be approved by the Contracting Officer. 
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(c) Severance Pay is not payable to an employee under this Contract if 
the employee: 

 
(i) Voluntarily separates, resigns or retires from employment, 
(ii) Is offered employment with a successor/replacement contractor, 
(iii) Is offered employment with a parent or affiliated company, or 
(iv) Is discharged for cause.   

 
(D) Service Credit for purposes of determining severance pay does not 

include any period of prior service for which severance pay has been 
previously paid through a DOE cost-reimbursement contract.   

 
(e) Pension and Other Benefit Programs 

 
(1) No presumption of allowability will exist when the Contractor implements a 

new benefit plan or makes changes to existing benefit plans for 
Employees or until the Contracting Officer makes a determination of cost 
allowability for reimbursement for new or changed benefit plans.   

 
(2) Cost reimbursement for Employee pension and other benefit programs 

sponsored by the Contractor will be based on the Contracting Officer’s 
approval of Contractor actions pursuant to an approved “Employee 
Benefits Value Study” and an “Employee Benefits Cost Survey 
Comparison” as described below.   

 
(3) Unless otherwise stated, or as directed by the Contracting Officer, the 

Contractor shall submit the studies required in paragraphs (A) and (B) 
below. The studies shall be used by the Contractor in calculating the cost 
of benefits under existing benefit plans.  An Employee Benefits Value 
(Ben-Val) Study Method using no less than 15 comparator organizations 
and an Employee Benefits Cost Survey comparison Method shall be used 
in this evaluation to establish an appropriate comparison method.  In 
addition, the Contractor shall submit updated studies to the Contracting 
Officer for approval prior to the adoption of any change to a pension or 
other benefit plan. 

(a) The Ben-Val, every two years for each benefit tier (e.g., group of 
employees receiving a benefit package based on date of hire), which 
is an actuarial study of the relative value (RV) of the benefits 
programs offered by the Contractor to Employees measured against 
the RV of benefit programs offered by comparator companies 
approved by the Contracting Officer.  To the extent that the value 
studies do not address post retirement benefits other than pensions, 
the Contractor shall provide a separate cost and plan design data 
comparison for the post retirement benefits other than pensions using 
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external benchmarks derived from nationally recognized and 
Contracting Officer approved survey sources and, 

 
(b) An Employee Benefits Cost Study Comparison, annually for each 

benefit tier that analyzes the Contractor’s employee benefits cost for 
Employees on a per capita basis per full time equivalent employee 
and as a percent of payroll and compares it with the cost reported by 
the U.S. Department of Labor’s Bureau of Labor Statistics or other 
Contracting Officer approved broad based national survey. 

 
(4) When the net benefit value exceeds the comparator group by more than 

five percent, the Contractor shall submit a corrective action plan to the 
Contracting Officer for approval, unless waived by the Contracting Officer. 

 
(5) When the average total benefit per capita cost or total benefit cost as a 

percent of payroll exceeds the comparator group by more than five 
percent, the Contractor shall submit an analysis of the specific plan costs 
that are above the per capita cost range or total benefit cost as a percent 
of payroll and a corrective action plan to achieve conformance with a 
Contracting Officer directed per capita cost range or total benefit cost as a 
percent of payroll, unless waived by the Contracting Officer. 

 
(6) Within two years of Contracting Officer approval of the Contractor's 

corrective action plan, the Contractor shall align employee benefit 
programs with the benefit value and per capita cost range or percent of 
payroll as approved by the Contracting Officer. 

 
(7) The Contractor may not terminate any benefit plan during the term of the 

Contract without the prior approval of the Contracting Officer in writing. 
 
(8)  Cost reimbursement for post-retirement benefits other than pensions 

(PRBs) is contingent on DOE approved service eligibility requirements for 
PRB that shall be based on a minimum period of continuous employment 
service not less than 5 years under a DOE cost reimbursement contract(s) 
immediately prior to retirement. Unless required by Federal or State law, 
advance funding of PRBs is not allowable.   

 
(9) Each contractor sponsoring a pension and/or postretirement benefit plan 

will participate in the annual plan management process which includes 
written responses to a questionnaire regarding plan management, 
providing forecasted estimates of future reimbursements in connection 
with the plan and participating in a conference call to discuss the 
contractor submission (see (g)(6) below for Pension Management Plan 
requirements). 
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(10) Each contractor will respond to quarterly data calls issued through 
Ibenefits or its successor system. 

 
(f) Establishment and Maintenance of Pension Plans for which DOE Reimburses 

Costs  
 

(1) Employees working for the Contractor shall only accrue credit for service 
under this Contract after the date of Contract award. 

 
(2) Except for Commingled Plans in existence as of the effective date of the 

contract, any pension plan maintained by the Contractor for which DOE 
reimburses costs, shall be maintained as a separate pension plan distinct 
from any other pension plan that provides credit for service not performed 
under a DOE cost-reimbursement contract.  When deemed appropriate by 
the Contracting Officer, Commingled Plans shall be converted to separate 
plans at the time of new contract award or the extension of a contract. 

 
(g) Basic Requirements  

 
The Contractor shall adhere to the requirements set forth below in the 
establishment and administration of pension plans that are reimbursed by DOE 
pursuant to cost reimbursement contracts for management and operation of 
DOE facilities and pursuant to other cost reimbursement facilities contracts.  
Pension Plans include Defined Benefit and Defined Contribution plans. 

 
(1) The Contractor shall become a sponsor of the existing pension and other 

benefit plans (or comparable successor plans), including other post-
retirement benefit (PRB) plans, as applicable, with responsibility for 
management and administration of the plans.  The Contractor shall be 
responsible for maintaining the qualified status of those plans consistent 
with the requirements of ERISA and the Internal Revenue Code (IRC).  
The Contractor shall carry over the length of service credit and leave 
balances accrued as of the date of the Contractor’s assumption of 
Contract performance. . 

 
(2)    DOE approval is required prior to implementing any change to a pension 

plan covering prime cost reimbursement contracts for management and 
operation of DOE facilities and other contracts when designated.  
Changes shall be in accordance with and pursuant to the terms and 
conditions of the contract. 

 
(3) Each contractor pension plan shall be subjected to a limited-scope audit 

annually that satisfies the requirements of ERISA section 103, except that 
every third year the contractor must conduct a full-scope audit satisfying 
ERISA section 103.  Alternatively, the contractor may conduct a full-scope 
audit satisfying ERISA section 103 annually.  In all cases, the Contractor 
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must submit the audit results to the contracting officer.  In years in which a 
limited scope audit is conducted, the contractor must provide the 
contracting officer with a copy of the qualified trustee or custodian’s 
certification regarding the investment information that provides the basis 
for the plan sponsor to satisfy reporting requirements under ERISA section 
104.  

 
(4) For existing Commingled Plans, the Contractor shall maintain and provide 

annual Separate Accounting of DOE liabilities and assets as for a 
Separate Plan. 

 
(5) For existing Commingled Plans, the Contractor shall be liable for any 

shortfall in the plan assets caused by funding or events unrelated to DOE 
contracts. 

 
(6) The Contractor shall comply with the requirements of ERISA if applicable 

to the pension plan and any other applicable laws.  
  
(7) The Pension Management Plan shall include the following:   
 

(A) A Pension Management Plan (PMP) discussing the Contractor’s plans 
for management and administration of all pension plans consistent 
with the terms of this contract.  The PMP shall be updated and 
submitted to the Contracting Officer in draft annually no later than 45 
days after the last day of the Plan year along with its draft actuarial 
valuation.  
 

(B) Within thirty (30) days after the date of the submission, appropriate 
Contractor representatives shall meet with the Contracting Officer to 
discuss the Contractor’s proposed draft annual update of the PMP to 
specifically discuss any anticipated changes in the projected pension 
contributions from the prior year’s contributions and any 
discrepancies between the actual contributions made for the most 
recent year preceding that meeting and the projected contributions 
for that year which the Contractor had submitted to the Contracting 
Officer the prior year. The annual revision of the PMP shall include: 

 
(i) The Contractor’s best projection of the contributions which it will 

be legally obligated to make to the pension plan(s), beginning 
with the required contributions for the coming fiscal year, based 
on the latest actuarial valuation, and continuing for the following 
four years.  This estimate will be based upon compliance with all 
applicable legal requirements relating to the determination of 
contributions and upon the assumptions set out in the plan 
document(s).   
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(ii) If the actuarial valuation submitted pursuant to the annual PMP 
update indicates that the sponsor of the pension plan must 
impose pension plan benefit restrictions, the Contractor shall 
provide the following information: 

 
(aa) The type of benefit restriction that will take place, 
(bb) The number of Contractor employees that potentially 

could be impacted and the nature of the restriction 
(e.g., financial impact) by imposition of the required 
benefit restriction, and  

(cc) The amount of money that would need to be 
contributed to the pension plan to avoid legally required 
benefit restrictions. 

 
(iii) A detailed discussion of how the Contractor intends to manage 

the pension plan(s) to maximize the contribution predictability 
(i.e. forecasting accuracy) and contain current and future costs, 
to include rationale for selection of all plan assumptions that 
determine the required contributions and which impact the level 
and predictability of required contributions. The Contractor is 
required to annually establish a long term (e.g. five year) plan 
that outlines the projected retirement plan costs, and any 
planned action steps to be taken to better manage predictability.  
The contractor must also share the following information with 
the Department during the meeting: 

 
(aa) Strategy for achieving and maintaining fully-funded 

status of the plan(s) 
(bb) Investment policy statement for the plan, with any 

recent updates 
(cc) Results of recent asset liability studies (required to be 

preformed every 3 years or after a significant event) 
including rational for maintaining current asset 
allocation strategy. 

(dd) Comparison of budget projections submitted to the 
Department to actual contributions 

(ee) Any recent reports, findings, or recommendations 
provided by plan’s investment consultant. 

(ff) Actuarial experience studies to set the plan’s actuarial 
assumptions (required to be performed every 3-5 years) 

 
(iv) An assessment to evaluate the effectiveness of the Contractor’s 

pension plan(s) investment management/results.  The 
assessment shall include at a minimum: a review and analysis 
of pension plan investment objectives; the strategies employed 
to achieve those objectives; the methods used to monitor 
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execution of those strategies and the achievement of the 
investment objectives; and a comparative analysis of the 
objectives and performance of other comparable pension plans. 
The Contractor shall also identify its plans, if any, for revising 
any aspect of its pension plan management based on the 
results of the review.  

  
(h)  Reimbursement of Contractors for Contributions to Defined Benefit Pension 

Plans 
 

(1) Contractors that sponsor single employer or multiple employer defined 
benefit pension plans will be reimbursed for the annual required minimum 
contributions under the Employee Retirement Income Security Act 
(ERISA), as amended by the Pension Protection Act (PPA) of 2006.  
Reimbursement above the annual minimum required contribution will 
require prior approval of the Contracting Officer. Reimbursement amounts 
will take into consideration all pre-funding balances and funding standard 
carryover balances. 

 
(2) Contractors that sponsor multi-employer DB pension plans will be 

reimbursed for pension contributions in the amounts necessary to ensure 
that the plans are funded to meet the annual minimum requirement under 
ERISA, as amended by the PPA. However, reimbursement for pension 
contributions above the annual minimum contribution required under 
ERISA, as amended by the PPA, will require prior approval of the 
Contracting Officer and will be considered on a case by case basis.  
Reimbursement amounts will take into consideration all pre-funding 
balances and funding standard carryover balances. 

 
(i) Reporting Requirements for Designated Contracts  

 
The following reports shall be submitted to DOE as soon as possible after the 
last day of the plan year by the contractor responsible for each designated 
pension plan funded by DOE but no later than the dates specified below: 

 
(1) Actuarial Valuation Reports. The annual actuarial valuation report for each 

DOE-reimbursed pension plan and when a pension plan is commingled, 
the contractor shall submit separate reports for DOE’s portion and the plan 
total by the due date for filing IRS Form 5500. 
 

(2) Forms 5500. Copies of IRS Forms 5500 with Schedules for each DOE-
funded pension plan, no later than that submitted to the IRS. 

 
(3) Forms 5300. Copies of all forms in the 5300 series submitted to the IRS 

that document the establishment, amendment, termination, spin-off, or 
merger of a plan submitted to the IRS. 
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(j) Changes to Pension Plans 

 
At least sixty (60) days prior to the adoption of any changes to a pension plan, 
the Contractor shall submit the information required below, as applicable, to the 
Contracting Officer for approval or disapproval and a determination as to 
whether the costs are deemed allowable pursuant to FAR 31.205-6, as 
supplemented by DEAR 970.3102-05-6. 

 
(1) For proposed changes to pension plans and pension plan funding, the 

Contractor shall provide the following to the Contracting Officer: 
 

(A) a copy of the current plan document (as conformed to show all prior 
plan amendments), with the proposed new amendment indicated in 
redline/strikeout; 

(B) an analysis of the impact of any proposed changes on actuarial 
accrued liabilities and costs; 

(C) except in circumstances where the Contracting Officer indicates that it 
is unnecessary, a legal explanation of the proposed changes from 
the counsel used by the plan for purposes of compliance with all legal 
requirements applicable to private sector defined benefit pension 
plans;  

(D) the Summary Plan Description; and, 
(E) any such additional information as requested by the Contracting 

Officer.    
 

(2) Contractors shall submit new benefit plans and changes to plan design or 
funding methodology with justification to the Contracting Officer for 
approval.  The justification must: 

 
(A) demonstrate the effect of the plan changes on the contract net benefit 

value or per capita benefit costs,  
(B) provide the dollar estimate of savings or costs, and 
(C) provide the basis of determining the estimated savings or cost. 

 
(k) Terminating Operations  

 
When operations at a designated DOE facility are terminated and no further 
work is to occur under the prime contract, the following apply: 
 
(1) No further benefits for service shall accrue. 
 
(2) The Contractor shall provide a determination statement in its settlement 

proposal, defining and identifying all liabilities and assets attributable to 
the DOE contract. 
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(3) The Contractor shall base its pension liabilities attributable to DOE 
contract work on the market value of annuities or lump sum payments or 
dispose of such liabilities through a competitive purchase of annuities or 
lump sum payouts. 

 
(4) Assets shall be determined using the “accrual-basis market value” on the 

date of termination of operations. 
 
(5) DOE and the Contractor(s) shall establish an effective date for spinoff or 

plan termination.  On the same day as the contractor notifies the IRS of 
the spinoff or plan termination, all plan assets assigned to a spun-off or 
terminating plan shall be placed in a low-risk liability matching portfolio 
until the successor trustee, or an insurance company, is able to assume 
stewardship of those assets.   

 
(l) Terminating Plans  

 
(1)  DOE contractors shall not terminate any pension plan (Commingled or site 

specific) without  requesting Departmental approval at least 60 days prior 
to the scheduled date of plan termination. 

 
(2)  To the extent possible, the contractor shall satisfy plan liabilities to plan 

participants by the purchase of annuities through competitive bidding on 
the open annuity market or lump sum payouts.  The contractor shall apply 
the assumptions and procedures of the Pension Benefit Guaranty 
Corporation. 

 
(3)  Funds to be paid or transferred to any party as a result of settlements 

relating to pension plan termination or reassignment shall accrue interest 
from the effective date of termination or reassignment until the date of 
payment or transfer. 

 
(4)  If ERISA or IRC rules prevent a full transfer of excess DOE reimbursed 

assets from the terminated plan, the contractor shall pay any deficiency 
directly to DOE according to a schedule of payments to be negotiated by 
the parties. 

 
(5)  On or before the same day as the contractor notifies the IRS of the spinoff 

or plan termination, all plan assets assigned to a spun-off or terminating 
plan shall be placed in a low-risk liability matching portfolio until the 
successor trustee, or an insurance company, is able to assume 
stewardship of those assets.   

 
(6)  DOE liability to a Commingled pension plan shall not exceed that portion 

which corresponds to DOE contract service. The DOE shall have no other 
liability to the plan, to the plan sponsor, or to the plan participants. 
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(7)  After all liabilities of the plan are satisfied, the contractor shall return to 

DOE an amount equaling the asset reversion from the plan termination 
and any earnings which accrue on that amount because of a delay in the 
payment to DOE. Such amount and such earnings shall be subject to 
DOE audit. To effect the purposes of this paragraph, DOE and the 
contractor may stipulate to a schedule of payments. 

 
(m) Special Programs  

 
Contractors must advise DOE and receive prior approval for each early-out 
program, window benefit, disability program, plan-loan feature, employee 
contribution refund, asset reversion, or incidental benefit. 

 
(n) Definitions  

 
(1) Commingled Plans. Cover employees from the contractor's private 

operations and its DOE contract work. 
 
(2) Current Liability. The sum of all plan liabilities to employees and their 

beneficiaries.  Current liability includes only benefits accrued to the date of 
valuation. This liability is commonly expressed as a present value. 

 
(3) Defined Benefit Pension Plan. Provides a specific benefit at retirement 

that is determined pursuant to the formula in the pension plan document.  
 
(4) Defined Contribution Pension Plan. Provides benefits to each participant 

based on the amount held in the participant’s account.  Funds in the 
account may be comprised of employer contributions, employee 
contributions, investment returns on behalf of that plan participant and/or 
other amounts credited to the participant’s account.   

 
(5) Designated Contract. For purposes of this clause, a contract (other than a 

prime cost reimbursement contract for management and operation of a 
DOE facility) for which the Head of the Departmental Contracting Activity 
determines that advance pension understandings are necessary or where 
there is a continuing Departmental obligation to the pension plan. 

 
(6) Pension Fund. The portfolio of investments and cash provided by 

employer and employee contributions and investment returns. A pension 
fund exists to defray pension plan benefit outlays and (at the option of the 
plan sponsor) the administrative expenses of the plan. 

 
(7) Separate Accounting. Account records established and maintained within 

a commingled plan for assets and liabilities attributable to DOE contract 
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service. NOTE: The assets so represented are not for the exclusive 
benefit of any one group of plan participants. 

 
(8) Separate Plan. Must satisfy IRC Sec. 414(l) definition of a single plan, 

designate assets for the exclusive benefit of employees under DOE 
contract, exist under a separate plan document (having its own DOL plan 
number) that is distinct from corporate plan documents and identify the 
contractor as the plan sponsor. 

 
(9) Spun-off Plan. A new plan which satisfies IRC Reg. 1.414 (l)-1 

requirements for a single plan and which is created by separating assets 
and liabilities from a larger original plan. The funding level of each 
individual participant’s benefits shall be no less than before the event, 
when calculated on a “plan termination basis.”  

 
H.19 SPECIAL PROVISIONS APPLICABLE TO WORKFORCE TRANSITION AND 

EMPLOYEE COMPENSATION:  PAY AND BENEFITS 
 

(a) Training.  The Contractor will establish a training program specifically for the 
purpose of training individuals pursuant to Clauses H.17(a)(1)(c), 
H.17(a)(2)(b)(ii) and (c)(iii), and H.17(a)(3)(a).  The one-time training program 
will be provided to individual employees and will not exceed six months in 
duration and $5,000 in cost (subject to availability of funding) per person, in 
addition to wages and benefits. 

 
(b) Benefit Plans.  The Contractor shall provide pension and other benefit plans, 

to Grandfathered Employees and Non-Grandfathered Employees hired by the 
Contractor and service credit for leave as set forth below: 

 
(1) Grandfathered Employees.  Grandfathered Employees shall be 

provided pension and other benefits in accordance with applicable law 
and the provisions of the BJC MEPP, the BJC Multiple Employer 
Welfare Arrangement (MEWA) and other existing benefit plans for 
Grandfathered Employees.  Within 90 days after the award of this 
contract, the Contractor shall become a sponsor/participating employer 
of the BJC MEPP, the BJC MEWA, and other existing benefit plans (or 
comparable successor plans if continuation of the existing plans is not 
practicable) including post retirement benefit (PRB) plans, as 
applicable, for Grandfathered Employees and retired plan participants, 
with primary responsibility for management and administration of these 
plans.  The Contractor shall also have responsibility for maintaining the 
qualified status of the plans.  No employee who qualifies as a 
Grandfathered Employee under the BJC MEPP shall lose the right to 
participate in the BJC MEPP as a result of this transition.  
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(2) Non-Grandfathered Employees.  Non-Grandfathered Employees shall 
receive a benefits package that provides for market-based retirement 
and medical benefit plans that are competitive with the industry from 
which the Contractor recruits its employees and in accordance with this 
contract, applicable collective bargaining agreements, and applicable 
legal requirements, including Section 4(c) of the Service Contract Act, 
as applicable.  

 
(3) Service Credit For Leave. 
 

(a) For SST Incumbent Employees, PRS Employees, and UDS 
Employees hired by the Contractor pursuant to Clauses H.17 
(a)(1)(a), (b), and (c), and (a)(2)(c), the Contractor shall carry over 
the length of service credit for leave as well as leave balances 
accrued as of the date these employees are hired by the 
Contractor.  Service credit for the represented workforce shall be 
applied consistently with any applicable collective bargaining 
agreement. 

 
(b) For USEC Incumbent Employees hired by the Contractor pursuant 

to Clauses H.17(a)(1)(a), (b), and (c); (b)(2)(a) and (b); and 
(a)(3)(a), the Contractor shall carry over the length of service credit 
from USEC for purposes of determining rates of accruing leave for 
these employees.  Service credit for the represented workforce 
shall be applied consistently with any applicable collective 
bargaining agreement. 

 
(c) For all USEC employees hired by the Contractor other than those 

above in paragraph (b), the Contractor shall carry over the length of 
service credit for purposes of determining rates of accruing leave 
for these employees as required by and consistent with any 
applicable collective bargaining agreements(s) and applicable law. 

 
(c) The lead sponsor (BJC) or  a lead sponsor successor of the BJC MEPP, BJC 

MEWA and other benefit plans in which the Contractor and BJC or a lead 
sponsor successor are participating employers/sponsors, shall have primary 
responsibility for management and administration of these plans.  BJC or a 
lead sponsor successor shall provide management and administrative 
services for the Contractor for the BJC MEPP, BJC MEWA, and other benefit 
plans in which the Contractor and BJC are participating employers/sponsors.  
The Contractor shall enter into administrative agreements with the lead 
sponsor, BJC, or a lead sponsor successor, for the management and 
administration of these plans.  The agreements and costs contained therein 
shall be subject to the approval of the Contracting Officer. 
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(d) Notwithstanding the above, the Contractor has responsibility for administering 
and maintaining the qualified status of all pension and other benefit plans that 
it sponsors under this contract. The Contractor shall submit to the Contracting 
Officer annual actuarial evaluations for all applicable benefit plans as well as 
certify that the benefit plans are in full compliance with IRC and ERISA 
requirements.  Such certification shall demonstrate that the benefit plans are 
qualified under the IRC.  This evaluation shall include but not be limited to 
written reports relating to how the benefit plans pass IRC discrimination, 
participation and coverage testing requirements.  Each detailed annual written 
actuarial evaluation shall identify any conditions that may adversely affect the 
qualification status of the plans within eighteen months or less of the date of 
the evaluation, including but not limited to discrimination, participation and 
coverage testing requirements for the Contractor and any of its 
subcontractors that are participating employers in the plans. 

 
(1) The Contractor shall closely monitor each of its individual 

subcontractor employer segments participating in the BJC MEPP.  
With the approval of the Contracting Officer, the Contractor shall 
establish threshold factors that – based upon the experience of the 
BJC MEPP regarding the testing requirements – indicate when the 
Contractor and/or its individual subcontractor employer segments may 
not meet testing requirements within the next two plan years.  Every 
six months the Contractor shall identify any employer plan segments 
for the Contractor and its individual subcontractor employer segments 
that may not meet testing requirements for the current plan year and 
the following plan year. 

 
(2) In the case of employer segments for which the approved threshold 

factors described in Paragraph (d)(1) above and other factors as 
approved or requested by the Contracting Officer indicate that the 
employer segments may not meet testing requirements, the 
Contractor, in conjunction with the lead sponsor, shall provide the 
Contracting Officer with a corrective action plan for addressing the 
potential or actual failure to meet testing requirements and quarterly 
updates on the segment’s status for testing purposes.  After the 
corrective action plan has been submitted and approved by the 
Contracting Officer, the Contractor will provide quarterly updates on 
the segment's status for testing purposes. 

 
(e) In addition to the requirement in Clause H.18(g)(7), the Contractor shall not 

withdraw from the BJC MEPP or the BJC MEWA without the consent of the 
Contracting Officer.  If the Contractor withdraws without the consent of the 
Contracting Officer, all costs associated with such withdrawal may be 
determined to be unallowable and the Government retains the right to assert 
a claim against the Contractor for any costs of the Department associated 
with such withdrawal. 
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(f) In addition to any other provisions of this contract, including but not limited to 

Clauses H.18(g)(6) and (7), any changes or amendments to the BJC MEPP 
are subject to Contracting Officer prior approval and shall be in accordance 
with all applicable laws and regulations, including compliance with applicable 
collective bargaining agreements. 

 
(g) Subject to the approval of the Contracting Officer, to the extent consistent 

with applicable collective bargaining agreements and applicable law, the 
Contractor may provide equivalent benefits to those benefits provided under 
the BJC MEWA to Grandfathered Employees. 

 
(h) The name(s) of the BJC MEPP, the BJC MEWA, and other benefit plans in 

which the Contractor and BJC are sponsors/participating employers may 
change as a result of a change in lead sponsorship of the above plans.  Any 
references and requirements in this contract applicable to the BJC MEPP, the 
BJC MEWA, and other benefit plans contained in this contract apply to these 
plans as renamed. 

 
H.20 WORKFORCE TRANSITION AND BENEFITS TRANSITION: PLANS AND 

TIMEFRAMES 
 

(a) Workforce Transition Plan. In addition to the Contract Transition Plan required 
by Section F.5, Transition Plan, of this contract, the Contractor shall submit a 
written Workforce Transition Plan (WF Transition Plan) describing in detail the 
Contractor’s plans and procedures as to how the Contractor will comply with 
the requirements in this paragraph (a) and the hiring preferences set forth in 
Clause H.17, Workforce Transition and Employee Hiring Preferences, and 
Clause H.19(a).  Notwithstanding timeframes identified elsewhere in this 
contract, the Contractor shall perform the following activities in the specified 
timeframes: 

 
(1) Within ten days after contract award, the Contractor shall: 
 

(a) Submit to the Contracting Officer a description of any and all 
transition agreements that it intends to enter into with the Paducah 
Contractors to ensure compliance with Clauses H.17(a)(1) and (3) 
during the first 90 days after contract award and during the six 
month Workforce Transition Period identified in Clause H.16(a);  

 
(b) Establish and submit to the Contracting Officer a written 

communication plan that details the communication that the 
Contractor and its subcontractors will engage in with the Paducah 
Contractors regarding implementation of the hiring preference 
requirements set forth in Clauses H.17(a)(1) and (3); and 
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(c) Provide estimated costs and detailed breakouts of the costs to 
accomplish workforce transition activities within the timeframes 
specified.  

 
(d) Obtain information from the Paducah Contractors identifying their 

employees that have initially been identified as being at risk of 
being involuntarily separated.  Provide and define a process as part 
of the transition agreements required in paragraph (1)(a) above for 
obtaining updated and continuous information throughout the 
Workforce Transition Period regarding the identification of 
employees by the Paducah Contractors that have been identified 
as being at risk of being involuntarily separated. 

 
(2) Within 15 days after contract award, the Contractor shall: 
 

(a) Submit to the Contracting Officer copies of the draft WF Transition 
Plan for the Contractor and its first and second tier subcontractors, 
including processes and procedures regarding how the Contractor 
will implement and ensure compliance with the hiring preferences 
set forth in Clauses H.17(a)(1) and (3); and 

 
(b) Establish a written communication plan with the SST Incumbent 

Employees, PRS Employees, UDS Employees, and USEC 
Employees regarding the implementation of the hiring preferences 
in Clauses H.17(a)(1) and (3) and provide a copy to the Contracting 
Officer. 

 
(3) Within 30 days after contract award, the Contractor shall provide to the 

Contracting Officer copies of the final Workforce Transition Plan and 
the draft transition agreements it proposes to enter into consistent with 
requirements of Clauses H.17(a)(1) and (3) and Paragraphs (a)(1) and 
(2) above as well as submit copies of all executed final transition 
agreements within one day after execution but no later than the last 
day of the Contract Transition Period. 

 
(4) Within 60 days after Contract award, the Contractor shall provide to the 

Contracting Officer copies of the final transition agreements described 
in paragraph (a)(1)(a) above. 

 
(5) The Contractor shall submit reports to the Contracting Officer 

regarding the Contractor’s and its subcontractors’ implementation of 
the hiring preferences required by Clause H.17, Workforce Transition 
and Employee Hiring Preferences, in accordance with the timeframes 
set forth below.  These reports shall include at a minimum the following 
information:  employee hire dates or anticipated hire dates, employee 
salary levels, and the names of the former employers of the employees 
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hired by the Contractor and/or hired by the Contractor’s first and 
second tier subcontractors. 

 
(a) During the 90 day Contract Transition Period, such reports shall be 

provided to the Contracting Officer on a weekly basis. 
 
(b) During the remainder of the six-month Workforce Transition Period, 

such reports shall be provided to the Contracting Officer on a 
biweekly basis. 

 
(c) After the Workforce Transition Period as defined in H.15(a), such 

reports shall be provided within the timeframes as requested by the 
Contracting Officer. 

 
(6) Within six months after Contract award, the Contractor shall provide a 

written description of the process that it will utilize in obtaining 
information from USEC, PRS, and UDS regarding their respective 
employees that have been identified by their employer as being at risk 
of being involuntarily separated in order for the Contractor to ensure 
compliance with Clauses H.17(a)(2) and (a)(3)(a).  The Contractor 
shall provide copies of all and any written agreements into which it has 
entered with USEC, SST (Clause H.17(a)(2)(c)) and UDS (Clause 
H.17(a)(2)(c)) for transitioning their respective employees pursuant to 
Clauses H.17(a)(2) and H.17(a)(3)(a). 

 
(b) Benefits Transition. The Contractor shall submit a written draft Benefits 

Transition Plan within 20 days after contract award describing in detail the 
Contractor’s plans and procedures as to how the Contractor will comply with 
Clause H.18, Employee Compensation: Pay and Benefits, Clause H.19, 
Special Provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, and this Paragraph (b). The Contractor 
shall provide a final written Benefits Transition Plan to the Contracting Officer 
within 30 days after contract award.  All transitions of the BJC MEPP, the BJC 
MEWA and other existing benefit plans, as well as establishment of any new 
plans, shall be completed within 90 days after contract award. 

  
(1) The Contractor shall perform the following activities within the specified 

timeframes: 
 

(a) Within ten days after contract award, the Contractor shall: 
 

(i) Provide the Contracting Officer with a list of Contractor 
personnel who will be responsible for transition of the BJC 
MEPP, the BJC MEWA, and other existing benefit plans 
and/or development of new benefit plans, including specifically 
the personnel responsible for ensuring that the Contractor 
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becomes a sponsor/participating employer of the BJC MEPP 
and the BJC MEWA by the Contractor and contact information 
for the above personnel;  

 
(ii) Request the Paducah Contractors and BJC to provide 

information and documents necessary for the Contractor to 
adhere to the requirements set forth in this contract pertaining 
to the Contractor becoming a sponsor/participating employer 
of the BJC MEPP, the BJC MEWA, and other existing benefits 
plans or establishment of any new benefits plans, including but 
not limited to the transition of the existing pension and other 
benefit plans or establishment of any new benefits plans on or 
before the end of the 90-day Contract Transition Period; and 

 
(iii) Provide estimated costs and detailed breakouts of the costs to 

accomplish workforce and benefits transition activities within 
the timeframes specified, including the costs for enrolled 
actuaries and counsel. 

 
(b) Within 15 days after contract award, the Contractor shall provide to 

the Contracting Officer a list of the information and documents that 
the Contractor has requested from BJC and the Paducah 
Contractors pertaining to the transition of the BJC MEPP, the BJC 
MEWA, and other existing benefit plans.  The Contractor shall 
notify the Contracting Officer on a timely basis of any issues or 
problems that it encounters in obtaining information or documents 
requested from BJC or any of the Paducah Contractors.  
Regardless of such notification, the Contractor remains responsible 
under this contract for ensuring compliance with the terms of this 
contract, including the timeframes set forth in this clause and the 
requirements in Clause H.17, Workforce Transition and Employee 
Hiring Preferences, Clause H.18, Employee Compensation: Pay 
and Benefits, and Clause H.19, Special Provisions Applicable to 
Workforce Transition and Employee Compensation: Pay and 
Benefits.  

  
(c) Within 20 days of contract award, the Contractor shall: 

  
(i) Submit a detailed description of its plans and processes, 

including timeframes and specific projected dates for 
accomplishment of each activity necessary to ensure 
compliance with the requirements set forth in Clauses H.18(e) 
and H.19(b), including requirements pertaining to the transition 
of employee benefit plans; and 
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(ii) Meet via televideo, teleconference, and/or in person with 
relevant personnel who administer the benefit plans for the 
SST Incumbent Contractor and BJC.  The meeting shall 
include the Contractor’s benefit plan administrators and 
personnel, head of human resources, ERISA counsel, 
actuaries, and any and all other personnel deemed necessary 
by the Contractor.  During such meeting, the Contractor shall 
discuss all matters necessary to ensure the Contractor 
adheres to its sponsorship obligations under Clauses 
H.18(e)(2) and H.19, Special Provisions Applicable to 
Workforce Transition and Employee Compensation: Pay and 
Benefits, including execution of transition agreements with 
BJC and the Paducah Contractors, as applicable.  The 
minutes of the meeting as well as a written description of any 
substantive issues identified at the meeting shall be submitted 
to the Contracting Officer within two days after the meeting. 

 
(d) Within 30 days after contract award and as part of the written 

Benefits Transition Plan, the Contractor shall provide a written 
description of how the existing pension and other benefit plans 
provided to employees pursuant to Clause H.18, Employee 
Compensation: Pay and Benefits, and Clause H.19, Special 
Provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, will be amended or restated on or 
before the last day of the 90 day Contract Transition Period.  If an 
asset transfer(s) and/or the creation of a new benefit plan(s) are 
necessary in order for the Contractor to adhere to the benefits 
sponsorship requirements set forth in this contract, the Contractor 
shall provide a description of the necessary transactions, including 
but not limited to how the Contractor proposes to comply with this 
contract and applicable laws governing such transactions. 

 
(e) Within 45 days after contract award, the Contractor shall: 
 

(i) Submit to the Contracting Officer a draft Contractor Employee 
Compensation Plan demonstrating how the Contractor will 
comply with the requirements of this contract regarding 
employee compensation.  The draft Contractor Employee 
Compensation Plan shall describe the Contractor’s policies 
regarding compensation, pensions and other benefits, and 
how these policies will support at reasonable cost the effective 
recruitment and retention of a highly skilled, motivated, and 
experienced workforce. 

 
(ii) Submit to the Contracting Officer drafts of all amendments to 

or restatements of the pension and other benefit plans 
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presently sponsored by BJC and the SST Incumbent 
Contractor, including but not limited to amendments 
effectuating the Contractor becoming a sponsor/participating 
employer in the BJC MEPP.  If applicable, the Contractor shall 
also submit all draft restated benefit plans and draft Summary 
Plan Descriptions (SPDs) for pension and other benefit plans 
sponsored by BJC or lead sponsor successor and/or the SST 
Incumbent Contractor.  Any and all such amendments shall 
comply with applicable law governing such transactions and 
changes in sponsorship of the plans. 

 
(iii) Submit to the Contracting Officer drafts of any new benefit 

plan(s) as well as draft SPDs that the Contractor proposes to 
sponsor. 

 
(iv) Provide draft copies of the transition agreements which the 

Contractor will enter into with BJC or lead sponsor successor 
and the Paducah Contractors to ensure the Contractor’s 
compliance with the pay and benefits requirements set forth in 
Clauses H.18, Employee Compensation: Pay and Benefits, 
and H.19, Special Provisions Applicable to Workforce 
Transition and Employee Compensation: Pay and Benefits.  
Copies of these executed final transition agreements shall be 
provided within one day after execution but no later than the 
last day of the Contract Transition Period. 

 
(f) No later than 60 days after contract award and prior to the adoption 

of the documents identified in Paragraphs (b)(1)(e)(ii) and (iii) 
above, the Contractor shall submit to the Contracting Officer the 
proposed final versions of these documents for approval. 

 
(g) The Contractor shall respond to any comments provided by the 

Contracting Officer under any of the above paragraphs within two 
days of receipt of the comments.  

 
(2) After the six month Workforce Transition Period and throughout the 

remaining period of performance of the contract, the Contractor shall 
provide the following information promptly to the Contracting Officer 
upon the request of the Contracting Officer: 

 
(a) Documents relating to benefit plans offered to Contractor 

Employees, including but not limited to SPDs, all Plan documents, 
applicable amendments, employee handbooks that summarize 
benefits provided to employees and other documents that describe 
benefits provided to employees of the Contractor who perform work 
on this contract, and 
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(b) Any and all other documents pertaining to implementation of and 

compliance with implementation of the compensation and benefit 
programs identified in Clause H.18, Employee Compensation: Pay 
and Benefits, and Clause H.19, Special Provisions Applicable to 
Workforce Transition and Employee Compensation: Pay and 
Benefits. 

 
H.21 POST-CONTRACT RESPONSIBILITIES FOR PENSION AND OTHER BENEFIT 

PLANS 
 

(a) If this Contract expires or terminates and DOE has awarded a contract under 
which the new contractor becomes a sponsor and assumes responsibility for 
management and administration of the BJC MEPP, the BJC MEWA, or any 
other benefit plans (collectively, the “Plans”), covering active or retired 
Grandfathered Employees  with respect to service at the Portsmouth Gaseous 
Diffusion Plant Sites and Non-Grandfathered Employees at the Paducah 
Gaseous diffusion Plant Site, the Contractor shall cooperate and transfer to the 
new contractor its responsibility for sponsorship, management and 
administration of the Plans consistent with direction from the Contracting 
Officer.  If a Commingled plan is involved, the contractor shall: 

 
(1) spin off the DOE portion of any Commingled Plan used to cover 

employees working at the DOE facility into a separate plan. The new plan 
will normally provide benefits similar to those provided by the commingled 
plan and shall carry with it the DOE assets on an accrual basis market 
value, including DOE assets that have accrued in excess of DOE 
liabilities. 

 
(2) bargain in good faith with DOE or the successor contractor to determine 

the assumptions and methods for establishing the liabilities involved in a 
spinoff.  DOE and the contractor(s) shall establish an effective date of 
spinoff.  On or before the same day as the contractor notifies the IRS of 
the spinoff or plan termination, all plan assets assigned to a spun-off or 
terminating plan shall be placed in a low-risk liability matching portfolio 
until the successor trustee, or an insurance company, is able to assume 
stewardship of those assets. 

 
(b) If this Contract expires or terminates and DOE has not awarded a contract to a 

new contractor under which the new contractor becomes a sponsor and 
assumes responsibility for management and administration of the Plans, or if 
the Contracting Officer determines that the scope of work under the Contract 
has been completed (any one such event may be deemed by the Contracting 
Officer to be “Contract Completion” for purposes of this clause), whichever is 
earlier, and notwithstanding any other obligations and requirements concerning 
expiration or termination under any other clause of this Contract, the following 
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actions shall occur regarding the Contractor’s obligations regarding the Plans at 
the time of Contract Completion: 

 
(1) Subject to subparagraph (2) below, and notwithstanding any legal 

obligations independent of the Contract the Contractor may have 
regarding responsibilities for sponsorship, management, and 
administration of the Plans, the Contractor shall remain the sponsor of the 
Plans, in accordance with applicable legal requirements. 
 

(2) The parties shall exercise their best efforts to reach agreement on the 
Contractor's responsibilities for sponsorship, management and 
administration of the Plans prior to or at the time of Contract Completion.  
However, if the parties have not reached agreement on the Contractor's 
responsibilities for sponsorship, management and administration of the 
Plans prior to or at the time of Contract Completion, unless and until such 
agreement is reached, the Contractor shall comply with written direction 
from the Contracting Officer regarding the Contractor's responsibilities for 
continued provision of pension and welfare benefits under the Plans, 
including but not limited to continued sponsorship of the Plans, in 
accordance with applicable legal requirements. To the extent that the 
Contractor incurs costs in implementing direction from the Contracting 
Officer, the Contractor’s costs will be reimbursed pursuant to applicable 
Contract provisions. 

 
(c) In the event a transfer of assets in the BJC MEPP is determined to   
       be necessary, the Contractor shall cooperate fully in the transfer of  

any assets in a manner consistent with any fiduciary duty,  applicable law 
including the IRC and ERISA, and subject to the approval and direction of the 
Contracting Officer. 

 
H.22 LABOR RELATIONS 
 

(a) The Contractor shall respect the right of employees to organize and to form, 
join, or assist labor organizations, to bargain collectively through their chosen 
labor representatives, to engage in other concerted activities for the purpose 
of collective bargaining or other mutual aid or protection, and to refrain from 
any or all of these activities. 

 
(b) The Contractor shall meet with the Contracting Officer or designee(s) for the 

purpose of reviewing the Contractor’s bargaining objectives prior to 
negotiations of any collective bargaining agreement or revision thereto and 
shall consult with and obtain the approval of the Contracting Officer regarding 
appropriate economic bargaining parameters, including those for pension and 
medical benefit costs, prior to the Contractor entering into the collective 
bargaining process.  During the collective bargaining process, the Contractor 
shall notify the Contracting Officer before submitting or agreeing to any 
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collective bargaining proposal which can be calculated to affect allowable 
costs under this contract or which could involve other items of special interest 
to the Government.  During the collective bargaining process, the Contractor 
shall obtain the approval of the Contracting Officer before proposing or 
agreeing to changes in any pension or other benefit plans. 

 
(1) The Contractor will seek to maintain harmonious bargaining 

relationships that reflect a judicious expenditure of public funds, 
equitable resolution of disputes and effective and efficient bargaining 
relationships consistent with the requirements of FAR Subpart 22.1 
and DEAR Subpart 970.2201 and all applicable Federal and state 
labor relations laws. 

 
(2) The Contractor will notify the Contracting Officer or designee in a 

timely fashion of all labor relations issues and matters of local interest 
including organizing initiatives, unfair labor practice, work stoppages, 
picketing, labor arbitrations, and settlement agreements and will 
furnish such additional information as may be required from time to 
time by the Contracting Officer. 

 
(c) Consistent with applicable labor laws and regulations for that work that is 

being performed by members of United Steel, Paper and Forestry, Rubber, 
Manufacturing, Energy, Allied Industrial and Service Workers Union (USW) 
on the effective date of this contract, the Contractor agrees to initially consult 
with USW regarding the initial terms and conditions of employment and to 
recognize USW as the collective-bargaining representative for employees 
performing work that has historically and traditionally been performed by 
USW members and is covered in the scope of this Contract, and to bargain in 
good faith to a collective bargaining agreement that gives due consideration 
to applicable terms and conditions of the existing SST, PRS, UDS, and USEC 
collective bargaining agreements for work at the Paducah Gaseous Diffusion 
Plant Site. 

 
H.23 WORKFORCE RESTRUCTURING 
 

Notwithstanding any other provision in this contract, when the Contractor determines 
that a reduction of force is necessary, the Contractor shall notify the Contracting 
Officer in writing in accordance with DOE 350.1 and other related guidance.  The 
Contractor shall provide information as directed by the Contracting Officer related to 
workforce restructuring activities and to enable compliance with Section 3161 of the 
National Defense Authorization Act for Fiscal Year 1993 and any other DOE 
guidance pertaining to employees who may be eligible for provisions of the Act.  The 
Contractor shall supply workforce restructuring related information and reports as 
needed by DOE.  The Contractor shall extend displaced employee hiring preference 
in accordance with the Section I Clause entitled, DEAR 952.226-74, Displaced 
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Employee Hiring Preference and Clause H.19, Workforce Transition and Employee 
Hiring Preferences.  

 
H.24 STOP-WORK AND SHUTDOWN AUTHORIZATION 
 

(a) Imminent Health and Safety Hazard is a given condition or situation which, if 
not immediately corrected, could result in a serious injury or death, including 
exposure to radiation and toxic/hazardous chemicals.  Imminent Danger in 
relation to the facility safety envelope is a condition, situation, or proposed 
activity which, if not terminated, could cause, prevent mitigation of, or 
seriously increase the risk of (1) nuclear criticality, (2) radiation exposure, (3) 
fire/explosion, and/or (4) toxic hazardous chemical exposure. 

 
(b) Stop-Work.  In the event of an imminent health and safety hazard, identified 

by facility line management or operators or facility health and safety 
personnel overviewing facility operations, or other individuals, the individual or 
group identifying the imminent hazard situation shall immediately take actions 
to eliminate or mitigate the hazard (i.e., by directing the operator/implementer 
of the activity or process causing the imminent hazard to stop work, or by 
initiating emergency response actions or other actions) to protect the health 
and safety of the workers and the public, and to protect U.S. Department of 
Energy (DOE) facilities and the environment.  In the event an imminent health 
and safety hazard is identified, the individual or group identifying the hazard 
should coordinate with an appropriate Contractor official, who will direct the 
shutdown or other actions, as required.  Such mitigating action should 
subsequently be coordinated with the DOE and Contractor management.  
The suspension or stop-work order should be promptly confirmed in writing 
from the Contracting Officer. 

 
(c) Shutdown.  In the event of an imminent danger in relation to the facility safety 

envelope or a non-imminent health and safety hazard identified by facility line 
managers, facility operators, health and safety personnel overviewing facility 
operations, or by independent oversight organizations, the individual or group 
identifying the potential health and safety hazard may recommend facility 
shutdown in addition to any immediate actions needed to mitigate the 
situation.  However, the recommendation must be coordinated with 
Contractor management, and the DOE Portsmouth/Paducah Project Office 
(PPPO) Manager.  Any written direction to suspend operations shall be 
issued by the Contracting Officer, pursuant to the Section F Clause entitled, 
“FAR 52.242-15, Stop Work Order.” 

 
(d) Facility Representatives.  DOE personnel designated as Facility 

Representatives provide the technical/safety oversight of operations.  The 
Facility Representative has the authority to “stop work,” which applies to the 
shutdown of an entire plant, activity, or job.  This stop-work authority will be 
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used for an operation of a facility which is performing work the Facility 
Representative believes: 

 
(1) Poses an imminent danger to health and safety of workers or the 

public if allowed to continue; 
 
(2) Could adversely affect the safe operation of, or could cause serious 

damage to the facility if allowed to continue; or 
 
(3) Could result in the release of radiological or chemical hazards to the 

environment in excess of regulatory limits. 
 

(e) This clause flows down to all subcontractors at all tiers.  Therefore, the 
Contractor shall insert a clause, modified appropriately to substitute 
“Contractor Representatives” for “the Contracting Officer” in all subcontracts. 

 
H.25 COOPERATION WITH OTHER SITE CONTRACTORS 
 

(a) The DOE has/or will have prime contracts or agreements in place with the 
following entities:  Depleted Uranium Hexafluoride Contractor, Remediation 
Services Contractor, United States Enrichment Cooperation (USEC), and 
other entities that provide support to the DOE Portsmouth/Paducah Project 
Office. 

 
(b) In the event that DOE awards other contracts or establishes agreements with 

additional entities whose work affects the contract, all terms and conditions of 
this provision apply to the Contractor’s relationship with such entities. 

 
(c) The Contractor is not authorized to direct any other DOE prime Contractor or 

other entities, except as specified elsewhere in this contract or directed by the 
CO in writing. 

 
(d) The Contractor shall not commit or permit any act, which will interfere with the 

performance of work by any other DOE Contractor or by Government 
employees.  If DOE determines that the Contractor’s activities may interfere 
with another DOE Contractor, the CO shall provide instructions. 

 
H.26 STRENGTHENING FEDERAL ENVIRONMENTAL, ENERGY, AND 

TRANSPORTATION MANAGEMENT 

The Contractor shall assist DOE through direct participation and other support in 
achieving DOE’s energy efficiency goals and objectives in electricity, water, and 
thermal consumption, conservation, and savings, including goals and objectives 
contained in Executive Order 13423, Strengthening Federal Environmental, Energy, 
and Transportation Management.  The Contractor shall maintain and update, as 
appropriate, its documents to include detailed plans and milestones for achieving 



  DE-AC30-10CC40021/0174  
   

H-50  
 

Section H  

site-specific energy efficiency goals and objectives.  With respect to this paragraph, 
the plan shall consider all potential sources of funds, in the following order:  1) the 
maximum use of private sector, third party financing applied on a life-cycle cost 
effective basis, particularly from Energy Savings Performance Contracts and Utility 
Energy Services Contracts awarded by DOE; and 2) only after third-party financing 
options are evaluated, in the event that energy efficiency and water conservation 
improvements cannot be effectively incorporated into a private sector financing 
arrangement that is in the best interests of the Government, then DOE funding and 
funding from overhead accounts can be utilized. 

The Contractor shall share information with the Remediation Services Contractor as 
necessary to support DOE O 430.2B projects and initiatives. 

H.27 ADDITION AND ALTERATIONS TO IMPLEMENT EXECUTIVE ORDER 13423, 
STRENGTHENING FEDERAL ENVIRONMENTAL, ENERGY, AND 
TRANSPORTATION MANAGEMENT AND ITS IMPLEMENTING INSTRUCTIONS 

This contract involves Contractor operation of Government-owned facilities and/or 
vehicles and the provisions of Executive Order 13423 are applicable to the 
Contractor to the same extent they would be applicable if the Government were 
operating the facilities or vehicles.  Information on the requirements of the Executive 
Order and its Implementing Instructions may be found at 
http://ofee.gov/eo/eo13423_main.asp.   This requirement includes the Electronics 
Stewardship requirements of Implementing Instruction XII.  When acquiring desktop 
or laptop computers and computer monitors, the Contractor shall acquire Electronic 
Product Environmental Assessment Tool registered products conforming to IEEE 
1680-2006 Standard and ranked at least bronze, provided such products are life 
cycle cost efficient and meet applicable performance requirements.  Information on 
EPEAT-registered computer products is available to www.epeat.net. 

H.28 PAPERLESS DIRECTIVE PROCESSING SYSTEM 
 

(a) The Contractor, in addition to complying with applicable laws, rules, and other 
regulations, shall comply with those DOE Orders and other Directives 
applicable to Contractors, with the applicable departmental policies, plans, 
programs, and management Directives, and with all changes to assigned 
work as agreed to by the Contractor and the CO or designee. 

 
(b) DOE has developed a list of applicable DOE Directives, and is appended to 

the contract as Section J, Attachment J2.  The Contractor shall comply with 
the Directives identified in such list.  The Contractor shall make no claim, 
including a claim for equitable adjustment under the Changes clauses of this 
contract, for additional costs, fee or extension of time of performance relating 
to compliance with the Directives in such list. 

 

http://ofee.gov/eo/eo13423_main.asp
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(c) The Baseline List of Directives Applicable to the contract will be revised and 
issued, by the DOE CO, as a contract modification, as necessary.  The CO 
may direct the Contractor to comply with additional DOE Directives and local 
Directives and revisions thereto, as follows: 

 
(1) Pursuant to and in accordance with the Changes clause of the contract 

with respect to changes in Directives within the general scope of this 
contract. 

 
(2) Pursuant to any Environment, Safety, and Health provisions of this 

contract, and in accordance with the Changes clause of this contract 
with respect to changes in Directives involving safety, environment, 
health, and quality. 

 
(d) At least once a month, the Contractor will extract Directives from the DOE 

Paperless Directive System utilizing the Internet as notification of their 
availability by DOE electronic prompting.  Copies of DOE Directives may be 
obtained without charge from the CO or by citing the number of this contract 
in a written request sent to the following address: 

 
U.S. DOE 
Distribution Section 
Forrestal Building 
Washington, DC  20585 
 

(e) The CO and his/her representative(s) expressly authorized in writing to do so 
are the only Government officials authorized to provide explanations as to the 
applicability of Directives.  The CO is the only Government Official authorized 
to resolve possible conflicting requirements involving Directives. 

 
(f) Upon receipt of a new or revised directive, the Contractor shall review it for 

consistency with the other terms of this contract and for impacts on funding, 
manpower and other provisions of the contract.  If the Contractor considers 
the directive to be consistent with the other terms of this contract and it can 
be implemented within existing funds, manpower, and other provisions of the 
contract and the implementation will not have a negative impact on the cost, 
schedule, or other obligations of the Contractor, the Contractor shall establish 
an implementation schedule, and so advise the CO within 30 calendar days of 
receipt.  In the event the Contractor considers the directive to be inconsistent 
with the other terms of this contract or the requirements of the directive 
cannot be implemented within existing funding, manpower, and other 
provisions of the contract, the Contractor shall so advise the CO within 30 
calendar days of receipt.  Such notice shall include the basis for the claimed 
inconsistency and the projected cost of implementation in excess of current 
funding, manpower, and other provisions of the contract.  After evaluation of 
the Contractor’s position, the CO shall issue direction to the Contractor, 
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pursuant to the clause entitled Changes concerning appropriate 
implementation of the directive. 

 
(g) The Contractor will, at least quarterly, notify DOE of those Directives 

extracted.  The Contractor cognizant personnel will review these Directives 
and recommend for concurrence disposition of the Directives to DOE-PPPO. 

 
(h) Upon agreement between the Contractor and DOE, the Directive will be 

implemented as outlined in a Contractor Management Summary or 
Implementation Plan, whichever is appropriate, and the Directive added to the 
Baseline List of Directives Applicable to the Contractor and issued by the CO.  
The same process will be utilized for deletion of Directives. 

 
(i) The Contractor shall incorporate the substance of this clause with respect to 

applicable Directives, excluding any reference to the Changes clause, in 
subcontracts for performance of work at the site and as directed by the CO. 

 
H.29 PERSONNEL SECURITY CLEARANCES 
 

(a) The Contractor is required to conduct pre-employment investigative screening 
of prospective employees in order to ensure trustworthiness and reliability.  
The Contractor shall provide certification to the Contracting Officer (CO) that 
an investigative screening has been completed prior to employment.  The 
certification shall include verification of identity, previous employment and 
education, and the results of credit and law enforcement checks. 

 
(b) Personnel assigned by the Contractor to work at the DOE site may be 

required to obtain a security clearance.  The levels of clearance are as 
follows: 
 
Clearance level 
Q – sensitive 
Q – non-sensitive 
L – confidential/secret 
 

Under this contract, only appropriate Contractor personnel shall are required to have an “L” 
clearance level at a minimum.  Limited key management and certain other personnel are 
required to have a “Q” clearance level.  The Contractor shall seek opportunities to reduce 
the levels of clearance required for personnel and ensure that any Contractor personnel 
that have a clearance have a legitimate, demonstrable need for access to the category and 
level of classified information or matter, or category of SNM, for the performance of their 
official duties. 

. 
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(c) This requirement may be waived by the CO for personnel not involved with 
classified information while clearances are being processed, or for personnel 
associated with the program for short periods of time, such as consultants. 

 
(d) The Contractor shall retrieve and dispose of badges for employees: 1) who 

are no longer working on the contract; 2) who no longer require access; 3) 
when their badge expires; or 4) when the contract expires or is terminated.   

 
H.30 LEGAL MANAGEMENT PLAN 
 

(a) The Contractor shall submit a Legal Management Plan in accordance with 10 
CFR 719, and include the item set forth in 10 CFR 719.10 to the Contracting 
Officer for approval within sixty (60) days. 

 
(b) The Plan will describe the Contractor’s practices for managing legal costs and 

matters for which it procures the services of retained legal counsel.  Once 
approved by the Contracting Officer, the Plan, as well as applicable 
regulations and contract provisions, forms the basis for approvals by the 
Contracting Officer to reimburse litigation and other legal expenses.  The Plan 
may be revised from time to time to conform to legal management rules or 
policies established by the Department of Energy.   

 
H.31 ASSIGNMENT OF EXISTING AGREEMENTS AND SUBCONTRACTS 
 

(a) Existing agreements, subcontracts, and potential subcontracts under Contract 
No. DE-AC24-05OH20178 are listed in Section J, Attachment J9.  The 
Contractor shall accept assignment of existing subcontracts and agreements 
identified for the Contractor to assume in Section J, Attachment J9.  The 
Contractor may identify additional subcontracts and agreements listed in 
Attachment J9 for assumption, which it may negotiate directly with the parties 
involved.  The agreements and subcontracts may include, but not be limited 
to, subcontracts and purchase orders; memorandums of agreement; 
memorandums of understanding; licenses; agreements with local and state 
governments; user agreements; and other similar agreements. 

 
(b) DOE does not guarantee that the existing agreements and subcontracts not 

identified for assignment in Section J, Attachment J9, will be available for 
assignment or can be assigned. 

 
(c) The administration of all subcontracts entered into and/or managed by the 

Contractor, including responsibility for payment hereunder, shall remain with 
the Contractor unless assigned at the direction of DOE.  DOE reserves the 
right to direct the Contractor to assign to DOE or another Contractor any 
subcontract awarded under this contract.  The Contractor agrees to accept 
assignment of subcontracts and agreements as determined necessary by 
DOE. 
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H.32  NNSA/EM Strategic Sourcing Partnership 

 
The contractor shall participate in the National Nuclear Security Administration 
(NNSA)/Environmental Management (EM) Strategic Sourcing Partnership. Under this 
partnership, EM contractors shall work with the NNSA/EM Supply Chain Management 
Center (SCMC) to yield an enterprise-wide, synergistic strategic sourcing solution that 
leverages NNSA and EM purchasing power to gain pricing, processing, and reporting 
efficiencies to reduce costs overall for the Government. 
 
 
H. 33.  REPORT AND APPROVAL REQUIREMENTS FOR CONFERENCE RELATED 
ACTIVITIES 

 
The contractor is required to report and obtain approval from the contracting officer before 
incurring any costs associated with conference related activities. Conference expenses are 
defined as follows: Conference expenses are defined as all direct and indirect conference 
costs paid by the Government, whether paid directly by agencies or reimbursed by 
agencies to contractors, travelers or others associated with the conference, but do not 
include funds paid under Federal grants to grantees. Conference expenses include any 
associated authorized travel and per diem expenses, rental of rooms for official business, 
audiovisual use, light refreshments, registration fees, ground transportation, and other 
expenses as defined by the Federal Travel Regulations (FTR). All outlays for conference 
preparation and planning should be included, but employee time for conference preparation 
should not be included. The FTR provides some examples of direct and indirect conference 
costs included within conference expenses. See 41 CFR 301- 74.2. Conference expenses 
should be net of any fees or revenue received by the agency or contractor through the 
conference. 
 

H.34   WORKERS’ COMPENSATION INSURANCE 
 
(a) Contractors, other than those whose workers’ compensation coverage is 

provided through a state funded arrangement or a corporate benefits program, 
shall submit to the Contracting Officer for approval all new compensation 
policies and all initial proposals for self-insurance (contractors shall provide 
copies to the Contracting Officer of all renewal policies for workers 
compensation). 

 
(b) Workers compensation loss income benefit payments, when supplemented by 

other programs (such as salary continuation, short-term disability) are to be 
administered so that total benefit payments from all sources shall not exceed 
100 percent of the employee's net pay. 

 
(c) Contractors approve all workers compensation settlement claims up to the 

threshold established by the Contracting Officer for DOE approval and submit 
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all settlement claims above the threshold to DOE for approval.   
  

 
(d) The Contractor shall obtain approval from the CO before making any significant 

change to its workers compensation coverage and shall furnish reports as may 
be required from time to time by the CO. 

 
 
H.35 DOE H-2073, RISK MANAGEMENT AND INSURANCE PROGRAMS 
 
Contractor officials shall ensure that the requirements set forth below are applied in the 
establishment and administration of DOE-funded prime cost reimbursement contracts for 
management and operation of DOE facilities and other designated long-lived onsite 
contracts for which the contractor has established separate operating business units. 
 
I. BASIC REQUIREMENTS 
 

a. Maintain commercial insurance or a self-insured program, (i.e., any insurance 
policy or coverage that protects the contractor from the risk of legal liability 
for adverse actions associated with its operation, including malpractice, injury, 
or negligence) as required by the terms of the contract. Types of insurance 
include automobile, general liability, and other third party liability insurance. 
Other forms of coverage must be justified as necessary in the operation of the 
Department facility and/or the performance of the contract, and approved by 
the DOE. 
 

b. Contractors shall not purchase insurance to cover public liability for nuclear 
incidents without DOE authorization (See DEAR 950.5070, Indemnification 
and DEAR 950.70, Nuclear Indemnification of DOE Contractors). 
 

c. Demonstrate that insurance programs and costs comply with the cost 
limitations and exclusions at FAR 28.307, Insurance Under Cost 
Reimbursement Contracts; and FAR 31.205-19, DEAR 
931.205-19, and DEAR 970.3 I 02-05- I 9, Insurance and Indemnification. 
 

d. Demonstrate that the insurance program is being conducted in the 
government's best interest and at reasonable cost. 
 

e. The contractor shall submit copies of all insurance policies or insurance 
arrangements to the contracting officer no later than 30 days after the purchase 
date. 
 

f. When purchasing commercial insurance, the contractor shall use a competitive 
process to ensure costs are reasonable. 

 
g. Ensure self-insurance programs include the following elements: 
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(I) Compliance with criteria set forth in FAR 28.308, Self-Insurance. 
Approval of self-insurance is predicated upon submission of verifiable 
proof that the self-insurance charge does exceed the cost of purchased 
insurance. This includes hybrid plans (i.e., commercially purchased 
insurance with self-insured retention (SIR) such as large deductible, 
matching deductible, retrospective rating cash flow plans, and other plans 
where insurance reserves are under the control of the insured). The SIR 
components of such plans are self-insurance and are subject to the 
approval and submission requirements ofF AR 28.308, as applicable. 
 

(2) Demonstration of full compliance with applicable state and federal 
regulations and related professional administration necessary for 
participation in alternative insurance programs. 
 

(3) Safeguards to ensure third party claims and claims settlements are 
processed in accordance with approved procedures. 
 

(4) Accounting of self-insurance charges. 
 

(5) Accrual of self-insurance reserve. The Contracting Officer's approval is 
required and predicated upon the following: 
 

(a) The claims reserve shall be held in a special fund or interest bearing 
account. 
 

(b) Submission of a formal written statement to the Contracting Officer 
stating that use of the reserve is exclusively for the payment of 
insurance claims'and losses, and that DOE shall receive its equitable 
share of any excess funds or reserve. 
 

(c) Annual accounting and justification as to the reasonableness of the 
claims reserve submitted for Contracting Officer's review. 
 

(d) Claim reserves, not payable within the year the loss occurred, are 
discounted to present value based on the prevailing Treasury rate. 
  

h. Separately identify and account for interest cost on a Letter of Credit used to 
guarantee self-insured retention, as an unallowable cost and omitted from 
charges to the DOE contract. 
 

i. Comply with the Contracting Officer's written direction for ensuring the 
continuation of insurance coverage and settlement of incurred and/or open 
claims and payments of premiums owed or owing to the insurer for prior DOE 
contractors. 
 
2. PLAN EXPERIENCE REPORTING. The Contractor shall: 
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a. provide the Contracting Officer with annual experience reports for 
each type of insurance (e.g., automobile and general liability), listing 
the following for each category: 
 

(1)  The amount paid for each claim. 
 

(2) The amount reserved for each claim. 
 
(3) The direct expenses related to each claim. 
 
(4) A summary for the year showing total number of claims. 

 
(5) A total amount for claims paid. 

 
 

(6) A total amount reserved for claims. 
 
(7) The total amount of direct expenses. 

 
b. provide the Contracting Officer with an annual report of insurance costs 

and/or self-insurance charges. When applicable, separately identifY total 
policy expenses (e.g., commissions, premiums, and costs for claims 
servicing) and major claims during the year, including those expected 
to become major claims (e.g., those claims valued at $1 00,000 or 
greater). 
 
c. provide additional claim financial experience data as may be 
requested on a case-by-case basis. 
 
3. TERMINATING OPERATIONS. The Contractor shall: 
 

a. ensure protection of the government's interest through proper 
recording of cancellation credits due to policy terminations 
and/or experience rating. 
 

b. identify and provide continuing insurance policy administration 
and management requirements to a successor, other DOE 
contractor, or as specified by the Contracting Officer. 
 

c. reach agreement with DOE on the handling and settlement of 
self-insurance claims incurred but not reported at the time of 
contract termination; otherwise, the contractor shall retain this 
liability. 
 

4. SUCCESSOR CONTRACTOR OR INSURANCE POLICY CANCELLATION. 
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The Contractor shall: 
a. obtain the written approval of the Contracting Officer for any change in 
    program direction; and 

 
b. ensure insurance coverage replacement is maintained as required and/or 

               approved by the Contracting Officer. 
  
H.36 ACCESS CONTROLS FOR VISITING MINORS 

Access of minors to PPPO areas and facilities controlled for radiologic purposes is 
not permitted for minors under the age of 18 under any circumstance. Visiting minors 
may only be permitted into Controlled Access Areas when approved by the PPPO 
Health Physicist, the appropriate Site Lead and the PPPO Deputy Manager and 
Manager, or Designee. Such approval shall be documented in writing. Visiting 
minors must be accompanied by, and under the supervision of, a parent, legal 
guardian or chaperone. In addition, a Parental Consent for Minors Visiting PPPO 
must be completed for each visiting minor. This policy is not applicable to workers, 
who are under the age of 18, including the U.S. Department of Energy (DOE) 
contractors and their subcontractors and persons working under DOE grants. 

 
H.37 CONFERENCE MANAGEMENT (AUG 2015) (AL 2015-09) 

 
The Contractor agrees that:  

  
a) The contractor shall ensure that contractor-sponsored conferences reflect the 

DOE/EM’s commitment to fiscal responsibility, appropriate stewardship of 
taxpayer funds and support the mission of DOE/EM as well as other sponsors 
of work. In addition, the contractor will ensure conferences do not include any 
activities that create the appearance of taxpayer funds being used in a 
questionable manner. 
 

b) The definition of a conference is provided below: 
1) General Definition. "Conference" is defined in the Federal Travel 

Regulation as, "[a] meeting, retreat, seminar, symposium, or event that 
involves attendee travel.  The term ‘conference' also applies to training 
activities that are considered to be conferences under 5 C.F.R 
410.404." However, this definition is only a starting point. What 
constitutes a conference for the purpose of this guidance is a fact 
based determination based on an evaluation of the criteria established 
herein. 
 

2) Additional Indicia of Conferences. Conferences subject to this 
guidance are also often referred to by names other than "conference." 
Other common terms used include conventions, expositions, 
symposiums, seminars, workshops, or exhibitions. They typically 
involve topical matters of interest to, and the participation of, multiple 
agencies and/or nongovernmental participations. Indicia of a formal 
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conference often include but are not limited to registration, registration 
fees, a published substantive agenda, and scheduled speakers, or 
discussion panels. Individual events may qualify as conferences 
without meeting all of the indicia listed above, but will generally meet 
some of them. Please note that some training events may qualify as 
conferences for the purposes of this guidance, particularly if they take 
place in a hotel or conference center. 
 

3) Local Conferences. Events within the local duty location that do not 
require advance travel authorization may also qualify as a conference 
for the purposes of this guidance if the event exhibits other key indicia 
of a conference, especially the payment of a registration, exhibitor, 
sponsor, or conference fee.  
 

4) Exemptions. For the purposes of this guidance, the exemptions below 
apply and these types of activities should not be considered to be 
conferences even if the event meets the general definition of 
conference in Section 1 above. Even where an event is considered 
exempt from this guidance, organizations are expected to continue to 
apply strict scrutiny to DOE's participation to ensure the best use of 
government funds and adherence with not only all applicable laws and 
policy, but the underlying spirit or principles, including ensuring that 
only personnel attend events that have a mission-essential need to do 
so, that expenses be kept to a minimum, and that participation in any 
associated social events be limited and restrained to the greatest 
degree practicable to avoid the appearance of impropriety. Exemptions 
from this guidance should be granted sparingly and only when events 
fully meet the definition and intent of the criteria below: 
 
i) Meetings necessary to carry out statutory oversight functions. This 

exemption would include activities such as investigations, 
inspections, audits, or non-conference planning site visits.  

ii) Meetings to consider internal agency business matters held in 
Federal facilities. This exemption would include activities such as 
meetings that take place as part of an organization's regular course 
of business, do not exhibit indicia of a formal conference as 
outlined above, and take place in a Federal facility. 

iii) Bi-lateral and multi-lateral international cooperation engagements 
that do not exhibit indicia of a formal conference as outlined above 
that are focused on diplomatic relations. 

iv) Formal classroom training which does not exhibit indicia of a formal 
conference as outlined above.  

v) Meetings such as Advisory Committee and Federal Advisory 
Committee meetings, Solicitation/Funding Opportunity 
Announcement Review Board meetings, peer review/objective 
review panel meetings, evaluation panel/board meetings, and 
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program kick-off and review meetings (including those for grants 
and contracts). 

 
c) Contractor-sponsored conferences include those events that meet the 

conference definition and either or both of the following: 
1) The contractor provides funding to plan, promote, or implement an 

event, except in instances where a contractor:  
i) covers participation costs in a conference for specified individuals 

(e.g. students, retirees, speakers, etc.) in a total amount not to 
exceed $10,000 (by individual contractor for a specific conference) 
or 

ii) purchases goods or services from the conference planners (e.g., 
attendee registration fees, renting booth space). 

2) The contractor authorizes use of its official seal, or other seals/logos/ 
trademarks to promote a conference. Exceptions include non-M&O 
contractors who use their seal to promote a conference that is 
unrelated to their DOE contract(s) (e.g., if a DOE IT contractor were to 
host a general conference on cyber security). 

 
d) Attending a conference, giving a speech or serving as an honorary 

chairperson does not connote sponsorship. 
 
e) The contactor will provide information on conferences they plan to sponsor 

with expected costs exceeding $100,000 in the Department's Conference 
Management Tool, including: 
1) Conference title, description, and date 
2)  Location and venue 
3) Description of any unusual expenses (e.g., promotional items) 
4) Description of contracting procedures used (e.g., competition for 

space/support) 
5) Costs for space, food/beverages, audio visual, travel/per diem, 

registration costs, recovered costs (e.g., through exhibit fees) 
6) Number of attendees 
 

f) The contractor will not expend funds on the proposed contractor-sponsored 
conferences with expenditures estimated to exceed $100,000 until notified of 
approval by the contracting officer. 

 
g) For DOE-sponsored conferences, the contractor will not expend funds on the 

proposed conference until notified by the contracting officer. 
1) DOE-sponsored conferences include events that meet the definition of 

a conference and where the Department provides funding to plan, 
promote, or implement the conference and/or authorizes use of the 
official DOE seal, or other seals/logos/ trademarks to promote a 
conference. Exceptions include instances where DOE: 
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i) covers participation costs in a conference for specified individuals 
(e.g. students, retirees, speakers, etc.) in a total amount not to 
exceed $10,000 (by individual contractor for a specific conference) 
or 

ii) purchases goods or services from the conference planners (e.g., 
attendee registration fees; renting booth space); or provide funding 
to the conference planners through Federal grants. 

2) Attending a conference, giving a speech, or serving as an honorary 
chairperson does not connote sponsorship. 

3) The contractor will provide cost and attendance information on their 
participation in all DOE-sponsored conference in the DOE Conference 
Management Tool. 

 
h) For non-contractor sponsored conferences, the contractor shall develop and 

implement a process to ensure costs related to conferences are allowable, 
allocable, reasonable, and further the mission of DOE/NNSA. This process 
must at a minimum: 
1) Track all conference expenses. 
2) Require the Laboratory Director (or equivalent) or Chief Operating 

Officer approve a single conference with net costs to the contractor of 
$100,000 or greater. 

 
i) Contractors are not required to enter information on non-sponsored 

conferences in DOE'S Conference Management Tool. 
 
j) Once funds have been expended on a non-sponsored conference, 

contractors may not authorize the use of their trademarks/logos for the 
conference, provide the conference planners with more than $10,000 for 
specified individuals to participate in the conference, or provide any other 
sponsorship funding for the conference. If a contractor does so, its 
expenditures for the conference may be deemed unallowable.  

 
 
      [End of Clause] 

 
H.38 PROHIBITION ON FUNDING FOR CERTAIN NONDISCLOSURE AGREEMENTS  

The Contractor agrees that:  
a) No cost associated with implementation or enforcement of nondisclosure policies, 
forms or agreements shall be allowable under this contract if such policies, forms or 
agreements do not contain the following provisions: ‘‘These provisions are 
consistent with and do not supersede, conflict with, or otherwise alter the employee 
obligations, rights, or liabilities created by existing statute or Executive order relating 
to (1) classified information, (2) communications to Congress, (3) the reporting to an 
Inspector General of a violation of any law, rule, or regulation, or mismanagement, a 
gross waste of funds, an abuse of authority, or a substantial and specific danger to 
public health or safety, or (4) any other whistleblower protection. The definitions, 
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requirements, obligations, rights, sanctions, and liabilities created by controlling 
Executive orders and statutory provisions are incorporated into this agreement and 
are controlling.’’  
b) The limitation above shall not contravene requirements applicable to Standard 
Form 312, Form 4414, or any other form issued by a Federal department or agency 
governing the nondisclosure of classified information.  
c) Notwithstanding the provisions of paragraph (a), a nondisclosure or confidentiality 
policy form or agreement that is to be executed by a person connected with the 
conduct of an intelligence or intelligence-related activity, other than an employee or 
officer of the United States Government, may contain provisions appropriate to the 
particular activity for which such document is to be used. Such form or agreement 
shall, at a minimum, require that the person will not disclose any classified 
information received in the course of such activity unless specifically authorized to 
do so by the United States Government. Such nondisclosure or confidentiality forms 
shall also make it clear that they do not bar disclosures to Congress, or to an 
authorized official of an executive agency or the Department of Justice, that are 
essential to reporting a substantial violation of law. 
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SECTION I  
 

CONTRACT CLAUSES 
 

 
I.1 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 

This contract incorporates one or more clauses by reference, with the same force 
and effect as if they were given in full text. Upon request, the Contracting Officer 
will make their full text available. Also, the full text of a clause may be accessed 
electronically at this address: http://www.arnet.gov/far 
 

I.2 FAR 52.202-1 DEFINITIONS (JUL 2004) 
 
I.3 FAR 52.203-3 GRATUITIES (APR 1984) 
 
I.4 FAR 52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
I.5 FAR 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE 

GOVERNMENT (SEP 2006) 
 
I.6 FAR 52.203-7 ANTI-KICKBACK PROCEDURES (JUL 1995) 
 
I.7 FAR 52.203-8 CANCELLATION, RECISSION, AND RECOVERY OF FUNDS 

FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
I.8 FAR 52.203-10 PRICE OR FEE ADJUSTMENT FOR  ILLEGAL OR IMPROPER 

ACTIVITY (JAN 1997) 
 
I.9 FAR 52.203-12 LIMITATIONS ON PAYMENTS TO INFLUENCE CERTAIN 

FEDERAL TRANSACTIONS (SEP 2007) 
 
I.10 FAR 52.203-13 CONTRACTOR CODE OF BUSINESS ETHICS AND 

CONDUCT (DEC 2008) 
 
I.11 FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED 

PAPER (AUG 2000) 
 
I.11.A 52.203-17 Contractor Employee Whistleblower Rights and Requirement 
 To Inform Employees of Whistleblower Rights (Apr 2014) 
 
I.12 FAR 52.204-7 CENTRAL CONTRACTOR REGISTRATION (APR 2008)  

http://www.arnet.gov/far
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I.13 FAR 52.204-9 PERSONAL IDENTIFY VERIFICATION OF CONTRACTOR 

PERSONNEL (JAN 2011)  
(a)  The Contractor shall comply with agency personal identity verification 
procedures identified in the contract that implement Homeland Security 
Presidential Directive-12 (HSPD-12), Office of Management and Budget (OMB) 
guidance M-05-24 and Federal Information Processing Standards Publication 
(FIPS PUB) Number 201.  
 
(b)  The Contractor shall account for all forms of Government-provided 
identification issued to the Contractor employees in connection with performance 
under this contract. The Contractor shall return such identification to the issuing 
agency at the earliest of any of the following, unless otherwise determined by the 
Government:  
  (1)  When no longer needed for contract performance.  
  (2)  Upon completion of the Contractor employee’s employment.  
  (3)  Upon contract completion or termination.  
 
(c)   The Contracting Officer may delay final payment under a contract if the 
Contractor fails to comply with these requirements.  
 
(d)  The Contractor shall insert the substance of this clause, including this 
paragraph (d), in all subcontracts when the subcontractor’s employees are 
required to have routine physical access to a Federally-controlled facility and/or 
routine access to a Federally-controlled information system. It shall be the 
responsibility of the prime Contractor to return such identification to the issuing 
agency in accordance with the terms set forth in paragraph (b) of this section, 
unless otherwise approved in writing by the Contracting Officer.  
 

I.14 FAR 52.209-6 PROTECTING THE GOVERNMENT’S INTEREST WHEN 
SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED OR 
PROPOSED FOR DEBARMENT (SEP 2006) 

 
I.15 FAR 52.215-2 AUDIT AND RECORDS – NEGOTIATION (MAR 2009) 
 
I.16 FAR 52.215-8 ORDER OF PRECEDENCE – UNIFORM CONTRACT FORMAT 

(OCT 1997) 
 
I.17 FAR 52.215-10 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING 

DATA (OCT 1997) 
 
I.18 FAR 52.215-12 SUBCONTRACTOR COST OR PRICING DATA (OCT 1997) 
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I.19 FAR 52.215-15 PENSION ADJUSTMENTS AND ASSET REVERSIONS (OCT 

2004) 
 
I.20 FAR 52.215-17 WAIVER OF FACILITIES CAPITAL COST OF MONEY (OCT 

1997) 
 
I.21 FAR 52.215-18 REVERSION OR ADJUSTMENT OF PLANS FOR 

POSTRETIREMENT BENEFITS (PRB) OTHER THAN PENSIONS (JUL 2005) 
 

I.22 FAR 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 

(a) The Contractor shall make the following notifications in writing: 
 

(1) When the Contractor becomes aware that a change in its 
ownership has occurred, or is certain to occur, that could result in 
changes in the valuation of its capitalized assets in the accounting 
records, the Contractor shall notify the Administrative Contracting 
Officer (ACO) within 30 days. 

 
(2) The Contractor shall also notify the ACO within 30 days whenever 

changes to asset valuations or any other cost changes have 
occurred or are certain to occur as a result of a change in 
ownership. 

 
(b) The Contractor shall— 
 

(1) Maintain current, accurate, and complete inventory records of 
assets and their costs; 

 
(2) Provide the ACO or designated representative ready access to the 

records upon request; 
 

(3) Ensure that all individual and grouped assets, their capitalized 
values, accumulated depreciation or amortization, and remaining 
useful lives are identified accurately before and after each of the 
contractor’s ownership changes; and 

 
(4) Retain and continue to maintain depreciation and amortization 

schedules based on the asset records maintained before each 
contractor ownership change. 
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(c) The Contractor shall include the substance of this clause in all 
subcontracts under this contract that meet the applicability requirement of 
FAR 15.408(k). 

 
I.23 FAR 52.215-21 REQUIREMENTS FOR COST OR PRICING  DATA OR 

INFORMATION OTHER THAN COST OR PRICING DATA – MODIFICATIONS 
(OCT 1997) AND ALTERNATE III (OCT 1997) 

 
I.24 FAR 52.216-7 ALLOWABLE COST AND PAYMENT (DEC 2002) 
 

Paragraph (a), the phrase is hereby added:  “as supplemented by Subpart 
931.2 of the Department of Energy Acquisition Regulations (DEAR),” after 
the acronym “(FAR)”. 
  

I.25 FAR 52.219-6 NOTICE OF TOTAL SMALL BUSINESS SET-ASIDE (JUN 2003) 
 
I.26 FAR 52.219-8 UTILIZATION OF SMALL BUSINESS  CONCERNS (MAY 2004) 
 
I.27 FAR 52.219-14 LIMITATIONS ON SUBCONTRACTING (DEC 1996) 
 
I.28 FAR 52.219-28 POST-AWARD SMALL BUSINESS PROGRAM 

REREPRESENTATION (APR 2009) 
 
I.29 FAR 52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 

1997) 
 
I.30 FAR 52.222-2 PAYMENT FOR OVERTIME PREMIUMS (JUL 1990) 
 
I.31 FAR 52.222-3 CONVICT LABOR (JUN 2003) 
 
I.32 FAR 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT – 

OVERTIME COMPENSATION (JUL 2005) 
 
I.33 FAR 52.222-6 DAVIS-BACON ACT (JUL 2005) 
 
I.34 FAR 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
I.35 FAR 52.222-26 EQUAL OPPORTUNITY (MAR 2007) 
 
I.36 FAR 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED 

VETERANS, VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE 
VETERANS (SEP 2006) 
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I.37 FAR 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES 

(JUN 1998) 
 
I.38 FAR 52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED 

VETERANS, VETERANS OF THE VIETNAM ERA, AND OTHER  ELIGIBLE 
VETERANS (SEP 2006)  

 
I.39 FAR 52.222-41 SERVICE CONTRACT ACT OF 1965 (NOV 2007) 
 
I.40 FAR 52.222-42 STATEMENT OF EQUIVALENT RATES FOR FEDERAL 

HIRES (MAY 1989) 
 

In compliance with the Service Contract Act of 1965, as amended, and the 
regulations of the Secretary of Labor (29 CFR part 4), this clause identifies the 
classes of service employees expected to be employed under the contract and 
states the wages and fringe benefits payable to each if they were employed by 
the contracting agency subject to the provisions of 5 U.S.C. 5341 or 5332.   

 
This statement is for information only: It is not a wage determination. 

 
Employee Class  Monetary Wage – Fringe Benefits 
______________ ___________________________ 
______________ ___________________________ 
______________ ___________________________ 
______________ ___________________________ 

 
I.41 FAR 52.222-50 COMBATING TRAFFICKING IN PERSONS (FEB 2009) 
 
I.42 FAR 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (JAN 2009) 
 
I.43 FAR 52.223-2 AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS 

UNDER SERVICE AND CONSTRUCTION CONTRACTS (SEPT 2013) 
 
I.44 FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL 

SAFETY DATA (JAN 1997) ALTERNATE I (JUL 1995) 
 

(a) “Hazardous material,” as used in this clause, includes any material defined 
as hazardous under the latest version of Federal Standard No. 313 
(including revisions adopted during the term of the contract). 
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(b) The offeror must list any hazardous material, as defined in paragraph (a) 
of this clause, to be delivered under this contract. The hazardous material 
shall be properly identified and include any applicable identification 
number, such as national stock number or special item number. This 
information shall be included on the material safety data sheet submitted 
under this contract.   

 
 Material (if none, insert none) 
 _None________________________________ 
 _____________________________________ 
 _____________________________________ 
 Identification No. 
 _____________________________________ 
 _____________________________________ 
 _____________________________________ 

 
(c) The apparently successful offeror, by acceptance of the contract, certifies 

that the list in paragraph (b) of this clause is complete. This list must be 
updated during performance of the contract whenever the Contractor 
determines that any other material to be delivered under this contract is 
hazardous. 

 
(d) The apparently successful offeror agrees to submit, for each item as 

required prior to award, a material safety data sheet, meeting the 
requirements of 29 CFR 1910.1200(g) and the latest version of Federal 
Standard No. 313, for all hazardous material identified in paragraph (b) of 
this clause. Data shall be submitted in accordance with Federal Standard 
No. 313, whether or not the apparently successful offeror is the actual 
manufacturer of these items.  Failure to submit the material safety data 
sheet prior to award may result in the Contracting Officer and resubmit the 
data. 

 
(e) If, after award, there is a change in the composition of the item(s) or a 

revision to Federal Standard No. 313, which renders incomplete or 
inaccurate the data submitted under paragraph (d) of this clause or the 
certification submitted under paragraph (c) of this clause, the Contractor 
shall promptly notify the Contracting Officer and resubmit the data. 

 
(f) Neither the requirements of this clause nor any act or failure to act by the 

Government shall relieve the Contractor of any responsibility or liability for 
the safety of Government, Contractor, or subcontractor personnel or 
property. 
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(g) Nothing contained in this clause shall relieve the Contractor from 

complying with applicable Federal, State, and local laws, codes, 
ordinances, and regulations (including the obtaining of licenses and 
permits) in connection with hazardous material. 

 
(h) The Government’s rights in data furnished under this contract with respect 

to hazardous material are as follows: 
 

(1) To use, duplicate, and disclose any data to which this clause is 
applicable.  The purposes of this right are to— 

 
(i) Apprise personnel of the hazards to which they may be 

exposed in using, handling, packaging, transporting, or 
disposing of hazardous materials; 

 
(ii) Obtain medical treatment for those affected by the material; 

and 
 

(iii) Have others use, duplicate, and disclose the data for the 
Government for these purposes. 

 
(2) To use, duplicate, and disclose data furnished under this clause, in 

accordance with subparagraph (h)(1) of this clause, in precedence 
over any other clause of this contract providing for rights in data. 

 
(3) The government is not precluded from using similar or identical 

data acquired from other sources. 
 

(i) Except as provided in paragraph (i)(2) the Contractor shall prepare and 
submit a sufficient number of Material Safety Data Sheets (MSDS’s), 
meeting the requirements of 29 CFR 1910.1200(g) and the latest version 
of Federal Standard No. 313, for all hazardous materials identified in 
paragraph (b) of this clause. 

 
(1) For items shipped to consignees, the Contractor shall include a 

copy of the MSDS with the packing list or other suitable shipping 
document which accompanies each shipment. Alternatively, the 
Contractor is permitted to transmit MSDSs to consignees in 
advance of receipt of shipments by consignees, if authorized in 
writing by the Contracting Officer. 
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(2) For items shipped to consignees identified by mailing address as 
agency depots, distribution centers or customer supply centers, the 
Contractor shall provide one copy of the MSDS’s in or on each 
shipping container. If affixed to the outside of each container, the 
MSDS’s must be placed in a weather resistant envelope. 

 
I.45 FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW 

INFORMATION (AUG 2003) ALTERNATE I (AUG 2003) AS MODIFIED BY 
DOE ACQUISITION LETTER 2008-05 (APR 2008)  

 
(a) Definitions. As used in this clause— “Priority chemical” means a chemical 

identified by the Interagency Environmental Leadership Workgroup or, 
alternatively, by an agency pursuant to Implementing Instruction VIII of 
Executive Order 13423 of April 21, 2000, Greening the Government 
through Leadership in Environmental Management.  

 
“Toxic chemical” means a chemical or chemical category listed in 
40 CFR 372.65. 
 

(b) Executive Order 13148 requires Federal facilities to comply with the 
provisions of the Emergency Planning and Community Right-to-Know Act 
of 1986 (EPCRA) (42 U.S.C. 11001-11050) and the Pollution Prevention 
Act of 1990 (PPA) (42 U.S.C. 13101-13109).  

 
(c) The Contractor shall provide all information needed by the Federal facility 

to comply with the following:  
 

(1) The emergency planning reporting requirements of Section 302 of 
EPCRA.  

(2) The emergency notice requirements of Section 304 of EPCRA. 
(3) The list of Material Safety Data Sheets, required by Section 311 of 

EPCRA.  
(4) The emergency and hazardous chemical inventory forms of 

Section 312 of EPCRA.  
(5) The toxic chemical release inventory of Section 313 of EPCRA, 

which includes the reduction and recycling information required by 
Section 6607 of PPA. 

(6) The toxic chemical, priority chemical, and hazardous substance 
release and use reduction goals of Implementing Instruction VIII of 
Executive Order 13423. 

(7) The environmental management system as described in 
Section 3(b) of Executive Order 13423. 

http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+250+1286++%2842%29%20%20AND%20%28%2842%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+250+1286++%2842%29%20%20AND%20%28%2842%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
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I.46 FAR 52.223-7 NOTICE OF RADIOACTIVE MATERIALS (JAN 1997) 
 

(a)  The Contractor shall notify the Contracting Officer or designee, in writing, 
______________* days prior to the delivery of, or prior to completion of 
any servicing required by this contract of, items containing either 
(1) radioactive material requiring specific licensing under the regulations 
issued pursuant to the Atomic Energy Act of 1954, as amended, as set 
forth in Title 10 of the Code of Federal Regulations, in effect on the date 
of this contract, or (2) other radioactive material not requiring specific 
licensing in which the specific activity is greater than 0.002 microcuries 
per gram or the activity per item equals or exceeds 0.01 microcuries. 
Such notice shall specify the part or parts of the items which contain 
radioactive materials, a description of the materials, the name and 
activity of the isotope, the manufacturer of the materials, and any other 
information known to the Contractor which will put users of the items on 
notice as to the hazards involved (OMB No. 9000-0107).  

 
* The Contracting Officer shall insert the number of days required in 
advance of delivery of the item or completion of the servicing to assure 
that required licenses are obtained and appropriate personnel are notified 
to institute any necessary safety and health precautions. See 
FAR 23.601(d).  

 
(b) If there has been no change affecting the quantity of activity, or the 

characteristics and composition of the radioactive material from deliveries 
under this contract or prior contracts, the Contractor may request that the 
Contracting Officer or designee waive the notice requirement in 
paragraph (a) of this clause. Any such request shall—  

 
(1) Be submitted in writing;  
(2) State that the quantity of activity, characteristics, and composition 

of the radioactive material have not changed; and  
(3) Cite the contract number on which the prior notification was 

submitted and the contracting office to which it was submitted. 
 

(c) All items, parts, or subassemblies which contain radioactive materials in 
which the specific activity is greater than 0.002 microcuries per gram or 
activity per item equals or exceeds 0.01 microcuries, and all containers in 
which such items, parts or subassemblies are delivered to the 
Government shall be clearly marked and labeled as required by the latest 
revision of MIL-STD 129 in effect on the date of the contract.  
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(d) This clause, including this paragraph (d), shall be inserted in all 

subcontracts for radioactive materials meeting the criteria in 
paragraph (a) of this clause.  

 
I.47 FAR 52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL 

CONTENT FOR EPA-DESIGNATED PRODUCTS (MAY 2008) 
 

(a) Definitions. As used in this clause-  

“Postconsumer material” means a material or finished product that 
has served its intended use and has been discarded for disposal or 
recovery, having completed its life as a consumer item. 
Postconsumer material is a part of the broader category of 
“recovered material.”  

“Recovered material” means waste materials and by-products 
recovered or diverted from solid waste, but the term does not 
include those materials and by-products generated from, and 
commonly reused within, an original manufacturing process.  

(b) The Contractor, on completion of this contract, shall--  
 

(1) Estimate the percentage of the total recovered material 
content for EPA-designated item(s) delivered and/or used in 
contract performance, including, if applicable, the 
percentage of post-consumer material content; and  

 
(2) Submit this estimate to _____________________ 

[Contracting Officer complete in accordance with agency 
procedures].  

 
I.48 FAR 52.223-10 WASTE REDUCTION PROGRAM (AUG 2000) AS MODIFIED 

BY DOE ACQUISITION LETTER 2008-05 (APR 2008)   
 

(a) Definitions. As used in this clause—  
 

“Recycling” means the series of activities, including collection, separation, 
and processing, by which products or other materials are recovered from 
the solid waste stream for use in the form of raw materials in the 
manufacture of products other than fuel for producing heat or power by 
combustion.  
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“Waste prevention” means any change in the design, manufacturing, 
purchase, or use of materials or products (including packaging) to reduce 
their amount or toxicity before they are discarded. Waste prevention also 
refers to the reuse of products or materials. 
 
“Waste reduction” means preventing or decreasing the amount of waste 
being generated through waste prevention, recycling, or purchasing 
recycled and environmentally preferable products.  

 
(b) Consistent with the requirements of Section 3(a) of Executive 

Order 13423, the Contractor shall establish a program to promote cost-
effective waste reduction in all operations and facilities covered by this 
contract. The Contractor’s programs shall comply with applicable Federal, 
State, and local requirements, specifically including Section 6002 of the 
Resource Conservation and Recovery Act (42 U.S.C. 6962, et seq.) and 
implementing regulations (40 CFR Part 247).  

 
I.49 FAR 52.223-11 OZONE-DEPLETING SUBSTANCES (MAY 2001) 
 

(a) Definition. “Ozone-depleting substance,” as used in this clause, 
means any substance the Environmental Protection Agency 
designates in 40 CFR Part 82 as—  

 
(1) Class I, including, but not limited to, chlorofluorocarbons, 

halons, carbon tetrachloride, and methyl chloroform; or  
(2) Class II, including, but not limited to, 

hydrochlorofluorocarbons. 
 
(b) The Contractor shall label products which contain or are 

manufactured with ozone-depleting substances in the manner and 
to the extent required by 42 U.S.C. 7671j (b), (c), and (d) and 
40 CFR Part 82, Subpart E, as follows:  

 
Warning  
Contains (or manufactured with, if applicable) *_______, a substance(s) 
which harm(s) public health and environment by destroying ozone in the 
upper atmosphere.  
 
* The Contractor shall insert the name of the substance(s).  

 
I.50 FAR 52.223-12 REFRIGERATION EQUIPMENT AND AIR 

CONDITIONERS (MAY 1995) 
 
I.51 FAR 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (AUG 2003) 

http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+250+1286++%2842%29%20%20AND%20%28%2842%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
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I.52 FAR 52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING 

PRODUCTS (DEC 2007) 
 
I.53 FAR 52.223-16 IEEE 1680 STANDARD FOR THE ENVIRONMENTAL 

ASSESSMENT OF PERSONAL COMPUTER PRODUCTS (DEC 2007) 
 
I.54 FAR 52.223-17 AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED 

ITEMS IN SERVICE AND CONSTRUCTION CONTRACTS (MAY 2008)  
 

I.55 FAR 52.223-19 COMPLIANCE WITH ENVIRONMENTAL 
MANAGEMENT SYSTEMS (MAY 2011)  

 
I.56 FAR 52.224-1 PRIVACY ACT NOTIFICATION (APR 1984) 
 
I.57 FAR 52.224-2 PRIVACY ACT (APR 1984) 
 
I.58 FAR 52.225-1 BUY AMERICAN ACT – SUPPLIES (FEB 2009) 
 
I.59 FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES 

(JUN 2008) 
 
I.60 FAR 52.227-1 AUTHORIZATION AND CONSENT (DEC 2007) 
 
I.61 FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND 

COPYRIGHT INFRINGEMENT (DEC 2007) 
 
I.62 FAR 52.227-3 PATENT INDEMNITY (APR 1984) 
 
I.63 FAR 52.227-9 REFUND OF ROYALTIES (APR 1984) 
 
I.64 FAR 52.227-14 RIGHTS IN DATA – GENERAL (DEC 2007) 
 
I.65 FAR 52.227-23 RIGHTS TO PROPOSAL DATA (TECHNICAL) (JUN 

1987) 
 

Except for data contained on pages _____, it is agreed that as a condition of 
award of this contract, and notwithstanding the conditions of any notice 
appearing thereon, the Government shall have unlimited rights (as defined in the 
“Rights in Data—General” clause contained in this contract) in and to the 
technical data contained in the proposal dated _____, upon which this contract is 
based. 

 
I.66 FAR 52.228-7 INSURANCE – LIABILITY TO THIRD PERSONS (MAR 1996)  
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I.67 FAR 52.230-2 COST ACCOUNTING STANDARDS (OCT 2008) 
 
I.68 FAR 52.230-3 DISCLOSURE AND CONSISTENCY OF COST ACCOUNTING 

PRACTICES (OCT 2008) 
 
I.69 FAR 52.230-6 ADMINISTRATION OF COST ACCOUNTING STANDARDS 

(MAR 2008) 
 
I.70 FAR 52.232-9 LIMITATION ON WITHHOLDING OF PAYMENTS (APR 1984) 
 
I.71 FAR 52.232-17 INTEREST (OCT 2008) 
 
I.72 FAR 52.232-18 AVAILABILITY OF FUNDS (APR 1984) 
 
I.73 FAR 52.232-22 LIMITATION OF FUNDS (APR 1984) 
 
I.74 FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986) 
 
I.75 FAR 52.232-25 PROMPT PAYMENT (OCT 2008) – ALTERNATE I (FEB 2002) 
 
I.76 FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER – CENTRAL 

CONTRACTOR REGISTRATION (OCT 2003) 
 
I.77 FAR 52.233-1 DISPUTES (JUL 2002) – ALTERNATE I (DEC 1991)  
 
I.78 FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996) – ALTERNATE I (JUN 

1985) 
 
I.79 FAR 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM 

(OCT 2004) 
 
I.80 FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
I.81 FAR 52.237-2 PROTECTION OF GOVERNMENT BUILDINGS, EQUIPMENT, 

AND VEGETATION (APR 1984) 
 
I.82 FAR 52.237-3 CONTINUITY OF SERVICES (JAN 1991) 
 
I.83 FAR 52.239-1 PRIVACY OR SECURITY SAFEGUARDS (AUG 1996) 
 
I.84 FAR 52.242-1 NOTICE OF INTENT TO DISALLOW COSTS (APR 1984) 
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I.85 FAR 52.242-3 PENALTIES FOR UNALLOWABLE COSTS (MAY 2001) 
 
I.86 FAR 52.242-4 CERTIFICATION OF FINAL INDIRECT COSTS (JAN 1997) 
 
I.87 FAR 52.242-13  BANKRUPTCY (JUL 1995) 
 
I.88 FAR 52.243-2 CHANGES – COST REIMBURSEMENT (AUG 1987) – 

ALTERNATE I (APR 1984) 
 
I.89 FAR 52.243-6 CHANGE ORDER ACCOUNTING (APR 1984) 
 
I.90 FAR 52.243-7 NOTIFICATION OF CHANGES (APR 1984) 
 
I.91 FAR 52.244-2 SUBCONTRACTS (JUN 2007) ALTERNATE I (JUN 2007) 
 

(a) Definitions.  
 

As used in this clause— “Approved purchasing system” means a 
Contractor’s purchasing system that has been reviewed and approved in 
accordance with Part 44 of the Federal Acquisition Regulation (FAR).  

 
 “Consent to subcontract” means the Contracting Officer’s written consent 

for the Contractor to enter into a particular subcontract.  
 
 “Subcontract” means any contract, as defined in FAR Subpart 2.1, entered 

into by a subcontractor to furnish supplies or services for performance of 
the prime contract or a subcontract. It includes, but is not limited to, 
purchase orders, and changes and modifications to purchase orders.  

 
(b) When this clause is included in a fixed-price type contract, consent to 

subcontract is required only on unpriced contract actions (including 
unpriced modifications or unpriced delivery orders), and only if required in 
accordance with paragraph (c) or (d) of this clause.  

 
(c) If the Contractor does not have an approved purchasing system, consent 

to subcontract is required for any subcontract that—  
 

(1) Is of the cost-reimbursement, time-and-materials, or labor-hour 
type; or  

 
(2)  Is fixed-price and exceeds—  
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(i) For a contract awarded by the Department of Defense, the 
Coast Guard, or the National Aeronautics and Space 
Administration, the greater of the simplified acquisition 
threshold or 5 percent of the total estimated cost of the 
contract; or  

(ii) For a contract awarded by a civilian agency other than the 
Coast Guard and the National Aeronautics and Space 
Administration, either the simplified acquisition threshold or 
5 percent of the total estimated cost of the contract.  

 
(d) If the Contractor has an approved purchasing system, the Contractor 

nevertheless shall obtain the Contracting Officer’s written consent before 
placing the following subcontracts:  

________________________________________________ 
________________________________________________ 
________________________________________________  

 
(e)  

 
(1) The Contractor shall notify the Contracting Officer reasonably in 

advance of placing any subcontract or modification thereof for 
which consent is required under paragraph (b), (c), or (d) of this 
clause, including the following information:  

 
(i) A description of the supplies or services to be subcontracted.  
(ii) Identification of the type of subcontract to be used.  
(iii) Identification of the proposed subcontractor.  
(iv) The proposed subcontract price.  
(v) The subcontractor’s current, complete, and accurate cost or 

pricing data and Certificate of Current Cost or Pricing Data, if 
required by other contract provisions.  

(vi) The subcontractor’s Disclosure Statement or Certificate 
relating to Cost Accounting Standards when such data are 
required by other provisions of this contract.  

(vii) A negotiation memorandum reflecting—  
(A) The principal elements of the subcontract price 

negotiations; 
(B)  The most significant considerations controlling 

establishment of initial or revised prices;  
(C) The reason cost or pricing data were or were not required;  
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(D) The extent, if any, to which the Contractor did not rely on 
the subcontractor’s cost or pricing data in determining the 
price objective and in negotiating the final price;  

(E) The extent to which it was recognized in the negotiation 
that the subcontractor’s cost or pricing data were not 
accurate, complete, or current; the action taken by the 
Contractor and the subcontractor; and the effect of any 
such defective data on the total price negotiated; 

(F)  The reasons for any significant difference between the 
Contractor’s price objective and the price negotiated; and  

(G) A complete explanation of the incentive fee or profit plan 
when incentives are used. The explanation shall identify 
each critical performance element, management decisions 
used to quantify each incentive element, reasons for the 
incentives, and a summary of all trade-off possibilities 
considered.  

 
(2) If the Contractor has an approved purchasing system and consent 

is not required under paragraph (c), or (d) of this clause, the 
Contractor nevertheless shall notify the Contracting Officer 
reasonably in advance of entering into any (i) cost-plus-fixed-fee 
subcontract, or (ii) fixed-price subcontract that exceeds either the 
simplified acquisition threshold or 5 percent of the total estimated 
cost of this contract. The notification shall include the information 
required by paragraphs (e)(1)(i) through (e)(1)(iv) of this clause. 

 
(f) Unless the consent or approval specifically provides otherwise, neither 

consent by the Contracting Officer to any subcontract nor approval of the 
Contractor’s purchasing system shall constitute a determination—  

 
(1) Of the acceptability of any subcontract terms or conditions;  
(2) Of the allowability of any cost under this contract; or  
(3) To relieve the Contractor of any responsibility for performing this 

contract.  
 

(g)  No subcontract or modification thereof placed under this contract shall 
provide for payment on a cost-plus-a-percentage-of-cost basis, and any 
fee payable under cost-reimbursement type subcontracts shall not 
exceed the fee limitations in FAR 15.404-4(c)(4)(i). 

 
(h)  The Contractor shall give the Contracting Officer immediate written notice 

of any action or suit filed and prompt notice of any claim made against 
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the Contractor by any subcontractor or vendor that, in the opinion of the 
Contractor, may result in litigation related in any way to this contract, with 
respect to which the Contractor may be entitled to reimbursement from 
the Government.  

 
(i) The Government reserves the right to review the Contractor’s purchasing 

system as set forth in FAR Subpart 44.3.  
 

(j)  Paragraphs (c) and (e) of this clause do not apply to the following 
subcontracts, which were evaluated during negotiations:  

________________________________________________ 
________________________________________________ 
________________________________________________  
 

I.92 FAR 52.244-5 COMPETITION IN SUBCONTRACTING (DEC 1996) 

I.93 FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (AUG 2009) 

I.94 FAR 52.245-1 GOVERNMENT PROPERTY (JUN 2007) 
 
I.95 FAR 52.246-25 LIMITATION OF LIABILITY – SERVICES (FEB 1997) 
 
I.96 FAR 52.247-1 COMMERCIAL BILL OF LADING NOTATIONS (FEB 2006) 
 
I.97 FAR 52.247-63 PREFERENCE FOR U.S.-FLAG AIR CARRIERS (JUN 2003) 
 
I.98 FAR 52.247-64 PREFERENCE FOR PRIVATELY OWNED U.S.-FALG 

COMMERCIAL VESSELS (FEB 2006) 
 
I.99 FAR 52.247-67 SUBMISSION OF TRANSPORTATION DOCUMENTS FOR 

AUDIT (FEB 2006) 
 

(a) The Contractor shall submit to the address identified below, for 
prepayment audit, transportation documents on which the United States 
will assume freight charges that were paid—  

 
(1) By the Contractor under a cost-reimbursement contract; and  
(2) By a first-tier subcontractor under a cost-reimbursement 

subcontract thereunder.  
 

(b) Cost-reimbursement Contractors shall only submit for audit those bills of 
lading with freight shipment charges exceeding $100. Bills under $100 
shall be retained on-site by the Contractor and made available for on-site 
audits. This exception only applies to freight shipment bills and is not 
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intended to apply to bills and invoices for any other transportation 
services.  

 
(c) Contractors shall submit the above referenced transportation documents 

to—  
________________________________________________ 
________________________________________________ 
________________________________________________  
[To be filled in by Contracting Officer]  

 
I.100 FAR 52.248-1 VALUE ENGINEERING (FEB 2000) 
 
I.101 FAR 52.249-6 TERMINATION (COST REIMBURSEMENT) (MAY 2004) 
 
I.102 FAR 52.249-14 EXCUSABLE DELAYS  (APR 1984) 
 
I.103 FAR 52.251-1 GOVERNMENT SUPPLY SOURCES (APR 1984) 
 
I.104 FAR 52.251-2 INTERAGENCY FLEET MANAGEMENT SYSTEM VEHICLES 

AND RELATED SERVICES (JAN 1991) 
 
I.105 FAR 52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 

(a) The use in this solicitation or contract of any Federal Acquisition 
Regulation (48 CFR Chapter 1) clause with an authorized deviation is 
indicated by the addition of “(DEVIATION)” after the date of the clause. 

 
(b) The use in this solicitation or contract of any Department of Energy 

Acquisition Regulation (48 CFR 10) clause with an authorized deviation is 
indicated by the addition of “(DEVIATION)” after the name of the 
regulation.  

 
I.106 FAR 52.253-1 COMPUTER GENERATED FORMS (JAN 1991) 
 

I.107 DEAR 952.202-1 DEFINITIONS (MAR 2002) 
 

(a) As prescribed in 902.200, insert the clause at FAR 52.202-1 in all 
contracts. The contracting officer shall substitute the following for 
paragraph (a) of the clause. 

 
(a)  Head of Agency means: (i) The Secretary; (ii) Deputy Secretary; (iii) 

Under Secretaries of the Department of Energy and (iv) the 
Chairman, Federal Energy Regulatory Commission.  
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(b)  The following shall be added as paragraphs (h) and (i) except that 
they will be designated paragraphs (g) and (h) if Alternate I of the 
FAR clause is used. 

 
(h)  The term DOE means the Department of Energy, FERC means the 

Federal Energy Regulatory Commission, and NNSA means the 
National Nuclear Security Administration.  

 
(i)  The term Senior Procurement Executive means, for DOE:  

Department of Energy – Director, Office of Procurement and 
Assistance Management, DOE; 
National Nuclear Security Administration – Administrator for 
Nuclear Security, NNSA; and 
Federal Energy Regulatory Commission – Chairman, FERC. 

 
I.108 DEAR 952.203-70 WHISTLEBLOWER PROTECTION FOR CONTRACTOR 

EMPLOYEES (DEC 2000) 
 

(a) The Contractor shall comply with the requirements of the “DOE Contractor 
Employee Protection Program” at 10 CFR part 708 for work performed on 
behalf of DOE directly related to activities at DOE-owned or -leased sites. 

 
(b) The Contractor shall insert or have inserted the substance of this clause, 

including this paragraph (b), in subcontracts at all tiers, for subcontracts 
involving work performed on behalf of DOE directly related to activities at 
DOE-owned or leased sites. 

 
I.109 DEAR 952.204-2 SECURITY REQUIREMENTS 
 

As prescribed in 904.404(d)(l), the following clause shall be included in contracts 
entered into under section 31 (research assistance, 42 U.S.C. 2051), or section 
41 (ownership and operation of production facilities, 42 U.S.C. 2061) of the 
Atomic Energy Act of 1954, and in other contracts and subcontracts which 
involve or are likely to involve classified information or special nuclear material: 

 
  SECURITY (OCT 2013) DEVIATION 
 
  (a)  Responsibility. It is the Contractor's duty to protect all classified 

information, special nuclear material, and other DOE property. The 
Contractor shall, in accordance with DOE security regulations and 
requirements, be responsible for protecting all classified information and 
all classified matter (including documents, material and special nuclear 
material) which are in the Contractor's possession in connection with the 
performance of work under this contract against sabotage, espionage, 
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loss or theft. Except as otherwise expressly provided in this contract, the 
Contractor shall, upon completion or termination of this contract, transmit 
to DOE any classified matter or special nuclear material in the possession 
of the Contractor or any person under the Contractor's control in 
connection with performance of this contract. If retention by the Contractor 
of any classified matter is required after the completion or termination of 
the contract, the Contractor shall identify the items and classification levels 
and categories of matter proposed for retention, the reasons for the 
retention, and the proposed period of retention. If the retention is approved 
by the Contracting Officer, the security provisions of the contract shall 
continue to be applicable to the classified matter retained. Special nuclear 
material shall not be retained after the completion or termination of the 
contract. 

 
  (b)  Regulations. The Contractor agrees to comply with all security regulations 

and contract requirements of DOE as incorporated into the contract. 
 
  (c)   Definition o/Classified Information. The term Classified Information means 

information that is classified as Restricted Data 01' Formerly Restricted 
Data under the Atomic Energy Act of 1954, or information determined to 
require protection against unauthorized disclosure under Executive Order 
12958, Classified National Security Information, as amended or prior 
executive orders, which is identified as National Security Information. 

 
  (d)  Definition o/Restricted Data. The term Restricted Data means all data 

concel'l1ing design, manufacture, or utilization of atomic weapons; 
production of special nuclear material; or use of special nuclear material in 
the production of energy, but excluding data declassified or removed from 
the Restricted Data category pursuant to 42 U.S.C. 2162 [Section 142, as 
amended, of the Atomic Energy Act of 1954]. 

 
  (e)  Definition of Formerly Restricted Data. The term "Formerly Restricted 

Data" means information removed from the Restricted Data category 
based on a joint determination by DOE 01' its predecessor agencies and 
the Department of Defense that the information-- (I) relates primarily to the 
military utilization of atomic weapons; and (2) can be adequately protected 
as National Security Information.  However, such information is subject to 
the same restrictions on transmission to other countries or regional 
defense organizations that apply to Restricted Data. 

 
  (f)   Definition o/National Security Information. The term "National Security 

Information" means information that has been determined, pursuant to 
Executive Order 12958, Classified National Security Information, as 
amended, or any predecessor order, to require protection against 
unauthorized disclosure, and that is marked to indicate its classified status 
when in documentary form. 
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  (g)  Definition of Special Nuclear Material. The term "special nuclear material" 

means-- (I) plutonium, uranium enriched in the isotope 233 or in the 
isotope 235, and any other material which, pursuant to 42 U.S.C. 2071 
[section 51 as amended, of the Atomic Energy Act of 1954] has been 
determined to be special nuclear material, but does not include source 
material; or (2) any material artificially enriched by any of the foregoing, 
but does not include source material. 

 
  (h)  Access authorizations of personnel. (I) The Contractor shall not permit any 

individual to have access to any classified information or special nuclear 
material, except in accordance with the Atomic Energy Act of 1954, and 
the DOE's regulations and contract requirements applicable to the 
particular level and category of classified information or particular category 
of special nuclear material to which access is required. (2) The Contractor 
must conduct a thorough review, as defined at 48 CFR 904.401, of an 
uncleared applicant or uncleared employee, and must test the individual 
for illegal drugs, prior to selecting the individual for a position requiring a 
DOE access authorization. 

 
   (i)  A review must-- verify an uncleared applicant's or uncleared employee's 

educational background, including any high school diploma obtained 
within the past five years, and degrees or diplomas granted by an 
institution of higher learning; contact listed employers for the last three 
years and listed personal references; conduct local law enforcement 
checks when such checks are not prohibited by state or local law or 
regulation and when the uncleared applicant or uncleared employee 
resides in the jurisdiction where the Contractor is located; and conduct a 
credit check and other checks as appropriate. 

 
   (ii)  Contractor reviews are not required for an applicant for DOE access 

authorization who possesses a current access authorization from DOE or 
another Federal agency, or whose access authorization may be 
reapproved without a federal background investigation pursuant to 
Executive Order 12968, Access to Classified Information (August 4, 1995), 
Sections 3.3(c) and (d). 

 
   (iii) In collecting and using this information to make a determination as to 

whether it is appropriate to select an uncleared applicant or uncleared 
employee to a position requiring an access authorization, the Contractor 
must comply with all applicable laws, regulations, and Executive Orders, 
including those-- (A) governing the processing and privacy of an 
individual's information, such as the Fair Credit Reporting Act, Americans 
with Disabilities Act (ADA), and Health Insurance Portability and 
Accountability Act; and (B) prohibiting discrimination in employment, such 
as under the ADA, Title VII and the Age Discrimination in Employment Act, 
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including with respect to pre- and post-offer of employment disability 
related questioning. 

 
   (iv) In addition to a review, each candidate for a DOE access authorization 

must be tested to demonstrate the absence of any illegal drug, as defined 
in 10 CFR 707.4. All positions requiring access authorizations are deemed 
testing designated positions in accordance with 10 CFR Part 707. All 
employees possessing access authorizations are subject to applicant, 
random or for cause testing for use of illegal drugs. DOE will not process 
candidates for a DOE access authorization unless their tests confirm the 
absence from their system of any illegal drug. 

 
   (v)  When an uncleared applicant or uncleared employee receives an offer of 

employment for a position that requires a DOE access authorization, the 
Contractor shall not place that individual in such a position prior to the 
individual's receipt of a DOE access authorization, unless an approval has 
been obtained from the head of the cognizant local security office. If the 
individual is hired and placed in the position prior to receiving an access 
authorization, the uncleared employee may not be afforded access to 
classified information or matter or special nuclear material (in categories 
requiring access authorization) until an access authorization has been 
granted. 

 
   (vi) The Contractor must maintain a record of information concerning each 

uncleared applicant or uncleared employee who is selected for a position 
requiring an access authorization. Upon request only, the following 
information will be furnished to the head of the cognizant local DOE 
Security Office. 

 
    A. The date(s) each Review was conducted; 
 
    B. Each entity that provided information concel'l1ing the individual; 
 

C. A certification that the review was conducted in accordance with all 
applicable laws, regulations, and Executive Orders, including those 
govel'l1ing the processing and privacy of an individual's information 
collected during the review; 

 
D. A certification that all information collected during the review was 
reviewed and evaluated in accordance with the Contractor's personnel 
policies; and 

 
    E. The results of the test for illegal drugs. 
 
  (i)   Criminal liability. It is understood that disclosure of any classified 

information relating to the work 01' services ordered hereunder to any 
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person not entitled to receive it, or failure to protect any classified 
information, special nuclear material, or other Govel'l1ment property that 
may come to the Contractor or any person under the Contractor's control 
in connection with work under this contract, may subject the Contractor, its 
agents, employees, 01' Subcontractors to criminal liability under the laws 
of the United States (see the Atomic Energy Act of 1954, 42 U.S.C. 2011 
et seq.; 18 U.S.C. 793 and 794). 

 
  (j)   Foreign Ownership, Control, 01' Influence. (l) The Contractor shall 

immediately provide the cognizant security office written notice of any 
change in the extent and nature of foreign ownership, control or influence 
over the Contractor which would affect any answer to the questions 
presented in the Standard Form (SF) 328, Certificate Pertaining to Foreign 
Interests, executed prior to award of this contract. In addition, any notice 
of changes in ownership or control which are required to be reported to 
the Securities and Exchange Commission, the Federal Trade 
Commission, 01' the Department of Justice shall also be furnished 
concurrently to the Contracting Officer. Contractors are encouraged to 
submit this information through the use of the online tool at 
https:llfocLtd.anl.gov. When completed the Contractor must print and sign 
one copy of the SF 328 and submit it to the Contracting Officer.  

 
(2) If a Contractor has changes involving foreign ownership, control, or 
influence, DOE must determine whether the changes will pose an undue 
risk to the common defense and security. In making this determination, 
DOE will consider proposals made by the Contractor to avoid or mitigate 
foreign influences. 

 
(3) If the cognizant security office at any time determines that the 
Contractor is, or is potentially, subject to foreign ownership, control, or 
influence, the Contractor shall comply with such instructions as the 
Contracting Officer shall provide in writing to protect any classified 
information or special nuclear material. 

 
(4) The Contracting Officer may terminate this contract for default either if 
the Contractor fails to meet obligations imposed by this clause 01' if the 
Contractor creates a foreign ownership, control, or influence situation in 
order to avoid performance or a termination for default. The Contracting 
Officer may terminate this contract for convenience if the Contractor 
becomes subject to foreign ownership, control, or influence and for 
reasons other than avoidance of performance of the contract, cannot, 01' 
chooses not to, avoid or mitigate the foreign ownership, control, or 
influence problem. 

 
  (k)   Employment announcements. When placing announcements seeking 

applicants for positions requiring access authorizations, the Contractor 



     DE-AC30-10CC40021/0158 
    

I-24 
 
Section I  
 

shall include in the written vacancy announcement, a notification to 
prospective applicants that reviews, and tests for the absence of any 
illegal drug as defined in 10 CFR 707.4, will be conducted by the employer 
and a background investigation by the Federal government may be 
required to obtain an access authorization prior to employment, and that 
subsequent reinvestigations may be required. If the position is covered by 
the Counterintelligence Evaluation Program regulations at 10 CFR 709, 
the announcement should also alert applicants that successful completion 
of a counterintelligence evaluation may include a counterintelligence-
scope polygraph examination. 

 
  (I)   Flow down to subcontracts. The Contractor agrees to insert terms that 

conform substantially to the language of this clause, including this 
paragraph, in all subcontracts under its contract that will require 
subcontractor employees to possess access authorizations. Additionally, 
the Contractor must require such subcontractors to have an existing DOD 
or DOE facility clearance or submit a completed SF 328, Certificate 
Pertaining to Foreign Interests, as required in 48 CFR 952.204-73, Facility 
Clearance, and obtain a foreign ownership, control and influence 
determination and facility clearance prior to award of a subcontract. 
Information to be provided by a subcontractor pursuant to this clause may 
be submitted directly to the Contracting Officer. For purposes of this 
clause, Subcontractor means any subcontractor at any tier and the term 
"Contracting Officer" means the DOE Contracting Officer. When this 
clause is included in a subcontract, the term "Contractor" shall mean 
subcontractor and the term "contract" shall mean subcontract. (End of 
clause) 

 
I.110 DEAR 952.204-70 CLASSIFICATION/DECLASSIFICATION (SEP 1997) 
 

In the performance of work under this contract, the contractor or subcontractor 
shall comply with all provisions of the Department of Energy's regulations and 
mandatory DOE directives which apply to work involving the classification and 
declassification of information, documents, or material. In this section, 
"information" means facts, data, or knowledge itself; "document" means the 
physical medium on or in which information is recorded; and "material" means a 
product or substance which contains or reveals information, regardless of its 
physical form or characteristics. Classified information is "Restricted Data" and 
"Formerly Restricted Data" (classified under the Atomic Energy Act of 1954, as 
amended) and "National Security Information" (classified under Executive Order 
12958 or prior Executive Orders). The original decision to classify or declassify 
information is considered an inherently Governmental function. For this reason, 
only Government personnel may serve as original classifiers, i.e., Federal 
Government Original Classifiers. Other personnel (Government or contractor) 
may serve as derivative classifiers which involves making classification decisions 
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based upon classification guidance which reflect decisions made by Federal 
Government Original Classifiers.  
 
The contractor or subcontractor shall ensure that any document or material that 
may contain classified information is reviewed by either a Federal Government or 
a Contractor Derivative Classifier in accordance with classification regulations 
including mandatory DOE directives and classification/declassification guidance 
furnished to the contractor by the Department of Energy to determine whether it 
contains classified information prior to dissemination. For information which is not 
addressed in classification/declassification guidance, but whose sensitivity 
appears to warrant classification, the contractor or subcontractor shall ensure 
that such information is reviewed by a Federal Government Original Classifier.  
 
In addition, the contractor or subcontractor shall ensure that existing classified 
documents (containing either Restricted Data or Formerly Restricted Data or 
National Security Information) which are in its possession or under its control are 
periodically reviewed by a Federal Government or Contractor Derivative 
Declassifier in accordance with classification regulations, mandatory DOE 
directives and classification/declassification guidance furnished to the contractor 
by the Department of Energy to determine if the documents are no longer 
appropriately classified. Priorities for declassification review of classified 
documents shall be based on the degree of public and researcher interest and 
the likelihood of declassification upon review. Documents which no longer 
contain classified information are to be declassified. Declassified documents then 
shall be reviewed to determine if they are publicly releasable. Documents which 
are declassified and determined to be publicly releasable are to be made 
available to the public in order to maximize the public's access to as much 
Government information as possible while minimizing security costs.  
 
The contractor or subcontractor shall insert this clause in any subcontract which 
involves or may involve access to classified information.  

 
 
I.111 DEAR 952.204-71 SENSITIVE FOREIGN NATIONS CONTROLS (APR 1994) 
 

(a) In connection with any activities in the performance of this contract, the 
contractor agrees to comply with the "Sensitive Foreign Nations Controls" 
requirements attached to this contract, relating to those countries, which 
may from time to time, be identified to the contractor by written notice as 
sensitive foreign nations. The contractor shall have the right to terminate 
its performance under this contract upon at least 60 days' prior written 
notice to the contracting officer if the contractor determines that it is 
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unable, without substantially interfering with its polices or without 
adversely impacting its performance to continue performance of the work 
under this contract as a result of such notification. If the contractor elects 
to terminate performance, the provisions of this contract regarding 
termination for the convenience of the Government shall apply.  

 
(b) The provisions of this clause shall be included in any subcontracts.  

 
I.112 DEAR 952.204-75 PUBLIC AFFAIRS (DEC 2000) 
 

(a) The Contractor must cooperate with the department in releasing 
unclassified information to the public and news media regarding doe 
policies, programs, and activities relating to its effort under the contract. 
The responsibilities under this clause must be accomplished through 
coordination with the Contracting Officer and appropriate DOE public 
affairs personnel in accordance with procedures defined by the 
Contracting Officer. 

 
(b) The Contractor is responsible for the development, planning, and 

coordination of proactive approaches for the timely dissemination of 
unclassified information regarding DOE activities onsite and offsite, 
including, but not limited to, operations and programs. Proactive public 
affairs programs may utilize a variety of communication media, including 
public workshops, meetings or hearings, open houses, newsletters, press 
releases, conferences, audio/visual presentations, speeches, forums, 
tours, and other appropriate stakeholder interactions. 

 
(c) The Contractor’s internal procedures must ensure that all releases of 

information to the public and news media are coordinated through, and 
approved by, a management official at an appropriate level within the 
Contractor’s organization. 

 
(d) The Contractor must comply with DOE procedures for obtaining advance 

clearances on oral, written, and audio/visual informational material 
prepared for public dissemination or use. 

 
(e) Unless prohibited by law, and in accordance with procedures defined by 

the Contracting Officer, the Contractor must notify the Contracting Officer 
and appropriate DOE public affairs personnel of communications or 
contacts with members of Congress relating to the effort performed under 
the contract. 
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(f) In accordance with procedures defined by the Contracting Officer, the 
Contractor must notify the Contracting Officer and appropriate DOE public 
affairs personnel of activities or situations that may attract regional or 
national news media attention and of non-routine inquiries from national 
news media relating to the effort performed under the contract. 

 
(g) In releases of information to the public and news media, the Contractor 

must fully and accurately identify the Contractor’s relationship to the 
department and fully and accurately credit the department for its role in 
funding programs and projects resulting in scientific, technical, and other 
achievements. 

 
I.113 DEAR 952.204-77  COMPUTER SECURITY (AUG 2006) 
 

(a) Definitions. 
 

(1) Computer means desktop computers, portable computers, 
computer networks (including the DOE Network and local area 
networks at or controlled by DOE organizations), network devices, 
automated information systems, and or other related computer 
equipment owned by, leased, or operated on behalf of the DOE. 

 
(2) Individual means a DOE contractor or subcontractor employee, or 

any other person who has been granted access to a DOE computer 
or to information on a DOE computer, and does not include a 
member of the public who sends an e-mail message to a DOE 
computer or who obtains information available to the public on DOE 
Web sites. 

 
(b) Access to DOE computers. A contractor shall not allow an individual to 

have access to information on a DOE computer unless: 
 

(1) The individual has acknowledged in writing that the individual has 
no expectation of privacy in the use of a DOE computer; and, 

 
(2) The individual has consented in writing to permit access by an 

authorized investigative agency to any DOE computer used during 
the period of that individual's access to information on a DOE 
computer, and for a period of three years thereafter. 

 
(c) No expectation of privacy. Notwithstanding any other provision of law 

(including any provision of law enacted by the Electronic Communications 
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Privacy Act of 1986), no individual using a DOE computer shall have any 
expectation of privacy in the use of that computer. 

 
(d) Written records. The contractor is responsible for maintaining written 

records for itself and subcontractors demonstrating compliance with the 
provisions of paragraph (b) of this section. The contractor agrees to 
provide access to these records to the DOE, or its authorized agents, 
upon request. 

 
(e) Subcontracts. The contractor shall insert this clause, including this 

paragraph (e), in subcontracts under this contract that may provide access 
to computers owned, leased or operated on behalf of the DOE. 

 
I.114 DEAR 952.208-7 TAGGING OF LEASED VEHICLES (APR 1984) 
 

(a) DOE intends to use U.S. Government license tags.  
 
(b) While it is the intention that vehicles leased hereunder shall operate on 

Federal tags, the DOE reserves the right to utilize State tags if necessary 
to accomplish its mission. Should State tags be required, the contractor 
shall furnish the DOE the documentation required by the State to acquire 
such tags.  

 
I.115 DEAR 952.208-70 PRINTING (APR 1984) 
 

The Contractor shall not engage in, nor subcontract for, any printing (as that term 
is defined in title i of the U.S. Government Printing and Binding Regulations in 
effect on the effective date of this contract) in connection with the performance of 
work under this contract. Provided, however, that performance of a requirement 
under this contract involving the duplication of less than 5,000 copies of a single 
unit, or no more than 25,000 units in the aggregate of multiple units, will not be 
deemed to be printing. A unit is defined as one sheet, size 8” by 11 inches one 
side only, one color. A requirement is defined as a single publication document. 
 

(1) The term “printing” includes the following processes: composition, 
plate making, presswork, binding, microform publishing, or the end 
items produced by such processes. 

 
(2) If fulfillment of the contract will necessitate reproduction in excess 

of the limits set forth above, the Contractor shall notify the 
Contracting Officer in writing and obtain the Contracting Officer’s 
approval prior to acquiring on DOE’s behalf production, acquisition, 
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and dissemination of printed matter.  Such printing must be 
obtained from the Government Printing Office (GPO), a contract 
source designated by GPO or a joint committee on printing 
authorized federal printing plant. 

 
(3) Printing services not obtained in compliance with this guidance will 

result in the cost of such printing being disallowed. 
 

(4) The Contractor will include in each of his subcontracts hereunder a 
provision substantially the same as this clause including this 
paragraph (4). 

 
I.116 DEAR 952.209-72 ORGANIZATIONAL CONFLICTS OF INTEREST (AUG 

2009) AND ALTERNATE I (JUL 2009) 
 

(a) Purpose. The purpose of this clause is to ensure that the Contractor (1) is 
not biased because of its financial, contractual, organizational, or other 
interests which relate to the work under this contract, and (2) does not 
obtain any unfair competitive advantage over other parties by virtue of its 
performance of this contract. 

 
(b) Scope. The restrictions described herein shall apply to performance or 

participation by the Contractor and any of its affiliates or their successors 
in interest (hereinafter collectively referred to as "Contractor") in the 
activities covered by this clause as a prime Contractor, subcontractor, 
cosponsor, joint venturer, consultant, or in any similar capacity. For the 
purpose of this clause, affiliation occurs when a business concern is 
controlled by or has the power to control another or when a third party has 
the power to control both. 

 
(1) Use of Contractor's Work Product. 
 

(i) The Contractor shall be ineligible to participate in any capacity 
in Department contracts, subcontracts, or proposals therefore 
(solicited and unsolicited) which stem directly from the 
Contractor's performance of work under this contract for a 
period of (Contracting Officer see 48 CFR 909.507-2 and enter 
specific term) years after the completion of this contract. 
Furthermore, unless so directed in writing by the Contracting 
Officer, the Contractor shall not perform any advisory and 
assistance services work under this contract on any of its 
products or services or the products or services of another firm 
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if the Contractor is or has been substantially involved in their 
development or marketing. Nothing in this subparagraph shall 
preclude the Contractor from competing for follow-on contracts 
for advisory and assistance services. 

 
(ii) If, under this contract, the Contractor prepares a complete or 

essentially complete statement of work or specifications to be 
used in competitive acquisitions, the Contractor shall be 
ineligible to perform or participate in any capacity in any 
contractual effort which is based on such statement of work or 
specifications. The Contractor shall not incorporate its 
products or services in such statement of work or 
specifications unless so directed in writing by the Contracting 
Officer, in which case the restriction in this subparagraph shall 
not apply. 

 
(iii) Nothing in this paragraph shall preclude the Contractor from 

offering or selling its standard and commercial items to the 
Government. 

 
(2) Access to and use of information.  
 

(i) If the Contractor, in the performance of this contract, obtains 
access to information, such as Department plans, policies, 
reports, studies, financial plans, internal data protected by the 
Privacy Act of 1974 (5 U.S.C. 552a), or data which has not 
been released or otherwise made available to the public, the 
Contractor agrees that without prior written approval of the 
Contracting Officer it shall not— 

 
(A) use such information for any private purpose unless the 

information has been released or otherwise made 
available to the public; 

(B) compete for work for the Department based on such 
information for a period of six (6) months after either the 
completion of this contract or until such information is 
released or otherwise made available to the public, 
whichever is first; 

(C) submit an unsolicited proposal to the Government which 
is based on such information until one year after such 
information is released or otherwise made available to 
the public; and 
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(D) release such information unless such information has 
previously been released or otherwise made available to 
the public by the Department. 

 
(ii) In addition, the Contractor agrees that to the extent it receives 

or is given access to proprietary data, data protected by the 
Privacy Act of 1974 (5 U.S.C. 552a), or other confidential or 
privileged technical, business, or financial information under 
this contract, it shall treat such information in accordance with 
any restrictions imposed on such information. 

 
(iii) The Contractor may use technical data it first produces under 

this contract for its private purposes consistent with 
paragraphs (b)(2)(i) (A) and (D) of this clause and the patent, 
rights in data, and security provisions of this contract.  

 
(c) Disclosure after award.  
 

(1) The Contractor agrees that, if changes, including additions, to the 
facts disclosed by it prior to award of this contract, occur during the 
performance of this contract, it shall make an immediate and full 
disclosure of such changes in writing to the Contracting Officer. 
Such disclosure may include a description of any action which the 
Contractor has taken or proposes to take to avoid, neutralize, or 
mitigate any resulting conflict of interest. The Department may, 
however, terminate the contract for convenience if it deems such 
termination to be in the best interest of the Government. 

 
(2) In the event that the Contractor was aware of facts required to be 

disclosed or the existence of an actual or potential organizational 
conflict of interest and did not disclose such facts or such conflict of 
interest to the Contracting Officer, DOE may terminate this contract 
for default. 

 
(d) Remedies. For breach of any of the above restrictions or for nondisclosure 

or misrepresentation of any facts required to be disclosed concerning this 
contract, including the existence of an actual or potential organizational 
conflict of interest at the time of or after award, the Government may 
terminate the contract for default, disqualify the Contractor from 
subsequent related contractual efforts, and pursue such other remedies as 
may be permitted by law or this contract. 
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(e) Waiver. Requests for waiver under this clause shall be directed in writing 
to the Contracting Officer and shall include a full description of the 
requested waiver and the reasons in support thereof. If it is determined to 
be in the best interests of the Government, the Contracting Officer may 
grant such a waiver in writing. 

 
(f) Subcontracts.  
 

(1) The Contractor shall include a clause, substantially similar to this 
clause, including this paragraph (f), in subcontracts expected to 
exceed the simplified acquisition threshold determined in 
accordance with 48 CFR part 13 and involving the performance of 
advisory and assistance services as that term is defined at 48 CFR 
2.101. The terms ''contract, '' "Contractor," and "Contracting Officer" 
shall be appropriately modified to preserve the Government's rights. 

 
(2) Prior to the award under this contract of any such subcontracts for 

advisory and assistance services, the Contractor shall obtain from 
the proposed subcontractor or consultant the disclosure required by 
48 CFR 909.507-1, and shall determine in writing whether the 
interests disclosed present an actual or significant potential for an 
organizational conflict of interest. Where an actual or significant 
potential organizational conflict of interest is identified, the 
Contractor shall take actions to avoid, neutralize, or mitigate the 
organizational conflict to the satisfaction of the Contractor. If the 
conflict cannot be avoided or neutralized, the Contractor must 
obtain the approval of the DOE Contracting Officer prior to entering 
into the subcontract. 

 
I.117 DEAR 952.217-70 ACQUISITION OF REAL PROPERTY (APR 1984) 
 

(a) Notwithstanding any other provision of the contract, the prior approval of 
the Contracting Officer shall be obtained when, in performance of this 
contract, the Contractor acquires or proposes to acquire use of real 
property by: 

 
(1) purchase, on the government’s behalf or in the Contractor’s own 

name, with title eventually vesting in the government. 
 
(2) lease, and the government assumes liability for, or will otherwise 

pay for the obligation under the lease as a reimbursable contract 
cost. 
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(3) acquisition of temporary interest through easement, license or 

permit, and the government funds the entire cost of the temporary 
interest. 

 
(b) Justification of and execution of any real property acquisitions shall be in 

accordance and compliance with directions provided by the Contracting 
Officer. 

 
(c) The substance of this clause, including this paragraph (a), shall be 

included in any subcontract occasioned by this contract under which 
property described in paragraph (a) of this clause shall be acquired. 

 
I.118 DEAR 952.223-75 PRESERVATION OF INDIVIDUAL OCCUPATIONAL 

RADIATION EXPOSURE RECORDS (APR 1984) 
 

Individual Occupational Radiation Exposure records generated in the 
performance of work under this contract shall be subject to inspection by DOE 
and shall be preserved by the Contractor until disposal is authorized by DOE or 
at the option of the Contractor delivered to DOE upon completion or termination 
of the contract. If the Contractor exercises the foregoing option, title to such 
records shall vest in DOE upon delivery. 
 

I.119 DEAR 952.223-76 CONDITIONAL PAYMENT OF FEE OR PROFIT – 
SAFEGUARDING RESTRICTED DATA AND OTHER CLASSIFIED 
INFORMATION AND PROTECTION OF WORKER SAFETY AND HEALTH 
(AUG 2009) 

 
(a) General. 
 

(1) The payment of fee or profit (i.e., award fee, fixed fee, and incentive 
fee or profit) under this contract is dependent upon the Contractor’s 
compliance with the terms and conditions of this contract relating to 
the safeguarding of Restricted Data and other classified information 
(i.e., Formerly Restricted Data and National Security Information) 
and relating to the protection of worker safety and health, including 
compliance with applicable law, regulation, and DOE directives. 
The term “contractor” as used in this clause to address failure to 
comply shall mean “contractor or contractor employee.” 

 
(2) In addition to other remedies available to the Federal Government, 

if the Contractor fails to comply with the terms and conditions of this 
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contract relating to the safeguarding of Restricted Data and other 
classified information or relating to the protection of worker safety 
and health, the Contracting Officer may unilaterally reduce the 
amount of fee or profit that is otherwise payable to the Contractor in 
accordance with the terms and conditions of this clause. 

 
(3) Any reduction in the amount of fee or profit earned by the 

Contractor will be determined by the severity of the Contractor’s 
failure to comply with contract terms and conditions relating to the 
safeguarding of Restricted Data or other classified information or 
relating to worker safety and health pursuant to the degrees 
specified in paragraphs (c) and (d) of this clause.  

 
(b) Reduction Amount.  
 

(1) If in any period (see paragraph(b)(2) of this clause) it is found that 
the Contractor has failed to comply with contract terms and 
conditions relating to the safeguarding of Restricted Data or other 
classified information or relating to the protection of worker safety 
and health, the Contractor’s fee or profit of the period may be 
reduced. Such reduction shall not be less than 26% nor greater 
than 100% of the total fee or profit earned for a first degree 
performance failure, not less than 11% nor greater than 25% for a 
second degree performance failure, and up to 10% for a third 
degree performance failure. The Contracting Officer must consider 
mitigating factors that may warrant a reduction below the specified 
range (see 48 CFR 904.402(c) and 48 CFR 923.7002(a)(2)). The 
mitigating factors include, but are not limited to, the following (v), 
(vi), (vii), and (viii) apply to worker safety and health (WS&H) only: 

 
(i) Degree of control the Contractor had over the event or 

incident. 
 
(ii) Efforts the Contractor had made to anticipate and mitigate the 

possibility of the event in advance. 
 
(iii) Contractor self-identification and response to the event to 

mitigate impacts and recurrence. 
 
(iv) General status (trend and absolute performance) of: 

safeguarding Restricted Data and other classified information 
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and compliance in related security areas; or of protecting 
WS&H and compliance in related areas. 

 
(v) Contractor demonstration to the Contracting Officer’s 

satisfaction that the principles of industrial WS&H standards 
are routinely practiced (e.g., Voluntary Protection Program 
Star Status). 

 
(vi) Event caused by "Good Samaritan" act by the Contractor (e.g., 

offsite emergency response). 
 
(vii) Contractor demonstration that a performance measurement 

system is routinely used to improve and maintain WS&H 
performance (including effective resource allocation) and to 
support DOE corporate decision-making (e.g., policy, WS&H 
programs). 

 
(viii) Contractor demonstration that an Operating Experience and 

Feedback Program is functioning that demonstrably affects 
continuous improvement in WS&H by use of lessons-learned 
and best practices inter- and intra-DOE sites. 

 
(2)  

 
(i) Except in the case of performance-based, firm-fixed-price 

contracts (see paragraph (b)(3) of this clause), the Contracting 
Officer, for purposes of this clause, will at the time of contract 
award, or as soon as practicable thereafter, allocate the total 
amount of fee or profit that is available under this contract to 
equal periods of [insert 6 or 12] months to run sequentially for 
the entire term of the contract (i.e., from the effective date of 
the contract to the expiration date of the contract, including all 
options). The amount of fee or profit to be allocated to each 
period shall be equal to the average monthly fee or profit that 
is available or otherwise payable during the entire term of the 
contract, multiplied by the number of months established 
above for each period.  

 
(ii) Under this clause, the total amount of fee or profit that is 

subject to reduction in a period in which a performance failure 
occurs, in combination with any reduction made under any 
other clause in the contract that provides for a reduction to the 
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fee or profit, shall not exceed the amount of fee or profit that is 
earned by the Contractor in the period established pursuant to 
paragraph (b)(2)(i) of this clause.  

 
(3) For performance-based firm-fixed-price contracts, the Contracting 

Officer will at the time of contract award include negative monetary 
incentives in the contract for Contractor violations relating to the 
safeguarding of Restricted Data and other classified information 
and relating to protection of worker safety and health. 

 
(c) Safeguarding Restricted Data and Other Classified Information. 

Performance failures occur if the Contractor does not comply with the 
terms and conditions of this contract relating to the safeguarding of 
Restricted Data and other classified information. The degrees of 
performance failures relating to the Contractor’s obligations under this 
contract for safeguarding of Restricted Data and other classified 
information are as follows: 

 
(1) First Degree: Performance failures that have been determined, in 

accordance with applicable law, regulation, or DOE directive, to 
have resulted in, or that can reasonably be expected to result in, 
exceptionally grave damage to the national security. The following 
are examples of performance failures or performance failures of 
similar import that will be considered first degree: 

 
(i) Non-compliance with applicable laws, regulations, and DOE 

directives actually resulting in, or creating a risk of, loss, 
compromise, or unauthorized disclosure of Top Secret 
Restricted Data or other information classified as Top Secret, 
any classification level of information in a Special Access 
Program (SAP), information identified as sensitive 
compartmented information (SCI), or high risk nuclear 
weapons-related data.  

 
(ii) Contractor actions that result in a breakdown of the safeguards 

and security management system that can reasonably be 
expected to result in the loss, compromise, or unauthorized 
disclosure of Top Secret Restricted Data, or other information 
classified as Top Secret, any classification level of information 
in a SAP, information identified as SCI, or high risk nuclear 
weapons-related data. 
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(iii) Failure to promptly report the loss, compromise, or 
unauthorized disclosure of Top Secret Restricted Data or other 
information classified as Top Secret, any classification level of 
information in a SAP, information identified as SCI, or high risk 
nuclear weapons-related data.  

 
(iv) Failure to timely implement corrective actions stemming from 

the loss, compromise, or unauthorized disclosure of Top 
Secret Restricted Data or other classified information classified 
as Top Secret, any classification level of information in a SAP, 
information identified as SCI, or high risk nuclear weapons-
related data. 

 
(2) Second Degree: Performance failures that have been determined, 

in accordance with applicable law, regulation, or DOE directive, to 
have actually resulted in, or that can reasonably be expected to 
result in, serious damage to the national security. The following are 
examples of performance failures or performance failures of similar 
import that will be considered second degree:  

 
(i) Non-compliance with applicable laws, regulations, and DOE 

directives actually resulting in, or creating risk of, loss, 
compromise, or unauthorized disclosure of Secret Restricted 
Data or other information classified as Secret.  

 
(ii) Contractor actions that result in a breakdown of the safeguards 

and security management system that can reasonably be 
expected to result in the loss, compromise, or unauthorized 
disclosure of Secret Restricted Data, or other information 
classified as Secret. 

 
(iii) Failure to promptly report the loss, compromise, or 

unauthorized disclosure of Restricted Data or other classified 
information regardless of classification (except for information 
covered by paragraph (c)(1)(iii) of this clause).  

 
(iv) Failure to timely implement corrective actions stemming from 

the loss, compromise, or unauthorized disclosure of Secret 
Restricted Data or other information classified as Secret.  

 
(3) Third Degree: Performance failures that have been determined, in 

accordance with applicable law, regulation, or DOE directive, to 
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have actually resulted in, or that can reasonably be expected to 
result in, undue risk to the common defense and security. In 
addition, this category includes performance failures that result 
from a lack of contractor management and/or employee attention to 
the proper safeguarding of Restricted Data and other classified 
information. These performance failures may be indicators of 
future, more severe performance failures and/or conditions, and if 
identified and corrected early would prevent serious incidents. The 
following are examples of performance failures or performance 
failures of similar import will be considered third degree: 

 
(i) Non-compliance with applicable laws, regulations, and DOE 

directives actually resulting in, or creating risk of, loss, 
compromise, or unauthorized disclosure of Restricted Data or 
other information classified as Confidential. 

 
(ii) Failure to promptly report alleged or suspected violations of 

laws, regulations, or directives pertaining to the safeguarding 
of Restricted Data or other classified information. 

 
(iii) Failure to identify or timely execute corrective actions to 

mitigate or eliminate identified vulnerabilities and reduce 
residual risk relating to the protection of Restricted Data or 
other classified information in accordance with the Contractor’s 
Safeguards and Security Plan or other security plan, as 
applicable. 

 
(iv) Contractor actions that result in performance failures which 

unto themselves pose minor risk, but when viewed in the 
aggregate indicate degradation in the integrity of the 
Contractor’s safeguards and security management system 
relating to the protection of Restricted Data and other 
classified information. 

 
(d) Protection of Worker Safety and Health. Performance failures occur if the 

contractor does not comply with the contract’s WS&H terms and 
conditions, which may be included in the DOE approved contractor 
Integrated Safety Management System (ISMS). The degrees of 
performance failure under which reductions of fee or profit will be 
determined are:  
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(1) First Degree: Performance failures that are most adverse to WS&H 
or could threaten the successful completion of a program or project. 
For contracts including ISMS requirements, failure to develop and 
obtain required DOE approval of WS&H aspects of an ISMS is 
considered first degree. The Government will perform necessary 
review of the ISMS in a timely manner and will not unreasonably 
withhold approval of the WS&H aspects of the Contractor’s ISMS. 
The following performance failures or performance failures of 
similar import will be deemed first degree:  

 
(i) Type A accident (defined in DOE Order 225.1A). 
 
(ii) Two Second Degree performance failures during an evaluation 

period. 
 

(2) Second Degree: Performance failures that are significantly adverse 
to WS&H. They include failures to comply with approved WS&H 
aspects of an ISMS that result in an actual injury, exposure, or 
exceedence that occurred or nearly occurred but had minor 
practical long-term health consequences. The following 
performance failures or performance failures of similar import will 
be considered second degree:  

 
(i) Type B accident (defined in DOE Order 225.1A). 
 
(ii) Non-compliance with approved WS&H aspects of an ISMS 

that results in a near miss of a Type A or B accident. A near 
miss is a situation in which an inappropriate action occurs, or a 
necessary action is omitted, but does not result in an adverse 
effect.  

 
(iii) Failure to mitigate or notify DOE of an imminent danger 

situation after discovery, where such notification is a 
requirement of the contract. 

 
(3) Third Degree: Performance failures that reflect a lack of focus on 

improving WS&H. They include failures to comply with approved 
WS&H aspects of an ISMS that result in potential breakdown of the 
Contractor’s WS&H system. The following performance failures or 
performance failures of similar import will be considered third 
degree: 
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(i) Failure to implement effective corrective actions to address 
deficiencies/non-compliance documented through external 
(e.g., Federal) oversight and/or reported per DOE Order 
232.1A requirements, or internal oversight of DOE O 440.1A 
requirements. 

 
(ii) Multiple similar non-compliances identified by external (e.g., 

Federal) oversight that in aggregate indicate a significant 
WS&H system breakdown. 

 
(iii) Non-compliances that either have, or may have, significant 

negative impacts to workers that indicate a significant WS&H 
system breakdown. 

 
(iv) Failure to notify DOE upon discovery of events or conditions 

where notification is required by the terms and conditions of 
the contract. 

 
I.120 RESERVED 
 
I.121 DEAR 952.226-74 DISPLACED EMPLOYEE HIRING PREFERENCE (JUN 

1997) 
 

(a) Definition.  Eligible employee means a current or former employee of a 
contractor or subcontractor employed at a Department of Energy Defense 
Nuclear Facility (1) whose position of employment has been, or will be, 
involuntarily terminated (except if terminated for cause), (2) who has also 
met the eligibility criteria contained in the Department of Energy guidance 
for contractor work force restructuring, as may be amended or 
supplemented from time to time, and (3) who is qualified for a particular 
job vacancy with the Department or one of its contractors with respect to 
work under its contract with the Department at the time the particular 
position is available. 

 
(b) Consistent with Department of Energy guidance for contractor work force 

restructuring, as may be amended or supplemented from time to time, the 
contractor agrees that it will provide a preference in hiring to an eligible 
employee to the extent practicable for work performed under this contract.  

 
(c) The requirements of this clause shall be included in subcontracts at any 

tier (except for subcontracts for commercial items pursuant to 41 U.S.C. 
403) expected to exceed $500,000.  



     DE-AC30-10CC40021/0158 
    

I-41 
 
Section I  
 

 
I.122 DEAR 952.231-71 INSURANCE-LITIGATION AND CLAIMS (AUG 2009) 
 

(a) The Contractor may, with the prior written authorization of the Contracting 
Officer, and shall, upon the request of the Government, initiate litigation 
against third parties, including proceedings before administrative 
agencies, in connection with this contract. The Contractor shall proceed 
with such litigation in good faith and as directed from time to time by the 
Contracting Officer.  

 
(b) The Contractor shall give the Contracting Officer immediate notice in 

writing of any legal proceeding, including any proceeding before an 
administrative agency, filed against the Contractor arising out of the 
performance of this contract. Except as otherwise directed by the 
Contracting Officer, in writing, the Contractor shall furnish immediately to 
the Contracting Officer copies of all pertinent papers received by the 
Contractor with respect to such action. The Contractor, with the prior 
written authorization of the Contracting Officer, shall proceed with such 
litigation in good faith and as directed from time to time by the Contracting 
Officer.  

 
(c)  

 
(1) Except as provided in paragraph (c)(2) of this clause, the 

Contractor shall procure and maintain such bonds and insurance as 
required by law or approved in writing by the Contracting Officer.  

 
(2) The Contractor may, with the approval of the Contracting Officer, 

maintain a self-insurance program; provided that, with respect to 
workers' compensation, the Contractor is qualified pursuant to 
statutory authority.  

 
(3) All bonds and insurance required by this clause shall be in a form 

and amount and for those periods as the Contracting Officer may 
require or approve and with sureties and insurers approved by the 
Contracting Officer. 

 
(d) The Contractor agrees to submit for the Contracting Officer's approval, to 

the extent and in the manner required by the Contracting Officer, any 
other bonds and insurance that are maintained by the Contractor in 
connection with the performance of this contract and for which the 
Contractor seeks reimbursement. If an insurance cost (whether a premium 



     DE-AC30-10CC40021/0158 
    

I-42 
 
Section I  
 

for commercial insurance or related to self-insurance) includes a portion 
covering costs made unallowable elsewhere in the contract, and the share 
of the cost for coverage for the unallowable cost is determinable, the 
portion of the cost that is otherwise an allowable cost under this contract is 
reimbursable to the extent determined by the Contracting Officer.  

 
(e) Except as provided in paragraphs (g) and (h) of this clause, or specifically 

disallowed elsewhere in this contract, the Contractor shall be 
reimbursed— 

 
(1) For that portion of the reasonable cost of bonds and insurance 

allocable to this contract required in accordance with contract terms 
or approved under this clause, and  

 
(2) For liabilities (and reasonable expenses incidental to such liabilities, 

including litigation costs) to third persons not compensated by 
insurance or otherwise without regard to and as an exception to the 
limitation of cost or limitation of funds clause of this contract. 

 
(f) The Government's liability under paragraph (e) of this clause is subject to 

the availability of appropriated funds. Nothing in this contract shall be 
construed as implying that the Congress will, at a later date, appropriate 
funds sufficient to meet deficiencies.  

 
(g) Notwithstanding any other provision of this contract, the Contractor shall 

not be reimbursed for liabilities (and expenses incidental to such liabilities, 
including litigation costs, counsel fees, judgment and settlements)-  

 
(1) Which are otherwise unallowable by law or the provisions of this 

contract; or  
 
(2) For which the Contractor has failed to insure or to maintain 

insurance as required by law, this contract, or by the written 
direction of the Contracting Officer.  

 
(h) In addition to the cost reimbursement limitations contained in 48 CFR Part 

31, as supplemented in 48 CFR Part 931, and notwithstanding any other 
provision of this contract, the Contractor's liabilities to third persons, 
including employees but excluding costs incidental to workers' 
compensation actions (and any expenses incidental to such liabilities, 
including litigation costs, counsel fees, judgments and settlements), shall 
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not be reimbursed if such liabilities were caused by Contractor managerial 
personnel's— 

 
(1) Willful misconduct;  
 
(2) Lack of good faith; or  
 
(3) Failure to exercise prudent business judgment, which means failure 

to act in the same manner as a prudent person in the conduct of 
competitive business; or, in the case of a non-profit educational 
institution, failure to act in the manner that a prudent person would 
under the circumstances prevailing at the time the decision to incur 
the cost is made.  

 
(i) The burden of proof shall be upon the Contractor to establish that costs 

covered by paragraph (h) of this clause are allowable and reasonable if, 
after an initial review of the facts, the Contracting Officer challenges a 
specific cost or informs the Contractor that there is reason to believe that 
the cost results from willful misconduct, lack of good faith, or failure to 
exercise prudent business judgment by Contractor managerial personnel. 

 
(j)  
  

(1) All litigation costs, including counsel fees, judgments and 
settlements shall be differentiated and accounted for by the 
Contractor so as to be separately identifiable. If the Contracting 
Officer provisionally disallows such costs, then the Contractor may 
not use funds advanced by DOE under the contract to finance the 
litigation.  

 
(2) Punitive damages are not allowable unless the act or failure to act 

which gave rise to the liability resulted from compliance with 
specific terms and conditions of the contract or written instructions 
from the Contracting Officer.  

 
(3) The portion of the cost of insurance obtained by the Contractor that 

is allocable to coverage of liabilities referred to in paragraph (g)(1) 
of this clause is not allowable.  

 
(4) The term "contractor's managerial personnel" is defined in the 

Property clause in this contract. 
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(k) The Contractor may at its own expense and not as an allowable cost 
procure for its own protection insurance to compensate the Contractor for 
any unallowable or non-reimbursable costs incurred in connection with 
contract performance.  

 
(l) If any suit or action is filed or any claim is made against the Contractor, 

the cost and expense of which may be reimbursable to the Contractor 
under this contract, and the risk of which is then uninsured or is insured for 
less than the amount claimed, the Contractor shall-  

 
(1) Immediately notify the Contracting Officer and promptly furnish 

copies of all pertinent papers received; 
 
(2) Authorize Department representatives to collaborate with: in-house 

or DOE-approved outside counsel in settling or defending the claim; 
or counsel for the insurance carrier in settling or defending the 
claim if the amount of the liability claimed exceeds the amount of 
coverage, unless precluded by the terms of the insurance contract; 
and  

 
(3) Authorize Department representatives to settle the claim or to 

defend or represent the Contractor in and/or to take charge of any 
litigation, if required by the Department, if the liability is not insured 
or covered by bond. In any action against more than one 
Department Contractor, the Department may require the Contractor 
to be represented by common counsel. Counsel for the Contractor 
may, at the Contractor's own expense, be associated with the 
Department representatives in any such claim or litigation.  

 
I.123 DEAR 952.250-70 NUCLEAR HAZARDS INDEMNITY AGREEMENT (OCT 

2005) 
 

(a) Authority. This clause is incorporated into this contract pursuant to the 
authority contained in subsection 170d. of the Atomic Energy Act of 1954, 
as amended (hereinafter called the Act.) 

 
(b) Definitions. The definitions set out in the Act shall apply to this clause. 
 
(c) Financial protection. Except as hereafter permitted or required in writing 

by DOE, the contractor will not be required to provide or maintain, and will 
not provide or maintain at Government expense, any form of financial 
protection to cover public liability, as described in paragraph (d)(2) below. 
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DOE may, however, at any time require in writing that the contractor 
provide and maintain financial protection of such a type and in such 
amount as DOE shall determine to be appropriate to cover such public 
liability, provided that the costs of such financial protection are reimbursed 
to the contractor by DOE. 

 
(d)  

(1) Indemnification. To the extent that the contractor and other persons 
indemnified are not compensated by any financial protection 
permitted or required by DOE, DOE will indemnify the contractor 
and other persons indemnified against (i) claims for public liability 
as described in subparagraph (d)(2) of this clause; and (ii) such 
legal costs of the contractor and other persons indemnified as are 
approved by DOE, provided that DOE's liability, including such legal 
costs, shall not exceed the amount set forth in section 170d. of the 
Act, as that amount may be increased in accordance with section 
170t., in the aggregate for each nuclear incident or precautionary 
evacuation occurring within the United States or $500 million in the 
aggregate for each nuclear incident occurring outside the United 
States, irrespective of the number of persons indemnified in 
connection with this contract. 

 
(2) The public liability referred to in subparagraph (d)(1) of this clause 

is public liability as defined in the Act which (i) arises out of or in 
connection with the activities under this contract, including 
transportation; and (ii) arises out of or results from a nuclear 
incident or precautionary evacuation, as those terms are defined in 
the Act. 

 
(e)  

(1) Waiver of Defenses. In the event of a nuclear incident, as defined in 
the Act, arising out of nuclear waste activities, as defined in the Act, 
the contractor, on behalf of itself and other persons indemnified, 
agrees to waive any issue or defense as to charitable or 
governmental immunity. 

 
(2) In the event of an extraordinary nuclear occurrence which: 
 

(i) Arises out of, results from, or occurs in the course of the 
construction, possession, or operation of a production or 
utilization facility; or 
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(ii) Arises out of, results from, or occurs in the course of 
transportation of source material, by-product material, or 
special nuclear material to or from a production or utilization 
facility; or 

 
(iii) Arises out of or results from the possession, operation, or use 

by the contractor or a subcontractor of a device utilizing 
special nuclear material or by-product material, during the 
course of the contract activity; or 

 
(iv) Arises out of, results from, or occurs in the course of nuclear 

waste activities, the contractor, on behalf of itself and other 
persons indemnified, agrees to waive: 

 
(A) Any issue or defense as to the conduct of the claimant 

(including the conduct of persons through whom the 
claimant derives its cause of action) or fault of persons 
indemnified, including, but not limited to: 

 
1. Negligence; 
2. Contributory negligence; 
3. Assumption of risk; or 
4. Unforeseeable intervening causes, whether involving 

the conduct of a third person or an act of God; 
 
(B) Any issue or defense as to charitable or governmental 

immunity; and 
 
(C) Any issue or defense based on any statute of limitations, 

if suit is instituted within 3 years from the date on which 
the claimant first knew, or reasonably could have known, 
of his injury or change and the cause thereof. The waiver 
of any such issue or defense shall be effective regardless 
of whether such issue or defense may otherwise be 
deemed jurisdictional or relating to an element in the 
cause of action. The waiver shall be judicially enforceable 
in accordance with its terms by the claimant against the 
person indemnified. 

 
(v) The term extraordinary nuclear occurrence means an event 

which DOE has determined to be an extraordinary nuclear 
occurrence as defined in the Act. A determination of whether 
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or not there has been an extraordinary nuclear occurrence will 
be made in accordance with the procedures in 10 CFR part 
840. 

 
(vi) For the purposes of that determination, "offsite" as that term is 

used in 10 CFR part 840 means away from "the contract 
location" which phrase means any DOE facility, installation, or 
site at which contractual activity under this contract is being 
carried on, and any contractor-owned or controlled facility, 
installation, or site at which the contractor is engaged in the 
performance of contractual activity under this contract. 

 
(3) The waivers set forth above: 
 

(i) Shall be effective regardless of whether such issue or defense 
may otherwise be deemed jurisdictional or relating to an 
element in the cause of action; 

 
(ii) Shall be judicially enforceable in accordance with its terms by 

the claimant against the person indemnified; 
 
(iii) Shall not preclude a defense based upon a failure to take 

reasonable steps to mitigate damages; 
 
(iv) Shall not apply to injury or damage to a claimant or to a 

claimant's property which is intentionally sustained by the 
claimant or which results from a nuclear incident intentionally 
and wrongfully caused by the claimant 

 
(v) Shall not apply to injury to a claimant who is employed at the 

site of and in connection with the activity where the 
extraordinary nuclear occurrence takes place, if benefits 
therefor are either payable or required to be provided under 
any workmen's compensation or occupational disease law; 

 
(vi) Shall not apply to any claim resulting from a nuclear incident 

occurring outside the United States; 
 
(vii) Shall be effective only with respect to those obligations set 

forth in this clause and in insurance policies, contracts or other 
proof of financial protection; and 
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(viii) Shall not apply to, or prejudice the prosecution or defense of, 
any claim or portion of claim which is not within the protection 
afforded under (A) the limit of liability provisions under 
subsection 170e. of the Act, and (B) the terms of this 
agreement and the terms of insurance policies, contracts, or 
other proof of financial protection. 

 
(f) Notification and litigation of claims. The contractor shall give immediate 

written notice to DOE of any known action or claim filed or made against 
the contractor or other person indemnified for public liability as defined in 
paragraph (d)(2). Except as otherwise directed by DOE, the contractor 
shall furnish promptly to DOE, copies of all pertinent papers received by 
the contractor or filed with respect to such actions or claims. DOE shall 
have the right to, and may collaborate with, the contractor and any other 
person indemnified in the settlement or defense of any action or claim and 
shall have the right to (1) require the prior approval of DOE for the 
payment of any claim that DOE may be required to indemnify hereunder; 
and (2) appear through the Attorney General on behalf of the contractor or 
other person indemnified in any action brought upon any claim that DOE 
may be required to indemnify hereunder, take charge of such action, and 
settle or defend any such action. If the settlement or defense of any such 
action or claim is undertaken by DOE, the contractor or other person 
indemnified shall furnish all reasonable assistance in effecting a 
settlement or asserting a defense. 

 
(g) Continuity of DOE obligations. The obligations of DOE under this clause 

shall not be affected by any failure on the part of the contractor to fulfill its 
obligation under this contract and shall be unaffected by the death, 
disability, or termination of existence of the contractor, or by the 
completion, termination or expiration of this contract. 

 
(h) Effect of other clauses. The provisions of this clause shall not be limited in 

any way by, and shall be interpreted without reference to, any other clause 
of this contract, including the clause entitled Contract Disputes, provided, 
however, that this clause shall be subject to the clauses entitled Covenant 
Against Contingent Fees, and Accounts, records, and inspection, and any 
provisions that are later added to this contract as required by applicable 
Federal law, including statutes, executive orders and regulations, to be 
included in Nuclear Hazards Indemnity Agreements. 

 
(i) Civil penalties. The contractor and its subcontractors and suppliers who 

are indemnified under the provisions of this clause are subject to civil 
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penalties, pursuant to section 234A of the Act, for violations of applicable 
DOE nuclear-safety related rules, regulations, or orders. If the contractor 
is a not-for-profit contractor, as defined by section 234Ad.(2), the total 
amount of civil penalties paid shall not exceed the total amount of fees 
paid within any 1-year period (as determined by the Secretary) under this 
contract. 

 
(j) Criminal penalties. Any individual director, officer, or employee of the 

contractor or of its subcontractors and suppliers who are indemnified 
under the provisions of this clause are subject to criminal penalties, 
pursuant to section 223(c) of the Act, for knowing and willful violation of 
the Atomic Energy Act of 1954, as amended, and applicable DOE nuclear 
safety-related rules, regulations or orders which violation results in, or, if 
undetected, would have resulted in a nuclear incident. 

 
(k) Inclusion in subcontracts. The contractor shall insert this clause in any 

subcontract which may involve the risk of public liability, as that term is 
defined in the Act and further described in paragraph (d)(2) above. 
However, this clause shall not be included in subcontracts in which the 
subcontractor is subject to Nuclear Regulatory Commission (NRC) 
financial protection requirements under section 170b. of the Act or NRC 
agreements of indemnification under section 170c. or k. of the Act for the 
activities under the subcontract. 

 
I.124 DEAR 952.251-70 CONTRACTOR EMPLOYEE TRAVEL DISCOUNTS (AUG 

2009) 
 

(a) The Contractor shall take advantage of travel discounts offered to Federal 
Contractor employee travelers by AMTRAK, hotels, motels, or car rental 
companies, when use of such discounts would result in lower overall trip 
costs and the discounted services are reasonably available. Vendors 
providing these services may require the Contractor employee to furnish 
them a letter of identification signed by the authorized Contracting Officer. 

 
(b)  Contracted airlines. Contractors are not eligible for GSA contract city pair 

fares.  
 
(c) Discount rail service. AMTRAK voluntarily offers discounts to Federal 

travelers on official business and sometimes extends those discounts to 
Federal contractor employees.  
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(d) Hotels/motels. Many lodging providers extend their discount rates for 
Federal employees to Federal contractor employees.  

 
(e) Car rentals. Surface Deployment and Distribution Command (SDDC) of 

the Department of Defense negotiates rate agreements with car rental 
companies that are available to Federal travelers on official business. 
Some car rental companies extend those discounts to Federal contractor 
employees.  

 
(f) Obtaining travel discounts.  
 

(1) To determine which vendors offer discounts to Government 
contractors, the Contractor may review commercial publications 
such as the Official Airline guides Official Traveler, Innovata, or 
National Telecommunications. The Contractor may also obtain this 
information from GSA contract Travel Management Centers or the 
Department of Defense's Commercial Travel Offices.  

 
(2) The vendor providing the service may require the Government 

contractor to furnish a letter signed by the Contracting Officer. The 
following illustrates a standard letter of identification. 

 
OFFICIAL AGENCY LETTERHEAD 
 
TO: Participating Vendor 
 
SUBJECT: OFFICIAL TRAVEL OF GOVERNMENT CONTRACTOR 
 
(FULL NAME OF TRAVELER), the bearer of this letter is an employee of 
(COMPANY NAME) which has a contract with this agency under 
Government contract (CONTRACT NUMBER). During the period of the 
contract (GIVE DATES), AND WITH THE APPROVAL OF THE 
CONTRACT VENDOR, the employee is eligible and authorized to use 
available travel discount rates in accordance with Government contracts 
and/or agreements. Government Contract City Pair fares are not available 
to Contractors. 
 
SIGNATURE, Title and telephone number of Contracting Officer  

 
I.125 DEAR 970.5203-1 MANAGEMENT CONTROLS (JUN 2007) 
 

(a)  
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(1) The contractor shall be responsible for maintaining, as an integral 
part of its organization, effective systems of management controls 
for both administrative and programmatic functions.  Management 
controls comprise the plan of organization, methods, and 
procedures adopted including consideration of outsourcing of 
functions by management to reasonably ensure that:  the mission 
and functions assigned to the contractor are properly executed; 
efficient and effective operations are promoted; resources are 
safeguarded against waste, loss, mismanagement, unauthorized 
use, or misappropriation; all encumbrances and costs that are 
incurred under the contract and fees that are earned are in 
compliance with applicable clauses and other current terms, 
conditions, and intended purposes; all collections accruing to the 
contractor in connection with the work under this contract, 
expenditures, and all other transactions and assets are properly 
recorded, managed, and reported; and financial, statistical, and 
other reports necessary to maintain accountability and managerial 
control are accurate, reliable, and timely. 

 
(2) The systems of controls employed by the contractor shall be 

documented and satisfactory to DOE. 
 
(3) Such systems shall be an integral part of the contractor's 

management functions, including defining specific roles and 
responsibilities for each level of management, and holding 
employees accountable for the adequacy of the management 
systems and controls in their areas of assigned responsibility. 

(4) The contractor shall, as part of the internal audit program required 
elsewhere in this contract, periodically review the management 
systems and controls employed in programs and administrative 
areas to ensure that they are adequate to provide reasonable 
assurance that the objectives of the systems are being 
accomplished and that these systems and controls are working 
effectively. Annually, or at other intervals directed by the contracting 
officer, the contractor shall supply to the contracting officer copies 
of the reports reflecting the status of recommendations resulting 
from management audits performed by its internal audit activity and 
any other audit organization. This requirement may be satisfied in 
part by the reports required under paragraph (i) of 970.5232-3, 
Accounts, records, and inspection. 
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(b) The contractor shall be responsible for maintaining, as a part of its 
operational responsibilities, a baseline quality assurance program that 
implements documented performance, quality standards, and control and 
assessment techniques. 

 
I.126 DEAR 970.5203-2 PERFORMANCE IMPROVEMENT AND COLLABORATION 

(MAY 2006)  
 

(a) The contractor agrees that it shall affirmatively identify, evaluate, and 
institute practices, where appropriate, that will improve performance in 
the areas of environmental and health, safety, scientific and technical, 
security, business and administrative, and any other areas of 
performance in the management and operation of the contract. This may 
entail the alteration of existing practices or the institution of new 
procedures to more effectively or efficiently perform any aspect of 
contract performance or reduce overall cost of operation under the 
contract. Such improvements may result from changes in organization, 
outsourcing decisions, simplification of systems while retaining necessary 
controls, or any other approaches consistent with the statement of work 
and performance measures of this contract. 

 
(b) The contractor agrees to work collaboratively with the Department, all 

other management and operating, DOE major facilities management 
contractors and affiliated contractors which manage or operate DOE sites 
or facilities for the following purposes: (i) to exchange information 
generally, (ii) to evaluate concepts that may be of benefit in resolving 
common issues, in confronting common problems, or in reducing costs of 
operations, and (iii) to otherwise identify and implement DOE-complex-
wide management improvements discussed in paragraph (a). In doing 
so, it shall also affirmatively provide information relating to its 
management improvements to such contractors, including lessons 
learned, subject to security considerations and the protection of data 
proprietary to third parties.  

  
(c) The contractor may consult with the contracting officer in those instances 

in which improvements being considered pursuant to paragraph (a) 
involve the cooperation of the DOE.  The contractor may request the 
assistance of the contracting officer in the communication of the success 
of improvements to other management and operating contractors in 
accordance with paragraph (b) of this clause. 
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(d) The contractor shall notify the contracting officer and seek approval where 
necessary to fulfill its obligations under the contract. Compliance with this 
clause in no way alters the obligations of the Contractor under any other 
provision of this contract. 

 
I.127 DEAR 970.5204-1 COUNTERINTELLIGENCE (DEC 2000) 
 

(a) The contractor shall take all reasonable precautions in the work under this 
contract to protect DOE programs, facilities, technology, personnel, 
unclassified sensitive information and classified matter from foreign 
intelligence threats and activities conducted for governmental or 
industrial purposes, in accordance with DOE Order 5670.3, 
Counterintelligence Program; Executive Order 12333, U.S. Intelligence 
Activities; and other pertinent national and Departmental 
Counterintelligence requirements. 

 
(b) The contractor shall appoint a qualified employee(s) to function as the 

Contractor Counterintelligence Officer. The Contractor 
Counterintelligence Officer will be responsible for conducting defensive 
Counterintelligence briefings and debriefings of employees traveling to 
foreign countries or interacting with foreign nationals; providing 
thoroughly documented written reports relative to targeting, suspicious 
activity and other matters of Counterintelligence interest; immediately 
reporting targeting, suspicious  activity and other Counterintelligence 
concerns to the DOE Headquarters Counterintelligence Division; and 
providing assistance to other elements of the U.S. Intelligence 
Community as stated in the aforementioned Executive Order, the DOE 
Counterintelligence Order, and other pertinent national and Departmental 
Counterintelligence requirements. 

I.128 DEAR 970.5204-2 LAWS, REGULATIONS, AND DOE DIRECTIVES (DEC 
2000) 

(a) In performing work under this contract, the Contractor shall comply with 
the requirements of applicable federal, state, and local laws and 
regulations (including DOE regulations), unless relief has been granted in 
writing by the appropriate regulatory agency. A list of applicable laws and 
regulations (List A) may be appended to this contract for information 
purposes. Omission of any applicable law or regulation from List A does 
not affect the obligation of the Contractor to comply with such law or 
regulation pursuant to this paragraph. 
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(b) In performing work under this contract, the Contractor shall comply with 
the requirements of those Department of Energy directives, or parts 
thereof, identified in the list of applicable directives (List B) appended to 
this contract.  Except as otherwise provided for in paragraph (c) of this 
clause, the Contracting Officer may, from time to time and at any time, 
revise List B by unilateral modification to the contract to add, modify, or 
delete specific requirements. Prior to revising List B, the Contracting 
Officer shall notify the Contractor in writing of the Department’s intent to 
revise List B and provide the Contractor with the opportunity to assess the 
effect of the Contractor’s compliance with the revised list on contract cost 
and funding, technical performance, and schedule; and identify any 
potential inconsistencies between the revised list and the other terms and 
conditions of the contract.  Within 30 days after receipt of the Contracting 
Officer’s notice, the contractor shall advise the contracting officer in writing 
of the potential impact of the contractor’s compliance with the revised list. 
Based on the information provided by the contractor and any other 
information available, the Contracting Officer shall decide whether to 
revise List B and so advise the Contractor not later than 30 days prior to 
the effective date of the revision of List B. The Contractor and the 
Contracting Officer shall identify and, if appropriate, agree to any changes 
to other contract terms and conditions, including cost and schedule, 
associated with the revision of List B pursuant to the clause of this 
contract entitled, “Changes.” 

 
(c) Environmental, Safety, and Health (ES&H) requirements appropriate for 

work conducted under this contract may be determined by a DOE 
approved process to evaluate the work and the associated hazards and 
identify an appropriately tailored set of standards, practices, and controls, 
such as a tailoring process included in a DOE approved safety 
management system implemented under the clause entitled “Integration of 
Environmental, Safety, and Health into Work Planning and Execution.” 
When such a process is used, the set of tailored (ES&H) requirements, as 
approved by DOE pursuant to the process, shall be incorporated into List 
B as contract requirements with full force and effect. These requirements 
shall supersede, in whole or in part, the contractual environmental, safety, 
and health requirements previously made applicable to the contract by list 
b. If the tailored set of requirements identifies an alternative requirement 
varying from an ES&H requirement of an applicable law or regulation, the 
contractor shall request an exemption or other appropriate regulatory relief 
specified in the regulation. 
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(d) Except as otherwise directed by the Contracting Officer, the Contractor 
shall procure all necessary permits or licenses required for the 
performance of work under this contract. 

 
(e) Regardless of the performer of the work, the Contractor is responsible for 

compliance with the requirements of this clause. The Contractor is 
responsible for flowing down the requirements of this clause to 
subcontracts at any tier to the extent necessary to ensure the Contractor’s 
compliance with the requirements. 

 
I.129 DEAR 970.5204-3 ACCESS TO AND OWNERSHIP OF RECORDS (JUL 2005) 
 

(a) Government-owned records. Except as provided in paragraph (b) of this 
clause, all records acquired or generated by the contractor in its 
performance of this contract shall be the property of the Government and 
shall be delivered to the Government or otherwise disposed of by the 
contractor either as the contracting officer may from time to time direct 
during the progress of the work or, in any event, as the contracting officer 
shall direct upon completion or termination of the contract. 

 
(b) Contractor-owned records. The following records are considered the 

property of the contractor and are not within the scope of paragraph (a) 
of this clause. [The contracting officer shall identify which of the following 
categories of records will be included in the clause.] 

 
(1) Employment-related records (such as worker’s compensation files; 

employee relations records, records on salary and employee 
benefits; drug testing records, labor negotiation records; records on 
ethics, employee concerns; records generated during the course of 
responding to allegations of research misconduct; records 
generated during other employee related investigations conducted 
under an expectation of confidentiality; employee assistance 
program records; and personnel and medical/health-related records 
and similar files), and non-employee patient medical/health-related 
records, except for those records described by the contract as 
being maintained in Privacy Act systems of records.  [70 FR 37010 
Jun. 28, 2005] 

(2) Confidential contractor financial information, and correspondence 
between the contractor and other segments of the contractor 
located away from the DOE facility (i.e., the contractor's corporate 
headquarters); 
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(3) Records relating to any procurement action by the contractor, 
except for records that under 48CFR 970.5232-3, Accounts, 
Records, and Inspection, are described as the property of the 
Government; and 

(4) Legal records, including legal opinions, litigation files, and 
documents covered by the attorney-client and attorney work 
product privileges; and 

(5) The following categories of records maintained pursuant to the 
technology transfer clause of this contract: 
(i) Executed license agreements, including exhibits or appendices 

containing information on royalties, royalty rates, other 
financial information, or commercialization plans, and all 
related documents, notes and correspondence. 

(ii) The contractor's protected Cooperative Research and 
Development Agreement (CRADA) information and 
appendices to a CRADA that contain licensing terms and 
conditions, or royalty or royalty rate information. 

(iii) Patent, copyright, mask work, and trademark application files 
and related contractor invention disclosures, documents and 
correspondence, where the contractor has elected rights or 
has permission to assert rights and has not relinquished such 
rights or turned such rights over to the Government. 

I.129 DEAR 970.5204-3 ACCESS TO AND OWNERSHIP OF RECORDS ( OCT 2014) 
(DEVIATION) 

 
 

(a) Government-owned records. Except as provided in paragraph (b) of this clause, 
all records acquired or generated by the contractor in its performance of this 
contract, including records series described within the contract as Privacy Act 
systems of records, shall be the property of the Government and shall be 
maintained in accordance with 36 Code of Federal Regulations (CFR), Chapter 
XII, -- Subchapter B, “Records Management.” The contractor shall ensure 
records classified as Privacy Act system of records are maintained in accordance 
with FAR 52.224.2 “Privacy Act.” 

 
(b) Contractor-owned records. The following records are considered the property of 

the contractor and are not within the scope of paragraph (a) of this clause. 
 

(1) Employment-related records (such as worker’s compensation files; 
employee relations records, records on salary and employee benefits; 
drug testing records, labor negotiation records; records on ethics, 
employee concerns; records generated during the course of responding to 
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allegations of research misconduct; records generated during other 
employee related investigations conducted under an expectation of 
confidentiality; employee assistance program records; and personnel and 
medical/health-related records and similar files), and non-employee 
patient medical/health-related records, except those records described by 
the contract as being operated and maintained by the Contractor in 
Privacy Act system of records. 

(2) Confidential contractor financial information, internal corporate 
governance records and correspondence between the contractor and 
other segments of the contractor located away from the DOE facility (i.e., 
the contractor's corporate headquarters); 

(3) Records relating to any procurement action by the contractor, except for 
records that under 48 CFR 970.5232-3 are described as the property of 
the Government; and 

(4) Legal records, including legal opinions, litigation files, and documents 
covered by the attorney-client and attorney work product privileges; and 

(5) The following categories of records maintained pursuant to the technology 
transfer clause of this contract: 

(i) Executed license agreements, including exhibits or appendices 
containing information on royalties, royalty rates, other financial 
information, or commercialization plans, and all related documents, 
notes and correspondence. 

(ii) The contractor's protected Cooperative Research and Development 
Agreement (CRADA) information and appendices to a CRADA that 
contain licensing terms and conditions, or royalty or royalty rate 
information. 

(iii) Patent, copyright, mask work, and trademark application files and 
related contractor invention disclosures, documents and 
correspondence, where the contractor has elected rights or has 
permission to assert rights and has not relinquished such rights or 
turned such rights over to the Government. 

(c) Contract completion or termination. Upon contract completion or termination, the 
contractor shall ensure final disposition of all Government-owned records to a 
Federal Record Center, the National Archives and Records Administration, to a 
successor contractor, its designee, or other destinations, as directed by the 
Contracting Officer.  Upon the request of the Government, the contractor shall 
provide either the original contractor-owned records or copies of the records 
identified in paragraph (b) of this clause, to DOE or its designees, including 
successor contractors.  Upon delivery, title to such records shall vest in DOE or 
its designees, and such records shall be protected in accordance with applicable 
federal laws (including the Privacy Act) as appropriate. If the contractor chooses 
to provide its original contractor-owned records to the Government or its 
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designee, the contractor shall retain future rights to access and copy such 
records as needed. 

 
(d) Inspection, copying, and audit of records. All records acquired or generated by 

the Contractor under this contract in the possession of the Contractor, including 
those described at paragraph (b) of this clause, shall be subject to inspection, 
copying, and audit by the Government or its designees at all reasonable times, 
and the Contractor shall afford the Government or its designees reasonable 
facilities for such inspection, copying, and audit; provided, however, that upon 
request by the Contracting Officer, the Contractor shall deliver such records to a 
location specified by the Contracting Officer for inspection, copying, and audit. 
The Government or its designees shall use such records in accordance with 
applicable federal laws (including the Privacy Act), as appropriate. 

 
(e) Applicability.  This clause applies to all records created, received and maintained 

by the contractor without regard to the date or origination of such records 
including all records acquired from a predecessor contractor. 

 
(f) Records maintenance and retention.  Contractor shall create, maintain, 

safeguard, and disposition records in accordance with 36 Code of Federal 
Regulations (CFR), Chapter XII, -- Subchapter B, “Records Management” and 
the National Archives and Records Administration (NARA)-approved Records 
Disposition Schedules. Records retention standards are applicable for all classes 
of records, whether or not the records are owned by the Government or the 
contractor. The Government may waive application of the NARA-approved 
Records Disposition Schedules, if, upon termination or completion of the 
contract, the Government exercises its right under paragraph (c) of this clause to 
obtain copies of records described in paragraph (b) and delivery of records 
described in paragraph (a) of this clause. 

 
(g) Subcontracts. 

 
    (1) The contractor shall include the requirements of this clause in all subcontracts 

that contain the Radiation Protection and Nuclear Criticality clause at 952.223-7 , 
or whenever an on-site subcontract scope of work (i) could result in potential 
exposure to:  A) radioactive materials; B) beryllium; or  C)asbestos or (ii) involves 
a risk associated with chronic or acute exposure to toxic chemicals or substances 
or other hazardous materials that can cause adverse health impacts, in 
accordance with 10 CFR part 851.  In determining its flow-down responsibilities, 
the Contractor shall include the requirements of this clause in all on-site 
subcontracts where the scope of work is performed in:  (A) Radiological Areas 
and/or Radioactive Materials Areas (as defined at 10 CFR 835.2); (B) areas 
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where beryllium concentrations exceed or can reasonably be expected to exceed 
action levels specified in 10 CFR 850; (C) an Asbestos Regulated area (as 
defined at 29 CFR 1926.1101 or 29 CFR 1910.1001); or (D)  a workplace where 
hazard prevention and abatement processes are implemented in compliance with 
10 CFR 851.21 to specifically control potential exposure to toxic chemicals or 
substances or other hazardous materials that can cause long term health 
impacts. 

 
(2)  The Contractor may elect to take on the obligations of the provisions of this 

clause in lieu of the subcontractor, and maintain records that would otherwise be 
maintained by the subcontractor 

 
 

I.130 DEAR 970.5223-1 -- INTEGRATION OF ENVIRONMENT, SAFETY, AND 
HEALTH INTO WORK PLANNING AND EXECUTION (DEC 2000)  

 
(a) For the purposes of this clause,  
 

(1) Safety encompasses environment, safety and health, including 
pollution prevention and waste minimization; and  

 
(2) Employees include subcontractor employees.  

 
(b) In performing work under this contract, the contractor shall perform work 

safely, in a manner that ensures adequate protection for employees, the 
public, and the environment, and shall be accountable for the safe 
performance of work. The contractor shall exercise a degree of care 
commensurate with the work and the associated hazards. The contractor 
shall ensure that management of environment, safety and health (ES&H) 
functions and activities becomes an integral but visible part of the 
contractor's work planning and execution processes. The contractor shall, 
in the performance of work, ensure that:  

 
(1) Line management is responsible for the protection of employees, 

the public, and the environment. Line management includes those 
contractor and subcontractor employees managing or supervising 
employees performing work.  

 
(2) Clear and unambiguous lines of authority and responsibility for 

ensuring (ES&H) are established and maintained at all 
organizational levels.  
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(3) Personnel possess the experience, knowledge, skills, and abilities 
that are necessary to discharge their responsibilities.  

 
(4) Resources are effectively allocated to address ES&H, 

programmatic, and operational considerations. Protecting 
employees, the public, and the environment is a priority whenever 
activities are planned and performed.  

 
(5) Before work is performed, the associated hazards are evaluated 

and an agreed-upon set of ES&H standards and requirements are 
established which, if properly implemented, provide adequate 
assurance that employees, the public, and the environment are 
protected from adverse consequences.  

 
(6) Administrative and engineering controls to prevent and mitigate 

hazards are tailored to the work being performed and associated 
hazards. Emphasis should be on designing the work and/or 
controls to reduce or eliminate the hazards and to prevent 
accidents and unplanned releases and exposures.  

 
(7) The conditions and requirements to be satisfied for operations to be 

initiated and conducted are established and agreed-upon by DOE 
and the contractor. These agreed-upon conditions and 
requirements are requirements of the contract and binding upon the 
contractor. The extent of documentation and level of authority for 
agreement shall be tailored to the complexity and hazards 
associated with the work and shall be established in a Safety 
Management System.  

 
(c) The contractor shall manage and perform work in accordance with a 

documented Safety Management System (System) that fulfills all 
conditions in paragraph (b) of this clause at a minimum. Documentation of 
the System shall describe how the contractor will: 

 
(1) Define the scope of work;  
 
(2) Identify and analyze hazards associated with the work;  
 
(3) Develop and implement hazard controls;  
 
(4) Perform work within controls; and  
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(5) Provide feedback on adequacy of controls and continue to improve safety 
management.  

 
(d) The System shall describe how the contractor will establish, document, 

and implement safety performance objectives, performance measures, 
and commitments in response to DOE program and budget execution 
guidance while maintaining the integrity of the System. The System shall 
also describe how the contractor will measure system effectiveness.  

 
(e) The contractor shall submit to the contracting officer documentation of its 

System for review and approval. Dates for submittal, discussions, and 
revisions to the System will be established by the contracting officer. 
Guidance on the preparation, content, review, and approval of the System 
will be provided by the contracting officer. On an annual basis, the 
contractor shall review and update, for DOE approval, its safety 
performance objectives, performance measures, and commitments 
consistent with and in response to DOE's program and budget execution 
guidance and direction. Resources shall be identified and allocated to 
meet the safety objectives and performance commitments as well as 
maintain the integrity of the entire System. Accordingly, the System shall 
be integrated with the contractor's business processes for work planning, 
budgeting, authorization, execution, and change control.  

 
(f) The contractor shall comply with, and assist the Department of Energy in 

complying with, ES&H requirements of all applicable laws and regulations, 
and applicable directives identified in the clause of this contract entitled 
"Laws, Regulations, and DOE Directives." The contractor shall cooperate 
with Federal and non-Federal agencies having jurisdiction over ES&H 
matters under this contract.  

 
(g) The contractor shall promptly evaluate and resolve any noncompliance 

with applicable ES&H requirements and the System. If the contractor fails 
to provide resolution or if, at any time, the contractor's acts or failure to act 
causes substantial harm or an imminent danger to the environment or 
health and safety of employees or the public, the contracting officer may 
issue an order stopping work in whole or in part. Any stop work order 
issued by a contracting officer under this clause (or issued by the 
contractor to a subcontractor in accordance with paragraph (i) of this 
clause) shall be without prejudice to any other legal or contractual rights of 
the Government. In the event that the contracting officer issues a stop 
work order, an order authorizing the resumption of the work may be issued 
at the discretion of the contracting officer. The contractor shall not be 
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entitled to an extension of time or additional fee or damages by reason of, 
or in connection with, any work stoppage ordered in accordance with this 
clause.  

 
(h) Regardless of the performer of the work, the contractor is responsible for 

compliance with the ES&H requirements applicable to this contract. The 
contractor is responsible for flowing down the ES&H requirements 
applicable to this contract to subcontracts at any tier to the extent 
necessary to ensure the contractor's compliance with the requirements.  

 
(i) The contractor shall include a clause substantially the same as this clause 

in subcontracts involving complex or hazardous work on site at a DOE-
owned or-leased facility. Such subcontracts shall provide for the right to 
stop work under the conditions described in paragraph (g) of this clause. 
Depending on the complexity and hazards associated with the work, the 
contractor may choose not to require the subcontractor to submit a Safety 
Management System for the contractor's review and approval. 

I.131 DEAR 970.5223-2 AFFIRMATIVE PROCUREMENT PROGRAM AS MODIFIED 
BY DOE ACQUISITION LETTER 2008-05 (APR 2008) 

(a) In the performance of this contract, the Contractor shall comply with the 
requirements of Executive Order 13423 and the U.S. Department of 
Energy (DOE) Affirmative Procurement Program Guidance. This guidance 
includes requirements concerning environmentally preferable products 
and services, recycled content products and biobased products. This 
guidance is available on the Internet. 

 
(b) In complying with the requirements of paragraph (a) of this clause, the 

Contractor shall coordinate its activities with the DOE Recycling 
Coordinator. Reports required by paragraph (c) of this clause shall be 
submitted through the DOE Recycling Coordinator.  

 
(c) The Contractor shall prepare and submit reports, at the end of the Federal 

fiscal year, on matters related to the acquisition of items designated in 
EPA's Comprehensive Procurement Guidelines that Federal agencies and 
their Contractors are to procure with recovered/recycled content.  

 
(d) If the Contractor subcontracts a significant portion of the operation of the 

Government facility which includes the acquisition of items designated in 
EPA's Comprehensive Procurement Guidelines, the subcontract shall 
contain a clause substantially the same as this clause. The EPA 
Comprehensive Procurement Guidelines identify products which Federal 
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agencies and their Contractors are to procure with recycled content 
pursuant to 40 CFR 247. Examples of such a subcontract would be 
operation of the facility supply function, construction or remodeling at the 
facility, or maintenance of the facility motor vehicle fleet. In situations in 
which the facility management contractor can reasonably determine the 
amount of products with recovered/recycled content to be acquired under 
the subcontract, the facility management contractor is not required to flow 
down the reporting requirement of this clause. Instead, the facility 
management contractor may include such quantities in its own report and 
include an agreement in the subcontract that such products will be 
acquired with recovered/recycled content and that the subcontractor will 
advise if it is unable to procure such products with recovered/recycled 
content because the product is not available (i) competitively within a 
reasonable time, (ii) at a reasonable price, or, (iii) within the performance 
requirements. If reports are required of the subcontractor, such reports 
shall be submitted to the facility management contractor. The reports may 
be submitted at the conclusion of the subcontract term provided that the 
subcontract delivery term is not multi-year in nature. If the delivery term is 
multi-year, the subcontractor shall report its accomplishments for each 
Federal fiscal year in a manner and at a time or times acceptable to both 
parties. 

 
(e) When this clause is used in a subcontract, the word "Contractor" will be 

understood to mean "subcontractor" and the term "DOE Recycling 
Coordinator" will be understood to mean "Contractor Recycling 
Coordinator." 

I.132 DEAR 970.5223-4 WORKPLACE SUBSTANCE ABUSE PROGRAMS AT DOE 
SITES (DEC 2000) 

(a) Program Implementation. The contractor shall, consistent with 10 CFR 
part 707, Workplace Substance Abuse Programs at DOE Sites, 
incorporated herein by reference with full force and effect, develop, 
implement, and maintain a workplace substance abuse program. 

 
(b) Remedies. In addition to any other remedies available to the Government, 

the contractor's failure to comply with the requirements of 10 CFR part 707 
or to perform in a manner consistent with its approved program may 
render the contractor subject to: the suspension of contract payments, or, 
where applicable, a reduction in award fee; termination for default; and 
suspension or debarment. 

 
(c) Subcontracts. 
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(1) The contractor agrees to notify the contracting officer reasonably in 

advance of, but not later than 30 days prior to, the award of any 
subcontract the contractor believes may be subject to the 
requirements of 10 CFR part 707. 

 
(2) The DOE prime contractor shall require all subcontracts subject to 

the provisions of 10 CFR part 707 to agree to develop and 
implement a workplace substance abuse program that complies 
with the requirements of 10 CFR part 707, Workplace Substance 
Abuse Programs at DOE Sites, as a condition for award of the 
subcontract. The DOE prime contractor shall review and approve 
each subcontractor's program, and shall periodically monitor each 
subcontractor's implementation of the program for effectiveness 
and compliance with 10 CFR part 707. 

 
(3) The contractor agrees to include, and require the inclusion of, the 

requirements of this clause in all subcontracts, at any tier, that are 
subject to the provisions of 10 CFR part 707. 

I.133 DEAR 970.5223-6 EXECUTIVE ORDER 13423, STRENGTHENING FEDERAL 
ENVIRONMENTAL, ENERGY, AND TRANSPORTATION MANAGEMENT 
(OCT 2010) 

Since this contract involves Contractor operation of Government-owned facilities 
and/or motor vehicles, the provisions of Executive Order 13423 are applicable to 
the Contractor to the same extent they would be applicable if the Government 
were operating the facilities or motor vehicles. Information on the requirements of 
the Executive Order may be found at http://www.archives.gov/federal- 
register/executive-orders/. 

I.134 DEAR 970.5223-7 SUSTAINABLE ACQUISITION PROGRAM (OCT 2010) 

(a) Pursuant to Executive Order 13423, Strengthening Federal Environmental, 
Energy and Transportation Management, and Executive Order 13514, Federal 
Leadership in Environmental, Energy, and Economic Performance, the DOE is 
committed to managing its facilities in an environmentally preferable and 
sustainable manner that will promote the natural environment and protect the 
health and well being of its Federal employees and contractor service providers. 
In the performance of work under this contract, the Contractor shall provide its 
services in a manner that promotes the natural environment, reduces 
greenhouse gas emissions and protects the health and well being of Federal 
employees, contract service providers and visitors using the facility. 
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(b) Green purchasing or sustainable acquisition has several interacting initiatives. 
The Contractor must comply with initiatives that are current as of the contract 
award date. DOE may require compliance with revised initiatives from time to 
time. The Contractor may request an equitable adjustment to the terms of its 
contract using the procedures at 48 CFR 970.5243–1 Changes. The initiatives 
important to these Orders are explained on the following Government or Industry 

 
Internet Sites:  

(1) Recycled Content Products are described at http://epa.gov/cpg.  
(2) Biobased Products are described at http://www.biopreferred.gov/. 
(3) Energy efficient products are at http://energystar.gov/products for 
Energy Star products. 
(4) Energy efficient products are at 
http://www.femp.energy.gov/procurement for FEMP designated products. 
(5) Environmentally preferable and energy efficient electronics including 
desktop computers, laptops and monitors are at http://www.epeat.net the 
Electronic Products Environmental Assessment Tool (EPEAT) the Green 
Electronics Council site. 
(6) Green house gas emission inventories are required, including Scope 3 
emissions which include contractor emissions. These are discussed at 
Section 13 of Executive Order 13514 which can be found at 
http://www.archives.gov/federal-register/executive-orders/disposition.html. 
(7) Non-Ozone Depleting Alternative Products are at 
http://www.epa.gov/ozone/strathome.html. 
(8) Water efficient plumbing products are at http://epa.gov/watersense. 

 
(c) The clauses at FAR 52.223–2, Affirmative Procurement of Biobased Products 
under Service and Construction Contracts, 52.223–15, Energy Efficiency in 
Energy Consuming Products, and 52.223–17 Affirmative Procurement of EPA–
Designated Items in Service and Construction Contracts, require the use of 
products that have biobased content, are energy efficient, or have recycled 
content. To the extent that the services provided by the Contractor require 
provision of any of the above types of products, the Contractor must provide the 
energy efficient and environmentally sustainable type of product unless that type 
of product— 

(1) Is not available;  
(2) Is not life cycle cost effective (or does not exceed 110% of the price of 
alternative items if life cycle cost data is unavailable), EPEAT is an 
example of lifecycle costs that have been analyzed by DOE and found to 
be acceptable at the silver and gold level; 
(3) Does not meet performance needs; or,  
(4) Cannot be delivered in time to meet a critical need. 

 
(d) In the performance of this contract, the Contractor shall comply with the  
requirements of Executive Order 13423, Strengthening Federal Environmental, 
Energy and Transportation Management, 

http://epa.gov/cpg
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(http://www.epa.gov/greeningepa/practices/eo13423.htm) and Executive Order 
13514, Federal Leadership in Environmental, Energy, and Economic 
Performance (http://www.archives.gov/ federal-register/executive-
orders/disposition.html). The Contractor shall also consider the best practices 
within the DOE Acquisition Guide, Chapter 23, Acquisition Considerations 
Regarding Federal Leadership in Environmental, Energy, and Economic 
Performance. This guide includes information concerning recycled content 
products, biobased products, energy efficient products, water efficient products, 
alternative fuels and vehicles, non ozone depleting substances and other 
environmentally preferable products and services. This guide is available on the 
Internet at: http://management.energy.gov/documents/AcqGuide23pt0Rev1.pdf. 
 
(e) Contractors must establish and maintain a documented energy management 
program which includes requirements for energy and water efficient equipment, 
EnergyStar or WaterSense, as applicable and procedures for verification of 
purchases, following the criteria in DOE Order 430.2B, Departmental Energy, 
Renewable Energy, and Transportation Management, Attachment 1, or its 
successor. This requirement should not be flowed down to subcontractors. 

 
(f) In complying with the requirements of paragraph (c) of this clause, the 
Contractor shall coordinate its activities with and submit required reports through 
the Environmental Sustainability Coordinator or equivalent position. 

 
(g) The Contractor shall prepare and submit performance reports using 
prescribed DOE formats, at the end of the Federal fiscal year, on matters related 
to the acquisition of environmentally preferable and sustainable products and 
services. This is a material delivery under the contract. Failure to perform this 
requirement may be considered a failure that endangers performance of this 
contract and may result in termination for default [see FAR 52.249–6, 
Termination (Cost Reimbursement)]. 

 
(h) These provisions shall be flowed down only to first tier subcontracts 
exceeding the simplified acquisition threshold that support operation of the DOE 
facility and offer significant subcontracting opportunities for energy efficient or 
environmentally sustainable products or services. The Subcontractor will comply 
with the procedures in paragraphs (c) through (f) of this clause regarding the 
collection of all data necessary to generate the reports required under 
paragraphs (c) through (f) of this clause, and submit the reports directly to the 
Prime Contractor’s Environmental Sustainability Coordinator at the supported 
facility. The Subcontractor will advise the Contractor if it is unable to procure 
energy efficient and environmentally sustainable items and cite which of the 
reasons in paragraph (c) of this clause apply. The reports may be submitted at 
the conclusion of the subcontract term provided that the subcontract delivery 
term is not multi-year in nature. If the delivery term is multi-year, the 
Subcontractor shall report its accomplishments for each Federal fiscal year in a 
manner and at a time or times acceptable to both parties. Failure to comply with 

http://www.epa.gov/greeningepa/practices/eo13423.htm
http://management.energy.gov/documents/AcqGuide23pt0Rev1.pdf
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these reporting requirements may be considered a breach of contract with 
attendant consequences.  

 
(i) When this clause is used in a subcontract, the word ‘‘Contractor’’ will be 
understood to mean ‘‘Subcontractor.’’ 

I.135 DEAR 970.5226-2 WORKFORCE RESTRUCTURING UNDER SECTION 3161 
OF THE NATIONAL DEFINSE AUTHORIZATION ACT FOR FISCAL YEAR 
1993 (DEC 2000) 

Consistent with the objectives of Section 3161 of the National Defense 
Authorization Act for Fiscal Year 1993, 42 U.S.C. 7274h, in instances where the 
Department of Energy has determined that a change in workforce at a 
Department of Energy Defense Nuclear Facility is necessary, the contractor 
agrees to (1) comply with the Department of Energy Workforce Restructuring 
Plan for the facility, if applicable, and (2) use its best efforts to accomplish 
workforce restructuring or displacement so as to mitigate social and economic 
impacts. 
The requirements of this clause shall be included in subcontracts at any tier 
(except subcontracts for commercial items pursuant to 41 U.S.C. 403) expected 
to exceed $500,000. 

I.136 DEAR 970.5227-1 RIGHTS IN DATA—FACILITIES (DEC 2000) 

(a) Definitions. 
 

(1) “Computer data bases”, as used in this clause, means a collection 
of data in a form capable of, and for the purpose of, being stored in, 
processed, and operated on by a computer. The term does not 
include computer software. 

 
(2) “Computer software”, as used in this clause, means (i) computer 

programs which are data comprising a series of instructions, rules, 
routines, or statements, regardless of the media in which recorded, 
that allow or cause a computer to perform a specific operation or 
series of operations and (ii) data comprising source code listings, 
design details, algorithms, processes, flow charts, formulae, and 
related material that would enable the computer program to be 
produced, created, or compiled. The term does not include 
computer data bases. 

 
(3) “Data”, as used in this clause, means recorded information, 

regardless of form or the media on which it may be recorded. The 
term includes technical data and computer software. The term 
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“data” does not include data incidental to the administration of this 
contract, such as financial, administrative, cost and pricing, or 
management information. 

 
(4) “Limited rights data”, as used in this clause, means data, other than 

computer software, developed at private expense that embody 
trade secrets or are commercial or financial and confidential or 
privileged. The government’s rights to use, duplicate, or disclose 
limited rights data are as set forth in the limited rights notice of 
subparagraph (e) of this clause. 

 
(5) “Restricted computer software”, as used in this clause, means 

computer software developed at private expense and that is a trade 
secret; is commercial or financial and is confidential or privileged; or 
is published copyrighted computer software, including minor 
modifications of any such computer software. The government’s 
rights to use, duplicate, or disclose restricted computer software are 
as set forth in the restricted rights notice of paragraph (f) of this 
clause. 

 
(6) “Technical data”, as used in this clause, means recorded data, 

regardless of form or characteristic, that are of a scientific or 
technical nature.  Technical data does not include computer 
software, but does include manuals and instructional materials and 
technical data formatted as a computer data base. 

 
(7) “Unlimited rights”, as used in this clause, means the right of the 

government to use, disclose, reproduce, prepare derivative works, 
distribute copies to the public, including by electronic means, and 
perform publicly and display publicly, in any manner, including by 
electronic means, and for any purpose whatsoever, and to have or 
permit others to do so. 

 
(b) Allocation of rights. 
 

(1) The government shall have: 
 

(i) ownership of all technical data and computer software first 
produced in the performance of this contract; 

 
(ii) unlimited rights in technical data and computer software 

specifically used in the performance of this contract, except 
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as provided herein regarding copyright, limited rights data, or 
restricted computer software, or except for other data 
specifically protected by statute for a period of time or, 
where, approved by DOE, appropriate instances of the DOE 
work for others program; 

 
(iii) the right to inspect technical data and computer software first 

produced or specifically used in the performance of this 
contract at all reasonable times. The Contractor shall make 
available all necessary facilities to allow DOE personnel to 
perform such inspection; 

 
(iv) the right to have all technical data and computer software 

first produced or specifically used in the performance of this 
contract delivered to the government or otherwise disposed 
of by the Contractor, either as the Contracting Officer may 
from time to time direct during the progress of the work or in 
any event as the Contracting Officer shall direct upon 
completion or termination of this contract. The Contractor 
agrees to leave a copy of such data at the facility or plant, to 
which such data relate, and to make available for access or 
to deliver to the government such data upon request by the 
Contracting Officer. If such data are limited rights data or 
restricted computer software, the rights of the government in 
such data shall be governed solely by the provisions of 
paragraph (e) of this clause (“Rights in Limited Rights Data”) 
or paragraph (f of this clause (“Rights in Restricted 
Computer Software”); and 

 
(v) the right to remove, cancel, correct, or ignore any markings 

not authorized by the terms of this contract on any data 
furnished hereunder if, in response to a written inquiry by 
DOE concerning the propriety of the markings, the 
Contractor fails to respond thereto within 60 days or fails to 
substantiate the propriety of the markings.  In either case 
DOE will notify the contractor of the action taken. 

 
(2) The Contractor shall have: 
 

(i) the right to withhold limited rights data and restricted 
computer software unless otherwise provided in accordance 
with the provisions of this clause; and 
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(ii) the right to use for its private purposes, subject to patent, 

security or other provisions of this contract, data it first 
produces in the performance of this contract, except for data 
in DOE’s Uranium Enrichment Technology, including 
diffusion, centrifuge, and atomic vapor laser isotope 
separation, provided the data requirements of this contract 
have been met as of the date of the private use of such data. 

 
(3) The Contractor agrees that for limited rights data or restricted 

computer software or other technical, business or financial data in 
the form of recorded information which it receives from, or is given 
access to by, DOE or a third party, including a DOE contractor or 
subcontractor, and for technical data or computer software it first 
produces under this contract which is authorized to be marked by 
DOE, the Contractor shall treat such data in accordance with any 
restrictive legend contained thereon. 

 
(c) Copyrighted material. 
 

(1) The Contractor shall not, without prior written authorization of the 
patent counsel, assert copyright in any technical data or computer 
software first produced in the performance of this contract. To the 
extent such authorization is granted, the government reserves for 
itself and others acting on its behalf, a nonexclusive, paid-up, 
irrevocable, world-wide license for governmental purposes to 
publish, distribute, translate, duplicate, exhibit, and perform any 
such data copyrighted by the contractor. 

 
(2) The Contractor agrees not to include in the technical data or 

computer software delivered under the contract any material 
copyrighted by the Contractor and not to knowingly include any 
material copyrighted by others without first granting or obtaining at 
no cost a license therein for the benefit of the government of the 
same scope as set forth in paragraph (c)(1) of this clause. If the 
contractor believes that such copyrighted material for which the 
license cannot be obtained must be included in the technical data 
or computer software to be delivered, rather than merely 
incorporated therein by reference, the contractor shall obtain the 
written authorization of the contracting officer to include such 
material in the technical data or computer software prior to its 
delivery. 
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(d) Subcontracting. 
 

(1) Unless otherwise directed by the Contracting Officer, the Contractor 
agrees to use in subcontracts in which technical data or computer 
software is expected to be produced or in subcontracts for supplies 
that contain a requirement for production or delivery of data in 
accordance with the policy and procedures of 48 CFR subpart 27.4 
as supplemented by 48 CFR 927.401 through 927.409, the clause 
entitled “Rights in Data-General” at 48 CFR 52.227-14 modified in 
accordance with 927.409(a) and including Alternate V. Alternates II 
through IV of that clause may be included as appropriate with the 
prior approval of DOE patent counsel, and the Contractor shall not 
acquire rights in a subcontractor’s limited rights data or restricted 
computer software, except through the use of alternates II or III, 
respectively, without the prior approval of DOE patent counsel. The 
clause at 48 CFR 52.227-16, Additional Data Requirements, shall 
be included in subcontracts in accordance with DEAR 927.409(h). 
The Contractor shall use instead the Rights in Data-Facilities 
clause at 48 CFR 970.5227-1 in subcontracts, including 
subcontracts for related support services, involving the design or 
operation of any plants or facilities or specially designed equipment 
for such plants or facilities that are managed or operated under its 
contract with DOE. 

 
(2) It is the responsibility of the Contractor to obtain from its 

subcontractors technical data and computer software and rights 
therein, on behalf of the government, necessary to fulfill the 
Contractor’s obligations to the government with respect to such 
data. In the event of refusal by a subcontractor to accept a clause 
affording the government such rights, the Contractor shall: 

 
(i) promptly submit written notice to the Contracting Officer 

setting forth reasons or the subcontractor’s refusal and other 
pertinent information which may expedite disposition of the 
matter, and  

 
(ii) not proceed with the subcontract without the written 

authorization of the contracting officer. 
 

(3) Neither the Contractor nor higher-tier subcontractors shall use their 
power to award subcontracts as economic leverage to acquire 
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rights in a subcontractor’s limited rights data or restricted computer 
software for their private use. 

 
(e) Rights in limited rights data. 

 
Except as may be otherwise specified in this contract as data which are 
not subject to this paragraph, the Contractor agrees to and does hereby 
grant to the government an irrevocable, nonexclusive, paid-up license by 
or for the government, in any limited rights data of the contractor 
specifically used in the performance of this contract, provided, however, 
that to the extent that any limited rights data when furnished or delivered is 
specifically identified by the contractor at the time of initial delivery to the 
government or a representative of the government, such data shall not be 
used within or outside the government except as provided in the “limited 
rights notice” set forth. All such limited rights data shall be marked with the 
following “limited rights notice”: 

 
Limited rights notice 

 
These data contain “limited rights data,” furnished under contract no. 
__________________with the United States Department of Energy which 
may be duplicated and used by the government with the express 
limitations that the “limited rights data” may not be disclosed outside the 
government or be used for purposes of manufacture without prior 
permission of the Contractor, except that further disclosure or use may be 
made solely for the following purposes: 
 

(a) use (except for manufacture) by support services contractors 
within the scope of their contracts; 

 
(b) this “limited rights data” may be disclosed for evaluation 

purposes under the restriction that the “limited rights data” be 
retained in confidence and not be further disclosed; 

 
(c) this “limited rights data” may be disclosed to other contractors 

participating in the government’s program of which this contract 
is a part for information or use (except for manufacture) in 
connection with the work performed under their contracts and 
under the restriction that the “limited rights data” be retained in 
confidence and not be further disclosed; 
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(d) this “limited rights data” may be used by the government or 
others on its behalf for emergency repair or overhaul work under 
the restriction that the “limited rights data” be retained in 
confidence and not be further disclosed; and  

 
(e) release to a foreign government, or instrumentality thereof, as 

the interests of the United States government may require, for 
information or evaluation, or for emergency repair or overhaul 
work by such government. This notice shall be marked on any 
reproduction of this data in whole or in part. 

 
(End of Notice) 

 
(f) Rights in restricted computer software.  

 
(1) Except as may be otherwise specified in this contract as data which 

are not subject to this paragraph, the contractor agrees to and does 
hereby grant to the government an irrevocable, nonexclusive, paid-
up, license by or for the government, in any restricted computer 
software of the Contractor specifically used in the performance of 
this contract, provided, however, that to the extent that any 
restricted computer software when furnished or delivered is 
specifically identified by the Contractor at the time of initial delivery 
to the government or a representative of the government, such data 
shall not be used within or outside the government except as 
provided in the “restricted rights notice” set forth below. All such 
restricted computer software shall be marked with the following 
“Restricted Rights Notice”: 
 
Restricted Rights Notice-Long Form 

 
(a) This computer software is submitted with restricted rights 

under Department of Energy contract 
no._______________________. It may not be used, 
reproduced, or disclosed by the government except as 
provided in paragraph (b) of this notice. 

 
(b) This computer software may be: 

 
(1) used or copied for use in or with the computer or 

computers for which it was acquired, including use at any 
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government installation to which such computer or 
computers may be transferred; 

 
(2) used, copied for use, in a backup or replacement 

computer if any computer for which it was acquired is 
inoperative or is replaced; 

 
(3) reproduced for safekeeping (archives) or backup 

purposes; 
 

(4) modified, adapted, or combined with other computer 
software, provided that only the portions of the derivative 
software consisting of the restricted computer software 
are to be made subject to the same restricted rights; and 

 
(5) disclosed to and reproduced for use by contractors under 

a service contract (of the type defined in 48 CFR 37.101) 
in accordance with subparagraphs (b)(1) through (4) of 
this notice, provided the government makes such 
disclosure or reproduction subject to these restricted 
rights. 

 
(c) Notwithstanding the foregoing, if this computer software has 

been published under copyright, it is licensed to the 
government, without disclosure prohibitions, with the rights 
set forth in the restricted rights notice above 

 
(d) This notice shall be marked on any reproduction of this 

computer software, in whole or in part. 
 

(End of Notice) 
 

(2) Where it is impractical to include the restricted rights notice on 
restricted computer software, the following short-form notice may 
be used in lieu thereof: 

 
Restricted Rights Notice—Short Form 

 
Use, reproduction, or disclosure is subject to restrictions set forth in 
the long form notice of DOE contract no. 
____________________________with__________. 
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(End of Notice) 
 

(3) If the software is embedded, or if it is commercially impractical to 
mark it with human readable text, then the symbol r and the clause 
date (mo/yr), in brackets or a box, a [r-mo/yr], may be used. This 
will be read to mean restricted computer software, subject to the 
rights of the government as described in the long form notice, in 
effect as of the date indicated next to the symbol. The symbol shall 
not be used to mark human readable material. In the event this 
contract contains any variation to the rights in the long form notice, 
then the contract number must also be cited.  

 
(4) if restricted computer software is delivered with the copyright notice 

of 17 U.S.C. 401, the software will be presumed to be published 
copyrighted computer software licensed to the government without 
disclosure prohibitions and with unlimited rights, unless the 
contractor includes the following statement with such copyright 
notice “unpublished-rights reserved under the copyright laws of the 
United States.” 

 
(g) Relationship to patents. Nothing contained in this clause creates or is 

intended to imply a license to the government in any patent or is intended 
to be construed as affecting the scope of any licenses or other rights 
otherwise granted to the government under any patent. 

I.137 DEAR 970.5231-4 PREEXISTING CONDITIONS (DEC 2000) ALTERNATE II 
(DEC 2000) 

(a) The Department of Energy agrees to reimburse the Contractor, and the 
Contractor shall not be held responsible, for any liability (including without 
limitation, a claim involving strict or absolute liability and any civil fine or 
penalty), expense, or remediation cost, but limited to those of a civil 
nature, which may be incurred by, imposed on, or asserted against the 
Contractor arising out of any condition, act, or failure to act which occurred 
before the contractor assumed responsibility on __________. To the 
extent the acts or omissions of the contractor cause or add to any liability, 
expense or remediation cost resulting from conditions in existence prior to 
__________, the contractor shall be responsible in accordance with the 
terms and conditions of this contract. 

 
(b) The obligations of the Department of Energy under this clause are subject 

to the availability of appropriated funds. 
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(c) The contractor has the duty to inspect the facilities and sites and timely 
identify to the contracting officer those conditions which it believes could 
give rise to a liability, obligation, loss, damage, penalty, fine, claim, action, 
suit, cost, expense, or disbursement or areas of actual or potential 
noncompliance with the terms and conditions of this contract or applicable 
law or regulation. The contractor has the responsibility to take corrective 
action, as directed by the contracting officer and as required elsewhere in 
this contract. 

 
I .138 FAR 52-217-9-OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 
2000) 

a) The Government may extend the term of this contract by written notice to the 
Contractor within 5 days prior to contract expiration; provided that the 
Government gives the Contractor a preliminary written notice of its intent to 
extend at least 10 days before the contract expires. The preliminary notice does 
not commit the Government to an extension. 

(b) If the Government exercises this option, the extended contract shall be 
considered to include this option clause. 

(c) The total duration of this contract, including the exercise of any options under 
this clause, shall not exceed one year. 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

PADUCAH LIST OF APPLICABLE LAWS AND REGULATIONS (LIST A) 
 

Pursuant to Section I clause 970.5204-2 Laws, Regulations and DOE Directives (Dec 
2000), this Attachment 2 contains the list of laws, regulations (List A), and the list of 
directives (List B), applicable to work performed under this contract.  Omission of any 
applicable law or regulation from List A does not affect the obligation of the Contractor 
to comply with such law or regulation. 

  List A 

CONSENSUS STANDARDS 
American Industrial Hygiene Association (AIHA) “Emergency Response Planning 
Guidelines (ERPGs)” 
IEEE N323A- “Radiation Protection Instrumentation Test and Calibration- 05/01/97” 
American Public Health Association, American Water Works Assoc., Water 
Environment Fed., “Standard Methods for Water and Wastewater” (most current 
version) 
B.O.C.A., Uniform Building Code or Local Fire and Building Codes 
U.S. EPA Manual, SW 846, “Test Methods for Evaluating Solid Waste” (most current 
version) Nov. 1986 
U.S. EPA Manual, “Contract Laboratory Program Statement of Work for Organic and 
Inorganic Analyses” (most current version) 
U. S. EPA Manual, 400-R-92-001, “Manual of Protective Action Guides and Protective 
Actions for Nuclear Incidents”, 1991 
Statement of Federal Financial Accounting Standards 6, 87, 106, 132 
NFPA 1  Fire Prevention Code 
NFPA 55 Compressed and Liquefied Gases in Portable Cylinders 
NFPA 232, Standard for the Protection of Records 
NFPA 505 Powered Industrial Trucks Including Type Designations, areas of Use, 
Maintenance and Operations 1992 Edition 
 PUBLIC LAWS 
5 U.S.C. 552 et seq. Freedom of Information Act (FOIA) 
5 U.S.C. Appendix 2 Federal Advisory Committee Act (FACA) 
18 U.S.C. 1170 and 
25 U.S.C. 3001 

Native American Graves Protection and Repatriation Act of 1990 
(NAGPRA) 

15 U.S.C. 2601 Toxic Substances Control Act (TSCA) 
16 U.S.C. 470 National Historic Preservation Act (NHPA) 
16 U.S.C. 469 Archeological and Historic Preservation Act (AHPA) 
16 U.S.C. 470 Archeological Resources Protection Act (ARPA) 
16 U.S.C. 703 Migratory Bird Treaty Act 
16 U.S.C. 661 Fish and Wildlife Coordination Act 
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16 U.S.C. 2901 Fish and Wildlife Conservation Act  
20 U.S.C.,  Ch. 6A, 
Sec. 107a 

Randolph-Sheppard Vending Stand Act, as amended 

29 U.S.C. 401 et 
seq. 

Labor-Management Reporting and Disclosure Act of 1959   

33 U.S.C. 1251 Clean Water Act (CWA) 
40 U.S.C. 20 Federal Motor Vehicle Expenditure Control 
40 U.S.C. 483 Federal Property Administrative Services Act 
41 U.S.C. 422 Cost Accounting Standard Board  
42 U.S.C. 2021 et 
seq. 

Low-Level Radioactive Waste Policy Act, as amended 

42 U.S.C. 2168 et 
seq. 

Prohibition Against Dissemination of Certain Unclassified 
Information 

42 U.S.C. 2286 Defense Nuclear Facilities Safety Board 
42 U.S.C. 2297h-8 (Section 633 of the Energy Policy Act of 2005), Employee 

Protections, United States Enrichment Corporation Privatization 
42 U.S.C. 7401 Clean Air Act (CAA) 
42 U.S.C. 7256 National Defense Authorization Act 
42 U.S.C. 7512 Classification and Attainment Dates 
42 U.S.C. 7384 Energy Employees Occupational Illness Compensation Program 

Act (EEOICPA), Public Law 106-398 
42 U.S.C. 11411 Title V of the Stewart B. McKinney Homeless Assistance Act, as 

amended 
42 U.S.C. 2011-
2259 

Atomic Energy Act (AEA) 

42 U.S.C. 9601  Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) 

42 U.S.C. 7256 CERCLA Amendment 
42 U.S.C. 9605 CERCLA National Contingency Plan (NCP) 
42 U.S.C. 11001 - 
11050 

CERCLA Emergency Planning and Community Right to Know 
Act (EPCRA) 

42 U.S.C. 9620 CERCLA Federal Facility Agreement (FFA) 
42 U.S.C. 4321 National Environmental Policy Act (NEPA) 
42 U.S.C. 300f Safe Drinking Water Act (SDWA) 
42 U.S.C. 13101-
13109 

Pollution Prevention Act (PPA) 

42 U.S.C. 6901 Resource Conservation & Recovery Act (RCRA) 
44 U.S.C. 29, 31, 33 
and 36 

Federal Records Act 

16 U.S.C 1531 Endangered Species Act (ESA) 
OMB Circular A-11 Preparation and Submission of Budget Estimates 
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 Federal Facility Compliance Agreement, U.S. EPA Docket 
FFCA-HW-001; Task 2, Work Plan Requirements, section d. 
Quality Assurance Project Plan, sections 1 and 2. 

 International Air Transportation Association (IATA), “Dangerous 
Goods Regulations”, most current version 

 International Civil Aviation Organization (ICAO), Doc. 9284-
AN/905 “Technical Instruction for the Safe Transport of 
Dangerous Goods” 

 International Maritime Organization, “International Maritime 
Dangerous Goods Code”, most current version 

Public Law 97-255 Federal Managers Financial Integrity Act of 1982 
Public Law 99-272 Consolidated Omnibus Reconciliation Act of 1985 
Public Law 100-679 Office of Federal Procurement Policy Act Amendments of 1988 
Public Law 102-368 Federal Facility Compliance Act of 1992 
 Energy Policy Act of 1992 
 National Defense Authorization Act of 1993 
Executive Order 
13423 

Strengthening Federal Environmental, Energy, and 
Transportation Management and its Implementing Instructions 

Executive Order 
13221 

Energy Efficient Standby Power Devices 

 CODE OF FEDERAL REGULATIONS 
 

 Title 10 – Energy 
Part 61 Low Level Waste Policy Act Amendments 
Part 76 AEA-Residual Site Hazards Management 
Part 110 Export and Import of Nuclear Equipment and Material 
Part 707 Workplace Substance Abuse Programs at DOE Sites 
Part 719 Contractor Legal Management Requirements 
Part 810 Assistance to Foreign Atomic Energy Activities 
Part 820 Procedural Rules for DOE Nuclear Activities 10 CFR 820 
Part 824 Procedural Rules for the Assessment of Civil Penalties for 

Classified Information Security Violations 
Part 830 Nuclear Safety Management 
Part 835 Occupational Radiation Protection, Amended 12/4/98 as 

described in a DOE approved RPP 
Part 850 Chronic Beryllium Disease Prevention Program  
Part 851 Worker Safety and Health Program  
Part 860 Trespassing on Administration Property 
Part 1008 Prohibition Against Disclosure (Privacy Act) 
Part 1017 Identification and Protection of Unclassified Controlled Nuclear 

Information 
Part 1021 DOE National Environmental Policy Act Implementing 

Procedures 
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Part 1022 Compliance with Floodplain/Wetlands Environmental Review 
Requirements 

Part 1046 Physical Protection of Security Interests; Protective Force 
Personnel 

Part 1046.13 Physical Protection of Security Interests; Medical Certification 
Part 1046  

Appendix A 

Physical Protection of Security Interests; Medical and Physical 
Fitness Qualifications and Standards, paragraphs A, B1, B5, B6, 
B7, B8, B10, C, H, I, J. 

 Title 15 – Commerce, and Foreign Trade 
Part 280 Fastener Quality 
Parts 730-774 Export Administration Regulations (EAR) 
 Title 20 – Employees’ Benefits 
Part 617.66 

 

Transition procedures for amendments in sections 13002 
through 13009 of Public Law 99-272 (the Consolidated Omnibus 
Budget Reconciliation Act (COBRA) of 1985) 

Part 639 Worker Adjustment and Retraining Notification 
 Title 22 – Foreign Relations 
Parts 120-130 Foreign Relations, Department of State 
 Title 29 – Labor 
Part 4 Labor Standards for Federal Service Contracts 
Part 30 Equal Employment Opportunity in Apprenticeship and Training 
Part 516 Records to be Kept by Employers 
Part 519 Employment of Full-Time Students at Subminimum Wages 
Part 520 Employment of Student-Learners 
Part 525 Employment of Workers with Disabilities Under Special 

Certificates 
Part 528 Annulment or Withdrawal of Certificates for the Employment of 

Student-Learners, Apprentices, Learners, Messengers, 
Handicapped Persons, Student-Workers, and Full-Time 
Students in Agricultural or in Retail Service Establishments at 
Special Minimum Wage Rate 

Part 531 Wage Payments Under the Fair Labor Standards Act of 1938 
Part 541 Fair Labor Standards Act 
Part 548 Authorization of Established Basic Rates for Computing 

Overtime Pay 
Part 825 Family Medical Leave Act of 1993 
Part 1602 Recordkeeping and Reporting Requirements Under Title VII and 

the ADA 
Part 1608 Affirmative Action Appropriation Under Title VII of the Civil 

Rights Act of 1964, as amended 
Part 1611 Privacy Act Regulations 
Part 1620 Equal Pay Act  
Part 1625 Age Discrimination in Employment Act 



  DE-AC30-10CC40021 
  ATTACHMENT J1 
 
 

Attachment J1 - 6 of 8 
 

Section J   

Part 1627 Records To Be Made or Kept Relating to Age: Notices To Be 
Posted: Administrative Exemptions 

Part 1904 Recording and Reporting Occupational Injuries and Illnesses  
Part 1920 OSHA Requirements for General Industry 
Part 1910 Occupational Safety and Health Standards 
Part 1926 Safety and Health Regulations for Construction 
Part 2520 Reporting and Disclosure Under the Employee Retirement 

Income Security Act of 1974 
Part 4041A Termination of Multiemployer Plans 
 Title 33 – Navigation and Navigable Waters 
Part 323 Army Corps of Engineers Permit Regulations for Dredged 

Materials 
Part 325 Processing of Department of Army Permits 
Part 330 Authorization by Nationwide Permit 
Part 330 Appendix A Nationwide Permits and Conditions 
 Title 34 – Education 
Part 395 Vending Facility Program for the Blind on Federal and Other 

Property 
 Title 36 – Parks, Forests, and Public Property 
Chapter 12, Part 
1220, Subchapter B 

Records Management 

Part 60 National Register of Historic Places  
Part 800 Protection of Historic and Cultural Properties 
 Title 40 - Protection of Environment 
Part 61 National Emission Standards for Hazardous Air Pollutants 
Part 82 Protection of Stratospheric Ozone 
Part 100-149 Safe Drinking Water Act 
Part 110 Discharge of Oil 
Part 112 Oil Pollution Prevention 
Part 116 Designation of Hazardous Substances 
Part 117 Determination of Reportable Quantities for Hazardous 

Substances 
Part 136 Guidelines Establishing Test Procedures for the Analysis of 

Pollutants 
Part 171 Standards for Certification of Commercial Applicators 
Part 247 Comprehensive Procurement Guideline for Products Containing 

Recovered Materials 
Part 257 Guidelines for Classification of Solid Waste Disposal Facilities 

and Practices 
Part 260-282 Resource Conservation and Recovery Act (RCRA) 
Part 300 National Oil and Hazardous Substances Pollution Contingency 

Plan (CERCLA – National Contingency Plan)  
Part 302 Designation, Reportable Quantities, and Notification 
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Parts 350-372 SARA Title III 
Part 355 Emergency Planning and Community Right to Know Act 

(EPCRA) 
Part 374 Prior Notice of Citizen Suits 
Part 761 

 

Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, 
Distribution in Commerce, and Use Prohibitions, except for 
'761.1; .3; .65(d)-(h); .70; .75; .80; .120; .123; .185; .187; .193. 

Part 1500-1508 Regulations for Implementing the Procedural Provisions of the 
National Environmental Policy Act 

 Title 41 - Public Contracts and Property Management 
Part 60-1 Obligations of Contractors and Subcontractors 
Part 60-2 Affirmative Action Programs 
Part 60-3 Uniform Guidelines on Employee Selection Procedures 
Part 60-4 Construction Contractors - Affirmative Action Requirements 
Part 60-20 Sex Discrimination Guidelines 
Part 60-30 Rules of Practice for Administrative Proceedings to Enforce 

Equal Opportunity Under the Executive Order 11246 
Part 60-50 Guidelines on Discrimination Because of Religion or National 

Origin 
Part 60-250 

 

Affirmative Action Obligations of Contractors and Subcontractors 
for Disabled Veterans and Veterans of the Vietnam Era 

Part 60-741 Affirmative Action and Nondiscrimination Obligations of 
Contractors and Subcontractors Regarding Individuals with 
Disabilities 

Part 101 Public Contracts and Property Management 
Part 101-20. 103 Physical Protection and Building Security 
Part 102 Federal Management Regulation 
Part 109 Department of Energy Property Management Regulations 
 Title 43 – Public Lands:  Interior 
Part 7 Protection of Archeological Resources 
Part 10 Cultural Resource Management 
 Title 48 – Federal Acquisition Regulations System 
Part 22.1 Basic Labor Policies 
Part 31 Contract Cost Principles and Procedures 
Part 45 Government Property 
 Title 49 – Transportation 
Part 171 General Information, Regulations, and Definitions 
Part 172 Hazardous Material Table, Special Provisions, Hazardous 

Materials Communications, Emergency Response Information, 
and Training Requirements 

Part 173 Shippers-General Requirements for Shipments and Packagings 
Part 174 Carriage by Rail 
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Part 177 Carriage by Public Highway 
Part 178 Specifications for Packagings 
Part 211 Chapter II Federal Railroad Administration, Department of 

Transportation; part 211 Rules of Practice 
Part 350-399 Chapter III Federal Highway Administration, Department of 

Transportation; part 350-399 Federal Motor Carrier Safety 
Regulations 

 Title 50 – Wildlife and Fisheries 
Part 17 Natural Resource Management 
Part 402 Interagency Cooperation Endangered Species Act of 1973, as 

amended 
 Kentucky Revised Statutes at 

http://www.lrc.state.ky.us/krs/titles.htm 
 Environmental Regulatory Agreements 
 Uranium Enrichment Toxic Substances Control Act Federal 

Facilities Compliance Agreement (TSCA-UE-FFCA, Feb. 1992 
 Federal Facility Agreement, DOE/OR/07-1707 
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PADUCAH LIST OF APPLICABLE DOE DIRECTIVES (LIST B) 
 

Pursuant to Section I clause DEAR 970.5204-2, Laws, Regulations and DOE Directives 
(Dec 2000), this attachment contains the list of DOE Directives (List B), applicable to 
work performed under this contract.  DOE Directives can be accessed through the 
following link: https://www.directives.doe.gov/directives 

 
Directive Number Directive Title 

DOE O 130.1, CRD Budget Formulation 
DOE M 140.1-1B, CRD Interface with the Defense Nuclear Facilities 

Safety Board 
DOE O 142.2A, Chg. 1, CRD Voluntary Offer Safeguards Agreement and 

Additional Protocol with the International Atomic 
Energy Agency 

DOE M 142.2-1, Chg. 1, CRD Manual for Implementation of the Voluntary Offer 
Safeguards Agreement and Additional Protocol 
with the International Atomic Energy Agency 

DOE O 142.3A, CRD Unclassified Foreign Visits and Assignments 
Program 

DOE O 150.1A, CRD Continuity Programs 
DOE O 151.1C, CRD Comprehensive Emergency Management 

System 
DOE O 200.1A, CRD Information Technology Management 
DOE O 205.1B, Chg. 3 DOE Cyber Security Program 
DOE P 205.1  Departmental Cyber Security Management Policy 
DOE M 205.1-3, Chg. 1 Telecommunications Security Manual 
DOE O 206.1, CRD Department of Energy Privacy Program 
DOE O 206.2 Identity, Credential, and Access Management 

(ICAM) 
DOE O 210.2A, CRD DOE Corporate Operating Experience Program 
DOE O 221.1A, CRD  Reporting Fraud, Waste, and Abuse to the Office 

of Inspector General 
DOE O 221.2A, CRD Cooperation with the Office of Inspector General 
DOE O 225.1B, CRD Accident Investigations 
DOE O 226.1B, CRD Implementation of Department of Energy 

Oversight Policy 
DOE G 226.1-2A Federal Line Management Oversight of DOE 

Nuclear Facilities 
DOE O 227.1 Independent Oversight Program 
DOE O 231.1B, Chg. 1 Environment, Safety and Heath Reporting 
DOE O 232.2, Chg. 1 Occurrence Reporting and Processing of 

Operations Information 
DOE O 243.1B, Chg. 1, CRD Records Management Program 
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DOE O 350.1, Chg. 5, CRD Contractor Human Resource Management 

Programs (Chapters 8 & 9) 
DOE O 350.3 Labor Standards Compliance, Contractor Labor 

Relations, and Contractor Workforce 
Restructuring Programs (Informational Purposes 
Only) 

DOE O 410.2, Admin Chg. 1 Management of Nuclear Materials 
DOE O 412.1A, Admin Chg. 1 Work Authorization System 
DOE O 413.1B, CRD Internal Control Program 
 

DOE O 413.3B 

Program and Project Management for the 
Acquisition of Capital Assets 

DOE O 414.1D, Chg. 1, CRD Quality Assurance 
DOE O 420.1C, CRD Facility Safety 
DOE O 422.1, Chg. 2, CRD Conduct of Operations 
DOE O 425.1D, Chg. 1, CRD Verification of Readiness to Startup or Restart 

Nuclear Facilities  
DOE O 426.2 Admin Chg. 1 Personnel Selection, Training, Qualification, and 

Certification Requirements for DOE Nuclear 
Facilities 

DOE O 430.1B, Chg. 2, CRD Real Property and Asset Management 
DOE O 433.1B, Chg. 1, CRD Maintenance Management Program for DOE 

Nuclear Facilities 
DOE O 435.1, Chg.1, CRD Radioactive Waste Management 
DOE M 435.1-1, Chg 2 Radioactive Waste Management Manual 
DOE O 436.1, CRD Departmental Sustainability 
DOE O 442.1A, CRD Department of Energy Employee Concerns 

Program 
DOE O 442.2 Differing Professional Opinions for Technical 

Issues Involving Environment, Safety, and Health  
DOE P 444.1 Preventing and Responding to all Forms of 

Violence in the Workplace 
DOE O 450.2 Integrated Safety Management 
DOE O 450.4A Integrated Safety Management Policy 
DOE O 452.8 Control of Nuclear Weapon Data, effective July 

21, 2011 
DOE O 458.1, Chg. 3 Radiation Protection of the Public and the 

Environment 
DOE O 460.1C, CRD Packaging and Transportation Safety 
DOE O 460.2A, CRD Departmental Materials Transportation and 

Packaging Management 
DOE P 470.1A Safeguards and Security Program 
DOE O 470.3B Graded Security Protection (GSP) Policy 
DOE O 470.4B Chg. 1 Safeguards and Security Program 
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DOE O 470.5 Insider Threat Program 
DOE O 470.6 Technical Security Program 
DOE O 471.1B,  Identification and Protection of Unclassified 

Controlled Nuclear Information (UNCI) 
DOE O 471.3, Chg 1, CRD Identifying and Protecting Official Use Only 

Information 
DOE M 471.3-1, Chg 1, CRD Manual for Identifying and Protecting Official Use 

Only Information 
DOE O 471.5 Special Access Programs 
DOE O 471.6, Chg 2 Information Security 
DOE O 472.2, Chg 1 Personnel Security 
DOE O 473.3 Protection Program Operations 
DOE O 474.2, Chg 2 Nuclear Material Control and Accountability 
DOE O 475.1, CRD Counterintelligence Program 
DOE O 475.2B, CRD Identifying Classified Information 
DOE O 481.1C, Chg. 1, CRD Work for Others (Non-Department of Energy 

Funded Work) 
DOE O 534.1B, CRD Accounting 
DOE O 551.1D, CRD Official Foreign Travel 
DOE O 580.1A, Chg. 1 CRD Department of Energy Personal Property 

Management Program 
DOE-STD-1073-2003  Configuration Management Program 
DOE-STD-1090-2011 Hoisting and Rigging 
DOE O 5639.8A Security of Foreign Intelligence Information and 

Sensitive Compartmented Information Facilities 
DOE O 5670.1A Management and Control of Foreign Intelligence 
NQA-1-2004 (and Addenda 
Through 2007) 

American Society of Mechanical Engineers 
(ASME) NQA-1, Quality Assurance 
Requirements for Nuclear Facility Applications 

DOE-STD-1104-2009 Review and Approval of Nuclear Facility Safety 
Basis and Safety Design Basis Documents 

DOE-STD-1120-2005 Integration of Environment, Safety and Health 
into Facility Disposition Activities 

 Canceled 
WSS, Rev 16 EMEF Operations 
 DOE Guidelines on Export Control and Nuclear 

Non-Proliferation, July 1999 
INFCIRC/254/Rev.2/Part 
2/Mod. 1 

Guidelines for the Export of Nuclear Material, 
Equipment and Technology, Annex-A - Trigger 
List 

INFCIRC/254/Rev.3 Part 2 List of Nuclear-Related Dual-Use Equipment and 
Materials and Technology 

Enclosure to GDP 95-0018 USEC and DOE Resolution of Shared Site 
Issues at the Gaseous Diffusion Plants, Revision 
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1  

  
DOE & EPA 1995 Policy on Decommissioning of Department of 

Energy Facilities Under the Comprehensive 
Environmental Response, Compensation, and 
Liability Act, Washington, D.C., May 1995 

 Water Policy Box per Action Memorandum, 
DOE/ORO/06-121& D2 

 

(End of Attachment) 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

PADUCAH INFRASTRUCTURE ACCOUNTABLE PROPERTY LIST 
 
 

Property 
Number 

Manufacturer Name Description Purchase 
Date 

Total Cost 
Amount 

Property Center 

0015942 HEWLETT-
PACKARD 

COMPUTER 2/4/2004 $800.00  SST NON-
CAPITAL 

0017389 H-P LAPTOP 6/1/2003 $1,800.00  SST NON-
CAPITAL 

0018792 H-P CPU 9/26/2006 $785.00  SST NON-
CAPITAL 

0018795 H-P CPU 8/1/2007 $800.00  SST NON-
CAPITAL 

0018839 HEWLETT-
PACKARD 

COMPUTER 8/1/2005 $721.00  SST NON-
CAPITAL 

0020165 PROXIMA PROJECTOR, 
ULTRALIGHT 

7/7/1998 $4,973.00  SST NON-
CAPITAL 

0020166 PROXIMA PROJECTOR, 
ULTRALIGHT 

7/7/1998 $4,973.00  SST NON-
CAPITAL 

0022131 NONE CPU 12/18/2002 $800.00  SST NON-
CAPITAL 

0022400 COMPAQ CPU 5/6/2003 $800.00  SST NON-
CAPITAL 

0022596 HEWLETT-
PACKARD 

CPU 8/25/2003 $800.00  SST NON-
CAPITAL 

0022597 HEWLETT-
PACKARD 

CPU 8/25/2003 $800.00  SST NON-
CAPITAL 

C A02783 CESA 
CONTRACTORS, 
INC. 

CARPORT 3/28/2006 $3,157.00  SST NON-
CAPITAL 

C049461 SITE ELECTRONIC COMPUTER 10/31/1982 $56,904.00  SST CAPITAL 
C049464 SITE ELECTRONIC COMPUTER 10/31/1982 $56,904.00  SST CAPITAL 
C049500 SITE ELECTRONIC COMPUTER 10/31/1982 $56,904.00  SST CAPITAL 
C049501 SITE ELECTRONIC COMPUTER 10/31/1982 $56,904.00  SST CAPITAL 
C049516 SITE MEGABYTE DISK 10/31/1982 $30,000.00  SST NON-

CAPITAL 
C049517 SITE MEGABYTE DISK 10/31/1982 $30,000.00  SST NON-

CAPITAL 
C050396 GELCO SPACE OFFICE TRAILER 9/1/1992 $105,462.00  SST CAPITAL 
C050397 GELCO SPACE OFFICE TRAILER 9/1/1992 $105,462.00  SST CAPITAL 
C050398 GELCO SPACE OFFICE TRAILER 9/1/1992 $105,462.00  SST CAPITAL 
C050399 GELCO SPACE OFFICE TRAILER 9/1/1992 $105,462.00  SST CAPITAL 
C050400 GELCO SPACE OFFICE TRAILER 9/1/1992 $105,462.00  SST CAPITAL 
C050401 GELCO SPACE OFFICE TRAILER 9/1/1992 $105,461.00  SST CAPITAL 
C900010 KODAK COPIER, COLOR 

GRAPHICS 
12/31/1992 $37,100.00  SST NON-

CAPITAL 
C900051 PITNEY BOWES POSTAGE METER UB1W 3/1/1994 $13,239.00  SST NON-

CAPITAL 
C900056 SITE BRIDGE (WOOD) 7/1/1961 $8,367.00  SST NON-

CAPITAL 
C900057 SITE GRAVEL ROAD 7/1/1962 $42,788.00  SST NON-
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CAPITAL 
C900209 SITE WEST PERIMETER ROAD 3/1/1997 $493,565.00  SST CAPITAL 
C900211 CONSTRUCTED DOE OFFICE BUILDING 7/1/1997 $1,685,306.00  SST CAPITAL 
C900240 SITE DOE PARKING LOT 10/1/1997 $105,268.00  SST CAPITAL 
C900246 SITE BUILDING (GARAGE) 4/30/1995 $2,116,562.75  SST CAPITAL 
C900251 SITE ROAD IMPROVEMENTS & 

PARKINGTRAILER 
COMPLEX (C-755) 

4/1/1995 $1,129,356.00  SST CAPITAL 

C900267 MITSUBISHI VIDEO CONFERENCE 10/1/1997 $37,773.00  SST NON-
CAPITAL 

C900316 ALL STAR LEASING TRAINING TRAILER 2/1/2002 $53,494.00  SST CAPITAL 
C900322 ALL STAR LEASING SECURITY TRAILER 4/1/2002 $58,011.68  SST CAPITAL 
C900329 ALERT ALARM 

SYSTEMS 
ALARM SYSTEM 7/17/2001 $61,963.63  SST CAPITAL 

CA00065 HEWLETT-
PACKARD 

PRINTER 2/1/1994 $2,000.00  SST NON-
CAPITAL 

CA00136 H-P PRINTER 2/1/1994 $2,000.00  SST NON-
CAPITAL 

CA00200 H-P PRINTER 3/9/1994 $2,000.00  SST NON-
CAPITAL 

CA002272 H-P CPU 12/1/2005 $785.00  SST NON-
CAPITAL 

CA00344 H-P PRINTER 3/24/1994 $2,000.00  SST NON-
CAPITAL 

CA00412 HEWLETT-
PACKARD 

PRINTER 3/1/1994 $2,000.00  SST NON-
CAPITAL 

CA00498 HEWLETT-
PACKARD 

PRINTER 4/1/1994 $2,000.00  SST NON-
CAPITAL 

CA00509 H-P PRINTER 4/13/1994 $2,000.00  SST NON-
CAPITAL 

CA00538 H-P PRINTER 6/1/1994 $2,000.00  SST NON-
CAPITAL 

CA00610 H-P PRINTER 8/8/1994 $2,000.00  SST NON-
CAPITAL 

CA00617 H-P PRINTER 8/8/1994 $2,000.00  SST NON-
CAPITAL 

CA00683 H-P PRINTER 1/1/1995 $2,000.00  SST NON-
CAPITAL 

CA00684 H-P PRINTER 1/1/1995 $2,000.00  SST NON-
CAPITAL 

CA00711 H-P PRINTER 1/1/1995 $2,000.00  SST NON-
CAPITAL 

CA00717 H-P PRINTER 2/14/1995 $2,000.00  SST NON-
CAPITAL 

CA00727 H-P PRINTER 3/1/1995 $2,000.00  SST NON-
CAPITAL 

CA00731 HEWLETT-
PACKARD 

PRINTER 3/1/1995 $2,000.00  SST NON-
CAPITAL 

CA00732 H-P PRINTER 3/2/1995 $2,000.00  SST NON-
CAPITAL 

CA00734 H-P PRINTER 3/1/1995 $2,000.00  SST NON-
CAPITAL 
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CA00759 HEWLETT-
PACKARD 

PRINTER 5/1/1992 $2,000.00  SST NON-
CAPITAL 

CA00774 HEWLETT-
PACKARD 

PRINTER 5/1/1992 $2,000.00  SST NON-
CAPITAL 

CA00782 H-P PRINTER 5/10/1995 $2,000.00  SST NON-
CAPITAL 

CA00796 SONY MONITOR 8/2/1995 $1,000.00  SST NON-
CAPITAL 

CA00869 H-P PRINTER 11/30/1995 $2,000.00  SST NON-
CAPITAL 

CA00871 SONY MONITOR 12/5/1995 $1,000.00  SST NON-
CAPITAL 

CA00884 H-P PRINTER 2/1/1996 $2,000.00  SST NON-
CAPITAL 

CA00923 HEWLETT-
PACKARD 

PRINTER 5/2/1996 $1,400.00  SST NON-
CAPITAL 

CA00931 H-P PRINTER 9/4/1996 $2,000.00  SST NON-
CAPITAL 

CA00991 HEWLETT-
PACKARD 

PRINTER 8/27/1996 $2,000.00  SST NON-
CAPITAL 

CA00996 COMPAQ CPU 8/28/1996 $2,500.00  SST NON-
CAPITAL 

CA01017 MICRON CPU 9/13/1996 $2,500.00  SST NON-
CAPITAL 

CA01020 SONY MONITOR 3/19/1996 $300.00  SST NON-
CAPITAL 

CA01055 SONY MONITOR 10/23/1996 $1,000.00  SST NON-
CAPITAL 

CA01059 COMPAQ MONITOR 10/2/1996 $1,000.00  SST NON-
CAPITAL 

CA01061 COMPAQ MONITOR 10/3/1996 $1,000.00  SST NON-
CAPITAL 

CA01077 H-P PRINTER 10/21/1996 $1,000.00  SST NON-
CAPITAL 

CA01087 H-P PRINTER 11/18/1996 $2,000.00  SST NON-
CAPITAL 

CA01094 SONY MONITOR 10/16/1996 $1,000.00  SST NON-
CAPITAL 

CA01095 H-P PRINTER 10/7/1996 $2,000.00  SST NON-
CAPITAL 

CA01096 H-P PRINTER 1/8/1997 $2,000.00  SST NON-
CAPITAL 

CA01097 SONY MONITOR 1/14/1997 $1,000.00  SST NON-
CAPITAL 

CA01108 COMPAQ MONITOR 10/22/1996 $1,000.00  SST NON-
CAPITAL 

CA01138 COMPAQ CPU 10/22/1996 $2,500.00  SST NON-
CAPITAL 

CA01139 SONY MONITOR 10/22/1996 $1,000.00  SST NON-
CAPITAL 

CA01175 HEWLETT-
PACKARD 

PRINTER 1/8/1997 $2,000.00  SST NON-
CAPITAL 
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CA01228 COMPAQ MONITOR 7/17/1997 $635.00  SST NON-
CAPITAL 

CA01230 COMPAQ CPU 8/21/1997 $1,000.00  SST NON-
CAPITAL 

CA01231 H-P PRINTER 8/6/1997 $2,000.00  SST NON-
CAPITAL 

CA01292 COMPAQ MONITOR 10/6/1997 $1,000.00  SST NON-
CAPITAL 

CA01317 NEC MONITOR 11/20/1997 $1,000.00  SST NON-
CAPITAL 

CA01318 NEC MONITOR 11/21/1997 $589.00  SST NON-
CAPITAL 

CA01326 COMPAQ MONITOR 12/30/1997 $1,000.00  SST NON-
CAPITAL 

CA01369 H-P PRINTER 7/28/1998 $2,000.00  SST NON-
CAPITAL 

CA01393 GATEWAY MONITOR 10/7/1998 $1,000.00  SST NON-
CAPITAL 

CA01397 H-P PRINTER 9/4/1998 $2,000.00  SST NON-
CAPITAL 

CA01421 CANON PRINTER 2/10/1999 $2,000.00  SST NON-
CAPITAL 

CA01427 CANON PRINTER 11/2/1998 $2,000.00  SST NON-
CAPITAL 

CA01486 FIRE KING SAFE 6/1/1996 $1,299.00  SST NON-
CAPITAL 

CA01487 FIRE KING SAFE 6/1/2001 $1,299.00  SST NON-
CAPITAL 

CA01488 FIRE KING SAFE 6/1/2001 $800.00  SST NON-
CAPITAL 

CA01489 FIRE KING SAFE 6/1/2001 $1,299.00  SST NON-
CAPITAL 

CA01525 IBM LAPTOP 6/1/2003 $1,800.00  SST NON-
CAPITAL 

CA01613 NEC MONITOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA01631 PROXIMA PROJECTOR 6/1/2003 $1,300.00  SST NON-
CAPITAL 

CA01634 H-P PRINTER 6/1/2005 $1,000.00  SST NON-
CAPITAL 

CA01644 RICOH FAX 6/1/2005 $300.00  SST NON-
CAPITAL 

CA01737 COMPUTERLAND CPU 6/1/2005 $800.00  SST NON-
CAPITAL 

CA01738 NEC MONITOR 8/20/2003 $300.00  SST NON-
CAPITAL 

CA01740 COMPUTERLAND CPU 6/1/2005 $800.00  SST NON-
CAPITAL 

CA01747 SONY PERSONAL DIGITAL 
ASSISTANT 

2/20/2003 $300.00  SST NON-
CAPITAL 

CA01763 SONY PERSONAL DIGITAL 
ASSISTANT 

10/24/2002 $200.00  SST NON-
CAPITAL 
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CA01768 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01774 FUJITSU SCANNER 6/1/2005 $1,000.00  SST NON-
CAPITAL 

CA01776 H-P SCANNER 6/1/1999 $3,000.00  SST NON-
CAPITAL 

CA01780 COMPAQ CPU 6/1/2005 $800.00  SST NON-
CAPITAL 

CA01795 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01796 DELL MONITOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA01797 EPSON SCANNER 6/1/2005 $200.00  SST NON-
CAPITAL 

CA01798 H-P PRINTER 6/1/2005 $300.00  SST NON-
CAPITAL 

CA01799 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01800 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01801 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA01803 H-P PRINTER 6/1/2005 $300.00  SST NON-
CAPITAL 

CA01804 HAMILTON SAFE 6/1/2001 $500.00  SST NON-
CAPITAL 

CA01805 MOSLER SAFE 6/1/2001 $500.00  SST NON-
CAPITAL 

CA01806 MOSLER SAFE 6/1/2001 $500.00  SST NON-
CAPITAL 

CA01807 HAMILTON SAFE 6/1/2001 $500.00  SST NON-
CAPITAL 

CA01824 DELL MONITOR 6/1/2004 $300.00  SST NON-
CAPITAL 

CA01841 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA01842 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01854 AOC MONITOR 8/26/2004 $200.00  SST NON-
CAPITAL 

CA01859 NEC MONITOR 6/1/2005 $400.00  SST NON-
CAPITAL 

CA01861 AOC MONITOR 1/1/2005 $150.00  SST NON-
CAPITAL 

CA01873 AOC MONITOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA01874 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01877 AOC MONITOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA01878 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 
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CA01881 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA01883 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA01884 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01887 AOC Monitor 7/1/2005 $200.00  SST NON-
CAPITAL 

CA01888 H.P CPU 7/1/2005 $725.00  SST NON-
CAPITAL 

CA01889 AOC MONITOR 1/1/2005 $250.00  SST NON-
CAPITAL 

CA01892 H-P CPU 6/1/2000 $1,500.00  SST NON-
CAPITAL 

CA01920 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA01941 AOC MONITOR 1/1/2005 $250.00  SST NON-
CAPITAL 

CA01951 H-P CPU 6/1/2005 $800.00  SST NON-
CAPITAL 

CA01956 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01973 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01974 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA01979 AOC MONITOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA01983 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01984 AOC MONITOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA01986 NEC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA01989 HEWLETT-
PACKARD 

SCANNER 4/5/2005 $250.00  SST NON-
CAPITAL 

CA01991 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01992 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA01993 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02005 AOC MONITOR 9/25/2006 $785.00  SST NON-
CAPITAL 

CA02008 AOC MONITOR 2/1/2005 $250.00  SST NON-
CAPITAL 

CA02009 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA02013 AOC MONITOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA02014 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 
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CA02016 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02018 AOC MONITOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA02020 H-P PRINTER 6/1/2005 $1,000.00  SST NON-
CAPITAL 

CA02021 AOC MONITOR 1/1/2005 $250.00  SST NON-
CAPITAL 

CA02023 AOC MONITOR 9/25/2006 $300.00  SST NON-
CAPITAL 

CA02024 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02033 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA02035 AOC MONITOR 6/1/2006 $300.00  SST NON-
CAPITAL 

CA02037 AOC MONITOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA02038 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02039 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA02040 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02054 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02079 HEWLETT-
PACKARD 

CPU 1/1/2005 $800.00  SST NON-
CAPITAL 

CA02097 NEC MONITOR 1/10/2005 $250.00  SST NON-
CAPITAL 

CA02114 HEWLETT-
PACKARD 

CPU 1/1/2005 $800.00  SST NON-
CAPITAL 

CA02123 AOC MONITIOR 6/1/2005 $300.00  SST NON-
CAPITAL 

CA02124 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02125 AOC MONITOR 5/17/2005 $300.00  SST NON-
CAPITAL 

CA02144 IBM LAPTOP 6/1/2003 $1,800.00  SST NON-
CAPITAL 

CA02148 AOC Monitor 7/15/2005 $200.00  SST NON-
CAPITAL 

CA02150 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA02151 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA02152 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA02154 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA02156 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 
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CA02157 AOC MONITOR 7/15/2005 $200.00  SST NON-
CAPITAL 

CA02158 AOC MONITOR 7/15/2005 $200.00  SST NON-
CAPITAL 

CA02159 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA02215 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02216 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02217 AOC CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02220 GRASSHOPPER MOWER 7/27/2005 $6,300.00  SST NON-
CAPITAL 

CA02221 GRASSHOPPER MOWER 7/27/2005 $6,300.00  SST NON-
CAPITAL 

CA02222 DIXON MOWER 7/27/2005 $6,500.00  SST NON-
CAPITAL 

CA02223 DIXON MOWER 7/27/2005 $6,500.00  SST NON-
CAPITAL 

CA02224 BROTHER FAX 6/1/2005 $300.00  SST NON-
CAPITAL 

CA02225 CANON PRINTER 6/1/2005 $300.00  SST NON-
CAPITAL 

CA02226 H-P PRINTER 6/1/2005 $300.00  SST NON-
CAPITAL 

CA02227 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02228 H-P CPU 6/1/2006 $785.00  SST NON-
CAPITAL 

CA02229 AOC MONITOR 6/1/2005 $200.00  SST NON-
CAPITAL 

CA02230 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02231 NOBILIS CPU 6/1/2006 $1,158.00  SST NON-
CAPITAL 

CA02232 LIQUIDVIDEO MONITOR 9/25/2006 $200.00  SST NON-
CAPITAL 

CA02233 LIQUIDVIDEO MONITOR 9/25/2006 $200.00  SST NON-
CAPITAL 

CA02234 NOBILIS CPU 6/1/2005 $1,185.00  SST NON-
CAPITAL 

CA02235 LIQUIDVIDEO MONITOR 9/24/2006 $200.00  SST NON-
CAPITAL 

CA02236 NOBILIS CPU 9/24/2006 $1,185.00  SST NON-
CAPITAL 

CA02243 DELL MONITOR 8/22/2005 $200.00  SST NON-
CAPITAL 

CA02244 H-P CPU 9/22/2005 $785.00  SST NON-
CAPITAL 

CA02245 EZ-GO GOLF CART 8/23/2005 $3,000.00  SST NON-
CAPITAL 
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CA02246 EZ-GO GOLF CART 8/23/2005 $3,000.00  SST NON-
CAPITAL 

CA02256 CISCO NETWORK SWITCH 9/15/2005 $2,600.00  SST NON-
CAPITAL 

CA02263 BUSH-HOG 10' pull type mower 11/21/2005 $6,300.00  SST NON-
CAPITAL 

CA02264 BUSH-HOG 10' pull type mower 11/21/2005 $6,300.00  SST NON-
CAPITAL 

CA02265 BUSH-HOG 10' Pull type mower 11/21/2005 $6,300.00  SST NON-
CAPITAL 

CA02266 CASE IH Tractor 11/21/2005 $24,600.00  SST NON-
CAPITAL 

CA02267 CASE IH Tractor 4x4 11/21/2005 $28,700.00  SST NON-
CAPITAL 

CA02268 CASE IH Tractor 11/21/2005 $24,600.00  SST NON-
CAPITAL 

CA02271 H-P CPU 12/1/2005 $785.00  SST NON-
CAPITAL 

CA02272 H-P CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02289 CASE IH TRACTOR 10/18/2005 $28,700.00  SST NON-
CAPITAL 

CA02290 CASE IH TRACTOR 10/18/2005 $28,700.00  SST NON-
CAPITAL 

CA02291 BUSH-HOG MOWER 10/18/2005 $6,800.00  SST NON-
CAPITAL 

CA02292 BUSH-HOG MOWER 10/18/2005 $6,800.00  SST NON-
CAPITAL 

CA02293 MIGHTY LITE LIFELINE HOIST 12/21/2005 $800.00  SST NON-
CAPITAL 

CA02294 MIGHTY LITE LIFELINE HOIST 12/21/2005 $800.00  SST NON-
CAPITAL 

CA02296 KUBOTA Utility type vehicle Diesel 4x4 
for off road terra 

12/30/2005 $8,700.00  SST NON-
CAPITAL 

CA02301 ROTARY VEHICLE LIFT 12/21/2005 $5,000.00  SST NON-
CAPITAL 

CA02302 CASE IH TRACTOR/MOWER 12/29/2005 $76,500.00  SST CAPITAL 
CA02304 CISCO SWITCH 3/2/2006 $4,600.00  SST NON-

CAPITAL 
CA02307 NOBILIS CPU 3/21/2006 $1,158.00  SST NON-

CAPITAL 
CA02308 COMPUTERLAND CPU 6/1/2005 $800.00  SST NON-

CAPITAL 
CA02501 RESEARCH & 

MOTION 
BLACKBERRY 4/18/2006 $350.00  SST NON-

CAPITAL 
CA02502 RESEARCH & 

MOTION 
BLACKBERRY 4/18/2006 $350.00  SST NON-

CAPITAL 
CA02503 RESEARCH & 

MOTION 
BLACKBERRY 4/18/2006 $350.00  SST NON-

CAPITAL 
CA02506 CISCO NETWORK SWITCH 4/18/2006 $1,600.00  SST NON-

CAPITAL 
CA02507 CISCO NETWORK SWITCH 4/18/2006 $1,600.00  SST NON-
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CAPITAL 
CA02508 H-P CPU 6/7/2006 $785.00  SST NON-

CAPITAL 
CA02701 H-P CPU 6/7/2006 $785.00  SST NON-

CAPITAL 
CA02702 PLANAR MONITOR 6/7/2006 $300.00  SST NON-

CAPITAL 
CA02703 H-P CPU 6/7/2006 $785.00  SST NON-

CAPITAL 
CA02704 H-P PRINTER 6/7/2006 $360.00  SST NON-

CAPITAL 
CA02705 PLANER MONITOR 6/7/2006 $300.00  SST NON-

CAPITAL 
CA02706 PLANER MONITOR 6/7/2006 $300.00  SST NON-

CAPITAL 
CA02707 H-P CPU 6/7/2006 $785.00  SST NON-

CAPITAL 
CA02708 H-P PRINTER 6/7/2006 $300.00  SST NON-

CAPITAL 
CA02709 H-P PRINTER 6/7/2006 $300.00  SST NON-

CAPITAL 
CA02710 PLANAR MONITOR 6/1/2005 $300.00  SST NON-

CAPITAL 
CA02711 H-P CPU 6/1/2005 $785.00  SST NON-

CAPITAL 
CA02712 Storm Shelters of 

America 
STORM SHELTER 7/1/2001 $13,000.00  SST NON-

CAPITAL 
CA02713 Storm Shelters of 

America 
STORM SHELTER 7/1/2001 $13,000.00  SST NON-

CAPITAL 
CA02714 Storm Shelters of 

America 
STORM SHELTER 7/1/2001 $13,000.00  SST NON-

CAPITAL 
CA02715 Storm Shelters of 

America 
STORM SHELTER 7/1/2001 $13,000.00  SST NON-

CAPITAL 
CA02716 Storm Shelters of 

America 
STORM SHELTER 7/1/2001 $13,000.00  SST NON-

CAPITAL 
CA02717 Storm Shelters of 

America 
STORM SHELTER 7/1/2001 $13,000.00  SST NON-

CAPITAL 
CA02718 Storm Shelters of 

America 
STORM SHELTER 7/1/2001 $13,000.00  SST NON-

CAPITAL 
CA02719 Storm Shelters of 

America 
STORM SHELTER 7/1/2001 $13,000.00  SST NON-

CAPITAL 
CA02720 H-P PRINTER 6/13/2006 $399.00  SST NON-

CAPITAL 
CA02721 Storm Shelters of 

America 
STORM SHELTER 7/1/2001 $13,000.00  SST NON-

CAPITAL 
CA02727 BROTHER FAX 6/13/2006 $300.00  SST NON-

CAPITAL 
CA02728 NEC MONITOR 6/20/2006 $300.00  SST NON-

CAPITAL 
CA02729 BROTHER FAX 6/20/2006 $300.00  SST NON-

CAPITAL 
CA02730 H-P CPU 9/22/2006 $785.00  SST NON-
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CAPITAL 
CA02731 H-P PRINTER 6/23/2006 $300.00  SST NON-

CAPITAL 
CA02732 PLASTICARD BADGE PRINTER 6/23/2006 $6,500.00  SST NON-

CAPITAL 
CA02733 SECURITY 

ENGINEERED 
MACHINERY 

SHREDDER 6/1/2001 $3,425.00  SST NON-
CAPITAL 

CA02734 BROTHER FAX 6/23/2006 $300.00  SST NON-
CAPITAL 

CA02735 H-P SERVER 6/23/2006 $1,600.00  SST NON-
CAPITAL 

CA02736 H-P SERVER 6/23/2006 $1,600.00  SST NON-
CAPITAL 

CA02738 SUN SERVER 6/23/2006 $1,600.00  SST NON-
CAPITAL 

CA02739 H-P SERVER 6/23/2006 $1,600.00  SST NON-
CAPITAL 

CA02741 FIRE KING FILE CABINET 8/3/2006 $1,129.00  SST NON-
CAPITAL 

CA02742 IBM CPU LAPTOP 8/11/2006 $1,200.00  SST NON-
CAPITAL 

CA02743 CISCO NETWORK SWITCH 8/18/2006 $900.00  SST NON-
CAPITAL 

CA02744 CISCO NETWORK SWITCH 8/18/2006 $1,800.00  SST NON-
CAPITAL 

CA02745 FUJITSU SCANNER 9/8/2006 $5,780.00  SST NON-
CAPITAL 

CA02746 H-P CPU 9/22/2006 $785.00  SST NON-
CAPITAL 

CA02747 H-P CPU 9/22/2006 $785.00  SST NON-
CAPITAL 

CA02748 PLANAR MONITOR 9/22/2006 $300.00  SST NON-
CAPITAL 

CA02749 PLANAR MONITOR 9/22/2006 $300.00  SST NON-
CAPITAL 

CA02750 H-P CPU 9/22/2006 $785.00  SST NON-
CAPITAL 

CA02751 H-P CPU 9/22/2006 $785.00  SST NON-
CAPITAL 

CA02752 NEC MONITOR 9/22/2006 $300.00  SST NON-
CAPITAL 

CA02754 AOC MONITOR 9/22/2006 $300.00  SST NON-
CAPITAL 

CA02755 CISCO NETWORK SWITCH 9/22/2006 $1,500.00  SST NON-
CAPITAL 

CA02756 H-P TAPE LOADER 9/22/2006 $1,500.00  SST NON-
CAPITAL 

CA02757 H-P TAPE LOADER 9/22/2006 $1,500.00  SST NON-
CAPITAL 

CA02758 NEC MONITOR 9/22/2006 $300.00  SST NON-
CAPITAL 
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CA02759 NOBILIS CPU 8/1/2005 $1,185.00  SST NON-
CAPITAL 

CA02760 BROTHER FAX 6/1/2005 $300.00  SST NON-
CAPITAL 

CA02761 H-P PRINTER 9/25/2006 $300.00  SST NON-
CAPITAL 

CA02762 H-P CPU 9/25/2006 $785.00  SST NON-
CAPITAL 

CA02763 H-P PRINTER 9/22/2006 $300.00  SST NON-
CAPITAL 

CA02764 H-P PRINTER 9/25/2006 $300.00  SST NON-
CAPITAL 

CA02765 PLANAR MONITOR 9/25/2006 $300.00  SST NON-
CAPITAL 

CA02766 AOC MONITOR 9/25/2006 $300.00  SST NON-
CAPITAL 

CA02767 COMPAQ CPU 6/1/2005 $785.00  SST NON-
CAPITAL 

CA02768 BROTHER FAX 6/28/2006 $300.00  SST NON-
CAPITAL 

CA02769 XEROX SCANNER 9/28/2006 $300.00  SST NON-
CAPITAL 

CA02770 HAMILTON SAFE 9/28/2006 $500.00  SST NON-
CAPITAL 

CA02771 FIRE KING FILE CABINET 9/28/2006 $1,299.00  SST NON-
CAPITAL 

CA02772 H-P CPU 9/30/2006 $785.00  SST NON-
CAPITAL 

CA02773 H-P SERVER 10/3/2006 $3,500.00  SST NON-
CAPITAL 

CA02774 KODAK CAMERA 9/19/2006 $145.00  SST NON-
CAPITAL 

CA02775 NEC MONITOR 3/20/2007 $250.00  SST NON-
CAPITAL 

CA02776 H-P PRINTER 3/20/2007 $200.00  SST NON-
CAPITAL 

CA02777 COMPUTERLAND CPU 3/20/2007 $700.00  SST NON-
CAPITAL 

CA02778 EPSON PROJECTOR 10/30/2006 $750.00  SST NON-
CAPITAL 

CA02779 CANON CAMERA 11/13/2006 $400.00  SST NON-
CAPITAL 

CA02780 RESEARCH & 
MOTION 

BLACKBERRY 6/1/2005 $350.00  SST NON-
CAPITAL 

CA02781 RESEARCH & 
MOTION 

BLACKBERRY 6/1/2005 $350.00  SST NON-
CAPITAL 

CA02782 RESEARCH & 
MOTION 

BLACKBERRY 6/1/2005 $350.00  SST NON-
CAPITAL 

CA02783 CESA 
CONTRACTORS, 
INC. 

CARPORT 3/28/2006 $3,157.00  SST NON-
CAPITAL 

CA02784 CESA CARPORT 3/28/2006 $3,157.00  SST NON-
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CONTRACTORS, 
INC. 

CAPITAL 

CA02785 CESA 
CONTRACTORS, 
INC. 

CARPORT 3/28/2006 $3,157.00  SST NON-
CAPITAL 

CA02786 CESA 
CONTRACTORS, 
INC. 

CARPORT 3/25/2006 $3,157.00  SST NON-
CAPITAL 

CA02787 CESA 
CONTRACTORS, 
INC. 

CARPORT 3/28/2006 $3,157.00  SST NON-
CAPITAL 

CA02788 CESA 
CONTRACTORS, 
INC. 

CARPORT 3/28/2006 $4,782.00  SST NON-
CAPITAL 

CA02789 CESA 
CONTRACTORS, 
INC. 

CARPORT 3/28/2006 $4,782.00  SST NON-
CAPITAL 

CA02790 RUDY'S FARM 
CENTER 

TRAILER 10/21/2005 $2,125.00  SST NON-
CAPITAL 

CA02791 RUDY'S FARM 
CENTER 

TRAILER 10/21/2005 $2,125.00  SST NON-
CAPITAL 

CA02792 STEWARTS 
EQUIPMENT CO. 

SPREADER 12/20/2005 $6,654.00  SST NON-
CAPITAL 

CA02793 MEYER SNOW PLOW 12/20/2005 $7,190.00  SST NON-
CAPITAL 

CA02794 UNITED CUSTOM 
BUILDERS 

CARPORT 11/21/2005 $4,695.00  SST NON-
CAPITAL 

CA02795 UNITED CUSTOM 
BUILDERS 

CARPORT 11/21/2005 $4,695.00  SST NON-
CAPITAL 

CA02808 Varitech Industries Brine Machine 1/25/2007 $7,500.00  SST NON-
CAPITAL 

CA02809 Varitech Industries Brine Shelter 1/25/2007 $12,500.00  SST NON-
CAPITAL 

CA02810 H-P CPU 9/1/2005 $721.00  SST NON-
CAPITAL 

CA02811 FIRE KING SAFE 6/30/2006 $800.00  SST NON-
CAPITAL 

CA02812 CISCO NETWORK SWITCH 9/1/2005 $1,800.00  SST NON-
CAPITAL 

CA02813 CISCO NETWORK SWITCH 9/1/2005 $1,800.00  SST NON-
CAPITAL 

CA02814 CISCO NETWORK SWITCH 9/1/2005 $1,800.00  SST NON-
CAPITAL 

CA02815 CISCO NETWORK SWITCH 9/1/2005 $1,800.00  SST NON-
CAPITAL 

CA02816 CISCO NETWORK SWITCH 9/1/2005 $1,800.00  SST NON-
CAPITAL 

CA02817 CISCO NETWORK SWITCH 9/1/2005 $1,800.00  SST NON-
CAPITAL 

CA02818 CISCO NETWORK SWITCH 9/1/2005 $1,800.00  SST NON-
CAPITAL 

CA02819 CISCO NETWORK SWITCH 9/1/2005 $1,800.00  SST NON-
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CAPITAL 
CA02820 CISCO NETWORK SWITCH 9/1/2005 $1,800.00  SST NON-

CAPITAL 
CA02821 DR BRUSH MOWER 10/2/2006 $2,420.00  SST NON-

CAPITAL 
CA02822 GBC BINDING MACHINE 10/4/2005 $1,620.00  SST NON-

CAPITAL 
CA02823 INDUSTRIAL 

SCIENTIFIC 
AIR MONITOR KIT 9/26/2006 $3,322.15  SST NON-

CAPITAL 
CA02825 COMPAQ MONITOR 2/16/2007 $1,000.00  SST NON-

CAPITAL 
CA02826 HONDA GENERATOR 2/16/2007 $3,000.00  SST NON-

CAPITAL 
CA02827 HONDA GENERATOR 2/16/2007 $3,000.00  SST NON-

CAPITAL 
CA02828 SAFETY-KLEEN PARTS CLEANER 11/2/2005 $1,500.00  SST NON-

CAPITAL 
CA02829 MULTIQUIP PUMP 2/16/2007 $2,000.00  SST NON-

CAPITAL 
CA02830 MILLERMATIC WELDING MACHINE 2/16/2007 $786.00  SST NON-

CAPITAL 
CA02831 FUJITSU SCANNER 3/6/2007 $6,069.00  SST NON-

CAPITAL 
CA02832 PLANAR MONITOR 3/6/2007 $244.00  SST NON-

CAPITAL 
CA02833 H-P CPU 3/6/2007 $700.00  SST NON-

CAPITAL 
CA02834 NEC MONITOR 3/22/2007 $250.00  SST NON-

CAPITAL 
CA02835 H-P CPU 3/22/2007 $750.00  SST NON-

CAPITAL 
CA02837 H-P CPU 4/13/2007 $800.00  SST NON-

CAPITAL 
CA02838 NEC MONITOR 4/13/2007 $200.00  SST NON-

CAPITAL 
CA02839 NEC MONITOR 4/13/2007 $200.00  SST NON-

CAPITAL 
CA02840 H-P CPU 4/13/2007 $800.00  SST NON-

CAPITAL 
CA02841 NEC MONITOR 4/13/2007 $200.00  SST NON-

CAPITAL 
CA02842 H-P CPU 4/13/2007 $800.00  SST NON-

CAPITAL 
CA02843 RESEARCH & 

MOTION 
BLACKBERRY 6/8/2007 $350.00  SST NON-

CAPITAL 
CA02844 PLANAR MONITOR 6/19/2007 $220.00  SST NON-

CAPITAL 
CA02845 PLANAR MONITOR 6/19/2007 $220.00  SST NON-

CAPITAL 
CA02846 PLANAR MONITOR 6/19/2007 $220.00  SST NON-

CAPITAL 
CA02847 JOHN DEERE GRADER 7/10/2007 $51,792.00  SST CAPITAL 
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CA02848 PLANAR MONITOR 7/9/2007 $220.00  SST NON-
CAPITAL 

CA02849 H-P PRINTER 11/1/2006 $200.00  SST NON-
CAPITAL 

CA02850 H-P PRINTER 8/1/2007 $200.00  SST NON-
CAPITAL 

CA02851 H-P PRINTER 8/1/2007 $200.00  SST NON-
CAPITAL 

CA02852 3M PROJECTOR 8/3/2007 $294.00  SST NON-
CAPITAL 

CA02853 RIDGID Pipe Threading Machine 
Ridgid Portable Power Drive 

8/20/2007 $1,112.50  SST NON-
CAPITAL 

CA02854 RESEARCH & 
MOTION 

BLACKBERRY 8/20/2007 $350.00  SST NON-
CAPITAL 

CA02855 RESEARCH & 
MOTION 

BLACKBERRY 8/20/2007 $350.00  SST NON-
CAPITAL 

CA02856 RESEARCH & 
MOTION 

BLACKBERRY 8/20/2007 $350.00  SST NON-
CAPITAL 

CA02857 RESEARCH & 
MOTION 

BLACKBERRY 8/20/2007 $350.00  SST NON-
CAPITAL 

CA02858 RESEARCH & 
MOTION 

BLACKBERRY 8/20/2007 $350.00  SST NON-
CAPITAL 

CA02859 KUBOTA TRACTOR 9/19/2007 $13,837.00  SST NON-
CAPITAL 

CA02860 KUBOTA TRACTOR 9/19/2007 $17,838.00  SST NON-
CAPITAL 

CA02861 KUBOTA SWEEPER 9/19/2007 $2,251.00  SST NON-
CAPITAL 

CA02862 KUBOTA BLADE 9/19/2007 $1,113.00  SST NON-
CAPITAL 

CA02863 KUBOTA MOWER 9/19/2007 $2,828.00  SST NON-
CAPITAL 

CA02864 KUBOTA MOWER 9/19/2007 $2,828.00  SST NON-
CAPITAL 

CA02865 KUBOTA TRACTOR CAB 9/19/2007 $2,917.00  SST NON-
CAPITAL 

CA02866 OPTIQUEST MONITOR 9/25/2007 $200.00  SST NON-
CAPITAL 

CA02867 H-P PRINTER 9/25/2007 $250.00  SST NON-
CAPITAL 

CA02868 H-P SERVER 9/26/2007 $4,975.00  SST NON-
CAPITAL 

CA02869 H-P SERVER 9/26/2007 $3,700.00  SST NON-
CAPITAL 

CA02870 VIEWSONIC MONITOR 9/26/2007 $219.00  SST NON-
CAPITAL 

CA02871 VIEWSONIC MONITOR 9/26/2007 $219.00  SST NON-
CAPITAL 

CA02872 H-P WORKSTATION 9/26/2007 $800.00  SST NON-
CAPITAL 

CA02873 VIEWSONIC MONITOR 9/26/2007 $250.00  SST NON-
CAPITAL 
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CA02874 H-P WORKSTATION 9/26/2007 $800.00  SST NON-
CAPITAL 

CA02875 Barracuda Networks FILTER 12/7/2007 $4,975.00  SST NON-
CAPITAL 

CA02876 H-P SERVER 9/26/2007 $3,700.00  SST NON-
CAPITAL 

CA02877 H-P SERVER 9/26/2007 $5,670.00  SST NON-
CAPITAL 

CA02878 VIEWSONIC MONITOR 9/26/2007 $219.00  SST NON-
CAPITAL 

CA02879 H-P SERVER 9/26/2007 $5,670.00  SST NON-
CAPITAL 

CA02880 VIEWSONIC MONITOR 9/26/2007 $219.00  SST NON-
CAPITAL 

CA02881 VIEWSONIC MONITOR 9/26/2007 $219.00  SST NON-
CAPITAL 

CA02882 H-P WORKSTATION 9/26/2007 $800.00  SST NON-
CAPITAL 

CA02883 H-P SERVER 9/26/2007 $3,700.00  SST NON-
CAPITAL 

CA02884 VIEWSONIC MONITOR 9/26/2007 $250.00  SST NON-
CAPITAL 

CA02885 VIEWSONIC MONITOR 9/26/2007 $250.00  SST NON-
CAPITAL 

CA02886 H-P WORKSTATION 9/26/2007 $800.00  SST NON-
CAPITAL 

CA02887 H-P WORKSTATION 9/26/2007 $800.00  SST NON-
CAPITAL 

CA02888 H-P WORKSTATION 9/26/2007 $800.00  SST NON-
CAPITAL 

CA02889 CISCO SWITCH 9/26/2007 $5,460.00  SST NON-
CAPITAL 

CA02891 VIEWSONIC MONITOR 9/27/2007 $219.00  SST NON-
CAPITAL 

CA02892 RESEARCH & 
MOTION 

BLACKBERRY 9/26/2007 $280.00  SST NON-
CAPITAL 

CA02893 PANASONIC LAPTOP 10/2/2007 $2,500.00  SST NON-
CAPITAL 

CA02894 PANASONIC LAPTOP 10/2/2007 $2,500.00  SST NON-
CAPITAL 

CA02896 TOSHIBA PROJECTOR 10/8/2007 $350.00  SST NON-
CAPITAL 

CA02897 H-P SERVER 10/4/2027 $4,000.00  SST NON-
CAPITAL 

CA02898 H-P SERVER 10/4/2007 $4,000.00  SST NON-
CAPITAL 

CA02899 RSA SERVER 10/4/2007 $10,000.00  SST NON-
CAPITAL 

CA02900 CISCO ROUTER 10/4/2007 $5,000.00  SST NON-
CAPITAL 

CA02901 DOUBLESIGHT MONITOR (DUAL 
STATION) 

10/4/2007 $639.00  SST NON-
CAPITAL 
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CA02902 DOUBLESIGHT MONITOR (DUAL 
STATION) 

10/4/2007 $639.00  SST NON-
CAPITAL 

CA02903 APC BATTERY 10/16/2007 $3,500.00  SST NON-
CAPITAL 

CA02904 APC BATTERY 10/16/2007 $3,500.00  SST CAPITAL 
CA02905 APC BATTERY 6/1/2005 $2,500.00  SST NON-

CAPITAL 
CA02906 STIHL EDGER 11/2/2007 $250.00  SST NON-

CAPITAL 
CA02907 H-P SERVER 11/18/2007 $6,600.00  SST NON-

CAPITAL 
CA02908 H-P SERVER 11/18/2007 $5,900.00  SST NON-

CAPITAL 
CA02909 H-P WORKSTATION 11/18/2007 $900.00  SST NON-

CAPITAL 
CA02910 H-P WORKSTATION 11/18/2007 $900.00  SST NON-

CAPITAL 
CA02911 H-P PRINTER 11/27/2007 $500.00  SST NON-

CAPITAL 
CA02912 CISCO NETWORK SWITCH 11/27/2007 $800.00  SST NON-

CAPITAL 
CA02913 CISCO NETWORK SWITCH 11/28/2007 $800.00  SST NON-

CAPITAL 
CA02914 H-P PRINTER 11/28/2007 $500.00  SST NON-

CAPITAL 
CA02915 H-P NETWORK SWITCH 12/7/2007 $372.00  SST NON-

CAPITAL 
CA02916 H-P SERVER 12/7/2007 $7,000.00  SST NON-

CAPITAL 
CA02917 H-P NETWORK STORAGE 12/7/2007 $4,600.00  SST NON-

CAPITAL 
CA02918 H-P NETWORK SWITCH 12/7/2007 $372.00  SST NON-

CAPITAL 
CA02919 H-P NETWORK SWITCH 12/7/2007 $372.00  SST NON-

CAPITAL 
CA02920 H-P NETWORK SWITCH 12/7/2007 $372.00  SST NON-

CAPITAL 
CA02921 H-P NETWORK SWITCH 12/7/2007 $372.00  SST NON-

CAPITAL 
CA02922 H-P SERVER 12/7/2007 $9,000.00  SST NON-

CAPITAL 
CA02923 APC TRANSFER SWITCH 12/11/2007 $450.00  SST NON-

CAPITAL 
CA02924 APC BATTERY BACKUP 12/11/2007 $450.00  SST NON-

CAPITAL 
CA02925 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02926 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02927 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02928 H-P CPU 1/9/2008 $425.00  SST NON-
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Property Center 

CAPITAL 
CA02929 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02930 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02931 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02932 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02933 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02934 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02935 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02936 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02937 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02938 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02939 H-P CPU 1/9/2008 $425.00  SST NON-

CAPITAL 
CA02940 CISCO NETWORK SWITCH 1/23/2008 $850.00  SST NON-

CAPITAL 
CA02941 H-P CPU 2/15/2008 $500.00  SST NON-

CAPITAL 
CA02942 H-P WORKSTATION 2/15/2008 $500.00  SST NON-

CAPITAL 
CA02943 H-P CPU 2/15/2008 $500.00  SST NON-

CAPITAL 
CA02944 H-P CPU 2/15/2008 $500.00  SST NON-

CAPITAL 
CA02945 H-P CPU 2/15/2008 $500.00  SST NON-

CAPITAL 
CA02946 H-P CPU 2/15/2008 $500.00  SST NON-

CAPITAL 
CA02947 H-P CPU 12/28/2007 $450.00  SST NON-

CAPITAL 
CA02948 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02949 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02950 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02951 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02952 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02953 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02954 H-P CPU 12/18/2007 $450.00  SST NON-
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CAPITAL 
CA02955 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02956 H-P CPU 12/18/2007 $450.00  SST CAPITAL 
CA02957 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02958 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02959 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02960 H-P CPU 12/18/2007 $450.00  SST NON-

CAPITAL 
CA02961 H-P CPU 12/11/2007 $450.00  SST NON-

CAPITAL 
CA02962 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02963 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02964 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02965 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02966 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02967 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02968 H-P CPU 2/25/2008 $450.00  SST CAPITAL 
CA02969 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02970 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02971 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02972 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02973 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02974 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02975 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02976 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02977 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02978 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02979 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02980 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02981 H-P CPU 2/25/2008 $450.00  SST NON-
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CAPITAL 
CA02982 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02983 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02984 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02985 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02986 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02987 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02988 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02989 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02990 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02991 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02992 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02993 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02994 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02995 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02996 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02997 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02998 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA02999 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA03000 H-P CPU 2/25/2008 $450.00  SST NON-

CAPITAL 
CA03001 CISCO NETWORK SWITCH 3/12/2008 $1,800.00  SST NON-

CAPITAL 
CA03002 CISCO NETWORK SWITCH 3/12/2008 $1,800.00  SST NON-

CAPITAL 
CA03003 CISCO NETWORK SWITCH 3/12/2008 $1,800.00  SST NON-

CAPITAL 
CA03004 CISCO NETWORK SWITCH 3/12/2008 $1,800.00  SST NON-

CAPITAL 
CA03005 H-P CPU 4/8/2009 $450.00  SST NON-

CAPITAL 
CA03006 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03007 H-P CPU 4/8/2008 $450.00  SST NON-
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CAPITAL 
CA03008 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03009 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03010 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03011 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03012 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03013 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03014 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03015 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03016 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03017 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03018 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03019 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03020 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03021 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03022 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03023 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03024 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03025 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03026 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03027 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03028 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03029 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03030 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03031 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03032 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03033 H-P CPU 4/8/2008 $450.00  SST NON-
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CAPITAL 
CA03034 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03035 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03036 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03037 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03038 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03039 H-P CPU 4/8/2008 $450.00  SST NON-

CAPITAL 
CA03040 Mid-America TRAILER 5/5/2008 $3,286.00  SST NON-

CAPITAL 
CA06032 H-P CPU 9/25/2006 $785.00  SST NON-

CAPITAL 
E009345 DODGE 1987 Dodge Pickup 5/14/1987 $6,245.00  SST NON-

CAPITAL 
E009429 CHEVROLET Chevy Cargo Van 4/1/1987 $9,611.00  SST NON-

CAPITAL 
E110180 DODGE 1993 DODGE PICKUP 2/10/1993 $8,850.00  SST NON-

CAPITAL 
E110232 JEEP 1994 Jeep Cherokee 11/1/1993 $17,329.00  SST NON-

CAPITAL 
E110237 DODGE TRUCK, UTILITY 6/15/1994 $14,724.89  SST NON-

CAPITAL 
E110239 CHEVROLET 1994 4X4 CHEVY PICKUP 6/1/1994 $14,320.00  SST NON-

CAPITAL 
E110246 FORD TRUCK, CARRYALL 8/12/1994 $19,446.00  SST NON-

CAPITAL 
E110608 DODGE TRUCK, UTILITY 6/1/1994 $16,837.00  SST NON-

CAPITAL 
E110633 GMC TRUCK, FLAT BED (12,500 

- 23,499 VW) 
12/1/1977 $7,620.00  SST NON-

CAPITAL 
E110859 DODGE 1995 DODGE VAN 3/1/1995 $18,595.00  SST NON-

CAPITAL 
E110923 GMC TRUCK, PICKUP 9/1/1995 $15,587.00  SST NON-

CAPITAL 
E110936 CHEVROLET TRUCK, VAN (Less than 

8,500 GVW) 
1/11/1996 $18,501.00  SST NON-

CAPITAL 
E110938 DODGE TRUCK, VAN (Less than 

8,500 GVW) 
2/21/1996 $21,034.00  SST NON-

CAPITAL 
E111524 FORD 1990 FORD MINI VAN 4/1/1990 $12,822.00  SST NON-

CAPITAL 
E111697 CHEVROLET 1991 CHEVY PICKUP 5/31/1991 $8,499.00  SST NON-

CAPITAL 
E112252 DODGE 1991 DODGE PICKUP 7/3/1991 $10,397.00  SST NON-

CAPITAL 
E112293 FORD TRUCK, PICKUP 1/18/1995 $12,443.00  SST NON-

CAPITAL 
E112296 FORD TRUCK, CARRYALL 7/20/1995 $22,878.00  SST NON-
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CAPITAL 
E112427 FORD BUS (DOE) 11/1/1992 $40,855.00  SST NON-

CAPITAL 
E112462 CHRYSLER VAN WAGON 2/18/1996 $18,070.00  SST NON-

CAPITAL 
E112467 DODGE TRUCK, PICKUP 5/1/1996 $13,275.00  SST NON-

CAPITAL 
E112517 FORD TRUCK, VAN (Less than 

8,500 GVW) 
7/1/1995 $14,862.00  SST NON-

CAPITAL 
E112752 JEEP 2001 JEEP CHEROKEE 6/1/2001 $18,769.00  SST NON-

CAPITAL 
E112753 FORD 2002 FORD EXPLORER 6/2/2002 $19,986.00  SST NON-

CAPITAL 
E112836 WHITE TRUCK, TRACTOR (24,000 

GVW and over) 
1/1/1977 $38,425.00  SST NON-

CAPITAL 
E201625 JEEP JEEP CHEROKEE 11/24/1993 $17,329.00  SST NON-

CAPITAL 
E201626 INTERNATIONAL 2000 DUMP TRUCK 12/7/2005 $30,000.00  SST NON-

CAPITAL 
E201627 FREIGHT LINER WATER TRUCK 8/29/2006 $24,945.00  SST NON-

CAPITAL 
G414728G CHEVROLET VAN 3/24/2008 $195.00  SST NON-

CAPITAL 
K334208 PROTEAN LOW BACKGROUND 

COUNTER 
1/30/2002 $36,000.00  SST NON-

CAPITAL 
KA32527 SOUTHWIND CPU 12/1/1994 $2,500.00  SST NON-

CAPITAL 
KA34184 NORTHGATE CPU 8/1/2001 $2,000.00  SST NON-

CAPITAL 
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Swift & Staley Mechanical Contractors, Inc. 
DE-AC30-10CC40021/054 

 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
PADUCAH LIST OF DELIVERABLES – REVISION 9 

All deliverables shall be provided to DOE in an editable electronic format (i.e., rather than PDF) in addition to hardcopy. 
  
 Deliverable name Requirement Schedule for 

deliverable 
Comments Approval Required 

 General Management/Project Performance 
1.  Contract Transition Plan 

 
Contract clause F.5 3 days after contract 

award 
 DOE Approval 

2.  Near-Term Infrastructure 
Baseline 
 

Contract clause H.1 120 days after contract 
award;  updates when 
changes are made to 
the baseline 

 DOE Approval 

3.  Infrastructure Lifecycle 
Baseline 

Contract clause H.1 120 days after contract 
award; updates when 
changes are made to 
the baseline 

 DOE Approval 

4.  Project Management Plan Contract clause H.1 90 days after contract 
award 

 DOE Approval 

5.  Risk Management Plan Contract clause H.1 120 days after contract 
award 

 DOE  Approval 

6.  PBS Budget Allocation 
Plan. 
 

Contract clause H.1 120 days after contract 
award, and annually 
by September 30th. 

 DOE Approval 

7.  WBS Dictionary 
 

DOE O 430.1B, Chg 
1 

120 days after contract 
award 

  DOE Information 

8.  Energy Employees 
Occupational Illness 
Compensation Act Claims 
Activity Report 

EEOIC Act of 2000 Monthly by the 15th for 
the previous month  

 DOE Information 



Swift & Staley Mechanical Contractors, Inc. 
DE-AC30-10CC40021/054 

 

 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

9.  PGDP Facility Lease Status 
Map 

Contract clause 
C.1.13.6 

Within two weeks of 
issuance of a revision 

Update and 
provide  original to 
Contracting Officer 
and eight (8) 
copies to the COR 

DOE Information 

10.  Update to Citizens Advisory 
Board (CAB) 

Federal Advisory 
Committee Act 

Monthly   DOE Information 

11.  Project Performance 
Reports 

Contract clause H.1 Monthly Approach for 
managing and 
controlling the 
project, integration 
of services, 
description of the 
project control 
systems and 
baselines 

DOE Information 

12.  Cost Benefit Analysis and 
Project Plan 

Contract clause 
C.1.7 

120 days after CO 
direction 

On-site refueling 
station for regular 
and alternative 
fuels 

DOE Approval 

13.  Baseline Change Proposal 
(BCP) Log 

Contract clause H.1 Monthly  DOE Information 

14.  Submission of Invoices Contract clause 
G.4(b) 

No more than twice 
monthly 

Monthly Invoices DOE Approval 

15.  Key Personnel List Contract clause H.6 30 days prior to any 
proposed changes 

 
List of Key 
Personnel 

DOE Approval 

16.  Fee Invoices Contract clause  Monthly Fee DOE Approval 



Swift & Staley Mechanical Contractors, Inc. 
DE-AC30-10CC40021/054 

 

 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

G.4(c) Monthly Invoice 
17.  Contract Close-out Plan Contract clause F.7 60 days prior to 

contract completion 
Administrative 
activities to close 
out contract 

DOE Approval 

18.  Legal Management Plan 
 
      -DELETED- 

10 CFR 719.12 and 
Contract clause 
H.30 

60 days after contract 
award to OGC 

 DOE Approval 

19.       
20.  Directives Review Contract clause 

H.28 
Quarterly Review of DOE 

Directive 
applicability and 
disposition 
recommendation 

DOE Information 

21.  Award Fee Self-Evaluation 
of Performance 

Contract clause 
H.13 

15 days after end of 
evaluation period 

 DOE Information 

22.  Records Management Plan Contract clause 
C.1.9 

60 days after contract 
award 

 DOE Information 

 Safeguards & Security/Material Control 
23.  Computer Security Incident 

Report 
DOE O 205.1A Per Occurrence  DOE Information 

24.  Program Cyber Security 
Plan (PCSP) 
 

DOE O 205.1A 
 

60 days after contract 
award; every 2 years 
thereafter 

  DOE Approval 

25.  PCSP Self Assessment DOE O 205.1A Annually by March 
31st 

 DOE Information 

26.  FOCI Self Assessment 
Certification 

DOE M 470.4-1, 
Chg 1 
 

Annually, by the end of 
each year of operation 

 DOE Information 



Swift & Staley Mechanical Contractors, Inc. 
DE-AC30-10CC40021/054 

 

 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

27.  Site Security Plan DOE M 470.4-1, 
Chg 1  

June 15 (updated 
annually as necessary) 

  DOE Approval 

28.  OPSEC Plan; Local threat 
Assessment/Statement/ 
OPSEC CPI/indicators lists 

DOE M 470.4-4, 
Chg 1 

Annually by October 1  DOE Approval 

29.  Security Incident Initial 
Report 

DOE M 470.4-1, 
Chg 1  

Per occurrence  DOE Information 

30.       
31.  Classified/ Declassified 

Program Status Report 
 

DOE M 475.1-1B; 
Executive Order 
12958; 32 CFR 
Chapter XX, Part 
2001.80; 10CFR 
1045.19 

Quarterly 10 working 
days following new 
quarter 

 DOE Information 

32.  Energy Efficiency Progress 
Report 
 
     -DELETED- 

Executive Order 
13423 

As requested Progress on 
achieving goals 
and initiatives 

DOE Information 

 Environmental Compliance 

33.  Annual Site Environmental 
Report 
 

DOE M 231.1-1A, 
Chg 2 

Annually by May 1 Input to Site 
Remediation 
Contractor Only 

DOE Approval 

34.      DOE Information 
35.   

Site Sustainability 
Performance Plan 
 

 
Executive Order  
13514     

 
 
Draft due 27 October 
2010 to be finalized 
NLT 15 December 

  DOE Approval 



Swift & Staley Mechanical Contractors, Inc. 
DE-AC30-10CC40021/054 

 

 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

2010 
36.  Waste Management Plan DOE O 435.1, Chg 

1; DOE M 435.1-1, 
Chg 1 

60 calendar days after 
contract award 

Input to Site 
Remediation 
Contractor Only 

DOE Approval 

37.  Groundwater Protection 
Plan 

U.S. EPA 
 

Annually by April 1 Input to Site 
Remediation 
Contractor Only 

DOE Information 

38.  Annual Maintenance Report 
for Required, Actual, and 
Deferred Costs 
 

DOE O 430.1B, Chg 
1 

Annually by November 
30 

Must be submitted 
using the DOE 
Condition 
Assessment 
Information 
System 
 

DOE Information 

39.  Air Permit Applications Clean Air Act As Required  DOE Information 
40.  Annual Summary of 

Radionuclide Air Emissions 
 

EPA; 
Clean Air Act 

Annually by May 1 to 
support submittal to 
EPA by June 30 

Input to Site 
Remediation 
Contractor Only 

DOE Information 

41.  Annual Hazardous 
Chemical Inventory Report 
 

SARA Title III, (312 
Report) 

Annually by January 
15 

Provide input to 
others to prepare 
the report 

DOE Information 

42.  NEPA Planning Summary  
 

DOE M 231.1-1A, 
Chg 2 
 

Annually by January 
15 

Provide input to 
others to prepare 
the report 

DOE Information 

43.  Annual Toxic Chemical 
Release Inventory (TRI 
Report) 

SARA Title III 
(313 Report) 

Annually by April 15 Provide input to 
others to prepare 
the report 

DOE Information 

44.  Annual Compliance TSCA and FFCA Annually by June 1  Input and interface DOE Information 



Swift & Staley Mechanical Contractors, Inc. 
DE-AC30-10CC40021/054 

 

 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

Agreement Report 
 

with Remediation 
Contractor 

Safety, Health, Quality 
45.  Site Emergency Plan 

(Integrated with USEC per 
contract clause) Emergency 
Coordinator shall be 
designated by Infrastructure 
Contractor. 

DOE O 151.1C 
Contract clause 
C.1.11.6. 

60 days after contract 
award; updated 
annually 

Receive input from 
others to 
incorporate into 
plan   

DOE Approval 

46.  Hazards Survey DOE O 151.1C 
Contract clause 
C.1.11 

60 days after contract 
award; updated every 
3 years or when 
significant hazardous 
material inventory 
changes occur 

 DOE Approval 

47.  Emergency Planning 
Hazards Assessments 
(EPHAs) 

DOE O 151.1C 
Contract clause 
C.1.11 

Updated every 3 years 
or when significant 
hazardous material 
inventory changes 
occur 

 DOE Approval 

48.  Continuity of Operations 
Plan or Business Recovery 
Plan 

DOE O 150.1 
Contract clause 
C.1.11 

 
Initial draft due 
February 28, 2010.  
Final site integrated 
plan due August 31, 
2010.  Annual updated 

 DOE Approval 

49.  Individual Accident/Incident 
& Injury/Illness Report 

DOE M 231.1-1A, 
Chg 2 

Quarterly by the 25th of 
April, July, Oct, and 

 DOE Information 



Swift & Staley Mechanical Contractors, Inc. 
DE-AC30-10CC40021/054 

 

 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

(DOE Form 5484.3) 
 

Jan to CAIRS 

50.       
51.  Excess Injuries and 

Illnesses Report 
DOE M 231.1-1A, 
Chg 2 
 

Quarterly each April, 
July, Oct, and Jan to 
CAIRS 

 DOE Information 

52.  Reporting Subcontractor 
Accident Information (F 
5484.3 and 5484.4) 

DOE M 231.1-1A, 
Chg 2 

Per event  DOE Information 

53.  Tabulation of Work Hours 
and Vehicle Usage (F 
5484.4) 

DOE M 231.1-1A, 
Chg 2 
 

Quarterly each April, 
July, Oct, and Jan to 
CAIRS 

 DOE Information 

54.  Annual Fire Protection 
Summary 

DOE M 231.1-1A, 
Chg 2 
 

April 30 of the 
following year  

 DOE Information 

55.  Annual Radiological 
Exposure Data Reporting 
 
 

DOE M 231.1-1A, 
Chg 2 
10 CFR 835.702  

The preliminary 
Annual Radiological 
Exposure Data Report 
will be submitted to 
REMS by 3/31 and the 
final Annual 
radiological Exposure 
Monitoring Reports to 
REMS by 8/31.  Since 
this report is protected 
by the Privacy Act, 
written confirmation 
will be submitted to 

  DOE Information 
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deliverable 

Comments Approval Required 

PPPO upon 
completion of this 
submittal, however the 
actual data will not be 
transmitted to PPPO. 

56.  Occupational Radiation 
Exposure Reports to 
Individuals 
 

DOE M 231.1-1A, 
Chg 2; 
10 CFR 835.801 
 

Annually to the 
individual within 60 
days following 
submittal of Annual 
Radiological Exposure 
Data Reporting 

 DOE Information 

57.  Occurrence Reporting and 
Processing System Reports 

DOE M 231.1-2   Per occurrence Per Manual DOE Approval of event 
reports 

58.  Worker Safety and Health 
Plan 

10 CFR 851 30 days after contract 
award; updated 
annually for changes 

DOE approval 
prior to the 
commencement of 
work  

DOE Approval 

59.  Employee Concern 
Program Status Report 

DOE O 442.1A Quarterly  DOE Information 

60.  Quality Assurance Plan 
 
 
 

NQA-1-2004 (and 
addenda through 
2007) 
10 CFR 830.120 
DOE O 414.1C 
Contract clause 
C.1.11.5 
 
 

30 days after contract 
award (prior to the 
commencement of 
work; annually for 
changes) 

  DOE initial approval; 
approval of changes 
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deliverable 

Comments Approval Required 

61.  Radiation Protection Plan 10 CFR 835 
  

60 days after contract 
award 

 As required for 
Infrastructure 
Contractor work 

DOE Approval 

62.  Integrated Safety 
Management System Plan 
 

DEAR 970.5223-1; 
DOE O 450.1A  
Contract clause 
C.1.11.4 

60 days after contract 
award, updated 
annually by March 31 
each year. 

  DOE Approval 

63.  Training Implementation 
Matrix 

DOE O 5480.20A, 
Chg 1 

30 days after contract 
award (DOE approval 
prior to the 
commencement of 
work; updated when 
necessary) 

Applicable if 
Option Item 003 is 
exercised.   
Matrix which 
defines and 
describes the 
application of 
selection, 
qualification, and 
training 
requirements of 
DOE O 5480.20A 

DOE Approval 

64.  Documented Safety 
Analyses and Safety Basis 
Documents 

10 CFR 830 30 days after contract 
award (DOE approval 
prior to the 
commencement of 
work; annually for 
changes) 

Applicable if 
Option Item 003 is 
exercised. 

DOE Approval 

65.  USQ Process 10 CFR 830 30 days after contract 
award (DOE approval 
prior to the 

Applicable if 
Option Item 003 is 
exercised. 

DOE Approval 
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 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

commencement of 
work; annually for 
changes) 

Financial/Budget 
66.  Budget Call Inputs DOE O 130.1 Annually as requested  DOE Information 
67.  Ten-Year Site Plan DOE O 430.1B, 

Chg 1 
6 months after award; 
update annually 
concurrent with 
response to DOE 
budget call 

NOTE:  Input 
provided by other 
site contractors 

DOE Information 

68.  Financial Plan Requests DOE Planning and 
Budget 
Requirement 

Monthly by the 15th of 
the month 

 DOE Information 

69.       
70.       
71.  Statement of Costs 

Incurred and Claimed 
DOE Accounting 
Handbook 

Annually by December 
3 

 DOE Information 

72.  Monthly Commitment 
Reports/Monthly Accruals 

 Monthly by 10th 
workday 

 DOE Information 

73.  Quarterly Erroneous 
Payment Report 

DOE-HQ 
Requirement 

Quarterly  DOE Information 

74.  Reporting associated with 
DOE Orders regarding 
Inspector General and 
General Accounting Office 
activities 

 As required  DOE Approval 

75.   
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 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

  -DELETED- 
76.  Audited Financial 

Statement 
 As required  DOE Information 

77.  Transportation Bills GSA  Quarterly  DOE Information 
78.  Federal Managers Financial 

Integrity Act Report 
Public Law 97-255 As required  DOE Information 

79.  Travel Cost Summary DOE HQ 
requirement 

Quarterly  DOE Information 

80.  Employer’s Accounting for 
Postretirement Benefits 
Other Than Pensions 

Statement of 
Federal Financial 
Accounting 
Standards (SFFAS) 
106 and 132 

Annually- special 
request 

 DOE Information 

81.  Employer’s Accounting for 
Pensions 

SFFAS 87 and 132 Annually- special 
request 

 DOE Information 

82.  Environmental Liabilities Financial 
Statements 

Annually and quarterly- 
special request 

 DOE Information 

83.  Environmental, Safety and 
Health Liabilities 

Financial 
Statements 

Annually- special 
request 

 DOE Information 

84.  Deferred Maintenance Financial 
Statements 

Annually- special 
request 

 DOE Information 

85.  Management 
Representation and 
Certification 

Financial 
Statements 

Annually- special 
request 

 DOE Information 

86.  Conference Management 
Report  

DOE HQ 
requirement 

As required  DOE Information 

87.  Uncosted Balance Report DOE HQ 
requirement 

  DOE Information 
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 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

88.  Mandatory Obligation 
Report 

DOE HQ 
requirement 

Annually- special 
request 

 DOE Information 

89.  Cash Collections DOE HQ 
requirement 

As required 
 

 DOE Information 

90.  Support for Preparation of 
Triennial Report to 
Congress- D&D fund 

Energy Policy Act 
of 2007 

Special request  DOE Information 

Human Resources 
91.  Advance Understandings 

on Human Resources 
Policies and Systems (Total 
Compensation System) 

DOE O 350.1, Chg 
1 
Contract clause 
H.18(b) 

Within 30 days of 
contract award 

 DOE Approval 

92.  Human Resources 
Compensation Plan (Salary 
Plan) 
 
      -DELETED- 

DOE O 350.1, Chg 
1 
Contract clause 
H.18(a) 

Within 30 days of 
contract award; update 
annually by March 1 of 
each year for the next 
CY 

 DOE Approval 

93.  Application for Contractor 
Compensation Approval 
(DOE F3220.5) for the Top 
Management Official and 
key personnel not included 
in the Compensation 
Increase Program (CIP). 
For those key personnel 
included in the CIP, 
approval is required upon 

DOE O 350.1, Chg 
3 
Contract clause 
H.18(d)(2) 
DOE Acquisition 
Letter 2000-12, 
Executive 
Compensation 
dated 12/15/00 

For the Top 
Management official - 
upon initial contract 
award and prior to any 
proposed changes.     
Official - For key 
personnel included in 
the CIP upon initial 
contract award and 
when replaced during 

 DOE Approval 
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 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

initial contract award and 
when replaced during the 
life of the contract. 
 

FAR 31.205-61 the life of the contract. 
 

94.  Employee Benefits Value 
Study 

Contract clause 
H.18(f)(3)(a) 

Every two years Actuarial study of 
the relative value 
of the benefits 
programs offered 
by the contractor 

DOE Approval 

95.  Employee Benefits Cost 
Study Comparison 

Contract clause 
 
H.18 (f)(3)(b) 

Annually Analysis of the 
contractor’s 
employee benefits 
costs 

DOE Approval 

96.  Monthly Head Count  Monthly As Required 
by EMCBC 

 DOE Information 

97.  Report of Contractor 
Expenditures for Employee 
Supplementary 
Compensation (Breakdown 
of employee benefits 
compensation) 

DOE O 350.1, Chg 
1 

Annually by March 1 Submitted via the 
Workforce 
Information 
System (WFIS) 

DOE Information 

98.  Contractor Salary-Wage 
Increase Expenditure 
(Reports breakouts for 
merit, promotion variable 
pay, special adjustments & 
structure movements for 
each pay structure) 

DOE O 350.1, Chg 
1 

30 days after program 
year 

 DOE Information 
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 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

99.  Actuarial Valuation Reports 
(Report of annual actuarial 
valuation report for each 
DOE-reimbursed pension 
plan) 

DOE O 350.1, Chg 
1 

Annually by September 
30 following the plan 
year 

 DOE Information 

100.  Form 5300 (Part of tax 
return submitted to the IRS 
that documents the 
establishment, 
amendments, termination, 
spin-off, or merger of a 
plan) 

DOE O 350.1, Chg 
1 

As required  DOE Information 

101.  Collective Bargaining 
Agreements 

DOE O 350.1, Chg 
1 

24 hours after 
conclusion of 
negotiation 

 DOE Information 

102.  Report of Settlement 
(Provides the CO with a 
settlement summary after 
formal ratification of a 
collective bargaining 
agreement) 

DOE O 350.1, Chg 
1 

30 days after contract 
settlement 

This report is 
automated on 
WFIS within the 
collective 
bargaining 
agreement 
module. 

DOE Information 

103.  Head Count for end of 
Current Fiscal Year and 
Projected head Count for 
Upcoming Fiscal Year 

 As required by EMCBC  DOE Information 

104.  Projected Layoff’s for 
Current Fiscal Year and 

 As requested by 
EMCBC 

 DOE Information 
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 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

Future Fiscal Years 
105.  Standard Form 98-“Notice 

of Intention to Make a 
Service Contract and 
Response to Notice” 

DOE O 350.1, Chg 
1 

As required   DOE Information 

106.  Work Force Restructuring 
Plan 

DOE O 350.1, Chg 
1 
Section 3161 of the 
National Defense 
Authorization Act 
for Fiscal Year 
1993,DOE Interim 
Planning Guidance 
for Contractor Work 
Force Restructuring 
Federal Register 
vol. 61, no. 44, pp 
8593-8602 (March 
5, 1996), and 
Secretarial Policy 

As required 
(Prior to any planned 
work force restructuring 
action) 

 DOE Approval 

107.  Compensation Program 
Description 

DOE O 350.1, Chg 
1 

30 days after contract 
award 

 DOE Approval at 
Applicable Thresholds 

108.  Proposed Major 
Compensation and Benefit 
Plan Program Design 
Changes 

DOE O 350.1, Chg 
1 

30 days after contract 
award 

NOTE:  Major 
changes to the 
compensation 
program and 
benefit design 
changes need to 

DOE Approval 
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 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

be submitted in 
advance for DOE 
approval anytime 
the contractor is 
proposing to make 
a major change in 
either program. 

109.  Annual Compensation 
Increase Plan 

DOE O 350.1, Chg 
1 

30 days after contract 
award; annually 
thereafter at the 
beginning of the 
program year 

 DOE Approval 

110.  Annual Overtime Control 
Plan 

DOE O 350.1, Chg 
1 

30 days after contract 
award; as required by 
DOE O 350.1 

 DOE Approval 

111.  Semiannual Report on 
Overtime Use 

DOE O 350.1, Chg  Semiannually, January 
30 and July 30; as 
required by DOE O 
350.1 

 DOE Information 

112.  Contractor Benefits 
Program 

DOE O 350.1, Chg 
1 

30 days after contract 
award 

 DOE Approval 

113.  Copies of IRS Form 5500 
with schedules 

DOE O 350.1, Chg 
1 

Within one year of the 
last day of the plan 
year 

 DOE Information 

114.  Plan Experience Reports 
for Liability Insurance 

DOE O 350.1, Chg 
1 

As requested by 
EMCBC 

 CO Information 

115.  Workplace Substance 
Abuse Program 

DOE O 350.1, Chg 
1 

30 days after contract 
award 

 DOE Approval 
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 Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

116.  Substance Abuse Program 
Results and Reports for 
Lower Tier Subcontractors 

DOE O 350.1, Chg 
1 
10 CFR 707 

Semiannually, January 
30 and July 30 

 DOE Information 

117.  Employee Assistance 
Program Implementation 
Plan 

DOE O 350.1, Chg 
1 

30 days after contract 
award 

 DOE Approval 

118.  Employee Assistance 
Program Services Reports 

DOE O 350.1, Chg 
1 

As requested  DOE Information 

119.  Employment Reports for 
Special Disabled Veterans 
and Veterans of the 
Vietnam Era (Federal 
Contractor Veterans’ 
Employment Report VETS-
100) 

Section I.37, FAR 
52.222-37 

Annually by September 
30 

 DOE Information 

120.  Equal Opportunity SF100 
(EEO-1) 

41CFR60-1.7(a)(1) Annually by September 
30 

 DOE Information 

121.  Affirmative Action 
Compliance Program- 
Females and minorities 

41CFR60-1.40(a) 
41CFR60-1.40(c) 
41CFR60-1.14 

Annual update by . July 
31 

 DOE Information 

122.  Affirmative Action 
Compliance Program- 
Veterans and Individuals 
with Disabilities 

41CFR60.250.5(a) 
41CFR60.250.40(b) 
41CFR60.250.50(c) 
41CFR50.741.40(b) 
41CFR50.741.40(c) 

Annual update by July . 
31 

 DOE Information 
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deliverable 

Comments Approval Required 

Property 
123.  Annual Personal Property 

Inventory Report 
DOE O 580.1, Chg 1 Annually by Sep 30 Results of Annual 

Physical 
Inventories 

DOE Information 

124.  Loss, Damage, Destruction 
or Theft of Personal 
Property 

DOE O 580.1, Chg 1  
Monthly By 5th Day 

Report of LDD and 
Theft of Personal 

Property 

DOE Information 

125.  Property Management Plan 
 
     -DELETED- 

DOE O 580.1, Chg 1  60 days after contract 
award 

Written Property 
Control 

Procedures 

DOE Information 

126.  Annual Report of Personal 
Property by Cost & Quantity 

DOE O 580.1, Chg 1  
Annually by Dec 15 

Property 
Information 

Database System 
(PIDS) 

DOE Information 

127.       
128.       
129.  Annual Report of Sales and 

Exchange Transactions 
41 CFR 102-39.75  

Annually by Oct 1 
Annual GSA 

Report 
DOE Information 

130.  Property Furnished to Non 
Federal Activities 

41 CFR 102-36.295  
Annually by Oct 31 

Annual GSA 
Report 

DOE Information 

131.  Projection of Government 
Furnished Services and 
Items 

Contract clause H.15 30 days after contract 
award, quarterly 

thereafter 

 DOE Information 

132.       
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
PADUCAH WAGE DECISION AND WAGE DETERMINATION (SERVICE CONTRACT ACT) 

 
 
WD 05-2495 (Rev.-10) was first posted on www.wdol.gov on 06/02/2009 
************************************************************************************ 
REGISTER OF WAGE DETERMINATIONS UNDER  |        U.S. DEPARTMENT OF LABOR 
       THE SERVICE CONTRACT ACT        |  EMPLOYMENT STANDARDS ADMINISTRATION 
By direction of the Secretary of Labor |         WAGE AND HOUR DIVISION 
                                       |         WASHINGTON D.C.  20210 
                                       | 
                                       | 
                                       | 
                                       | Wage Determination No.: 2005-2495 
Shirley F. Ebbesen       Division of   |           Revision No.: 10 
Director            Wage Determinations|       Date Of Revision: 05/26/2009 
_______________________________________|____________________________________________ 
States: Arkansas, Kentucky, Mississippi, Tennessee 
 
Area: Arkansas Counties of Craighead, Crittenden, Cross, Lee, Mississippi, 
Poinsett, St Francis 
Kentucky Counties of Ballard, Calloway, Carlisle, Fulton, Graves, Hickman, 
Marshall, McCracken 
Mississippi Counties of Benton, De Soto, Marshall, Tippah 
Tennessee Counties of Benton, Carroll, Chester, Crockett, Decatur, Dyer, 
Fayette, Gibson, Hardeman, Hardin, Haywood, Henderson, Henry, Lake, Lauderdale, 
 Madison, McNairy, Obion, Shelby, Tipton, Weakley 
____________________________________________________________________________________ 
          **Fringe Benefits Required Follow the Occupational Listing** 
OCCUPATION CODE - TITLE                                  FOOTNOTE               RATE 
01000 - Administrative Support And Clerical Occupations 
  01011 - Accounting Clerk I                                                   13.13 
  01012 - Accounting Clerk II                                                  14.75 
  01013 - Accounting Clerk III                                                 16.36 
  01020 - Administrative Assistant                                             21.69 
  01040 - Court Reporter                                                       16.54 
  01051 - Data Entry Operator I                                                11.09 
  01052 - Data Entry Operator II                                               12.03 
  01060 - Dispatcher, Motor Vehicle                                            16.56 
  01070 - Document Preparation Clerk                                           12.03 
  01090 - Duplicating Machine Operator                                         12.03 
  01111 - General Clerk I                                                      11.22 
  01112 - General Clerk II                                                     12.25 
  01113 - General Clerk III                                                    14.06 
  01120 - Housing Referral Assistant                                           20.25 
  01141 - Messenger Courier                                                    10.60 
  01191 - Order Clerk I                                                        11.76 
  01192 - Order Clerk II                                                       13.16 
  01261 - Personnel Assistant (Employment) I                                   14.55 
  01262 - Personnel Assistant (Employment) II                                  16.28 
  01263 - Personnel Assistant (Employment) III                                 18.15 
  01270 - Production Control Clerk                                             17.66 
  01280 - Receptionist                                                         12.03 
  01290 - Rental Clerk                                                         14.55 
  01300 - Scheduler, Maintenance                                               15.74 
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  01311 - Secretary I                                                          15.74 
  01312 - Secretary II                                                         17.61 
  01313 - Secretary III                                                        19.63 
  01320 - Service Order Dispatcher                                             14.98 
  01410 - Supply Technician                                                    18.72 
  01420 - Survey Worker                                                        16.54 
  01531 - Travel Clerk I                                                       11.78 
  01532 - Travel Clerk II                                                      12.54 
  01533 - Travel Clerk III                                                     13.50 
  01611 - Word Processor I                                                     12.03 
  01612 - Word Processor II                                                    14.55 
  01613 - Word Processor III                                                   17.17 
05000 - Automotive Service Occupations 
  05005 - Automobile Body Repairer, Fiberglass                                 19.00 
  05010 - Automotive Electrician                                               16.31 
  05040 - Automotive Glass Installer                                           14.57 
  05070 - Automotive Worker                                                    14.60 
  05110 - Mobile Equipment Servicer                                            12.78 
  05130 - Motor Equipment Metal Mechanic                                       16.31 
  05160 - Motor Equipment Metal Worker                                         14.60 
  05190 - Motor Vehicle Mechanic                                               16.31 
  05220 - Motor Vehicle Mechanic Helper                                        11.85 
  05250 - Motor Vehicle Upholstery Worker                                      14.60 
  05280 - Motor Vehicle Wrecker                                                14.60 
  05310 - Painter, Automotive                                                  15.47 
  05340 - Radiator Repair Specialist                                           14.60 
  05370 - Tire Repairer                                                        11.65 
  05400 - Transmission Repair Specialist                                       16.10 
07000 - Food Preparation And Service Occupations 
  07010 - Baker                                                                10.68 
  07041 - Cook I                                                                8.94 
  07042 - Cook II                                                              10.50 
  07070 - Dishwasher                                                            7.43 
  07130 - Food Service Worker                                                   8.43 
  07210 - Meat Cutter                                                          13.65 
  07260 - Waiter/Waitress                                                       7.44 
09000 - Furniture Maintenance And Repair Occupations 
  09010 - Electrostatic Spray Painter                                          15.48 
  09040 - Furniture Handler                                                    10.26 
  09080 - Furniture Refinisher                                                 15.48 
  09090 - Furniture Refinisher Helper                                          11.91 
  09110 - Furniture Repairer, Minor                                            13.71 
  09130 - Upholsterer                                                          17.53 
11000 - General Services And Support Occupations 
  11030 - Cleaner, Vehicles                                                     9.86 
  11060 - Elevator Operator                                                     9.13 
  11090 - Gardener                                                             13.36 
  11122 - Housekeeping Aide                                                     8.47 
  11150 - Janitor                                                              10.46 
  11210 - Laborer, Grounds Maintenance                                         10.72 
  11240 - Maid or Houseman                                                      7.61 
  11260 - Pruner                                                                9.54 
  11270 - Tractor Operator                                                     13.40 
  11330 - Trail Maintenance Worker                                             10.72 
  11360 - Window Cleaner                                                       10.83 
12000 - Health Occupations 
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  12010 - Ambulance Driver                                                     14.10 
  12011 - Breath Alcohol Technician                                            15.99 
  12012 - Certified Occupational Therapist Assistant                           19.86 
  12015 - Certified Physical Therapist Assistant                               18.05 
  12020 - Dental Assistant                                                     14.62 
  12025 - Dental Hygienist                                                     28.57 
  12030 - EKG Technician                                                       17.23 
  12035 - Electroneurodiagnostic Technologist                                  17.23 
  12040 - Emergency Medical Technician                                         14.10 
  12071 - Licensed Practical Nurse I                                           12.75 
  12072 - Licensed Practical Nurse II                                          14.29 
  12073 - Licensed Practical Nurse III                                         15.99 
  12100 - Medical Assistant                                                    11.53 
  12130 - Medical Laboratory Technician                                        13.73 
  12160 - Medical Record Clerk                                                 11.25 
  12190 - Medical Record Technician                                            13.54 
  12195 - Medical Transcriptionist                                             15.31 
  12210 - Nuclear Medicine Technologist                                        28.02 
  12221 - Nursing Assistant I                                                   8.71 
  12222 - Nursing Assistant II                                                  9.80 
  12223 - Nursing Assistant III                                                10.74 
  12224 - Nursing Assistant IV                                                 12.05 
  12235 - Optical Dispenser                                                    13.89 
  12236 - Optical Technician                                                   11.60 
  12250 - Pharmacy Technician                                                  12.48 
  12280 - Phlebotomist                                                         12.05 
  12305 - Radiologic Technologist                                              22.52 
  12311 - Registered Nurse I                                                   21.34 
  12312 - Registered Nurse II                                                  25.15 
  12313 - Registered Nurse II, Specialist                                      25.15 
  12314 - Registered Nurse III                                                 30.42 
  12315 - Registered Nurse III, Anesthetist                                    30.42 
  12316 - Registered Nurse IV                                                  36.45 
  12317 - Scheduler (Drug and Alcohol Testing)                                 18.51 
13000 - Information And Arts Occupations 
  13011 - Exhibits Specialist I                                                16.04 
  13012 - Exhibits Specialist II                                               19.43 
  13013 - Exhibits Specialist III                                              23.76 
  13041 - Illustrator I                                                        16.04 
  13042 - Illustrator II                                                       19.43 
  13043 - Illustrator III                                                      23.76 
  13047 - Librarian                                                            21.51 
  13050 - Library Aide/Clerk                                                   10.75 
  13054 - Library Information Technology Systems                               19.43 
  Administrator 
  13058 - Library Technician                                                   11.88 
  13061 - Media Specialist I                                                   13.74 
  13062 - Media Specialist II                                                  15.37 
  13063 - Media Specialist III                                                 16.39 
  13071 - Photographer I                                                       14.68 
  13072 - Photographer II                                                      17.85 
  13073 - Photographer III                                                     20.68 
  13074 - Photographer IV                                                      22.92 
  13075 - Photographer V                                                       25.93 
  13110 - Video Teleconference Technician                                      16.42 
14000 - Information Technology Occupations 
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  14041 - Computer Operator I                                                  14.55 
  14042 - Computer Operator II                                                 17.17 
  14043 - Computer Operator III                                                19.00 
  14044 - Computer Operator IV                                                 21.12 
  14045 - Computer Operator V                                                  23.38 
  14071 - Computer Programmer I                          (see 1)               19.69 
  14072 - Computer Programmer II                         (see 1)               24.41 
  14073 - Computer Programmer III                        (see 1) 
  14074 - Computer Programmer IV                         (see 1) 
  14101 - Computer Systems Analyst I                     (see 1) 
  14102 - Computer Systems Analyst II                    (see 1) 
  14103 - Computer Systems Analyst III                   (see 1) 
  14150 - Peripheral Equipment Operator                                        14.55 
  14160 - Personal Computer Support Technician                                 17.72 
15000 - Instructional Occupations 
  15010 - Aircrew Training Devices Instructor (Non-Rated)                      25.34 
  15020 - Aircrew Training Devices Instructor (Rated)                          33.42 
  15030 - Air Crew Training Devices Instructor (Pilot)                         36.76 
  15050 - Computer Based Training Specialist / Instructor                      27.62 
  15060 - Educational Technologist                                             22.43 
  15070 - Flight Instructor (Pilot)                                            36.76 
  15080 - Graphic Artist                                                       19.07 
  15090 - Technical Instructor                                                 19.05 
  15095 - Technical Instructor/Course Developer                                24.22 
  15110 - Test Proctor                                                         16.54 
  15120 - Tutor                                                                16.54 
16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations 
  16010 - Assembler                                                             8.48 
  16030 - Counter Attendant                                                     8.48 
  16040 - Dry Cleaner                                                          10.95 
  16070 - Finisher, Flatwork, Machine                                           8.48 
  16090 - Presser, Hand                                                         8.48 
  16110 - Presser, Machine, Drycleaning                                         8.48 
  16130 - Presser, Machine, Shirts                                              8.48 
  16160 - Presser, Machine, Wearing Apparel, Laundry                            8.48 
  16190 - Sewing Machine Operator                                              11.71 
  16220 - Tailor                                                               12.47 
  16250 - Washer, Machine                                                       9.38 
19000 - Machine Tool Operation And Repair Occupations 
  19010 - Machine-Tool Operator (Tool Room)                                    15.48 
  19040 - Tool And Die Maker                                                   18.95 
21000 - Materials Handling And Packing Occupations 
  21020 - Forklift Operator                                                    13.10 
  21030 - Material Coordinator                                                 18.16 
  21040 - Material Expediter                                                   18.16 
  21050 - Material Handling Laborer                                            12.44 
  21071 - Order Filler                                                         10.52 
  21080 - Production Line Worker (Food Processing)                             13.10 
  21110 - Shipping Packer                                                      12.06 
  21130 - Shipping/Receiving Clerk                                             12.06 
  21140 - Store Worker I                                                        9.60 
  21150 - Stock Clerk                                                          13.59 
  21210 - Tools And Parts Attendant                                            13.35 
  21410 - Warehouse Specialist                                                 13.35 
23000 - Mechanics And Maintenance And Repair Occupations 
  23010 - Aerospace Structural Welder                                          20.99 
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  23021 - Aircraft Mechanic I                                                  19.81 
  23022 - Aircraft Mechanic II                                                 20.80 
  23023 - Aircraft Mechanic III                                                21.84 
  23040 - Aircraft Mechanic Helper                                             12.90 
  23050 - Aircraft, Painter                                                    18.73 
  23060 - Aircraft Servicer                                                    14.85 
  23080 - Aircraft Worker                                                      15.82 
  23110 - Appliance Mechanic                                                   17.27 
  23120 - Bicycle Repairer                                                     11.39 
  23125 - Cable Splicer                                                        20.99 
  23130 - Carpenter, Maintenance                                               16.39 
  23140 - Carpet Layer                                                         15.79 
  23160 - Electrician, Maintenance                                             18.62 
  23181 - Electronics Technician Maintenance I                                 18.39 
  23182 - Electronics Technician Maintenance II                                22.01 
  23183 - Electronics Technician Maintenance III                               23.80 
  23260 - Fabric Worker                                                        14.68 
  23290 - Fire Alarm System Mechanic                                           18.55 
  23310 - Fire Extinguisher Repairer                                           13.56 
  23311 - Fuel Distribution System Mechanic                                    19.65 
  23312 - Fuel Distribution System Operator                                    17.03 
  23370 - General Maintenance Worker                                           16.25 
  23380 - Ground Support Equipment Mechanic                                    19.81 
  23381 - Ground Support Equipment Servicer                                    14.85 
  23382 - Ground Support Equipment Worker                                      15.82 
  23391 - Gunsmith I                                                           13.54 
  23392 - Gunsmith II                                                          15.77 
  23393 - Gunsmith III                                                         17.97 
  23410 - Heating, Ventilation And Air-Conditioning                            20.18 
  Mechanic 
  23411 - Heating, Ventilation And Air Conditioning                           21.41 
  Mechanic (Research Facility) 
  23430 - Heavy Equipment Mechanic                                             17.72 
  23440 - Heavy Equipment Operator                                             16.36 
  23460 - Instrument Mechanic                                                  18.97 
  23465 - Laboratory/Shelter Mechanic                                          16.87 
  23470 - Laborer                                                              12.46 
  23510 - Locksmith                                                            16.90 
  23530 - Machinery Maintenance Mechanic                                       20.41 
  23550 - Machinist, Maintenance                                               18.35 
  23580 - Maintenance Trades Helper                                            12.35 
  23591 - Metrology Technician I                                               18.97 
  23592 - Metrology Technician II                                              20.10 
  23593 - Metrology Technician III                                             21.32 
  23640 - Millwright                                                           18.65 
  23710 - Office Appliance Repairer                                            16.90 
  23760 - Painter, Maintenance                                                 15.48 
  23790 - Pipefitter, Maintenance                                              18.86 
  23810 - Plumber, Maintenance                                                 18.07 
  23820 - Pneudraulic Systems Mechanic                                         17.99 
  23850 - Rigger                                                               17.99 
  23870 - Scale Mechanic                                                       15.79 
  23890 - Sheet-Metal Worker, Maintenance                                      17.37 
  23910 - Small Engine Mechanic                                                16.00 
  23931 - Telecommunications Mechanic I                                        19.81 
  23932 - Telecommunications Mechanic II                                       20.88 
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  23950 - Telephone Lineman                                                    18.96 
  23960 - Welder, Combination, Maintenance                                     16.36 
  23965 - Well Driller                                                         17.99 
  23970 - Woodcraft Worker                                                     17.99 
  23980 - Woodworker                                                           13.76 
24000 - Personal Needs Occupations 
  24570 - Child Care Attendant                                                 11.22 
  24580 - Child Care Center Clerk                                              14.11 
  24610 - Chore Aide                                                            7.60 
  24620 - Family Readiness And Support Services                                11.77 
  Coordinator 
  24630 - Homemaker                                                            16.62 
25000 - Plant And System Operations Occupations 
  25010 - Boiler Tender                                                        22.35 
  25040 - Sewage Plant Operator                                                18.84 
  25070 - Stationary Engineer                                                  22.35 
  25190 - Ventilation Equipment Tender                                         14.08 
  25210 - Water Treatment Plant Operator                                       19.04 
27000 - Protective Service Occupations 
  27004 - Alarm Monitor                                                        11.23 
  27007 - Baggage Inspector                                                     9.55 
  27008 - Corrections Officer                                                  18.46 
  27010 - Court Security Officer                                               18.53 
  27030 - Detection Dog Handler                                                11.23 
  27040 - Detention Officer                                                    18.46 
  27070 - Firefighter                                                          16.97 
  27101 - Guard I                                                               9.55 
  27102 - Guard II                                                             11.23 
  27131 - Police Officer I                                                     21.51 
  27132 - Police Officer II                                                    22.31 
28000 - Recreation Occupations 
  28041 - Carnival Equipment Operator                                          10.24 
  28042 - Carnival Equipment Repairer                                          11.04 
  28043 - Carnival Equpment Worker                                              7.87 
  28210 - Gate Attendant/Gate Tender                                           12.36 
  28310 - Lifeguard                                                            10.82 
  28350 - Park Attendant (Aide)                                                13.83 
  28510 - Recreation Aide/Health Facility Attendant                            10.09 
  28515 - Recreation Specialist                                                10.49 
  28630 - Sports Official                                                      11.01 
  28690 - Swimming Pool Operator                                               11.59 
29000 - Stevedoring/Longshoremen Occupational Services 
  29010 - Blocker And Bracer                                                   16.14 
  29020 - Hatch Tender                                                         16.14 
  29030 - Line Handler                                                         16.14 
  29041 - Stevedore I                                                          15.93 
  29042 - Stevedore II                                                         17.99 
30000 - Technical Occupations 
  30010 - Air Traffic Control Specialist, Center (HFO)   (see 2)               32.97 
  30011 - Air Traffic Control Specialist, Station (HFO)  (see 2)               22.73 
  30012 - Air Traffic Control Specialist, Terminal (HFO) (see 2)               25.03 
  30021 - Archeological Technician I                                           15.92 
  30022 - Archeological Technician II                                          17.80 
  30023 - Archeological Technician III                                         21.87 
  30030 - Cartographic Technician                                              21.88 
  30040 - Civil Engineering Technician                                         18.51 
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  30061 - Drafter/CAD Operator I                                               14.00 
  30062 - Drafter/CAD Operator II                                              15.64 
  30063 - Drafter/CAD Operator III                                             18.82 
  30064 - Drafter/CAD Operator IV                                              22.06 
  30081 - Engineering Technician I                                             16.18 
  30082 - Engineering Technician II                                            16.85 
  30083 - Engineering Technician III                                           19.76 
  30084 - Engineering Technician IV                                            23.33 
  30085 - Engineering Technician V                                             28.14 
  30086 - Engineering Technician VI                                            34.05 
  30090 - Environmental Technician                                             19.74 
  30210 - Laboratory Technician                                                18.29 
  30240 - Mathematical Technician                                              22.30 
  30361 - Paralegal/Legal Assistant I                                          18.81 
  30362 - Paralegal/Legal Assistant II                                         22.31 
  30363 - Paralegal/Legal Assistant III                                        27.20 
  30364 - Paralegal/Legal Assistant IV                                         33.01 
  30390 - Photo-Optics Technician                                              21.88 
  30461 - Technical Writer I                                                   20.61 
  30462 - Technical Writer II                                                  25.21 
  30463 - Technical Writer III                                                 30.15 
  30491 - Unexploded Ordnance (UXO) Technician I                               20.95 
  30492 - Unexploded Ordnance (UXO) Technician II                              25.35 
  30493 - Unexploded Ordnance (UXO) Technician III                             30.39 
  30494 - Unexploded (UXO) Safety Escort                                       20.95 
  30495 - Unexploded (UXO) Sweep Personnel                                     20.95 
  30620 - Weather Observer, Combined Upper Air Or                              17.81 
  Surface Programs 
  30621 - Weather Observer, Senior                                             23.38 
31000 - Transportation/Mobile Equipment Operation Occupations 
  31020 - Bus Aide                                                             11.46 
  31030 - Bus Driver                                                           16.73 
  31043 - Driver Courier                                                       13.20 
  31260 - Parking and Lot Attendant                                             8.17 
  31290 - Shuttle Bus Driver                                                   13.20 
  31310 - Taxi Driver                                                          10.04 
  31361 - Truckdriver, Light                                                   13.20 
  31362 - Truckdriver, Medium                                                  13.68 
  31363 - Truckdriver, Heavy                                                   17.24 
  31364 - Truckdriver, Tractor-Trailer                                         17.24 
99000 - Miscellaneous Occupations 
  99030 - Cashier                                                               8.91 
  99050 - Desk Clerk                                                            8.74 
  99095 - Embalmer                                                             20.05 
  99251 - Laboratory Animal Caretaker I                                        11.95 
  99252 - Laboratory Animal Caretaker II                                       13.40 
  99310 - Mortician                                                            20.05 
  99410 - Pest Controller                                                      13.37 
  99510 - Photofinishing Worker                                                11.96 
  99710 - Recycling Laborer                                                    15.49 
  99711 - Recycling Specialist                                                 15.60 
  99730 - Refuse Collector                                                     13.79 
  99810 - Sales Clerk                                                          11.81 
  99820 - School Crossing Guard                                                10.81 
  99830 - Survey Party Chief                                                   16.18 
  99831 - Surveying Aide                                                       10.60 
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  99832 - Surveying Technician                                                 14.52 
  99840 - Vending Machine Attendant                                            11.13 
  99841 - Vending Machine Repairer                                             13.85 
  99842 - Vending Machine Repairer Helper                                      11.02 
 
 
 
 
____________________________________________________________________________________ 
 
ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
 
HEALTH & WELFARE: $3.35 per hour or $134.00 per week or $580.66 per month 
 
VACATION: 2 weeks paid vacation after 1 year of service with a contractor or 
successor; 3 weeks after 8 years, and 4 weeks after 15 years.  Length of service 
includes the whole span of continuous service with the present contractor or 
successor, wherever employed, and with the predecessor contractors in the 
performance of similar work at the same Federal facility.  (Reg. 29 CFR 4.173) 
 
HOLIDAYS: A minimum of ten paid holidays per year, New Year's Day, Martin Luther 
King Jr's Birthday, Washington's Birthday, Memorial Day, Independence Day, Labor 
Day, Columbus Day, Veterans' Day, Thanksgiving Day, and Christmas Day.  (A 
contractor may substitute for any of the named holidays another day off with pay in 
accordance with a plan communicated to the employees involved.)  (See 29 CFR 4174) 
 
 
 
THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE THE FOLLOWING: 
 
1)  Under the SCA at section 8(b), this wage determination does not apply to any 
employee who individually qualifies as a bona fide executive, administrative, or 
professional employee as defined in 29 C.F.R. Part 541.  Because most Computer 
System Analysts and Computer Programmers who are compensated at a rate not less than 
$27.63 (or on a salary or fee basis at a rate not less than $455 per week) an hour 
would likely qualify as exempt computer professionals, (29 C.F.R. 541.400) wage 
rates may not be listed on this wage determination for all occupations within those 
job families.  In addition, because this wage determination may not list a wage rate 
for some or all occupations within those job families if the survey data indicates 
that the prevailing wage rate for the occupation equals or exceeds $27.63 per hour 
conformances may be necessary for certain nonexempt employees.  For example, if an 
individual employee is nonexempt but nevertheless performs duties within the scope 
of one of the Computer Systems Analyst or Computer Programmer occupations for which 
this wage determination does not specify an SCA wage rate, then the wage rate for 
that employee must be conformed in accordance with the conformance procedures 
described in the conformance note included on this wage determination. 
 
Additionally, because job titles vary widely and change quickly in the computer 
industry, job titles are not determinative of the application of the computer 
professional exemption.  Therefore, the exemption applies only to computer employees 
who satisfy the compensation requirements and whose primary duty consists of: 
    (1) The application of systems analysis techniques and procedures, including 
consulting with users, to determine hardware, software or system functional 
specifications; 
    (2) The design, development, documentation, analysis, creation, testing or 
modification of computer systems or programs, including prototypes, based on and 
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related to user or system design specifications; 
    (3) The design, documentation, testing, creation or modification of computer 
programs related to machine operating systems; or 
    (4) A combination of the aforementioned duties, the performance of which 
requires the same level of skills.  (29 C.F.R. 541.400). 
 
2)  AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you 
work at night as part of a regular tour of duty, you will earn a night differential 
and receive an additional 10% of basic pay for any hours worked between 6pm and 6am. 
 If you are a full-time employed (40 hours a week) and Sunday is part of your 
regularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday 
premium of 25% of your basic rate for each hour of Sunday work which is not overtime 
(i.e. occasional work on Sunday outside the normal tour of duty is considered 
overtime work). 
 
 
HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees 
employed in a position that represents a high degree of hazard when working with or 
in close proximity to ordinance, explosives, and incendiary materials.  This 
includes work such as screening, blending, dying, mixing, and pressing of sensitive 
ordance, explosives, and pyrotechnic compositions such as lead azide, black powder 
and photoflash powder.  All dry-house activities involving propellants or explosives. 
  Demilitarization, modification, renovation, demolition, and maintenance operations 
on sensitive ordnance, explosives and incendiary materials.  All operations 
involving regrading and cleaning of artillery ranges. 
 
A 4 percent differential is applicable to employees employed in a position that 
represents a low degree of hazard when working with, or in close proximity to 
ordance, (or employees possibly adjacent to) explosives and incendiary materials 
which involves potential injury such as laceration of hands, face, or arms of the 
employee engaged in the operation,  irritation of the skin, minor burns and the 
like; minimal damage to immediate or adjacent work area or equipment being used. 
All operations involving, unloading, storage, and hauling of ordance, explosive, and 
incendiary ordnance material other than small arms ammunition.  These differentials 
are only applicable to work that has been specifically designated by the agency for 
ordance, explosives, and incendiary material differential pay. 
 
** UNIFORM ALLOWANCE ** 
 
If employees are required to wear uniforms in the performance of this contract 
(either by the terms of the Government contract, by the employer, by the state or 
local law, etc.), the cost of furnishing such uniforms and maintaining (by 
laundering or dry cleaning) such uniforms is an expense that may not be borne by an 
employee where such cost reduces the hourly rate below that required by the wage 
determination. The Department of Labor will accept payment in accordance with the 
following standards as compliance: 
 
The contractor or subcontractor is required to furnish all employees with an 
adequate number of uniforms without cost or to reimburse employees for the actual 
cost of the uniforms.  In addition, where uniform cleaning and maintenance is made 
the responsibility of the employee, all contractors and subcontractors subject to 
this wage determination shall (in the absence of a bona fide collective bargaining 
agreement providing for a different amount, or the furnishing of contrary 
affirmative proof as to the actual cost), reimburse all employees for such cleaning 
and maintenance at a rate of $3.35 per week (or $.67 cents per day).  However, in 
those instances where the uniforms furnished are made of "wash and wear" 
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materials, may be routinely washed and dried with other personal garments, and do 
not require any special treatment such as dry cleaning, daily washing, or commercial 
laundering in order to meet the cleanliness or appearance standards set by the terms 
of the Government contract, by the contractor, by law, or by the nature of the work, 
there is no requirement that employees be reimbursed for uniform maintenance costs. 
 
The duties of employees under job titles listed are those described in the 
"Service Contract Act Directory of Occupations", Fifth Edition, April 2006, 
unless otherwise indicated. Copies of the Directory are available on the Internet. A 
links to the Directory may be found on the WHD home page at http://www.dol. 
gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) Web site at 
http://wdol.gov/. 
 
REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form 
1444 (SF 1444)} 
 
Conformance Process: 
 
The contracting officer shall require that any class of service employee which is 
not listed herein and which is to be employed under the contract (i.e., the work to 
be performed is not performed by any classification listed in the wage 
determination), be classified by the contractor so as to provide a reasonable 
relationship (i.e., appropriate level of skill comparison) between such unlisted 
classifications and the classifications listed in the wage determination.  Such 
conformed classes of employees shall be paid the monetary wages and furnished the 
fringe benefits as are determined.  Such conforming process shall be initiated by 
the contractor prior to the performance of contract work by such unlisted class(es) 
of employees.  The conformed classification, wage rate, and/or fringe benefits shall 
be retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)} 
When multiple wage determinations are included in a contract, a separate SF 1444 
should be prepared for each wage determination to which a class(es) is to be 
conformed. 
 
The process for preparing a conformance request is as follows: 
 
1) When preparing the bid, the contractor identifies the need for a conformed 
occupation(s) and computes a proposed rate(s). 
 
2) After contract award, the contractor prepares a written report listing in order 
proposed classification title(s), a Federal grade equivalency (FGE) for each 
proposed classification(s), job description(s), and rationale for proposed wage 
rate(s), including information regarding the agreement or disagreement of the 
authorized representative of the employees involved, or where there is no authorized 
representative, the employees themselves.  This report should be submitted to the 
contracting officer no later than 30 days after such unlisted class(es) of employees 
performs any contract work. 
 
3) The contracting officer reviews the proposed action and promptly submits a report 
of the action, together with the agency's recommendations and pertinent 
information including the position of the contractor and the employees, to the Wage 
and Hour Division, Employment Standards Administration, U.S. Department of Labor, 
for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 
 
4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 
disapproves the action via transmittal to the agency contracting officer, or 
notifies the contracting officer that additional time will be required to process 
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the request. 
 
5) The contracting officer transmits the Wage and Hour decision to the contractor. 
 
6) The contractor informs the affected employees. 
 
Information required by the Regulations must be submitted on SF 1444 or bond paper. 
 
When preparing a conformance request, the "Service Contract Act Directory of 
Occupations" (the Directory) should be used to compare job definitions to insure 
that duties requested are not performed by a classification already listed in the 
wage determination.  Remember, it is not the job title, but the required tasks that 
determine whether a class is included in an established wage determination. 
Conformances may not be used to artificially split, combine, or subdivide 
classifications listed in the wage determination. 
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ATTACHMENT J7 – PADUCAH COLLECTIVE BARGAINING AGREEMENT  
WAGE DETERMINATION 
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REGISTER OF WAGE DETERMINATION UNDER |  U.S. DEPARTMENT OF LABOR     

        THE SERVICE CONTRACT ACT           |EMPLOYMENT STANDARDS ADMINISTRATION 
    By direction of the Secretary        |  WAGE AND HOUR DIVISION 
                                 of Labor                    |         WASHINGTON D.C.  20210 
                                       | 
                                    | 
                                     | 
                                      | Wage Determination No.: CBA-2009-2743 
William W.Gross          Division of   |             Revision No.: 1 
Director                  Wage Determinations |      Date Of Last Revision: 5/12/2009 
___________________________________________ |_______________________________________ 
State: Kentucky 
 
Area: McCracken 
 
_______________________________________________________________________________ 
 
Employed on Department of Energy contract for Infrastructure Support Services. 
 
Collective Bargaining Agreement between contractor: Swift & Staley Mechanical Contractors, Inc. and union: 
United Steel, Paper and Forestry, Rubber, Manufacturing, Energy, Allied Industrial and Service Workers 
International local 550 effective 7/14/2006 through 7/31/2010. 
 
In accordance with Section 2(a) and 4(c) of the Service Contract Act, as amended, employees employed by the 
contractor(s) in performing services covered by the Collective Bargaining Agreement(s) are to be paid wage 
rates and fringe benefits set forth in the current collective bargaining agreement and modified extension 
agreement(s).Employed on Department of Energy contract for Infrastructure Support Services. 
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DEA INF INF INF INF 

C-100 (All 
areas except 

vaults and 
computing) Building - Administration 

96,819 40,687 2,392 (9) 

INF INF INF INF INF 
C-100 (Vaults 

and 
Computing) Building - Administration 

5,208 N/A N/A 

DEA DEA INF INF INF C-100-T04 Trailer - Office 1,440 1,440 N/A 
DEA DEA INF INF INF C-100-T05 Trailer - Office 1,440 1,440 N/A 
DEA DEA INF INF INF C-100-T06 Trailer - Office 1,440 1,440 N/A 
DEA DEA INF INF INF C-100-T08 Trailer - FOCI Office and Change House 1,440 105 1,300(2) 
DEA INF INF INF INF C-101 Building – Former Cafeteria 18,326 1,429 682 (2) 
DEA INF INF INF INF C-102 Building - Hospital 11,666 7,288 915 (2) 
DEA DEA INF INF INF C-102-T01 Trailer - Office 1,800 1,592 128 (2) 
DEA DEA INF INF INF C-102-T02 Trailer - Office 1,800 1,520 128 (2) 
DEA DEA INF INF INF C-102-T03 Trailer - Office 1,800 1,520 128 (2) 
DEA DEA INF INF INF C-102-T04 Trailer - Office 1,440 1,066 128 (2) 
DEA DEA INF INF INF C-102-T05 Trailer - Office 1,440 1,386 128 (2) 
DEA DEA INF INF INF C-102-T06 Trailer - Office 1,440 1,240 128 (2) 
DEA DEA INF INF INF C-102-T07 Trailer - Office 1,800 1,166 128 (2) 
DEA DEA INF INF INF C-102-T08 Trailer - Office 48 48 128 (2) 
DEA DEA INF INF INF C-102-T09 Trailer - Office 96 96 128 (2) 
INF INF INF INF INF C-103 Building - DOE Office 7,435 7,313 122 (2) 
INF INF INF INF INF C-103 Annex Building 3,264 3,064  200 (2) 
INF INF N/A INF INF C-103-PL Parking Area (C-103)       25,900 N/A N/A 
DEA DEA INF INF INF C-200 Building - Guard and Fire Headquarters 19,490 6,129 3,277 (4) 
DEA DEA N/A INF INF C-200 Tank (diesel)  N/A N/A N/A 
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DEA DEA N/A INF INF C-200-A Building 1,600 1,408 56 (1) 
DEA DEA N/A INF INF C-200-B Trailer 224 0 128 (2) 

DEA DEA N/A INF INF C-201 Building - Emergency Equipment 
Storage 864 N/A  N/A 

DEA DEA N/A INF INF C-201-A Trailer – Emergency Equipment Storage 224 N/A  N/A 
DEA DEA N/A INF INF C-201-B Trailer – Emergency Equipment Storage 224 N/A  N/A  
DEA DEA N/A INF INF C-201-C Building 360 N/A  N/A  
DEA DEA N/A INF INF C-201-D Trailer – Emergency Equipment Storage 224 N/A  N/A  
DEA DEA INF INF INF C-202 Building - Guard Training 3,446 576  N/A 
DEA DEA N/A INF INF C-203 Building - Emergency Vehicle Shelter 1,800 N/A  N/A  
DEA DEA N/A INF INF C-204 Building - Disintegrator  192 N/A N/A 
DEA DEA INF INF INF C-205 Building - Respirator Issue Bldg. 4,100 720 1 
DEA DEA N/A INF INF C-206 OSF - Pumper Drafting Pit N/A N/A N/A 
DEA DEA N/A INF INF C-206-B Trailer - Smoke Training Facility 720 N/A N/A 
DEA DEA N/A INF INF C-207 Building - Fire Training Facility 900 N/A N/A 
DEA DEA INF INF INF C-212 Building - Office 3,471 1,837 126 (2)  
DEA DEA INF INF INF C-212-A Building - Office 280 453 101 (2)  
DEA DEA INF INF INF C-212-U Building - Office 1,715 823 85 (2)  
DEA DEA INF INF INF C-214 Building - Gate 57 128 N/A N/A 
DEA DEA N/A INF INF C-215 Building - Portals 18 and 19 1,045 N/A N/A 
DEA DEA INF INF INF C-216 Building - Gate 47 500 480 20 
DEA DEA N/A INF INF C-218 Range – Out of Service (SWMU 181) 40,000 N/A N/A 
DEA DEA N/A INF INF C-220-A OSF - Power Distribution System N/A N/A N/A 
INF INF N/A INF INF C-220-D1 OSF - Bell Telephone System N/A N/A N/A 
INF INF N/A INF INF C-220-D2 OSF - PAX Telephone System N/A N/A N/A 
DEA DEA INF INF INF C-224 Building - Post 15 1,680 1,631 49 (1) 
DEA DEA INF INF INF C-225 Building - Post 48 1,598 1,549 49 (1) 

INF INF INF INF INF C-225-A  OSF - Gravel Parking Lot -West of C-
755-P  N/A N/A N/A 

 DEA  DEA INF INF INF C-229 Trailer - Post 229 588 N/A N/A 
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DEA DEA N/A INF INF C-230-A OSF - Sanitary Water System N/A N/A N/A 
DEA DEA N/A INF INF C-230-B OSF - Sanitary Sewer System N/A N/A N/A 
DEA DEA N/A INF INF C-230-C OSF - Storm Sewer System N/A N/A N/A 
DEA DEA N/A INF INF C-230-D OSF - Chilled Water System N/A N/A N/A 
DEA DEA N/A INF INF C-230-E OSF - Plant (Process) Water System N/A N/A N/A 
DEA DEA N/A INF INF C-230-F OSF - Process Waste Water System N/A N/A N/A 

DEA DEA N/A INF INF C-230-G OSF - Recirculating Cooling Water 
System 

N/A N/A N/A 

DEA DEA N/A INF INF C-230-H OSF - High Pressure Fire Water System N/A N/A N/A 
DEA DEA N/A INF INF C-230-J OSF - Process Waste Heat Utilization 

System 
N/A N/A N/A 

DEA DEA N/A INF INF C-232-A OSF - Nitrogen System N/A N/A N/A 
DEA DEA N/A INF INF C-232-B OSF - Compressed Air System N/A N/A N/A 
DEA DEA N/A INF INF C-232-C OSF - Acetylene/Oxygen System N/A N/A N/A 
DEA DEA N/A INF INF C-232-D OSF - Steam Distribution System N/A N/A N/A 
DEA DEA N/A INF INF C-232-E OSF - Natural Gas System N/A N/A N/A 
DEA DEA INF INF INF C-233 Trailer– Post 233 756 730 N/A 
DEA DEA INF INF INF C-300 Building - Central Control 16,022 2,272 216 (2) 
DEA DEA N/A INF INF C-300 – 531 OSF - Instrumentation Tunnel N/A N/A N/A 
DEA DEA N/A INF INF C-300 – 533 OSF - Instrumentation Tunnel N/A N/A N/A 
DEA DEA N/A INF INF C-300 – 535 OSF - Instrumentation Tunnel N/A N/A N/A 
DEA DEA N/A INF INF C-300 – 537 OSF - Instrumentation Tunnel N/A N/A N/A 
DEA DEA N/A INF INF C-301  Building-Fire Training 2,640 N/A N/A 

DEA DEA INF INF INF C-302 Building - Operations Division Data 
Center 7,366 6,494  189 (2) 

DEA DEA N/A INF INF C-302-T01 Trailer - Storage 240   N/A N/A  

DEA DEA N/A INF INF C-303 Building - Supervisory Control and Data 
Acquisition 2,109 N/A  N/A  

DEA DEA INF INF INF C-304 Building - Training and Cascade Office 
Building 8,000 4,086 256 (2) 
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DEA DEA INF INF INF C-310 Building - Purge and Product Building 112,240 2,418  306 (2) 
DEA DEA N/A INF INF C-310 331-A Bridge (Enclosed) N/A N/A N/A 
DEA DEA N/A INF INF C-310 331-B OSF - Tie Line N/A N/A N/A 
DEA DEA N/A INF INF C-310-A Building - Product Withdrawal Building 3,276 0 0 
DEA DEA INF INF INF C-315 Building - Surge and Waste Building 16,040 551 248 (2)  
DEA DEA N/A INF INF C-315- 331 OSF - Tie Line N/A N/A N/A 
DEA DEA N/A INF INF C-320 Building - Communication Building 1,116 N/A N/A 
DEA DEA N/A INF INF C-320-A Temporary Storage - Personal Property N/A N/A N/A 
DEA DEA N/A INF INF C-320-B Temporary Storage - Personal Property N/A N/A N/A 
DEA DEA INF INF INF C-331 Building - Process Building 1,029,120 1,289  1,480 (4) 
DEA DEA N/A INF INF C-331-333-A Bridge (Enclosed - 300ft) N/A N/A N/A 
DEA DEA N/A INF INF C-331-333-B OSF - Tie Line (East) N/A N/A N/A 
DEA DEA N/A INF INF C-331-333-C OSF - Tie Line (West) N/A N/A N/A 
DEA DEA N/A INF INF C-331-335 OSF - Tie Line N/A N/A N/A 
DEA DEA N/A INF INF C-331-410 OSF - Tie Line N/A N/A N/A 

DEA DEA N/A INF INF C-331-A OSF - Yard Contractor Staging Area 
West 

N/A N/A N/A 

DEA DEA N/A INF INF C-331-B OSF - Yard Contractor Staging Area 
East 

N/A N/A N/A 

DEA DEA N/A INF INF C-331-B Parking Lot 13,350 N/A N/A 
DEA DEA INF INF INF C-331-T02 Trailer 1320 480 42 (1) 
DEA DEA INF INF INF C-331-T03 Trailer 1344 480 42 (1) 
DEA DEA INF INF INF C-331-T07 Trailer - Instrument Mechanic Trailer 720 660 128 (2) 
DEA DEA INF INF INF C-333 Building - Process Building 2,130,120 1,463 2,166 (5)  
DEA DEA INF INF INF C-333-A Building - Feed Vaporization Facility 8,305 228 30 (1)  
DEA DEA N/A INF INF C-333-T06 Trailer - Health Physics Office 96  N/A 128 (2) 
DEA DEA N/A INF INF C-333-T07 Trailer - Feed Vaporization Facility 96  N/A 128 (2) 
DEA DEA INF INF INF C-335 Building - Process Building 1,029,120 1,526 1,703 (4)  
DEA DEA N/A INF INF C-335-337-A Bridge (Enclosed) N/A N/A N/A 
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DEA DEA N/A INF INF C-335-337-B OSF - Tie Line (North) N/A N/A N/A 
DEA DEA N/A INF INF C-335-337-C OSF - Tie Line (South) N/A N/A N/A 
DEA DEA INF INF INF C-337 Building - Process Building 2,130,120 1,675 1,412 (5)  
DEA DEA INF INF INF C-337-A Building - Feed Vaporization Facility 8,556 323 72 (1)  
DEA DEA N/A INF INF C-337-T01 Trailer - Health Physics Office Trailer 96  N/A  N/A 
DEA DEA N/A INF INF C-337-T02 Trailer - Health Physics Office Trailer 1,440  N/A  N/A 

DEA DEA N/A INF INF C-340-
Complex 

OSF – Gravel & Slabs left from building 
D&D  63,110  N/A N/A 

DEA DEA DEA INF INF C-342 OSF - Concrete slab left from D&D of 
tank area 1,000 N/A N/A 

DEA DEA DEA INF INF C-342-A OSF - Concrete slab (former add-on to 
bldg.) 1,242 N/A N/A 

DEA DEA DEA INF INF C-342-B OSF - Concrete slab (former tank 
shelter) 2,150 N/A N/A 

DEA DEA N/A INF INF C-350 Building - Drying Agent Storage 1,570 N/A N/A 
DEA DEA INF INF INF C-360 Building - Toll Transfer and Sampling 17,800 1,276  485(2) 
DUF6 DUF6 INF INF INF C-360-A Building 8,318 160 N/A 
DEA DEA N/A INF INF C-360-T01 Trailer - Health Physics Office Trailer 96  N/A N/A 
DEA DEA N/A INF INF C-360-T02 Building - Cascade Operations Storage 36 N/A  N/A 
DEA DEA N/A INF INF C-370-E Monitoring Station - Water Quality N/A N/A N/A 

DEA DEA N/A INF INF C-375-04 
(KPDES 004) OSF - C-615 Sec. Basin EF 

N/A N/A N/A 

DEA DEA N/A INF INF C-375-06 
(KPDES 006) OSF – C-611 No.2 Lagoon  

N/A N/A N/A 

DEA DEA N/A INF INF C-375-16 
(KPDES 016) OSF- Outfall  

N/A N/A N/A 

DEA DEA N/A INF INF C-375-17 
(KPDES 017) OSF - Outfall N/A N/A N/A 

DEA DEA N/A INF INF C-375-19 OSF - Outfall   N/A N/A N/A 
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(KPDES 
019&020) 

DEA DEA N/A INF INF C-375-E2 
(KPDES 002) OSF - Outfall 

N/A N/A N/A 

DEA DEA N/A INF INF C-375-E3 
(KPDES 010) OSF - Outfall 

N/A N/A N/A 

DEA DEA N/A INF INF C-375-E4 
(KPDES 011) OSF - Outfall 

N/A N/A N/A 

DEA DEA N/A INF INF C-375-E5 
(KPDES 012) OSF - Outfall 

N/A N/A N/A 

DEA DEA N/A INF INF C-375-E6 
(KPDES 013) OSF - Outfall 

N/A N/A N/A 

DEA DEA N/A INF INF C-375-S6 
(KPDES 009) OSF - Outfall 

N/A N/A N/A 

DEA DEA N/A INF INF C-375-W7 
(KPDES 008) OSF - Outfall 

N/A N/A N/A 

DEA DEA N/A INF INF C-375-W8 
(KPDES-015) Outfall 015 - Oil Control Dam  N/A N/A N/A 

DEA DEA N/A INF INF C-375-W9 
(KPDES-001) Outfall 001 - Oil Control Dam  N/A N/A N/A 

DEA DEA INF INF INF C-400 Building -  Cleaning Building 116,140 3,554 1,235 (4)  

DEA DEA N/A INF INF C-400-A Building - Emergency Power for Critical 
Alarms 100 N/A N/A 

DEA DEA N/A INF INF C-400-D OSF - Lime Precip. & Ion Exch. Units N/A N/A N/A 
DEA DEA N/A INF INF C-400-L Lift Station - Storm Water Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-401 Neutralizing Pit 900 N/A N/A 
DEA DEA N/A INF INF C-402 Slab only - from Lime house Demolition 1,502 N/A N/A 
DEA DEA N/A INF INF C-403 Pit - Neutralizing Pit 576 N/A N/A 
DEA DEA N/A INF INF C-404 Burial ground - Low-Level Radioactive  N/A N/A N/A 
DEA DEA N/A INF INF C-404-A Sump N/A N/A N/A 
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DEA DEA N/A INF INF C-405 Incinerator Building Slab only 600 N/A N/A 
DEA DEA N/A INF INF C-407 OSF - Nitric Acid Storage Tank N/A N/A N/A 
DEA DEA N/A INF INF C-408 Building - 50-Ton Truck Scale 100 N/A N/A 
DEA DEA INF INF INF C-409 Building - Stabilization Building 26,797 732 953 (2)  
DEA DEA N/A INF INF C-410 OSF - Concrete slab (former Feed Plant) 82,765 N/A N/A 

DEA DEA N/A INF INF C-410-A OSF - Concrete slab (former Hydrogen 
Holder) 6,000 N/A N/A 

N/A N/A N/A INF INF C-410-B OSF – Gravel area (former sludge 
lagoon) 2,000 N/A N/A 

DEA DEA N/A INF INF C-410-C OSF – Gravel area (former - HF 
neutralization bldg.) 1,088 N/A N/A 

DEA DEA N/A INF INF C-410-D Building - Fluorine Storage Building 1,526 N/A N/A 
N/A N/A N/A INF INF C-410-E OSF –  Acid Neutralization Pond N/A N/A N/A 

DEA DEA N/A  INF INF C-410-EXP OSF – Concrete slab (former Feed Plant 
Expansion) 55,228 N/A N/A 

DEA DEA N/A  INF INF C-410-F OSF – Gravel area (former Hydrofluoric 
Acid Storage Building north) 1,222 N/A N/A 

DEA DEA N/A  INF INF C-410-G OSF – Gravel area (former HF storage 
building center) 1,222 N/A N/A 

DEA DEA N/A  INF INF C-410-H OSF – Gravel area former HF storage 
building south) 1,222 N/A N/A 

DEA DEA N/A  INF INF C-410-I OSF – Gravel area 2,000 N/A N/A 
DEA DEA N/A  INF INF C-410-J OSF – Gravel area 2,024 N/A N/A 
DEA DEA N/A INF INF C-410-K Building 1,600 N/A  N/A 
DEA DEA N/A  INF INF C-410-L Building – Quonset Hut 800 N/A  N/A 
DEA DEA N/A INF INF C-411-A Area N/A N/A N/A 
DEA DEA INF INF INF C-412-T01 Trailer – Office 1,440 1,314 63 (1) 
DEA DEA INF INF INF C-412-T02 Trailer – Office 1,440 1,314 126 (2) 
DEA DEA INF INF INF C-412-T03 Trailer – Office 1,440 1,266 126 (2) 
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DEA DEA INF INF INF C-412-T04 Trailer – Office 1,440 1,214 126 (2) 
DEA DEA INF INF INF C-412-T05 Trailer - Office 1,440 1,214 126 (2) 
DEA DEA INF INF INF C-412-T06 Trailer - Office 1,440 1,314 126 (2) 
DEA DEA INF INF INF C-412-T07 Trailer - Shower & Change 1,440 N/A 1,440 (2) 
DEA DEA INF INF INF C-412-T08 Trailer - Office 1,440 1,214 126 (2) 
DEA DEA INF INF INF C-412-T09 Trailer - Office 1,440 1,214 126 (2) 
DEA DEA INF INF INF C-412-T10 Trailer - Break 1,440 1,314 126 (2) 
DEA DEA INF INF INF C-412-T11A Trailer - Shower & Change 1,440 N/A 1,440 (2) 
DEA DEA INF INF INF C-412-T12 Trailer - Shower & Change 1,440 N/A 1,440 (2) 
DEA DEA INF INF INF C-412-T13 Trailer - Office 1,440 1,314 126 (2) 
DEA DEA INF INF INF C-412-T14 Trailer - Office 1,440 1,207 126 (2) 
DEA DEA N/A INF INF C-415 Building - Feed Plant Storage 3,672 N/A N/A 
DEA DEA N/A INF INF C-416 Pad - Equipment Cleaning Pad 2,826 N/A N/A 
DEA DEA N/A INF INF C-416-T01 Trailer (sealand) N/A N/A N/A 

DEA DEA N/A INF INF C-417 Pad - Equipment Cleaning Pad/Staging 
Area N/A N/A N/A 

N/A  N/A  N/A  INF INF C-420 OSF - Concrete slab (former Greensalt 
Plant) 13,906 N/A N/A 

DEA DEA INF INF INF C-531-1 Building - Switch House 31,400 N/A 72 (1) 
DEA DEA N/A INF INF C-531-2 OSF - Switchyard N/A N/A N/A 
DEA DEA N/A INF INF C-531-3A Building - Fire Valve House 144 N/A N/A 
DEA DEA N/A INF INF C-531-3B Building - Fire Valve House 144 N/A N/A 
DEA DEA INF INF INF C-532 Building - Relay House 7,784 1,579  311 (2) 
DEA DEA INF INF INF C-533-1 Building - Switch House 37,360 N/A 65 (1) 
DEA DEA N/A INF INF C-533-2 OSF - Switchyard N/A N/A N/A 
DEA DEA N/A INF INF C-533-3A Building - Fire Valve House No. 1 144 N/A N/A 
DEA DEA N/A INF INF C-533-3B Building - Fire Valve House No. 2 144 N/A N/A 
DEA DEA N/A INF INF C-533-3C Building - Fire Valve House No. 3 144 N/A N/A 
DEA DEA N/A INF INF C-533-3D Building - Fire Valve House No. 4 144 N/A N/A 
DEA DEA INF INF INF C-535-1 Building - Switch House 28,000 N/A 77 (1) 
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DEA DEA N/A INF INF C-535-2 OSF - Switchyard N/A N/A N/A 
DEA DEA N/A INF INF C-535-3A Building - Fire Valve House No. 1 144 N/A N/A 
DEA DEA N/A INF INF C-535-3B Building - Fire Valve House No. 2 144 N/A N/A 

DEA DEA INF INF INF C-535-4 Building - Test Shop (Maintenance 
Office) 480  N/A  N/A 

DEA DEA INF INF INF C-536 Building - Relay House 7,784 1,579 311 (2)  
DEA DEA INF INF INF C-537-1 Building - Switch House 42,140 N/A 77 (1) 
DEA DEA N/A INF INF C-537-2 OSF - Switchyard N/A N/A N/A 
DEA DEA N/A INF INF C-537-3A Building - Fire Valve House No. 1 144 N/A N/A 
DEA DEA N/A INF INF C-537-3B Building - Fire Valve House No. 2 144 N/A N/A 
DEA DEA N/A INF INF C-537-3C Building - Fire Valve House No. 3 144 N/A N/A 
DEA DEA N/A INF INF C-537-3D Building - Fire Valve House No. 4 144 N/A N/A 
DEA DEA INF INF INF C-537-4 Building - Test Shop 480 N/A  N/A 
DEA DEA N/A INF INF C-540-A Building - Oil Pump House 312 N/A N/A 
DEA DEA N/A INF INF C-540-B OSF - Oil Storage Tank (Northwest) N/A N/A N/A 
DEA DEA N/A INF INF C-540-C OSF - Oil Storage Tank (Southwest) N/A N/A N/A 
DEA DEA N/A INF INF C-540-D OSF - Oil Storage Tank (Northeast) N/A N/A N/A 
DEA DEA N/A INF INF C-540-E OSF - Oil Storage Tank (Southeast) N/A N/A N/A 
DEA DEA N/A INF INF C-541-A Building - Oil Pump House 312 N/A N/A 
DEA DEA N/A INF INF C-541-B OSF - Oil Storage Tank (Northwest) N/A N/A N/A 
DEA DEA N/A INF INF C-541-C OSF - Oil Storage Tank (Southwest) N/A N/A N/A 
DEA DEA N/A INF INF C-541-D OSF - Oil Storage Tank (Northeast) N/A N/A N/A 
DEA DEA N/A INF INF C-541-E OSF - Oil Storage Tank (Southeast) N/A N/A N/A 
DEA DEA INF INF INF C-600 Building - Steam Plant 47,424 320 384 (2)  

DEA DEA N/A INF INF C-601 Building - Nitrogen Generator Building 
Addition 2,250 N/A N/A 

DEA DEA N/A INF INF C-601-A OSF - Steam Plant Fuel Storage Tank 
(Center) 

N/A N/A N/A 

DEA DEA N/A INF INF C-601-B OSF - Steam Plant Fuel Storage Tank 
(South) 

N/A N/A N/A 
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DEA DEA N/A INF INF C-601-C Building – Fuel Oil Pump house 148 N/A N/A 
N/A N/A N/A INF INF C-601-D OSF – Fuel Storage Tank (North)  N/A N/A N/A 
DEA DEA N/A INF INF C-602 OSF - Coal Storage Yard N/A N/A N/A 
DEA DEA N/A INF INF C-603-A Slab 72 N/A N/A 
DEA DEA N/A INF INF C-603-B Soil Area N/A N/A N/A 
DEA DEA N/A INF INF C-603-C Soil Area N/A N/A N/A 
DEA DEA N/A INF INF C-603-D Soil Area N/A N/A N/A 
DEA DEA N/A INF INF C-603-E OSF - Nitrogen Storage Tank (East) N/A N/A N/A 
DEA DEA N/A INF INF C-603-F OSF - Nitrogen Storage Tank (Center) N/A N/A N/A 
DEA DEA N/A INF INF C-603-G OSF - Nitrogen Storage Tank (West) N/A N/A N/A 
DEA DEA N/A INF INF C-603-H Slab 128 N/A N/A 

DEA DEA INF INF INF C-604 Building - Utilities Maintenance 
Building 2,400 140 270 (1)  

DEA DEA N/A INF INF C-604-A Building - Utilities Storage Building 290 N/A N/A 
DEA DEA N/A INF INF C-605 Building - Substation Building 1,200 N/A N/A 
DEA DEA N/A INF INF C-606 Building - Coal Crusher Building 1,470 N/A N/A 

DEA DEA N/A INF INF C-607 Building - Emergency Air Compressor 
Generator Build 2,000 N/A  N/A  

DEA DEA N/A INF INF C-611-A Building - Building and Shop Storage 504 N/A  N/A  
DEA DEA INF INF INF C-611-A1 Building – Activated Carbon Storage 1600 N/A N/A 
DEA DEA N/A INF INF C-611-B Building - Head House 1,215 N/A  N/A  

DEA DEA N/A INF INF C-611-B1 Building - Polymer Feed System 
Enclosure 285 N/A N/A 

DEA DEA N/A INF INF C-611-C OSF - Flocculator Basin N/A N/A N/A 
DEA DEA N/A INF INF C-611-D OSF - Settling Basin (NE) N/A N/A N/A 
DEA DEA N/A INF INF C-611-E OSF - Settling Basin (NW) N/A N/A N/A 
DEA DEA N/A INF INF C-611-F OSF - Settling Basin (SE) N/A N/A N/A 
DEA DEA N/A INF INF C-611-F1 OSF - Secondary Coagulation Basin N/A N/A N/A 
DEA DEA N/A INF INF C-611-F2 Building - Chemical Feed 589 N/A N/A 
DEA DEA N/A INF INF C-611-F3 Building - Activated Carbon Feed 144 N/A N/A 



                                                                                               DE-AC30-10CC40021 
     Attachment J8 Rev 3 

12 
 

O
pe

ra
tio

na
lly

 
R

es
po

ns
ib

le
 

S&
M

 

Ja
ni

to
ria

l 

Pe
st

 C
on

tro
l 

G
ro

un
ds

 
Se

rv
ic

e 

Fa
ci

lit
y 

Id
en

tif
ic

at
io

n 
N

um
be

r 

Fa
ci

lit
y 

Ty
pe

 

G
ro

ss
 S

q.
 –

 o
r 

A
cr

ea
ge

 a
s 

Sp
ec

ifi
ed

 

O
ff

ic
e 

/ C
on

f. 
R

oo
m

s S
q.

 

R
es

tro
om

 S
q.

 
ft.

 (n
um

be
r o

f 
re

st
ro

om
s)

 

DEA DEA N/A INF INF C-611-G OSF - Settling Basin (SW) N/A N/A N/A 
DEA DEA N/A INF INF C-611-H Building - Filter and Pump Station 13,067 N/A 21 (1) 
DEA DEA N/A INF INF C-611-I OSF - Clear Well N/A N/A N/A 
DEA DEA N/A INF INF C-611-K OSF - Lagoon N/A N/A N/A 
DEA DEA N/A INF INF C-611-O OSF - Sanitary Water Storage Tank N/A N/A N/A 
DEA DEA N/A INF INF C-611-P Building - Pump House 902 N/A N/A 

DEA DEA N/A INF INF C-611-Q Building - 36" Raw Water Line Booster 
Station 392 N/A N/A 

DEA DEA N/A INF INF C-611-R OSF - Water Tank-RCW Fire Water 
(High Pressure N/A N/A N/A 

DEA DEA N/A INF INF C-611-S Building – CL2 Storage and Feed 1,120 N/A N/A 
DEA DEA N/A INF INF C-611-T OSF - Booster Pump Station Plant Water N/A N/A N/A 
DEA DEA INF INF INF C-611-T01 Trailer - Instrument Maintenance 670 187 128 (2) 
DEA DEA N/A INF INF C-611-U OSF - Softening Facility (West) N/A N/A N/A 
DEA DEA N/A INF INF C-611-V OSF - Sludge Lagoon N/A N/A N/A 
DEA DEA N/A INF INF C-611-V1 OSF - Sludge Lagoon N/A N/A N/A 
DEA DEA N/A INF INF C-611-W OSF - Sludge Lagoon N/A N/A N/A 
DEA DEA N/A INF INF C-611-X OSF - Softening Facility (East) N/A N/A N/A 
DEA DEA N/A INF INF C-611-Y OSF - Recycle Lagoon N/A N/A N/A 
DEA DEA N/A INF INF C-611-Z OSF - Flocculator Basin N/A N/A N/A 
DEA DEA N/A INF INF C-612 Pilot Pump and Treat 4,480 N/A N/A 
INF INF N/A INF INF C-612-A Pad 38,700 N/A N/A 
INF INF N/A INF INF C-612-B Shelter 48 N/A N/A 
DEA DEA INF INF INF C-612-T01 Trailer - Pump & Treat  644 644 N/A 
DEA DEA INF INF INF C-612-T02 Trailer - Pump & Treat Office 644 644 N/A 
DEA DEA INF INF INF C-612-T03 Trailer - Change/Shower 672 582 90 (2) 
DEA DEA N/A INF INF C-612-T04 Shed 64 N/A N/A 
DEA DEA N/A INF INF C-613 Basin - Scrap Yard Sedimentation N/A N/A N/A 
DEA DEA N/A INF INF C-613-A Trailer - Sedimentation Basin Process 539 N/A N/A 
DEA DEA N/A INF INF C-613-01 Basin Pump Station 90 N/A N/A 
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DEA DEA N/A INF INF C-613-02 Basin Pump Station 90 N/A N/A 
DEA DEA N/A INF INF C-613-DITCH Water Conveyance System to C-613 N/A N/A N/A 
DEA DEA N/A INF INF C-614 Treatment System - Northeast Plume N/A N/A N/A 
DEA DEA N/A INF INF C-614-A Pad - Northeast Plume 2520 N/A N/A 

DEA DEA N/A INF INF C-614-B Well - Northeast Plume Extraction Well 
331/w EQ N/A N/A N/A 

DEA DEA N/A INF INF C-614-C Well - Northeast Plume Extraction Well 
332 w/EQ N/A N/A N/A 

DEA DEA  N/A INF INF C-614-FENCE Fence 516 N/A  N/A 
DEA DEA INF INF INF C-615 Building – Sewage Disposal Plant 806 N/A 88 (2) 
DEA DEA N/A INF INF C-615-A OSF - Primary Settling Tank N/A N/A N/A 
DEA DEA N/A INF INF C-615-B OSF - Final Settling Tank N/A N/A N/A 
DEA DEA N/A INF INF C-615-C Building – Oil Control 1,308 N/A N/A 
DEA DEA N/A INF INF C-615-D OSF - Digester N/A N/A N/A 
DEA DEA N/A INF INF C-615-E OSF - Trickling Filter N/A N/A N/A 
DEA DEA N/A INF INF C-615-F OSF - Tricking Filter Sludge Beds N/A N/A N/A 
DEA DEA N/A INF INF C-615-G OSF - Sewage Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-615-H OSF - Sewage Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-615-H1 OSF - Sewage Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-615-H2 OSF - Sewage Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-615-H3 OSF - Sewage Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-615-H4 OSF - Sewage Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-615-H4A OSF - Sewage Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-615-H5 OSF - Sewage Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-615-H6 OSF - Sewage Lift Station N/A N/A N/A 

DEA DEA N/A INF INF C-615-H7 OSF - Chromate Lift Station 
(Abandoned) 

N/A N/A N/A 

DEA DEA N/A INF INF C-615-H8 OSF - Oil Control Monitoring Station N/A N/A N/A 
DEA DEA N/A INF INF C-615-J OSF - Lift Station Abandoned N/A N/A N/A 
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DEA DEA N/A INF INF C-615-K OSF - Chromate Lift Station 
(Abandoned) N/A N/A N/A 

DEA DEA N/A INF INF C-615-L Building – Oil Control  144 N/A N/A 
DEA DEA N/A INF INF C-615-M OSF - Oil Control Structure N/A N/A N/A 
DEA DEA N/A INF INF C-615-N OSF - Lagoon   N/A N/A N/A 
DEA DEA N/A INF INF C-615-O Building – Oil Control 144 N/A N/A 
DEA DEA INF INF INF C-616-A Building – Chemical Feed 2,000 220  98 (1) 
DEA DEA N/A INF INF C-616-B OSF - Clarifier (East) N/A N/A N/A 
DEA DEA N/A INF INF C-616-C OSF- Lift Station N/A N/A N/A 
DEA DEA N/A INF INF C-616-D OSF - Sludge Vault and Valve Pit N/A N/A N/A 
DEA DEA N/A INF INF C-616-E  Sludge Lagoon 4 acres N/A N/A 
DEA DEA N/A INF INF C-616-F OSF – Full Flow Lagoon   7.8 acres N/A N/A 
DEA DEA N/A INF INF C-616-G OSF - Tank Farm N/A N/A N/A 

DEA DEA N/A INF INF C-616-H1 OSF - Ferrous Sulfate Storage Tank 
(East) 

N/A N/A N/A 

DEA DEA N/A INF INF C-616-H2 OSF - Ferrous Sulfate Storage Tank 
(West) 

N/A N/A N/A 

DEA DEA N/A INF INF C-616-J OSF - Reduction Tank (E) N/A N/A N/A 
DEA DEA N/A INF INF C-616-K Building – Chemical Feed Storage 420 N/A N/A 
DEA DEA N/A INF INF C-616-L Building – Effluent Control Vault 96 N/A N/A 
DEA DEA N/A INF INF C-616-M OSF - Clarifier (West) N/A N/A N/A 
DEA DEA N/A INF INF C-616-N OSF - Reduction Tank (W) N/A N/A N/A 
DEA DEA N/A INF INF C-616-P OSF - Sludge Vault and Valve Pit N/A N/A N/A 
DEA DEA N/A INF INF C-616-Q OSF - Fly ash Settling Lagoon N/A N/A N/A 
DEA DEA N/A INF INF C-617-A Building - Effluent Control Station 256 N/A N/A 
DEA DEA N/A INF INF C-617-B OSF - Effluent Control Lagoon N/A N/A N/A 
DEA DEA N/A INF INF C-617-C OSF - Wetland & Pond for Outfall 013 N/A N/A N/A 
DEA DEA INF INF INF C-620 Building – Air Plant 10,000 N/A N/A 
DEA DEA INF INF INF C-631-1 Building – Pump House 9,700 N/A 216 (1) 
DEA DEA N/A INF INF C-631-10 OSF - Asbestos Crew Storage N/A N/A N/A 
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DEA DEA N/A INF INF C-631-12 OSF - Asbestos Crew Storage N/A N/A N/A 
DEA DEA N/A INF INF C-631-13 OSF - RCW Equipment Storage N/A N/A N/A 
DEA DEA N/A INF INF C-631-15 Building – Equipment Storage 192 N/A N/A 
DEA DEA N/A INF INF C-631-2 OSF - Cooling Tower N/A N/A N/A 
DEA DEA N/A INF INF C-631-3 Pump House (Firewater) 1,196 N/A N/A 
DEA DEA N/A INF INF C-631-4 Blending Pump House 1,540 N/A  N/A  
DEA DEA N/A INF INF C-631-5 OSF - Blending Cooling Tower (West) N/A N/A N/A 
DEA DEA N/A INF INF C-631-6 OSF - Blending Cooling Tower (East) N/A N/A N/A 
DEA DEA INF INF INF C-631-T08 Trailer  272 0 272 (1) 
DEA DEA INF INF INF C-631-T09 Trailer  776 0 16 (1) 
DEA DEA N/A INF INF C-631-T11 Trailer  720 700 20 (1) 
DEA DEA INF INF INF C-631-T14 Trailer  320 240 128 (2) 
DEA DEA N/A INF INF C-631-T16 Trailer  360 N/A  128 (2) 
DEA DEA N/A INF INF C-632-B OSF – framework (tank removed) N/A N/A N/A 
DEA DEA INF INF INF C-633-1 Pump House 10,245 N/A  308(1) 
DEA DEA N/A INF INF C-633-2A OSF - Cooling Tower (South) N/A N/A N/A 
DEA DEA N/A INF INF C-633-2B OSF - Cooling Tower (North) N/A N/A N/A 
DEA DEA N/A INF INF C-633-3 Blending Pump House 1,984 N/A  N/A  
DEA DEA N/A INF INF C-633-4 OSF - Blending Cooling Tower (North) N/A N/A N/A 
DEA DEA N/A INF INF C-633-5 OSF - Blending Cooling Tower (South) N/A N/A N/A 
DEA DEA N/A INF INF C-633-6 Building – Sand Filter Building 260 N/A  N/A 
DEA DEA N/A INF INF C-634-B H2SO4 Storage Tank  N/A N/A N/A 
DEA DEA INF INF INF C-635-1 Building - Blending Pump House 8,505  N/A 216 (1)  
DEA DEA N/A INF INF C-635-2 OSF - Blending Cooling Tower (North) N/A N/A N/A 
DEA DEA N/A INF INF C-635-3 Building - Blending Pump House 1,984 N/A N/A 
DEA DEA N/A INF INF C-635-4 OSF - Blending Cooling Tower (North) N/A N/A N/A 
DEA DEA N/A INF INF C-635-5 OSF - Blending Cooling Tower (South) N/A N/A N/A 

DEA DEA N/A INF INF C-635-6 Building - Process Waste Heat 
Utilization Pump House 2,556 N/A N/A 

DEA DEA INF INF INF C-637-1 Building - Pump House 10,245 N/A   308 (1) 
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DEA DEA N/A INF INF C-637-2A OSF - Cooling Tower (South) N/A N/A N/A 
DEA DEA N/A INF INF C-637-2B OSF - Cooling Tower (North) N/A N/A N/A 
DEA DEA N/A INF INF C-637-3 Building - Blending Pump House 2,084 N/A N/A 
DEA DEA N/A INF INF C-637-4 OSF - Blending Cooling Tower (North) N/A N/A N/A 
DEA DEA N/A INF INF C-637-5 OSF - Blending Cooling Tower (South) N/A N/A N/A 
DEA DEA N/A INF INF C-637-6 Sand Filter Building 260 N/A N/A 
DEA DEA N/A INF INF C-709 Building - Plant Laboratory Annex 33,000 N/A 416 (2) 
DEA DEA INF INF INF C-710 Building - Technical Services Building 84,333 15,862 2,057 (4)  

DEA DEA N/A INF INF C-710-A Building - Gas Cylinder Storage 
Building 400 N/A N/A 

DEA DEA N/A INF INF C-710-B Building - Storage Shed 120 N/A N/A 
DEA DEA N/A INF INF C-711 Building - Gas Manifold 962 N/A N/A 
DEA DEA N/A INF INF C-712 OSF - Acid Neutralization Pit N/A N/A N/A 

DEA DEA INF INF INF C-720 Building - Maintenance and Stores 
Building 299,944 22,705 4,411(10)  

DEA DEA N/A INF INF C-720 Degreaser N/A N/A N/A 
DEA DEA N/A INF INF C-720 Pipe N/A N/A N/A 
DEA DEA N/A INF INF C-720-A Building - Compressor Shop 1,600 N/A N/A 
DEA DEA N/A INF INF C-720-B Building - Machine Shop Addition 1,700 N/A N/A 
DEA DEA INF INF INF C-720-C Building - Converter Shop Addition 28,134 300 72 (1) 
DEA DEA N/A INF INF C-720-C1 Building - Paint Shop 5,120 N/A  N/A  
DEA DEA N/A INF INF C-720-D Building – Transformer Building 400 N/A N/A 
DEA DEA INF INF INF C-720-E Building – Change House Addition 3,467 N/A  3,154 (1)  
DEA DEA N/A INF INF C-720-G Building - Warehouse 10,800 N/A  N/A  
DEA DEA N/A INF INF C-720-H Building - Warehouse 2,400 N/A  N/A  
DEA DEA N/A INF INF C-720-J Building - Air Lock 920 N/A N/A 
DEA DEA INF INF INF C-720-K Building - Instrument Shop Addition 1,520 N/A  N/A  
DEA DEA N/A INF INF C-720-L OSF - Oxygen Facility N/A N/A N/A 
INF INF INF INF INF C-720-M Trailer - Computer Maintenance 1,440 100 155 (1) 
INF INF N/A INF INF C-720-M T01 Trailer - Computer Maintenance 224 N/A N/A 
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INF INF N/A INF INF C-720-M T02 Trailer - Computer Maintenance 224 N/A N/A 
INF INF N/A INF INF C-720-N1 Railroad Classification Yard N/A N/A N/A 
DEA DEA INF INF INF C-720-R Trailer - Mass Spectrometer Repair 250 N/A N/A 
DEA DEA INF INF INF C-720-S Trailer - Instrument Maintenance 256 N/A N/A 
DEA DEA N/A INF INF C-720-T Trailer - Electrical Maintenance 340 N/A N/A 
DEA DEA INF INF INF C-720-T08 Trailer - Mobile Office (inside C-720) 200 160 N/A 
DEA DEA N/A INF INF C-720-U Trailer 340 N/A N/A 
DEA DEA N/A INF INF C-721 Building - Gas Manifold Storage 962 N/A N/A 
DEA DEA N/A INF INF C-722 OSF - Acid Neutralization Pit N/A N/A N/A 
DEA DEA INF INF INF C-724-A Building - Paint Shop 3,900 896 264 (1)  
DEA DEA INF INF INF C-724-B Building - Lumber Storage Building 10,215 0  1,459 (1) 
DEA DEA INF INF INF C-724-C Building - Paint Shop 1,600 288  N/A 
DEA DEA N/A INF INF C-724-D Building - Lumber Storage Building 2,880 N/A  N/A  
DEA DEA N/A INF INF C-724-T01 Trailer - Change House Abandoned N/A N/A N/A 
INF INF  INF INF INF C-725 Building - Paint Shop 410 N/A N/A  
DEA DEA N/A INF INF C-726 Building - Sand Blast Building 2,019 N/A N/A  
DEA DEA N/A INF INF C-727 Building -Low Level Waste Storage 4,428 136 N/A 
DEA DEA N/A INF INF C-728 Building - Motor Cleaning Building 1950 N/A N/A 
DEA DEA N/A INF INF C-729 Building - Acetylene Building 430 N/A  N/A  
DEA DEA INF INF INF C-730 Building - Maintenance Services 1,057 220 15 (1)  
INF INF INF INF INF C-730-A OSF - Storm Shelter 48 N/A N/A 
DEA DEA INF INF INF C-730-T01 Trailer - Office 720 664 56 (1) 
DEA DEA INF INF INF C-730-T02 Trailer - Office 672 616 56 (1) 
DEA DEA INF INF INF C-730-T05 Trailer - Office 1,560 1,447 113 (2) 
DEA DEA INF INF INF C-730-T06 Trailer - Office 1,560 1447 113 (2) 

DEA DEA N/A INF INF C-731 Building - Railroad Repair Equipment 
Storage Building 1,280 N/A N/A  

DEA DEA N/A INF INF C-732-1 Building - Maintenance Materials 
Storage Building (Salt) 1,680 N/A  N/A  
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DEA DEA N/A INF INF C-733 OSF - Waste Oil and Chemical Storage 
Facility 4,224 N/A N/A 

DEA DEA N/A INF INF C-740 OSF – Material Yard 5 acres N/A N/A 
DEA DEA N/A INF INF C-740-A OSF - Semi-Trailer Unloading Facility N/A N/A N/A 
DEA DEA N/A INF INF C-740-B Building - Oil Drum Storage Shelter 2,800 N/A  N/A  
DEA DEA N/A INF INF C-741 Building - Mobile Equipment Shed 5,360 N/A  N/A  
DEA DEA N/A INF INF C-742 Building - Cylinder Storage Building 2,745 216 N/A  
DEA DEA N/A INF INF C-742-B Building – ClF3 Cylinder Storage 255 N/A N/A 
DEA DEA INF INF INF C-743 Building – Office 9,973 8,086  614 (2) 
DEA DEA N/A INF INF C-743-A Personal Property – Storage Shed  288 N/A N/A 
DEA DEA N/A INF INF C-743-A1 Personal Property – Storage Shed  288 N/A N/A 
DEA DEA N/A INF INF C-743-A2 Personal Property – Storage Shed  120 N/A N/A 
INF INF N/A INF INF C-743-B OSF - Underground Storm Shelter 160 N/A N/A 
INF INF N/A INF INF C-743-C OSF - Underground Storm Shelter 96 N/A N/A 
DEA DEA INF INF INF C-743-T01 Trailer - Office 1,650 1,267 90 (2) 
DEA DEA INF INF INF C-743-T02 Trailer -  Office 1,650 1,267 90 (2) 
DEA DEA INF INF INF C-743-T03 Trailer - Office 1,650 1,515 78 (2) 
DEA DEA N/A INF INF C-743-T04 Trailer – Change House 1,410 N/A 1410 (2) 
DEA DEA INF INF INF C-743-T07 Trailer - Office 672 605 18 (1) 
DEA DEA INF INF INF C-743-T09 Trailer - Office 1,650 1,377 144 (2) 
 DEA  DEA INF INF INF C-743-T11 Trailer - Office 1,600 1,500 100 (2) 
DEA DEA INF INF INF C-743-T12 Trailer - Office 1,600 1,355 108 (2) 
INF INF INF INF INF C-743-T13 Trailer - Office 1,600 1,473 120 (1) 
INF INF INF INF INF C-743-T14 Trailer - Office 1,600 1,377 216 (2) 
DEA DEA INF INF INF C-743-T15 Trailer - Field Support Lab 1,600 1400 200 (2) 
DEA DEA INF INF INF C-743-T16 Trailer - Material Handling  1,600 1485 108 (2) 
DEA DEA N/A INF INF C-743-T17 Trailer - Office 1,733 N/A 132 (1) 
DEA DEA N/A INF INF C-743-T17-A OSF - Field Support Lab Shelter 320 N/A N/A 
DEA DEA N/A INF INF C-744 Building - Lubrication Building 6,400 206 356 (2)  
DUF6 DUF6 N/A DUF6 INF C-745-A OSF - Cylinder Storage Yard N/A N/A N/A 



                                                                                               DE-AC30-10CC40021 
     Attachment J8 Rev 3 

19 
 

O
pe

ra
tio

na
lly

 
R

es
po

ns
ib

le
 

S&
M

 

Ja
ni

to
ria

l 

Pe
st

 C
on

tro
l 

G
ro

un
ds

 
Se

rv
ic

e 

Fa
ci

lit
y 

Id
en

tif
ic

at
io

n 
N

um
be

r 

Fa
ci

lit
y 

Ty
pe

 

G
ro

ss
 S

q.
 –

 o
r 

A
cr

ea
ge

 a
s 

Sp
ec

ifi
ed

 

O
ff

ic
e 

/ C
on

f. 
R

oo
m

s S
q.

 

R
es

tro
om

 S
q.

 
ft.

 (n
um

be
r o

f 
re

st
ro

om
s)

 

DEA DEA N/A INF INF C-745-A-SW OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 N/A DUF6 INF C-745-B OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 N/A DUF6 INF C-745-B1 Building – Cylinder Storage Yard Office  128 128 N/A  

DEA DEA N/A INF INF C-745-C Trailers (Cylinder Yard Storage with 
Trailers) 10,080 7,080 3000 (30) 

DUF6 DUF6 DUF6 DUF6 INF C-745-D OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 N/A DUF6 INF C-745-E OSF - Cylinder Storage Yard N/A  N/A N/A 
DUF6 DUF6 DUF6 DUF6 INF C-745-F OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6 INF C-745-G OSF – Cylinder Storage Yard N/A N/A N/A 
 DUF6 DUF6 DUF6 DUF6 INF C-745-G1 Basin and Lift Station N/A N/A N/A 

DUF6 DUF6 DUF6 DUF6 INF C-745-G2 DUF6 Building – Temporary Cylinder 
Paint Facility 4,375 N/A N/A 

DUF6 DUF6 DUF6 DUF6 INF C-745-G3 DUF6 Building – Temporary Cylinder 
Paint Facility 4,375 N/A N/A 

DUF6 DUF6 DUF6 DUF6 INF C-745-G4 DUF6 Building – Temporary Cylinder 
Paint Facility 4,375 N/A N/A 

DUF6 DUF6 DUF6 DUF6 INF C-745-G5 DUF6 Building – Temporary Cylinder 
Paint Facility 4,375 N/A N/A 

DUF6 DUF6 DUF6 DUF6 INF C-745-G-T01 Trailer 672 N/A N/A 
DUF6 DUF6 N/A DUF6 INF C-745-H OSF - Cylinder Storage Yard N/A N/A N/A 

DEA DEA N/A INF INF C-745-J OSF - Radioactive Material Storage 
Yard N/A N/A N/A 

DUF6 DUF6 DUF6 DUF6 INF C-745-K OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6 INF C-745-L OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6 INF C-745-M OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6 INF C-745-N OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6 INF C-745-P  OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 N/A DUF6 INF C-745-Q OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 N/A DUF6 INF C-745-R OSF - Cylinder Storage Yard N/A N/A N/A 
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DUF6 DUF6 N/A DUF6 INF C-745-R1 OSF - Cylinder Change out N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6 INF C-745-S OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6 INF C-745-T OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 N/A DUF6 INF C-745-U OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 N/A DUF6 INF C-745-V OSF - Cylinder Storage Yard N/A N/A N/A 
DUF6 DUF6 N/A DUF6 INF C-745-W OSF - Cylinder Yard High Activity 

Railroad Pad N/A N/A N/A 

DEA DEA N/A INF INF C-745-X OSF - Equipment Storage Pad N/A N/A N/A 
DEA DEA N/A INF INF C-745-Y OSF - Equipment Storage Yard N/A N/A N/A 
DEA DEA N/A INF INF C-745-Z OSF - Equipment Storage Yard N/A N/A N/A 
DEA DEA N/A INF INF C-745-Z1 OSF - Construction Spoils Area N/A N/A N/A 
DEA DEA N/A INF INF C-746-A Building - North Warehouse 63,000 400 (1) N/A 
DEA DEA N/A INF INF C-746-B Building - South Warehouse 71,000 N/A N/A 
DEA DEA N/A INF INF C-746-B1 OSF - Staging Area N/A N/A N/A 
DEA DEA N/A INF INF C-746-C OSF -Clean Scrap Yard North 137,997 N/A N/A 
DEA DEA N/A INF INF C-746-C1 OSF - Clean Scrap Yard  South 189,837 N/A N/A 
DEA DEA N/A INF INF C-746-D OSF - Classified Scrap Yard  60,837 N/A N/A 
DEA DEA N/A INF INF C-746-E OSF - Contaminated Scrap Yard  North 138,276 N/A N/A 
DEA DEA N/A INF INF C-746-E1 OSF - Contaminated Scrap Yard South 113,280 N/A N/A 
DEA DEA N/A INF INF C-746-F OSF - Classified Scrap Burial Yard 70,002 N/A N/A 
DEA DEA N/A INF INF C-746-G Building - Electrical Equipment Storage 2,400 N/A  N/A 
DEA DEA N/A INF INF C-746-G-T01 Trailer 1,440 1,314 126 (2) 
DEA DEA N/A INF INF C-746-G-T02 Trailer 1,440 1,314 126 (2) 
DEA DEA N/A INF INF C-746-H1 OSF - PEM Storage Slab N/A N/A N/A 
DEA DEA N/A INF INF C-746-H2 OSF - PEM Storage Slab N/A N/A N/A 
DEA DEA N/A INF INF C-746-H3 Slab 56,150 N/A N/A 
DEA DEA N/A INF INF C-746-H4 Pad 48,798 N/A N/A 
DEA DEA N/A INF INF C-746-K Landfill N/A N/A N/A 
DEA DEA N/A INF INF C-746-L Shed 364 N/A N/A 
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DEA DEA N/A INF INF C-746-M Building Waste Askarel Storage Facility 560 N/A N/A 
DEA DEA N/A INF INF C-746-N Pad 19,800 N/A N/A 
DEA DEA N/A INF INF C-746-P OSF – Scrap Metal Yard East 268,749 N/A N/A 
DEA DEA N/A INF INF C-746-P1  OSF – Scrap Metal Yard West 199,998 N/A N/A 
DEA DEA INF INF INF C-746-P-T01 Trailer 1,344 1279 65 (1) 
DEA DEA N/A INF INF C-746-Q Storage Facility 30,967 N/A N/A 
DEA DEA N/A INF INF C-746-Q1 Building 16,335 N/A N/A 
DEA DEA N/A INF INF C-746-R Storage Area 2,160 N/A N/A 
DEA DEA N/A INF INF C-746-S Landfill 5 acres N/A N/A 
DEA DEA N/A INF INF C-746-S1 Building 320 264 56 (1) 
DEA DEA N/A INF INF C-746-S2 Shed  N/A N/A N/A 
DEA DEA N/A INF INF C-746-S3 Shed N/A N/A N/A 
DEA DEA N/A INF INF C-746-S4 Shed N/A N/A N/A 
DEA DEA N/A INF INF C-746-S-T01 Trailer 160 160 N/A 
DEA DEA N/A INF INF C-746-T Landfill 10 acres N/A N/A 
DEA DEA N/A INF INF C-746-U Landfill 60 acres N/A N/A 
DEA DEA N/A INF INF C-746-U Fence Landfill Fence 8,380 ft. N/A N/A 
DEA DEA INF INF INF C-746-U1 Building 624 128 72 (1) 
DEA DEA INF INF INF C-746-U2 Building - Landfill Equipment Building 3,048 2976 64 (1) 
DEA DEA INF INF INF C-746-U3 Leachate Facility 250 N/A N/A 
 DEA  DEA  N/A INF INF C-746-U4 Storage Container Sealand 360 N/A N/A 
DEA DEA N/A INF INF C-746-U10 Shed 392 N/A N/A 
DEA DEA N/A INF INF C-746-U11 Shed 392 N/A N/A 
DEA DEA N/A INF INF C-746-U12 Shed 392 N/A N/A 
 INF  INF  INF INF INF C-746-U13  OSF- Storm Shelter 72 N/A 360 (1) 
DEA DEA N/A INF INF C-746-U15 Building – Leachate Treatment Facility 1,200 N/A N/A 
DEA DEA N/A INF INF C-746-U16 Leachate Storage Facility 6,922 N/A N/A 
DEA DEA INF INF INF C-746-U-T14 Trailer 360 N/A 400 (1) 
DEA DEA N/A INF INF C-746-V Waste Staging Area 9,999 N/A N/A 
DEA DEA N/A INF INF C-746-X Building - Electrical Storage 5,800 N/A N/A 
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DEA DEA N/A INF INF C-747 Burial Yard N/A N/A N/A 
DEA DEA N/A INF INF C-747-A Burial Yard 16,704 N/A N/A 
DEA DEA N/A INF INF C-747-A-T01 Trailer 500 500 N/A 
DEA DEA N/A INF INF C-747-B Burial Yard 4,068 N/A N/A 
DEA DEA N/A INF INF C-747-C Area 10,197 N/A N/A 
DEA DEA N/A INF INF C-747-D Pad 10,000 N/A N/A 
DEA DEA N/A INF INF C-747-E Pad 10,000 N/A N/A 
DEA DEA N/A INF INF C-747-F Trailer 336 336 N/A 
DEA DEA N/A INF INF C-747-FENCE Fence 2124 ft. N/A N/A 
DEA DEA N/A INF INF C-747-T07 Trailer 336 N/A N/A 
DEA DEA N/A INF INF C-748-A Area N/A N/A N/A 
DEA DEA N/A INF INF C-748-B Area N/A N/A N/A 
DEA DEA N/A INF INF C-749 Yard N/A N/A N/A 
INF INF INF INF INF C-750 Building 11,866 285 358 (2)  
N/A  N/A  N/A INF INF C-751 OSF – Gravel cover N/A N/A N/A 
N/A  N/A  N/A INF INF C-752 OSF – Pad 8,800 N/A N/A 
DEA DEA INF INF INF C-752-A Storage Facility 42,000 1200 N/A 
DEA DEA N/A INF INF C-752-A-ENC Waste Containment Enclosure 756 N/A N/A 
DEA DEA N/A INF INF C-752-A-T09 Trailer 440 N/A N/A 
INF INF N/A INF INF C-752-B Fuel Station  2,000 N/A N/A 
INF INF INF INF INF C-752-B-T01 Fuel Station Trailer 96 N/A N/A 
DEA DEA N/A INF INF C-752-C OSF- Offsite Decontamination Facility 7,260 N/A N/A 

 INF  INF N/A INF INF C-752-D OSF – Gravel Parking Area (East + 
West)  N/A N/A N/A 

DEA DEA N/A INF INF 
C-752-T01 

THROUGH 
T08 Sea-Land Trailers 

2,700 N/A N/A 

DEA DEA N/A INF INF C-753-A Storage Facility 32,160 N/A N/A 
DEA DEA N/A INF INF C-754 OSF - Low Level Waste Storage N/A N/A N/A 
DEA DEA N/A INF INF C-754-A OSF - Waste Mgmt. Staging Area N/A N/A N/A 
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DEA DEA N/A INF INF C-754-B Building - Low Level Waste Storage 4,200 N/A N/A 
INF INF INF INF INF C-755-A Maintenance Shop 3,630 N/A N/A 
INF INF N/A INF INF C-755-A1 Shed 108 N/A N/A 
DEA DEA INF INF INF C-755-B Building 2,400 N/A 1,603 (2) 
DEA  DEA  N/A INF INF C-755-C Building 600 600 N/A 
INF  INF  INF INF INF C-755-D Guard shack 100 100 N/A 
INF INF N/A INF INF C-755-E OSF - Storm Shelter 160 N/A N/A 
INF INF N/A INF INF C-755-F OSF – Storm Shelter 160 N/A N/A 
INF INF N/A INF INF C-755-FENCE Fence 2,264 ft. N/A N/A 
INF INF N/A INF INF C-755-G OSF – Storm Shelter 160 N/A N/A 
INF INF N/A INF INF C-755-H OSF – Storm Shelter 160 N/A N/A 
INF INF N/A INF INF C-755-M Shed 120 N/A N/A 
INF INF N/A INF INF C-755-M4 Shed 384 N/A N/A 
INF INF N/A INF INF C-755-N OSF - East Extended Parking Lot N/A N/A N/A 
INF INF N/A INF INF C-755-P OSF - Gravel Parking Lot N/A N/A N/A 
INF INF N/A INF INF C-755-T Shed 504 N/A N/A 
DEA DEA INF INF INF C-755-T01 Trailer 1680 1230 120 (1) 
DEA DEA INF INF INF C-755-T02 Trailer 1680 1014 286 (2) 
DEA DEA INF INF INF C-755-T03 Trailer 1680 1537 112 (2) 
DEA DEA INF INF INF C-755-T04 Trailer 1680 1323 120 (2) 
INF INF INF INF INF C-755-T05 Trailer 1680 1157 150 (2) 
DEA DEA INF INF INF C-755-T06 Trailer 1440 1380 N/A 
DEA DEA INF INF INF C-755-T07 Trailer 1440 1380 N/A 
INF INF INF INF INF C-755-T08A Trailer 1440 1328 52 (1) 
DEA DEA INF INF INF C-755-T09 Trailer 2160 2088 N/A 
DEA DEA N/A INF INF C-755-T10 Storage Trailer 224 NA NA 
DEA DEA N/A INF INF C-755-T11 Storage Trailer 224 NA NA 
DEA DEA N/A INF INF C-755-T12 Storage Trailer 224 NA NA 
DEA DEA N/A INF INF C-755-T16 Trailer – Change/shower facility 2700 NA  
INF INF INF INF INF C-755-T17  Trailer 840 N/A 570 (1) 
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INF INF INF INF INF C-755-T18 Trailer 1680 1500 128 (2) 
INF INF INF INF INF C-755-T19 Trailer 2160 1560 96 (2) 
INF INF INF INF INF C-755-T20 Trailer 1560 1012 72 (2) 
INF INF INF INF INF C-755-T22A Trailer 1,440 897 N/A 
DEA DEA INF INF INF C-755-T23 Trailer 1,410 1,410 N/A 
DEA DEA N/A INF INF C-755-T24 Sea-Land Storage Trailer 360 360 N/A 
INF INF INF INF INF C-755-T26 Trailer 1440 1080 112 (2) 
INF INF INF INF INF C-755-T27 Trailer 1440 1200 112 (2) 
INF INF INF INF INF C-755-T28 Trailer 1440 1200 112 (2) 
INF INF N/A INF INF C-755-U Equipment sheds (8) 4032 N/A N/A 
INF INF N/A INF INF C-755-V Equipment shed 270 N/A N/A 
INF INF N/A INF INF C-755-W Small maintenance shop 540 N/A N/A 
INF INF N/A INF INF C-755-Z Trailer, Storage 224 N/A N/A 

DEA DEA N/A INF INF C-757 Building - Solid and LL Waste 
Processing 10,000 200 224 (2) 

DEA DEA INF INF INF C-757-T01 Trailer/Office 160 160 N/A 
DEA DEA N/A INF INF C-759 Scrap Metal Staging Area 124,893 N/A N/A 
DEA DEA N/A INF INF C-759-A Carport – In Situ Object Counting Area 1,440 N/A N/A 
DEA DEA N/A INF INF C-760 Pad N/A N/A N/A 
DEA DEA INF INF INF C-764-T01 Trailer 1357 1114 123 (2) 
DEA DEA INF INF INF C-764-T02 Trailer 1357 1267 90 (2) 
DEA DEA INF INF INF C-764-T03 Trailer 1536 1452 84 (2) 
DEA DEA INF INF INF C-764-T04 Trailer 1357 1195 90 (2) 
DEA DEA INF INF INF C-764-T05 Trailer 1357 1195 90 (2) 
DEA DEA INF INF INF C-764-T06 Trailer 1357 1219 84 (2) 
DEA DEA INF INF INF C-764-T07 Trailer 1357 1228 84 (2) 
DEA DEA INF INF INF C-764-T08 Trailer 1357 1179 98 (2) 
DEA DEA INF INF INF C-764-T09 Trailer 1357 1231 126 (2) 
DEA DEA INF INF INF C-764-T10 Trailer 1357 1189 105 (2) 
DEA DEA INF INF INF C-764-T11 Shower Trailer 1440 NA 1178 (2) 
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DEA DEA N/A INF INF C-765 NE Plume alt. treatment system 480 N/A N/A 
DEA DEA N/A INF INF C-770 Staging Area (formerly Vortec) N/A N/A N/A 
INF INF N/A INF INF C-800 Motorcycle Shelter 1,620 N/A N/A 

 DEA  DEA INF INF INF C-801 Bus Shelter 1,080 N/A N/A 
INF INF N/A INF INF C-802 OSF - Meteorological Tower N/A N/A N/A 
INF INF N/A INF INF C-802A Building – Meteorological Comm. 168 N/A N/A 
INF INF N/A INF INF C-802B Building – Meteorological Equip. 24 N/A N/A 
INF INF N/A INF INF C-810 OSF - Parking Area (C-100) N/A N/A N/A 
INF INF N/A INF INF C-811 OSF - Parking Area (C-720) N/A N/A N/A 

INF INF N/A INF INF 
Railroad Tracks 

(C-RR, C-RR-
T, C-AREA) OSF - Railroad Tracks 

21,320 LF N/A N/A 

DEA DEA N/A INF INF Raw Water OSF - Raw Water Supply Lines N/A N/A N/A 
DEA DEA N/A INF INF Sanitary Water 

Lines 
OSF - Underground Sanitary Water 
Lines 

N/A N/A N/A 

DEA DEA N/A INF INF Underground 
Sewer Lines OSF - Underground Sewer Lines 

N/A N/A N/A 

DUF6 DUF6 DUF6 DUF6 INF C-1100 Administration Building 9,770 4,572 460 (4) 
DUF6 DUF6 DUF6 DUF6 INF C-1100-T01 Trailer 2,300 2300 N/A 
DUF6 DUF6 DUF6 DUF6 INF C-1100-T02 Trailer 1,150 1,150 N/A 
DUF6 DUF6 DUF6 DUF6 INF C-1100-T03 Trailer 770 N/A 770 (2) 
DUF6 DUF6 DUF6 DUF6 INF C-1100-T04 Trailer 1,624 1,624 N/A 
DUF6 DUF6 DUF6 DUF6 INF C-1100-T05 Trailer – shower 1,175 N/A 114 (2) 
DUF6 DUF6 DUF6 DUF6 INF C-1100-T06 Trailer  672 672 N/A 
DUF6 DUF6 DUF6 DUF6 INF C-1100-T09 Trailer  1,512 1,000 130 (2) 
DUF6 DUF6 DUF6 DUF6 INF C-1200 Parking Lot 31,450 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1215 Vehicle Access House “A” 100 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1220 Vehicle Access House “B” 100 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1300 Conversion Building 64,480 13,680 794 (4) 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1300-T01 Trailer 360 N/A N/A 
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DUF6 DUF6 DUF6 DUF6 DUF6 C-1305 HF Storage Tank Area 7,398 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1305A HF Tanker Car Containment Pit 1,760 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1305B HF Area change house 120 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1310 Nitrogen Supply System Area 3,360 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1320 KOH Regeneration Building 4,200 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1330 Hydrogen Supply Area 2,880 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6  C-1605 Service Water Pump house 208 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1700 Warehouse / Maintenance Building 9,243 7,196 1153 (2) 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1745A Full Cylinder Staging Area 9,180 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1745B Empty Cylinder Staging Yard 29,725 N/A N/A 
DUF6 DUF6 DUF6 DUF6 DUF6 C-1745C Oxide Cylinder Staging Area 7,813 N/A N/A 

 



  DE-AC30-10CC40021 
  Attachment J9  

Attachment J9 - 1 of 1 
 

Section J   
 

 
 
 

SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

ATTACHMENT J9 – PADUCAH SUBCONTRACTOR LIST 
 
 
 
 
 
 
Subcontracts/Agreements to be Assigned: 
 
 
Xerox Lease Agreement for W5050PHC (W5050 PRNT W/HCF) Copiers 
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