
Level 2 Electives — Select Two

Technical

 

Level 2 Core Courses

Level 3 Core Courses Communication

Level 1 Core Courses

Project Management 
Systems and Practices 

in DOE 
Blended Learning/60 

001024

Earned Value 
Management 

Systems 
3 days/21 
001026 

Program Management 
and Portfolio Analysis 

5 days/35 
001025 

Project 
Management 

Simulation 
5 days/35 
001029

Project Risk 
Analysis and 
Management 
3.5 days/25  

001033

Project Management 
Essentials 

Blended Learning/70 
001022 

Advanced Concepts in  
Project Management 
Blended Learning/50   

001023 

Strategic 
Planning 
3 days/21 
001043 

Project Execution and 
Readiness Reviews 

3 days/21 
001039

Negotiation 
Strategies and 

Techniques 
3 days/21 
001047

Systems 
Engineering 
3 days/21 
001049 

Facilitating Conflict 
Resolution 
3 days/21 
001558

Labor 
Management 

Relations 
3 days/21 
001038

Value 
Management 

3 days/21 
001037 

Federal Budgeting 
Process in DOE 

4 days/28 
001034
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Executive Communications 
3 days/21 
001031  

Level 3 Electives — Select one from 
each category  

Le
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l 1
 

Planning for Safety 
in Project 

Management 
 3.5 days/25 

001035

PMCDP Curriculum Learning Map – effective January 2013 

Acquisition 
Management for 

Technical Personnel 
4.5 days/32 

000145 

Level 1 Electives — Select One

Real Property 
Asset Management 

3 days/21 
001183 

Environmental Laws 
and Regulations 

3 days/21 
001046

Advanced Risk 
Management 
3.5 days/25 

001042 

LEED for 
New 

Construction 
and Existing 

Buildings 
2.5 days/18 

001936 

Capital 
Planning 

for DOE O 
413.3B 
Capital 
Asset 

Projects 
2 days/14 
002152 

Scope Management 
Baseline Development 

3 days/21 
001036 

Cost and Schedule 
Estimation and 

Analysis 
5 days/35 
001044 

Contracting Officer 
Representative   

DAU Online – CLC222 
32 hrs 

Managing 
Contract 
Changes 
4 days/28 
  002102 

1. Participate in three project peer reviews 
2. Lead a project peer review 
3. Course from the PMCDP curriculum not previously taken, not taken within 3 

years, or not taken since the course underwent a major revision 
4. Developmental course of FPD’s choosing 

Performance 
Based 

Management 
Contracting 
3 days/21 
001951 

Level 1 Notes: PM Essentials is waived with current PMP® Certification. COR may be taken in classroom or online through DAU.  

Key 
Purple outline = change 

Leadership 
Through Effective 
Communication 

3 Days/21 
 002366 

 


