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The Office of Audit Services wants to make the distribution of 

its audit reports as customer friendly and cost effective as 

possible.  Therefore, this report will be available 

electronically through the Internet 5 to 7 days after publication 

at the following alternative addresses: 
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                         gopher.hr.doe.gov 

  

            Department of Energy Headquarters Anonymous FTP 

                        vm1.hqadmin.doe.gov 

  

We are experimenting with various options to facilitate audit 

report distribution.  Your comments would be appreciated and can 

be provided on the Customer Comment Form attached to the Audit 
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Audit Report Number: CR-B-95D06 

  

                              SUMMARY 

  

  

     The Department of Energy (Department) awards support service 

contracts when it needs to acquire special knowledge and skills 

not available within the Department or when they are available in 

the private sector at a lesser cost.  Annual expenditures for 

support service contracts have increased from $88 million in 1980 

to $674 million in Fiscal Year 1994.  The Department's 313 active 

support service contracts cover a wide variety of services that 

help the Department accomplish its mission.  They include grounds 

maintenance, security, electrical and plumbing, transportation, 

and management support services. 

  

     The purpose of this audit was to review the Department's 

acquisition and use of support service contractors and 

subcontractors.  The audit objectives were to determine if the 

Department (1) paid fees to both support service contractors and 

subcontractors for services exclusively performed by 

subcontractors, (2) used support service contractors to perform 

inherent government functions, and (3) rolled over unearned award 

fees to subsequent evaluation periods and had adequate management 

controls to ensure that contractor performance would be 

evaluated. 

  

     The Department did not always obtain support services in the 

most economical and effective manner.  The Department negotiated 

and paid four of six support service contractors an estimated 

$5.1 million in fees for services exclusively provided by 

subcontractors because the Department did not have a policy which 

addressed the inclusion, at the pre-award phase, of subcontract 

labor in the support service contractors' fee determinations. 

Furthermore, while we found no instances where support service 

contractors performed inherent government functions, we did note 

that the Department maintained minimal administration over major 

portions of contracted-for services on three of six support 

service contracts. This occurred because contractors 

subcontracted extensively for support services.  Consequently, 

the Department may have decreased their ability to control cost 

growth on these three contracts.  As discussed in Part IV, the 

Department's process was sufficient in five of six cases to 

evaluate support service contractor performance.  However, one of 

six cost-plus-award-fee contractors received award fees that 

exceeded its performance ratings by $89,000 because one 

Departmental office elected to rollover unearned portions of fees 

from prior evaluation periods and make them available in the next 

evaluation period. 



  

     To resolve these issues, we recommend that the Deputy 

Assistant Secretary for Procurement and Assistance Management 

(1) develop and implement support service pre-award procedures 

starting with the request for proposals that ensure the support 

service contractor's fee is based only on the direct labor hours 

they expend and (2) pursue opportunities to reduce support 

service contractors' subcontracting to a level where the 

Department, not the support service contractor, is administering 

a substantial portion of support services. 

  

     Department management did not concur with the finding and 

recommendations noting that the recommendations are inappropriate 

and lack supporting rationale. 

  

  

  

  

                                   Office of Inspector General 

                              PART I 

  

                       APPROACH AND OVERVIEW 

  

  

INTRODUCTION 

  

     The Department awards support service contracts when it 

needs to acquire special knowledge and skills not available 

within the Department or when they are available in the private 

sector at a lesser cost.  Annual expenditures for support service 

contracts have increased from $88 million in 1980 to $674 million 

in Fiscal Year 1994. 

  

     The purpose of this audit was to review the Department's 

acquisition and use of support service contractors and 

subcontractors.  The objectives of this audit were to determine 

if the Department (1) paid fees to both support service 

contractors and subcontractors for services exclusively performed 

by subcontractors, (2) used support service contractors to 

perform inherent Government functions, and (3) rolled over 

unearned award fees to subsequent evaluation periods and had 

adequate management controls to ensure that contractor 

performance would be evaluated. 

  

SCOPE AND METHODOLOGY 

  

     The audit was performed from September 13, 1993, through 

July 28, 1994, at the Department's Chicago Operations Office; 

Headquarters Procurement Operations Office; Pittsburgh and 

Morgantown Energy Technology Centers; and Yucca Mountain Project 

Office.  We also obtained information on two support service 

contracts from Albuquerque Operations Office and Western Area 

Power Administration officials.  We used September 16, 1993, 

Procurement and Assistance Data System information to select a 

judgmental sample of support service contracts for review at 

these locations.  As of September 16, 1993, the system listed 313 

active support service contracts totaling $2.4 billion.  We 



evaluated nine support service contracts (listed in Table 1) 

valued at $769 million. 

  

     Service contracts A through C are cost-plus-fixed-fee 

contracts and contracts D through I are cost-plus-award-fee 

contracts.  The primary difference between the cost-plus contract 

documents is the method used to determine the fee.  A 

cost-plus-fixed-fee contract provides for payment to the 

contractor of a negotiated fee that is fixed at the beginning of 

the contract.  The fee does not vary with actual cost but may be 

adjusted as a result of changes in the scope of work performed 

under the contract.  In contrast, a cost-plus-award-fee contract 

provides for a fee consisting of (1) a base amount (which may be 

zero) fixed at inception of the contract and (2) an award amount 

based upon a judgmental evaluation by the Government sufficient 

to provide motivation for excellence in contract performance. 

   IMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM; 

   :                          TABLE 1                           : 

   :                                                            : 

   :                  SERVICE CONTRACTS REVIEWED                : 

   :                                                            : 

   :  Departmental      Service    Contract    Departmental     : 

   :     Office        Contracts     Type     Contract Number   : 

   :                                                            : 

   :  Headquarters        A         CPFF      AC01-93EW10279    : 

   :  Chicago             B         CPFF      AC02-90CH10415    : 

   :  Morgantown          C         CPFF      AC21-90MC26328    : 

   :  Headquarters        D         CPAF      AC01-88MA33222    : 

   :  Pittsburgh          E         CPAF      AC22-89PC88400    : 

   :  Nevada*             F         CPAF      AC08-87NV10576    : 

   :  Headquarters        G         CPAF      AC01-92MA21100    : 

   :  Albuquerque         H         CPAF      AC04-91AL58678    : 

   :  West. Area Power    I         CPAF      AC65-89WA04360    : 

   :                                                            : 

   :  CPFF = Cost-plus-fixed-fee                                : 

   :  CPAF = Cost-plus-award-fee                                : 

   :  * Contract administered by Yucca Mountain Project Office  : 

   :                                                            : 

   HMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM< 

  

     We reviewed six of the nine contracts (A through F) to 

determine whether the Department (1) negotiated and paid fees to 

its support service contractors for services exclusively provided 

by subcontractors, (2) used support service contractors to 

perform inherent Government functions, and (3) maintained control 

over contracted-for support services.  The other three contracts 

(G through I) were not addressed under objectives one and two 

because of their relatively small dollar value.  For contracts A 

through F, we reviewed pre-award documentation and identified 

subcontractor hours included in the support service contractors' 

fee calculation.  We multiplied the percentage of subcontractor 

hours provided on each contract by the total fees paid to the 

service contractor to determine the amount of fees the Department 

paid to six support service contractors for work performed by 

subcontractors.  We analyzed contractual arrangements between 

support service contractors and subcontractors and task 

assignments issued to each to determine if the support service 



contractors performed inherent Government functions and whether 

the Department administered contracted-for services.  Service 

contractor and Departmental officials were also interviewed to 

determine the service contractor's role on those tasks that were 

primarily performed by subcontractors. 

  

     Furthermore, we reviewed six cost-plus-award-fee contracts 

(D through I) to determine if adequate management controls 

existed to evaluate contractor performance and if contractor 

award fees exceeded its performance ratings.  We examined award 

fee evaluation processes, procedures, plans, and determination 

reports.  We also reviewed contractor invoices and award fee 

determination reports to determine if Departmental offices rolled 

over unearned service contractor award fees to subsequent 

evaluation periods.  If unearned award fees were rolled over, we 

analyzed service contractor award fee payments to determine if 

they exceeded their performance ratings. 

  

     We examined applicable Federal laws and Federal and 

Departmental regulations, procedures, and practices as well as 

Department and contractor records and documents.  We also 

interviewed Departmental officials responsible for administering 

these contracts, contractor personnel, and Office of Management 

and Budget officials to obtain additional information and 

discussed selected aspects of contract award and administration. 

  

     The audit was made in accordance with generally accepted 

Government auditing standards for performance audits and included 

tests of internal controls and compliance with laws and 

regulations to the extent necessary to satisfy the objectives of 

the audit.  We utilized computer-processed data in a major 

Departmental system to identify the universe of support service 

contractors and did not fully examine the reliability of the 

computer generated data.  Because our review was limited, it 

would not necessarily have disclosed all internal control 

deficiencies that may have existed at the time of our audit. 

  

     We discussed this report with members of the Deputy 

Assistant Secretary for Procurement and Assistance Management's 

staff on March 30, 1995. 

  

BACKGROUND 

  

     The Department's support service contractors provide a wide 

variety of services that help the Department accomplish its 

mission.  They include grounds maintenance, security, electrical 

and plumbing, transportation, and various administrative; 

technical; and management support services.  Departmental 

Headquarters Offices administered 153 of the total 313 active 

support service contracts.  The other 160 were administered by 

other Departmental offices.  The majority of the support service 

contracts (216) were cost-plus-fixed-fee, 7 were 

cost-plus-award-fee, and the remaining 90 were other types such 

as fixed-price and labor-hour contracts. 

  

     Support service contracts often require the delivery of an 

authorized level-of-effort (direct productive labor hours) that 



are controlled through the issuance of task assignments--i.e., 

written plans normally prepared by the program office requiring 

the service.  Task assignments generally contain a description of 

the work needed, the estimated labor hours and cost, and required 

deliverables.  Service contractor profits are based on direct 

productive labor hours provided under the contract. 

  

     The Contract Reform Team in its February 1994 report, 

"Making Contracting Work Better and Cost Less," recommended a 

series of actions that could result in fundamental changes in the 

Department's contracting practices and contract administration 

techniques.  The report included several concerns with the 

Department's support service contracting practices.  These 

concerns included whether (1) use of cost-reimbursement contracts 

is the most cost effective way to acquire contractor services, 

(2) service contractors are performing governmental functions, 

and (3) service contracts are well managed.  They also noted that 

the Department's technical and management support service 

contracts are generally cost-plus-fixed-fee with work initiated 

through issuance of task assignments.  While this approach 

provides flexibility to meet unplanned program needs, the report 

noted that costs frequently exceed original contract estimates 

primarily because of poorly defined program requirements; overly 

broad statements of work; and underestimated contract hours.  The 

report further noted that the Department's use of 

cost-reimbursement type support service contracts with poorly 

defined work requirements shifts the performance and cost risks 

to the Department. 

  

     The Reform Team also reported that well defined support 

service contracts often may be the most cost-effective means of 

procuring expertise.  They noted that instead of awarding or 

extending cost-reimbursement contracts, the Department should 

(1) determine whether discrete tasks or functions can be 

performed and separately competed or subcontracted on a 

fixed-price basis; (2) develop objective, policy-based 

performance measures and incentives when a cost-reimbursement 

contract is appropriate for some or all of the work; (3) use the 

best contracting approach that addresses required work, 

policy-driven requirements, and incentives; and (4) actively 

pursue and solicit competition on new contracts. 

  

OBSERVATIONS AND CONCLUSIONS 

  

     The Department did not always obtain support services in the 

most economical and effective manner.  The absence of a 

Departmental policy that addresses the inclusion of subcontractor 

labor in support service contractor fee determinations during the 

contract pre-award phase resulted in the Department paying $5.1 

million in fees to four of six support service contractors for 

services exclusively provided by subcontractors.  Two 

Departmental offices took actions during the pre-award phase to 

limit support service contractor fees on two of six support 

service contracts.  One office negotiated a service contract that 

required the support service contractor to share its fees with 

several subcontractors.  The other office proposed and negotiated 

a service contractor fee that was based on the direct labor hours 



the support service contractor provided exclusive of 

subcontractor hours.  These two offices considered these 

practices to be economical.  Furthermore, in three of six support 

service contracts, the Department maintained minimal 

administration over major portions of contracted-for support 

services because three Departmental offices permitted extensive 

subcontracting for specialized support service skills.  These 

three support service contractors subcontracted from 34 to 56 

percent of the work effort.  As a result, Departmental 

administration of these contracts was diminished which may have 

contributed to contract cost growth. 

  

     Our analysis of six cost-plus-award-fee contracts found that 

only one of the six contractors received award fees that exceeded 

its performance ratings.  The Pittsburgh Energy Technology 

Center's service contractor received award fees that exceeded the 

contractors' performance evaluation score in 5 of 10 evaluation 

periods.  During these five periods, the contractor received over 

99 percent of the available award fee despite the fact that its 

performance score ranged from 90.60 percent to 97.38 percent. 

The Center paid over $89,000 in award fees that exceeded the 

contractors performance because it elected to rollover unearned 

fees and make them available in subsequent evaluation periods as 

an incentive to improve the contractors performance.  However, 

our analysis of the performance ratings showed that the 

contractors performance only improved marginally in most periods 

and, in fact, declined over three consecutive periods. 

  

     The need to limit support service contractor fees during the 

pre-award phase to only direct labor hours they expend and ensure 

effective administration of service contracts should be 

considered by the Department in preparing its yearend assurance 

memorandum on internal controls. 

  

  

                              PART II 

  

                    FINDING AND RECOMMENDATIONS 

  

  

               Support Service Contract Arrangements 

  

  

FINDING 

  

     Acquisition regulations require that Federal agencies obtain 

support services in the most economical and effective manner.  On 

management and operating contracts, acquisition regulations 

require the Department to exclude estimated subcontract costs 

from the fee base under certain conditions.  In addition, Federal 

agencies are required to exercise effective contract 

administration to ensure that the Government maintains control 

over its service contracts.  The Department did not always obtain 

support services in the most economical and effective manner. 

The Department (1) negotiated contracts that required it to pay 

fees to both support service contractors and subcontractors for 

services exclusively provided by subcontractors and (2) 



maintained minimal administration over major portions of 

contracted-for services on three of six support service 

contracts.  This occurred because the Department lacked a policy 

for addressing the inclusion of subcontractor labor in the 

service contractors' fee determinations during the contract 

pre-award phase and permitted extensive subcontracting by support 

service contractors.  Because of these contractual fee 

arrangements and extensive subcontracting, the Department paid an 

estimated $5.1 million in fees to four of six support service 

contractors for work exclusively provided by subcontractors and 

may have decreased their ability to control cost growth on three 

of six support service contracts. 

  

RECOMMENDATIONS 

  

     We recommend that the Deputy Assistant Secretary for 

Procurement and Assistance Management: 

  

     1.  Develop and implement support service pre-award 

         procedures starting with the request for proposals that 

         ensure the support service contractor's fee is based 

         only on the direct labor hours they expend. 

  

     2.  Pursue opportunities to reduce support service 

         contractors' subcontracting to a level where the 

         Department, not the support service contractor, is 

         administering a substantial portion of support services. 

  

MANAGEMENT REACTION 

  

     Management did not concur with the finding and 

recommendations and noted that they strongly disagree with the 

report.  Management stated that they believe the report's 

recommendations are inappropriate and lack supporting rationale. 

Detailed management and auditor comments appear in Part III of 

this report. 

  

                        DETAILS OF FINDING 

  

  

ACQUISITION AND CONTRACT ADMINISTRATION REQUIREMENTS 

  

     The Federal Acquisition Regulation requires that the 

Department obtain services in the most economical and effective 

manner.  This regulation requires a determination of the 

resources needed to provide the contracted services and the use 

of prudent business judgment in carrying out procurement actions. 

Departmental Acquisition Regulations require the Department to 

exclude estimated subcontract costs from a management and 

operating contractors' fee base when subcontractor costs are of 

such magnitude or nature that they distort the technical and 

management effort actually required of the management and 

operating contractor.  However, this is not a requirement for 

support service contractors. 

  

     Office of Management and Budget Policy Letter 92-1 requires 

that Federal agencies exercise effective oversight of any 



contract awarded to ensure that the contract is under the control 

of Government officials.  The Policy Letter cites several factors 

that should be considered in deciding if Government officials 

have lost or might lose control over contract administration. 

These factors include the degree to which agencies have effective 

management policies and procedures that enable meaningful 

oversight of contractor performance, the resources available for 

such oversight, the agency's oversight practices, the duration of 

the contract, and the complexity of the tasks to be performed. 

  

SUPPORT SERVICE PRACTICES 

  

     The Department did not always obtain support services in the 

most economical and effective manner.  Department contracting 

officials' pre-award practices permitted support service 

contractors (A,B,D,F) to base their fees on subcontractor as well 

as their own costs and labor hours.  We also noted that three 

service contractors (A,E,B), rather than the Department, 

administered 56, 55 and 34 percent, respectively, of the effort 

expended on these contracts. 

  

Fee Determinations 

  

     Department contracting officials negotiated contracts that 

resulted in fee payments to both support service contractors and 

subcontractors for services exclusively provided by 

subcontractors.  As shown in Table 2 this occurred on four of six 

contracts. 

  

IMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM; 

:                                                             : 

:                         TABLE 2                             : 

:                                                             : 

:                SERVICE CONTRACT FEES PAID                   : 

:                                                             : 

:         Labor Hours (in 000's)     Fees Paid (in Millions)  : 

:                                                             : 

:                                    Contractor               : 

:Service  Contractor Subs.   Total    Based on                : 

:Contract Hours      Hours   Hours   Total Hrs. Subcontractor : 

:   A       186        236     422     $ 1.8       $ .8       : 

:   B       311        157     468       1.8         .7       : 

:   C     1,866        (a)   1,866       3.7        (a)       : 

:   D     5,126      1,519   6,645       6.0        2.5       : 

:   E     1,000      1,245   2,245       4.0        (b)       : 

:   F     2,114        343   2,457 (c)  15.0        1.5       : 

:                                                             : 

:(a) Subcontractor hours were excluded from service           : 

:    contractor fee determination during the pre-award phase. : 

:                                                             : 

:(b) Subcontractors share in fees paid to service contractor  : 

:    as stipulated in the contract.                           : 

:                                                             : 

:(c) Includes only option period direct labor through         : 

:    March 2, 1994.                                           : 

HMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM< 

  



     Unlike management and operating contractors, the Department 

allowed support service contractors to negotiate and base their 

fees on services exclusively provided by their subcontractors. 

This negotiating practice frequently resulted in excessive 

negotiated fees for support service contractors.  As shown in 

Table 3, the Department negotiated support service contractor 

fees that ranged from 5 percent to 21.6 percent of the service 

contractors' estimated costs.  Additional fees of 4.6 to 16.4 

percent were paid to subcontractors for their work. 

  

%PAGES 

 IMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM; 

 :                                                              : 

 :                          TABLE 3                             : 

 :                                                              : 

 :             SERVICE CONTRACTOR AND SUBCONTRACTOR             : 

 :                FEES AS A PERCENTAGE OF COST                  : 

 :                                                              : 

 :            Contractor     Total Fees Contractor              : 

 : Service      Costs        Negotiated    Fee    Subcontractor : 

 : Contract   (in 000's)     (in 000's)  Percent   Fee Percent  : 

 :   A         $10,051         $2,173     21.6     4.9 to  8.1  : 

 :   B (a)      19,497          2,226     11.4     6.6 to 16.4  : 

 :   C          80,428   (b)    4,826      6.0        (c)       : 

 :   D         116,357          8,223      7.1     4.6 to  8.0  : 

 :   E          62,293   (d)    3,115      5.0        (d)       : 

 :   F         426,806   (b)   42,564     10.0     8.9 to  9.3  : 

 :                                                              : 

 :(a) Includes original and Modification 111 of the             : 

 :    contract.                                                 : 

 :                                                              : 

 :(b) Includes both service contractor and subcontractor costs  : 

 :    because costs for each were not available.                : 

 :                                                              : 

 :(c) Fee information not available because subcontracts were   : 

 :    generally fixed price.                                    : 

 :                                                              : 

 :(d) Includes subcontractor costs and fees because             : 

 :    subcontractors shared in total negotiated fees.           : 

 HMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM< 

%PAGEE 

  

     Appendix B shows the actual costs and fees claimed by the 

six support service contractors and their major subcontractors. 

The following examples illustrate where support service 

contractors relied extensively on subcontractors to complete 

major portions of contract work assignments and included 

subcontractor labor hours in their fee determination. 

  

     In January 1993, the Departmental Headquarters Procurement 

Operations Office awarded a $27.7 million contract to support 

service contractor A for the contract base period.  This included 

$10 million in support service contractor costs, $15.5 

million in subcontractor costs, and $2.2 million in support 

service contractor fees.  Support service contractor A was 

required to provide 513,000 direct labor hours during a 

3-year period for the Department's Environmental Restoration and 



Waste Management Program.  The 513,000 hours authorized under the 

contract included both support service and subcontract labor 

hours and, along with the total estimated contract costs, formed 

the basis for the negotiated $2.2 million fee.  Contract A's 

support services included engineering and technical analysis, 

quality assurance, planning, training, and outreach activities. 

To complement its in-house expertise, the support service 

contractor acquired additional broad-based and specialized skills 

in such areas as quality management systems; training; and 

environmental restoration and waste management activities from 

five subcontractors. 

  

     As of February 1994, support service contractor A claimed 

422,000 labor hours for work performed on 32 tasks.  Five 

subcontractors provided over 236,000 of these hours, or 56 

percent, and the support service contractor provided the other 

186,000 hours.  In accordance with negotiated fee arrangements, 

the Department paid $1.8 million in fees to this support service 

contractor.  The contractor's fee was based on his and the 

subcontractors' costs and labor hours.  Another $800,000 in fees 

were paid to subcontractors.  In effect, an estimated $1 million 

of the $1.8 million the support service contractor received in 

fees was based on subcontractor costs and direct labor hours. 

  

     Other examples of fee payments to service contractors for 

work exclusively performed by a subcontractor were clearly 

evident at the task level.  For example, a subcontractor on 

support service contract B provided 38,923 of 38,989 labor hours 

(99.8 percent) needed for one task.  The Department paid a total 

of $297,000 in fees for this task: $167,000 was paid to the 

service contractor for 66 hours it provided and the 38,923 hours 

direct labor hours provided by the subcontractor.  The remaining 

$130,000 was paid to the subcontractor.  On another task, a 

subcontractor provided 12,555 of 12,954 hours or 97 percent of 

the effort.  The Department paid the service contractor $55,000 

in fees for 399 direct labor hours it provided and the 12,555 

hours provided by the subcontractor.  An additional fee of 

$74,000 was paid to the subcontractor for this task. 

  

Administration of Support Services Contracts 

  

     The Department maintained minimal administration over major 

portions of contracted-for support services on three of six 

contracts.  The Department's Contract Reform Team also recognized 

that the Department was not adequately in control of its 

contractors and, consequently, contractors were not sufficiently 

accountable to the Department.  Our finding supports the Reform 

Team's conclusion on three of six service contracts we examined. 

As shown in Table 4, support service contractors A, E, and B 

subcontracted out 56, 55 and 34 percent, respectively, of their 

support service contract with the Department.  As a result, the 

Department was unable to directly administer major portions of 

the services it contracted-for to accomplish its mission and may 

have decreased its ability to control cost growth. 

  

 IMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM; 

 :                                                        : 



 :                          TABLE 4                       : 

 :                                                        : 

 :           DIRECT LABOR HOURS CHARGED BY CONTRACT       : 

 :                       (in 000's)                       : 

 :                                           Percent of   : 

 : Service   Total  Contractor Subcontractor Subcontract  : 

 : Contract  Hours     Hours       Hours       Effort     : 

 :    A        422       186         236         56       : 

 :    E      2,245     1,000       1,245         55       : 

 :    B        468       311         157         34       : 

 :    D      6,645     5,126       1,519         23       : 

 :    F      2,457     2,114         343         14       : 

 :    C      1,866     1,866          *           *       : 

 :                                                        : 

 : *  Subcontractor direct labor hours not available.     : 

 HMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM< 

  

     The Department did not have "privity of contract" with 

subcontractors under the contract terms and, therefore, the 

Department relied on its support service contractors to 

administer subcontractor work.  "Privity of contract" means that 

there is a legally recognized connection between parties to a 

contract and, therefore, legally enforceable rights exist between 

the parties.  As shown in Appendix A, service contractor A's 

subcontractors provided from 55 percent to 100 percent of the 

direct labor on 19 tasks, which included various engineering and 

technical analysis support; specialized studies; quality 

assurance; planning; and education and training activities. 

  

     The following two examples illustrate that support service 

contractor A, not the Department, was administering major 

portions of the subcontractor's work.  A subcontractor with 

specialized training expertise provided over 30,000 of the 33,000 

hours needed to conduct training courses for Department 

employees.  On another task involving technical assistance 

activities, graphics and audio/visual services, monitoring trade 

publications, and developing an information center, three 

subcontractors provided 49,000 of the 59,400 hours or 82 percent 

of the hours expended on this task.  The scope of work the 

service contractor included in the two subcontracted tasks was 

essentially identical to the scope of work contained in the 

Department's task assignments issued to the service contractor. 

According to the service contractor representative, one of the 

contractor's functions was to administer the subcontractor's 

work.  The service contractor representative told us that 

subcontractor invoices were reviewed to ensure that claimed costs 

were reasonable and allowable and that the subcontractors 

performed the work in accordance with the task assignments.  We 

also discussed the contractors role on the 19 tasks that involved 

mostly subcontractor labor with the responsible Departmental 

personnel.  We were informed that the contractor's direct labor 

effort on these tasks primarily involved administering the 

subcontractor's work. 

DEPARTMENTAL POLICY 

  

     Paying fees to service contractors and subcontractors for 

services provided exclusively by the subcontractor and minimally 



administering major portions of contracted-for support services 

occurred because neither the Department's procurement policy nor 

Federal Acquisition Regulations address these issues.  References 

from the Office of Management and Budget only indicate that 

agencies should procure services in an economical manner and 

maintain control over services provided by support service 

contractors.  As a result, the Department permitted each 

procurement office to independently negotiate support service 

contractor fee arrangements and the extent to which service 

contractors subcontracted for services. 

  

Subcontractor Labor Hours 

  

     Procurement officials with Departmental Headquarters, 

Chicago Operations Office, and the Yucca Mountain Project Office 

negotiated the inclusion of subcontractor direct labor hours in 

four of the six service contractors' fee calculations.  They 

informed us that this is a common practice that occurs on most 

contracts and explained that the Department uses the weighted 

profit guidelines criteria contained in Federal and Departmental 

Acquisition Regulations to establish a profit/fee objective prior 

to award.  The guidelines allowed contractors to earn a profit 

for subcontracted items to compensate them for managing 

subcontractor activities. 

  

     However, the Pittsburgh and Morgantown Energy Technology 

Centers (Pittsburgh and Morgantown) negotiated support service 

contracts that limited support service contractor fees. 

Pittsburgh's contract stipulated that the support service 

contractor and subcontractors would share fees from an award fee 

pool.  In accordance with the teaming agreement between the 

service contractor and its subcontractors, the award fee was to 

be shared among the contractor and subcontractors according to 

the costs each incurred.  The contractor stated in the teaming 

agreement that Pittsburgh "benefits in this approach since there 

is no 'pyramiding' of fee; i.e., we do not add fee on fee between 

prime and TEAM subcontractors."  A Pittsburgh contracting 

official told us that there is no Departmental policy that 

prohibits contractors from including subcontractor labor in its 

fee determinations.  However, he advised us that Pittsburgh's 

policy is to inform potential contractors prior to negotiations 

that they must share fees with their subcontractors.  He stated 

that this policy is an economical and efficient way to do 

business. 

  

     Morgantown negotiated a specified number of direct labor 

hours to be provided under support service contract C during the 

base and option years of the contract.  Morgantown used the 

Department's weighted profit guidelines criteria to establish a 

profit/fee objective prior to contract award.  In accordance with 

the guidelines, the support service contractor was permitted to 

earn a fee for managing subcontractor activities.  However, the 

support service contractor's fee was based upon the direct labor 

hours the service contractor provided and not upon labor hours or 

cost incurred by subcontractors.  A Morgantown contracting 

official told us that he does not believe the contractor should 

receive fees on subcontracted labor noting that including 



subcontract labor in support service contractor fee 

determinations is costly and an uneconomical practice. 

  

Extensive Subcontracting 

  

     Support service contractors, not the Department, 

administered major portions of services the Department needed to 

accomplish its mission because some Departmental offices 

permitted extensive subcontracting for specialized support 

service skills.  According to Department contract officials, the 

Department did not have "privity of contract" with subcontractors 

and, therefore, relied on its support service contractors to 

administer subcontractor work.  Although Headquarters, Pittsburgh 

Energy Technology Center, and Chicago Operations Office were 

aware at the time of award that its service contractors would use 

subcontractor personnel extensively to meet the broad work 

required under the contract statement of work, they awarded these 

task order/work segment contracts to ensure that all services 

could be obtained quickly as program needs were identified. 

  

     A contracting official advised us that the Chicago 

Operations Office awarded a smaller support service contract 

based on support service needs identified at that time.  However, 

new requirements such as those resulting from the Department's 

environmental restoration program and tiger team assessments 

necessitated significant increases in support services.  In March 

1993, Departmental Headquarters approved Chicago's request to 

increase the cost by $20 million and the level of effort by 

266,000 direct labor hours.  In its request to Headquarters, 

Chicago stated that this increase was needed to "accommodate the 

increasing diversity of expertise needed to fully support current 

missions assigned to [the Chicago Operations Office], as well as 

new missions and expanding responsibilities for current missions, 

some of which stem from new and changing guidance and 

requirements." 

  

     Although these three Departmental offices contracted for 

support services, it was the support service contractor, not the 

Department, who administered major portions of the work.  For 

instance, in its request to Headquarters for authorization to 

procure technical expertise through a service contract, the 

Chicago Operations Office stated that "no direct Government 

supervision and/or direction beyond that given in the task order 

will be required or given to the contractor to complete the 

assigned tasks.  Performance will be at the contractor's 

discretion with the requirement that the final documents be 

delivered upon final completion." 

  

IMPACT OF PROCUREMENT PRACTICES 

  

     By allowing four support service contractors to collect fees 

for services provided exclusively by subcontractors and 

maintaining minimal administration over major portions of 

contracted-for support services on three of six contracts, the 

Department may be contributing to increases in contract costs. 

We estimated that $5.1 million in fees paid to four support 

service contractors could have been avoided if during the 



pre-award phase, the Department prohibited subcontractor labor 

hours from support service contractor fee calculations.  As shown 

in Table 5, a significant portion of fees paid to four of six 

support service contractors were based on labor hours provided by 

subcontractors. 

  

 IMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM; 

 :                           TABLE 5                            : 

 :                                                              : 

 :                    FEE PAYMENTS BY CONTRACT                  : 

 :                        (in millions)                         : 

 :                                                              : 

 :                Service Contractor Fees                       : 

 :                    Based on    Based on                      : 

 : Service           Contractor  Subcontract   Subcontractor    : 

 : Contract   Total     Hours       Hours          Fees         : 

 :     A      $1.8     $0.8         $1.0            $0.8        : 

 :     B       1.8      1.2          0.6             0.7        : 

 :     D       6.0      4.6          1.4             2.5        : 

 :     F      15.0     12.9          2.1             1.5        : 

 :   Totals  $24.6    $19.5         $5.1            $5.5*       : 

 :            MMMM     MMMM          MMM             MMM        : 

 :                                                              : 

 :    *  Includes fees only for major subcontractors.           : 

 :                                                              : 

 HMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM< 

  

     In addition, the Department's ability to effectively 

administer its support service contracts was diminished, and this 

may have contributed to contract cost growth.  Departmental 

offices relied on support service contractors to acquire the 

necessary labor skills from subcontractors and ensure that the 

subcontractors' work on many task assignments were within cost 

limitations, within the scope of work, and were performed in a 

timely manner.  This diminished control was also recognized by 

the Department's Contract Reform Team and in the Secretary of 

Energy's  May 26, 1993, testimony on Departmental contract 

administration before the House Committee on Energy and Commerce. 

The Reform Team reported that Departmental program officials 

often rely on support service contractors to perform many daily 

functions with limited oversight of contractor performance.  In 

her testimony, the Secretary noted that some Departmental 

activities that should be performed by Federal staff are being 

carried out by contractors.  The Secretary also stated that the 

Department's heavy reliance on contractors with relatively small 

Federal staff raises serious concerns about how effectively the 

Department can manage its missions and whether Department 

personnel have the expertise necessary to do their jobs. 

Furthermore, Office of Management and Budget Policy Letter 92-1 

highlights the problem of lack of contract oversight as a loss of 

Government control and requires Federal agencies to be aware of 

their existing contract oversight responsibilities. 

  

     One example where diminished Department administration may 

be partly the cause for contract cost growth is a Headquarter's 

support service contract which authorized $27.7 million and 

513,000 direct labor hours over the 3-year base period.  The 



contractor spent $25.4 million and used 422,000 hours, or 82 

percent, in the first 14 months.  A portion of the hours directly 

provided by the service contractor were used to administer the 

subcontractor's work.  According to Department contract 

representatives, this contractor will likely expend the 

authorized direct labor hours before the contract period expires. 

Consequently, the Department planned to solicit and award another 

contract to purchase more direct labor hours to satisfy its 

environmental restoration and waste management support service 

requirements for the remaining contract period. 

  

     In another example, the Chicago Operations Office's $15.2 

million support service contract for 239,475 direct labor hours 

increased to 651,000 authorized hours at an estimated cost of 

$44 million over the 5-year contract period.  Its subcontractors 

were initially expected to provide 90,675 hours at an estimated 

cost of $6.4 million.  However, by March 1994 subcontractors 

expended 157,000 hours and subcontractor costs rose to over $11 

million. This increase in the level-of-effort was needed to 

obtain a broader diversity of skills than originally planned to 

meet current as well as new and expanding missions assigned to 

the Chicago Operations Office.  As of March 1994, the contractor 

spent over $31 million and expended 468,000 direct labor hours. 

  

                             PART III 

  

                  MANAGEMENT AND AUDITOR COMMENTS 

  

  

     In responding to our initial draft version of this report, 

the Office of Procurement and Assistance Management did not 

concur with the report finding and recommendations noting that 

the recommendations are inappropriate and lack supporting 

rationale.  A summary of management and auditor comments follow. 

  

Recommendation 1. 

  

     The Deputy Assistant Secretary for Procurement and 

Assistance Management develop and implement support service 

pre-award procedures starting with the request for proposals 

that ensure the support service contractors's fee is based only 

on the direct labor hours they expend. 

  

     Management Comments.  Management did not concur with the 

recommendation.  Management stated that the Department of Energy 

Acquisition Regulation Subpart 915.9 (Profit) provides adequate 

coverage of fee considerations regarding subcontractor services, 

which are included in the Department's fee policy.  Generally, 

the weighted guidelines method is used to calculate fee.  The 

intent is to remunerate contractors for financial and other risks 

they assume, resources they use, and organization, performance, 

and management capabilities they employ. 

  

     Management stated that 915.970-2(d) of the Department's 

Acquisition Regulations specify a fee range of 1 to 4 percent for 

subcontracted items verses a fee range of 4 to 14 percent for 

services not subcontracted.  Since the fee is based on many 



factors, almost all of which are weighted more heavily than 

subcontracts, our calculations in Tables 2 and 5 of the initial 

draft report are probably not accurate because they assume a 

uniform weight that was applied to all factors.  In addition, 

management noted that 915.970-8(b)(2)(i) directs the contracting 

officer to consider the managerial and technical effort necessary 

for the prime contractor(s) to select subcontractors and 

administer subcontracts. 

  

     Management also noted that a fee is negotiated after 

consideration of a number factors including subcontract efforts. 

Thus, it would be counterproductive to arbitrarily limit or 

exclude one factor without giving consideration to the overall 

effort to be performed under a contract.  One possible 

consequence of this recommendation would be that it is highly 

likely that contractors would perform more work themselves, which 

would certainly lead to higher fee payments (assuming the use of 

weighted guidelines) and also to higher overall labor costs. 

  

     Auditor Comments.  We do not share management's view that 

the report recommendations are inappropriate and lack supporting 

rationale.  In our analysis of the six service contracts, we 

considered the methods used to establish the support service 

contractors' fee, including the use of weighted guidelines.  The 

weighted guidelines profit/fee objective criteria does not 

prevent excessive fee payments.  In fact, this criteria was used 

by the Department to establish a Departmental profit/fee 

objective for four of six support service contracts.  These four 

included the Pittsburgh and Morgantown contracts which limited 

fee payments, and two of the four contracts (B and D) where the 

Department paid substantial fees for support services.  The four 

contracts in question were not negotiated in an economical 

manner.  The Department negotiated fees for the four support 

service contractors which included subcontractor labor hours in 

their actual fee determinations.  This resulted in substantial 

fees on several contracts.  For example, the Department 

negotiated fees on support service contracts A and B of 21.6 and 

11.4 percent of service contractor costs excluding subcontractor 

effort.  Additional fees of 4.6 percent to 16.4 percent were paid 

to subcontractors performing work for service contractors.  In 

effect, the Department's negotiating practice resulted in the 

Department paying fees to four support service contractors for 

work provided exclusively by subcontractors. 

  

     We agree that support service contractors should be 

compensated for managing subcontractor activities as set forth in 

the weighted guidelines.  However, it is uneconomical to 

negotiate support service contractor fees using the weighted 

guideline factors or any other method if adequate controls do not 

exist to ensure that support service contractor fees are based 

solely on the direct labor hours they expend.  The practices 

followed by Morgantown and Pittsburgh to procure support services 

were economical and provided adequate controls to prevent service 

contractors from earning fees on subcontracted labor.  The 

Department should implement Morgantown's and Pittsburgh's support 

services contracting practices Departmentwide because they 

represent best business practices.  This is consistent with the 



views expressed by the Contract Reform Team in its February 1994 

report that noted the Department should use the best contracting 

approach that addresses the required work. 

  

     Morgantown established a fee objective for subcontracted 

items for support service contractor C in its weighted guidelines 

analysis.  However, Morgantown required in its request for 

proposals that the support service contractor's negotiated fee be 

based solely on the direct labor hours they expend, including 

their efforts in managing subcontractor activities, but not for 

direct labor expended by subcontractors.  Consequently, the 

support service contractor was paid fees based on the direct 

labor they expended and not for the direct labor hours incurred 

by subcontractors. 

  

     Pittsburgh used the weighted guidelines to establish a 

profit/fee objective for support service contractor E. 

Pittsburgh negotiated the support service contractor's fee based 

on total direct labor hours, including subcontractor hours, but 

did not assign a weight for subcontracted items.  In addition, 

Pittsburgh stipulated in the contract that any award fee earned 

shall be paid to the support service contractor and distributed 

among its subcontractors.  This approach ensured that the 

Department did not pay a fee to both the support service 

contractor and subcontractors for the same direct labor hours 

expended. 

  

     Management stated that the calculations in Tables 2 and 5 

probably are not accurate.  Our estimates were accurate because 

they were based on contractual requirements for determining 

support service contractor fees that stipulated that support 

service contractor fees would be based on its and the 

subcontractors' direct labor hours expended.  Using this 

approach, our estimates were calculated by multiplying the 

percentage of direct labor hours expended by subcontractors by 

the cumulative fees claimed on the support service contractor's 

invoice. 

  

     Additionally, our recommendation would not result in support 

service contractors doing significantly more work themselves. 

Consequently, our recommendation would not lead to higher fee 

payments (assuming use of weighted guidelines) and higher overall 

labor costs for several reasons.  First, the weighted guidelines 

already provide a financial incentive for service contractors to 

use in-house rather than subcontracted labor by allowing them to 

earn more fee; i.e., higher fee percentages are assigned to 

in-house labor.  Second, weighted guidelines are not used in all 

cases.  As noted previously, weighted guidelines were completed 

on four of six contracts, but only two of the four contracts in 

question.  Third, assuming that support service contractors used 

more in-house labor, any additional fees paid to service 

contractors would likely be offset through significant reductions 

in subcontractor fees and overhead charged by service contractors 

on subcontractor costs.  Finally, support service contractors 

often may not have the in-house expertise to complete the work 

forcing them to rely heavily on subcontracted work.  For example, 

contractors A and B relied extensively on subcontractors to 



complete many of the contract tasks because they did not have 

sufficient in-house expertise to complete those tasks. 

  

Recommendation 2. 

  

     The Deputy Assistant Secretary for Procurement and 

Assistance Management pursue opportunities to reduce support 

service contractors' subcontracting to a level where the 

Department, not the support service contractor, is administering 

a substantial portion of support services. 

  

     Management Comments.  Management did not concur with the 

recommendation.  Management commented that the initial draft 

report implies that subcontracting to any significant extent 

indicates a lack of control and did not believe a certain level 

of subcontracting indicates that the Department has abdicated its 

contract management responsibility.  In some cases, 

subcontracting may be the most economical and effective means to 

obtain the right services at the lowest possible cost. 

Management noted that the examples given in the report appear to 

illustrate an increase in the Department's requirements, not a 

lack of control over the prime contractor. 

  

     Auditor Comments.  Acquisition Letter 92-3 indicates that in 

the absence of a direct contractual relationship with the 

subcontractor, the Department's legal basis for administering 

subcontract work is through the support service contractor. 

While the Department is directly responsible for support service 

contractor performance and may not have relinquished its contract 

responsibilities in this regard and the fact that the Department 

does not have "privity of contract" with subcontractors, forces 

the Department to rely on its support service contractors to 

administer subcontracted work and ensure that subcontractors 

comply with contractual and task assignment requirements. 

  

     Furthermore, the examples provided on pages 15 through 17 of 

the report noted that there were increases in the Department's 

requirements that contributed to cost growth on support service 

contracts A and B.  However, additional overhead charges and fees 

associated with extensive subcontracting may also be a 

contributing factor to contract cost growth.  While we do not 

dispute that subcontracting in some cases may be the most 

economical method to procure support services, the issue raised 

in this report is whether the Department is able to effectively 

administer contract work that involves extensive subcontracting. 

To ensure that the Department effectively administers major 

portions of contracted-for support services, we believe the 

Department should pursue opportunities to reduce the level of 

subcontracting on service contracts that require substantial 

subcontractor effort.  This can be accomplished by contracting 

directly with the subcontractor who is providing the support 

service. 

  

  

                              PART IV 

  

                           OTHER MATTERS 



  

          Award Fees Paid to Support Service Contractors 

  

  

     The Department of Energy Acquisition Regulations require the 

Department to evaluate award fee contractors and determine their 

award fee at the end of specified evaluation periods.  The award 

fee is the amount of money potentially available to the 

contractor for performance above minimally acceptable levels. 

The regulation states that payment of an award fee shall 

generally reflect a contractors performance during specified 

contract evaluation periods.  However, the regulations also allow 

fee determination officials at their discretion to accumulate 

unearned fees and make those fees available for award in 

subsequent evaluation periods. 

  

     We reviewed six cost-plus-award-fee contracts.  In each 

case, the contractor's performance was assessed and rated for 

award fee purposes at periodic intervals according to performance 

evaluation plans.  These plans required the Department to 

evaluate the contractor's performance and prepare a performance 

evaluation report for each evaluation period that would serve as 

the basis for the award fee determination official's decision on 

the amount of fee awarded to each contractor. 

  

     Our review disclosed that a Pittsburgh Energy Technology 

Center (Pittsburgh) contractor received award fees that exceeded 

its performance ratings.  This occurred because Pittsburgh 

elected to rollover unearned portions of fees from prior 

evaluation periods and make them available in the next evaluation 

period.  As a result, Pittsburgh unnecessarily paid the 

contractor over $89,000 in award fees.  A contract official told 

us that Pittsburgh elected to rollover the unearned fees on this 

contract because it provided the contractor with a financial 

incentive to improve performance in deficient areas.  Other 

Departmental offices did not rollover unearned fees to subsequent 

evaluation periods on their cost-plus-award-fee contracts. 

Departmental officials at these locations told us that they did 

not rollover unearned fees because they felt that the contractor 

should only receive the portion of the original designated award 

fee that it earned. 

  

     As shown in Table 6, Pittsburgh's support service contractor 

received over 99 percent of the maximum available award fee in 5 

of the 10 evaluation periods even though the contractor's 

performance ratings were lower than 99 percent in all 5 periods 

and declined over periods 4 through 6.  For all 10 periods 

combined, the contractor received 97.72 percent of the maximum 

award fee available even though the contractor's performance 

ranged from 90.60 percent to 97.38 percent during the 10 

evaluation periods.  For example in Evaluation Period 1, the 

contractor earned $368,033 of the $406,218 maximum available fee 

based on a 90.60 percent performance rating.  Pittsburgh elected 

to rollover the unearned portion of $38,185 to Period 2.  The 

contractor was paid 95.32 percent (Period 2's evaluation score) 

of the unearned fee or $36,397. 

  



     Although award fee rollover is permitted and could provide 

an incentive to improve contractor performance, the incentive was 

not effective in this case.  Table 6 shows that the contractor 

made significant improvements in performance in only 1 of the 10 

evaluation periods.  Further, this practice resulted in the 

contractor being rewarded for declining performance over an 

18-month period (covering Periods 4 through 6).  As a result, we 

suggest that Pittsburgh adopt the practices of the other offices 

reviewed and discontinue the rollover of unearned award fees on 

its support service contract unless unusual circumstances warrant 

such a practice. 

  

  

  

 IMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM; 

 :                           TABLE 6                            : 

 :                                                              : 

 :             AWARD FEES PAID BY EVALUATION PERIOD             : 

 :                                                              : 

 :           Maximum      Total   Percent  Performance Rollover : 

 : Period   Available     Paid     Paid      Rating    Portion  : 

 :                                                              : 

 :   1      $406,218    $404,430   99.56     90.60      $36,397 : 

 :   2       406,218     387,207   95.32     95.32            0 : 

 :   3       426,786     425,948   99.81     95.62       17,856 : 

 :   4       426,786     407,666   95.52     95.52            0 : 

 :   5       426,786     425,855   99.79     95.46       18,446 : 

 :   6       426,786     406,300   95.20     95.20            0 : 

 :   7       316,417     316,074   99.90     96.24       11,555 : 

 :   8       563,030     546,815   97.12     97.12            0 : 

 :   9       322,827     319,614   99.01     97.38        5,245 : 

 :  10       369,010     357,571   96.90     96.90            0 : 

 :                                                              : 

 :Totals  $4,090,861  $3,997,480   97.72     95.54      $89,499 : 

 :         MMMMMMMMM   MMMMMMMMM   MMMMM     MMMMM       MMMMMM : 

 HMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM< 

                                PART V 

  

                              APPENDIX A 

  

  

  

  

     IMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM; 

     :                                                      : 

     :              SUPPORT SERVICE CONTRACT A              : 

     :                 LABOR HOURS BY TASK                  : 

     :                                                      : 

     :              Contractor  Subcontractor               : 

     :     Task       Hours        Hours       Percentage   : 

     :                                                      : 

     :      1         8,841       10,760           55       : 

     :      2        10,797       14,271           57       : 

     :      3         5,179        8,816           63       : 

     :      4        12,541       25,860           67       : 

     :      5             6           17           74       : 

     :      6           119          417           78       : 



     :      7         3,645       14,602           80       : 

     :      8           102          461           82       : 

     :      9           719        3,289           82       : 

     :     10        10,453       48,995           82       : 

     :     11           178        1,189           87       : 

     :     12            19          137           88       : 

     :     13           158        1,332           89       : 

     :     14         2,315       30,703           93       : 

     :     15           589       13,854           96       : 

     :     16           123        5,589           98       : 

     :     17             0          380          100       : 

     :     18             1        1,792          100       : 

     :     19             0        1,220          100       : 

     :                                                      : 

     :     Totals    55,785      183,684           77       : 

     :               MMMMMM      MMMMMMM          MMM       : 

     :                                                      : 

     HMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMMM< 

                                    APPENDIX B 

  

                  SUPPORT SERVICE CONTRACTOR AND SUBCONTRACTOR 

                      ACTUAL COSTS, FEES, AND LABOR HOURS 

                                    (in 000's) 

  

           SUPPORT SERVICE CONTRACTORS              MAJOR 

           SUBCONTRACTOR 

         ----------------------------- 

         ------------------------------- 

 SERVICE                       FEE    LABOR 

 FEE    LABOR 

CONTRACT   COSTS    FEES     PERCENT  HOURS    COSTS    FEES 

PERCENT  HOURSa/ 

-------- -------- --------  -------- ------  -------- ------- 

------- ------ 

    A     $9,734   $1,790    18.39%    186   $10,785    $756 

    7.01%    205 

    B     18,366    1,866    10.16%    311     8,653     703 

    8.12%    127 

    C     50,734    3,661     7.22%  1,866    22,918       b/ 

    b/      b/ 

    D    148,966    5,955     4.00%  5,126    39,510   2,497 

    6.32%  1,441 

    E     84,418    3,997     4.73%  1,000         c/      c/ 

    c/  1,245 

    F    228,336   23,184 d/ 10.15%  2,114 e/ 16,381   1,501 

    9.16%    261 

  

  

a/ - Labor hours are less than subcontractor hours shown in 

     Tables 2 and 4 because they include only major 

     subcontractors. 

  

b/ - Subcontractor data not available. 

  

c/ -  Support service contractor shares fees with subcontractors. 

  

d/ - Includes base and option period service contractor fees. 



  

e/ - Includes only option period labor hours. 

  

  

  

  

� 

 


