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Monthly
Overall

Program

Contractor

Project Number

Project Title

Budget

Project Budget

EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) $ 15,900,000 | $ 15,900,000
. Waste Treatment and Immobilization
EM Bechtel National Inc. 01-D-416 Plant (WTP) $ 5,781,000,000 | $12,263,000,000
EM Parsons Government Services Inc.|05-D-405 Salt Waste Processing Facility (SWPF) [ $ 900,000,000 | $ 1,339,000,000
EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D &D $ 479,400,000 | $ 1,397,000,000
. o Plutonium Finishing (PFP) Plant
EM CH2M Hill Plateau Remediation | 11 1 Decontamination and Dismantlement - | $ 330,200,000 [ $ 330,200,000
Company
ARRA Base
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 551 500,000 | $ 2,251,500,000
Closure Project
Savannah River Nuclear I
EM . SR-0011C.C2 Purification Area Vault $ 27,272,000 | $ 27,272,000
Solutions, LLC
EM Savannah River Remediation, LLC |[SR-0014C.C3.3 Saltstone Disposal Unit #6 (SDU6) $ 143,166,420 | $ 143,166,420
Accelerated Remediation Nuclear Facility D&D - Separations
EM Company, LLC & Washington VL-SPRU-0040.C1 Process Research Unit $ 78,600,000 | $ 78,600,000
EM Accelerated Remediation VL-SPRU-0040.C2  |Building G2 & H2 D&D $ 37,000,000 | $ 37,000,000

Company, LLC & Washington

Assessment

Y

Cost Schedule
Performance Performance
NA NA
1.00 0.99
1.05 1.05
1.02 1.01
0.95 0.97
1.05 0.97
1.01 0.99
1.01 0.87
1.01 0.98
NR NR
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NA Ef‘gv Technical Services Y-12, | 1y 170.5 Security Improvements Project (SIP) | $ 71,663,000 | $ 71,663,000
. . Uranium Capabilities Replacement
NA EL&&N Technical Services Y-12, 156 1 1419 Project (UCRP) Site Readiness $  65000,000|$% 65,000,000
Subproject
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 244,200,000
Phase Il
B&W Technical Services Pantex High Explosive Pressing Facility
NA Plant, LLC 08-D-802 (HEPF) $ 80,578,000 | $ 145,297,000
NA San@a Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,705,000 | $ 57,808,984
Martin Co. 1)
NA E‘f‘é’v Technical Services Y-12, 1, 1 561 Nuclear Facility Risk Reduction (NFRR)| $ 75,796,000 | $ 75,796,000
NA Los Alamos National Security, LLC|12-D-301 TRU Waste Facilities $ 99,165,000 | $ 99,165,000
NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 414,150,000
Solutions, LLC
NA Shaw AREVA MOX Services, LLC |99-D-143 w’gg)ox'de Fuel Fabrication Facility | ¢ 4 614 329,000 | $ 4,857,129,000
Dynamic Compression Sector (DCS) at
NA UChicago Argonne, LLC OPS-12-NNSA-DCS [the Advanced Photon Source (ANL- $ 24,800,000 | $ 24,800,000
APS)

Monthly
Overall Cost Schedule
Assessment  Performance  Performance
G 1.16 1.00
G 111 1.00
G 0.91 0.99
G 1.02 0.91
G 1.02 1.00
G 1.00 1.01
G 1.01 0.95
R 1.02 0.95
R 1.00 0.99
G 0.93 0.95
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sc Jefferson Science Associates, LLC|06-SC-01 iiif;af;nﬁggﬁ‘; ('é'chtLOF'; EL;JZZTa 4 |$ 310000000 s 338,000,000
sc E[c(J:okhaven Science Associates, 07-SC-06 z\lNa;iIt_Jgill)Synchrotron Light Source-II $ 912000000 | $ 912,000,000
SC UT-Battelle, LLC 07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,039,794
sc Stanford University 10-SC-70 E?f;?:ﬁ:ti‘ép&‘;gsﬁ:?;ggﬁ?géf; $ 97,400,000 | $ 97,400,000
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000
sc E[(éokhaven Science Associates, 10-SC-72 IFlz)enovate Science Labs - Phase Il (RSLA $ 50,800,000 | $ 50,800,000
sc Stanford University 12-8C-70 (SSCSS”S and User Support Building $ 65,000,000 |$ 65,000,000
sc Princeton University MIE-NSTX-U ?ﬁg%‘g'jﬁgﬁiﬂ?' Torus Experiment | ¢ 94276,000 | $ 94,276,000
sc E[%Okha"e” Science Associates, - |\yeo1yg STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000

Overall Cost Schedule
Assessment  Performance  Performance
G 1.00 0.99
G 0.99 0.97
G 1.01 0.99
G 1.00 0.99
G 0.97 0.98
G 0.98 1.00
G 1.01 0.98
G 1.07 1.06
G 0.98 0.94
G NA NA
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Brookhaven Science Associates, .
SC LLC NEXT NSLS Il Experimental Tools (NEXT) $ 90,000,000 | $ 90,000,000 G 1.01 0.98
SC University of California-LBNL NRP-1 NERSC Relocation Project $ 19,980,000 | $ 19,980,000 G NA NA
sc Fermi Research Alliance, LLC ~ |SC-25-06-1 ?NUO“C'A?ﬁ‘aX'S Neutrino (v) Appearance | ¢ 75 600,000 | $ 278,000,000 Y 0.96 1.00
Brookhaven Science Associates, Accelerator Project Upgrade to the
SC LLC SC-25-09-01 Large Hadron Collider (LHC) (APUL) $ 11,440,000 | $ 11,440,000 G NA NA
sc Fermi Research Alliance, LLC ~ |SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 | $ 19,900,000 G NA NA
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000 ¢ NA NA
Monthly Overall
Assessment LEGEND
0 Project is expected to breach its Performance Baseline cost, schedule, or scope.
Project is at risk of breaching its Performance Baseline cost, schedule, or scope.
o Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported
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