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Alliance for Sustainable Energy,

Energy System Integration Facility

EERE LLC 08-EE-01 (ESIF) $ 135,000,000 [ $ 135,000,000
EERE University of Tennessee-Battelle |10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 28,600,000
EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) $ 15,900,000 | $ 15,900,000
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | & 5 761 500,000 | $12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
EM CH2M-WG Idaho, LLC (INL) 1D-0030B/C-C003 Accelerated Retrieval Project (ARP) VIII| $ 49,104,899 | $ 49,104,899
EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D &D $ 479,400,000 | $ 1,397,000,000
LATA-Sharp Remediation .
EM Senvices, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000
. . 4500 Gaseous Reconfiguration and
EM University of Tennessee-Battelle |OR-0042.NEW.R2.7 Stabilization Project Buy Back $ 12,652,000 | $ 12,652,000
EM SEC Federal Services Corporation|OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 33,800,000
. o Plutonium Finishing (PFP) Plant
EM CH2M Hill Plateau Remediation | 611 1 Decontamination and Dismantlement - | $ 330,200,000 [ $ 330,200,000
Company
ARRA Base
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | 5 551 500,000 | $ 2,251,500,000

Closure Project

G
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Performance Performance
1.00 1.00
1.00 0.98
NA NA
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0.94 0.92
1.25 1.02
1.00 1.01
NA NA
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0.87 0.84
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EM Savannah River Nuclear SR-0011C.C2 Purification Area Vault $ 27,272,000 | $ 27,272,000
Solutions, LLC
EM Savannah River Remediation, LLC [SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000
EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 | $ 52,900,000
EM Los Alamos National Security, LLC|VL-LANL-0030.R1.1 |DP Site - MDA-B $ 110,500,000 | $ 136,600,000
Accelerated Remediation Nuclear Facility D&D - Special Process
EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit $ 78,600,000 | $ 78,600,000
Accelerated Remediation -
EM Company, LLC & Washington VL-SPRU-0040.C2 Building G2 & H2 D&D $ 37,000,000 | $ 37,000,000
FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement | $ 72,800,000 | $ 72,800,000
Company
Chemistry & Metallurgy Research
NA Los Alamos National Security, LLC|04-D-125B Facility Replacement Project (CMRR) - | $ 199,400,000 | $ 199,400,000
PHASE B Radiological Laboratory
NA Ef‘gv Technical Services Y-12, |5 1y 170.5 Security Improvements Project (SIP) | $ 71,663,000 | $ 71,663,000
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 213,086,000
Phase Il
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,364,000
NA B&W Pantex, LLC 08-D-802 nghPE;‘p'os've Pressing Facility $ 80,578,000 | $ 145,297,000

G

Cost Schedule
Performance Performance
1.28 1.00
1.06 0.94
1.17 0.98
0.96 1.00
0.46 0.96
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1.19 1.00
0.98 1.00
1.27 1.10
0.89 0.97
1.02 0.98
1.03 0.97
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B&W Technical Services Y-12,

NA LLC 08-Y12MIE Microwave Deployment $ 17,721,459 | $ 21,782,419 R 1.02 0.99

NA EEL(\:N Technical Services Y-12, |48 v1omiE-1 Oven Consolidation $ 22743000 | $ 28,891,894 G 0.98 1.00

NA Sangia Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,705,000 | $ 57,808,984 G 101 0.98
Martin Co. 1)

NA B&W Technical Services Y-12, 1, 1 551 Nuclear Facility Risk Reduction (NFRR)| $ 75,796,000 | $ 75,796,000 G 1.06 1.08

LLC

. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801A Project, TRP Il (Phase A) $ 19,470,000 | $ 13,654,000 (¢] NA NA

. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801B Project, TRP Il (Phase B) $ 18,203,000 | $ 11,238,000 G NA NA

NA zgﬁigﬁh fl_"(’:er Nuclear 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 344,455,000 G 1.00 0.89

Mixed Oxide Fuel Fabrication Facility

NA Shaw AREVA MOX Services, LLC [99-D-143 (MOX) $ 4,814,329,000 | $ 4,857,129,000 R 1.00 1.00
Dynamic Compression Sector (DCS) at

NA UChicago Argonne, LLC OPS-12-NNSA-DCS |the Advanced Photon Source (ANL- $ 24,800,000 | $ 24,800,000 G 0.83 0.88
APS)

NE Battelle Energy Alliance 08-D-702 Material Security and Consolidation $ 17,418,774 |$ 17,418,774 G NA NA

Project (MSCP)

. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|{06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 [ $ 310,000,000 R 0.95 0.95

Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-lI|

sC LLC (NSLS-I)

$ 912,000,000 | $ 912,000,000 G 0.99 0.95
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SC University of Tennessee-Battelle |07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,039,794
sc Brookhaven Science Associates, 09-SC-73 Interdisciplinary Science Building - $ 66,800,000 | $ 66,800,000

LLC Phase |
sc Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering $ 73,200,000 | $ 73,200,000
! Development Facility (TEDF) R B
. . I Advanced Plasma Accelerator Facility
SC University of California-LBNL 09-SC-HEP-BELLA (ATAF)-BELLA $ 27,218,000 | $ 27,218,000
. . e Research Support Building (RSB) &
SC Stanford University 10-SC-70 Infrastructure Modernization Project $ 97,400,000 | $ 97,400,000
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000
sc E[c(J:okhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000
. . . National Spherical Torus Experiment
SC Princeton University MIE-NSTX-U (NSTX) Upgrade $ 94,276,000 | $ 94,276,000
sc E[‘g’kha"e” Science Associates, |\ e01vp STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000
Next Generation High Performance
SC University of California-LBNL NERSC-7 Production Computing System Project | $ 18,274,300 | $ 18,274,300
(NERSC-7)
sc Fermi Research Alliance, LLC  |SC-25-06-1 ?‘NUO"c'A())ﬁ'ax's Neutrino (v) Appearance | ¢ 74 100,000 | $ 278,000,000

G
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Performance Performance
1.02 0.98
1.00 0.99
1.01 0.97
1.00 1.01
0.98 1.00
0.98 0.95
1.00 0.98
0.97 0.93
1.00 1.06
NA NA
NA NA
0.93 0.97
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Brookhaven Science Associates, Accelerator Project Upgrade to the
SC LLC SC-25-09-01 Large Hadron Collider (LHC) (APUL) $ 11,440,000 | $ 11,440,000 G NA NA
sc Fermi Research Alliance, LLC ~ |SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 | $ 19,900,000 G NA NA
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000 G NA NA
SC University of California-LBNL NERSC Relocation Project $ 19,980,000 | $ 19,980,000 G NA NA
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