
Project Assessment and 
Reporting System (PARS II)

Oversight & Assessment Screens
As of May 21, 2009

This final set of screens, once approved by DOE,  will be sent to 
Dekker for configuration of the PARS II Oversight and Assessment

module.  EES/Dekker Team
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Program/Project Creation 
Flow
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Initiate 
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Project 
Attributes CD0 CD1
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Whether to 

Create 
Project
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PARS II

Initiating a Capital Program

US Department of Energy 3

5. Capital Program 
Description*

2. Level 1: 
Program

3. Level 2: 
Program Office

4. Level 3: 
Capital Program 

Program Attributes

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

28. Federal Program 
Manager*

Projects TPC ECD

Project 1

Project 2

Project 3

TOTALS

29. FPM 
Certification Status*

PY NTB OPER LCC

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Add BCP
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PARS II

Initiate/Update a Project
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6. PARS Project 
ID 

8. Project Name 9. Project 
Acronym*

10. Project 
Description

11. Project Type 1

2. Level 1: 
Program

3. Level 2: 
Program Office

4. Level 3: 
Capital Program

17. Project 
Location*

16. Project Site 
Code

18. Prime 
Contractor Name

13. Project 
Activity Status 

14. Project On 
Hold*

15. Project of 
Special Interest*

214. Program 
Point of Contact

215. OECM 
Analyst

12. Project Type 2 32. FPD Name

7. DOE Project 
Number

Project Attributes Project Contacts

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Add BCP

Date Updated Updated By
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PARS II

Initiate/Update a Project

US Department of Energy 5

6. PARS Project 
ID 

8. Project Name 9. Project 
Acronym*

10. Project 
Description

11. Project Type 1

2. Level 1: 
Program

3. Level 2: 
Program Office

4. Level 3: 
Capital Program

17. Project 
Location*

16. Project Site 
Code

18. Prime 
Contractor Name

13. Project 
Activity Status 

14. Project On 
Hold*

15. Project of 
Special Interest* 

214. Program 
Point of Contact

215. OECM 
Analyst

12. Project Type 2 32. FPD Name

7. DOE Project 
Number

Project Attributes Project Contacts

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Add BCP

Date Updated Updated By
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PARS II

Project Contact Assignments
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216. 
Contact 
Name

217. 
ORG

218. 
Role on 
Proj. 

219. 
Title

220. Date 
Assigned

221. Date 
Unassigned

222. 
Phone

223. 
Email

224. 
Address

John Doe EM FPD FPD

Jane Smith Bechtel Contract
or POC

Contract
or

Jimmy 
Mack

EM COR COR

Jerry
Balmer

MA Alternat
e 
Analyst

OECM 
Analyst

Add Remove

Project Attributes Project Contacts

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Add BCP

Date Updated Updated By
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Project/CD Overview
PARS II

7

Project Attributes Area

CD0 and CD1 Area

CD2 Area

CD3 Area CD4 Area Closeout Area

PB Version Area

EM-C Area

CD0 CD1 CD2 CD3 CD4 CloseoutOverview

Monthly Status 
Reporting

Project/CD 
Overview

Add BCP

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Current Project Status
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Project Overview

Project Attributes

Project 
ID

DOE 
Project  
Numbe

r

Project  
Name

Progra
m

Progra
m 

Office

Capital 
Progra

m

Project 
Type 1

Project 
Type 2

Project 
On Hold

Project of 
Special 
Interest

FPD 
Name

Contracto
r Name Site Code

Program 
Office 
POC

OECM 
Analyst

Link

US Department of Energy 8

Date (P) Date (A) TPC
Low

TPC
High

CD4
Low

CD4 
High

CD0

CD1
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Project Overview, Cont’d.
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Date (P) Date (A)

CD3

Date (P) Date (A) CD4 TPC

CD4

Date (A)
Actual Cost at 

Financial 
Closeout

Closeout

Date (P) Date (A) Approved 
Scope

Approved 
Cost

CD3A

Date (P) Date (A) TPC
Approved

CD4
Approved 

Date

Original DOE 
Cost 

Contingency

Original DOE 
Schedule 

Contingency

Original 
Contractor 

MR

Original 
Contractor 
Profit/Fee

Non-
Contractor 

Costs
PMB

CD2
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Project Overview, Cont’d.
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BCPs Approval 
Date

Directed 
Change

Revised 
TPC

Revised 
CD4 Date

DOE Cost 
Contingency

DOE 
Schedule 

Contingency

Contractor 
MR

Contractor 
Profit/Fee

Non-
Contractor 

Costs
PMB

BCP01

BCP02

BCP03
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PARS II

Updating CD0
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85. CD0 Date 
Approved

92. CD0 
Approved By

99. CD0 
Approval Notes*

106. CD0: TPC 
Low

107. CD0: TPC 
High

108. CD0: CD-4 
Date Low

109. CD0: CD-4 
Date High

79. CD1 Date 
Planned

80. CD2 Date 
Planned

82. CD3 Date 
Planned

83. CD4 Date 
Planned

CD0 CD1 CD2Overview

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Update KPPs Update/View CD0 
Attachments

32. FPD Name 33. FPD 
Certification Level

CD3 CD4 CloseoutCD3A

Add BCP

81. CD3A Date 
Planned

Date Updated Updated By
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PARS II

Updating CD1

US Department of Energy 12

86. CD1 Date 
Approved

93. CD1 
Approved By

100. CD1 
Approval Notes*

110. CD1: TPC 
Low

111. CD1: TPC 
High

32. FPD Name

112. CD1: CD-4 
Date Low

79. CD1 Date 
Planned

113. CD1: CD-4 
Date High

80. CD2 Date 
Planned

82. CD3 Date 
Planned

83. CD4 Date 
Planned

33. FPD 
Certification Level

CD0 CD1 CD2Overview

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Update KPPs Update/View CD1 
Attachments

CD3 CD4 CloseoutCD3A

Add BCP

81. CD3A Date 
Planned

Date Updated Updated By
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PARS II

Updating CD2
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87. CD2 Date 
Approved

94. CD2 
Approved By

101. CD2 
Approval Notes*

115. CD2:TPC High 
(Approved)

119. Orig. DOE Cost 
Contingency

121. Orig. DOE 
Schedule Contingency

123. Orig. 
Contractor 
Fee/Profit

122. Orig. 
Contractor MR

80. CD2 Date 
Planned

117. CD2: CD-4 
Date High 
(Approved)

82. CD3 Date 
Planned

CD0 CD1 CD2Overview

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

124. Non-
Contract Costs

Update/View CD2 
Attachments

125. PMB*

Update KPPs

120. Unfunded Cost 
Contingency (Calc.)

114. CD2: TPC Low  116. CD2: CD-4 
Date Low

CD3 CD4 CloseoutCD3A

Add BCP 81. CD3A Date 
Planned

Date Updated Updated By

WARNING!
Data elements on screen do not equal listed 

Performance Baseline TPC
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PARS II

Updating CD3A

US Department of Energy 14

82. CD3 Date 
Planned

CD0 CD1 CD2Overview

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Update/View CD3A 
Attachments

Monthly Status 
Reporting

CD3 CD4 CloseoutCD3A

Add BCP

88. CD3A Date 
Approved

95. CD3A 
Approved By

102. CD3A 
Approval Notes*

81. CD3A Date 
Planned

126. Approved 
Scope

127. Approved 
Cost

117 or 177. Latest 
Approved CD-4 

Date High

Date Updated Updated By
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PARS II

Updating CD3
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89. CD3 Date 
Approved

96. CD3 
Approved By

103. CD3 
Approval Notes*

82. CD3 Date 
Planned

CD0 CD1 CD2Overview

Monthly Status 
Reporting

Project/CD 
Overview

Add BCP

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Update/View CD3 
Attachments

Monthly Status 
Reporting

115 or 175. Latest 
Approved  TPC High

116 or 176. Latest 
TPC Low  

116 or 178. Latest 
CD-4 Date Low

CD3 CD4 CloseoutCD3A

117 or 177. Latest 
Approved CD-4 

Date High

Date Updated Updated By
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PARS II

Updating CD4
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90. CD4 Date 
Approved

97. CD4 
Approved By

104. CD4 
Approval Notes*

117 or 177. CD4 
Date Planned

129. KPP Scope 
Narrative @ 
Completion

CD0 CD1 CD2Overview

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Update/View CD4 
Attachments

CD3 CD4 CloseoutCD3A

Add BCP

128. CD-4 TPC 
High

Date Updated Updated By

Update KPPs
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PARS II

Updating Closeout

US Department of Energy 17

26. Closeout 
Date Approved

98. Closeout 
Approved By

105. Closeout 
Approval Notes*

130. Actual Cost @ 
Financial Closeout

91. Closeout 
Date Approved

CD0 CD1 CD2Overview

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Update/View Closeout 
Attachments

CD3 CD4 CloseoutCD3A

Add BCP

Date Updated Updated By
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Add BCP

US Department of Energy 18

167. BCP Date 
Approved

168. BCP 
Approved By

174. BCP 
Approval Notes

165. BCP 
Number 166. BCP Title

169. BCP Request 
Submission Date*

170. BCP Change 
Directed (yes/no)

171. BCP: Change 
in Cost (Calc.)

172. BCP: Change 
in Schedule (Calc.)

BCP 01 BCP 02 BCP 03 BCP 04 NEW
PARS II

Monthly Status 
Reporting

Project/CD 
Overview

Update Other  
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Edit BCP KPPs

175. BCP: TPC High 
(Approved)

181. BCP: DOE 
Cost Contingency

180. BCP: DOE 
Schedule Contingency

184. BCP: 
Contractor 
Fee/Profit

183. BCP: 
Contractor MR

177. BCP: CD-4 
Date High 
(Approved)

185. BCP: Non-
Contract Costs

125. PMB*

182. Unfunded Cost 
Contingency (Calc.)

176. BCP: TPC Low  178. BCP: CD-4 
Date Low

Add BCP

81. CD3A Date 
Planned

82. CD3 Date 
Planned

Date Updated Updated By

WARNING!
Data elements on screen do not equal listed 

Performance Baseline TPC
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Monthly Status 
Reporting

Project/CD 
Overview

Update Other 
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

PARS II

Monthly Status - FPD

US Department of Energy 19

FPD Monthly

147. FPD 
Forecast for TPC

146. FPD Forecast 
Completion Date

140. FPD Status 
Assessment Narrative

141. FPD RYG 
Assessment

142. FPD Corrective 
Action Plan – Narr.*

145. FPD Mo./Yr. 
to Achieve Green*

Status Date 
Dropdown

Program  Monthly OECM Monthly

Selected Project Name

157. Current OECM 
RYG Assessment

195. FPD Has 
Reviewed CPP 

(Yes/No)

Go to CPP 
Dashboard

Add FPD 
Attachments

Add BCP

131. Cost Contingency 
Used (Entered)

132. Cost Contingency 
Remaining (Calc.)

133. Sched. 
Contingency Used 

(Entered)

135. Profit/Fee Used 
(Entered)

134. Sched. 
Contingency 

Remaining (Calc.)

136. Profit/Fee 
Remaining (Calc.)

Date Updated Updated By

149. Current PO 
RYG Assessment*

195a. Monthly OA 
Current (Yes/No)
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PARS II

Monthly Status - Program
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152. PO Status 
Assessment Narrative*

149. PO RYG 
Assessment*

FPD Monthly Program  Monthly OECM Monthly

Monthly Status 
Reporting

Project/CD 
Overview

Update Other 
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Add Program  
Attachments

Add BCP

154. Program 
Forecast TPC*

155. Program 
Forecast CD4 

Completion Date*

153. Program Mo./Yr. 
to Achieve Green*

Go to CPP 
DashboardDate Updated Updated By

157. Current OECM 
RYG Assessment

141. Current FPD 
RYG Assessment

195a. Monthly OA 
Current (Yes/No)
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PARS II

Monthly Status - OECM
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157. OECM RYG 
Assessment

162. OECM 
Forecast TPC

163. OECM Forecast 
CD4 Completion Date

FPD Monthly Program  Monthly OECM Monthly

160. OECM Overall 
Assessment Narrative

161. OECM Mo./Yr. 
to Achieve Green*

164. Analyst’s 
Detailed Comments*

Monthly Status 
Reporting

Project/CD 
Overview

Update Other 
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Go to CPP 
Dashboard

Add OECM 
Attachments

Add BCP

Date Updated Updated By

141. Current FPD 
RYG Assessment

149. Current PO 
RYG Assessment*
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Budget/Funding

22

PARS II
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Description FY 
x

FY
X+1

FY 
X+2

FY 
X+3

FY 
X+…

FY 
X+n

TOTAL

189. TEC Design 4,600 4,600

190. TEC 
Construction

59,800 59,800

TOTAL TEC 64,400 - - - - - 64,400

191.OPC (Excluding 
D&D)

12,000 12,000

192. OPC (D&D) 10,000 10,000

TOTAL OPC 22,000 - - - - - 22,000

193. Undistributed

TOTAL Request 86,400 - - - - - 86,400

Latest CD2 or BCP - - - - - - -

Difference - - - - - - -

Monthly Status 
Reporting

Project/CD 
Overview

Update Other 
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

Add BCP

Funding Profile 
Type Dropdown

FY/BY 
Dropdown Start Year End Year

Save

Exception 
Request Needed 

(Yes/No)

Lock 193a. Notes Field
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PARS II

Editing KPPs
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19. 
KPP#

19A. 
Event

20. KPP 
Planned 
Scope

21. KPP 
Delivered 
Scope*

22. KPP 
Validated 
Yes/No*

23.  KPP 
Date 
Updated

24. KPP 
Updated 
By

Monthly Status 
Reporting

Project/CD 
Overview

Update Other 
Attachments

Update Budget

View KPPs

Initiate/Update a 
Capital Program

Initiate/Update a 
Project

Status Date 
Dropdown

Selected Project Name

KPPs

Add BCP

View Previous 
Screen
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Attachments
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25A. CD 
Event 
(Dropdow
n)

25. Document 
Name 
(Dropdown)

25B. 
Document 
Number*

25C. 
Document 
Version*

26. Attachment 
Filename

26A. Date 
Uploaded

26B. 
Uploaded By

26C. 
Description*

CD0 Mission 
Need 
Statement

1 Original SEBP 
Mission 
Need.doc

5/6/2010 John Doe The Mission 
Need 
statement 
for the 
SEBP 
project.

CD1 Acquisition 
Strategy

7 Revised SEBP 
Acquisition 
Strategy.doc

6/30/2010 Mike Jacobs This is the 
approved 
acquisition 
strategy.

Dropdow
n of CD 
Events 
(Includes 
OTHER)

Dropdown 
of 
Mandatory 
Attachments 
(Includes 
OTHER)

<Empty> <Empty> <Empty> <Empty>

Add Attachments View Previous 
Screen
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PARS II

Contacts Screen (System Administration)
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Date Updated

Updated By

225. 
Contact ID

Contacts

Administration

226. 
Salutation 231. Suffix229. Last 

Name
228. Middle 

Name
227. First 

Name

#. Contact 
Code

#. 
Nickname

219. Job 
Title

#. Assigned 
to

234. Site Code

233. Program Code260. Company

#. Department

235. Address Line 1

236. Address Line 2

237. City 238.State 239. Zip

Add 
Contact Delete Save Find

249. Group ID

240. Phone

241. Mobile

242. Fax

#. Extension

243. Email 1

244. Email 2

Certifications 
for This 
Contact

231a. Notes
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PARS II

Certification Screen (System Administration)
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Date Updated

Updated By

225. 
Contact ID

Contacts

Administration

226. 
Salutation 23`. Suffix229. Last 

Name
228. Middle 

Name
227. First 

Name

#. Contact 
Code

#. 
Nickname

219. Job 
Title

#. Assigned 
to

Add New 
Certification Delete Save

Back to 
Contact 
Record

43a. Certification Type 1 29or33or37or41. Cert. 1 Level 30or34or38or42. Cert. 1 Date

43a. Certification Type 2 29or33or37or41. Cert. 2 Level 30or34or38or42. Cert. 2 Date

43a. Certification Type 3 29or33or37or41. Cert. 3 Level 30or34or38or42. Cert. 3 Date

43a. Certification Type 4 29or33or37or41. Cert. 4 Level 30or34or38or42. Cert. 4 Date

43b. Notes

250. 
Company 

Name
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